



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 20 January 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, endorsing the request of District Engineer **EMIL R. GANADEN**, La Union 1st District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003015100246			
Brgy. Poro, San Fernando City, La union	MFO 1- National Road Network Services: Network Development - Improvement/ Widening of National Roads - Secondary, Road Widening - Sn Fernando Port Rd - K0267+-325 - K0268+555 (Road Widening)	MFO 1- National Road Network Services: Network Development - Improvement/ Widening of National Roads - Secondary, along San Fernando Port Road - K0267+-325 - K0268+555 (Road Widening) (Construction of Drainage Structure along Road)	CW 1 - Road Widening: 3.76 Lane-km	CW 1 - Road Widening: 2.654 Lane-km CW 2 - Const. of Drainage Structure along Road: 222.00 Lm
			Unit Cost:	Unit Cost:
			CW 1 - Road Widening: P5,319.14/ Lane-km	CW 1 - Road Widening: P6,536.17/ Lane-km CW 2 - Const. of Drainage Structure along Road: P11.95T/Lm
			Allocation: PhP 20M	Estimated Cost: PhP 20M
Justification : Decrease in the physical target. Some portions within the station limits were already widened last 2015. The remaining amount was allocated for the construction of drainage structure (concrete flume) that will be connected to the existing drainage that was constructed under GAA CY 2016.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO B. PIRO, JR.
Assistant Secretary for Lizon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04577

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina F. Cahral, PhD, CESO I