



OFFICE OF THE SECRETARY  
Manila

January 27, 2017

MEMORANDUM

FOR : **ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations  
Officer-In-Charge

This has reference to the memorandum dated January 24, 2017 from **Asst. Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, relative to their request for modification for the project listed below:

| LOCATION  | Project Description  |  | Physical Target/<br>Cost('000)              |   |
|---|--|--|---|---|
|   | UACS No. 292003020401600   |  | Original                                    | New   |
| Pagudpud, Ilocos Norte  | As per GAA   | As modified  |   |   |
|   | MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Installation of Slope Protection (Pagudpud, Ilocos Norte Road Slope Stabilization), Pagudpud, Ilocos Norte, K0577+770- K0578+170, K0578+197 – K0578+360, K0578+433 – K0578+460, K0585+460 – K0585+532, K0587+060 – K0587+235, K0587+280 – K0587+360, K0587+680 – K0587+750, K0588+332 – K0588+600<br>[Construction of Slope Protection Structure] | MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Installation of Slope Protection (Pagudpud, Ilocos Norte Road Slope Stabilization), Pagudpud, Ilocos Norte, K0577+770- K0578+170, K0578+197 – K0578+360, K0578+433 – K0578+460, K0585+460 – K0585+532, K0587+060 – K0587+235, K0587+280 – K0587+360, K0587+680 – K0587+750, K0588+332 – K0588+600<br>[Construction of Slope Protection Structure] | 1,755 m <sup>2</sup>                        | 4,631 m <sup>2</sup>                        |
|   |  |  | Unit Cost ('000):<br>P45.584/m <sup>2</sup> | Unit Cost ('000):<br>P17.275/m <sup>2</sup> |
|   |  |  | Alloc. ('000):<br>P80.0M                    | Est. Cost ('000):<br>P80.0M                 |
| Reason/s for modification: Modification was sought due to <u>increase in physical target</u> to maximize fund allocation. |  |  |   |   |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**EUGENIO R. RIPO, JR.**  
Assistant Secretary for Luzon Operations

APPROVED/~~DISAPPROVED~~

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7E01225