



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MODE	CO	
	20KL0001 - Construction of Multi-Purpose Building, Brigk. Nangpaon, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	20KL0002 - Construction of Multi-Purpose Building - Covered Court, Brig. Aolaya, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	20KL0003 - Construction of Multi-Purpose Building - Covered Court, Brig. Lano, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	20KL0004 - Construction of Multi-Purpose Building - covered Court (Inside Claveria NHS), Brig. Mat, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	20KL0005 - Construction of Multi-Purpose Building, Covered Court San Antonio ES, Brig. San Antonio, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
	20KL0006 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Loguibo-Aubijid By-Pass Rd- K1461 + (-052) - K1461 + (-055)	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php980,000.00	-	Php980,000.00	Road Construction - Asphalt
	20KL0007 - Asset Preservation - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City- Iligan City Rd- K1400 + 435 - K1401 + 534	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php22,568,420.00	-	Php22,568,420.00	Road Construction - Asphalt
	20KL0008 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Manticao By-Pass Rd - K1501+000 - K1501+262	Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/24/2020	1/31/2020	Php4,641,280.00	-	Php4,641,280.00	Road Construction - Asphalt
	20KL0009 - Asset Preservation - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Tertiary - Manticao By-Pass Rd- K1400 + 215 - K1501 + 000	Construction Section	Yes	Competitive Bidding	10/23/2019	11/18/2019	1/24/2020	1/31/2020	Php27,897,660.00	-	Php27,897,660.00	Roads Rehabilitation - Asphalt

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

WABERATA RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	20KL0010 - Asset Preservation - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City- Iligan City Rd- K1500+903 - K1501+905, K1502+126 - K1502+883, K1508+100 - K1508+492, K1508+886 - K1509+270, K1510+000 - K1510+671, K1510+771 - K1511+000	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php81,950,695.00	-	Php81,950,695.00	Road Construction - Asphalt
	20KL0011 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Sampatog, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0012 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Lourdes, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0013 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Logullo, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0014 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Gas, Legundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0015 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Aromahon, Legundingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0016 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Pateg, Manticao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0018 - Construction of Multi-Purpose Building, Barangay Hall, Brgy. Poblacion 2, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0019 - Construction of Multi-Purpose Building, Brgy. Poblacion 3, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB

Submitted by:

RYANUS BY
Engineer II
BAC Secretariat

Recommended by:

WABARRA RABANES
Chief, Construction Section
BAC Chairman

Approved by:


ACHILLES R. PIMENTEL
OIC - District Engineer




**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KL0020 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Panampayan, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	1/31/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0021 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	1/31/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KL0022 - Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City- Iligan City Rd- K1459+253 - K1459+447	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	1/31/2020	GAA - 2020	Php39,477,340.00	-	Php39,477,340.00	Road Construction - PCCP
	20KL0023 - Bridge - Widening of Permanent Bridges, Villanueva Br. (B0113MN)	Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/24/2020	1/31/2020	GAA - 2020	Php3,920,000.00	-	Php3,920,000.00	Bridge - Widening
	20KL0024 - Asset Preservation - Rehabilitation/Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Butuan City-Cagayan de Oro City- Iligan City Rd- K1464+827 - K1465+243	Construction Section	Yes	Competitive Bidding	11/11/2019	12/2/2019	1/24/2020	1/31/2020	GAA - 2020	Php31,434,480.00	-	Php31,434,480.00	Roads Construction - Asphalt
	20KL0025 - Network Development - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City- Iligan City Rd- K1510+098 - K1511+110	Construction Section	Yes	Competitive Bidding	11/11/2019	12/2/2019	1/24/2020	1/31/2020	GAA - 2020	Php31,434,480.00	-	Php31,434,480.00	Road Construction - PCCP
	20KL0026 - Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City- Iligan City Rd- K1503+798 - K1506+200	Construction Section	Yes	Competitive Bidding	11/11/2019	12/30/2019	1/24/2020	1/31/2020	GAA - 2020	Php77,200,000.00	-	Php77,200,000.00	Road Construction - PCCP
	20KL0037 - Construction of Road, Brgy. Barra, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	1/31/2020	GAA - 2020	Php2,940,000.00	-	Php2,940,000.00	Road Construction - PCCP
	20KL0038 - Construction of Flood Control (Upstream & Downstream) along Amoros Bridge, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/13/2019	12/27/2019	1/24/2020	1/31/2020	GAA - 2020	Php49,000,000.00	-	Php49,000,000.00	Flood Control Construction
	20KL0039 - Construction of Flood Control Structures at: Tagipian River (Natumolan Section), Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	1/31/2020	GAA - 2020	Php49,000,000.00	-	Php49,000,000.00	Flood Control Construction

Submitted by:


RYAN S. BAY
Engineer II
BAC Secretariat

Recommended by:


MARIAN RABANES
Chief, Construction Section
BAC Chairman

Approved by:


ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	20KLO040 - Network Development - Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol-Cantilan), Misamis Oriental	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	GAA - 2020	Php49,000,000.00	-	Php49,000,000.00	Road Construction - PCCP
	20KLO041 - Network Development - Road Widening - Secondary, Gingoog City- Claveria Villanueva Rd- KL351+765 - KL352+1000	Yes	Competitive Bidding	11/13/2019	12/30/2019	1/24/2020	GAA - 2020	Php57,203,580.00	-	Php57,203,580.00	Road Construction - PCCP
	20KLO042 - Construction of Flood Control Structures along BCJR, Upstream of Villanueva Bridge, Villanueva, Misamis Oriental	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	GAA - 2020	Php58,800,000.00	-	Php58,800,000.00	Flood Control Construction
	20KLO043 - Construction of Flood Control at Poblacion, Lugait, Misamis Oriental	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	GAA - 2020	Php67,550,000.00	-	Php67,550,000.00	Flood Control Construction
	20KLO044 - Network Development - Road Widening - Primary Roads, Butuan City- Cagayan de Oro City- Iligan City Rd- KL488+385 - KL491+248	Yes	Competitive Bidding	11/13/2019	12/30/2019	1/24/2020	GAA - 2020	Php77,200,000.00	-	Php77,200,000.00	Road Construction - PCCP
	20KLO045 - Network Development - Road Widening - Primary Roads, Butuan City- Cagayan de Oro City- Iligan City Rd- KL455+385 - KL458+253	Yes	Competitive Bidding	11/13/2019	12/30/2019	1/24/2020	GAA - 2020	Php86,850,000.00	-	Php86,850,000.00	Road Construction - PCCP
	20KLO046 - Network Development - Road Widening - Primary Roads, Butuan City- Cagayan de Oro City- Iligan City Rd- KL464+444 - KL465+243	Yes	Competitive Bidding	11/13/2019	12/30/2019	1/24/2020	GAA - 2020	Php29,393,140.00	-	Php29,393,140.00	Road Construction - PCCP
	20KLO047 - Asset Preservation - Preventive Maintenance - Primary Roads, Butuan City- Cagayan de Oro City- Iligan City Rd- KL408+783 - KL408+909, KL410+690 - KL411+000, KL411+940 - KL412+771, KL413+621 - KL415+518	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	GAA - 2020	Php96,500,000.00	-	Php96,500,000.00	Roads Construction - Asphalt

Submitted by:

RYAN S. BY
Engineer II
BAC Secretariat

Recommended by:

MARICARABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES R. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks
					Advertisement/Bidding of BIR/ET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KLO048 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - KI461+100 - KI461+112, KI461+150 - KI461+160, KI461+500 - KI461+506, KI470+650 - KI470+662, KI470+700 - KI470+705	Construction Section	Yes	Competitive Bidding	11/13/2019	12/27/2019	1/24/2020	1/31/2020	GAA - 2020	Php1,000,000.00	-	Php1,000,000.00	Flood Control - Slope Protection
	20KLO049 - Access Road PR-2 (Barbero Road) and Service Road (SR) 6 connecting PHIVIDEC Industrial Site, Tagbisan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/13/2019	12/27/2019	1/24/2020	1/31/2020	GAA - 2020	Php8,390,760.00	-	Php8,390,760.00	Road Construction - PCOP
	20KLO050 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads, Gingoog-Claveria- Villanueva Rd - KI344+015 - KI344+195, KI356+135 - KI356+690, KI359+570 - KI359+670, KI363+525 - KI363+655, KI364+240 - KI364+340	Construction Section	Yes	Competitive Bidding	11/13/2019	12/4/2019	1/24/2020	1/31/2020	GAA - 2020	Php40,180,000.00	-	Php40,180,000.00	Flood Control - Revetment
	20KLO051 - (Cluster) - Bridge - Rehabilitation/Major Repair of Permanent Bridge, Pagan Br. (801115NM), Panayawan Br. (801327NM), Tolayan Br. (801328NM), Take-o Br. (801329NM), Gimayen Br. (801330NM), Nawan Br. (801331NM), Lugait Br. (801332NM) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	11/18/2019	12/9/2019	1/24/2020	1/31/2020	GAA - 2020	Php7,067,220.00	-	Php7,067,220.00	Bridge - Repair
	20KLO054 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Minalwang, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/18/2019	12/9/2019	1/24/2020	1/31/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KLO055 - Tagbisan Br. (801116NM) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	11/19/2019	12/9/2019	1/24/2020	1/31/2020	GAA - 2020	Php8,350,580.00	-	Php8,350,580.00	Bridge - Retrofitting
	20KLO056 - Construction of Two-Storey Building DPWH Misamis Oriental 2nd DEO including other facilities, Balase, El Salvador	Construction Section	Yes	Competitive Bidding	11/19/2019	12/9/2019	1/24/2020	1/31/2020	GAA - 2020	Php54,176,760.00	-	Php54,176,760.00	Building Construction
	20KLO057 - Road in Dinugon connecting PHIVIDEC Industrial Site, Sta. Ana, Tagbisan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/18/2019	12/17/2019	1/24/2020	1/31/2020	GAA - 2020	Php60,252,670.00	-	Php60,252,670.00	Road Construction - PCOP
	20KLO058 - Bridge - Widening of Permanent Bridges - Solana Br. (801320NM) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	11/18/2019	12/9/2019	1/24/2020	1/31/2020	GAA - 2020	Php96,500,000.00	-	Php96,500,000.00	Bridge - Widening

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARTINA. RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MODE	CO	
	20KL0053 - Local Infrastructure Program - Construction of Seaside Boulevard, Pobladon Section, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/6/2019	12/30/2019	1/24/2020	GAA - 2020	Php98,000,000.00	-	Php98,000,000.00	Shore Protection Structure and Construction of Road - PCOP
	20KL0054 - Construction of Multi-Purpose Building - Brgy. Pobladon, Laguidangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/12/2019	1/3/2020	1/24/2020	GAA - 2020	Php2,970,000.00	-	Php2,970,000.00	Construction of MPB
	20KL0071 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Mauswagon, Laguidangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0072 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Kinalok, Libertad, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0073 - Construction of Multi-Purpose Building (Brgy. Hall) Brgy. San Isidro Jasaan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0075 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Lububan, Libertad, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0076 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Kilangit, Gilagum, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0077 - Construction of Multi-Purpose Building - Brgy. Hall, Brgy. Queson, Gilagum, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0078 - Construction of Multi-Purpose Building, Brgy. Kalabayabayan, El Salvador City, Mis. Or.	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0079 - Construction of Multi-Purpose Building, Initao, Mis. Or.	Construction Section	NO	Competitive Bidding	1/17/2019	2/5/2019	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0080 - Construction of Multi-Purpose Building Brgy. Cogon, Gilagum, Mis. Or.	Construction Section	NO	Competitive Bidding	1/17/2019	2/5/2019	2/24/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB

Submitted by:

RYAN S. DA
Engineer II
BAC Secretariat

Recommended by:

MARICOR G. JUANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20KL0081 - Construction of Multi-Purpose Building, Brgy. Santa Cruz, Claveria, Mis. Or.	Construction Section	NO	Competitive Bidding	1/17/2019	2/5/2019	2/24/2020	2/28/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of NPB
	20KL0082 - Construction of Multi-Purpose Building, Brgy. Gregorio Pelaez, Gigaon, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2019	2/5/2019	12/2/2020	2/13/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of NPB
	20KL0083 - Construction of Multi-Purpose Building, Brgy. Pobacion 2, Villanueva, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	12/2/2020	2/13/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of NPB
	20KL0084 - Construction of Multi-Purpose Building, Brgy. Malanang, Opol, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/17/2020	2/5/2020	12/2/2020	2/13/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of NPB
	20KL0085 - Improvement of Local Road at Tungkalan-Sapawigan Kinagasan, Brgy. Sungay, Alubijid, Mis. Or.	Construction Section	NO	Competitive Bidding	1/24/2020	2/12/2020	2/24/2020	2/28/2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Road Concreting - POCP
	20KL0086 - Concreting of Junction-Provincial Road to Airport Access Road, Lagundingan, Mis. Or.	Construction Section	NO	Competitive Bidding	1/24/2020	2/12/2020	2/24/2020	2/28/2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Road Concreting - POCP
	20KL0087 - Construction of the Misamis Oriental West-Diversion Road (Butuan-CDO-Jiligan Road), Opol to Lugait	Construction Section	NO	Competitive Bidding	1/24/2020	2/12/2020	2/24/2020	2/28/2020	GAA - 2020	Php30,000,000.00	-	Php30,000,000.00	Road Operating
	20KL0088 - Construction of Multi-Purpose Building, Brgy. Lourdes, Alubijid, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/15/2020	2/27/2020	2/28/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of NPB
	20KL0089 - Construction of Multi-Purpose Building, Brgy. San Isidro Jasaan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/15/2020	2/27/2020	2/28/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of NPB
	20KL0090 - Construction of Multi-Purpose Building, Brgy. Rinalwang, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	2/28/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of NPB
	20KL0091 - Construction of Multi-Purpose Building, Brgy. Panampawan, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	2/28/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of NPB

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARINIA M. RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLE B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	20KL0092 - Construction of Multi-Purpose Building - Covered Court, Brgy. Patrocenio, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0093 - Construction of Multi-Purpose Building, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0094 - Construction of Multi-Purpose Building - Covered Court, Brgy. Hinaya, El Salvador City, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0095 - Construction of Multi-Purpose Building, Brgy. Kilingit, Gtagum, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0096 - Construction of Multi-Purpose Building, Brgy. Quizon, Gtagum, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0097 - Construction of Multi-Purpose Building - Covered Court, Mizra Hillside Institute, Brgy. D.G. Palaz, Gtagum, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0098 - Construction of Multi-Purpose Building, Brgy. Aromahon, Laguindingan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0099 - Construction of Multi-Purpose Building, Brgy. Gasi, Laguindingan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0100 - Construction of Multi-Purpose Building, Brgy. Mauswagon, Laguindingan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0101 - Construction of Multi-Purpose Building-Barangay Hall, Poblacion, Laguindingan, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KL0102 - Construction of Multi-Purpose Building, Brgy. Lunao, Alubijid, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MARCUS A. RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Bidding of BIRIR	Submission/ Opening of Bids	Notice of Award		Total	MODE	CO	
	20KLO103 - Construction of Multi-Purpose Building, Brgy. Mac-T, Claveria, Miamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KLO104 - Construction of Multi-Purpose Building, Brgy. Paracento, Claveria, Miamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KLO105 - Construction of Multi-Purpose Building, Brgy. Himaya, El Salvador, Miamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KLO106 - Construction of Multi-Purpose Building, Brgy. Poblacion, Lagundinan, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php4,000,000.00	-	Php4,000,000.00	Construction of MPB
	20KLO107 - Construction/rehabilitation of Multi-Purpose Building, Brgy. Pangayawan, Gligam, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KLO108 - Construction of Multi-Purpose Building, Brgy. Poblacion, Manticao, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KLO109 - Construction of Tagoloan Public Market, Tagoloan, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php5,000,000.00	-	Php5,000,000.00	Construction of MPB
	20KLO110 - Completion of Boardwalk, Brgy. Poblacion, Opol, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php10,000,000.00	-	Php10,000,000.00	Construction of Civil Works Infrastructure
	20KLO111 - Completion of Multi-Purpose Building (Municipal Hall), Barangay Loco, Villanueva, Miamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2020	2/17/2020	2/27/2020	GAA - 2020	Php20,000,000.00	-	Php20,000,000.00	Construction of MPB
	20KLO112 - Construction of Lapad, Lagundinan to Lourdes, Aludig Barangay Road, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php60,000,000.00	-	Php60,000,000.00	Road Concreting - PCRP
	20KLO113 - Concreting of Brgy. Roads, Brgy. Poblacion, Opol, Mis. Or.	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php10,000,000.00	-	Php10,000,000.00	Road Concreting - PCRP

Submitted by:

RYAN S. BAY
Engineer II
BAC Secretariat

Recommended by:

MARIA RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	20KLO114 - Construction of Multi-Purpose Building, Brgy. Sampatog, Aubijid, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	20KLO115 - Construction of Multi-Purpose Building, Brgy. Aplaya, Jasaan, Misamis Oriental	Construction Section	NO	Competitive Bidding	1/27/2019	2/17/2019	2/27/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Construction of MPB
	20KLO116 - Construction of Multi-Purpose Building, Brgy. Kinalak, Liberao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	3/2/2019	2/24/2019	2/27/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KLO117 - Construction of Multi-Purpose Building, Brgy. Lububan, Liberao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	2/3/2020	3/23/2020	3/27/2020	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KLO118 - Construction of Multi-Purpose Building, Brgy. Loguio, Aubijid, Misamis Oriental	Construction Section	Yes	Competitive Bidding	3/2/2019	2/24/2019	1/27/2019	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KLO123 - Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Opol Community College, Opol, Misamis Oriental	Construction Section	No	Competitive Bidding	2/3/2020	2/24/2020	12/7/2020	GAA - 2020	Php2,970,000.00	-	Php2,970,000.00	Construction of MPB
	20KLO123 - Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Opol, Misamis Oriental	Construction Section	No	Competitive Bidding	2/3/2020	2/24/2020	12/7/2020	GAA - 2020	Php3,960,000.00	-	Php3,960,000.00	Construction of MPB
	20KLO123 - Construction (Completion) of Multi-Purpose Building, Opol, Misamis Oriental	Construction Section	No	Competitive Bidding	2/3/2020	2/24/2020	12/7/2020	GAA - 2020	Php19,800,000.00	-	Php19,800,000.00	Construction of MPB
	20KLO124 - Construction of Water System Projects, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	3/2/2020	2/24/2020	8/26/2020	GAA-2020	Php29,700,000.00	-	Php29,700,000.00	Construction of Water System
	20KLO125 - Construction of Multi-Purpose Building, Brgy. Lantae, Claveria, Misamis Oriental (Viewdeck)	Construction Section	Yes	Competitive Bidding	12/2/2020	2/3/2020	3/23/2019	GAA - 2020	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
	20KLO126 - Concreting of Brgy. Mauswagon FMR, Brgy. Mauswagon, Laguindiran, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	2/3/2020	7/7/2020	DA	Php12,437,500.00	-	Php12,437,500.00	Concreting of Farm to Market Road
	20KLO127 - Concreting of Sitio Macusi, Brgy. Kinaya FMR, Brgy. Kinaya Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	2/3/2020	7/7/2020	DA	Php12,437,500.00	-	Php12,437,500.00	Concreting of Farm to Market Road
	20KLO128 - Construction of Rainwater Collection System (RWCS)	Construction Section	Yes	Competitive Bidding	6/3/2020	3/25/2020	3/27/2020	GAA - 2020	Php1,086,775.00	-	Php1,086,775.00	Fabrication and Installation of Stainless Steel Storage Tank, GI Gutter, Downspout and Face Frame/Board as per plan
	20KLO129 - Repair/Maintenance/Improvement of Drainage Systems along Butuan City - Cagayan de Oro City - Iligan City Road Maawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/3/2020	3/25/2020	3/30/2020	GAA - 2020	Php2,500,000.00	-	Php2,500,000.00	Repair/Maintenance/Improvement of Drainage Systems

Submitted by:

RYAN S. DY
Engineer II
BAC Secretariat

Recommended by:

MERVIN A. RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks		
					Advertisement/Posting of EB/RFS	Submission/ Opening of Bids	Notice of Award	Contract Signing			CO			
PAP	20KLO130 - Concreting of Brgy. Dulong FMR, Brgy. Dulong, Libertad, Misamis Oriental Concreting of Brgy. I.S. Cruz FMR, Brgy. I.S. Cruz, Jasaan, Misamis Oriental Concreting of Sitio Banban, Brgy. Loco-Sitio Lourdes, Brgy. Imelda FMR Phase II, Brgy. Loco and Brgy. Imelda, Villanueva, Misamis Oriental Concreting of Sitio Macusi, Brgy. Kinaya FMR Phase III, Brgy. Kinaya, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/3/2020	3/25/2020	3/27/2020	3/30/2020	G.U. EQUIP	Php2,000,000.00	Php2,000,000.00	Concreting of Farm to Market Road		
	20KLO131 - Construction of Road with Site Development along Villanueva Flood Control, Loco, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	9/1/2020	9/21/2020	11/18/2020	11/26/2020	GAA - 2020	Php14,850,000.00	-	Construction of Roads - PCOP		
	20KLO132 - Repair and Maintenance of Flood Control and Drainage Structures along Pangayawan River Revetment 1 (F40016MN); Pangayawan River Revetment 2 (F40017MN)	Construction Section	Yes	Competitive Bidding	3/20/2020	8/4/2020	4/16/2020	4/21/2020	Maintenance Fund	Php1,950,000.00	Php1,950,000.00	Repair and Maintenance of Flood Control and Drainage Structures		
	20KLO133 - Repair and Maintenance of Flood Control and Drainage Structures along Naawan River, Naawan River Dike (F20024MN)	Construction Section	Yes	Competitive Bidding	3/20/2020	8/4/2020	4/16/2020	4/21/2020	GAA - 2020	Php2,548,000.00	Php2,548,000.00	Repair and Maintenance of Flood Control and Drainage Structures		
	20KLO134 - Repair/Maintenance of DLG Building, Gilagum PNP Building Gilagum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	3/30/2020	4/20/2020	4/27/2020	4/28/2020	GAA - 2020	Php700,000.00	Php700,000.00	Repair/Maintenance/Improvement of Gilagum Municipal Police Station		
	20KLO136 - Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.0m), Marbojoc Integrated School, Tagloban, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/30/2020	7/20/2020	7/30/2020	3/8/2020	BEFF	Php12,150,000.00	Php12,150,000.00	Complete construction of 2-Storey 4 - Classroom School Building (with stair 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead complete construction) or 2-		
	20KLO137 - Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.0m), El Salvador City National High School, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/30/2020	7/20/2020	7/30/2020	3/8/2020	BEFF	Php12,150,000.00	Php12,150,000.00	Complete construction of 2-Storey 4 - Classroom School Building (with stair 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead complete construction) or 2-		
	20KLO138 - Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.0m), Tirod Integrated School, Hanibao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/30/2020	7/20/2020	7/30/2020	3/8/2020	BEFF	Php12,150,000.00	Php12,150,000.00	Complete construction of 2-Storey 4 - Classroom School Building (with stair 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead complete construction) or 2-		
	20KLO139 - Construction of Standard Two-Storey (4 Classrooms) School Building (9.5m x 23.0m), Luna, Integrated School, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	6/30/2020	7/20/2020	7/30/2020	3/8/2020	BEFF	Php12,150,000.00	Php12,150,000.00	Complete construction of 2-Storey 4 - Classroom School Building (with stair 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead complete construction) or 2-		

RYAN S. DAY
Engineer II
BAC Secretariat

Recommended by:  **MARTIN A. RABANES**
Chief, Construction Section
BAC Chairman

ACHILLE S. B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR INFRASTRUCTURE PROJECTS**

Code PAP	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/Posting of Bids	Solicitation/ Opening of Bids	Notice of Award	Contract Signing			CO	
	20KLO140 - Repair/ Maintenance/ Improvement of Drainage System along BCTR Road, Haurian, Misamis Oriental	Construction Section	No	Competitive Bidding	7/10/2020	7/29/2020	7/30/2020	8/10/2020	Maintenance Fund	Php3,800,000.00	Php3,800,000.00	Repair/Rehabilitation of Drainage System
	20KLO141 - Repair/ Rehabilitation of Drainage System at DPWH Misamis Oriental 2nd DEO, El Salvador City	Construction Section	No	Competitive Bidding	7/15/2020	8/3/2020	8/10/2020	8/20/2020	Maintenance Fund	Php980,000.00	Php980,000.00	Repair/Rehabilitation of Drainage System
	20KLO142 - Construction of Multi-Purpose Building Barangay Hall, Palag, Manticao, Misamis Oriental	Construction Section	No	Competitive Bidding	7/28/2020	8/18/2020	9/9/2020	10/19/2020	GAA - 2020	Php1,980,000.00	Php1,980,000.00	Construction of MPB
	20KLO146 - Repair/ Improvement of DPWH Guard House, Brgy. Baybay, Atubajoc, Misamis Oriental	Construction Section	No	Competitive Bidding	12/8/2020	12/28/2020	12/29/2020	1/11/2021	Maintenance Fund	Php800,000.00	Php800,000.00	Repair of Guard House

Submitted by:

RYAN S. BAY
Engineer II
BAC Secretariat

Recommended by:

MARICARABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILDES B. PIMENTEL
OIC - District Engineer



UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR CONSULTANCY PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
PAP	20CSK1.001 - Conduct of Soil Testing/Exploration for the 1. Construction of Flood Control at Gligau River (Upstream & Downstream) along Gligau Bridge, Misamis Oriental and 2. Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Sultan City - Cagayan de Oro City - Iligan City Road - KI400-(525) - KI400-(240)	Construction Section	No	Competitive Bidding	10/16/2020	11/9/2020	12/19/2020	12/29/2020	Php208,927.79	-	Php208,927.79	Soil Testing/ Exploration

Submitted by:

RYAN S. BAYAN
Engineer II
BAC Secretariat

Recommended by:

MARIMAR RABANES
Chief, Construction Section
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
OIC - District Engineer



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020;
FOR THE PROCUREMENT OF GOODS AND SERVICES**

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
		Office of the DE	No	Small Value Procurement	2/14/2020	2/17/2020	2/24/2020	FY 2020 Regular Funds	Php306,565.74	-	Php306,565.74	Procurement of Office Supplies outside DBM
		Maintenance Section	No	Small Value Procurement	8/26/2020	8/31/2020	9/5/2020	FY 2020 Regular Funds	Php370,130.71	-	Php370,130.71	Procurement of Office Supplies outside DBM
		Procurement Unit	No	Small Value Procurement	2/14/2020	2/17/2020	2/24/2020	FY 2020 Regular Funds	Php76,207.97	-	Php76,207.97	Procurement of Office Supplies outside DBM
		Administrative Section	No	Small Value Procurement	11/26/2020	11/29/2020	12/4/2020	FY 2020 Regular Funds	Php504,364.52	-	Php504,364.52	Procurement of Office Supplies outside DBM
		Finance Section	No	Small Value Procurement	3/23/2020	3/26/2020	3/31/2020	FY 2020 Regular Funds	Php365,780.63	-	Php365,780.63	Procurement of Office Supplies outside DBM
		Supply Unit	No	Competitive Bidding	2/10/2020	3/2/2020	3/9/2020	FY 2020 Regular Funds	Php766,291.89	-	Php766,291.89	Procurement of Office Supplies outside DBM
		Cashiering Unit	No	Small Value Procurement	3/9/2020	3/12/2020	3/17/2020	FY 2020 Regular Funds	Php75,365.65	-	Php75,365.65	Procurement of Office Supplies outside DBM
		Construction Section	No	Small Value Procurement	10/21/2020	10/24/2020	10/29/2020	FY 2020 Regular Funds	Php541,959.12	-	Php541,959.12	Procurement of Office Supplies outside DBM
		Monitoring Unit	No	Small Value Procurement	3/17/2020	3/20/2020	3/25/2020	FY 2020 Regular Funds	Php44,736.71	-	Php44,736.71	Procurement of Office Supplies outside DBM
		Quality Assurance Section	No	Small Value Procurement	2/28/2020	3/2/2020	3/9/2020	FY 2020 Regular Funds	Php293,057.11	-	Php293,057.11	Procurement of Office Supplies outside DBM
		Planning and Design Section	No	Small Value Procurement	3/9/2020	3/12/2020	3/17/2020	FY 2020 Regular Funds	Php321,190.66	-	Php321,190.66	Procurement of Office Supplies outside DBM
		DITSO	No	Small Value Procurement	3/23/2020	3/26/2020	3/31/2020	FY 2020 Regular Funds	Php36,450.58	-	Php36,450.58	Procurement of Office Supplies outside DBM
		Office of the DE										
		Maintenance Section	No	Competitive Bidding	11/25/2020	11/28/2020	12/3/2020	FY 2020 Regular Funds	Php 2,550,000.00		Php 2,550,000.00	Procurement of Diesel Fuel and Gasoline
		Administrative Section										

Prepared by:

Ryan S. B. B.
Engineer II
BAC Secretariat

Recommending Approval:

MARIA A. CABANES
Chief, Construction Section
BAC Chairperson

Approved by:

ACHILLES PIMENTEL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RCOI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	Fuel (refer to the Itemized List of Goods and PMPs per section)	Finance Section Construction Section Quality Assurance Section Planning and Design Section	No	Competitive Bidding	2/20/2020	3/10/2020	3/17/2020	FY 2020 Regular Funds	Php5,900,200.00	Php5,900,200.00	-	Procurement of Diesel Fuel
		Office of the DE	No	Small Value Procurement	4/13/2020	4/16/2020	4/21/2020	FY 2020 Regular Funds	Php200,400.00	Php200,400.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
		Maintenance Section	No	Small Value Procurement	11/21/2020	11/24/2020	11/29/2020	FY 2020 Regular Funds	Php842,755.00	Php842,755.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
		Administrative Section	No	Small Value Procurement	8/6/2020	8/11/2020	8/18/2020	FY 2020 Regular Funds	Php430,655.00	Php430,655.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
	Oil, Lubricants & Spareparts (refer to the Itemized List of Goods and PMPs per section)	Finance Section	No	Small Value Procurement	4/15/2020	4/20/2020	4/27/2020	FY 2020 Regular Funds	Php212,450.00	Php212,450.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
		Construction Section	No	Small Value Procurement	9/28/2020	3/10/2020	10/10/2020	FY 2020 Regular Funds	Php301,600.00	Php301,600.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
		Quality Assurance Section	No	Small Value Procurement	6/2/2020	6/5/2020	6/10/2020	FY 2020 Regular Funds	Php215,590.00	Php215,590.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
		Planning and Design Section	No	Small Value Procurement	11/4/2020	11/9/2020	11/16/2020	FY 2020 Regular Funds	Php392,850.00	Php392,850.00	-	Procurement of Spareparts, oil and lubricants, tires, etc.
	Computers, Printers and other IT Equipment (refer to the Itemized List of Goods and PMPs per section)	Office of the DE	No	Small Value Procurement	12/3/2020	12/8/2020	12/15/2020	FY 2020 Regular Funds	Php105,420.25	Php105,420.25	-	3 in 1 Printer/Scanner/IT equipment
		Maintenance Section	No	Small Value Procurement	4/15/2020	4/20/2020	4/27/2020	FY 2020 Regular Funds	Php150,000.00	-	Php150,000.00	3 in 1 Printer/Scanner/IT equipment

Prepared by:

Recommending Approval:

Approved by:


RYAN S. DA
Engineer II
BAC Secretariat

FRANCIS R. RABANES
Chief, Construction Section
BAC Chairperson


ACHILLES B. PIMENTEL
OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
	Computers, Printers and other IT Equipment (refer to the Itemized List of Goods and PMPs per section)	Administrative Section	No	Competitive Bidding	3/6/2020	3/26/2020	4/2/2020	FY 2020 Regular Funds	Php1,456,526.00	-	Php1,456,526.00	Procurement of Various IT Equipments
		Finance Section										
		Supply Unit										
		Cashiering Unit										
		Construction Section										
	Maintenance (Road Safety and Traffic Management) (refer to the Itemized List of Goods and PMPs for maintenance section)	Monitoring Unit	No	Competitive Bidding	3/9/2020	3/28/2020	4/4/2020	FY 2020 Regular Funds	Php2,310,280.00	-	Php2,310,280.00	Procurement of Various IT Equipments
		Quality Assurance Section										
		Planning and Design Section										
		DTSO										
		Maintenance Section										
	Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMPs per section)	Maintenance Section	No	Small Value Procurement	4/20/2020	5/11/2020	5/18/2020	FY 2020 Regular Funds	Php1,459,100.00	Php1,459,100.00	-	Procurement of Thermoplastic Powder, traffic paint, road signs, etc.
		Maintenance Section										
		Administrative Section										
		Finance Section										
		Construction Section										
	Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMPs per section)	Quality Assurance Section	No	Small Value Procurement	12/18/20	12/22/20	12/23/20	FY 2020 Regular Funds	Php872,566.50	Php872,566.50	-	Includes hardware materials and construction supplies
		Planning and Design Section										
		Administrative Section										
		Finance Section										
		Construction Section										

Prepared by:


RYAN S. DY
 Engineer II
 BAC Secretariat

Recommending Approval:



MARINA RABANES
 Chief, Construction Section
 BAC Chairperson

Approved by:


ACHILLESE BUMENTEL
 OIC - District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule For Each Procurement Activity			Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	
	Janitorial, Catering and Security Services (refer to the Itemized List of Goods and PPMIP for Administrative Section)	Administrative Section	Yes	Competitive Bidding	6/12/2019	12/9/2019	1/8/2020	1/11/2020	Php1,683,519.05	-	Procurement of Security Services and Catering Services.
		Maintenance Section	No	Small Value Procurement	5/25/2020	5/29/2020	6/5/2020	8/8/2020	Php648,000.00	-	Reserved for provision of emergency purchase due to natural calamities
	Unforeseen Expenditures (refer to the Itemized List of Goods and PPMIP's per section)	Administrative Section	No	Small Value Procurement	5/7/2020	5/10/2020	5/15/2020	5/20/2020	Php1,905,500.00	-	Unforeseen expenditures
		Construction Section	No	Small Value Procurement	3/9/2020	3/12/2020	3/17/2020	3/20/2020	Php650,000.00	-	Unforeseen expenditures
		Quality Assurance Section	No	Small Value Procurement	3/9/2020	3/12/2020	3/20/2020	3/23/2020	Php319,700.00	-	Unforeseen expenditures
		Planning and Design Section	No	Small Value Procurement	2/28/2020	3/3/2020	3/7/2020	3/12/2020	Php660,986.00	-	Unforeseen expenditures

Prepared by:


RYAN S. DY
 Engineer II
 BAC Secretariat

Recommending Approval:


HON. A. RABANES
 Chief, Construction Section
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 DIC - District Engineer