

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310101101576000	<b>24MC0003</b> Preventive Maintenance of Road: Concrete Reblocking along Davao- Cotabato Rd (Jct Digos- Cotabato Sect) K1594+000 -K1594+500, K1595+000 - K1596+639 , K1596+659 K1596+720, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/22/2023	12/12/2023	02/05/2024	02/07/2024	GoP	20,678,980.00		20,678,980.00	Construction of Road Concrete (280mm thk.)
310101101577000	<b>24MC0004</b> Preventive Maintenance of Road: Concrete Reblocking along Davao- Cotabato Rd (Jct Digos- Cotabato Sect) K1597+086 K1597+700, K1599+150 K1600+800, , Makilala, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/22/2023	12/12/2023	02/05/2024	02/07/2024	GoP	21,240,520.00		21,240,520.00	Construction of Road Concrete (280mm thk.)
310108101781000	<b>24MC0010</b> Construction of Road Slope Protection Structure - Paco-Roxas- Arakan Valley-Jct Davao- Bukidnon Rd - K1662 + 250 - K1662 + 350, Pres. Roxas, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/09/2023	11/29/2023	01/23/2024	01/25/2024	GoP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure- K1662 + 250 - K1662 + 350
310108101782000	<b>24MC0011</b> Construction of Road Slope Protection Structure - Paco-Roxas- Arakan Valley-Jct Davao- Bukidnon Rd - K1666 + 620 - K1666 + 766, Contract Location Arakan, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	06/06/2024	06/24/2024	08/20/2024	08/22/2024	GoP	72,375,000.00		72,375,000.00	Construction of Road Slope Protection Structure

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101783000	<b>24MC0012</b> Construction of Road Slope Protection Structure along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1683 + 430 - K1683 + 595	DPWH Cotabato 2nd DEO	No	Public Bidding	05/07/2024	05/27/2024	07/23/2024	07/25/2024	GoP	96,496,864.42		96,496,864.42	Construction of Road Slope Protection Structure
310108101784000	<b>24MC0013</b> Construction of Road Slope Protection Structure along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1683 + 808 - K1683 + 929	DPWH Cotabato 2nd DEO	No	Public Bidding	02/05/2024	02/26/2024	03/04/2024	03/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
310108101961000	<b>24MC0014</b> Construction of Road Slope Protection Structure along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1642 + 571 - K1642 + 602	DPWH Cotabato 2nd DEO	No	Public Bidding	03/15/2024	04/02/2024	05/29/2024	05/31/2024	GoP	20,819,524.85		20,819,524.85	Construction of Road Slope Protection Structure
310108101962000	<b>24MC0015</b> Contract Name Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1666 + 533 - K1666 + 620, Arakan, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	06/06/2024	06/24/2024	08/20/2024	08/22/2024	GoP	44,100,000.00		44,100,000.00	Construction of Road Slope Protection Structure
310108101963000	<b>24MC0016</b> Construction of Road Slope Protection Structure along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1667 + 200 - K1667 + 224	DPWH Cotabato 2nd DEO	No	Public Bidding	06/06/2024	06/24/2024	08/20/2024	08/22/2024	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101964000	<b>24MC0017</b> Construction of Road Slope Protection Structure along Paco- Roxas-Arakan Valley Jct Davao-Bukidnon Rd - K1667 + 557 - K1667 + 607, Arakan, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	06/06/2024	06/24/2024	08/20/2024	08/22/2024	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310110100485000	<b>24MC0018</b> Construction of Drainage Structure along Road - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1598 + 450 - K1598 + 470.10, K1598 + 550 - K1598 + 570.10, K1599 + 200 - K1599 + 220.10, K1600 + 900 - K1600 + 920.10, K1601 + 080 - K1601 + 100.10, K1602 + 200 - K1602 + 220.10, K1609 + 900 - K1609 + 920.10, K1612 + 750 - K1612 + 770.10, K1620 + 850 - K1620 + 870.10	DPWH Cotabato 2nd DEO	No	Public Bidding	07/03/2024	07/23/2024	09/17/2024	09/20/2024	GoP	86,850,000.00		86,850,000.00	Construction of Drainage Structure
310110100552000	<b>24MC0019</b> Construction of Drainage Structure along Road - Makilala-Allah Valley Rd - K1611 + 600 - K1611 + 614	DPWH Cotabato 2nd DEO	No	Public Bidding	03/15/2024	04/02/2024	05/29/2024	05/31/2024	GoP	5,880,000.00		5,880,000.00	Construction of Drainage Structure
310112100534000	<b>24MC0020</b> Construction of Drainage Structure along Road - Kidapawan-Ilomavis Tourist Rd - K1623 + 860 - K1623 + 874, K1624 + 420 - K1624 + 434	DPWH Cotabato 2nd DEO	No	Public Bidding	02/20/2024	03/11/2024	05/07/2024	05/09/2024	GoP	11,760,000.00		11,760,000.00	Construction of Drainage Structure

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100535000	<b>24MC0021</b> Construction of Drainage Structure along Road - Magpet-Nowa-Doroluman- Greenfield Rd - K1632 + 080 - K1632 + 094	DPWH Cotabato 2nd DEO	No	Public Bidding	05/07/2024	05/27/2024	07/23/2024	07/25/2024	GoP	11,760,000.00		11,760,000.00	Construction of Drainage Structure
310112100536000	<b>24MC0022</b> Construction of Drainage Structure along Road - Magpet-Nowa-Doroluman- Greenfield Rd - K1644 + 500 - K1644 + 514	DPWH Cotabato 2nd DEO	No	Public Bidding	05/07/2024	05/27/2024	07/23/2024	07/25/2024	GoP	11,760,000.00		11,760,000.00	Construction of Drainage Structure
310201101470000	<b>24MC0023</b> Road Widening along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) K1633+393 - K1635+025	DPWH Cotabato 2nd DEO	No	Public Bidding	01/11/2024	01/29/2024	03/26/2024	03/28/2024	GoP	46,473,560.00		46,473,560.00	Road Widening (4-6 Lanes)
310202101617000	<b>24MC0024</b> Road widening along Paco-Roxas-Arakan Valley Jct Davao-Bukidnon Rd - K1645 + 000 - K1646 + 413	DPWH Cotabato 2nd DEO	No	Public Bidding	02/08/2024	02/26/2024	04/23/2024	04/25/2024	GoP	54,674,970.00		54,674,970.00	Road widening
320101111426000	<b>24MC0025</b> Construction of Flood Control Dike along Doles River Sta. 0 + 850 - Sta. 1 + 250 B/S (with Overflow bridge), Barangay Doles, Magpet, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Doles River Sta. 0 + 850 - Sta. 1 + 250 B/S (with Overflow bridge)
320101111436000	<b>24MC0026</b> Construction of Revetment along Marbol River (Phase II) Barangay New Cebu, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	96,500,000.00		96,500,000.00	Revetment along Marbol River (Phase II) Barangay New Cebu Sta. 22+840 - Sta. 23+640
320101111437000	<b>24MC0027 (republished)</b> Construction of Revetment along Marbol River Sta. 21 + 400 - Sta. 22 + 200 L/S, Barangay New Cebu, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/09/2024	01/29/2024	03/22/2024	03/26/2024	GoP	96,500,000.00		96,500,000.00	Construction of Revetment along Marbol River Sta. 21 + 400 - Sta. 22 + 200 L/S

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101111438000	<b>24MC0028 (republished)</b> Construction of Revetment along Marbol River Sta. 21 + 900 - Sta. 22 + 700 R/S, Barangay New Cebu, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/09/2024	01/29/2024	03/22/2024	03/26/2024	GoP	96,500,000.00		96,500,000.00	Construction of Revetment along Marbol River Sta. 21 + 900 - Sta. 22 + 700 R/S
320101111449000	<b>24MC0029</b> Rehabilitation of Kabacan River Flood Control Structure, Alegria and Tuael, Pres. Roxas, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/14/2023	12/04/2023	03/14/2024	03/18/2024	GoP	67,019,250.00		67,019,250.00	Rehabilitation of Kabacan River Flood Control Structure Sta. 45+982 to Sta. 46+312 (Tuael side), Sta. 45+982 to Sta. 46+690 (Alegria side)
320101112235000	<b>24MC0030</b> Construction of Flood Control Dike along Bulatukan River Sta. 61+330 - Sta. 61+670 L/S, Barangay Kisante, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/28/2023	12/18/2023	03/27/2024	03/29/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River Sta. 61+330 - Sta. 61+670 L/S
320101112236000	<b>24MC0031</b> Construction of Flood Control Dike along Bulatukan River Sta. 62+270 - Sta. 62+610 L/S, Barangay Kisante, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River Sta. 62+270 - Sta. 62+610 L/S
320101112237000	<b>24MC0032</b> Construction of Flood Control Dike along Bulatukan River Sta. 63+370 - Sta. 63+710 L/S, Barangay Kisante, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River Sta. 63+370 - Sta. 63+710 L/S
320101112238000	<b>24MC0033</b> Construction of Flood Control Dike along Bulatukan River Sta. 63+370 - Sta. 63+710 R/S, Barangay New Bulatukan, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River Sta. 63+370 - Sta. 63+710 R/S

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101112239000	<b>24MC0034</b> Construction of Flood Control Dike along Bulatukan River, Sta. 61+930 - Sta. 62+270 R/S, Barangay New Bulatukan, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River, Sta. 61+930 - Sta. 62+270 R/S
320101112240000	<b>24MC0035</b> Construction of Flood Control Dike along Bulatukan River, Sta. 62+270 - Sta. 62+610 R/S, Barangay New Bulatukan, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River, Sta. 62+270 - Sta. 62+610 R/S
320101112241000	<b>24MC0036</b> Construction of Flood Control Dike along Bulatukan River, Sta. 62+800 - Sta. 63+140 R/S, Barangay New Bulatukan, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Bulatukan River, Sta. 62+800 - Sta. 63+140 R/S R/S
320101112242000	<b>24MC0037</b> Construction of Meocan CIS Prop Protection Dike at Arakan River, Arakan, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/15/2023	01/02/2024	02/27/2024	02/29/2024	GoP	34,300,000.00		34,300,000.00	Construction of Meocan CIS Prop Protection Dike at Arakan River Sta. 0+ 000 - Sta. 0 + 230
320101112243000	<b>24MC0038</b> Construction of Revetment along Bantac River Sta. 0+490 - Sta. 1+290 R/S, Barangay Bantac, Magpet, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/09/2023	11/29/2023	01/23/2024	01/25/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Bantac River Sta. 0+490 - Sta. 1+290 R/S
320101112244000	<b>24MC0039</b> Construction of Revetment along Doles River Sta. 0+250 - Sta. 0+450 B/S (with Overflow Bridge), Barangay Doles, Magpet, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/15/2023	01/02/2024	02/27/2024	02/29/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Doles River Sta. 0+250 - Sta. 0+450 B/S (with Overflow Bridge)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101112245000	<b>24MC0040</b> Construction of Revetment along Mabato River Sta. 2+800 - Sta. 3+110 L/S (Junction with Overflow bridge), Barangay, Bantac, Magpet, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/14/2023	12/04/2023	03/14/2024	03/18/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Mabato River Sta. 2+800 - Sta. 3+110 L/S (Junction with Overflow bridge)
320101112246000	<b>24MC0041 (Republished)</b> Construction of Revetment along Marbol River Sta. 22+600 - Sta. 23+000 RS, Barangay New Cebu, President Roxas, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/27/2024	05/15/2024	07/11/2024	07/13/2024	GoP	49,000,000.00		49,000,000.00	Brief Description Construction of Revetment along Marbol River Sta. 22+600 - Sta. 23+000 RS
320102106716000	<b>24MC0042</b> Construction of Flood Control Dike along Kabacan River Sta. 45 + 229 - Sta. 46 + 231 L/S (Phase II), Barangay Tuael, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/28/2023	12/18/2023	03/27/2024	03/29/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Kabacan River Sta. 45 + 229 - Sta. 46 + 231 L/S (Phase II)
320102106717000	<b>24MC0043 (republished)</b> Construction of Flood Control Dike along Kabacan River Sta. 45 + 642 - Sta. 46 + 292 R/S (Phase II), Barangay Alegria, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/09/2024	01/29/2024	03/22/2024	03/26/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Kabacan River Sta. 45 + 642 - Sta. 46 + 292 R/S (Phase II)
320102106718000	<b>24MC0044</b> Construction of Flood Control Dike along Kabacan River Sta. 46 + 231 - Sta. 46 + 456 L/S, Barangay Tuael, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2023	12/20/2023	02/13/2024	02/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Kabacan River Sta. 46 + 231 - Sta. 46 + 456 L/S
320102106719000	<b>24MC0045</b> Construction of Flood Control Dike along Kabacan River Sta. 46 + 900 - Sta. 47 + 125 R/S, Barangay Inac, Magpet, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/01/2023	12/22/2023	02/20/2024	02/22/2024	GoP	96,500,000.00		96,500,000.00	Brief Description Construction of Flood Control Dike along Kabacan River Sta. 46 + 900 - Sta. 47 + 125 R/S
320102106720000	<b>24MC0046</b> Construction of Flood Control Dike along Kabacan River Sta. 48 + 620 - Sta. 48 + 944 L/S, Barangay Doles, Magpet, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Kabacan River Sta. 48 + 620 - Sta. 48 + 944 L/S

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106721000	<b>24MC0047</b> Contract Name Construction of Flood Control Dike along Kabacan River Sta. 48 + 944 - Sta. 49 + 284 R/S, Barangay Inac, Magpet, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/11/2024	01/29/2024	03/26/2024	03/28/2024	GoP	96,500,000.00		96,500,000.00	Construction of Flood Control Dike along Kabacan River Sta. 48 + 944 - Sta. 49 + 284 R/S
320102106722000	<b>24MC0048 (republished)</b> Construction of Flood Control Dike along Kabacan River Sta. 52 + 166 - Sta. 52 + 391 L/S, Barangay Doles, Magpet, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/09/2024	01/29/2024	03/22/2024	03/26/2024	GoP	96,500,000.00		96,500,000.00	Brief Description Construction of Flood Control Dike along Kabacan River Sta. 52 + 166 - Sta. 52 + 391 L/S
320102107012000	<b>24MC0049</b> Construction of Flood Control Dike along Kabacan River, Sta. 42 + 561 - Sta. 42 + 786 L/S, Barangay Labu-o, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/30/2023	12/20/2023	02/13/2024	02/15/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Dike along Kabacan River, Sta. 42 + 561 - Sta. 42 + 786 L/S
320102107013000	<b>24MC0050</b> Contract Name Construction of Revetment along Malasila River, Sta. 36+540 - Sta. 37+340 L/S, Barangay Dagupan, Makilala, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/01/2023	12/22/2023	02/20/2024	02/22/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Malasila River, Sta. 36+540 - Sta. 37+340 L/S
320102107014000	<b>24MC0051</b> Construction of Revetment along Malasila River, Sta. 36+540 - Sta. 37+340 R/S, Barangay Luna Norte, Makilala, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/01/2023	12/22/2023	02/20/2024	02/22/2024	GoP	49,000,000.00		49,000,000.00	Brief Description Construction of Revetment along Malasila River, Sta. 36+540 - Sta. 37+340 R/S
320102107015000	<b>24MC0052</b> Construction of Revetment along Malasila River, Sta. 41+533 - Sta. 42 + 333 R/S, Barangay Sta. Filomina, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Malasila River, Sta. 41+533 - Sta. 42 + 333 R/S



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102107016000	<b>24MC0053</b> Construction of Revetment along Malasila River, Sta. 43+980 - Sta. 44+780 L/S, Barangay Sta. Filomina, Makilala, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	49,000,000.00		49,000,000.00	Construction of Revetment along Malasila River, Sta. 43+980 - Sta. 44+780 L/S,
300203102313000	<b>24MC0054</b> Construction of Concrete Road: Bongolanon- Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/19/2023	02/13/2024	02/15/2024	GoP	67,666,765.00		67,666,765.00	Construction of Concrete Road (280mm thk.)
300203101975000	<b>24MC0055</b> Construction of Concrete Road: Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hot spring, Brgy. Batasan, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/14/2023	12/04/2023	03/14/2024	03/18/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (280mm thk.)
300203101976000	<b>24MC0056</b> Construction of Concrete Road: Access Road leading to Kansai Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/01/2023	12/22/2023	02/20/2024	02/22/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (280mm thk.)
300203101977000	<b>24MC0057</b> Construction of Concrete Road: Access Road Leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/09/2023	11/29/2023	01/23/2024	01/25/2024	GoP	9,800,000.00		9,800,000.00	Brief Description Construction of Concrete Road (280mm thk.)
300203102811000	<b>24MC0058</b> Construction of Concrete Road - Jct. Davao- Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road-Jct. Davao-Bukidnon Road to Brgy. San Miguel Leading to Lupisan Ecosites, Brgy. San Miguel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101275000	<b>24MC0059</b> Construction of Concrete Road - San Isidro-San Roque-Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/07/2024	03/25/2024	05/21/2024	05/23/2024	GoP	65,547,625.00		65,547,625.00	Construction of Concrete Road
300204101490000	<b>24MC0060</b> Construction of Concrete Road - National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, Pres. Roxas, Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/14/2023	12/04/2023	03/14/2024	03/18/2024	GoP	15,876,000.00		15,876,000.00	Construction of Concrete Road (280mm thk.)
300214101321000	<b>24MC0061 (republished)</b> Installation of Road Safety Devices and Facilities along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) -K1603+955 K1604+911, Makilala, Cotabato, Makilala, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/26/2024	04/15/2024	06/11/2024	06/13/2024	GoP	2,107,000.00		2,107,000.00	Installation of Road Safety Devices and Facilities along national highway
300215104129000	<b>24MC0062</b> Construction of Concrete Road - Binoligan - Amazion, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	03/14/2024	04/01/2024	05/28/2024	05/31/2024	GoP	82,025,000.00		82,025,000.00	Installation of Road Safety Devices and Facilities
300215105125000	<b>24MC0063</b> Construction of Road, Kalaisan-Sumbac Road, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/09/2023	11/29/2023	01/23/2024	01/25/2024	GoP	39,396,000.00		39,396,000.00	Brief Description Construction of Road, Kalaisan-Sumbac Road
300217100280000	<b>24MC0064</b> Construction of Road - Benoligan-Onica-Dalapitan Road, Kidapawan City and Matalam, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	86,850,000.00		86,850,000.00	Construction of Concrete Road (280mm thk.)
300221106925000	<b>24MC0065</b> Construction of Road from New Israel to New Bulatukan, Barangay New Israel, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/29/2023	12/06/2023	02/12/2024	02/14/2024	GoP	19,800,000.00		19,800,000.00	Construction of Road from New Israel to New Bulatukan, Barangay New Israel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115864000	<b>24MC0066</b> Construction of Multi-Purpose Building - Construction of Balabag Multi-Purpose Building, Barangay Balabag, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/28/2023	12/18/2023	03/27/2024	03/29/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115869000	<b>24MC0067</b> Construction of Ginatilan Multi-Purpose Building of Barangay Ginatilan, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/16/2023	12/04/2023	01/30/2024	02/01/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115870000	<b>24MC0068</b> Construction of Multi-Purpose Building (Boy Scout of the Philippines), Barangay Old Bulatukan, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/07/2024	05/25/2024	05/21/2024	05/23/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226115871000	<b>24MC0069</b> Construction of Multi-Purpose Building (Civil Service Commission), Barangay Lanao, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	01/11/2024	01/31/2024	03/26/2024	03/28/2024	GoP	9,900,000.00		9,900,000.00	Construction of 2-Storey Building
300226115872000	<b>24MC0070</b> Construction of Multi-Purpose Building (Philippine Red Cross), Barangay Singao, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	02/08/2024	02/26/2024	04/23/2024	04/25/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226115873000	<b>24MC0071</b> Construction of Multi-Purpose Building, Barangay Anapolon, Arakan, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115874000	<b>24MC0072</b> Construction of Multi-Purpose Building, Barangay Canaan, Antipas, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115875000	<b>24MC0073</b> Construction of Multi-Purpose Building, Barangay Del Pilar, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115876000	<b>24MC0074</b> Construction of Multi-Purpose Building, Barangay Dolores, Antipas, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115877000	<b>24MC0075</b> Construction of Multi-Purpose Building, Barangay Kinarom, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/28/2023	12/18/2023	03/27/2024	03/29/2024	GoP	4,950,000.00		4,950,000.00	Brief Description Construction of 2-Storey Barangay Hall
300226115878000	<b>24MC0076</b> Construction of Multi-Purpose Building, Barangay Lama-lama, President Roxas, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115879000	<b>24MC0077</b> Construction of Multi-Purpose Building, Barangay Luna Norte, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226115880000	<b>24MC0078</b> Construction of Multi-Purpose Building, Barangay Malibatuwan, Arakan, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/16/2023	12/04/2023	01/30/2024	02/01/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226115881000	<b>24MC0079</b> Construction of Multi-Purpose Building, Barangay Mua-an, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	Yes	Public Bidding	11/10/2023	11/28/2023	01/23/2024	01/25/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Barangay Hall
300226109024000	<b>24MC0080</b> Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	12/15/2023	01/02/2024	02/27/2024	02/29/2024	GoP	4,950,000.00		4,950,000.00	Completion of One Storey Public Market (52.4m x 16.0m)
300221106926000	<b>24MC0082</b> Concreting of Barangay Saguino to Indangan Road, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	02/16/2024	03/05/2024	04/30/2024	05/03/2024	GoP	9,900,000.00		9,900,000.00	Concreting of Road
300214101322000	<b>24MC0083</b> Installation of Roadway Lighting Structures along Kidapawan - Magpet - Pangao - an Road, Magpet North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	02/20/2024	03/11/2024	05/07/2024	05/09/2024	GoP	29,400,000.00		29,400,000.00	Installation of Roadway Lighting Structures

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115865000	<b>24MC0084</b> Construction of Multi - Purpose Building ( Covered court ) Barangay Buhay, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/14/2024	04/01/2024	05/28/2024	05/30/2024	GoP	4,950,000.00		4,950,000.00	Construction of Covered Court
300226115866000	<b>24MC0085</b> Construction of two ( 2 ) Storey Multi - Purpose Building, Barangay Labuo, President Roxas, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/14/2024	04/01/2024	05/28/2024	05/31/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey MPB
300226115867000	<b>24MC0086</b> Construction of one ( 1 ) Storey Multi - Purpose Building, Barangay Amas, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/26/2024	04/15/2024	06/11/2024	06/13/2024	GoP	4,950,000.00		4,950,000.00	Construction of 10.50mx7.0m One Storey Building with Concrete Parapet Walls and Gutter
300226115868000	<b>24MC0087</b> Construction of two ( 2 ) Storey Multi - purpose building, Barangay Bangkal, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/14/2024	04/01/2024	05/28/2024	05/30/2024	GoP	4,950,000.00		4,950,000.00	Construction of 2-Storey Multi-Purpose Building
300226115882000	<b>24MC0088</b> Construction of Multi - Purpose Building, Barangay Saguing National High School, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	03/07/2024	03/25/2024	05/21/2024	05/23/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300101200001000	<b>24MC0089</b> Construction of One-Storey 2 -Classroom School Building in Antipas Central Elementary School, Barangay Poblacion, Antipas, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-Classroom School Building
300101200001000	<b>24MC0090</b> Construction of One-Storey 2-Classroom School Building in Apostol Memorial Central Elementary School, Barangay Poblacion, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-Classroom School Building

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	<b>24MC0091</b> Construction of One-Storey 2-Classroom School Building in Batasan Elementary School, Barangay Batasan, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
300101200001000	<b>24MC0092</b> Construction of One-Storey 2-Classroom School Building in Don Mariano C. Pamintuan Elementary School, Barangay San Vicente, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
300101200001000	<b>24MC0093</b> Construction of One-Storey 2-Classroom School Building in Inamong Elementary School, Barangay Datu Ladayon, Arakan, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
300101200001000	<b>24MC0094</b> Construction of One-Storey 2-Classroom School Building in Jose Rizal Elementary School, Barangay, Jose Rizal, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
300101200001000	<b>24MC0095</b> Construction of One-Storey 2-Classroom School Building in Kisupaan Elementary School, Barangay Poblacion, Pres. Roxas, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
300101200001000	<b>24MC0096</b> Construction of One-Storey 2-Classroom School Building in Makilala Central Elementary School, Barangay Poblacion, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/11/2024	04/29/2024	06/25/2024	06/28/2024	GoP	4,975,000.00		4,975,000.00	Construction of One-Storey Two-School Classroom Building
310203211075000	<b>24MC0097</b> Concreting of Brgy. Sta. Felomina FMR, Brgy. Sta. Felomina, Makilala, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/05/2024	04/23/2024	06/20/2024	06/24/2024	GoP	14,925,000.00		14,925,000.00	Concreting of FMR

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203211076000	<b>24MC0098</b> Concreting of Brgy. Centro Basak to Sitio Gumay to Sitio Don Carlos, Brgy. Basak FMR, Brgy. Basak, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/05/2024	04/23/2024	06/20/2024	06/24/2024	GoP	14,925,000.00		14,925,000.00	Concreting of FMR
310203211072000	<b>24MC0099</b> Concreting of Brgy. Centro Balite to Sitio Kinampang - Rancho, Brgy. Balite FMR Phase II, Brgy. Balite, Magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/05/2024	04/23/2024	06/20/2024	06/24/2024	GoP	18,656,250.00		18,656,250.00	Concreting of FMR
300205100016000	<b>24MC0100</b> Construction Rainwater Collector System (RWCS) (Cluster-1), All in North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/24/2024	05/14/2024	07/09/2024	07/11/2024	GoP	2,895,000.00		2,895,000.00	Construction of Rainwater Collector System in various locations
200000100019000	<b>24MC0101</b> Repair/ Maintenance of DILG Building, Bureau of Fire Protection Magpet Fire Station Bldg. Poblacion, Magpet, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/05/2024	04/29/2024	05/05/2024	05/13/2024	GoP	1,499,029.66		1,499,029.66	Repair/ Maintenance of Building
200000100020000	<b>24MC0102 (republished)</b> Repair/ Maintenance of Bulatukan River Revetment 5, Kisante, Makilala, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/05/2024	04/29/2024	05/05/2024	05/13/2024	GoP	3,999,350.37		3,999,350.37	Repair/ Maintenance of Revetment
300101200001000	<b>24MC0103</b> Construction of 2STY 8CL, Datu Saliman Elementary School, City of Kidapawan, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	04/03/2024	04/23/2024	06/18/2024	06/20/2024	GoP	26,453,166.28		26,453,166.28	Construction of 2sty 8cl School Building
310101101578000	<b>24MC0104</b> Preventive Maintenance of Road- Asphalt Overlay along Kidapawan- Ilomavis Tourist Road- K1627+542 - K1629+502, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/14/2024	06/03/2024	06/11/2024	06/20/2024	GoP	47,138,000.00		47,138,000.00	Asphalt Overlay with Correction (50mm thk.)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101707000	<b>24MC0105</b> Preventive Maintenance of Road- Asphalt Overlay along Kidapawan- Ilomavis Tourist Road- K1629 + 502 - 1631 + 491, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/14/2024	06/03/2024	06/11/2024	06/20/2024	GoP	46,559,800.00		46,559,800.00	Asphalt Overlay with Correction (50mm thk.)
310103101709000	<b>24MC0106</b> Preventive Maintenance of Road- Asphalt Overlay along Kidapawan- Ilomavis Tourist Road- K1631 + 491 - K1632 + 691, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/14/2024	06/03/2024	06/11/2024	06/20/2024	GoP	27,769,280.00		27,769,280.00	Asphalt Overlay with Correction (50mm thk.)
200000100019000	<b>24MC0107</b> Repair/Maintenance of DILG Building Bureau of Fire Protection, Kidapawan Fire Station Building, Kidapawan City, Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/31/2024	06/20/2024	06/27/2024	07/05/2024	GoP	1,499,227.75		1,499,227.75	Repair/ Maintenance of Building
310101101411000	<b>24MC0108</b> Preventive Maintenance of Road - Asphalt Overlay along Davao-Cotabato Rd (Dual) - Chainage 0 - Chainage 1421, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/10/2024	05/22/2024	06/10/2024	06/18/2024	GoP	80,950,955.00		80,950,955.00	Preventive Maintenance of Road Asphalt Overlay
310101101578000	<b>24MC0109</b> Preventive Maintenance of Road - Asphalt Overlay along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1618+000 - K1618+650, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/10/2024	05/22/2024	06/10/2024	06/18/2024	GoP	45,125,080.00		45,125,080.00	Preventive Maintenance of Road Asphalt Overlay
310101101412000	<b>24MC0110</b> Preventive Maintenance of Road - Asphalt Overlay along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1618+650 - K1619+400, Kidapawan City, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/10/2024	05/22/2024	06/10/2024	06/18/2024	GoP	50,176,140.00		50,176,140.00	Preventive Maintenance of Road Asphalt Overlay



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101710000	<b>24MC00111</b> Preventive Maintenance of Road - Asphalt Overlay along Magpet-Nowa-Doroluman-Greenfield Rd K1629+336 K1630+000, K1634+000 K1634+726, magpet, North Cotabato	DPWH Cotabato 2nd DEO	No	Public Bidding	05/10/2024	05/22/2024	06/10/2024	06/18/2024	GoP	17,788,960.00		17,788,960.00	Preventive Maintenance of Road Asphalt Overlay
<b>CONSULTING SERVICES</b>													
-	24CSMC01 Geotechnical Sub Surface Exploration: Package No. 01-2025, All in North Cotabato	PLANNING AND DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/03/2024	10/02/2024	10/10/2024	10/13/2024	GoP	7,223,916.27		7,223,916.27	Geotechnical Subsurface/Soil Exploration
<b>GOODS AND SERVICES</b>													
-	<b>24GMC0001</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (February 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/05/2024	01/25/2024	01/31/2024	02/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0002</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (February 16-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/11/2024	01/31/2024	02/06/2024	02/15/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0003</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (February 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/05/2024	01/25/2024	01/31/2024	02/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of I6/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0004</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (February 16-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/11/2024	01/31/2024	02/06/2024	02/15/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0005</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (February 1-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/03/2024	01/16/2024	01/29/2024	02/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0006</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (February 16-28, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/17/2024	01/29/2024	02/12/2024	02/15/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0007</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (February 1-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/03/2024	01/16/2024	01/29/2024	02/01/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0008</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (February 16-28, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/17/2024	01/29/2024	02/12/2024	02/15/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0009</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (February 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/28/2023	01/19/2024	01/31/2024	02/01/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0010</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (February 16-29, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/02/2024	01/25/2024	02/07/2024	02/15/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0011</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (March 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/20/2024	02/26/2024	02/29/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0012</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (March 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/20/2024	02/26/2024	02/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0013</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (March 4-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/24/2024	02/21/2024	02/29/2024	03/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0014</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (March 4-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/24/2024	02/21/2024	02/29/2024	03/01/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0015</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (March 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/25/2024	02/15/2024	02/26/2024	02/29/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0016</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (March 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/20/2024	02/26/2024	02/29/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle (1 Unit 4x2 Pick Up)
-	<b>24GMC0017</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (March 16-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/20/2024	02/26/2024	03/07/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0018</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (March 16-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/20/2024	02/26/2024	03/07/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0019</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (March 18-29, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/09/2024	03/07/2024	03/14/2024	03/15/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x4 Pick Up)
-	<b>24GMC0020</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (March 18-29, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/09/2024	03/07/2024	03/14/2024	03/15/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0021</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (March 18-29, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	01/29/2024	02/19/2024	02/29/2024	03/11/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle (1 Unit MPV)
-	<b>24GMC0022</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (March 16-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/08/2024	03/04/2024	03/08/2024	03/14/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle (1 Unit 4x2 Pick Up)
-	<b>24GMC0023</b> Purchase of Fuel (Diesel) for the use of the Office of the OIC-Assistant District Engineer for 1st Quarter 2024	ADE'S OFFICE, DPWH COTABATO 2ND DEO	No	Public Bidding	02/06/2024	02/26/2024	01/03/1900	03/05/2024	GoP	250,305.00		250,305.00	Purchase of Fuel Products (Diesel)

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0024</b> Purchase of Materials for use in the Repainting of Faded Pavement Markings along Paco-Roxas-Arakan Valley Road (Malatab-Salasang Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/23/2024	03/14/2024	03/20/2024	03/25/2024	GoP	834,924.00		834,924.00	Purchase of Materials for use in the Repainting of Faded Pavement Markings
	<b>24GMC0025</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Pob. Magpet-Nowa-Doroluman-Greenfield Road (Basak-Badiangon Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/23/2024	03/14/2024	03/20/2024	03/25/2024	GoP	911,250.00		911,250.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0027</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Patulangon, Makilala - Paco, Kidapawan City Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/23/2024	03/14/2024	03/20/2024	03/25/2024	GoP	546,000.00		546,000.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0028</b> Purchase of Fuel (Diesel) for use in the Repair/Maintenance of Various National Roads and Bridges of Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/23/2024	03/14/2024	03/20/2024	03/25/2024	GoP	978,465.00		978,465.00	Purchase of Fuel (Diesel)
	<b>24GMC0029</b> Purchase of Materials for use in the Installation of Load Limit and Metal Beam End Piece along various national Roads and Bridges of this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/22/2024	03/13/2024	03/21/2024	03/25/2024	GoP	685,950.00		685,950.00	Purchase of Materials for use in the Installation of Load Limit and Metal Beam End Piece
	<b>24GMC0030</b> Purchase of Materials for use in the Installation of Delineators along Davao-Cotabato Road, K1613+000 - K1635+025	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/22/2024	03/13/2024	03/21/2024	03/25/2024	GoP	377,500.00		377,500.00	Purchase of Materials for use in the Installation of Delineators

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0031</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (April 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/01/2024	03/20/2024	03/26/2024	04/01/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0032</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (April 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/01/2024	03/20/2024	03/26/2024	04/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0033</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (April 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/19/2024	03/26/2024	03/29/2024	04/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0034</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (April 2-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/19/2024	03/26/2024	03/29/2024	04/01/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0035</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 - unit Multi-Purpose Vehicle, MPV) (April 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/01/2024	02/21/2024	03/04/2024	04/01/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0036</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (April 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/20/2024	03/14/2024	03/20/2024	04/01/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
-	<b>24GMC0037</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (April 17-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/01/2024	03/20/2024	03/26/2024	04/05/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0038</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (April 17-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/01/2024	03/20/2024	03/26/2024	04/05/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0039</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (April 16-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/06/2024	04/12/2024	04/15/2024	04/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0040</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (April 16-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/06/2024	04/12/2024	04/15/2024	04/16/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0041</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (April 16-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/05/2024	02/26/2024	03/07/2024	03/17/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle
	<b>24GMC0042</b> Rental of Service Vehicle for Supervision/ Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (April 16-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/27/2024	04/04/2024	04/12/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
	<b>24GMC0043</b> Purchase of Fuel (Gasoline) for use in the Repair/Maintenance of Various National Roads and Bridges (2nd Quarter) of Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/23/2024	03/14/2024	03/20/2024	03/25/2024	GoP	535,360.00		535,360.00	Purchase of Fuel (Gasoline)
	<b>24GMC0044</b> Purchase of Materials for use in the Installation of Delineators along Davao-Cotabato Road, K1594+807-K1611+000	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/22/2024	03/13/2024	03/21/2024	03/25/2024	GoP	202,860.00		202,860.00	Purchase of Materials for use in the Installation of Delineators
	<b>24GMC0045</b> Purchase of Materials for use in Repair/ Maintenance of Concrete Bridges along Paco-Roxas Arakan Valley Road (Kabacan Br. 1 & 2 )/Poblacion Magpet-Binay Noa-Basak-Temporan-Badiangon-Greenfield Road (Noa Br.)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/22/2024	03/13/2024	03/21/2024	03/25/2024	GoP	253,511.00		253,511.00	Purchase of Materials for use in Repair/ Maintenance of Concrete Bridges
	<b>24GMC0046</b> Purchase of Spare Parts for use in the Repair/Maintenance of Various Equipment/ vehicle in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/22/2024	03/19/2024	03/27/2024	04/01/2024	GoP	811,795.00		811,795.00	Purchase of Spare Parts for use in the Repair and Maintenance of Various equipments and Vehicles

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0047</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Valley Road (Roxas-Antipas Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/04/2024	03/25/2024	04/01/2024	04/03/2024	GoP	810,000.00		810,000.00	Purchase of Construction Materials for use in the Repair and Maintenance of Concrete Pavement
	<b>24GMC0048</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Bulatukan - Malasila Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/04/2024	03/25/2024	04/01/2024	04/03/2024	GoP	317,100.00		317,100.00	Purchase of Construction Materials for use in the Repair and Maintenance of Concrete Pavement
	<b>24GMC0049</b> Purchase of Office Supplies for use in the Maintenance Section (1st Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/04/2024	04/05/2024	04/12/2024	04/15/2024	GoP	414,575.43		414,575.43	Purchase of Office Supplies
	<b>24GMC0050</b> Purchase of Materials for use in the Repair/Maintenance of Unpaved Shoulder along Kidapawan-Magpet-Pangao-an Road, K1629+500 - K1630+000, Pangao-an Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/02/2024	04/05/2024	GoP	99,660.00		99,660.00	Purchase of Materials for use in Maintenance of Unpaved Road Shoulder
	<b>24GMC0051</b> Purchase of Materials for use in the Installation of Chevron along Various National Roads, Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/02/2024	04/05/2024	GoP	220,500.00		220,500.00	Purchase of Materials for use in the Installation of Chevron
	<b>24GMC0052</b> Purchase of Materials for use in the Repair/Maintenance of Various Signages along Kidapawan- Magpet- Pangao-an Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/14/2024	04/04/2024	04/12/2024	04/17/2024	GoP	217,460.30		217,460.30	Purchase of Materials for use in the Repair/Maintenance of Various Signages

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0053</b> Purchase of Fuel for use of Quality Assurance Section (1st Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/15/2024	04/05/2024	04/17/2024	04/19/2024	GoP	151,700.00		151,700.00	Purchase of Fuel
-	<b>24GMC0054</b> Purchase of Materials for use in the Repainting of Pavement Markings along Davao-Cotabato Road (Makilala-Kidapawan City Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/20/2024	04/10/2024	04/15/2024	04/19/2024	GoP	878,782.00		878,782.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0055</b> Purchase of Materials for use in the Repainting of Pavement Markings along along Pob. Magpet-Noa- Basak-Temporan- Badiangon-Greenfield Road (Badiangon- Greenfield Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/19/2024	04/08/2024	04/15/2024	04/19/2024	GoP	368,490.00		368,490.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0026(Re- Published)</b> Purchase of Materials for use in Repainting of Guardrail Panels and Posts along Various National Roads of Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/22/2024	04/10/2024	04/17/2024	04/22/2024	GoP	804,292.00		804,292.00	Purchase of Materials for use in Repainting of Guardrail Panels and Posts
-	<b>R1209-0057-24</b> Repair of 2-units 20HP VRF Airconditioner, General Cleaning, Troubleshooting, Rewiring, System Reprocessing and Installation of Defective Parts and Reprogramming of Units	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/13/2024	04/02/2024	04/05/2024	04/08/2024	GoP	423,728.00			Repair of 2-units 20HP VRF Airconditioner

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0056</b> Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement along Pob. Magpet-Nowa- Doroluman- Greenfield Road, Badiangon Section, K1661+000 - K1665+000; K1629+000 - K1630+000	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	175,000.00		175,000.00	Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement
-	<b>24GMC0057</b> Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road, Balindog-Paco-Section; Amas Section, K1621+250 - K1622+000; K1623+000- K1624+000; K1629+000- K1630+000	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	176,320.00		176,320.00	Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement
-	<b>24GMC0058</b> Purchase of Additional Materials for the Repainting of Faded Pavement Markings along Kidapawan-Magpet- Pangao-an Road and Pob. Magpet-Nowa-Doroluman- Greenfield Road, Gubatan Section; Pob. Magpet Section, K1624+340 - K1624+720 ; K1628+300 - K1629+200 (KMPR) ; K1630+000 - K1631+000	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	129,368.00		129,368.00	Purchase of Additional Materials for the Repainting of Faded Pavement Markings

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0059</b> Purchase of Additional Materials for use in the Repainting of Guardrail Panels and Posts along Various National Roads, Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	111,078.00		111,078.00	Purchase of Additional Materials for use in the Repainting of Guardrail Panels and Posts
	<b>24GMC0060</b> Purchase of Additional Fuel (Gasoline) for use in the Repair/ Maintenance of Various National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	156,875.00		156,875.00	Purchase of Additional Fuel (Gasoline)
	<b>24GMC0061</b> Purchase of Additional Fuel (Diesel) for Use in the Repair/ Maintenance of Various National Roads and Bridges, Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	03/20/2024	03/22/2024	03/27/2024	04/01/2024	GoP	155,038.50		155,038.50	Purchase of Additional Fuel (Diesel)
	<b>24GMC0062</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (May 2-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/03/2024	04/08/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
	<b>24GMC0063</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (May 2-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/03/2024	04/08/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
	<b>24GMC0064</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (May 1-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/19/2024	04/25/2024	04/30/2024	05/06/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0065</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (May 1-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/19/2024	04/25/2024	04/30/2024	05/06/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0066</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (May 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/06/2024	02/27/2024	03/11/2024	03/15/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle
-	<b>24GMC0067</b> Rental of Service Vehicle for Supervision/ Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (May 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/13/2024	04/08/2024	04/16/2024	04/19/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
-	<b>24GMC0068</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (May 17-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/03/2024	04/08/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0069</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (May 20-31 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/05/2024	03/25/2024	04/03/2024	04/08/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0070</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (May 16-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/02/2024	05/10/2024	05/15/2024	05/20/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
-	<b>24GMC0071</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (May 16-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/02/2024	05/10/2024	05/15/2024	05/20/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0072</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (May 16-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/07/2024	02/28/2024	03/13/2024	03/15/2024	GoP	59,172.75		59,172.75	Rental of Service Vehicle
-	<b>24GMC0073</b> Rental of Service Vehicle for Supervision/ Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (May 16-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/01/2024	04/17/2024	04/22/2024	04/25/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0074</b> Purchase of Office Equipment for use in the Finance Section for 1st Quarter CY 2024	FINANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/07/2024	03/28/2024	04/04/2024	04/08/2024	GoP	690,044.66		690,044.66	Purchase of Office Equipment

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0075</b> Purchase of Office Equipments/Hardware for use of the Office of the OIC - Assistant District Engineer for 2nd Quarter of 2024	ADE OFFICE, DPWH COTABATO 2ND DEO	No	Public Bidding	03/25/2024	04/14/2024	04/20/2024	04/25/2024	GoP	243,528.93		243,528.93	Purchase of Office Equipments/ Hardware
-	<b>24GMC0076</b> Purchase of Office Equipment for use in all the different Units (HRMDU, CU & SPMU) of Administrative Section	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/18/2024	04/07/2024	04/10/2024	04/15/2024	GoP	188,220.99		188,220.99	Purchase of Office Equipment
-	<b>24GMC0077</b> Purchase of Office Equipment for use of Quality Assurance Section (1st Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/15/2024	04/05/2024	04/17/2024	04/20/2024	GoP	690,044.66		690,044.66	Purchase of Office Equipment
-	<b>24GMC0078</b> Purchase of Office Supplies for use of Quality Assurance Section (1st Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/15/2024	04/05/2024	04/17/2024	04/22/2024	GoP	174,389.60		174,389.60	Purchase of Office Supplies
-	<b>24GMC0079</b> Purchase of Additional Materials for use in the Repainting of Faded Pavement Markings along Paco-Roxas-Arakan Valley Road (Malatab-Salasang Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	N/A	N/A	04/08/2024	04/10/2024	GoP	207,598.00		207,598.00	Purchase of Additional Materials for use in the Repainting of Faded Pavement Markings
-	<b>24GMC0080</b> Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement along Pob. Magpet-Nowa- Doroluman-Greenfield Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	N/A	N/A	04/08/2024	04/10/2024	GoP	201,900.00		201,900.00	Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0081</b> Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Patulangon, Makilala – Paco, Kidapawan City Section)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	N/A	N/A	04/08/2024	04/10/2024	GoP	135,330.00		135,330.00	Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement
-	<b>24GMC0082</b> Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Valley Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	N/A	N/A	04/08/2024	04/10/2024	GoP	202,344.00		202,344.00	Purchase of Additional Materials for use in the Repair/Maintenance of Concrete Pavement
-	<b>24GMC0083</b> Purchase of Additional Fuel (Diesel) for use in the Repair/ Maintenance of Various National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	N/A	N/A	04/08/2024	04/10/2024	GoP	181,885.00		181,885.00	Purchase of Additional Fuel (Diesel) for use in the Repair/Maintenance of Various National Roads and Bridges
-	<b>24GMC0084</b> Purchase of Office Supplies for use in the Finance Section for 1st Quarter CY 2024	FINANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/07/2024	03/28/2024	04/04/2024	04/07/2024	GoP	251,996.31		251,996.31	Purchase of Office Supplies
-	<b>24GMC0085</b> Purchase of Electrical Fixtures and Accessories for use in the preventive maintenance of electric connections, sound system and generator set of the District for 1st Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	03/19/2024	04/08/2024	04/11/2024	04/15/2024	GoP	352,763.25		352,763.25	Purchase of Electrical supplies
-	<b>24GMC0086</b> Purchase of Fuel and Lubricants for use of Construction Section for the 2nd Quarter of CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/04/2024	05/06/2024	05/13/2024	05/20/2024	GoP	1,000,752.00		1,000,752.00	Purchase of Fuel and Lubricants

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of 18/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0087</b> Purchase of Office Supplies for use in all the different units of Construction Section for 2nd Quarter CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/04/2024	04/22/2024	04/24/2024	05/04/2024	GoP	1,043,723.05		1,043,723.05	Purchase of Office Supplies
	<b>24GMC0088</b> Purchase of Office Equipment for use in all the different Units of Construction Section for 2nd Quarter CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/04/2024	04/22/2024	04/24/2024	05/04/2024	GoP	894,553.33		894,553.33	Purchase of Office Equipment
	<b>24GMC0089</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (June 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/17/2024	05/07/2024	05/15/2024	05/31/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
	<b>24GMC0090</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (June 3-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/17/2024	05/07/2024	05/15/2024	05/31/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
	<b>24GMC0091</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (June 3-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/15/2024	05/24/2024	05/31/2024	06/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0092</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (June 3-14, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/15/2024	05/24/2024	05/31/2024	06/03/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0093</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (June 3-14, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/12/2024	03/04/2024	05/20/2024	04/04/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0094</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up) (June 3-14, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/22/2024	05/22/2024	05/30/2024	06/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0095</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (June 3-14, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/15/2024	05/24/2024	05/31/2024	06/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0096</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (June 17-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/17/2024	05/07/2024	05/15/2024	05/16/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0097</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (June 17-28, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/17/2024	05/07/2024	05/15/2024	05/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0098</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (June 17-28, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/25/2024	06/05/2024	06/14/2024	06/17/2024	GoP	51,337.50		51,337.50	Rental of Service Vehicle
-	<b>24GMC0099</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (June 17-28, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/25/2024	06/05/2024	06/14/2024	06/17/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0100</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (June 17-28, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	02/19/2024	03/11/2024	03/27/2024	04/08/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0101</b> Rental of Service Vehicle for Supervision/ Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (June 17-28, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/29/2024	05/27/2024	06/03/2024	06/14/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0102</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up ) (Equipment Rental) (June 17-28, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	04/25/2024	06/05/2024	06/14/2024	06/19/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0103</b> Delivery/Provision of Complete Security Services 24/7 at DPWH Cotabato 2nd DEO, Lanao, Kidapawan City: Two (2) Shifts with Three (3) Guards/Shift for the period of July 1 - December 31, 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/07/2024	05/27/2024	05/30/2024	06/05/2024	GoP	627,535.50		627,535.50	Delivery/Provision of Complete Security Services
-	<b>24GMC0104</b> Purchase of Office Supplies for use in all the different units of Planning and Design Section for the 2nd Quarter of CY 2024	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/09/2024	06/01/2024	06/07/2024	06/12/2024	GoP	142,459.24		142,459.24	Purchase of Office Supplies
-	<b>24GMC0105</b> Purchase of Airconditioning Units to be used in the Network Room of Cotabato 2nd DEO	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/23/2024	06/18/2024	06/24/2024	06/27/2024	GoP	128,000.00		128,000.00	Purchase of Airconditioning Units
-	<b>24GMC0106</b> Purchase of Uniforms to be used in the conduct of CY 2024 Athletic Activities of Permanent and Contractual Employees	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/22/2024	06/11/2024	06/15/2024	06/17/2024	GoP	114,000.00		114,000.00	Purchase of Sports Uniforms
-	<b>24GMC0107</b> Purchase of Fuel for use in Administrative Section for the 2nd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/23/2024	06/13/2024	06/16/2024	06/20/2024	GoP	252,400.00		252,400.00	Purchase of Fuel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0108</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (July 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/29/2024	06/19/2024	06/27/2024	07/01/2024	GoP	66,738.81			Rental of Service Vehicle
-	<b>24GMC0109</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (July 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/09/2024	06/18/2024	06/28/2024	07/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0110</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (July 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/09/2024	06/18/2024	06/28/2024	07/01/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0111</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (July 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/23/2024	06/11/2024	06/17/2024	06/28/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0112</b> Rental of Service Vehicle for Supervision/ Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (July 1-12, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/20/2024	06/18/2024	06/24/2024	06/28/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0113</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up ) (Equipment Rental) (July 2-15, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/09/2024	06/18/2024	06/28/2024	07/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
	<b>24GMC0114</b> Purchase of Spare Parts for use of Quality Assurance Section (2nd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/20/2024	06/10/2024	06/17/2024	06/21/2024	GoP	155,446.00		155,446.00	Purchase of Spare Parts
	<b>24GMC0115</b> Purchase of Office Supplies, Furnitures and Other Wares for use of the Office of the Assistant District Engineer for 2nd Quarter of 2024	ADE OFFICE, DPWH COTABATO 2ND DEO	No	Public Bidding	05/23/2024	06/12/2024	06/18/2024	06/21/2024	GoP	216,741.17		216,741.17	Purchase of Office Supplies
	<b>24GMC0116</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (July 2- 15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/07/2024	06/26/2024	07/01/2024	07/02/2024	GoP	51,337.55			Rental of Service Vehicle
	<b>24GMC0117</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 189 s. 2022) along Various National Roads and Bridges of this District (July 17-31, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/29/2024	06/19/2024	06/27/2024	07/03/2024	GoP	66,738.81			Rental of Service Vehicle
	<b>24GMC0118</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (July 17-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/07/2024	06/27/2024	07/10/2024	07/15/2024	GoP	51,337.55			Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0119</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (July 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/28/2024	07/03/2024	07/15/2024	07/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0120</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (July 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/28/2024	07/03/2024	07/15/2024	07/16/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0121</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (July 17-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/23/2024	06/11/2024	06/17/2024	07/03/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0122</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (July 16-29, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/27/2024	06/25/2024	07/02/2024	07/15/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0123</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up ) (Equipment Rental) (July 17-30, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/28/2024	07/03/2024	07/15/2024	07/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0124</b> Purchase of Biometric Machine Scanner (Facial & Fingerprint Scanner) to replace Old and Defective Biometric Machines of the District	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/22/2024	06/11/2024	06/15/2024	06/18/2024	GoP	542,666.66		542,666.66	Purchase of Biometric Machine Scanner (Facial & Fingerprint Scanner)
-	<b>24GMC0125</b> Purchase of Office Supplies for use in all the different Units (Office of the Chief and RMU) of Administrative Section for 2nd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/27/2024	06/16/2024	06/19/2024	06/20/2024	GoP	125,745.55		125,745.55	Purchase of Office Supplies for use
-	<b>24GMC0126</b> Purchase of Office Supplies for use in the General Services Unit in various Preventive Maintenance of Office Facilities Documentations for the 2nd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	05/27/2024	06/16/2024	06/19/2024	06/20/2024	GoP	221,358.25		221,358.25	Purchase of Office Supplies
-	<b>24GMC0127</b> Purchase of Office Equipments and Appliances for use of the Office of the Assistant District Engineer for 2nd Quarter of 2024	ADE OFFICE, DPWH COTABATO 2ND DEO	No	Public Bidding	05/28/2024	06/17/2024	06/22/2024	06/27/2024	GoP	158,755.08		158,755.08	Purchase of Office Equipments and Appliances
-	<b>24GMC0128</b> Purchase of Materials for use in Repainting of Guardrail Panels and Posts along Various National Roads of this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	802,305.00		802,305.00	Purchase of Materials for use in Repainting of Guardrail Panels
-	<b>24GMC0129</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Poblacion, Kidapawan-Paco Section) K1616+000 –K1629+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	1,012,500.00		1,012,500.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0130</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Kidapawan-Magpet-Pangao-an Road ( Mateo-Gubatan Section) K1621+000 –K1626+500 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	1,012,500.00		1,012,500.00	Purchase of Materials for use in the Repair/ Maintenance of Concrete Pavement
-	<b>24GMC0131</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Valley Road ( Greenhills-Antipas Section) K1642+400 –K1653+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	882,000.00		882,000.00	Purchase of Materials for use in the Repair/ Maintenance of Concrete Pavement
-	<b>24GMC0132</b> Purchase of Materials for use in the Repainting of Pavement Markings along Paco-Roxas-Arakan Valley Road (Malatab-Salasang Section) K1659+600 – K1681+ 000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	980,894.00		980,894.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0133</b> Purchase of Fuel for use of Quality Assurance Section (2nd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/12/2024	07/01/2024	07/08/2024	07/16/2024	GoP	252,400.00		252,400.00	24GMC0133 Purchase of Fuel
-	<b>24GMC0134</b> Purchase of Materials for use in the Repainting of Pavement Markings along Pob. Magpet-Binay-Noa-Basak-Temporan-Greenfield Road (Basak-Temporan Section) K1645+000 – K1652+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	980,894.00		980,894.00	Purchase of Materials for use in the Repainting of Pavement Markings

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0135</b> Purchase of Materials for use in the Repainting of Pavement Markings along Makilala – Allah Valley Road (Pob. Makilala – San Vicente Section) K1611+000 – K1618+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/18/2024	07/08/2024	07/15/2024	07/24/2024	GoP	979,780.00		979,780.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0136</b> Purchase of Materials for use in the Repainting of Pavement Markings along Kidapawan-Magpet-Pangao-an Road (Gubatan – Pangao-an Section ) K1626+000 – K1633+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/05/2024	06/25/2024	06/28/2024	07/01/2024	GoP	980,600.00		980,600.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0137</b> Purchase of Office Furnitures, Equipment and Other Wares for use of the Procurement Unit	ADMINISTRATIVE SECTION (PROCUREMENT UNIT), DPWH COTABATO 2ND DEO	No	Public Bidding	06/24/2024	07/01/2024	07/08/2024	07/12/2024	GoP	360,734.75		360,734.75	Purchase of Office Furnitures, Equipment and Other Wares
-	<b>24GMC0138</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (August 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/26/2024	07/16/2024	07/23/2024	07/26/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0139</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (August 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/26/2024	07/16/2024	07/23/2024	07/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0140</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (August 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/05/2024	07/25/2024	07/26/2024	07/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0141</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (August 1-13, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/05/2024	07/26/2024	07/29/2024	07/31/2024	GoP	49,310.63		51,337.55	Rental of Service Vehicle
-	<b>24GMC0142</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi- Purpose Vehicle, MPV) (August 1-13, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/21/2024	07/11/2024	07/12/2024	07/15/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0143</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (August 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/25/2024	07/17/2024	07/19/2024	07/20/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle (1 Unit 4x2 Pick Up)
-	<b>24GMC0144</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up ) (Equipment Rental) (August 2-15, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/05/2024	07/25/2024	07/26/2024	07/30/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0145</b> Purchase of Supplies and Parts for the Maintenance of Cleanliness of Office Premises and Preventive Maintenance of Water Connections for 2nd Quarter CY 2024	GEN. SERVICES UNIT/ ADMIN SECTION, COTABATO 2ND DEO	No	Public Bidding	06/21/2024	07/11/2024	07/12/2024	07/15/2024	GoP	302,920.00		302,920.00	Purchase of supplies and parts for use in the preventive maintenance
	<b>24GMC0146</b> Purchase of Office Supplies for use in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2027	07/17/2024	07/19/2024	77/22/2024	GoP	237,320.48		237,320.48	Purchase of Office Supplies
	<b>24GMC147</b> Purchase of Office Furnitures and Equipment for use of Quality Assurance Section (3rd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/28/2024	07/18/2024	07/22/2024	07/24/2024	GoP	302,562.00		302,562.00	Purchase of office Furnitures and Equipment
	<b>24GMC0148</b> Purchase of Materials for use in Repainting of Guardrail Panels and Posts along Davao-Cotabato Road, Makilala Section K1599+200-K1612+100	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2024	07/17/2024	07/18/2024	07/22/2024	GoP	934,185.00		934,185.00	Purchase of Materials for Use in Repainting of Guardrails
	<b>24GMC0149</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Pob. Magpet-Binay-Noa-Basak-Temporan-Badiangon-Greenfield Road (Badiangon-Greenfield Section) K1648+000 - K1660+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2024	07/17/2024	07/18/2024	07/22/2024	GoP	882,000.00		882,000.00	Purchase of Materials for Use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0150</b> Purchase of Fuel (Gasoline) for use in the Repair/Maintenance of Various National Roads and Bridges (3rd Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	06/28/2024	07/18/2024	07/19/2024	07/22/2024	GoP	353,934.00		353,934.00	Purchase of Fuel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0151</b> Purchase of Materials for use in the Installation of Warning Signs along Paco – Roxas – Arakan Valley Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/01/2024	07/22/2024	07/23/2024	07/25/2024	GoP	999,980.00		999,980.00	Purchase of Materials for Use in the Installation of Warning Signs
-	<b>24GMC0152</b> Purchase of Materials for use in the Installation of Guardrail Panels and Posts along Paco – Roxas – Arakan Valley Road (Intermittent Sections)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	999,690.47		999,690.47	Purchase of Materials for Use in the Installation of Guardrails
-	<b>24GMC0153</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along various National Roads (Cotabato 2nd DEO), Within this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2024	07/17/2024	07/19/2024	07/22/2024	GoP	2,025,000.00		2,025,000.00	Purchase of Materials for Use in the Repair/ Maintenance of Concrete Pavement
-	<b>24GMC0154</b> Purchase of Materials for use in the Repainting of Pavement Markings along Various National Roads (Cotabato 2nd DEO)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2024	07/17/2024	07/19/2024	07/22/2024	GoP	1,519,550.00		1,519,550.00	Purchase of Materials for Use in the Repainting of Faded Pavement Markings
-	<b>24GMC0155</b> Purchase of Materials for use in the Repair/Maintenance of Damaged Road Safety Devices along Davao-Cotabato Road, Cotabato 2nd DEO K1603+200 - K1628+54	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/28/2027	07/18/2024	07/19/2024	07/22/2024	GoP	3,106,192.00		3,106,192.00	Purchase of Materials for use in the Repair/Maintenance of Damaged Road Safety Devices
-	<b>24GMC0156</b> Purchase of Fuel (Diesel) for use in the Repair/Maintenance of Various National Roads and Bridges, Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	06/27/2024	07/17/2024	07/19/2024	07/22/2024	GoP	2,927,840.00		2,927,840.00	Purchase of Fuel
-	<b>24GMC0157</b> Purchase of Materials for use in the Repair/Maintenance of Binay Bridge Abutment "A" Slope Protection along Paco – Roxas – Arakan Valley Road , K1638+275	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/02/2024	07/22/2024	07/23/2024	07/25/2024	GoP	1,238,284.06		1,238,284.06	Repair/ Maintenance of Bridge

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0158</b> Purchase of Laptop for use in the conduct of Internal Quality Audit	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	06/28/2027	07/18/2024	07/19/2024	07/22/2024	GoP	139,217.83		139,217.83	Purchase of Office Equipment
-	<b>24GMC0159</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (August 19-31, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	06/26/2024	07/16/2024	07/18/2024	07/19/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0160</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (August 19-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	06/26/2024	07/16/2024	07/18/2024	07/19/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0161</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (August 19-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/22/2024	08/12/2024	08/13/2024	08/15/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0162</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (August 15-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/23/2024	08/12/2024	08/13/2024	08/15/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0163</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi- Purpose Vehicle, MPV) (August 15-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0164</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (August 19-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	06/03/2024	06/24/2024	06/26/2024	06/27/2024	GoP	56,471.30		46,471.30	Rental of Service Vehicle
-	<b>24GMC0165</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up ) (Equipment Rental) (August 19-30, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/22/2024	08/12/2024	08/13/2024	08/15/2024	GoP	51,337.65		51,337.65	Rental of Service Vehicle
-	<b>24GMC0166</b> Purchase of On-Ground Equipment and Accessories for use in the Planning and Design Section	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/05/2025	07/25/2024	07/31/2024	08/01/2024	GoP	307,944.00		307,944.00	Purchase of On-ground Equipment
-	<b>24GMC0167</b> Purchase of Additional Materials for the Installation of Delineators along Davao-Cotabato Road, K1613+000- K1635+025	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	90,781.20		90,781.20	Purchase of Materials for use in the Installation of Delineators
-	<b>24GMC0168</b> Purchase of Additional Fuel (Gasoline) for Use in the Repair/ Maintenance of Various National Roads and Bridges of Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	125,437.50		125,437.50	Purchase of Fuel



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0169</b> Purchase of Additional Materials for use in the Installation of Delineators along Davao-Cotabato Road, K1594+807-K1611+000	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	49,725.00		49,725.00	Purchase of Materials for use in the Installation of Delineators
-	<b>24GMC0170</b> Purchase of Additional Spare Parts for the Repair/Maintenance of Various Equipment/vehicle in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/02/2024	07/22/2024	07/24/2024	07/25/2024	GoP	132,168.00		132,168.00	Purchase of Spareparts
-	<b>24GMC0171</b> Purchase of Additional Materials for Use in the Repainting of Guardrail panels and Posts along Various National Roads of this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/02/2024	07/22/2024	07/24/2024	07/26/2024	GoP	200,576.25		200,576.25	Purchase of Materials for Repainting of Guardrails
-	<b>24GMC0172</b> Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Poblacion, Kidapawan-Paco Section) K1616+000 –K1629+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Repeat Order	07/04/2024	07/24/2024	07/25/2024	07/29/2024	GoP	253,125.00		253,125.00	Purchase of Materials for Maintenance of Concrete Pavement
-	<b>24GMC0173</b> Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement along Kidapawan-Magpet-Pangao-an Road ( Mateo-Gubatan Section) K1621+000 –K1626+500 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	07/04/2024	07/24/2024	07/25/2024	07/29/2024	GoP	253,125.00		253,125.00	Purchase of Materials for Maintenance of Concrete Pavement
-	<b>24GMC0174</b> Purchase of Additional Materials for the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Valley Road ( Greenhills-Antipas Section) K1642+400 –K1653+000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	07/04/2024	07/24/2024	07/25/2024	07/29/2024	GoP	220,375.00		220,375.00	Purchase of Materials for Maintenance of Concrete Pavement

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0175</b> Purchase of Additional Materials for the Repainting of Pavement Markings along Paco-Roxas-Arakan Valley Road (Malatab-Salasang Section) K1659+600 – K1681+ 000 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Repeat Order	07/08/2024	07/28/2024	07/29/2024	08/01/2024	GoP	237,376.44		237,376.44	Purchase of Materials for Maintenance of Concrete Pavement
-	<b>24GMC0176</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (September 2-14, 2024)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	133,477.62		133,477.62	Rental of Service Vehicle
-	<b>24GMC0177</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (2-13, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	102,675.10		102,675.10	Rental of Service Vehicle
-	<b>24GMC0178</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (September 2-13, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0179</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (September 2-13, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	08/01/2024	08/20/2024	08/27/2024	08/29/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0180</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (September 2-13, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/25/2024	08/14/2024	08/20/2024	08/22/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0181</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (September 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	07/06/2024	07/26/2024	08/01/2024	08/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0182</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (September 2-13, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0183</b> Purchase of Fuel and Lubricants for use in the Construction Section for the 3rd Quarter of CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/06/2024	07/26/2024	08/01/2024	08/03/2024	GoP	645,702.00		645,702.00	Purchase of Fuel
-	<b>24GMC0184</b> Purchase of Office Supplies for the use in the Office of District Engineer/Public Information Office (3rd Quarter)	OFFICE OF THE DE/PIO, COTABATO 2ND DEO	No	Public Bidding	07/22/2024	08/12/2024	08/16/2024	08/19/2024	GoP	132,028.62		132,028.62	Purchase of Office Supplies
-	<b>24GMC0185</b> Purchase of Fuel (Diesel) for use in the Administrative Section for the 3rd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/25/2024	08/14/2024	08/20/2024	08/21/2024	GoP	473,250.00		473,250.00	Purchase of Fuel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0186</b> Purchase of Fuel for the Generator Sets and Brush Cutter of the General Services Unit for 3rd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/25/2024	08/14/2024	08/20/2024	08/21/2024	GoP	336,188.00		336,188.00	Purchase of Fuel
-	<b>24GMC0187</b> Purchase of Office Equipment/Hardware for use of the Procurement Unit for 3rd Quarter CY 2024	ADMINISTRATIVE SECTION (PROCUREMENT UNIT), DPWH COTABATO 2ND DEO	No	Public Bidding	08/12/2024	09/02/2024	09/09/2024	09/10/2024	GoP	870,264.65		870,264.65	Purchase of Equipment/Hardware
-	<b>24GMC0188</b> Purchase of Sports Equipment to be used in the conduct of CY 2024 Athletic Activities	ADMINISTRATIVE SECTION (SPMU), DPWH COTABATO 2ND DEO	No	Public Bidding	07/23/2024	08/12/2024	08/16/2024	08/19/2024	GoP	146,625.00		146,625.00	Purchase of Sports Equipment
-	<b>24GMC0189</b> Purchase of Office Supplies for use in all the different units of Administrative Section for 3rd Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/26/2024	08/15/2024	08/21/2024	08/22/2024	GoP	600,831.10		600,831.10	Purchase of Office Supplies
-	<b>24GMC0190</b> Purchase of Office Equipment for use in Administrative Section to replace defective computers and printers	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/29/2024	08/19/2024	08/23/2024	08/26/2024	GoP	554,010.61		554,010.61	Purchase of Equipment
-	<b>24GMC0191</b> Purchase of Printer and Toner for the use in the Office of District Engineer/Public Information Office (3rd Quarter)	OFFICE OF THE DE/PIO, COTABATO 2ND DEO	No	Public Bidding	07/23/2024	08/12/2024	08/16/2024	08/19/2024	GoP	175,779.83		175,779.80	Purchase of Toner
-	<b>24GMC0192</b> Purchase of Fuel (Diesel) for the use of the Office of the Assistant District Engineer for 3rd Quarter 2024	OFFICE OF THE ADE, DPWH COTABATO 2ND DEO	No	Public Bidding	08/09/2024	08/29/2024	09/04/2024	09/05/2024	GoP	250,002.20		250,002.20	Purchase of Fuel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0193</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (September 16-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0194</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (September 16-27, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/07/2024	08/27/2024	09/02/2024	09/03/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0195</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (September 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/23/2024	09/12/2024	09/18/2024	09/20/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0196</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (September 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/23/2024	09/12/2024	09/18/2024	09/20/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0197</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (September 16-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/30/2024	08/19/2024	08/23/2024	08/26/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0198</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (September 17-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/22/2024	08/12/2024	08/16/2024	08/19/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
-	<b>24GMC0199</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (September 17-30, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/23/2024	09/12/2024	09/18/2024	09/20/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0200</b> Purchase of Office Supplies for use in all the Different Units of Construction Section for 3rd Quarter CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	07/22/2024	08/12/2024	08/16/2024	08/19/2024	GoP	508,170.25		508,170.25	Purchase of Office Supplies
-	<b>24GMC0201</b> Purchase of IT Equipment for use in all the different units of Planning and Design Section for the 4th Quarter of CY 2024	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/15/2024	09/04/2024	09/10/2024	09/11/2024	GoP	1,670,068.29		1,670,068.29	Purchase of IT Equipment
-	<b>24GMC0166 (RE- PUBLISHED)</b> Purchase of On-Ground Equipment/Accessories for use in the Planning and Design Section	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/15/2024	09/04/2024	09/10/2024	09/11/2024	GoP	307,944.00		307,944.00	Purchase of Ground Equipment

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0202</b> Rental of Service Vehicle for Use in the Supervision of Maintenance Activities (D.) 47, S.2024) along Various National Roads and Bridges of this District (October 1-15, 2024).	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0203</b> Rental of Service Vehicle for Use in the Inspection of Various Maintenance Activities along National Road and Bridges (October 1-14, 2024)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0204</b> Rental of Service Vehicle for Use in the Soil Survey and Supervision of Various Projects within the District (1 Unit 4x4 Pick-up)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0205</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (October 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/05/2024	09/25/2024	10/01/2024	10/02/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0206</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (October 1-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/22/2024	09/11/2024	09/17/2024	09/20/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle
-	<b>24GMC0207</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (October 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	08/27/2024	09/16/2024	09/20/2024	09/23/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0208</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (October 2-15, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/05/2024	09/25/2024	10/01/2024	10/02/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0209</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (October 17-31, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0210</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (October 16-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0211</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (October 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/19/2024	10/09/2024	10/13/2024	10/14/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0212</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (October 17-30, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/19/2024	10/09/2024	10/13/2024	10/14/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0213</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (October 17-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	08/19/2024	09/09/2024	09/13/2024	09/16/2024	GoP	54,241.69		54,241.69	Rental of Service Vehicle
-	<b>24GMC0214</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (October 17-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/03/2024	09/23/2024	09/27/2024	09/30/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0215</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (October 17-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no		09/19/2024	10/09/2024	10/13/2024	10/14/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0216</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (November 4-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/04/2024	10/24/2024	10/28/2024	10/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0217</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (November 4-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/04/2024	10/24/2024	10/28/2024	10/29/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0218</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (November 4-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/17/2024	10/07/2024	10/11/2024	10/14/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
-	<b>24GMC0219</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (November 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/16/2024	10/07/2024	10/11/2024	10/14/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
-	<b>24GMC0220</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (November 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/04/2024	10/24/2024	10/28/2024	10/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0221</b> Purchase of Fuel (Diesel) for use of Quality Assurance Section (3rd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/03/2024	09/23/2024	09/27/2024	09/30/2024	GoP	378,600.00		378,600.00	Purchase of Fuel
-	<b>24GMC0222</b> Purchase of Office Equipment and Furnitures for the Main Conference Room of Cotabato 2nd DEO, Lanao, Kidapawan City	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/11/2024	10/01/2024	10/04/2024	10/07/2024	GoP	908,865.00		908,865.00	Purchase of Office Equipment and Furnitures

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0223</b> Purchase of Fuel and Lubricants for use of Construction Section for 4th Quarter of CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/03/2024	09/23/2024	09/27/2024	09/30/2024	GoP	645,702.00		645,702.00	Purchase of Fuel and Lubricants
-	<b>24GMC0224</b> Purchase of Office Furnitures and Fixtures for the Different Units of Administrative Section	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/18/2024	10/08/2024	10/11/2024	10/14/2024	GoP	871,177.84		871,177.84	Purchase of Office Furnitures and Fixtures
-	<b>24GMC0225</b> Purchase of Office Supplies for use in all the different units of Planning and Design Section for the 4th Quarter of CY 2024	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/02/2024	11/22/2024	10/28/2024	10/29/2024	GoP	995,925.00		995,925.00	Purchase of Office Supplies
-	<b>24GMC0226</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (November 1-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/08/2024	10/28/2024	11/04/2024	11/05/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0227</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (November 4-15, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/08/2024	10/28/2024	11/04/2024	11/05/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0228</b> Purchase of Office Supplies for use of Quality Assurance Section (3rd Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	09/03/2024	09/23/2024	09/27/2024	09/30/2024	GoP	654,359.76		654,359.76	Purchase of Office Supplies
-	<b>24GMC0229</b> Purchase of Office Supplies for use in the Procurement Unit for the 3rd Quarter of CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/04/2024	10/24/2024	10/28/2024	10/29/2024	GoP	105,044.53		105,044.53	Purchase of Office Supplies
-	<b>24GMC0230</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (November 17- 29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/22/2024	11/04/2024	11/08/2024	11/811/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0231</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (November 18-29, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/22/2024	11/04/2024	11/08/2024	11/811/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0232</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (November 18-29, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/23/2024	11/04/2024	11/08/2024	11/11/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0233</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi-Purpose Vehicle, MPV) (November 18-29, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	no	Public Bidding	10/23/2024	11/04/2024	11/08/2024	11/11/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0234</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (November 18-29, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/19/2024	10/09/2024	10/15/2024	10/16/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
-	<b>24GMC0235</b> Rental of Service Vehicle for Supervision/Implementation of Construction Projects within the District (1-unit 4x2 Pick Up ) (November 17-30, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/08/2024	10/28/2024	11/04/2024	11/05/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0236</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (November 18-29, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/23/2024	11/04/2024	11/08/2024	11/11/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0237</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (December 2-14, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/28/2024	11/18/2024	11/22/2024	11/25/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0238</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (December 2-13, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/28/2024	11/18/2024	11/25/2024	11/26/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0239</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (December 2-13, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/05/2024	11/25/2024	11/28/2024	11/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0240</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (December 2-15, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/05/2024	11/25/2024	11/28/2024	11/29/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0241</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi- Purpose Vehicle, MPV) (December 2-13, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/17/2024	11/06/2024	11/11/2024	11/12/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
-	<b>24GMC0242</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (December 2-15, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/21/2024	11/11/2024	11/15/2024	11/18/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0243</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (December 2-13, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/05/2024	11/25/2024	11/28/2024	11/29/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0244</b> Delivery/Provision of Complete Security Services 24/7 at DPWH Cotabato 2nd DEO, Lanao, Kidapawan City: Two (2) Shifts with Three (3) Guards/Shift for the period of January 1 – June 30, 2025	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/09/2024	09/30/2024	10/04/2024	10/07/2024	GoP	627,535.50		627,535.50	Delivery/Provision of Complete Security Services
-	<b>24GMC0245</b> Purchase of Office Supplies, Furnitures, Appliances and Kitchen/Pantry Wares for the use the Office of the Assistant District Engineer for 4th Quarter of 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/07/2024	10/28/2024	11/04/2024	11/05/2024	GoP	157,753.88		157,753.88	Purchase of Office Supplies
-	<b>24GMC0246</b> Purchase of Equipment/Hardware for use of Quality Assurance Section (4th Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/21/2024	11/11/2024	11/15/2024	11/18/2024	GoP	160,000.00		160,000.00	Purchase of Equipment/Hardware
-	<b>24GMC0247</b> Purchase of Sports Equipment and Supplies for use in the conduct of Sports/Athletic Activities of the District	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/24/2024	11/13/2024	11/17/2024	11/18/2024	GoP	442,303.40		442,303.40	Purchase of Sports Equipment

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0248</b> Purchase of Office Equipment for the Document Tracking System (DoTS) Application, CUSSA of the different units of Administrative Section	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/15/2024	11/04/2024	11/08/2024	11/11/2024	GoP	368,452.71		368,452.71	Purchase of Office Equipment
	<b>24GMC0249</b> Purchase of PA System and Accessories to replace and upgrade the old and malfunctioning sound system of the Office	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/29/2024	11/18/2024	11/19/2024	11/20/2024	GoP	788,585.15		788,585.15	Purchase of PA System and Accessories
	<b>24GMC0250</b> Purchase of Alarm System and Office Supplies/Equipment to replace and upgrade the old and malfunctioning alarm system of this Office and other essential Office Supplies/Equipment	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/29/2024	11/18/2024	11/19/2024	11/20/2024	GoP	623,856.22		623,856.22	Purchase of Alarm System and Office Supplies
	<b>24GMC0251</b> Purchase of Office Equipment/Hardware for use of the Procurement Unit for 4th Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/29/2024	11/18/2024	11/19/2024	11/20/2024	GoP	951,737.98		951,737.98	Purchase of Office Equipment/Hardware
	<b>24GMC0252</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (December 16-30, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/10/28/2024	11/18/2024	11/25/2024	11/26/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0253</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (December 16-27, 2024) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/28/2024	11/18/2024	11/25/2024	11/26/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0254</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (December 16-31, 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/19/2024	12/09/2024	12/13/2024	12/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0255</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (December 16-31 , 2024) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/19/2024	12/09/2024	12/13/2024	12/16/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0256</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 - unit Multi-Purpose Vehicle, MPV) (December 16-27, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/28/2024	11/18/2024	11/22/2024	11/25/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
-	<b>24GMC0257</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (December 17-31, 2024) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/04/2024	11/25/2024	11/29/2024	12/02/2024	GoP	6,160,505.00		61,605.05	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0258</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (4x4 Pick Up) (Equipment Rental) (December 16-31, 2024)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/19/2024	12/09/2024	12/13/2024	12/16/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0259</b> Purchase of Laptop & Multifunction Inkjet Printer for use in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/04/2024	09/24/2024	09/30/2024	10/01/2024	GoP	521,680.32		521,680.32	Purchase of Laptop & Multi-function Inkjet Printer
-	<b>24GMC0260</b> Purchase of Brush Cutter for use in the Vegetation Control along Various National Highway of Cotabato 2nd DEO	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/13/2024	10/03/2024	10/07/2024	10/08/2024	GoP	947,500.00		947,500.00	Purchase of Brush Cutter
-	<b>24GMC0261</b> Purchase of IT Equipment/Hardware and Furniture for use of Quality Assurance Section (4th Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/05/2024	11/25/2024	11/29/2024	12/02/2024	GoP	693,586.66		693,586.66	Purchase of IT Equipment/ hardware and Furniture
-	<b>24GMC0262</b> Purchase of Supplies and Parts for the Existing Generator Set (Old of the District)	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/29/2024	11/18/2024	11/22/2024	11/25/2024	GoP	185,342.00		185,342.00	Purchase of Supplies and parts of Generator Set
-	<b>24GMC0263</b> Purchase of Computer Aided Design and Drafting (CADD) Software for use in the Planning and Design Section	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/23/2024	11/12/2024	11/18/2024	11/19/2024	GoP	4,668,750.00		4,668,750.00	Purchase of Computer Aided Design and Drafting (CADD) Software

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0264</b> Purchase of Office Equipment for Use in the Planning and Design Section	PLANNING & DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/14/2024	12/04/2024	12/09/2024	12/10/2024	GoP	6,280,000.00		6,280,000.00	Purchase of Office Equipment
-	<b>24GMC0265</b> Purchase of IT Equipment for use in all the different Units of Construction Section for 4th Quarter CY 2024	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/12/2024	12/02/2024	12/09/2024	12/10/2024	GoP	1,277,376.48		1,277,376.48	Purchase of IT Equipment
-	<b>24GMC0266</b> Supply and Installation of one (1) unit ATS-125A, 1 Phase, 220VAC Automatic Transfer Switch and Overhaul Repair of 25KVA Generator Set to be used by the Network Room 25KVA Generator	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/18/2024	12/09/2024	12/13/2024	12/16/2024	GoP	553,000.00		553,000.00	Supply and Installation of Generator Set
-	<b>24GMC0267</b> Purchase of Laptop for bidding purposes and Airconditioning Unit for use of the Procurement Unit	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/05/2024	11/25/2024	11/29/2024	12/02/2024	GoP	366,685.66		366,685.66	Purchase of Laptop and Airconditioning Unit
-	<b>24GMC0268</b> Purchase of Laboratory Equipment/ apparatus for Use of Quality Assurance Section (4th Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/12/2024	12/02/2024	12/06/2024	12/09/2024	GoP	5,257,399.18		5,257,399.18	Purchase of Laboratory Equipment/Apparatus

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0269</b> Purchase of Office Supplies for Use in the Construction Section (4th Quarter)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/29/2024	11/18/2024	11/25/2024	11/26/2024	GoP	1,122,675.70		1,122,675.70	Purchase of Office Supplies
-	<b>24GMC0270</b> Purchase of Office Supplies to be Used by Office of the District Engineer (ICTS)	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	10/30/2024	11/19/2024	11/25/2024	11/26/2024	GoP	204,469.60		204,469.60	Purchase of Office Supplies
-	<b>24GMC0271</b> Purchase of Office Supplies for Use in the Procurement Unit for 4th Quarter CY 2024	PROCUREMENT UNIT, DPWH COTABATO 2ND DEO	No	Public Bidding	11/20/2024	12/10/2024	12/16/2024	12/17/2024	GoP	653,758.09		653,758.09	Purchase of Office Supplies
-	<b>24GMC0272</b> Purchase of Office Supplies for use in all the Different Units of the Administrative Section for 4th Quarter CY 2024	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/20/2024	12/10/2024	12/16/2024	12/17/2024	GoP	902,723.41		902,723.41	Purchase of Office Supplies
-	<b>24GMC0273</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (January 2-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	61,605.05		61,605.05	Purchase of Office Supplies
-	<b>24GMC0274</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (January 2-14, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No		11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0275</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (January 2-15, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/04/2024	12/24/2024	12/26/2024	12/27/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
	<b>24GMC0276</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (January 2-15, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No		12/04/2024	12/24/2024	12/26/2024	12/27/2024	GoP	49,310.63		49,310.63	Rental of Service Vehicle
	<b>24GMC0277</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (January 2-15, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/04/2024	11/25/2024	11/29/2024	12/02/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
	<b>27GMC0278</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (January 2-15, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/11/2024	12/02/2024	12/06/2024	12/09/2024	GoP	56,471.30		56,471.30	Rental of Service Vehicle
	<b>24GMC0279</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (1-unit 4x4 Pick Up) (Equipment Rental) (January 2-15, 2025)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/04/2024	12/24/2024	12/26/2024	12/27/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0280</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Road ( Poblacion, Antipas Section) within this district (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	882,000.00		882,000.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0281</b> Purchase of Materials for Use in the Repainting of Guardrails panels and Posts along various National Roads of this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	719,775.00		719,775.00	Purchase of Materials for Use in the Repainting of Guardrails
	<b>24GMC0282</b> Purchase of Materials for Use in the Repainting of Faded Steel Bridges along Various National Roads of this District	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	714,105.00		714,105.00	Purchase of Materials for Use in the Repainting of Faded Steel Bridges
	<b>24GMC0283</b> Purchase of Materials for use in the Installation of Warning Signs along Davao-Cotabato-Road Intermittent Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	09/13/2024	10/03/2024	10/10/2024	10/11/2024	GoP	595,572.00		595,575.00	Purchase of Materials for use in the Installation of Warning Signs
	<b>24GMC0284</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Davao-Cotabato Road (Bulatukan, Makilala Section) within this district (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	882,000.00		882,000.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0285</b> Purchase of Fuel(Diesel) for use in the Repair/Maintenance of Various National Roads and Bridges (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	937,035.00		937,035.00	Purchase of Fuel

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>24GMC0286</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Davao – Cotabato Road (Old Bulatukan – Kisante Section) within this district (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	1,240,312.50		1,240,312.50	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0287</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Paco-Roxas-Arakan Road ( Doroluman – Greenfield Section) within this district (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	1,240,312.50		1,240,312.50	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement
	<b>24GMC0288</b> Purchase of Hydraulic Excavator Equipment for use in Maintenance of National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	5,000,000.00		5,000,000.00	Purchase of Hydraulic Excavator Equipment
	<b>24GMC0289</b> Purchase of Manlift Truck for use in Maintenance of National Roads and Bridges	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	5,000,000.00		5,000,000.00	Purchase of Manlift Truck
	<b>24GMC0290</b> Purchase of Materials for use in the Repainting of Pavement Markings along Pob. Magpet-Binay-Noa-Basak-Temporan-Badiangon-Greenfield Road (Binay-Noa Section) (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	1,231,366.00		1,231,366.00	Purchase of Materials for use in the Repainting of Pavement Markings
	<b>24GMC0291</b> Purchase of Materials for use in the Repainting of Pavement Markings along various National Roads (Cotabato 2nd DEO) (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	1,231,366.00		1,231,366.00	Purchase of Materials for use in the Repainting of Pavement Markings

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0292</b> Purchase of Materials for use in the Repainting of Pavement Markings along Paco-Roxas-Arakan Valley Road (Napanlahan – Katipunan Section) (4th Quarter)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	1,257,654.00		1,257,654.00	Purchase of Materials for use in the Repainting of Pavement Markings
-	<b>24GMC0293</b> Purchase of Materials for the Repair/Rehab/Maintenance of Dilapidated/Damaged Center Islands along Davao-Cotabato Road	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	2,010,240.00		2,010,240.00	Purchase of Materials for the Repair/Rehab/Maintenance of Dilapidated/Damaged Center Islands
-	<b>24GMC0294</b> Rental of Service Vehicle for use in the Supervision of Maintenance Activities (D.O 47 s. 2024) along Various National Roads and Bridges of this District (January 16-30, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	66,738.81		66,738.81	Rental of Service Vehicle
-	<b>24GMC0295</b> Rental of Service Vehicle for use in the Inspection of Various Maintenance Activities along National Roads and Bridges (January 16-30, 2025) (4x4 Pick Up) (Equipment Rental)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0296</b> Rental of Service Vehicle for Use in the Soil Survey & Supervision of Various Projects within the District (1-unit 4x4 Pick Up ) (January 17-30, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/16/2024	01/06/2025	01/10/2025	01/13/2025	GoP	51,337.55		51,337.55	Rental of Service Vehicle



**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0297</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects within the District (1-unit Multi- Purpose Vehicle, MPV) (January 17-30, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/16/2024	01/06/2025	01/10/2025	01/13/2025	GoP	49,310.63		49,310.63	Rental of Service Vehicle
-	<b>24GMC0298</b> Rental of Service Vehicle for Use of Project Engineers in Supervision of Various Projects within the District (1 – unit Multi-Purpose Vehicle, MPV) (January 17-30, 2025) (Equipment Rental)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/06/2024	11/26/2024	12/02/2024	12/03/2024	GoP	49,310.00		49,310.00	Rental of Service Vehicle
-	<b>24GMC0299</b> Rental of Service Vehicle for Supervision/Implementati on of Construction Projects within the District (1-unit 4x2 Pick Up ) (January 17-31, 2025) (Equipment Rental)	CONSTRUCTION SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/18/2024	12/09/2024	12/13/2024	12/16/2024	GoP	61,605.05		61,605.05	Rental of Service Vehicle
-	<b>24GMC0300</b> Rental of Service Vehicle for Use of Materials Engineer in Supervision of Various Projects Along President Roxas and Arakan (1-unit 4x4 Pick Up) (Equipment Rental) (January 17-30, 2025)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/16/2024	01/06/2025	01/10/2025	01/13/2025	GoP	51,337.55		51,337.55	Rental of Service Vehicle
-	<b>24GMC0301</b> Purchase of Fuel, Lubricants, & Filters for use of Quality Assurance Section (4th Quarter)	QUALITY ASSURANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/27/2024	12/17/2024	12/23/2024	12/24/2024	GoP	350,574.75		350,574.75	Purchase of Fuel, Lubricants, & Filters
-	<b>24GMC0302</b> Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement along Magpet-Nowa-Doroluman- Greenfield Road, K1664+200-K1664+250 (selected portion)	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	275,625.00		275,625.00	Purchase of Materials for use in the Repair/Maintenance of Concrete Pavement


**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0303</b> Purchase of Desktop and Laptop for the use in the Office of District Engineer/Public Information Office (4th Quarter)	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/21/2024	12/11/2024	12/17/2024	12/18/2024	GoP	484,498.67		484,498.67	Purchase of Desktop and Laptop
-	<b>24GMC0304</b> Purchase of Fuel, Lubricants, & Filters for use of Finance Section's (MAF 5779) for the 4th Quarter of CY 2024	FINANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/27/2024	12/17/2024	12/23/2024	12/24/2024	GoP	347,647.50		347,647.50	Purchase of Fuel, Lubricants, & Filters
-	<b>24GMC0305</b> Purchase of Desktop Computer for Administrative use and ORS Application	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	368,452.71		368,452.71	Purchase of Desktop Compute
-	<b>24GMC0306</b> Purchase of Office Supplies for the use in the Office of District Engineer/Public Information Office (4th Quarter)	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/26/2024	12/16/2024	12/20/2024	12/23/2024	GoP	192,050.90		192,050.90	Purchase of Office Supplies
-	<b>24GMC0307</b> Purchase of Office Supplies for use in the Finance Section for 4th Quarter CY 2024	FINANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	291,100.85		291,100.85	Purchase of Office Supplies
-	<b>24GMC0308</b> Purchase of Materials for the upgrading of the VRF Airconditioned Main Panel at Building 2 of Cotabato 2nd DEO	ADMINISTRATIVE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/27/2024	12/17/2024	12/23/2024	12/24/2024	GoP	252,631.25		252,631.25	Purchase of Materials for the upgrading of the VRF Airconditioned

**DPWH Cotabato 2<sup>nd</sup> District Engineering Office Updated Final Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks  (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	<b>24GMC0310</b> Purchase of Multifunction Inkjet Printer for Use in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/28/2024	12/18/2024	12/23/2024	12/24/2024	GoP	67,147.66		67,147.66	Purchase of Multifunction Inkjet Printer
-	<b>24GMC0311</b> Purchase of Tires and Batteries for Use in the Repair/ Maintenance of Various Equipment and Service Vehicle in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	788,260.00		788,260.00	Purchase of Tires and Batteries
-	<b>24GMC0312</b> Purchase of Spareparts for Use in the Repair/Maintenance of Various Equipment and Service Vehicle in the Maintenance Section	MAINTENANCE SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	11/25/2024	12/16/2024	12/20/2024	12/23/2024	GoP	812,020.00		812,020.00	Purchase of Spareparts
-	<b>24GMC0313</b> Purchase of Office Supplies for Use in the Planning and Design Section	PLANNING AND DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/06/2024	12/26/2024	01/06/2025	01/07/2025		205,081.10		205,081.10	Purchase of Office Supplies
-	<b>24GMC0314</b> Purchase of Spare Parts for Use in the Planning and Design Section	PLANNING AND DESIGN SECTION, DPWH COTABATO 2ND DEO	No	Public Bidding	12/06/2024	12/26/2024	01/06/2025	01/07/2025		475,387.50		475,387.50	Purchase of Spareparts

  
**APRIL ROVIE JOY M. ANTECRISTO**  
Engineer III  
Acting Head, Procurement Unit

  
**MARILYN G. VERSOLA, MPS, RN**  
Engineer III, Chief, Planning and Design Section  
BAC Chairperson

  
**ELISEO L. OTOC, MPA**  
District Engineer