



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0001	OO1: Asset Preservation - Preventive Maintenance - Secondary Roads - Danao-Pasacao Rd - K0419+(-632) - K0419+242	Maintenance	Yes	Competitive Bidding	10/16/2019	11/5/2019	-	-	GoP	17,427,000.00	-	17,427,000.00	Short of award pending approval of GAA
20FE0002	OO1: Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0421+364 - K0421+854, K0421+908 - K0422+050	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	-	-	GoP	28,634,000.00	-	28,634,000.00	Short of award pending approval of GAA
20FE0003	OO1: Network Development - Construction of Bypass and Diversion Roads - Milao-Pili Bypass Road	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/10/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Concrete Road including paving of shoulder
20FE0004	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Cagbunga, Gainza, Camarines Sur	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/10/2020	2/20/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0005	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Del Rosario, Milao, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0006	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Cagbunga, Pamplona, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0007	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Quitang, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 12m) Multi-Purpose Building
20FE0008	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Magadap, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 16m) Multi-Purpose Building
20FE0009	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Bagamelon, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 15m) Multi-Purpose Building
20FE0010	OO1: Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Danao-Pasacao Rd - K0424+656 - K0424+857	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
20FE0011	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Mantaligay, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/14/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (30m x 16m) Multi-Purpose Building
20FE0012	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Danawan, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0013	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Maycatmon, Milao, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 16m) Multi-Purpose Building
20FE0014	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Pipian, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
20FE0015	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Cuyapi, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/10/2020	2/20/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 13m) Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20FE0016 - OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Danao-Pasacao Rd - K0422+477 - K0422+830	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	-	-	GoP	13,691,000.00	-	13,691,000.00	Short of award pending approval of GAA
	20FE0017 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) within Bicol River Basin, Brgy. Alimbuyog, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/10/2020	2/20/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
	20FE0018 - OO1: Bridge - Widening of Permanent Bridges - Tiniguban Br. (B00391LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/12/2020	2/21/2020	GoP	17,500,000.00	-	17,500,000.00	Widening of Bridge (2 to 4 Lanes)
	20FE0019 - OO1: Bridge - Widening of Permanent Bridges - San Gabriel Br. (B00393LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	10/24/2019	11/13/2019	-	-	GoP	16,500,000.00	-	16,500,000.00	Short of award pending approval of GAA
	20FE0020 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Del Carmen-Del Rosario, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/10/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0021 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Taban, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/7/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0022 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) Within Bicol River Basin, Brgy. San Vicente, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA
	20FE0023 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) Within Bicol River Basin, Brgy. San Miguel, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/10/2020	2/17/2020	GoP	30,768,000.00	-	30,768,000.00	Construction of Revetment on Steel Sheet Pile
	20FE0024 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment Along Cambalido-Tinalmud Viejo River, Brgy. Tinalmud Viejo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/16/2019	12/9/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA
	20FE0025 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along San Isidro-Aslong-Palangan Creek) Within Bicol River Basin, Brgy. San Isidro, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/25/2019	2/10/2020	2/20/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0026 - OO1: Network Development - Off-Carriageway Improvement - Tertiary Roads - Milaor-Minalabac-Pili Rd - K0434+954 - K0435+140	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
	20FE0027 - OO1: Bridge - Widening of Permanent Bridges - San Isidro Br. (B04477LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	3/12/2020	3/13/2020	GoP	18,000,000.00	-	18,000,000.00	Widening of Bridge (2 to 4 Lanes)
	20FE0028 - OO1: Bridge - Widening of Permanent Bridges - Catamac Br. (B00381LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	2/12/2020	2/21/2020	GoP	17,000,000.00	-	17,000,000.00	Widening of Bridge (2 to 4 Lanes)
	20FE0029 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) within Bicol River Basin, Brgy. San Jose, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/26/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20FE0030 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Bagong Silang, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/14/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 14m) Multi-Purpose Building
	20FE0031 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Uson, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
	20FE0032 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Umalo, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/4/2020	2/12/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of (12m x 14m) Multi-Purpose Building
	20FE0033 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay San Joaquin, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/27/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 14m) Multi-Purpose Building
	20FE0034 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmud Nuevo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0035 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Cut-Off Channel) Within Bicol River Basin, Brgy. San Juan-San Lorenzo Minaabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA
	20FE0036 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment Within Bicol River Basin, Brgy. Balagbag, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA
	20FE0037 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmud Viejo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/28/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0038 - OO1: Bridge - Widening of Permanent Bridges - Naubod Br. 2 (B04476LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/8/2019	11/28/2019	3/12/2020	3/13/2020	GoP	15,000,000.00	-	15,000,000.00	Widening of Bridge (2 to 4 Lanes)
	20FE0039 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along San Isidro-Aslong-Palangon Creek) Within Bicol River Basin, Brgy. Palangon, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/28/2019	2/11/2020	2/21/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
	20FE0040 - OO1: Bridge - Widening of Permanent Bridges - Naubod Br. 1 (B04475LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/8/2019	11/28/2019	3/12/2020	3/13/2020	GoP	16,000,000.00	-	16,000,000.00	Widening of Bridge (2 to 4 Lanes)
	20FE0041 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay San Antonio, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/13/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 10m) Multi-Purpose Building
	20FE0042 - LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Calascagas, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
	20FE0043 - CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Dalipay-San Antonio Road leading to IT-BPO Industry, Milaor, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/12/2020	2/21/2020	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road including paving of shoulder



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20FE0044 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. San Cirilo, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/29/2019	9/8/2020	9/14/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0045 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmyd, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0046 - OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0397+(-113) - K0397+060	Construction	Yes	Competitive Bidding	11/21/2019	12/11/2019	-	-	GoP	5,094,000.00	-	5,094,000.00	Short of award pending approval of GAA
	20FE0047 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) within Bicol River Basin, Brgy. Mambayawas, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	3/12/2020	3/13/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
	20FE0048 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Libmanan River) Within Bicol River Basin, Brgy. Aslong, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	-	-	GoP	48,768,000.00	-	48,768,000.00	Short of award pending approval of GAA
	20FE0049 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Timbang, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0050 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Canaman, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	2/5/2020	2/7/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0051 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Pinamasagan to Brgy. Gñaran, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
	20FE0052 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Palangon, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
	20FE0053 - OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Bagongbong, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
	20FE0054 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Riverwall) Along the River, Brgy. Sta. Rosa del Norte, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	-	-	GoP	45,768,000.00	-	45,768,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0055	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Gharan, To Brgy. Bical, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0056	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Inalahan, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0057	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Sibuyo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/21/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0058	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Tampuhan, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	-	-	GoP	48,768,000.00	-	48,768,000.00	Short of award pending approval of GAA
20FE0059	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Usor, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0060	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Cotmo, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/12/2020	2/25/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
20FE0061	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 2 (B04202LZ) along Milsor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	4,000,000.00	-	4,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0062	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 4 (B04204LZ) along Milsor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0063	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 3 (B04203LZ) along Milsor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0064	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 1 (B04201LZ) along Milsor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	17,500,000.00	-	17,500,000.00	Rehabilitation/ Major Repair of Bridge
20FE0065	LP: Water Management Facilities - Water Supply - Local Infrastructure Program - Construction of Water Supply System, Level II, Barangay Umalo, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/13/2020	2/21/2020	GoP	2,500,000.00	-	2,500,000.00	Installation of Water Distribution Line
20FE0066	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Minalabac Jct. Natl Road-Antipolo-Del Socorro-Salingogon Road, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/10/2020	2/17/2020	GoP	91,536,000.00	-	91,536,000.00	Construction of Concrete Road including Drainage and Slope Protection
20FE0067	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - DM Jct. (Rizal, San Fernando)-Hobo-Bagolatao Road, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/10/2020	2/17/2020	GoP	91,536,000.00	-	91,536,000.00	Construction of Concrete Road including Drainage and Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0068	- Construction of Classrooms (Batch 1), Bahay ES, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019	-	-	GoP	4,522,905.36	-	4,522,905.36	Short of award pending approval of GAA
20FE0069	- Construction of Classrooms (Batch 1), Hamoraon ES, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019	-	-	GoP	4,606,802.09	-	4,606,802.09	Short of award pending approval of GAA
20FE0070	- Construction of Classrooms (Batch 1), Pamplona NHS, Pamplona, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019	-	-	GoP	25,898,780.85	-	25,898,780.85	Short of award pending approval of GAA
20FE0071	- Concreting of Brgy. Patong FMR, Brgy. Patong, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/14/2020	2/3/2020	-	-	GoP	12,500,000.00	-	12,500,000.00	Short of award pending approval of GAA
20FE0072	- Concreting of Brgy. Sagrada FMR, Brgy. Sagrada, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	1/14/2020	2/3/2020	-	-	GoP	12,500,000.00	-	12,500,000.00	Short of award pending approval of GAA
20FE0073	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Del Rosario Road, Brgy. Poblacion to Brgy. Del Rosario, (Sta 0+000 Sta 0+700) Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/15/2020	2/4/2020	-	-	GoP	20,000,000.00	-	20,000,000.00	Short of award pending approval of GAA
20FE0074	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Cambalidjo-Tinalmud Viejo Road, Brgy. Tinalmud Viejo, (Sta 5+100 Sta 6+600) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/15/2020	2/4/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0075	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Calabnigan-Villa Socorro Road, Brgy. Calabnigan, (Sta 4+200 Sta 5+700), Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0076	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Poblacion-San Ramon Road, Brgy. Poblacion to Brgy. San Ramon, (Sta 0+000 Sta 1+400) Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	-	-	GoP	40,000,000.00	-	40,000,000.00	Short of award pending approval of GAA
20FE0077	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Del Rosario Road, Brgy. Del Rosario, (Sta 0+000 Sta 0+700) Milao, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	-	-	GoP	20,000,000.00	-	20,000,000.00	Short of award pending approval of GAA
20FE0078	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Sta. Cruz-Celma Road, Brgy. Celma, (Sta 0+000 Sta 1+500) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0079	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Buenavista-Lupi Road, Brgy. Buenavista to Brgy. Lupi, (Sta 0+000 Sta 0+700) San Fernando, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	-	-	GoP	20,000,000.00	-	20,000,000.00	Short of award pending approval of GAA
20FE0080	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Beguito Viejo-Udoc Road, Brgy. Beguito Viejo to Brgy. Udoc, (Sta 0+350 Sta 1+850) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0081	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Villa Socorro-Calabnigan Road, Brgy. Villa Socorro, (Sta 1+700 Sta 3+200) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/27/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0082	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Alianza-Calascagas Road, Brgy. Calascagas, (Sta 1+500 Sta 3+000) San Fernando, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/27/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0083	- LP: Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of San Antonio Road, Milao, Camarines Sur	Construction	No	Competitive Bidding	2/17/2020	3/9/2020	-	-	GoP	30,000,000.00	-	30,000,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0084	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/Construction of Barangay Tambo - Poblacion Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	2/18/2020	3/9/2020	-	-	GoP	80,000,000.00	-	80,000,000.00	Short of award pending approval of GAA
20FE0085	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Cambalidio - Tinalmud Viejo Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	2/18/2020	3/9/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0086	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tinalmud Nuevo - Tinalmud Viejo Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0087	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Hobo-Baliuag Nuevo Road, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0088	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Bagongbong - Timbang Road, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0089	LP: Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program - Construction of Flood Mitigation Structures/ Facilities (Along Bicol River), Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Maintenance	No	Competitive Bidding	3/5/2020	5/5/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
20FE0090	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 2, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	-	-	GoP	40,000,000.00	-	40,000,000.00	Short of award pending approval of GAA
20FE0091	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 3, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	-	-	GoP	20,000,000.00	-	20,000,000.00	Short of award pending approval of GAA
20FE0092	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 1, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	-	-	GoP	70,000,000.00	-	70,000,000.00	Short of award pending approval of GAA
20FE0093	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Antipolo - Del Socorro - Salingogon Road, Including Slope Protection, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0094	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Hobo-Bagolatao Road, Including Slope Protection, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0095	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Baliuag Nuevo Bridge, Brgy. Baliuag Nuevo-Baliuag Viejo, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	-	-	GoP	60,000,000.00	-	60,000,000.00	Short of award pending approval of GAA
20FE0096	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Malbogon Bridge, Brgy. Malbogon, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	-	-	GoP	60,000,000.00	-	60,000,000.00	Short of award pending approval of GAA
20FE0097	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Patong Bridge, Brgy. Loob Gainza-Brgy. Patong, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	-	-	GoP	60,000,000.00	-	60,000,000.00	Short of award pending approval of GAA
20FE0098	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tampuhan-Sibujo Bridge, Brgy. Tampuhan - Brgy. Sibujo, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	-	-	GoP	90,000,000.00	-	90,000,000.00	Short of award pending approval of GAA
20FE0099	LP: Buildings and other Structures - Multipurpose/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction of Multi-Purpose Building (Covered Court) at Brgy. Tilnac, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
20FE0100	LP: Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Program- Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Camambugan, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
20FE0101	LP: Buildings and other Structures - Multipurpose/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction of Multi-Purpose Building (Covered Court) at Balogo Elementary School, Brgy. Balogo, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
20FE0102	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Villadima - Bahao Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0103	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Reconstruction/Upgrading of Barangay Salvacion - Poblacion Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0104	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Villasocorro - Calabnigan Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0105	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Flood Mitigation Structures/ Facilities Along Libmanan River at Brgy. Sibujo, Libmanan, Camarines Sur	Maintenance	No	Competitive Bidding	4/22/2020	5/20/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20FE0106 - LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Flood Mitigation Structures/Facilities along Libmanan River, Brgy. Tampuhan, Libmanan, Camarines Sur	Maintenance	No	Competitive Bidding	4/22/2020	5/20/2020	-	-	GoP	25,000,000.00	-	25,000,000.00	Short of award pending approval of GAA
	20FE0107 - LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction of MPB, Governor Mariano E. Villafuerte Community College - Libmanan Campus, Brgy. Potot, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/20/2020	-	-	GoP	20,000,000.00	-	20,000,000.00	Short of award pending approval of GAA
	20FE0108 - LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction/Renovation of San Fernando Sports Complex, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/21/2020	-	-	GoP	5,000,000.00	-	5,000,000.00	Short of award pending approval of GAA
	20FE0109 - LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Milaor, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/21/2020	-	-	GoP	3,000,000.00	-	3,000,000.00	Short of award pending approval of GAA
	20FE0110 - Repair/ Maintenance of San Juan-San Lorenzo River Control	Maintenance	No	Competitive Bidding	5/9/2020	6/2/2020	-	-	GoP	3,000,000.00	-	3,000,000.00	Short of award pending approval of GAA
	20FE0111 - Repair/ Maintenance of Various DPWH Buildings	Maintenance	No	Competitive Bidding	5/12/2020	6/2/2020	-	-	GoP	500,000.00	-	500,000.00	Short of award pending approval of GAA
	20FE0112 - Repair/ Maintenance of Road Safety Facilities	Maintenance	No	Competitive Bidding	5/21/2020	6/9/2020	-	-	GoP	2,231,000.00	-	2,231,000.00	Short of award pending approval of GAA
	20FE0113 - LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Patong Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	5/22/2020	6/11/2020	-	-	GoP	40,000,000.00	-	40,000,000.00	Short of award pending approval of GAA
	20FE0114 - LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Catanusan Bridge, Brgy. Catanusan, Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
	20FE0115 - LP: Local Roads and Bridges - Local Bridges - Local Infrastructure Program - Construction/ Rehabilitation of Bridge, Brgy. Marangli, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	-	-	GoP	2,500,000.00	-	2,500,000.00	Short of award pending approval of GAA
	20FE0116 - LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of San Vicente Bridge, Brgy. San Vicente - Brgy. Dalipay, Milaor, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	-	-	GoP	60,000,000.00	-	60,000,000.00	Short of award pending approval of GAA
	20FE0117 - LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Taric Bridge, Brgy. Taric, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	-	-	GoP	50,000,000.00	-	50,000,000.00	Short of award pending approval of GAA
	20FE0118 - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage Rain Water Collector Systems - Rain Water Collectors in Public Facilities	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	-	-	GoP	4,086,775.02	-	4,086,775.02	Short of award pending approval of GAA
	20FE0119 - LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Hobo Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0120	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/ Construction of Barangay Macad - Barangay Tilnac Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/17/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA
20FE0121	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/ Construction of Sitio Taisan, Dalupaon - Dalupaon Proper Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/28/2020	6/17/2020	-	-	GoP	80,000,000.00	-	80,000,000.00	Short of award pending approval of GAA
20FE0122	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tanag Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/1/2020	6/22/2020	-	-	GoP	30,000,000.00	-	30,000,000.00	Short of award pending approval of GAA
20FE0123	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tarum - Candami Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/1/2020	6/22/2020	-	-	GoP	100,000,000.00	-	100,000,000.00	Short of award pending approval of GAA

PREPARED BY:

CRISPIN A. BATAC
 Procurement Engineer

CHECKED BY:

SALVACION LORA C. DELEÑA
 BAC Chairperson

SUBMITTED BY:

RUBENS SANTOS, JR.
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Consultancy FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20CSFE01 - Consulting Services for the Geotechnical and Geological Surveys/Investigations for Proposed FY 2021 Road, Bridge, Building, and Flood Mitigation Projects	Planning and Design Section	No	Competitive Bidding	5/22/2020	6/17/2020	7/21/2020	7/28/2020	GoP	5,867,023.19	-	5,867,023.19	Conduct of Subsurface Soil Investigation for the Proposed FY 2021 NEP

PREPARED BY:


CRISPIN A. BATAc
Procurement Engineer

CHECKED BY:


SALVACION LORA S. DELEÑA
BAC Chairperson

SUBMITTED BY:


RUBEN S. SANTOS, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFE001-PROCUREMENT OF OFFICE SUPPLIES AND EQUIPMENT.	Administrative Section	No	Competitive Bidding	1/16-22/2020	2/4/2020	2/7/2020	2/10/2020	GoP	3,000,297.44	-	3,000,297.44	Supplies and Equipment
	20GFE002-SUPPLY OF FUEL FOR VARIOUS SECTIONS	Administrative Section	No	Competitive Bidding	1/22-28/2020	2/10/2020	2/13/2020	2/14/2020	GoP	499,980.00	-	499,980.00	Fuel
	NP-20-001-PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/PLATE NO. B1-P687.	Maintenance Section	No	NP-53.4 Adjacent or Contiguous	N/A	N/A	N/A	1/23/2020	GoP	17,733.00	-	17,733.00	Preventive Maintenance
	NP-20-002-PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/PLATE NO. B2-W306.	Maintenance Section	No	NP-53.4 Adjacent or Contiguous	N/A	N/A	N/A	1/23/2020	GoP	21,740.00	-	21,740.00	Preventive Maintenance
	NP-20-003-PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/PLATE NO. B2-S712.	Maintenance Section	No	NP-53.4 Adjacent or Contiguous	N/A	N/A	N/A	1/23/2020	GoP	18,360.00	-	18,360.00	Preventive Maintenance
	20GFE003-SUPPLY OF FUEL, OIL AND LUBRICANT FOR VARIOUS DPWH EQUIPMENT & SERVICE VEHICLE (1ST QUARTER)	Maintenance Section	No	Competitive Bidding	2/14-20/2020	3/4/2020	3/9/2020	3/10/2020	GoP	764,366.00	-	764,366.00	Fuel, oil & Lubricant
	20GFE004-PURCHASE OF OFFICE SUPPLIES, IT EQUIPMENT, SOFTWARE & ACCESSORIES FOR USE IN MAINTENANCE SECTION-1ST QUARTER.	Maintenance Section	No	Competitive Bidding	2/25/2020-3/2/2020	3/16/2020	3/19/2020	3/20/2020	GoP	363,504.38	-	363,504.38	Office Supplies, I.T Equipment, Software & Accessories
	20GFE005-SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT & BRIDGE MAINTENANCE ALONG NATIONAL ROAD-1ST QUARTER.	Maintenance Section	No	Competitive Bidding	2/25/2020-3/2/2020	3/16/2020	3/19/2020	3/20/2020	GoP	1,356,064.78	-	1,356,064.78	Construction Materials
	20GFE006-PURCHASE OF TIRES & BATTERIES FOR THE REPAIR & MAINTENANCE OF DPWH EQUIPMENT & SERVICE VEHICLES (H3-6321, H3-6322, H3-6326, H3-6739, H3-6327, NI-2219, H3-6834, HINO-JM-8602 (BT), HI-5045, HI-6207, HI-6026, HI-6512, HI-6511, HI-7230, HI-6356, B2-5712, F1-G803, EI-B639 & B1-X866).	Maintenance Section	No	Competitive Bidding	2/28/2020-3/5/2020	3/18/2020	3/23/2020	3/24/2020	GoP	1,159,004.00	-	1,159,004.00	Tires & Batteries
	NP-20-004-PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/PLATE NO. EI-B639.	Maintenance Section	No	NP-53.4 Adjacent or Contiguous	N/A	N/A	N/A	3/10/2020	GoP	6,231.96	-	6,231.96	Preventive Maintenance
	NP-20-005-PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/PLATE NO. B1-P687.	Maintenance Section	No	NP-53.4 Adjacent or Contiguous	N/A	N/A	N/A	6/17/2020	GoP	17,344.00	-	17,344.00	Preventive Maintenance
	20GFE007-PURCHASE OF OFFICE SUPPLIES, TOOLS, FURNITURES AND DEVICES FOR PDE ACTIVITIES AND VARIOUS PLANNING APPLICATIONS.	Planning & Design Section	No	Competitive Bidding	5/14-20/2020	6/3/2020	6/15/2020	6/27/2020	GoP	2,533,037.08	-	2,533,037.08	Office Supplies, tools Furnitures & Devices
	20GFE008-PURCHASE OF I.T. EQUIPMENT AND ACCESSORIES FOR PDE ACTIVITIES AND VARIOUS PLANNING APPLICATIONS.	Planning & Design Section	No	Competitive Bidding	5/14-20/2020	6/3/2020	6/15/2020	6/27/2020	GoP	2,417,616.20	-	2,417,616.20	I.T. Equipment & Accessories
	20GFE009-SUPPLY OF FUEL.	Planning & Design Section	No	Competitive Bidding	5/14-20/2020	6/3/2020	6/15/2020	6/27/2020	GoP	435,660.00	-	435,660.00	Fuel
	20GFE010-PURCHASE OF SURVEY EQUIPMENT AND ACCESSORIES.	Maintenance Section	No	Competitive Bidding	5/14-20/2020	6/3/2020	6/15/2020	6/27/2020	GoP	6,487,200.00	-	6,487,200.00	Survey Equipment & Accessories
	20GFE011-SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT & BRIDGE MAINTENANCE ALONG NATIONAL ROADS-2ND QUARTER.	Maintenance Section	No	Competitive Bidding	6/11-17/2020	6/30/2020	7/6/2020	7/7/2020	GoP	1,343,825.07	-	1,343,825.07	Construction Materials

PREPARED BY:
CRISPIN A. BATAC
Procurement Engineer

CHECKED BY:
SALVACION LORA C. DELEÑA
BAC Chairperson

SUBMITTED BY:
RUBEN S. SANTOS, JR.
District Engineer