

DPWH- AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE FY 2022 Annual Procurement Plan Non - CSE for Civil Works, Goods and Services, and Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 22NB0001, Reconstruction to Concrete Pavement – along Daang Maharlika (Agusan - Davao Sect) (S00446MN) K1297+125.00-K1297+240.70, K1297+273.70-K1297+479.5097 + 125 - K1297 + 273.70, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Oct.-21 to 19-Oct.-21	03-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	5,934,880.00	-	5,934,880.00	Removal of Existing PCCP, Excavation, Aggregate Sub-base Course, PCCP (0.28m. thk.), Pavement Markings & Solar Studs
-	Contract ID No. 22NB0002, Construction of Road Slope Protection Structure - along Agusan-Malaybalay Rd (S00470MN) K1278 + 025 - K1278 + 087.8, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Oct.-21 to 19-Oct.-21	03-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	9,800,000.00	-	9,800,000.00	Removal of Concrete Structure, Excavation, Embankment, Sub-base Coarse, PCCP, Structural Concrete, Structural Steel, Steel Sheet Piles, Guardrails
-	Contract ID No. 22NB0003, Construction of Concrete Road Talacogon By-Pass Road, Agusan del Sur, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Oct.-21 to 19-Oct.-21	03-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	49,000,000.00	-	49,000,000.00	Removal of Trees, Clearing & Grubbing, Excavation, Embankment, Sub-base Coarse, PCCP, Structural Concrete, Structural Steel, Grouted Riprap, Guardrails, Pavement Markings
-	Contract ID No. 22NB0004, Construction of Bank Protection of Sianib River along Daang Maharlika (Agusan-Davao Section), Sta. 0+000.00 - Sta. 0+124.00, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Oct.-21 to 19-Oct.-21	03-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	11,760,000.00	-	11,760,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Structural Concrete, Structural Steel, Steel Sheet Piles, Gabions, Lean Concrete, & Filter Cloth

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22NB0005, Construction of Flood Mitigation Structure - Construction of Bank												Clearing & Grubbing, Removal of Trees, Excavation, Embankment,
	Protection of Sianib River along Daang Maharlika (Agusan-Davao Section), Sta. 0+000.00 - Sta. 0+350.00 Upstream, Sta. 0+000.00 - Sta. 0+046.00 Downstream, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	21-Oct.-21 to 27-Oct.-21	10-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	45,080,000.00	-	45,080,000.00	Aggregate Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Gabions, Lean Concrete, Filter Cloth & Pipe Culverts (36" dia.)
	Contract ID No. 22NB0006, Construction of Flood Mitigation Structure - Construction of Bank Protection along Bayugan River, Sta. 0+100.00 - Sta. 0+160.00 (L/S), Sta. 0+110.00 - Sta. 0+160.00 (R/S), Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	21-Oct.-21 to 27-Oct.-21	10-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	45,080,000.00	-	45,080,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles & Lean Concrete h
	Contract ID No. 22NB0007, Construction of Flood Mitigation Structure - Construction of Bank Protection along Wawa River (Mahagkot Section) Downstream, Phase II, Sta. 0+080.00 - Sta. 0+200.00, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	21-Oct.-21 to 27-Oct.-21	10-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GOP	14,700,000.00	-	14,700,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles & Lean Concrete
	Contract ID No. 22NB0008, Road Widening - along Daang Maharlika (Agusan-Davao Sect) (S00446MN) K1241+(-321.00) K1241+498.00, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	21-Oct.-21 to 27-Oct.-21	10-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	49,000,000.00	-	49,000,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.28m. thk.), Pavement Markings, Solar Street Lights & Solar Studs
	Contract ID No. 22NB0009, Construction of Flood Mitigation Structure - Construction of Flood Control Project (Boat Landing) along Agusan River, Sta. 0+000.00 - Sta. 0+250.00, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	21-Oct.-21 to 27-Oct.-21	10-Nov-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	26,460,000.00	-	26,460,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles & Lean Concrete

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22NB0010, Construction of Flood Mitigation Structure - Construction of Maug Flood Control Structure along Riverbank of Maug Bridge phase III (Downstream), Sta. 0+000.00 - Sta. 0+270.00 R/S, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	11-Nov.-21 to 17-Nov.-21	01-Dec-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	45,080,000.00	-	45,080,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, & Lean Concrete
	Contract ID No. 22NB0011, Construction of Flood Mitigation Structure - Construction of Revetment along Agusan River Basin, Esperanza Bridge Approaches, Sta. 0+000.00 - Sta. 0+400.00, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	11-Nov.-21 to 17-Nov.-21	01-Dec-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	96,500,000.00	-	96,500,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles & Steel H-Piles
	Contract ID No. 22NB0012, Reconstruction to Concrete Pavement – along Daang Maharlika (Agusan-Davao Sect) (S00446MN) K1250+098.00-K1250+589.50, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	11-Nov-20 to 17-Nov-20	1-Dec-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	14,011,060.00	-	14,011,060.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.28m. thk.), Structural Steel, Structural Concrete, Asphalt Overlay & Pavement Markings
	Contract ID No. 22GSNB0001, Purchase of Mechanical Equipment for use in Maintenance Activities, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	16-Nov-20 to 22-Nov-20	7-Dec-21	13-Dec-21	14-Dec.-21 to 18-Dec.-21	GoP	973,875.00	973,875.00	-	Supply and Delivery of Mechanical Equipment
	Contract ID No. 22GSNB0002, Supply/Procurement of Reflective Traffic Paints for Repainting of Guardrails, Concrete Bridges and Other Roadside Features, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	16-Nov-20 to 22-Nov-20	7-Dec-21	13-Dec-21	14-Dec.-21 to 18-Dec.-21	GoP	1,533,000.00	1,533,000.00	-	Supply and Delivery of Reflective Paints

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22GSNB0003, Supply/Procurement of Bituminous Materials for Repair												
	of Damaged Pavement along National Road (Agusan-Davao Section), Patin-ay – Tabon-Tabon Section, Under Agusan del Sur 1st Engineering District	Maintenance Section	Yes	Competitive Bidding	16-Nov-20 to 22-Nov-20	7-Dec-21	13-Dec-21	14-Dec-21 to 18-Dec-21	GoP	1,725,750.00	1,725,750.00	-	Supply and Delivery of Bituminous Materials
	Contract ID No. 22GSNB0004, Procurement of Reflective Thermoplastic Materials for Traffic Services along Agusan-Davao Road, Butuan City-Talacogon-Sta. Josefa-Awa-Azpetia-Lianga, Bahbah-Talacogon Road & NRJ Bayugan-Calaitan-Tandag Road in Intermittent Section, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	16-Nov-20 to 22-Nov-20	7-Dec-21	13-Dec-21	14-Dec-21 to 18-Dec-21	GoP	1,590,466.00	1,590,466.00	-	Supply and Delivery of Reflective Thermoplastic Materials
	Contract ID No. 22GSNB0005, Supply/Delivery of Aggregates for Patching Unpaved Road along NRJ Bayugan-Calaitan-Tandag Road, K1282+484 – K1284+279 & K1288+289 – K1289+858 w/exception, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	16-Nov-20 to 22-Nov-20	7-Dec-21	13-Dec-21	14-Dec-21 to 18-Dec-21	GoP	1,874,525.00	1,874,525.00	-	Supply and Delivery of Aggregates
	Contract ID No. 22NB0013, Construction of Flood Mitigation Structure - Construction of Azpetia Riverbank Protection, Sta. 0+000.00 - Sta. 0+540.00 R/S, Sta. 0+000.00 - Sta. 0+080.00 L/S, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	25-Nov.-21 to 1-Dec.-21	15-Dec-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	45,080,000.00	-	45,080,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Sub-base Course, Gabions & Filter Cloth
	Contract ID No. 22NB0014, Construction of Flood Mitigation Structure - Construction/Rehabilitation of Sinadyap River Phase II, Sta. 0+067.00 - Sta. 0+470.00 (L/S), Sta. 0+040.00 – Sta. 0+470.00 (R/S), Bayugan, Agusan del Sur	Construction Section	Yes	Competitive Bidding	25-Nov.-21 to 1-Dec.-21	15-Dec-21	10-Jan-22	11-Jan.-22 to 19-Jan.-22	GoP	45,080,000.00	-	45,080,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Sub-base Course, Gabions & Filter Cloth

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22NB0015, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Brgy. San Isidro, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
	Contract ID No. 22NB0016, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Brgy. Maygatasan, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting.
	Contract ID No. 22NB0017, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Purok-3, Del Monte, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
	Contract ID No. 22NB0018, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Purok-5, Piglawigan, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, PaintingL
	Contract ID No. 22NB0019, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Purok-2, Brgy. Doña Maxima, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
	Contract ID No. 22NB0020, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), Brgy. Poblacion, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	07-Dec.-21 to 13-Dec.-21	27-Dec-21	7-Jan-22	8-Jan.-22 to 17-Jan.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
	Contract ID No. 22GSNB0006, Supply/Delivery of Fuel & Lubricants for use in Service Vehicles of DPWH Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur	DPWH-Agusan del Sur 1st DEO	No	Competitive Bidding	17-Jan.-22 to 23-Jan.-22	7-Feb-22	15-Feb-22	16-Feb.-22 to 21-Feb.-22	GoP	4,704,420.00	4,704,420.00	-	Supply and Delivery of Fuel and Lubricants

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22NB0021, Construction of Flood Mitigation Structure- Construction of Patin-ay River Dike (Upstream), Sta. 0+000.00 - Sta. 0+500.00, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	11,760,000.00	-	11,760,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregates Sub-base Course, Gabions & Filter Cloth
	Contract ID No. 22NB0022, Construction/Rehabilitation of Maytibog River Training along Agusan-Davao Road, Sta. 0+011.00 - Sta. 0+211.00, Bayugan City, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	44,206,820.00	-	44,206,820.00	Clearing & Grubbing, Removal of Trees, Excavation Embankment, Aggregates Sub-base Course & Rubble Concrete
	Contract ID No. 22NB0023, Construction of Concrete Road Construction of Road, Barangay Noli, Bayugan City, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	19,800,000.00	-	19,800,000.00	Excavation, Embankment, Aggregates Sub-base Course, PCCP(0.28m), Thermoplastic Paint, RCPC(24"), Stone Masonry & Solar Street Lights
	Contract ID No. 22NB0024, Construction of NRJ-Tagabase-Bakingking Bridge, Barangay Bakingking, Esperanza	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	96,500,000.00	-	96,500,000.00	Excavation, Embankment, Aggregates Sub-base Course, PCCP (0.28m), Thermoplastic Paint, RCPC & Stone Masonry
	Contract ID No. 22NB0025, Retrofitting of Talacogon Bridge, Barangay Poblacion Talacogon, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	89,100,000.00	-	89,100,000.00	Excavation, Embankment, Structural Concrete, Reinforcing Steel, Steel Sheet Piles, Carbon Fiber, Painting & Solar Lights
	Contract ID No. 22NB0026, Construction of Bank Protection (Raising of Grades, Protecting the National Road) along Bayugan-Esperanza Road, Crossing Luna Section, Sta. 0+000.00 - Sta. 0+350.00, Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	28-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	26,460,000.00	-	26,460,000.00	Clearing & Grubbing, Removal of Trees , Excavation, Embankment, Aggregates Sub-base Course, Structural Concrete, Reinforcing Steel, Steel Sheet Piles & Steel H-Piles

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 22NB0027, Rehabilitation of Concrete Road-Rehabilitation of Bunaguit Road, Barangay Bunaguit, Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	27-Jan.-22 to 02-Feb.-22	17-Feb-22	26-Feb-22	01-Mar.-22 to 10-Mar.-22	GoP	49,000,000.00	-	49,000,000.00	Clearing & Grubbing, Removal of Trees, Embankment, Aggregates Sub-base Course (0.23m), Reinforcing Steel, RCPC, & Pavement Markings
-	Contract ID No. 22NB0028, Construction of Multi-Purpose Building, Brgy. Anolangan, Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	01-Feb.-22 to 07-Feb.-22	23-Feb-22	4-Mar-22	05-Mar.-22 to 14-Mar.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
-	Contract ID No. 22NB0029, Construction of Multi-Purpose Building, Police Provincial Office (PPO), Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	01-Feb.-22 to 07-Feb.-22	23-Feb-22	4-Mar-22	05-Mar.-22 to 14-Mar.-22	GoP	6,930,000.00	-	6,930,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
-	Contract ID No. 22NB0030, Construction of Multi-Purpose Building, Brgy. La Union, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	01-Feb.-22 to 07-Feb.-22	23-Feb-22	4-Mar-22	05-Mar.-22 to 14-Mar.-22	GoP	5,940,000.00	-	5,940,000.00	Excavation, Embankment, Reinf. Concrete works, Masonry works, Roofing works, Electrical Works, Painting
-	Contract ID No. 22NB0031, Construction of Enlisted Personnel Barracks, 544th ECB, EBDE, PA, Brgy. Patin-ay, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	01-Feb.-22 to 07-Feb.-22	23-Feb-22	4-Mar-22	05-Mar.-22 to 14-Mar.-22	GoP	7,920,000.00	-	7,920,000.00	Excavation, Reinf. Concrete works, Masonry works, Roofing works, Ceiling works, Doors and windows, Electrical Works, Plumbing works, Painting
-	Contract ID No. 22NB0032, Construction of Multi-Purpose Building, 26th Infantry Battalion Camp, Talacogon, Agusan del Sur	Construction Section	No	Competitive Bidding	01-Feb.-22 to 07-Feb.-22	23-Feb-22	4-Mar-22	05-Mar.-22 to 14-Mar.-22	GoP	6,930,000.00	-	6,930,000.00	EXCAVATION, EMBANKMENT, STRUCTURAL CONCRETE, STRUCTURAL STEEL, ROOFING, ELECTRICAL, and PAINTING
-	Contract ID No. 22NB0033, Construction of Multi-Purpose Building, Philippine Normal University (PNU), Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	12-Feb.-22 to 18-Feb.-22	7-Mar-22	18-Mar-22	19-Mar.-22 to 28-Mar.-22	GoP	6,930,000.00	-	6,930,000.00	EXCAVATION, EMBANKMENT, STRUCTURAL CONCRETE, STRUCTURAL STEEL, ROOFING, ELECTRICAL, and PAINTING


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 22NB0034, Construction of Multi-Purpose Building (Phase 1), Democrito O. Plaza Memorial Hospital (DOPMH) Provincial Compound, Barangay Patin-ay, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	12-Feb.-22 to 18-Feb.-22	7-Mar-22	18-Mar-22	19-Mar.-22 to 28-Mar.-22	GoP	29,700,000.00	-	29,700,000.00	EXCAVATION, EMBANKMENT, STRUCTURAL CONCRETE, STRUCTURAL STEEL, MASONRY, ROOFING, ELECTRICAL, PLUMBING and PAINTING
	Contract ID No. 22NB0035, Construction (Completion) of Quality Assurance Laboratory and Office Building, DPWH Agusan del Sur 1st DEO, Patin-ay, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	12-Feb.-22 to 18-Feb.-22	7-Mar-22	18-Mar-22	19-Mar.-22 to 28-Mar.-22	GoP	10,092,000.00	-	10,092,000.00	STRUCTURAL CONCRETE, STRUCTURAL STEEL, MASONRY, ROOFING, ELECTRICAL, PLUMBING, and PAINTING
	Contract ID No. 22NB0036, Construction (Completion) of Multi-Purpose Building (Evacuation Center), Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	12-Feb.-22 to 18-Feb.-22	7-Mar-22	18-Mar-22	19-Mar.-22 to 28-Mar.-22	GoP	29,700,000.00	-	29,700,000.00	EXCAVATION, EMBANKMENT, STRUCTURAL CONCRETE, STRUCTURAL STEEL, MASONRY, ROOFING, ELECTRICAL, PLUMBING, MECHANICAL and PAINTING


PREPARED BY:

RECOMMENDED BY:

APPROVED BY:


EDGARDO A. BUTIL
 Engineer III
 Head, BAC - Secretariat


MAURO S. AGUERO, JR., ASEAN Eng.
 Asst. District Engineer
 BAC Chairperson

EMEDIO C. ONTAL
 District Engineer
 FOR AND IN THE ABSENCE
 OF THE DISTRICT ENGINEER

 MAURO S. AGUERO, JR.
 Asst. District Engineer