



ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100576000	21PL0001: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Rizal Natl Rd (Liwan West-Babalag-Macutay Sect), K0522 + 686-K0522 + 741	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	1,966,000.00	39,320.00	1,926,680.00	Concrete Reconstruction with 280mm Slab and Drainage improvement
310106100575000	21PL0002: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Rizal Natl Rd (Babalag-Kinama-Sn Francisco Sect), K0535+596 - K0535+681	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	2,969,000.00	59,380.00	2,909,620.00	Concrete Reconstruction with 280mm Slab and Drainage improvement
300204100819000	21PL0003: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Road from Sitio Acega, Kinama, Rizal to Tuao connecting Rizal National Road (Babalag-San Francisco Section) and Kinama in support to Sugarcane Processing and Banana Chips Processing, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	AIP 2021	5,000,000.00	150,000.00	4,850,000.00	Construction/ Improvement of 0.600 lane-Km access road leading to Trades, Industries and Economic Zones
300204100814000	21PL0004: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Babalag West-Liwan West-Alibangbang Access Road connecting Enrile-Tabuk National Road and Alibangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	AIP 2021	5,000,000.00	100,000.00	4,900,000.00	Construction/ Improvement of 0.5400 lane-Km access road leading to Trades, Industries and Economic Zones
300204100820000	21PL0005: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Talac/Tangbay Road-Guilaon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	AIP 2021	10,000,000.00	200,000.00	9,800,000.00	Construction/ Improvement of 0.92 lane-Km access road leading to Trades, Industries and Economic Zones

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300203101507000	21PL0006: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	10,000,000.00	200,000.00	9,800,000.00	Construction/ Improvement of 0.50 lane-Km access road leading to Tourism Site
300204100815000	21PL0007: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	5,000,000.00	100,000.00	4,900,000.00	Construction/ Improvement of access road leading to Trades, Industries and Economic Zones
320102101006000	21PL0009: Construction of A. Canao Bridge towards Camalog (Channeling, Embankment Dike, Revetment) along Chico River, Sta. 93+500 - Sta. 94+500, Tabuk City	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	42,000,000.00	1,470,000.00	40,530,000.00	Construction of flood control structure
300204100817000	21PL0010: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Cagayan-Kalinga Road Junction-Mapaay (Ipil)-Nasugueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	10,000,000.00	200,000.00	9,800,000.00	Construction/ Improvement of 0.66 lane-Km access road leading to Trades, Industries and Economic Zones
300204100816000	21PL0013: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	10,000,000.00	200,000.00	9,800,000.00	Construction/ Improvement of 0.76 lane-Km access road leading to Trades, Industries and Economic Zones
310109100619000	21PL0014: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Bulanao-Paracelis Road, K0505+997-K0506+000, K0507+523-K0507+538	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	2,718,000.00	54,360.00	2,663,640.00	Construction of 321 sq.m. Concrete Retaining Wall with RCPC

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310107100250000	21PL0015: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Kalinga-Cagayan Road (Calanan-Enrile Section), K0510+438-K0510+780, K0512+000-K0512+294	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	16,530,000.00	330,600.00	16,199,400.00	Construction of a 1,653.6 sq.m. Concrete Retaining Wall (L/S) along a primary road
300104219912000	21PL0016: LIP - Construction of Multi-purpose building (Covered Court), Casabsabaan, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	3,000,000.00	30,000.00	2,970,000.00	Construction of multi-purpose building
300104219915000	21PL0020: LIP - Construction of Taga Multi-Purpose Building in Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
310202100770000	21PL0023: Network Development Program-Road Widening - Secondary Road: Mt. Province Bdry-Calan-an-Pinukpuk-Abbut Road (Cagalu-an-Calan-an Section), K0485+000 - K0486+815	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	40,000,000.00	800,000.00	39,200,000.00	Road Widening (2-4 lanes) 3.636 lane-Km including Drainage
310202100771000	21PL0024: Network Development - Road Widening - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Calanan-Pinukpuk Junction Section), K0497 + 313-K0498 + 060, K0498 + 084-K0499 + 000	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	48,350,000.00	967,000.00	47,383,000.00	Road Widening (2-4 lanes) 3.402 lane-Km including Drainage
310108100496000	21PL0033: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagalu-an-Calan-an Section), K0481+710-K0481+780	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	100,000,000.00	3,500,000.00	96,500,000.00	Provision of 6,000 sq.m. Rock Netting with hydroseeding (L/S)
310108100599000	21PL0034: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Calanan-Pinukpuk Junction Section), K0512+872-K0512+880, K0516+620-K0516+665, K0521+186-K0521+230	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	5,400,000.00	108,000.00	5,292,000.00	Construction of 450 sq.m. Concrete Retaining Wall (R/S)

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310109100618000	21PL0036: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Balabalan-Pinukpuk Road, Chainage 1023-Chainage1062, Chainage1962-Chainage2030, Chainage2332-Chainage2366, Chainage2366-Chainage2383, Chainage18742-Chainage18814, Chainage19569-Chainage19593, Chainage24711-Chainage24738, Chainage25580-Chainage25652, Chainage25722-Chainage26069	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	AIP 2021	35,521,000.00	710,420.00	34,810,580.00	Construction of 3529.4 sq.m. Concrete Retaining Wall with Reblocking, Paving of shoulder and Canal Lining
320102104237000	21PL0037: Construction of Cacaligan, Bantay Flood Control along Chico River, Sta. 100+000 - Sta. 100+800, Bantay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	AIP 2021	20,000,000.00	400,000.00	19,600,000.00	Construction of Flood Control structure
300104219917000	21PL0044: LIP - Construction of Multi-Purpose Building, Lubo, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
300104219908000	21PL0045: LIP - Construction (Completion) Multi-purpose building, Liwan West, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building
300104219911000	21PL0046: LIP - Construction of Multi-purpose building (Barangay Hall), Appas, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of multi-purpose building
300104219910000	21PL0048: LIP - Construction (Completion) of Pagugu Elementary School Multi-purpose building, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building
300104219904000	21PL0049: LIP - Construction (Completion) Multi-purpose building of Spring, San Pablo, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	AIP 2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building
310105100530000	21PL0050: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abut Road (Calanan-Pinukpuk Junction Section), K0496 + (-700)-K0496 + 000	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	24,840,000.00	496,800.00	24,343,200.00	Concrete Reconstruction with 280mm Slab and Drainage of 1.400 lane-Km secondary road
300116203965000	21PL0052: LIP - Concreting of Road in Barangay Pakawit, Phase 1, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	AIP 2021	20,000,000.00	400,000.00	19,600,000.00	Construction of waterwork system

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PnP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IBREI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300203101508000	21PL0053: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations: Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwán), Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	10,019,000.00	200,380.00	9,818,620.00	Construction/Improvement of access road leading to Tourism Site
300117208161000	21PL0056: Construction of Nambucayan Local Road, Nambucayan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	2,000,000.00	20,000.00	1,980,000.00	Construction of local road
300107201040000	21PL0058: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of Bulanao, Namebecan Creek/Bado Dangwa Flood Control, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	3,000,000.00	30,000.00	2,970,000.00	Construction of 294.5 In.m. flood control structure
300117208165000	21PL0060: Improvement of Saudi Buló Namitipitan / Tanubong Elementary School Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	4,000,000.00	40,000.00	3,960,000.00	Improvement of 0.469 lane-Km local road
300109200828000	21PL0061: LIP - Improvement of Mendo Street Drainage Canal System, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	2,000,000.00	40,000.00	1,960,000.00	Improvement of 252 In.m. drainage canal
310205100667000	21PL0062: Network Development - Construction of Missing Links/ New Roads: Tabuk-Banawe via Tanudan-Barlig Rd	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	50,000,000.00	1,000,000.00	49,000,000.00	Road Concreting and improvements of 1.8 lane-Km
310207100136000	21PL0063: Network Development - Off-Carriageway Improvement - Primary Roads: Kalinga-Cagayan Road (Calanan-Emile Section), K0497+510-K0498+344, K0499+915-K0503+000	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	42,279,000.00	845,580.00	41,433,420.00	Construction of 2,369.64 sq. m. Median/Center Island
300117208164000	21PL0064: Improvement of Purok 3, Dananao/Prk 4, N. Tanglag/Prk Dananao Ipi, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	2,500,000.00	25,000.00	2,475,000.00	Improvement of 0.12 lane-Km. local road
300109200830000	21PL0065: Improvement of Purok 5 - Purok 1 Drainage Canal System in Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 131.50 In.m. drainage canal
300107201038000	21PL0066: LIP - Construction of Flood Control Structure in Barangay Cabanuan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	15,000,000.00	300,000.00	14,700,000.00	Construction of 345 In.m. flood control structure
300107201039000	Construction of Flood Control Structure in Anggacan Sur, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	1,000,000.00		1,000,000.00	Construction of 55 In.m. flood control structure
300109200831000	Construction of Drainage System (Canal Lining) in Karitanan, Katabbogan, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	1,000,000.00		1,000,000.00	Construction of 31.5 In.m. drainage canal

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PnP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310101100294000	Asset Preservation Program-Preventive Maintenance-Primary Roads along Kalinga-Cagayan Road (Calanan-Enrile Section), K0505 + 219 - K0505 + 830	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	709,000.00	14,180.00	694,820.00	50mm thick x 1.222 lane-Km Asphalt Overlay along national road
310102100460000	Asset Preservation Program-Preventive Maintenance-Secondary Roads along Mt. Province Bdry -Calanan-Pinukpuk-Abbut Road (Cagaluun-Calanan Section), K0472 + 000 - K0472 + 865, K0474+160 - K0475+032	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	2,130,000.00	42,600.00	2,087,400.00	3.6144 lane-Km Asphalt Overlay along secondary road
310103100490000	Asset Preservation Program-Preventive Maintenance-Tertiary Roads along Namburan-Isabela Road, K0512 + 343- K0512 + 877, K0513 + 600 - K0514 + 284, K0516 + 000 - K0516 + 762	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	2,178,000.00	43,560.00	2,134,440.00	5.166 lane-Km Asphalt Overlay along secondary road
310109100348000	Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Malalao National Road (Agbannawag-Malalao-Bulo Sect), K0516+030 - K0516+060	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	655,000.00	13,100.00	641,900.00	Construction of 350sq.m. Concrete Retaining Wall
310106100428000	Asset Preservation Program-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Tertiary Roads along Balalan-Pinukpuk Road (S00587LZ), Chainage 13194 - Chainage 14120, Chainage 15116 - Chainage 15616	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	10,780,000.00	215,600.00	10,564,400.00	Concrete Reconstruction with 280mm Slab and Drainages
310106100429000	Asset Preservation Program-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Tertiary Roads along Namburan-Isabela Road, K0509 + 344 - K0509 + 095, K0510 + 381 - K0510 + 769 and K0510 + 809 - K0510 + 992	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	1,700,000.00	17,000.00	1,683,000.00	Concrete Reconstruction with 280mm Slab and Drainages

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100357000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road (Cagailuan-Calanan Section), K0470+230-K0470+308, K0472+099-K0472+136, K0475+350-K0475+390, K0476+671-K0476+725, K0479+141-K0479+171, K0487+059-K0487+072, K0487+354-K0487+387, K0487+425-K0487+458, K0494+219 - K0494+234	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	8,958,000.00	179,160.00	8,778,840.00	Construction of Retaining Wall with Widening Block, RCPC and canal lining
310108100300000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road (Cagailuan-Calanan Section), K0481+866-K0482+000	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	42,000,000.00	1,470,000.00	40,530,000.00	Provision of 10,000 sq.m. Rock Netting with hydroseeding (L/S)
310108100358000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road (Calanan -Pinukpuk Section), K0499+004 - K0499+112, K0507+721 - K0507+753	DPWH	Yes	Competitive Bidding	10/05/2020	10/27/2020	01/18/2021	01/28/2021	AIP 2021	1,212,000.00	24,240.00	1,187,760.00	Construction of 598 sq.m. slope protection
310109100620000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0513+427-K0513+443, K0520+863-K0520+893, K0523+032-K0523+121, K0523+604-K0523+608, K0523+611-K0523+620, K0523+958-K0523+1008, K0524+846-K0524+899, K0525+151-K0525+234, K0525+658-K0525+998, K0533+720-K0533+765	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	AIP 2021	28,542,000.00	570,840.00	27,971,160.00	Construction of 2549.40 sq.m. Concrete Retaining Wall with Reblocking of Pavement and canal lining

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310108100359000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.- Calanan-Pinukuk-Abbut Road (Pinukuk Junction- Abbut Section), K0523+856-K0523+936, K0528+982 - K0528+992, K0529+048 - K0529+070, K0533+457 - K0533+467	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	665,000.00	13,300.00	651,700.00	Construction of slope protection
310109100621000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0520+540 - K0520+560	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	44,786,000.00	895,720.00	43,890,280.00	Construction of 2239.3 sq.m. Concrete Retaining Wall with Reblocking of Pavement and canal lining
310109100346000	Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Balabalan-Pinukuk Road (S00537LZ), Chainage 2972 - Chainage 2991, Chainage5610 - Chainage5675, Chainage5843 - Chainage5889, Chainage 14677 - Chainage 14702, Chainage 14919-Chainage 14980, Chainage 17786 - Chainage 17818, Chainage17852 - Chainage17868, Chainage18601 - Chainage18616	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	2,567,000.00	51,340.00	2,515,660.00	Construction of Concrete Retaining Wall with Reblocking of Pavement and canal lining
310109100349000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0521+414 - K0521+461	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	841,000.00	16,820.00	824,180.00	Construction of slope protection
310109100622000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0536+300 - K0536+385	DPWH	Yes	Competitive Bidding	10/13/2020	11/03/2020	01/22/2021	02/02/2021	25,000,000.00	500,000.00	24,500,000.00	Construction of Concrete Retaining Wall with Reblocking of Pavement and canal lining

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310109100623000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0536+440 - K0536+500	DPWH	Yes	Competitive Bidding	10/16/2020	11/05/2020	01/25/2021	02/05/2021	AIP 2021	25,000,000.00	500,000.00	24,500,000.00	Construction of 1250sq.m. Concrete Retaining Wall with Reblocking of Pavement and canal lining
310109100624000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0537+760 - K0537+862	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	25,000,000.00	500,000.00	24,500,000.00	Construction of Concrete Retaining Wall with Reblocking of Pavement and canal lining
310109100625000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0538+660 - K0538+740	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	25,000,000.00	500,000.00	24,500,000.00	Construction of 1276.25sq.m. Concrete Retaining Wall with Reblocking of Pavement and canal lining
310109100626000	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0540+520 - K0540+560	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	25,000,000.00	500,000.00	24,500,000.00	Construction of 1250sqm Concrete Retaining Wall with Reblocking of Pavement and canal lining
310201100431000	Network Development Program-Road Widening - Primary Roads along Kalinga-Cagayan Road (Calanan-Enrile Section), K0496+593 -K0496+ -027, K0496+523 - K0497+134, K0513+800 - K0514+549	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	27,272,000.00	954,520.00	26,317,480.00	Widening of 4.042 lane-km national road
310203100314000	Network Development Program-Road Widening - Tertiary Roads along Bulanao-Paracells Road, K0500+617 - K0500+845	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	537,000.00	10,740.00	526,260.00	Widening of 0.456 lane-Km national road
310203100315000	Network Development Program-Road Widening - Secondary Roads along Namparan-Isabela Road, K0509+038 - K0509+355, K0516+457 - K0517+337	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	2,828,000.00	56,560.00	2,771,440.00	Widening of 2.4 lane-Km national road
310205100486000	Network Development - Construction of Missing Links/ New Roads: Tabuk-Banawe via Tanudan-Barlig Rd	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	AIP 2021	11,000,000.00	220,000.00	10,780,000.00	Road Concreting and improvements of 2.50 lane-Km

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310207100087000	Network Development - Off-Carriageway Improvement - Primary Roads: Kalinga-Cagayan Road (Calanan-Enrile Section), K0503-000-K0504-392	DPWH	Yes	Competitive Bidding	10/16/2020	11/06/2020	01/25/2021	02/05/2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 910 sq.m. Median/Center Island
320101104596000	Construction of Ammacian-Wagud Flood Control along Cal-owan River, Ammacian & Wagud, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	3,000,000.00	60,000.00	2,940,000.00	Construction of 350 In.m Flood Control structure
320101104597000	Construction of Bawac Flood Control along Biga River, Dupligan, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	1,500,000.00	30,000.00	1,470,000.00	Construction of 200In.m. Flood Control structure
320101104598000	Construction of Tulyao Flood Control along Tulyao Creek, Calanan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	2,500,000.00	50,000.00	2,450,000.00	Construction of 237.5 In.m Flood Control structure
320102101006000	21PL0009: Construction of A. Canao Bridge towards Camalog (Channeling, Embankment Dike, Revetment), along Chico River, Sta. 92+700 - Sta. 93+500 (Right Bank), Tabuk City	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	80,000,000.00	2,800,000.00	77,200,000.00	Construction of flood control structure
300204100461000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lucog-Magnao Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	1,297,000.00	25,940.00	1,271,060.00	Construction/ Improvement of 1.85 lane-Km access road leading to Trades, Industries and Economic Zones
320102101187000	Construction of Asin Flood Control along Chico River, Lucog, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	1,000,000.00	20,000.00	980,000.00	Construction of 195In.m. Flood Control structure
320102101188000	Construction of Ngipen, Bantay Flood Control along Chico River, Bantay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	1,896,000.00	37,920.00	1,858,080.00	Construction of 310 In.m Flood Control structure
320102101189000	Continuation of Suyang Flood Control along Chico River, Suyang, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/20/2020	11/10/2020	01/28/2021	02/08/2021	2,000,000.00	40,000.00	1,960,000.00	Construction of 415 In.m. Flood Control structure

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300204100818000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lucog-Magnao Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Package 2, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	10,000,000.00	200,000.00	9,800,000.00	Construction of bridge and 1,000line-Km road improvement
300205100028000	Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector System: Construction of Level III Water Supply Project, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	25,000,000.00	500,000.00	24,500,000.00	Construction of waterwork system
300105200269000	Construction of Philippine Information Agency Building, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	3,200,000.00	64,000.00	3,136,000.00	Construction of public building
300111200136000	Construction / Repair / Rehabilitation / Improvement of VILP, Mt. Province Bdry - Calanan-Pinukpuk-Abbut Road, K0498+165 - K0488+291	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	85,000,000.00	2,975,000.00	82,025,000.00	Rehabilitation of national road (Rocknetting)
300111200137000	Construction / Repair / Rehabilitation / Improvement of VILP, Mt. Province Bdry - Calanan-Pinukpuk-Abbut Road, K0488+291 - K0488+416	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	85,000,000.00	2,975,000.00	82,025,000.00	Rehabilitation of national road (Rocknetting)
300111200138000	Construction / Repair / Rehabilitation / Improvement of VILP, Mt. Province Bdry - Calanan-Pinukpuk-Abbut Road, K0488+416 - K0488+541	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	85,000,000.00	2,975,000.00	82,025,000.00	Rehabilitation of national road (Rocknetting)
3001162020708000	LIP - Improvement of National Road Junction - Calaacad Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	2,500,000.00	50,000.00	2,450,000.00	Improvement of 1,700 lane-Km. Local Road
300104219905000	LIP - Construction (Completion) Multi-purpose building (barangay hall), Diag, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building
300104219906000	LIP - Construction (Completion) Multi-purpose building with MPP, Mapaay/Cawagayan, Tabuk City/Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/23/2020	11/12/2020	02/02/2021	02/12/2021	1,200,000.00	12,000.00	1,188,000.00	Construction (Completion) multi-purpose building
300104219907000	LIP - Construction (Completion) Multi-purpose building, Bagumbayan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building


Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IBREI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300104219916000	LIP - Construction (Completion) Multi-purpose building, San Quintin, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	1,000,000.00		1,000,000.00	Construction (Completion) multi-purpose building
300109200829000	Improvement of Namburan Drainage Canal System, Tabuk, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 137.202 In.m. drainage canal
300109200832000	Improvement of Riverside, Sitio Sumadel Drainage Canal System, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 425 In.m. drainage canal
300107200739000	Construction of Slope Protection along Malalao National Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	7,700,000.00	77,000.00	7,623,000.00	Construction of slope protection
300117205741000	Construction of Pinukpuk - Babalan Road (Bai-Abaaba Section), Balaayangan, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/27/2020	11/17/2020	02/04/2021	02/15/2021	AIP 2021	15,400,000.00	154,000.00	15,246,000.00	Construction of local road
300117208162000	21PL0012: Improvement of Bravo/Lourdes St. Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 0.210 lane-Km. local road
300117208163000	Improvement of Calacac/ Makilo/ San Sebastian Local Road, Tabuk City	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	3,000,000.00	30,000.00	2,970,000.00	Construction of local road
310109100347000	21PL001: Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Bulanao-Paracelis Road. K0510-6699 - K0510+723	DPWH	Yes	Competitive Bidding	10/08/2020	10/29/2020	01/20/2021	02/02/2021	AIP 2021	777,000.00	15,540.00	761,460.00	Construction of Concrete Retaining Wall
300117208166000	Improvement of Ybanez St., Prk Namnama Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Improvement of 0.19 lane-Km local road
300117205742000	Rehabilitation / Improvement of Brgy Agbannawag Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	7,700,000.00	77,000.00	7,623,000.00	Improvement of local road
300117205740000	Upgrading/Improvement of Cabaruan-Balong Road, Brgy Cabaruan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	11,550,000.00	115,500.00	11,434,500.00	Concreting/Improvement of local road
300117205739000	Improvement of Gen. Luna St., Casigayan - Dilag - Ipil, Brgy Dilag, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	11,550,000.00	115,500.00	11,434,500.00	Construction of Local Road
300117208167000	Rehabilitation of Concrete Road - Improvement of National Road Junction - Talama/ Alibangbang Local Road, tabuk City / Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of 0.44 lane-Km. Local Road
300119200444000	Construction (Completion) of Isla/Mallong, Duenak/Layasan/ Employees Village Footbridge Footbridge with Slope Protection, Tabuk City / Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	3,000,000.00	30,000.00	2,970,000.00	Construction of 85.913 sq.m. footbridge
300119200445000	Construction (Completion) of Aciga Footbridge (Phase 2) in Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	1,000,000.00		1,000,000.00	Construction of 120 sq.m. footbridge


Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300121201052000	Rehabilitation of Water Supply Systems - Rehabilitation of Purok 6 Bulanao/Langnga-Durodol/Pantar Water Works, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of waterworks system
300121201049000	Rehabilitation of Basao/Ileb, Daya Water Works, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/30/2020	11/19/2020	02/08/2021	02/18/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of waterworks system
300121201050000	Rehabilitation of Gawidan/ Pagattak Water Works, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of waterworks system
300121201051000	Rehabilitation of Liwan West / Catabbogan/ Baccong Water Works, Rizal/Pinukpuk/Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	1,000,000.00	10,000.00	990,000.00	Rehabilitation of waterworks system
300207100329000	Buildings and Other Structures - School Buildings - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Construction of 3-Storey Quatering Facility, Kalinga PPO	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	20,000,000.00	700,000.00	19,300,000.00	Construction of 3 storey public building
300104219913000	LIP - Construction of Multi-Purpose Building, Bulanao Centro, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	20,000,000.00	200,000.00	19,800,000.00	Construction of Multi-Purpose Building
300104219914000	LIP - Construction (Completion) of Sitio Pakak Multi-Purpose Building in Agbannawag, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	800,000.00		800,000.00	Completion of Multi-Purpose Building
300119200446000	LIP - Construction of Bridge and approaches in Luyucan to Katao Road, Lacnog, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	20,000,000.00	400,000.00	19,600,000.00	Construction of 254.237 sq. m. bridge
30011720816000	21PL0038: Concreting/Improvement of Road, Purok 6, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/04/2020	11/24/2020	02/11/2021	02/22/2021	AIP 2021	5,000,000.00	50,000.00	4,950,000.00	Construction of 0.822 lane-km. Local Road

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:


MARIVIC T. PAGALILA
Engineer III
Head, Procurement Unit


LIBERATO E. AGRIMOR, JR.
Engineer III
BAC Chairperson


RUBY A. UYAM
Assistant District Engineer
Officer-In-Charge, Office of the DE