



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 Carmona, Cavite

Final Annual Procurement Plan FY 2020
as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	End- Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
2ND DISTRICT													
20DQ0013	Construction of Revetment along Bacoor River, Phase I, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	Public Bidding	November 8, 2019	November 28, 2019	February 10, 2020	February 19, 2020	GAA FY 2020	60,000,000.00				FCR
	Construction of Revetment along Bacoor River, Phase II, Brgy. Daang Bukid, Bacoor City, Cavite												
20DQ0014	Construction of Flood Mitigation Structures along Zapote River, Phase I, Brgy. San Nicolas III, Bacoor City, Cavite	Construction Section	Public Bidding	November 8, 2019	November 28, 2019	August 28, 2020		GAA FY 2020	40,000,000.00				FLR
	Construction of Flood Mitigation Structures along Zapote River, Phase II, Brgy. San Nicolas III, Bacoor City, Cavite								40,000,000.00				
20DQ0026	Construction of Revetment along Maliksi River, Phase III, Bacoor City, Cavite	Construction Section	Public Bidding	November 14, 2019	December 05, 2019	February 10, 2020	February 19, 2020	GAA FY 2020	70,000,000.00				FCR
	Construction of Retaining Wall along Bayanan, Brgy. San Nicolas, Phase II, Bacoor City, Cavite												
20DQ0032	Construction of Flood Mitigation Structures along Zapote River, Phase III, Brgy. San Nicolas III, Bacoor City, Cavite	Construction Section	Public Bidding	November 19, 2019	December 10, 2019	August 28, 2020		GAA FY 2020	40,000,000.00				FLR
	Construction of Slope Protection/Revetment along Zapote River Phase III in Bacoor City, Cavite								50,000,000.00				
20DQ0034	Construction of Revetment along Imus River, Phase I, Brgy. Banalo, Bacoor City, Cavite	Construction Section	Public Bidding	November 22, 2019	December 13, 2019	February 10, 2020	February 19, 2020	GAA FY 2020	50,000,000.00				FCR
20DQ0049	Construction of Revetment and Other Improvements along Melizo River, Brgy. Real II, Bacoor City, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	August 28, 2020		GAA FY 2020/2021	52,738,000.00				FLR
20DQ0069	Road Widening (Basurahan) Marcos Alvarez Extension Icd. ROW	Construction Section	Public Bidding	February 3, 2020	February 24, 2020	August 28, 2020		GAA FY 2020	50,000,000.00				FLR
20DQ0071	Asphalt Overlay along Bacoor Boulevard (S04271LZ), Bacoor City, Cavite	Construction Section	Public Bidding	February 3, 2020	February 24, 2020	August 28, 2020		GAA FY 2020/2021	45,000,000.00				FLR
20DQ0072	Construction of Revetment along Bacoor River Phase II, Bacoor City, Cavite	Construction Section	Public Bidding	February 3, 2020	February 24, 2020	August 28, 2020		GAA FY 2020/2021	35,000,000.00				FLR
	Construction of Revetment along Bacoor River Phase III, Bacoor City, Cavite								35,000,000.00				
20DQ0073	Construction of Revetment along Bacoor River Phase IV, Bacoor City, Cavite	Construction Section	Public Bidding	February 3, 2020	February 24, 2020	August 28, 2020		GAA FY 2020/2021	35,000,000.00				FLR
	Construction of Revetment along Bacoor River Phase V, Bacoor City, Cavite								35,000,000.00				
	Construction of Revetment along Bacoor River Phase VI, Bacoor City, Cavite												

as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20DDQ0112	Rehabilitation of Drainage, Brgy. Zapote IV, Bacoor City, Cavite	Construction Section	Public Bidding	June 11, 2020	June 30, 2020	August 28, 2020		GAA FY 2020	2,000,000.00			FLR		
	2,000,000.00													
	2,500,000.00													
20DDQ0114	Rehabilitation of road and reblocking at Springville Heights, Bacoor, Cavite	Construction Section	Public Bidding	June 11, 2020	June 30, 2020	August 28, 2020		GAA FY 2020	5,000,000.00			FLR		
	5,000,000.00													
20DDQ0119	Construction of Multi-Purpose Building and other improvements at Springville Executive at Molino 3, Bacoor Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	August 28, 2020		GAA FY 2020	5,000,000.00			FLR		
20DDQ0122	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Talaba V, Bacoor City, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	July 29, 2020		GAA FY 2020/2021	2,000,000.00			FCR/FLR		
	3,000,000.00													
	5,000,000.00													
	5,000,000.00													
	10,000,000.00													
	10,000,000.00													
20DDQ0123	Construction of Multi-Purpose Building, Barangay Molino, Bacoor, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	July 29, 2020		GAA FY 2020/2021	40,000,000.00			FCR/FLR		
20DDQ0124	Construction of Multi-Purpose Building, Brgy. Mambog I, Bacoor City, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	July 29, 2020	August 24, 2020	GAA FY 2020	2,000,000.00			FCR		
20DDQ0129	Construction of Multi-Purpose Building, Brgy. Molino VI, Bacoor City, Cavite	Construction Section	Public Bidding	June 30, 2020	July 21, 2020	August 28, 2020		GAA FY 2020/2021	30,000,000.00			FLR		
4TH DISTRICT														
20DDQ0012	Construction of Revetment East Side of Barangay Bural Main, Sampaloc IV, Paliparan I, IP, Dasmariñas, Cavite	Construction Section	Public Bidding	November 8, 2019	November 28, 2019	February 10, 2020	February 20, 2020	GAA FY 2020	50,000,000.00			FCR		
20DDQ0016	Construction of Slope Protection along Balucot River, Phase II, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 8, 2019	December 23, 2019	February 10, 2020	February 26, 2020	GAA FY 2020	100,000,000.00			FCR		
	Construction of Slope Protection along Balucot River, Phase III, Brgy. Sampaloc III, Dasmariñas City, Cavite													

Final Annual Procurement Plan FY 2020
as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20DQ0017	Construction of Revetment from Balutot River to Gov's Drive (East Side), Sampaloc IV, Paliparan I, Dasmariñas, Cavite	Construction Section	Public Bidding	November 8, 2019	December 23, 2019	February 10, 2020	February 27, 2020	GAA FY 2020	100,000,000.00				FCR	
20DQ0023	Construction of Slope Protection along Amunlay River, West Side, Brgy. San Agustin I, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 12, 2019	December 03, 2019	February 10, 2020	February 24, 2020	GAA FY 2020	90,000,000.00				FCR	
	Construction of Slope Protection along Amunlay River, West Side, Brgy. San Jose, Dasmariñas City, Cavite													
20DQ0027	Construction of Slope Protection along Balutot River, Phase IV, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Public Bidding	November 14, 2019	December 05, 2019	August 28, 2020		GAA FY 2020	40,000,000.00	40,000,000.00			FLR	
	Construction of Slope Protection along Balutot River, Phase V, Brgy. Sampaloc III, Dasmariñas City, Cavite													
20DQ0035	Construction of Road, Domiciano Ilawan Street, San Isidro Labrador Loop, Brgy. Dasmariñas City, Cavite	Construction Section	Public Bidding	November 22, 2019	December 13, 2019	February 10, 2020	February 20, 2020	GAA FY 2020	70,000,000.00				FCR	
	Construction of Road, Arturo Carungcong Street, Brgy. San Isidro Labrador, San Juan and Sta. Lucia, Dasmariñas City, Cavite													
20DQ0037	Juanito R. Remulla, Sr. Rd -K0035 + (-484) -K0035 + (-395), K0035 +154 -K0035 + 170, K0036 + 110 -K0036 + 570, K0036 + 593.6 - K0036 + 642.6	Construction Section	Public Bidding	November 29, 2019	December 20, 2019	August 28, 2020		GAA FY 2020	24,000,000.00				FLR	
20DQ0038	Concreting of Road leading to the Public University, Buroi Main, Dasmariñas, Cavite	Construction Section	Public Bidding	November 29, 2019	December 20, 2019	February 10, 2020	February 20, 2020	GAA FY 2020	30,000,000.00				FCR	
20DQ0044	Widening of Bridge at Balutot River leading to Brgy. Paliparan I, Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	February 10, 2020	February 20, 2020	GAA FY 2020	40,000,000.00				FCR	
20DQ0045	Construction of Revetment at Balutot River, Brgy. Sampaloc IV, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	August 28, 2020		GAA FY 2020	40,000,000.00				FLR	
20DQ0046	Cavite-Batangas Rd -K0028 + 326 -K0029 + 594, K0029 + 612 - K0029 + 667, K0033 + 188 -K0034 + 280	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	August 28, 2020		GAA FY 2020/ 2021	48,057,000.00				FLR	
20DQ0048	Construction/ Repair/ Rehabilitation/ Road Widening of Don Placido Campos Ave. Dasmariñas, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	February 10, 2020	February 20, 2020	GAA FY 2020	50,000,000.00				FCR	
20DQ0050	Construction of Multi-Purpose Building, Barangay Salitran 2, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	February 24, 2020	GAA FY 2020	5,000,000.00				FCR	
20DQ0057	Bucal Br. (B03054LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	August 28, 2020		GAA FY 2020/ 2021	45,000,000.00				FLR	
20DQ0058	Widening of Permanent Bridges - Langkaan Br. 2 (B03056LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	March 10, 2020	GAA FY 2020	50,000,000.00				FCR	
20DQ0061	Construction of Slope Protection along Imus River, Phase I, Brgy. Santa Maria, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	February 27, 2020	GAA FY 2020	84,222,000.00				FCR	
	Construction of Slope Protection along Imus River, Phase II, Brgy. Santa Maria, Dasmariñas City, Cavite													
20DQ0062	Construction of Slope Protection along Imus River, Phase I, Brgy. Fatima, Dasmariñas City, Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	February 27, 2020	GAA FY 2020	95,000,000.00				FCR	
	Construction of Slope Protection along Imus River, Phase II, Brgy. Fatima, Dasmariñas City, Cavite													
20DQ0063	Construction of Bypass/ Alternate/ Diversion Road- Congressional to San Marino Road, Dasmariñas, Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	August 28, 2020		GAA FY 2020	100,000,000.00				FLR	
20DQ0079	Concreting of Local Access Road, Brgy. San Miguel I & II, Dasmariñas City, Cavite	Construction Section	Public Bidding	February 21, 2020	March 12, 2020	August 28, 2020		GAA FY 2020/ 2021	50,000,000.00				FLR	
	10,000,000.00													

Final Annual Procurement Plan FY 2020
as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	End Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20DQ0082	Concreting of Amuntay Road, Barangay Zone III, Dasmarinas City, Cavite	Construction Section	Public Bidding	February 28, 2020	June 10, 2020	August 28, 2020			GAA FY 2020/ 2021	49,000,000.00			FLR
20DQ0083	Concreting of Fulgencio Dela Cuesta Street at Brgy. Paliparan III, City of Dasmarinas, Cavite	Construction Section	Public Bidding	February 28, 2020	June 10, 2020	August 28, 2020			GAA FY 2020/ 2021	15,000,000.00			FLR
	Concreting of Emiliano Dela Cruz Street, Brgy. Paliparan III, City of Dasmarinas, Cavite									29,500,000.00			
	Concreting of Bonifacio Torres Street, Brgy. San Simon, City of Dasmarinas, Cavite									29,500,000.00			
20DQ0087	Retrofitting of Amuntay Bridge, City of Dasmarinas, Cavite	Construction Section	Public Bidding	March 3, 2020	June 10, 2020	August 28, 2020			GAA FY 2020/ 2021	13,500,000.00			FLR
20DQ0088	Retrofitting of Camerino Bridge, Dasmarinas City, Cavite	Construction Section	Public Bidding	March 3, 2020	June 10, 2020	August 28, 2020			GAA FY 2021	14,500,000.00			FLR - For Modification
20DQ0095	Widening of Aguilinaldo H-way, Brgy. San Agustin I, City of Dasmarinas, Cavite	Construction Section	Public Bidding	March 3, 2020	June 16, 2020	August 28, 2020			GAA FY 2020/ 2021	49,000,000.00			FLR
20DQ0098	Construction / Repair / Rehabilitation / Improvement of drainage system of the Interior Governor's Drive, Batuhan Sampaloc IV, Dasmarinas, Cavite	Construction Section	Public Bidding	March 9, 2020	June 16, 2020	August 28, 2020			GAA FY 2020	5,000,000.00			FLR
20DQ0099	Concreting/Rehabilitation of Road, Brgy. Paliparan 3, Dasmarinas City, Cavite	Construction Section	Public Bidding	March 9, 2020	June 16, 2020	August 28, 2020			GAA FY 2020/ 2021	10,000,000.00			FLR
20DQ0102	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	Public Bidding	May 27, 2020	June 17, 2020	August 28, 2020			GAA FY 2020	3,000,000.00			FLR
20DQ0125	Construction of Revetment along Baluctot River, West Side, Phase IV, Brgy. Sampaloc IV, Dasmarinas City, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	July 29, 2020	August 24, 2020		GAA FY 2020/ 2021	50,000,000.00			FCR/FLR
20DQ0126	Construction of Revetment from Baluctot River, East side, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	August 28, 2020			GAA FY 2020	50,000,000.00			FLR
5TH DISTRICT													
20DQ0010	Construction of Slope Protection along Carmona River, Brgy. Gabliang Baybay, Carmona, Cavite	Construction Section	Public Bidding	November 8, 2019	November 28, 2019	February 10, 2020	February 24, 2020		GAA FY 2020	40,000,000.00			FCR
20DQ0011	Construction of Slope Protection along Carmona River, Brgy. Gabliang Baybay, Phase II, Carmona, Cavite	Construction Section	Public Bidding	November 8, 2019	November 28, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	40,000,000.00			FCR
20DQ0018	Ripraping/Construction of Retaining Wall /Revetment along Carmona-Biñan River, Brgy. Maduya, Carmona, Cavite	Construction Section	Public Bidding	November 12, 2019	December 03, 2019	February 10, 2020	February 26, 2020		GAA FY 2020	33,093,000.00			FCR
20DQ0019	Construction of Revetment along Carmona River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	November 12, 2019	December 03, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	40,000,000.00			FCR
20DQ0021	Construction of Slope Protection along Carmona River, Phase II, West Side, Carmona, Cavite	Construction Section	Public Bidding	November 12, 2019	December 03, 2019	February 10, 2020	February 24, 2020		GAA FY 2020	50,000,000.00			FCR
20DQ0022	Construction of Slope Protection along Carmona River, Phase I, West Side, Carmona, Cavite	Construction Section	Public Bidding	November 12, 2019	December 03, 2019	February 10, 2020	February 24, 2020		GAA FY 2020	70,396,000.00			FCR
	Construction of Slope Protection along Carmona River, Phase VI, West Side, Carmona, Cavite												
	Construction of Slope Protection along Carmona-Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite												
20DQ0024	Juanito R. Remulla, Sr. Rd - K0045 + 493 - K0045 + 922.5	Construction Section	Public Bidding	November 14, 2019	December 05, 2019				GAA FY 2021	17,753,000.00			FLR

Final Annual Procurement Plan FY 2020
as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	End Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20DQ0025	Sta Rosa-Ulat-Tagaytay Rd -K0065 + (-119) -K0065 + 403, K0067 + 578.9 -K0067 + 719.2	Construction Section	Public Bidding	November 14, 2019	December 05, 2019				GAA FY 2021	45,818,000.00			FLR
20DQ0028	Construction of Slope Protection along Carmona River, Phase IV, West Side, Carmona, Cavite Construction of Slope Protection along Carmona River, Phase V, West Side, Carmona, Cavite	Construction Section	Public Bidding	November 14, 2019	December 05, 2019	February 10, 2020	February 26, 2020		GAA FY 2020	80,000,000.00			FCR
20DQ0030	Construction of Revetment along Carmona River, Brgy. Madya, East Side, Phase I, Carmona, Cavite	Construction Section	Public Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	35,000,000.00			FCR
20DQ0031	Construction of Revetment along Carmona River, Brgy. Madya, East Side, Phase II, Carmona, Cavite	Construction Section	Public Bidding	November 19, 2019	December 10, 2019	February 10, 2020	February 24, 2020		GAA FY 2020	50,000,000.00			FCR
20DQ0033	Juanito R. Remulla, Sr. Rd -K0039 +860 -K0040 + 563	Construction Section	Public Bidding	November 22, 2019	December 13, 2019				GAA FY 2021	14,919,000.00			FLR
20DQ0036	Rehabilitation / Upgrading of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Silang, Cavite	Construction Section	Public Bidding	November 29, 2019	December 20, 2019	February 24, 2020			GAA FY 2020	4,000,000.00			FCR
20DQ0039	Concreting of Pavement, Brgy. Maderan, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	2,500,000.00			FCR
20DQ0040	Concreting of Road, Brgy. Bañcal, Carmona, Cavite Concreting of Road, Brgy. Kaong, Silang, Cavite Concreting of Road, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	5,000,000.00			FCR
20DQ0041	Construction of Drainage, Brgy. Anahaw II, Silang, Cavite Construction of Drainage, Brgy. San Miguel I, Silang, Cavite	Construction Section	Public Bidding	December 3, 2019	December 23, 2019	February 10, 2020	February 20, 2020		GAA FY 2020	12,000,000.00			FCR
20DQ0051	Construction of Drainage, Brgy. San Vicente I, Silang, Cavite Construction of Drainage, Brgy. 3, Silang, Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	February 26, 2020		GAA FY 2020	12,000,000.00			FCR
20DQ0053	Construction of Multi-Purpose Building, Angelo Loyola SHS (Phase II), Brgy. Lantic, Carmona, Cavite Carmona Br. (B02913LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Public Bidding	December 6, 2019	December 27, 2019				GAA FY 2021	32,000,000.00			FLR
20DQ0054	Silang By-Pass Rd - K0042 + (-097) - K0042 + 847, K0042 + (-1006) - K0042 + (-871), K0042 + (-642) - K0042 + (-263), K0042 + 847 - K0043 + 012, K0044 + 137 - K0044 + 638	Construction Section	Public Bidding	December 6, 2019	December 27, 2019				GAA FY 2021	29,510,000.00			FLR
20DQ0059	Construction of Standard DPWH District Engineering Office of Cavite Sub-DEO, Carmona Cavite	Construction Section	Public Bidding	December 6, 2019	December 27, 2019	February 10, 2020	February 27, 2020		GAA FY 2020	50,000,000.00			FCR
20DQ0060	Expressway Br. (East) (B04898LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Public Bidding	December 6, 2019	December 27, 2019				GAA FY 2021	90,000,000.00			FLR
20DQ0070	Asphalt Overlay of Juanito R. Remulla Sr. Rd (S01817LZ) (K049+750 to K050+100) with exception, Carmona, Cavite	Construction Section	Public Bidding	February 3, 2020	February 24, 2020				GAA FY 2021	30,000,000.00			FLR
20DQ0086	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Carmona, Cavite	Construction Section	Public Bidding	March 3, 2020	June 10, 2020				GAA FY 2021	3,000,000.00			FLR - For Modification
20DQ0091	Construction (Completion) of Drainage Sytem Without Outfall, Metro Bulihan, Silang, Cavite	Construction Section	Public Bidding	March 3, 2020	June 10, 2020				GAA FY 2021	25,000,000.00			FLR
20DQ0096	Construction (Completion) of Missing Gaps Revetment along Carmona-Bifan River, Carmona, Cavite	Construction Section	Public Bidding	March 3, 2020	June 16, 2020				GAA FY 2021	50,000,000.00			FLR

Final Annual Procurement Plan FY 2020

as of 4 September 2020

ID No.	Procurement Program/Project	PMO/ User	End	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20DQ0108	Construction of Multi-Purpose Building, Brgy. Marcelino Merlie, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	June 4, 2020	June 25, 2020	June 29, 2020					GAA FY 2020	3,000,000.00			FCR
	Construction of Multi-Purpose Building, Brgy. Severino de las Alas, Gen. Mariano Alvarez, Cavite														
	Construction of Multi-Purpose Building, Brgy. Bernardo Pulido, Gen. Mariano Alvarez, Cavite														
	Construction of Multi-Purpose Building, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite														
	Construction of Multi-Purpose Building, Brgy. Paligawan, Silang, Cavite														
	Construction of Multi-Purpose Building, Brgy. Anahaw II, Silang, Cavite														
20DQ0115	Construction of Multi-Purpose Building, Brgy. Hoyo, Silang, Cavite	Construction Section	Public Bidding	June 11, 2020	June 30, 2020						GAA FY 2021	2,000,000.00			FLR
	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Francisco Reyes, Gen. Mariano Alvarez, Cavite											3,000,000.00			
	Completion of Multi-Purpose Building, Brgy. Balite I, Silang, Cavite											15,000,000.00			
20DQ0120	Construction of Multi-Purpose Building, Barangay Lantic, Carmona, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020						GAA FY 2021	15,000,000.00			FLR
20DQ0121	Asphalt Overlay, Barangay Iba, Silang, Cavite	Construction Section	Public Bidding	June 26, 2020	August 28, 2020						GAA FY 2021	20,000,000.00			FLR
20DQ0127	Widening of Congressional Avenue, GMA, Cavite	Construction Section	Public Bidding	June 26, 2020	July 15, 2020	July 29, 2020	August 24, 2020				GAA FY 2020/2021	50,000,000.00			FCR/FLR
20DQ0128	Construction of Revetment along Carmona-Bifan River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Public Bidding	June 26, 2020	August 28, 2020						GAA FY 2021	100,000,000.00			FLR
REGIONWIDE															
2D0Q0084	Construction of Multi-Purpose Building, Brgy. Biga II, Silang, Cavite	Construction Section	Public Bidding	March 3, 2020	June 10, 2020						GAA FY 2021	1,500,000.00			FLR
20DQ0101	Construction of Multi-Purpose Building, Brgy. Sampaloc 4, Dasmariñas City, Cavite	Construction Section	Public Bidding	May 27, 2020	June 17, 2020						GAA FY 2021	1,500,000.00			FLR
20DQ0103	Construction of Bridge with Box Culvert, Brgy. San Gabriel, GMA, Cavite	Construction Section	Public Bidding	May 27, 2020	June 17, 2020	August 28, 2020					GAA FY 2020	5,000,000.00			FLR

SUBMITTED BY:

RECOMMENDING APPROVAL:

APPROVED:


RAMIL L. JULIANO
 BAC Secretariat


NORMALITA R. BUENVIDE
 BAC Chairperson


DONNIE D. CUNA
 District Engineer