

DPWH Quezon I District Engineering Office Updated Annual Procurement Plan for FY 2021 Goods and Services

						Г	Т	Т	Ī										_	_
	Part II																	Parti	(PAP)	ł.
Office Supplies	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES	Fourth Quarter	Third Quarter	Second Quarter	First Quarter	Common Janitorial Supplies		Fourth Quarter	Third Quarter	Second Quarter	First Quarter	Common Office Equipment	Fourth Quarter	Third Quarter	Second Quarter	First Quarter	Common Office Supplies	AVAILABLE AT PROCUREMENT SERVICE STORES	Program / Project	
		Quezon I DEO	Quezon I DEO	Quezon I DEO	Quezon I DEO			Quezon I DEO	Quezon I DEO	Quezon I DEO	Quezon I DEO		Quezon I DEO	Quezon I DEO	Quezon I DEO	Quezon I DEO			End-User	
		Pos	PS	PS	PS			PS	PS	PS	PS		PS	Sel	PS	PS			Procurement	
		æ	: 4 .	4	4			×			•		٠		Æ	ı			Advertisement / Posting of IB / REI	SC
		•	i,		,			a	*	•			,						Submission / Notice of Award Opening of Bids	Schedule for Each Procurement Activity
		4.1			,				,	•	,		٠	æ <mark>-</mark>		(≢)			Notice of Award	ocurement Activit
				,				4	•	٠			A	M	ı	or			Contract Signing	4
		GoP	GoP	GoP	Gop			Gop	GoP	GoP	GoP		GoP	GoP	GoP	Gop			Source of Funds	
4,423,392.00		15,834.03	11,804.03	12,606.91	16,636.91	56,881.88		692,598.40	702,439.92	630,607.12	731,299,92	2,756,945,36	226,748.32	521,864.42	214,503.08	525,581.66	1,488,697.48		Total	Es
4,423,392.00		15,834.03	11,804.03	12,606.91	16,636.91	56,881.88		692,598.40	702,439.92	630,607.12	731,299.92	2,756,945.36	226,748.32	521,864.42	214,503.08	525,581.66	1,488,697.48		MOOE	Estimated Budget (PhP)
0,00		,	,		,	0.00		×		,	*	0.00	. e	*	(≠ 1		0.00		8)
																			(Brief Description of Program / Activity / Project)	Zemarks

4	2,000.00	2,000.00	Gop	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
, a	0.00	0.00	Gop						Quezon I DEO	Third Quarter	
	0.00	0.00	GoP	•	٠	•		,	Quezon I DEO	Second Quarter	
.8	2,000.00	2,000.00	Gop	Feb. 6, 2020	Feb. 3, 2020	Jan. 27, 2020	Jan. 21, 2020	Shopping	Quezon I DEO	First Quarter	
0.00	4,000.00	4,000.00								Lighting and Fixtures and Accessories	
	400,000.00	400,000.00	GoP	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
	340,000.00	340,000.00	GoP	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	Shopping	Quezon I DEO	Third Quarter	
¢ .	410,000.00	410,000.00	GoP	Apr. 24, 2020	Apr. 20, 2020	Apr. 14, 2020	Apr. 08, 2020	Shopping	Quezon I DEO	Second Quarter	
ı	550,000.00	550,000.00	GoP	Feb. 19, 2020	Feb. 17, 2020	Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon DEO	First Quarter	
0.00	1,700,000.00	1,700,000.00		_						Photographic or Filming or Video Equipment	
	8,625.00	8,625.00	GoP	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
	18,925.00	18,925.00	GoP	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	Shopping	Quezon I DEO	Third Quarter	
	7,725.00	7,725.00	GoP	Apr. 24, 2020	Apr. 20, 2020	Apr. 14, 2020	Apr. 08, 2020	Shopping	Quezon I DEO	Second Quarter	
	23,425.00	23,425.00	GoP	Feb. 6, 2020	Feb. 3, 2020	Jan. 27, 2020	Jan. 21, 2020	Shopping	Quezon I DEO	First Quarter	
0.00	58,700.00	58,700.00								Janitorial Supplies	
24/2	530,000.00	530,000.00	GoP	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020		Quezon I DEO	Fourth Quarter	
æ	21,000.00	21,000.00	GoP	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	,	Quezon I DEO	Third Quarter	
ı	0.00	0.00	GoP	,	٠	Þ			Quezon I DEO	Second Quarter	
1	2,042,000.00	2,042,000.00	GoP	Feb. 19, 2020	Feb. 17, 2020	Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon I DEO	First Quarter	
0.00	2,593,000.00	2,593,000.00								Office Equipment	
ı	821,140.00	821,140.00	GoP	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
,	1,381,446.00	1,381,446.00	GoP	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	Shopping	Quezon I DEO	Third Quarter	
	817,500.00	817,500.00	Gop	Apr. 24, 2020	Apr. 20, 2020	Apr. 14, 2020	Apr. 08, 2020	Shopping	Quezon I DEO	Second Quarter	
	1,403,306.00	1,403,306.00	Gop	Feb. 19, 2020	Feb. 17, 2020	Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon i DEO	First Quarter	

Electrical Equipment and Components and Supplies Decembra 1982 Decembra	AND PERSONS ASSESSMENT OF THE PERSONS ASSESS	0.00	66 973 465 72	66.973.465.72	TOTAL			Section of the Control of the Contro	AND DESCRIPTION OF THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN COLUMN TWO IS NAMED IN	THE RESIDENCE OF THE PERSON NAMED IN COLUMN NA)	
Equipment and Components and Component (Components (Compo		¥	1,934,465.00	1,934,465.00	Gop	Oct. 26, 2020		Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
Equipment and Components and Compone			7,001,697.00	7,001,697.00	Gop	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	Shopping	Quezon I DEO	Third Quarter	
Equipment and Components and Compone			28,756,000.00	28,756,000.00	Gop	June 30, 2021		June 22, 2021	May 31, 2021	Public Bidding	Quezon DEO	Second Quarter	
al Equipment and Components C	_		2,069,465.00	2,069,465.00	Gop	Apr. 24, 2020	Apr. 20, 2020	Apr. 14, 2020	Apr. 08, 2020	Shopping	Quezon I DEO	Second Quarter	
Equipment and Componentia and Supplies Cuezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 19, 2020 Go.P 2,000.00			13,612,922.00	13,612,922.00	GoP	Feb. 19, 2020	Feb. 17, 2020	Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon I DEO	First Quarter	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000,000 2,000,		0.00	53,374,549.00	53,374,549.00								Other Categories	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 19, 2020 Geb 2000.00 2,000.00													
Equipment and Components and Supplies Couzon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GeP 2,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 4,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 0.00			116,700.00	116,700.00	GoP	Oct. 26, 2020	Oct. 21, 2020	Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
Equipment and Components and Supplies Leading Supplies		4	107,200.00	107,200.00	Gop	Aug. 21, 2020	Aug. 17, 2020	Aug. 6, 2020	Jul. 17, 2020	Shopping	Quezon I DEO	Third Quarter	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 0.00		4	116,700.00	116,700.00	GoP	Apr. 24, 2020	Apr. 20, 2020	Apr. 14, 2020	Apr. 08, 2020	Shopping	Quezon I DEO	Second Quarter	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00 2,000.00 2,000.00 2,000.00 0.00 <td></td> <td></td> <td>172,700.00</td> <td>172,700.00</td> <td>GoP</td> <td>Feb. 19, 2020</td> <td></td> <td>Feb. 11, 2020</td> <td>Jan. 21, 2020</td> <td>Public Bidding</td> <td>Quezon I DEO</td> <td>First Quarter</td> <td></td>			172,700.00	172,700.00	GoP	Feb. 19, 2020		Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon I DEO	First Quarter	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 3,000.00		0.00	513,300.00	513,300.00								Computer Equipment and Accessories	
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00													
Equipment and Components and Supplies Quezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 2,000.00 3,000.00			2,000.00	2,000.00	GoP	Oct. 26, 2020		Oct. 13, 2020	Oct. 06, 2020	Shopping	Quezon I DEO	Fourth Quarter	
Equipment and Components and Supplies			0.00	0.00	GoP						Quezon I DEO	Third Quarter	
al Equipment and Components and Supplies 4,000.00 4,000.00 4,000.00 Supplies Guezon I DEO Public Bidding Jan. 21, 2020 Feb. 11, 2020 Feb. 17, 2020 Feb. 19, 2020 GoP 2,000.00 2,000.00			0.00	0.00	GoP	,		,			Quezon I DEO	Second Quarter	
4,000.00 4,000.00			2,000.00	2,000.00	GoP	Feb. 19, 2020		Feb. 11, 2020	Jan. 21, 2020	Public Bidding	Quezon I DEO	First Quarter	
		0.00	4,000.00	4,000.00								Electrical Equipment and Components and Supplies	

FREDDIE M COMBALICER
Engineer III
Head, BAC Secretariat

EUFRONIA S. CABAYSA Engineer III BAC Chairman

MA. CHYMBELIN D. IBAL

K. Engineer IV

Officer-in-Charge

Office of the District Engineer