



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-A
QUEZON 1ST DISTRICT ENGINEERING OFFICE
Brgy. Abang, Lucban, Quezon

July 13, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

THRU : JOVEL G. MENDOZA

Director IV
Regional Director
DPWH, Region IV-A
EDSA, Quezon City

SUBJECT : Submission of Updated Annual Procurement Plan (APP) FY 2021

We are submitting the Updated Annual Procurement Plan (APP) FY 2021 duly accomplished in the prescribed format.

For your information and reference.


MA. CHYMBELIN D. IBAL

4 Engineer IV
Officer-in-Charge
Office of the District Engineer

R4A.19.5 FMC/ABDL/MESD


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0001	Network Development Program Construction of By-Pass and Diversion Roads Lucban Diversion Road	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Concreting of Road
21-DK-0002	Network Development Program Construction of By-Pass and Diversion Roads Mauban By-Pass Road, Package C, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,246,960.00	-	49,246,960.00	Concreting of Road
21-DK-0003	Construction of Multi-Purpose Building, Barangay Milawid, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
21-DK-0004	Construction (Completion) of Multi-Purpose Building (Covered Court) (Phase 2), Barangay Kinalagti, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0005	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Rizal, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0006	Construction of Multi-Purpose Building (Covered Court), Barangay Amaga, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0007	Concreting of Road at Silio Ilaya, Barangay Atolinao, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 22 - Nov. 29, 2020	Dec. 09, 2020	Feb. 01, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Concreting of Road
21-DK-0008	Network Development Program Construction of By-Pass and Diversion Roads Lucban By-Pass Road, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Concreting of Road
21-DK-0009	Construction of 1 CL Kinder Building at Sto. Niño E/S, Barangay Sto. Niño, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of 1 CL Building

Prepared by:

FREDDIE L. COMALICER
 Head, BAC Secretariat

Recommended for Approval by:


EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0011	Rehabilitation of Multi-Purpose Building (Stage), Barangay Iplian, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
21-DK-0012	Concreting of Road at Sitio Sungwan, Barangay Manasa, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Concreting of Road
21-DK-0013	Construction of Multi-Purpose Building, Barangay Ibabang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0014	Concreting of Road, Barangay Kilib, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 27 - Dec. 04, 2020	Dec. 17, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	11,880,000.00	-	11,880,000.00	Concreting of Road
21-DK-0016	Construction of Spillway at Barangay Bislan, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Spillway
21-DK-0017	Retrofitting/Strengthening of Permanent Bridges Bataan Br. (B02750LZ) along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	8,036,000.00	-	8,036,000.00	Strengthening of Bridge
21-DK-0018	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Opas, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0019	Construction of Water System, Barangay Sil, Maliboy, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Water System
21-DK-0020	Network Development Program Construction of By-Pass and Diversion Roads Jct. Daang Maharlika-Tayabas Diversion Road, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Concreting of Road
21-DK-0021	Concreting of Road at Sitio Spring, Barangay May-it, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Concreting of Road

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:


EUFONIA S. CABATZA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0022	Construction of Multi-Purpose Building, Barangay Alitas, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
21-DK-0023	Construction of Multi-Purpose Building, Barangay Mahabang Lalim, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
21-DK-0024	Construction of Multi-Purpose Building (Covered Court), Barangay Baguio, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0025	Construction of Multi-Purpose Building (Covered Court), Barangay Miswa, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 02 - Dec. 09, 2020	Dec. 21, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0026	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel and Kamay ni Hesus, Tayabas City, Quezon, Package II	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Feb. 16, 2021	Feb. 16, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	72,375,000.00	-	72,375,000.00	Construction of Road
21-DK-0027	Improvement/Concreting of Road, Barangay Ilayang Alsam, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Feb. 01, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Concreting of Road
21-DK-0028	Improvement of Multi-Purpose Building, Barangay Soledad, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Improvement of Multi-Purpose Building
21-DK-0029	Improvement of Multi-Purpose Building, Barangay Hall, Balay-Balay, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Improvement of Multi-Purpose Building
21-DK-0030	Construction of Multi-Purpose Building (Mini Covered Court) at Tanauan E/S, Barangay Tanauan, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:


EUFONIA S. CABATZA
 BAC Chairperson

Approved:

MA CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0031	Construction of Multi-Purpose Building (Herbal Processing Center), Brgy. Anoling, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0032	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay 1, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
21-DK-0033	Construction of Multi-Purpose Building (Barangay Hall), Barangay Abang, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0034	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Alliliw, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0035	Construction of Multi-Purpose Building (Barangay Hall), Barangay Ayuti, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0036	Construction of Multi-Purpose Building, Barangay 3, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0037	Construction of Multi-Purpose Building (Covered Court), Barangay Iba, Polo, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 05 - Dec. 11, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0038	Concreting of Road, Poblacion-Umiray, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09 - Dec. 15, 2020	Dec. 23, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	86,240,000.00	-	86,240,000.00	Concreting of Road
21-DK-0041	Construction of Missing Links/ New Roads Mauban-Tigraon Road (Tigraon, Real, Quezon Side), Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09 - Dec. 15, 2020	Dec. 23, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	84,920,000.00	-	84,920,000.00	Construction of Road

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABATS
 BAC Chairperson


Approved:


M.A. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0042	Construction of Missing Links/ New Roads Mauban-Tiguan Road (Mauban, Quezon Side), Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	85,260,000.00	-	85,260,000.00	Construction of Road
21-DK-0043	Construction of Multi-Purpose Building, Barangay Patnanungan Sur, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0044	Construction of Multi-Purpose Building, Barangay Talisoy, Jomalig, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Jan. 21, 2021	Jan. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0045	Construction of Multi-Purpose Building (Day Care Center), Barangay Busdak, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0046	Construction (Completion) of Multi-Purpose Building, Barangay Libjo, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Jan. 28, 2021	Feb. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0048	Construction of Flood Control Structures along Agos River, Quezon Province (Package A), (Infanta Side)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec 09 - Dec. 15, 2020	Dec. 23, 2020	Feb. 16, 2021	Feb. 18, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	18,511,220.00	-	18,511,220.00	Construction of Flood Control
21-DK-0049	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Atulayan, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 23, 2021	Mar. 05, 2021	Mar. 09, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	750,000.00	-	750,000.00	Construction of Multi-Purpose Building
21-DK-0050	Construction of By-Pass and Diversion Roads Pagbilao-Tayabas-Lucban Diversion Road (Tayabas Side), Package A, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	57,900,000.00	-	57,900,000.00	Concreting of Road
21-DK-0051	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Rafael, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	500,000.00	-	500,000.00	Construction of Multi-Purpose Building
21-DK-0052	Construction of Multi-Purpose Building (Covered Court), Barangay Apad, Jomalig, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 23, 2021	Mar. 01, 2021	Mar. 09, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0053	Construction of By-Pass and Diversion Roads Mauban By-Pass Road, Package D, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	22,050,000.00	-	22,050,000.00	Concreting of Road
21-DK-0054	Construction of Multi-Purpose Building (Covered Court), Barangay Talung, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0056	Construction of Multi-Purpose Building, Barangay Pobladon, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Apr. 14, 2021	Apr. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0057	Rehabilitation of Multi-Purpose Building (Health Center), Barangay Pat. Sur Pob., Patnanungan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Mar. 05, 2021	Mar. 09, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 670 - K0112 + 730	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0059	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 730 - K0112 + 790	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0060	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 790 - K0112 + 850	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0061	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 850 - K0112 + 910	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0062	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 910 - K0112 + 970	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE W. COMBALICER
 Head BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYUSA
 BAC Chairperson

Approved:

MA. CHYMELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0063	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0112 + 970 - K0113 + 030	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 10 - Jan. 18, 2021	Jan. 28, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0064	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0106 + 525 - K0106 + 890	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0065	Construction of Flood Control Structure along Maapon River, Brgy. Lual Barrio, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	12,740,000.00	-	12,740,000.00	Construction of Flood Control Structure
21-DK-0066	Construction of Flood Control Structures along Camatian River, Brgy. 5, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structure
21-DK-0067	Construction of Flood Control Structures along Camatian River, Brgy. Palola, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structure
21-DK-0068	Construction of Flood Control Structures along Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structure
21-DK-0069	Construction of Flood Control Structures along Alitao River (near MCST), Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,920,000.00	-	3,920,000.00	Construction of Flood Control Structure
21-DK-0070	Construction of Flood Control Structures along Caliboytoy Creek, Brgy. Sta. Catalina, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 06, 2021	Jan. 19, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	9,800,000.00	-	9,800,000.00	Construction of Flood Control Structure
21-DK-0071	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0107 + 015 - K0107 + 410	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0072	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0108 + 553 - K0108 + 133	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 21, 2021	Jul. 29, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE B. DOMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABATZA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0073	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0108 + 446 - K0108 + 920	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0074	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0109 + 000 - K0109 + 140	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0075	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Markina-Infanta Rd - K0109 + 430 - K0109 + 624	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	97,500,000.00	-	97,500,000.00	Construction of Road Slope Protection Structure
21-DK-0076	Construction (Completion) of Multi-Purpose Building (Senior Citizens Hall), Inter Town, Barangay Bukal, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0078	Construction of Flood Control Structures along Agos River, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
21-DK-0079	Construction of Flood Control Structures along Maapon River, Brgy. San Miguel, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structure
21-DK-0080	Repair/Rehabilitation (Completion) of MPB (Covered Court) at Brgy. Maragondon, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	750,000.00	-	750,000.00	Repair of One(1) Building
21-DK-0081	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Lubayat, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Mar. 05, 2021	Mar. 09, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	750,000.00	-	750,000.00	Completion of One(1) Building
21-DK-0082	Construction of Flood Control Structures along Maapon River, Brgy. San Rafael, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,900,000.00	-	4,900,000.00	Construction of Flood Control Structure
21-DK-0083	Construction of Flood Control Structures along Dumacao River (near Melagonglong Bridge), Brgy. Lakawan, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 30, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	19,600,000.00	-	19,600,000.00	Construction of Flood Control Structure

Prepared by:

FREDDIE N. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:


EUFONIA S. CABAYSA
 BAC Chairperson


Approved:


MA. CHYMELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0084	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Abiawin, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Mar. 05, 2021	Mar. 09, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	750,000.00	-	750,000.00	Construction of Multi-Purpose Building
21-DK-0085	Construction of Multi-Purpose Building, Barangay Lalo, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
21-DK-0086	Construction of Multi-Purpose Building (Covered Court) at Mateuna E/S, Barangay Mateuna, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0087	Construction of Multi-Purpose Building (Covered Court), Barangay Minahan Norte, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0088	Construction of Multi-Purpose Building (Covered Court), Barangay Pamplona, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0089	Construction of Mini Covered Court at Kanlurang Palale E/S, Brgy. Kanlurang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Mini Covered Court
21-DK-0090	Construction of Multi-Purpose Building (Mini Covered Court), at Bataan, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Mini Covered Court
21-DK-0091	Construction of Road (Pathway), Barangay Mamala, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 14 - Jan. 20, 2021	Feb. 02, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Road
21-DK-0092	Construction of Multi-Purpose Building (MPB), Barangay Calutcot, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0093	Construction of Multi-Purpose Building (Senior Citizens Hall), Barangay Bato, Panukulan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 23, 2021	Jul. 30, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE D. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0094	Construction of Multi-Purpose Building (Covered Court), Barangay Bantilan, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0095	Construction of Local Road, Barangay 2, Luchan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Apr. 14, 2021	Apr. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Road
21-DK-0096	Construction of Multi-Purpose Building at Burdeos Health Center Complex, Barangay Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Apr. 14, 2021	Apr. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0097	Construction of Local Road, Barangay Soledad, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Road
21-DK-0098	Construction of Local Road, Barangay Polo, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Road
21-DK-0099	Construction of Multi-Purpose Building, Barangay Caldong, Sampiloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Apr. 14, 2021	Apr. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0100	Construction of Spillway at Tamlong-Talolong, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 04 - Mar. 10, 2021	Mar. 23, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	7,840,000.00	-	7,840,000.00	Construction of Spillway
21-DK-0101	Construction of Local Road, Barangay Talipan, Pagblao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Apr. 26, 2021	Apr. 26, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
21-DK-0102	Construction of Multi-Purpose Building (2 CL Day Care Center), Barangay Tignoan, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0103	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Balobo, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYBA
 BAC Chairperson

Approved:

MA. CHYMELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0104	Construction of Multi-Purpose Building (Day Care Center), Barangay Balesin, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0105	Construction of Multi-Purpose Building (Day Care Center) at Barangay Kalangay, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0106	Construction of Multi-Purpose Building (Health Center), Barangay Salpisp, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 11 - Mar. 17, 2021	Mar. 30, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0107	Construction of Multi-Purpose Building, Barangay Bucal, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jun. 10, 2021	Jun. 14, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0108	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Barangay Bonifacio, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	500,000.00	-	500,000.00	Construction of Multi-Purpose Building
21-DK-0109	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Kalubakis, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	500,000.00	-	500,000.00	Construction of Multi-Purpose Building
21-DK-0110	Construction of Multi-Purpose Building (Day Care Center), Barangay Maigang, General Nakar, Quezon	20000	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0111	Rehabilitation of Multi-Purpose Building (Stage), Barangay Concepcion, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Apr. 22, 2021	Apr. 28, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
21-DK-0112	Construction of Drainage Canal at Brgy. San Isidro-Ilayang Owain, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,485,000.00	-	1,485,000.00	Construction of Drainage Canal
21-DK-0113	Construction of Drainage Canal at Barangay 7, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 20 - Mar. 26, 2021	Apr. 12, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Drainage Canal
21-DK-0114	Repair/Maintenance of Road Safety Devices along National Roads of Quezon I DEO	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	May. 06, 2021	May. 11, 2021	GAA - FY 2021 DPWH Program	1,924,000.00	-	1,924,000.00	Repair and Maintenance of Road Safety Facilities

Prepared by:

FREDDIE M. GUMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYS
 BAC Chairperson

Approved:

MA. CHYMELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21-DK-0115	Repair/Maintenance of ReflectORIZED Thermoplastic Pavement Markings (71x-Special Maintenance) along Mauban-Tiguan Road (S01553LZ), Jct. Poblacion Real-Ungos Port Road, and Marikina-Infanta Road, Real and Infanta, Quezon, K0114+-707 – K0126+815 w/ exception, K0126+-187 – K0127+196 w/ exception, and K0119+900 – K0127+000 w/ exception	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	May. 06, 2021	May. 11, 2021	GAA - FY 2021 DPWH Program	500,000.00	-	500,000.00	Repair and Maintenance of Road Safety Facilities
21-DK-0116	Repair/Maintenance of ReflectORIZED Thermoplastic Pavement Markings (71x-Special Maintenance) along Daang Maharlika, MSR Old Route, Lucena-Tayabas-Lucena-Sampaloc-Mauban Port Road (S01536LZ), and Tayabas Mainit-Mauban Road, Lucena, Tayabas City, and Mauban, Quezon, K0122+-098 – K0124+652 w/ exception, K0125+-354 – K0125+850 w/ exception, K0128+-810 – K0145+947 w/ exception, and K0141+-395 – K0168+209 w/ exception	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	May. 06, 2021	May. 11, 2021	GAA - FY 2021 DPWH Program	500,000.00	-	500,000.00	Repair and Maintenance of Road Safety Facilities
21-DK-0117	Concreting of Brgy. Binahaan FMR, Brgy. Binahaan, Pagbilao, Quezon Province	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	9,950,000.00	-	9,950,000.00	Construction of Concrete Road
21-DK-0118	Concreting of Brgy. Aluyon to Brgy. Bonifacio FMR, Brgy. Aluyon and Brgy. Bonifacio, Burdeos, Quezon Province	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	9,950,000.00	-	9,950,000.00	Construction of Concrete Road
21-DK-0119	Concreting of Infanta By-Pass Road, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Concreting of Road
21-DK-0120	Concreting of Brgy. Anos FMR, Brgy. Anos, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	10,945,000.00	-	10,945,000.00	Construction of Concrete Road
21-DK-0121	Concreting of Brgy. Calumpang to Brgy. Isabang FMR, Brgy. Calumpang to Brgy. Isabang, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	9,950,000.00	-	9,950,000.00	Construction of Concrete Road

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:


EUFROÑA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0122	Concreting of Brgy. Camaysa FMR, Brgy. Camaysa, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	10,945,000.00	-	10,945,000.00	Construction of Concrete Road
21-DK-0123	Concreting of Brgy. Gibanga FMR, Brgy. Gibanga, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	10,945,000.00	-	10,945,000.00	Construction of Concrete Road
21-DK-0124	Concreting of Brgy. Pandakaki FMR, Brgy. Pandakaki, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 22, 2021	Apr. 28, 2021	Dept. of Agriculture (under BAYANIHAN II)	9,950,000.00	-	9,950,000.00	Construction of Concrete Road
21-DK-0125	Construction of Multi-Purpose Building (Covered Court) at Mauban North 2 E/S, Barangay Sadsaran, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 27 - April 02, 2021	Apr. 19, 2021	Apr. 30, 2021	May. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0126	Construction of Multi-Purpose Building, Barangay Isabang, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0127	Construction of Multi-Purpose Building, Barangay Poto, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
21-DK-0128	Construction of By-Pass and Diversion Roads Jct. Daang Maharlika-Tayabas By-Pass Road Quezon Eco-Tourism Road Extension (Package A)	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	39,200,000.00	-	39,200,000.00	Concreting of Road
21-DK-0129	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Barangay Sabang, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0130	Construction of By-Pass and Diversion Roads Jct. Daang Maharlika - Tayabas By-Pass Road Quezon Eco-Tourism Road Extension (Package B)	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	39,200,000.00	-	39,200,000.00	Concreting of Road
21-DK-0131	Construction (Completion) of Multi-Purpose Building (Youth Center), Barangay Poblacion, Panukulan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0132	Construction of By-Pass and Diversion Roads Jct. Daang Maharlika - Tayabas By-Pass Road, Quezon Eco-Tourism Road Extension (Package C)	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	39,200,000.00	-	39,200,000.00	Concreting of Road


Prepared by:

FREDDIE M. DOMALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYNBELIN D. IBAL
 OIC, Office of the District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0133	Construction of Multi-Purpose Building (Day Care Center), Barangay Pesa, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0134	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0110 + 440 - K0110 + 555	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0135	Construction of Multi-Purpose Building (Completion of Brgy. Hall) at Barangay Poblacion, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
21-DK-0136	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0111 + 490 - K0111 + 563	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0137	Construction of Multi-Purpose Building (Day Care Center), Barangay Banglos, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0138	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Apr. 30, 2021	May. 05, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	44,364,600.00	-	44,364,600.00	Construction of Road
21-DK-0139	Reconstruction of National Roads with Slips, Slope Collapse and Landslides along Mauban - Tignoan Road - Real Side (Package G), K0117+717.00 - K0117+771.00	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0140	Construction of Drainage System (Box Culvert) at Brgy. Del Carmen, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 01 - Apr. 07, 2021	Apr. 21, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Drainage System
21-DK-0141	Reconstruction of National Roads with Slips, Slope Collapse, and Landslides along Marikina-Infanta Road (Package U), Infanta, Quezon, K0101+772 - K0101+813	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Road Slope Protection Structure
21-DK-0142	Construction of MPB, Brgy. Binulasan, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. ZAMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROONIA S. CABAYESA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0143	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0105 + 155 - K0105 + 245	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 26, 2021	Aug. 02, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0144	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Kanlurang Maliboy, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
21-DK-0145	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0110 + 663 - K0110 + 900	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0146	Construction of Level II Water System at Brgy. Pandan, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Water System
21-DK-0147	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0111 + 652 - K0111 + 957	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0148	Construction of Pathway, Barangay San Jose, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Pathway
21-DK-0150	Completion of Academic Building at SLSU Polillo Campus, Barangay Sibulan, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 07 - Apr. 13, 2021	Apr. 27, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	9,900,000.00	-	9,900,000.00	Completion of Academic Building
21-DK-0151	Construction (Completion) of Multi-Purpose Building at Barangay Malasa, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0152	Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package A), Phase 2	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	38,600,000.00	-	38,600,000.00	Construction of Flood Mitigation Structures
21-DK-0153	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0104 + 819 - K0104 + 915	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:


EUFONIA S. CABAYISA
 BAC Chairperson


Approved:


MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0154	Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package B), Phase 2	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	38,600,000.00	-	38,600,000.00	Construction of Flood Mitigation Structures
21-DK-0155	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0104 + 915 - K0105 + 000	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0156	Construction of Missing Links/ New Roads Pagbilao-Tayabas-Lucban Diversion Road (Tayabas Side), Package B, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	57,900,000.00	-	57,900,000.00	Construction of Road
21-DK-0157	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0105 + 000 - K0105 + 060	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 09 - Apr. 15, 2021	Apr. 30, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
21-DK-0158	Construction of Missing Links/ New Roads Gen. Nakar - Dingalan Road (Gen. Nakar Section), Quezon (Package B)	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	38,600,000.00	-	38,600,000.00	Construction of Road
21-DK-0159	Repair/Maintenance of Sibulan Flood Control, Brgy. Sibulan, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jun. 10, 2021	Jun. 14, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,000,000.00	-	2,000,000.00	Repair/Rehabilitation of Flood Control Structure
21-DK-0161	Construction of Tayabas Sports Complex, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	49,500,000.00	-	49,500,000.00	Construction of Track Oval
21-DK-0162	Construction of MPB, Brgy. Sil. Maliboy, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
21-DK-0163	Construction of Multi-Purpose Building, Brgy. Pob. 61, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0164	Construction/Improvement of Multi-Purpose Facility (Sea Port), Brgy. Calasumanga, Panukulan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Facility

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROÑA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0165	Construction of Multi-Purpose Building, Barangay Lual Barrio, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
21-DK-0166	Construction of Multi-Purpose Building, Barangay Anoling, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	19,600,000.00	-	19,600,000.00	Construction of Multi-Purpose Building
21-DK-0167	Construction of Multi-Purpose Building, Barangay Anoling, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	24,500,000.00	-	24,500,000.00	Construction of Multi-Purpose Building
21-DK-0168	Construction of By-Pass and Diversion Roads Tayabas By-Pass Road, Package B, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	74,787,500.00	-	74,787,500.00	Widening of Bridge
21-DK-0169	Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	2,940,000.00	-	2,940,000.00	Construction of Multi-Purpose Building
21-DK-0170	Construction of Multi-Purpose Building, (Covered Court), Brgy. Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	19,600,000.00	-	19,600,000.00	Construction of Multi-Purpose Building
21-DK-0171	Construction of Multi-Purpose Building at Mauban District Hospital, Brgy. Polo, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	June 01 - June 07, 2021	Jul. 06, 2021	Jul. 28, 2021	Aug. 04, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Building
21-DK-0172	Repair/Maintenance of Concrete Pavement along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road (S0155LZ) K0129+302 - K0129+150, with exception	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	613,094.55	-	613,094.55	Repair/Maintenance of Concrete Pavement
21-DK-0173	Retrofitting/Strengthening of Permanent Bridges Querecep Br. (B04337L2) along Mankina-Infanta Road	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	6,860,000.00	-	6,860,000.00	Retrofitting/Strengthening of Permanent Bridges

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROÑA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2021 Infrastructure Projects


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-DK-0174	Construction of Water Supply System, Brgy. Ibabang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	May 14 - May 20, 2021	Jun. 02, 2021	Jul. 27, 2021	Aug. 03, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	11,760,000.00	-	11,760,000.00	Construction of Water Supply System
21-DK-0175	Construction (Completion) of Existing Building, DPWH Quezon 1st District Engineering Office, Brgy. Kulapi (former Golapi), Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	34,300,000.00	-	34,300,000.00	Construction (Completion) of Existing Building,
21-DK-0176	Construction of Multi-Purpose Building, Barangay Lakawan, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
21-DK-0177	Construction of Multi-Purpose Building, Brgy. Tinamnan, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	14,700,000.00	-	14,700,000.00	Construction of Multi-Purpose Building
21-DK-0178	Construction (Completion) of Multi-Purpose Building, Claro M. Recto Memorial District Hospital, Brgy. Gumian, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
21-DK-0179	Construction of MPB, Brgy. Rizalana, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
21-DK-0180	Construction of Multi-Purpose Building (Mini Covered Court) at Polo E/S, Brgy. Polo, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
21-DK-0181	Construction of Multi-Purpose Building (Cacao Processing Center), Ikinin, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	July 16 - July 22, 2021	Aug. 04, 2021	Aug. 16, 2021	Aug. 19, 2021	GAA - FY 2021 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
TOTAL										4,037,328,374.55	0.00	4,037,328,374.55	

Prepared by:

FREDDIE M. COMBALICER
 Head, PAC Secretariat

Recommended for Approval by:

EUFROONIA S. CABAYSA
 BAC Chairperson

Approved:

MA CHYMBELIN D. IBAL
 OIC - Office of the District Engineer
 Head of Procuring Entity