

(DPWH - Misamis Oriental First District Engineering Office) Indicative Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of BIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Cabalawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dampil, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, Kinogulan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Flood Control Project, Purok 4, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,800,000.00		19,800,000.00	Construction of Flood Control Project
	Construction of Flood Control Project, Purok 3, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,800,000.00		19,800,000.00	Construction of Flood Control Project
	Construction of Flood Control Project, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,800,000.00		19,800,000.00	Construction of Flood Control Project
	Retrofitting/ Strengthening of Permanent Bridges - Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,900,000.00		4,900,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Widening of Permanent Bridges - Minigas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	16,170,000.00		16,170,000.00	Widening of Permanent Bridge
	Widening of Permanent Bridges - Caluan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1290 + 081 - K1291 + 014	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	39,992,820.00		39,992,820.00	Road Widening
	Construction of Local Road, Barangay Mirallon, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
	Construction of Road, Barangay Sta Cruz, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00		4,950,000.00	Construction of Road
	Construction (Completion) of Multi-Purpose Building, Barangay Mangga, Sibongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pobocan, Kinogulan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pobocan, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1324 + 000 - K1324 + 060	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads
	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1321 + 100 - K1321 + 200	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads
	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1321 + 000 - K1321 + 100	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads

	Widening of Permanent Bridges - Dangpan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	14,700,000.00		14,700,000.00	Widening of Permanent Bridge
	Preventive Maintenance - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1327 + 813 - K1329 + 775	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	44,804,620.00		44,804,620.00	Preventive Maintenance
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Kaudayan Circumferential Road, Sugbocongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	18,375,000.00		18,375,000.00	Construction/ Improvement of Access Roads
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mimbuhian Road leading to Mimbuhian Falls, Sugbocongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/03/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	18,865,000.00		18,865,000.00	Construction/ Improvement of Access Roads
	Construction (Completion) of Multi-Purpose Building, Barangay Portulin, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tibon-tibon, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Sta. Rita Elementary School, Barangay Santiago, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Flood Control (Box Culvert), Barangay Tagbochoc, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00		4,950,000.00	Construction of Flood Control (Box Culvert)
	Construction of Waterworks System, Barangay Camuayan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	6,930,000.00		6,930,000.00	Construction of Waterworks System
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1398 + 018 - K1398 + 118	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	98,000,000.00		98,000,000.00	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tingnalan Road, Sugbocongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	24,377,500.00		24,377,500.00	Construction/ Improvement of Access Roads
	Construction of Road, Barangay Kidampas to Barangay Kaulayanen, Sugbocongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	29,700,000.00		29,700,000.00	Construction of Road
	Road Widening - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1338 + 033 - K1339 + 000	Construction Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	43,436,540.00		43,436,540.00	Road Widening
	Construction (Completion) of Multi-Purpose Building (Child Development Center), Barangays Nabataan and Dampilas, and Sitio Tingbasan, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Student Dormitory - Phase 3), Barangay 26, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Lapinig, Balingoan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Flood Control Dike along Mangkus River (Upstream), Sta. 0+000.00 - Sta. 0+400.00, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	98,000,000.00		98,000,000.00	Construction of Flood Control Dike
	Construction of Flood Control Structure along Maayan River, Brgy. Agayan, Sta. 0+000.00 + Sta. 0+600.00, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	98,000,000.00		98,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Brgy. Lunao, Sta. 0+000.00 - Sta. 0+600.00, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	98,000,000.00		98,000,000.00	Construction of Flood Control Structure
	Installation of Solar Street Lighting along Butuan City-Cagayan De Oro City-Iligan City Road - K1340 + 000 - K1350 + 000, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Installation of Solar Street Lighting
	Road Widening - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1325 + 418 - K1327 + 000	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	66,545,920.00		66,545,920.00	Road Widening

Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1280 + 728) - K1303 + 003 - K1303 + 070, K1303 + 283 - K1307 + 359, K1307 + 539 - K1307 + 909, K1308 + 153 - K1308 + 789, K1308 + 814 - K1312 + 510	Construction Section	YES	Competitive Bidding	10/28/2021 to 11/03/2021	11/17/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	68,600,000.00	68,600,000.00	Preventive Maintenance
Construction of Multi-Purpose Building (Phase 2), Barangay Laping, Balingoan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building at Purok Sampaguita 1, Barangay Tagpak, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Sea Wall, Bigy. Daan Lungsod, KO+000.00 - KO+350.00, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	78,400,000.00	78,400,000.00	Construction of Sea Wall
Construction of Reveitment at Gabub River Upstream, Sta. 0+000.00 - Sta. 0+220.00, Gingoog City, Misamis Oriental (Phase 1)	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00	49,000,000.00	Construction of Reveitment
Widening of Permanent Bridges - Gabub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	30,708,300.00	30,708,300.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,600,000.00	19,600,000.00	Widening of Permanent Bridge
Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1373 + 978 - K1375 + 452	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	58,800,000.00	58,800,000.00	Road Widening
Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1329 + 691) - K1329 + 000, K1343 + 892 - K1344 + 000, K1345 + 594 - K1347 + 000, K1348 + 000 - K1350 + 000, K1351 + 000 - K1351 + 431, K1352 + 123 - K1352 + 879, K1355 + 1000) - K1355 + 689, K1355 + 000 - K1355 + 137, K1355 + 335 - K1357 + 000, K1357 + 653 - K1357 + 919, K1360 + 164 - K1360 + 645, K1361 + 000 - K1362 + 566, K1363 + 000 - K1363 + 936	Construction Section	YES	Competitive Bidding	11/09/2021 to 11/15/2021	11/29/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	78,400,000.00	78,400,000.00	Preventive Maintenance
Construction of Multi-Purpose Building, Barangay Blanco, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Dingasaan, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Guinabalan, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Flood Mitigation Structure along Bolisog River, Kirogulan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	68,600,000.00	68,600,000.00	Construction of Flood Mitigation Structure
Widening of Permanent Bridges - Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	37,240,000.00	37,240,000.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,600,000.00	19,600,000.00	Widening of Permanent Bridge
Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1302 + 592 - K1304 + 231	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	51,450,000.00	51,450,000.00	Road Widening
Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1364 + 300 - K1365 + 000, K1368 + 000 - K1368 + 232, K1368 + 927 - K1369 + 000, K1374 + 000 - K1375 + 455, K1379 + 302 - K1380 + 900, K1383 + 646 - K1386 + 509, K1386 + 535 - K1387 + 163, K1387 + 736 - K1389 + 000, K1391 + 000 - K1391 + 150, K1392 + 065 - K1392 + 487, K1395 + 000 - K1395+347, K1395 + 471 - K1396 + 000, K1396 + 448 - K1397 + 000	Construction Section	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/07/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	78,400,000.00	78,400,000.00	Preventive Maintenance
Construction of Multi-Purpose Building, Barangay Kauswagan, Lagolibong, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay Mabini, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Barangay San Luis, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1305 + 460 - K1306 + 675	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,373,380.00	49,373,380.00	Road Widening
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gingoog-Clavera-Illanueva Rd - K1318 + 705 - K1319 + 500	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	14,013,020.00	14,013,020.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
Replacement of Permanent Weak Bridges - Kibalyot Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	29,400,000.00	29,400,000.00	Replacement of Permanent Weak Bridges

Retrofitting/ Strengthening of Permanent Bridges - Silad Br. 1 (B01304MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	11/24/2021 to 11/30/2021	12/14/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	980,000.00		980,000.00	Retrofitting/ Strengthening of Permanent Bridges
Widening of Permanent Bridges - Arakan Br. (B01343MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/24/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	29,952,720.00		29,952,720.00	Widening of Permanent Bridge
Widening of Permanent Bridges - San Juan Br. (B01348MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	35,185,920.00		35,185,920.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Balanok Br. (B01259MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Hinandigan Br. (B01258MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Kahulogan Br. (B01256MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Lingonlirong Br. (B01260MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
Widening of Permanent Bridges - Sinap-argan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
Construction of Multi-Purpose Building, Barangay 18-A, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
Construction of Bridge (Coastal Bridge), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	14,850,000.00		14,850,000.00	Construction of Bridge (Coastal Bridge)
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1288 + 850 - K1289 + 030	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1321 + 200 - K1321 + 300	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
Construction of Drainage System, Kalawag-Quezon Road, Kalawag, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System
Construction of Flood Control Project, Purok 7, Barangay Maanes, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	19,800,000.00		19,800,000.00	Construction of Flood Control Project
Retrofitting/ Strengthening of Permanent Bridges - Laping Br. (B01259MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	2,940,000.00		2,940,000.00	Retrofitting/ Strengthening of Permanent Bridge
Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1285 + 004 - K1287 + 270	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	51,558,780.00		51,558,780.00	Preventive Maintenance
Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1287 + 890 - K1290 + 084	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1313 + 100 - K1315 + 000	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	66,027,500.00		66,027,500.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1355 + 199 - K1355 + 335, K1376 + 682 - K1377 + 343, K1378 + 982 - K1379 + 079	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	61,321,540.00		61,321,540.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Silad Road connecting Barangay Mangga in support of the Coro Industry - Copra drying and Oil Mill Facilities, Sugbongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	12/21/2021	01/05/2022	01/07/2022 to 01/13/2022	GoP	36,382,500.00		36,382,500.00	Construction/ Improvement of Access Roads
Total									2,403,451,060.00	-	2,403,451,060.00	

Prepared by:

Donnell Mark F. Baranda
DONNELL MARK F. BARANDA
 BAC Secretariat
 Date:

Recommended for Approval by:

Ronald T. Gempisao
RONALD T. GEMPISAO
 BAC Chairman
 Date:

APPROVED:

Liberto S. Jr.
LIBERTO S. JR.
 Head of Procuring Entity
 Date: