



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
1	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 101, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
2	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 130, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
3	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 133, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
4	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 98, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
5	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 99, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
6	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, STA. 0+000 - STA. 0+040, STA. 0+000 - STA. 0+013.60, (RS), STA. 0+020 - STA. 0+060, (LS), STA. 0+135.7 - STA. 0+172.50 (LS)	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
7	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, STA. 0+013.60 - STA. 0+114.0, STA. 0+170.0 - STA. 0+200, MANILA CITY, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
8	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, BRGY. 51, MANILA CITY, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
9	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+828.9 - STA. 0+959.30, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
10	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+959.30- STA. 1+089.7, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
11	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ALONG SOUTH ANTIPOLLO OPEN CANAL PHASE I, MANILA CITY, DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IR / RF	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
12	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE MAYPAJO, STA. 1+574.64 - STA. 1+640.44	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
13	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE MAYPAJO	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
14	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE MAYPAJO, JUAN LUNA SECTION TO PNR TRACK SECTION DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
15	SOIL AND SUB EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE MAYPAJO, JUAN LUNA SECTION, DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
16	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SUNOG APOG, STA. 0+265.60 - STA. 0+398.4, DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
17	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SUNOG APOG, STA. 0+398.4 TO STA. 0+531.20, STA. 0+591.20 - STA. 0+716.25	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
18	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE VITAS, STA. 0+882.4 - STA. 0+980.00	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
19	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SUNOG APOG, STA. 0+000 - STA.0+132.8	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
20	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), RIZAL AVE / MAYPAJO PHASE III, MANILA CITY, DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
21	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO, STA.0+460.0 - STA.0+590.40, STA. 0+590.40 - STA. 0+720.80, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
22	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SAN SEBASTIAN, BRGY. 393, NANGKA, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
23	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+790.0 - STA. 0+860.0, STA. 0+875.0 - STA. 0+935.40, MANILA CITY, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
24	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+935.40 - STA. 1+065.80	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
25	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+995 - STA. 1+065.0, STA. 1+070 - STA. 1+130.40, MANILA CITY, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
26	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 1+150.0 - STA. 1+280.40, MANILA CITY, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
27	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO (LS), STA. 0+720.80 - STA. 0+851.20, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
28	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
29	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO (RS), STA.0+730.0 - STA. 0+860.40, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
30	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DELA REINA, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
31	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT, ESTERO DELA REINA, BARANGAY 268, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
32	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT, ESTERO DELA REINA, BARANGAY 288, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration
33	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SAMPALOC, PHASE I, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 204,899.63		P 204,899.63	Soil and Sub-Surface Exploration



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2020

Code	Procurement	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
(PAP)	Program / Project											
34	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SAMPALOC, PHASE II, MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 204,899.63		₱ 204,899.63	Soil and Sub-Surface Exploration
35	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VALENCIA, BRGY. 576, SAMPALOC, MANILA, DISTRICT IV	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 204,899.63		₱ 204,899.63	Soil and Sub-Surface Exploration
36	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SAN MIGUEL, STA. 1+144.30 - STA. 1+160.0, STA. 1+180 - STA. 1+303.90, MANILA CITY, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 104,930.45		₱ 104,930.45	Soil and Sub-Surface Exploration
37	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE AVILES, STA. 0+137.25 - STA. 0+200 (LS), STA. 0+145.35 - STA. 0+200 (RS), MANILA CITY, DISTRICT IV	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 204,899.63		₱ 204,899.63	Soil and Sub-Surface Exploration
38	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE AVILES, STA.0+269.80 - STA. 0+340.50, MANILA CITY, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 104,930.45		₱ 104,930.45	Soil and Sub-Surface Exploration
39	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE SAN MIGUEL, STA. 0+645 - STA. 0+775, STA. 0+805.0 - STA. 0+835.10, MANILA CITY, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 104,930.45		₱ 104,930.45	Soil and Sub-Surface Exploration
40	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE SAN MIGUEL, STA. 0+835.10 - STA. 0+930.0, STA. 0+945.0 - STA. 0+989.70, MANILA CITY, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	₱ 104,930.45		₱ 104,930.45	Soil and Sub-Surface Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
North Manila Engineering District
OFFICE OF THE DISTRICT ENGINEER
Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program / Project
				Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	ABC	
41	SOIL AND SUB SURFACE EXPLORATION FOR BANK IMPROVEMENT ALONG ESTERO DE SAN MIGUEL, STA. 0+989.70 - STA. 1+080.8, STA. 1+095.0 - STA. 1+144.30, MANILA CITY, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 104,930.45		P 104,930.45	Soil and Sub-Surface Exploration
42	SOIL AND SUB SURFACE EXPLORATION FOR CONSTRUCTION OF ANONAS BRIDGE (VALENCIA BRIDGE), MANILA CITY	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 404,838.00		P 404,838.00	Soil and Sub-Surface Exploration
43	SOIL AND SUB SURFACE EXPLORATION FOR LAON LAAN ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 304,868.82		P 304,868.82	Soil and Sub-Surface Exploration
44	SOIL AND SUB SURFACE EXPLORATION FOR ALBERT ELEMENTARY SCHOOL	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 304,868.82		P 304,868.82	Soil and Sub-Surface Exploration
45	SOIL AND SUB SURFACE EXPLORATION FOR BALAGTAS ELEMENTARY SCHOOL (4 STRY, 20 CL)	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 304,868.82		P 304,868.82	Soil and Sub-Surface Exploration
46	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ BRGY. 370, ZONE 25-40, DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 123,535.13		P 123,535.13	Soil and Sub-Surface Exploration
47	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ RIZAL COVERED COURT (RASAC), DISTRICT III	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 123,535.13		P 123,535.13	Soil and Sub-Surface Exploration
48	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ BRGY. 636, DISTRICT VI	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 123,535.13		P 123,535.13	Soil and Sub-Surface Exploration
49	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ DSWD, NCR	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 182,822.07		P 182,822.07	Soil and Sub-Surface Exploration
50	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ BRGY. 121, DISTRICT I	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 123,535.13		P 123,535.13	Soil and Sub-Surface Exploration
51	SOIL AND SUB SURFACE EXPLORATION FOR MULTI-PURPOSE BUILDING @ BRGY. 199, DISTRICT II	Planning & Design Section	Small Value Procurement	03/03/2020	3/24/2020	04/1/2020	04/6/2020	P.D.E 2020	P 182,822.07		P 182,822.07	Soil and Sub-Surface Exploration
								GRAND-TOTAL	P 8,080,884.45		P 8,080,884.45	

Submitted by :

HERMINIA L. DIAZ
HEAD, BAC SECRETARIAT

Recommended by :

TIBURCIO L. MAGTOTO, Ph.D.
BAC Chairperson

Approved by :

GERARD P. OPULENCIA
District Engineer