

(DPWH - Misamis Oriental First District Engineering Office) Indicative Annual Procurement Plan for FY 2022 (Consulting Services)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of BIREI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - San Ankan Br. (B01343MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Planning and Design Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/09/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - San Juan Br. (B01348MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Planning and Design Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/09/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - Balanok Br. (B01259MN) along Gingoog-Claveria-Villanueva Rd	Planning and Design Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/09/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - Hinandigan Br. (B01258MN) along Gingoog-Claveria-Villanueva Rd	Planning and Design Section	YES	Competitive Bidding	10/14/2021 to 10/20/2021	11/09/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - Kahulugan Br. (B01256MN) along Gingoog-Claveria-Villanueva Rd	Planning and Design Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/16/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - Lungtonging Br. (B01260MN) along Gingoog-Claveria-Villanueva Rd	Planning and Design Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/16/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Widening of Permanent Bridges - Snap-angan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd	Planning and Design Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/16/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
	Conduct of Soil Testing/ Exploration for Construction of Multi-Purpose Building, Barangay 18-A, Gingoog City, Misamis Oriental	Planning and Design Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/16/2021	01/05/2021	GoP	192,716.89		192,716.89	Conduct of Soil Testing/ Exploration
	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation) for the Construction of Bridge (Coastal Bridge), Medina, Misamis Oriental	Planning and Design Section	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/16/2021	01/05/2021	GoP	456,018.64		456,018.64	Conduct of Preliminary detailed engineering (Soil Exploration/ Testing & Geotechnical Investigation)
								Total	3,840,866.01		3,840,866.01	

Prepared by:

Donnell Mark F. Baranda
DONELL MARK F. BARANDA
 BAC Secretariat
 Date:

Recommended for Approval by:

Ronaldit Gempisao
RONALDIT GEMPISAO
 BAC Chairman
 Date:

APPROVED:

Liberto S. Alan, Jr.
LIBERTO S. ALAN, JR.
 Head of Procuring Entity
 Date: