



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CONSULTING SERVICES**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 21CSK00001	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Kauswagan- Consolacion Bridge I and Access Road	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	1,550,000.00		1,550,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
2.) 21CSK00002	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Connector Road Leading to Cagayan de Oro Convention Center	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	695,000.00		695,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
3.) 21CSK00003	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Binuangan Bridge, Misamis Oriental	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	500,000.00		500,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
4.) 21CSK00004	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Balingasag Bypass Road, Misamis Oriental	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	2,000,000.00		2,000,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
5.) 21CSK00005	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Atugan Canyon Bridge Diversion Road including Bridge, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	3,700,000.00		3,700,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
6.) 21CSK00006	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Panguil Bay Access Road to Ozamis City Link Road, Misamis Occidental	Regional Office X	Yes	Nat'l. Competitive Bidding	10/31-1/07/20	11/21/20	1/13/21	1/22/21	GOP	3,100,000.00		3,100,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CONSULTING SERVICES**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7.) 21CSK00007	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Malaybalay Circumferential Road, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/13/21	1/22/21	GOP	25,000,000.00		25,000,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
8.) 21CSK00008	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Macanhan - Macasandig Bridge and Access Road, Cagayan de Oro City	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/13/21	1/22/21	GOP	650,000.00		650,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
9.) 21CSK00009	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Improvement/Widening of J.R Borja Extension, Cagayan de Oro City	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/13/21	1/22/21	GOP	1,750,000.00		1,750,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
10.) 21CSK00010	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Iligan City-Magsaysay Agri-Industrial Diversion Road, Iligan City	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/13/21	1/22/21	GOP	21,100,000.00		21,100,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
11.) 21CSK00011	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Correction of Winding Road along Jct. Sayre Highway-Manolo Fortich-Libona-Indahag Road, Agusan Canyon-Croosing, Libona, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/20/21	1/29/21	GOP	150,000.00		150,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
12.) 21CSK00012	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Correction of Sayre Highway Bypass Road (Correction of Unwinding Road) along Sayre Highway, San Vicente, Sumilao, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/20/21	1/29/21	GOP	200,000.00		200,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City

**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CONSULTING SERVICES**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13.) 21CSK00013	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Cagayan de Oro-Baungon Bukinon Alternate Road, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/12-11/19/20	12/3/20	1/20/21	1/29/21	GOP	14,500,000.00		14,500,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
14.) 20CSK00014	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Construction of Bypass Road connecting Sayre Highway Parallel Road 1 (Vista Villa-Licoan Section), Sumilao, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/19-11/26/20	12/10/20	1/20/21	1/29/21	GOP	6,150,000.00		6,150,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
15.) 20CSK00015	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Bypass Road connecting Jct. Butuan-Cagayan de Oro-Iligan Road to Jct. SH-Manolo Fortich-Libona-Indahag, Misamis Oriental	Regional Office X	Yes	Nat'l. Competitive Bidding	11/19-11/26/20	12/10/20	1/20/21	1/29/21	GOP	12,000,000.00		12,000,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
16.) 20CSK00016	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Bypass Road connecting CDO City-Dominorog-Camp Kibartan Road to East West Laterral Road (Midnao Logistics Road), Talakag, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/19-11/26/20	12/10/20	1/20/21	1/29/21	GOP	3,500,000.00		3,500,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
17.) 20CSK00017	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, New Western Diversion Road Extension (Bayabas - Opol Section), Misamis Oriental	Regional Office X	Yes	Nat'l. Competitive Bidding	11/19-11/26/20	12/10/20	1/20/21	1/29/21	GOP	3,500,000.00		3,500,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
18.) 20CSK00018	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Construction of Malaybalay - Valencia Interconnector Urban Road, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/26-12/03/20	12/17/20	1/20/21	1/29/21	GOP	7,650,000.00		7,650,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE REGIONAL DIRECTOR**  
Engineer's Hill, Bulua, Cagayan de Oro City


**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CONSULTING SERVICES**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19.) 20CSK00019	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Jct. BCIR to Jct. Cagayan de Oro Diversion Road Connector Road, Cagayan de Oro City	Regional Office X	Yes	Nat'l. Competitive Bidding	11/26-12/03/20	12/17/20	1/20/21	1/29/21	GOP	2,600,000.00		2,600,000.00	Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study
20.) 20CSK00020	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Jct. CDO - Camp Kibartan/Dansolihon, CDOC - Laguindingan Airport Alternate Road, Misamis Oriental	Regional Office X	Yes	Nat'l. Competitive Bidding	11/26-12/03/20	12/17/20	1/20/21	1/29/21	GOP	21,000,000.00		21,000,000.00	Masterplan and Feasibility Study
21.) 20CSK00021	Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Construction of Bypass Road Connecting Sayre Highway Parallel Road 1 (Kisolon-Lupagan Section), Sumilao, Bukidnon	Regional Office X	Yes	Nat'l. Competitive Bidding	11/26-12/03/20	12/17/20	1/20/21	1/29/21	GOP	9,150,000.00		9,150,000.00	Masterplan and Feasibility Study
<b>TOTAL</b>										<b>140,445,000.00</b>		<b>140,445,000.00</b>	

Prepared by:

  
**VICTORIO T. SAJELAN**  
Engineer IV  
Head, Procurement Unit

Recommended by:

  
**JOSELITO A. ROA, MSc**  
Chief, QA & Hydrology Division  
BAC Chairman

Approved by:

  
**ZENAIDA T. TAN**  
Regional Director  
Date approved: 9/8/2020