

Department of Public Works and Highways  
Eastern Samar District Engineering Office  
Borongan City, Eastern Samar

Indicative Annual Procurement Plan for FY 2022 (Consulting Servives)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22CSIB01 - Feasibility Studies for the Construction of Jipapad Flood Control, Eastern Samar	Planning & Design Section	YES	Competitive Bidding	11/05/2021	11/15/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	10,000,000.00		10,000,000.00	Feasibility Studies for the Construction of Jipapad Flood Control, Eastern Samar
	22CSIB02 - Feasibility Studies for the Construction of Maydolong - Basey Road	Planning & Design Section	YES	Competitive Bidding	11/05/2021	11/15/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	15,000,000.00		15,000,000.00	Feasibility Studies for the Construction of Maydolong - Basey Road
	22CSIB03 - Feasibility Studies for Proposed Construction of Artech Road	Planning & Design Section	YES	Competitive Bidding	11/05/2021	11/15/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	5,000,000.00		5,000,000.00	Feasibility Studies for Proposed Construction of Artech Road
	22CSIB04 - Parcelary Survey of Borongan Diversion Road - Segment I (Bayobay - Surok)	Planning & Design Section	YES	Competitive Bidding	11/08/2021	11/18/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	1,000,000.00		1,000,000.00	Parcelary Survey of Borongan Diversion Road - Segment I (Bayobay - Surok)
	22CSIB05 - Parcelary Survey or Borongan Diversion Road - Segment II (Calingatngan - Campesao)	Planning & Design Section	YES	Competitive Bidding	11/08/2021	11/18/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	1,000,000.00		1,000,000.00	Parcelary Survey or Borongan Diversion Road - Segment II (Calingatngan - Campesao)
	22CSIB06 Parcelary Survey of Borongan Diversion Road - Segment III (Locsoon - Lalawigan)	Planning & Design Section	YES	Competitive Bidding	11/08/2021	11/18/2021	To issue a BAC Resolution Declaring short of Award pending Approval/Receipt of GAA CY 2022 Fund		GAA 2022	1,000,000.00		1,000,000.00	Parcelary Survey of Borongan Diversion Road - Segment III (Locsoon - Lalawigan)
										33,000,000.00		33,000,000.00	

Prepared by:

  
**WILFREDO G. ALEGRE**  
Head, BAC Secretariat

Date: \_\_\_\_\_

Recommended by:

  
**DOMCELIO M. NATIVIDAD**  
BAC Chairman

Date: \_\_\_\_\_

Approved by:

  
**MA. MARGARITA C. JUNIA, D.M.**  
District Engineer

Date: \_\_\_\_\_