



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
Consultancy

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name) | PMO/IU/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|-------------------------------------|---|---------------------------|---|---------------------|--|-------------------|------------------|-------------------|--|------------------------|------|----|---|
| | | | | | Advt/ Posting of IB | Opening | Notice of award | Contract Signing | | Total | MOOE | CO | |
| 20CSEF01 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Panalingaan-Tagbita-Latud (S00041PW & S00042PW) | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 8,280,000.00 | | | Parcellary Survey |
| 20CSEF02 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Rio Tuba-Bulluyan (S00063PW) | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 9,810,000.00 | | | Parcellary Survey |
| 20CSEF03 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Punta Baja Road, Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 3,243,300.00 | | | Parcellary Survey |
| 20CSEF04 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road PPSR Jct. Poblacion Brooke's Point Road (S00011PW), Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 703,004.00 | | | Parcellary Survey |
| 20CSEF05 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Aramaywan Road (S00015PW), Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 7,840,000.00 | | | Parcellary Survey |
| 20CSEF06 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Punta Baja Road (S00022PW) Phase II, Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 5,550,000.00 | | | Parcellary Survey |
| 20CSEF07 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Aramaywan-Berong-Puerto Princesa Road (S00064PW), Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 8,120,000.00 | | | Parcellary Survey |
| 20CSEF08 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Culandanum-Panalingaan Cross Country Road (S00065PW), Palawan | Planning & Design Section | No | Public Bidding | May 4-11, 2020 | July 9, 2020 | July 29, 2020 | August 7, 2020 | FY 2020 RA 11465 Regular 2020 Current | 5,400,000.00 | | | Parcellary Survey |
| 20CSEF09 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Latud-Canipa-an-Bulluyan | Planning & Design Section | No | Public Bidding | August 19-26, 2020 | November 11, 2020 | December 9, 2020 | December 18, 2020 | FY 2020 RA 11465 Regular 2020 Current | 12,028,000.00 | | | Parcellary Survey |
| 20CSEF10 | Parcellary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Rizal-Panalingaan (S00023PW) | Planning & Design Section | No | Public Bidding | August 19-26, 2020 | November 11, 2020 | December 9, 2020 | December 18, 2020 | FY 2020 RA 11465 Regular 2020 Current | 10,285,000.00 | | | Parcellary Survey |




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
Consultancy

| Standard Coding (Proc/ Contract ID) | Procurement Project (Contract Name) | PMO/IU/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|-------------------------------------|---|---------------------------|---|---------------------|--|----------------|-----------------|------------------|--|--|------|----|---|
| | | | | | Advt/ Posting of IB | Opening | Notice of award | Contract Signing | | Total | MOOE | CO | |
| 20CSEF11 | Cluster I - 1. Geotechnical Investigation for the Construction of New Permanent Bridges Balabac Bridge along Balabac Port Road, Balabac, Palawan 2. Geotechnical Investigation for the Construction of New Permanent Bridges Bual Bridge along Puerto Princesa South Road, Bataraza, Palawan | Planning & Design Section | No | Public Bidding | January 29, 2021 - February 5, 2021 | March 23, 2021 | | | FY 2020 RA 11465 Regular 2020 Current | Php 404,791.41 <u>Php 467,511.22</u> Php 872,302.63 | | | Geotechnical and Geological Surveys/Investigation |

Prepared by:


ARNEL C. PORTALES

Engineer III
Head, Procurement Unit

RB.14 djlp/ACP

Recommended by:


EUGENIO R. KATON

Engineer III
BAC Chairman

Approved by:


NOEL L. FUENTEBELLA
District Engineer