

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100434000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Aritao-Quirino Road K0243+636-K0244+004 & K0244+050.46-K0244+180.96 Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	CoP	6,941,020.94		6,941,020.94	MYCA BID-OUT 2020 PROJECTS ON-GOING
3101061004360000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, (DM Jct.-Malasin Road) K0252+344-K0252+650 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	CoP	7,357,455.16		7,357,455.16	MYCA BID-OUT 2020 PROJECTS ON-GOING
310106100440000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, (Papaya-Malabing-Wangal-Binugawan-Tadji- Runruno Road) K0306+852-K0307+150.50 Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/6/2019	11/26/2019	11/24/2020	12/3/2020	CoP	7,883,623.89		7,883,623.89	MYCA BID-OUT 2020 PROJECTS ON-GOING
310104100215000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Primary Roads, Daang Maharlika K0240+314-K0241+138 Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	13,089,483.90		13,089,483.90	MYCA BID-OUT 2020 PROJECTS ON-GOING
310106100439000	Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads- Tertiary Roads, Pantabangan-Canili-Basal-Baler Road, K0191+798.50-K0192+000.00 Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	5,693,206.18		5,693,206.18	MYCA BID-OUT 2020 PROJECTS ON-GOING
310106100437000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads- Tertiary Roads- Jct. Nat'l Road-Bitnong-Belance-Nueva Vizcaya Bdry Road K0268+668-K0269+000 & K0269+465- K0269+579 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	10,371,621.73		10,371,621.73	MYCA BID-OUT 2020 PROJECTS ON-GOING
310106100438000	Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged of Paved Roads-Tertiary Roads- Nueva Vizcaya - Pangasinan Road K0216+(- 564)-K0216+ (-225) Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	8,299,345.61		8,299,345.61	MYCA BID-OUT 2020 PROJECTS ON-GOING
310202100575000	Road Widening Secondary Roads: Nueva Vizcaya - Benguet Road, K0249+560-K0251+280, Pingkian, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	38,174,170.63		38,174,170.63	MYCA BID-OUT 2020 PROJECTS ON-GOING
300204100486000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Baleta Road connecting Dalacquit and Sinapaoan To Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	11/20/2019	12/10/2019	11/24/2020	12/3/2020	CoP	12,421,500.00		12,421,500.00	MYCA BID-OUT 2020 PROJECTS ON-GOING
310106100435000	Asset Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads (Bambang-Kasibu-Solano Road) K0280+850-K0281+133 Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/24/2020	12/3/2020	CoP	4,699,286.45		4,699,286.45	MYCA BID-OUT 2020 PROJECTS ON-GOING
310104100214000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads Daang Maharlika (S00852LZ), K0214+921.5 - K0215+395; K0214+000-K0214+312; K0211+640-K0211+829 Santa Fe, Nueva Vizcaya/Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/24/2020	12/3/2020	CoP	33,812,343.20		33,812,343.20	MYCA BID-OUT 2020 PROJECTS ON-GOING
30010421438000	Construction of Multi-Purpose Building 2 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/18/2020	11/27/2020	CoP	8,910,000.00		8,910,000.00	MYCA BID-OUT 2020 PROJECTS ON-GOING
300104214329000	Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/17/2020	11/26/2020	CoP	9,463,429.51		9,463,429.51	MYCA BID-OUT 2020 PROJECTS ON-GOING
300104214334000	Construction of Multi-Purpose Building Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/6/2019	12/26/2019	11/17/2020	11/26/2020	CoP	9,494,182.47		9,494,182.47	MYCA BID-OUT 2020 PROJECTS ON-GOING
300107200755000	Construction of Kirang River Flood Control Brgy. Poblacion, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/24/2020	12/3/2020	CoP	19,132,060.02		19,132,060.02	MYCA BID-OUT 2020 PROJECTS ON-GOING
300107200756000	Construction of Mabasa Flood Control Brgy. Mabasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/17/2020	11/26/2020	CoP	14,342,971.09		14,342,971.09	MYCA BID-OUT 2020 PROJECTS ON-GOING
300117205938000	Construction/Repair/Rehabilitation/ Improvement of Anting-Acon- Canabay Road Dupax del Norte and Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/12/2020	3/3/2020	11/18/2020	11/27/2020	CoP	8,988,210.37		8,988,210.37	MYCA BID-OUT 2020 PROJECTS ON-GOING

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214326000	Construction/Improvement of Multi-Purpose Building (Public Market) Brgy. Poblacion, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/21/2020	3/12/2020	11/17/2020	11/26/2020	GoP	14,221,674.34		14,221,674.34	MYCA BID-OUT 2020 PROJECTS ON-GOING
310196100581000	Rehabilitation/Reconstruction/Upgrading Of Damaged Paved Roads – Tertiary Roads Aritao-Quirino Road, K0256+373.50-K0257+029.80 Bitnong, Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP	21,036,680.00			SHORT OF AWARD
310110100214000	Asset Preservation – Construction/ Upgrading/ Rehabilitation Of Drainage Along National Roads – Primary Roads, Daang Maharlika (Lz) – K0216+845-K0217+508 Consuelo, Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP	3,625,061.73			SHORT OF AWARD
310292100774000	Road Widening – Secondary Roads; Nueva Vizcaya-Benguet Road, K0251+280.50 – K0251+877.50 Pingkian, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP	19,875,162.06			SHORT OF AWARD
300293101558000	Construction/Improvement Of Access Road Leading To Declared Tourism Destination – Access Road Leading To Galintuja Falls And Canili Lake Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/8/2021	2/18/2021	GoP	9,358,982.88		9,358,982.88	AWARDED
300294100906000	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones – Pag-Asa Road Connecting Nagakay Road And Teggep Road To Junction Bitnong-Balance Road In Support To The Fruit And Vegetable Processing At Balance, Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	2/8/2021	2/18/2021	GoP	21,636,761.92		21,636,761.92	AWARDED
300104220375000	Construction Of Multi-Purpose Building Barangay Bua, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP	3,645,000.00			SHORT OF AWARD
	Construction (Completion) Of Multi-Purpose Building (Training Center) Barangay Bone North, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP				CANCELLED
310196100582000	Rehabilitation/Reconstruction/ Upgrading Of Damaged Paved Roads – Tertiary Roads Jct. Nat'l Road – Bitnong-Balance Nv Bdry Road, K0269+579+K0270+447.50 Balance, Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	Indicate Date	Indicate Date	GoP	22,985,900.00			SHORT OF AWARD
320101106609000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems-Construction Of Marang River Flood Control Structures, Bitnong Section, Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	1/29/2021	2/5/2021	GoP	47,030,453.39		47,030,453.39	AWARDED
320101106610000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems-Construction Of Santa Cruz River Flood Control Structures, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/27/2020	12/17/2020	1/29/2021	2/5/2021	GoP	9,405,960.70		9,405,960.70	AWARDED
310261100643000	Network Development – Road Widening – Primary Roads – Daang Maharlika (Lz) K0229+994.50 – K0232+105.50 Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	Indicate Date	Indicate Date	GoP	73,723,789.89			SHORT OF AWARD
300117208332000	Local Roads, Concreting Of Road, Barangay Dopaj, Dupax Del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	2/8/2021	2/18/2021	GoP	4,748,455.13		4,748,455.13	AWARDED
320101106613000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Sta. Fe River Flood Control Structures, Nagcartelan Section, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	1/29/2021	2/5/2021	GoP	47,038,848.64		47,038,848.64	AWARDED
320101106611000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Sta. Fe River Flood Control Structures, Bone North Section, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	1/29/2021	2/5/2021	GoP	47,037,905.42		47,037,905.42	AWARDED
300104220367000	Construction (Completion) Of Multi-Purpose Building Ineangan Elementary School Barangay Ineangan, Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	2/8/2021	2/18/2021	GoP	945,449.44		945,449.44	AWARDED
310109100639000	Rehabilitation/Reconstruction Of Roads With Slips, Slope Collapse And Landslide – Tertiary Roads Aritao-Quirino Road-K0258+405 – K0258+414, K0280+156-K0280+192, K0286+053-K0286+058, K0291+180-K0291+189 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	2/8/2021	2/18/2021	GoP	1,439,859.31		1,439,859.31	AWARDED
310305101214000	Bridge Program – Widening Of Permanent Bridges – Primary Roads Yangiran Bridge (B01218Lz) Along Daang Maharlika (Lz) Santa Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/3/2020	12/23/2020	2/8/2021	2/18/2021	GoP	61,152,000.00		61,152,000.00	AWARDED
300104220381000	Construction Of Multi-Purpose Building Barangay Pingkian, Kayapa Nueva Vizcaya	Construction Section	YES	Competitive Bidding	2/24/2021	12/29/2020	Indicate Date	Indicate Date	GoP	2,475,000.00			RE-ADVERTISED FOR BIDDING
300104220366000	Construction (Completion) Of Multi-Purpose Building Barangay Tadji, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	2/8/2021	2/18/2021	GoP	1,425,600.00		1,425,600.00	AWARDED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220364000	Construction (Completion) Of Multi-Purpose Building Barangay Malabing, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	2/8/2021	2/18/2021	GoP	960,289.73		960,289.73	AWARDED
300104220377000	Construction Of Multi-Purpose Building Brgy. Comon, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	2/8/2021	2/18/2021	GoP	2,368,822.50		2,368,822.50	AWARDED
300104220370000	Construction (Completion) Of Multi-Purpose Building (Public Market Stalls) Dupax Del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	Indicate Date	Indicate Date	GoP	9,900,000.00			SHORT OF AWARD
32010116612000	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Sta. Fe River Flood Control Structures, Calititan Section, Aritao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	1/29/2021	2/5/2021	GoP	47,025,571.16		47,025,571.16	AWARDED
320101106614000	Construction/Maintenance Of Flood Mitigation Structures And Drainage Systems-Construction Of Tubo River Flood Control Structures, Poblacion Section, Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	1/29/2021	2/5/2021	GoP	20,623,309.31		20,623,309.31	AWARDED
310104100287000	Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading Of Damaged Paved Roads – Primary Roads Daang Maharlika (Lz) – K0220+516.74 – K0220+624, K0220+655.50- K0222+062.90 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/9/2020	12/29/2020	Indicate Date	Indicate Date	GoP	24,310,860.00			SHORT OF AWARD
300104200374000	Construction Of Multi-Purpose Building Barangay Binogawan Es, Kasibu Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	Indicate Date	Indicate Date	GoP	3,465,000.00			SHORT OF AWARD
300104220385000	Construction Of Multi-Purpose Building Barangay Gabut, Dupax Del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	GoP	4,950,000.00			RE-ADVERTISED FOR BIDDING
300104220369000	Construction Of Multi-Purpose Building (Martinez Cuyangan National High School) Barangay Kayapa Proper West, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	2/22/2021	3/4/2021	GoP	2,684,880.00		2,684,880.00	AWARDED
310109100641000	Rehabilitation/ Reconstruction Of Road With Slips, Slope Collapse And Landslide (Tertiary Road) Nueva Vizcaya – Pangasinan Road (K0225+730-K0225+832) Nueva Vizcaya-Pangasinan Section, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	Indicate Date	Indicate Date	GoP	49,000,000.00			SHORT OF AWARD
310109100640000	Rehabilitation/ Reconstruction Of Road With Slips, Slope Collapse And Landslide (Tertiary Road) Nueva Vizcaya – Pangasinan Road (K0223+150-K0223+190) & (K0223+230-K0223+280) Nueva Vizcaya-Pangasinan Section, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	Indicate Date	Indicate Date	GoP	34,867,420.00			SHORT OF AWARD
300117208333000	Concreting Of Road, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	2/22/2021	3/4/2021	GoP	4,776,811.76		4,776,811.76	AWARDED
	Construction/Maintenance Of Flood Mitigation Structures And Drainage System Construction Of Mabasa Flood Control, Barangay Mabasa, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/15/2021	2/4/2021	Indicate Date	Indicate Date	GoP	9,898,990.00			SHORT OF AWARD
	Rehabilitation/Reconstruction Of Roads With Slips, Slope Collapse And Landslide-Tertiary Roads Nueva Vizcaya-Benguet Road (K0260+675-K0260+805) Nueva Vizcaya – Benguet Section, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	Indicate Date	Indicate Date	GoP	81,466,265.00			SHORT OF AWARD
300104220373000	Construction Of Multi-Purpose Building Barangay Besong, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	GoP	2,851,191.68		2,851,191.68	AWARDED
	Construction Of Municipal Building Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	Indicate Date	Indicate Date	GoP	-			CANCELLED
	Construction Of Aritao Public Market, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	Indicate Date	Indicate Date	GoP	-			CANCELLED
300104220376000	Construction Of Multi-Purpose Building Barangay Cabayo, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	GoP	2,848,039.68		2,848,039.68	AWARDED
	Concreting Of Brgy. Pinayag Fmr Brgy. Pinayag, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	GoP	9,402,749.72		9,402,749.72	AWARDED
	Concreting Of Brgy. Yabbi Fmr, Brgy. Yabbi, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	GoP	9,452,258.52		9,452,258.52	AWARDED

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220365000	Construction (Completion) Of Multi-Purpose Building Barangay Oyao, Dupax Del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	G&P	970,000.00		970,000.00	AWARDED
300104220371000	Construction Of Multi-Purpose Building Barangay Babadi, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/22/2021	2/11/2021	2/22/2021	3/4/2021	G&P	2,657,987.42		2,657,987.42	AWARDED
	Repair/Rehabilitation (Concrete Reslocking) along Daang Maharlika K 209+(-896) - K 210+000, Tactai Section Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	G&P	19,297,736.92			SHORT OF AWARD
300104220372000	Construction of Multi-Purpose Building Barangay Balete, Kayapa Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	3/1/2021	3/10/2021	G&P	2,849,715.08		2,849,715.08	AWARDED
300104220380000	Construction of Multi-Purpose Building Barangay Pao, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	3/1/2021	3/10/2021	G&P	3,317,784.40		3,317,784.40	AWARDED
	Construction of Multi-Purpose Building (Training Center) Barangay Bone South, Artao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	3/1/2021	3/10/2021	G&P	2,470,690.14		2,470,690.14	AWARDED
310108:00610000	Rhab/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads, Nueva Vizcaya-Benguet Road (K0242+900-K0243+100, K0244+000-K0244+200 & K0244+300-K0244+393.00) Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	G&P	10,603,600.00			SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Amelong-Labeng, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	G&P	3,712,500.00			SHORT OF AWARD
	Construction of Multi-Purpose Building Barangay Canabuan, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	1/29/2021	2/18/2021	Indicate Date	Indicate Date	G&P	4,900,000.00			SHORT OF AWARD
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads Jct. Nat'l. Road-Bitrong-Balance-N.Vizcaya Bdry. Road, K0263+630-K0263+967, K0265+543-K0265+843, K0267+042-K0267+300, K0270+338-K0270+780, K0272+186-K0272+561 Balance, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	48,000,000.00			FOR BIDDING
300204100905000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones-Baete Road connecting Dalacquit and Sinapaoan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP program, Sta. Fe, Nueva Vizcaya, Package II	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	20,892,620.00			FOR BIDDING
	Concreting of Road, Barangay Abuyo, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	11,760,000.00			FOR BIDDING
	Construction of Multi-Purpose Building Barangay Pinayag, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	3,920,000.00			FOR BIDDING
300104220378000	Construction of Multi-Purpose Building Barangay Ganao, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	3,465,000.00			FOR BIDDING
300104220379000	Construction of Multi-Purpose Building Barangay Mabasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/17/2021	3/9/2021	Indicate Date	Indicate Date	G&P	3,465,000.00			FOR BIDDING
	Construction (Completion) of Multi-Purpose Building Barangay Ganao, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	G&P	1,000,000.00			FOR BIDDING
	Construction (Completion) of Multi-Purpose Building Barangay Mabasa, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	G&P	1,000,000.00			FOR BIDDING
	Construction (Completion) of Multi-Purpose Building Barangay Baan, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	G&P	1,485,000.00			FOR BIDDING
	Construction (Completion) of Multi-Purpose Building Barangay Pingkian, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	G&P	2,475,000.00			FOR BIDDING

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2021

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Phase II) Barangay Lamo, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	CoP	2,940,000.00			FOR BIDDING
	Construction of Multi-Purpose Building Barangay Acacia, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	2/24/2021	3/16/2021	Indicate Date	Indicate Date	CoP	3,712,500.00			FOR BIDDING
			YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, S	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Tech	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Col	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Yaku	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of R	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Part	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Communit	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agenci	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.14 Direct Ret	N/A	N/A	Indicate Date	Indicate Date		-			

Prepared and submitted by:

JERRY B. RIVERA
Head, Procurement Unit

Recommending Approval:

SIMON G. QUIJANO, JR.
BAO Chairperson

Approved:

GLENN C. MIGUEL
District Engineer