



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Aklan District Engineering Office
 Toting Reyes St., Kalibo, Aklan

AKLAN-DEO FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Contract No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOE	CO	
300104222614000	21GA0049	Construction of Multi-Purpose Building (Covered Court) Bacan National High School, Barangay Bacan, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 22, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,500,000	--	2,500,000	Construction of Multi Purpose Building
300104222617000	21GA0052	Construction of Multi-Purpose Building (Covered Court) with Stage, at Don Edeco S. Venturanza Memorial Elementary School, Barangay Venturanza, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	FLR		FY 2021 RA REG. CURRENT	2,500,000	--	2,500,000	Construction of Multi Purpose Building
300117209402000	21GA0075	Concreting of Road, Barangay Linabuan Sur, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Concrete Road
300117209405000	21GA0077	Concreting of Road, Barangay Polocate, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 22, 2021	Feb. 26, 2021	FY 2021 RA REG. 201 CURRENT	2,000,000	--	2,000,000	Construction of Concrete Road
300104222638000	21GA0120	Construction of Multi-Purpose Building, Barangay Bel-is, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. 201 CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222645000	21GA0127	Construction of Multi-Purpose Building, Barangay El Progreso, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	March 08, 2021	March 12, 2021	FY 2021 RA REG. 201 CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222654000	21GA0136	Construction of Multi-Purpose Building, Barangay Nazareth, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222662000	21GA0144	Construction of Multi-Purpose Building, Barangay Santander, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222679000	21GA0159	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 18 - Dec. 8, 2020	Dec. 9, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building

300104222609000	21GA0044	Construction (Continuing) of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Ipil, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222610000	21GA0045	Construction (Continuing) of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Odlong, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222621000	21GA0056	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) at Barangay Bakhaw Norte, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 22, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	4,000,000	--	4,000,000	Const. of MPB
300104222623000	21GA0058	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) at Sitio Centro, Barangay Palay, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	4,000,000	--	4,000,000	Const. of MPB
300104222624000	21GA0059	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center) within Bangbang Elementary School, Barangay Calizo, Baleta, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 17, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	5,000,000	--	5,000,000	Const. of MPB
300104222642000	21GA0124	Construction of Multi-Purpose Building, Barangay Dangcalan, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222646000	21GA0128	Construction of Multi-Purpose Building, Barangay Habana, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
3001042226649000	21GA0131	Construction of Multi-Purpose Building, Barangay Laguianbanua West, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222651000	21GA0133	Construction of Multi-Purpose Building, Barangay Manhanip, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222660000	21GA0142	Construction of Multi-Purpose Building, Barangay San Dimas, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 25 - Dec. 15, 2020	Dec. 15, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300104222629000	21GA0064	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Ambulong, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Construction of Multi Purpose Building
300104222668000	21GA0065	Construction/Rehabilitation (Completion) of Multi-Purpose Building (Covered Court/ Evacuation Center) at Barangay Bay-Ang, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building

300117209409000	21GA0082	Construction (Continuing) of Drainage System, Isberto Road, Barangay Tigayon, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	March 11, 2021	March 16, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Drainage Structure
3001104222663000	21GA0145	Construction of Multi-Purpose Building, Barangay Tagaroroc, Nabas, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
3001104222673000	21GA0153	Construction/Rehabilitation of Multi-Purpose Building, Barangay Buenasuerte, Nabas, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Multi Purpose Building
300117209395000	21GA0167	Concreting of Barangay Road Barangay Katipunon, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of 380m road of a 2.50m wide and has a thickness of 0.20m with concrete line ditch.
300117209390000	21GA0170	Concreting of Barangay Road, Barangay Badio, Numancla, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Concrete Road
300117209391000	21GA0172	Concreting of Barangay Road, Barangay Bulwang, Numancla, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Concrete Road
300117209398000	21GA0180	Concreting of Barangay Road, Barangay Navitas, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 2 - 22, 2020	Dec. 22, 2020	March 08, 2021	March 12, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Concrete Road
320102104147000	21GA0020	Construction of Revetment Wall along Aklan River Barangay Guinatuan, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	Feb. 16, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	80,000,000	--	80,000,000	Const. of Revetment Wall: 594.39 Ln., 4.5m Height, 0.20m thk. Reinforced Concrete, with 6m Steel Sheet Pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Haupod Foot Protection
320102104148000	21GA0021	Construction of Revetment Wall along Aklan River Barangay Mobo, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	Feb. 17, 2021	Feb. 23, 2021	FY 2021 RA REG. CURRENT	61,270,000	--	61,270,000	Const. of Revetment Wall: 516.00 Ln., 4.5m Height, 0.20m thk. Reinforced Concrete, with 6m Steel Sheet Pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Haupod Foot Protection.
32102104149000	21GA0022	Construction of Revetment Wall along Aklan River Barangay Polo, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 17, 2020 - Jan. 6, 2021	Jan. 6, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	80,000,000	--	80,000,000	Const. of Revetment Wall: 518.18 Ln., 4.5m Height, 0.20m thk. Reinforced concrete, with 6m steel sheet pile & cap, r.c. slope crest protection, concrete blocks and haupod foot protection.

32101024150000	21GA0023	Construction of Retention Wall along Aklan River Barangay Tigayon, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 5, 2021	FY 2021 RA REG. CURRENT	80,000,000	--	80,000,000	Const. of Retention Wall: L = 442.72m.
300204100964000	21GA0029	Road Concreting of Poblacion Batan-Mandong-Napti-Camandap Sapijan Bdry. NRJ in Support of Coconut Processing Facility Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	35,000,000	--	35,000,000	Const. of Concrete Road, L = 2.41 Lane Km., W = 6.70m B/S, Thickness = 0.28m
300104222601000	21GA0036	Construction (Completion) of MPB (Covered Court) At Benga Elementary School Barangay Poblacion, Benga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 17, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222615000	21GA0050	Construction of MPB (Covered Court) Ochando Guindag-an Barangay Ochando, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 08, 2021	March 12, 2021	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Const. of MPB
310202100848000	21GA0093	Road Widening Aklan West Road (Kalibo-Nabas) -K0252+500-K0253+000 Panayakan, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	20,000,000	--	20,000,000	Widening of Concrete Road, L = 1.06 Lane Km., Width = 3.65m, Thickness = 0.30m, Drainage with Concrete Gutter = 808.00 L.m., 2 Barrel Box Culvert extension (1.5m x 1.0m x 12.5m length) & 30.00 L.m. of Pipe Culverts (0.910mØ).
32102104152000	21GA0102	Construction of Retention Wall along Aklan River Poblacion, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 17, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	41,714,000	--	41,714,000	Const. of Retention Wall: 288.15 Lm., 4.5m Height, 0.20m thk. Reinforced Concrete, with 6m Steel Sheet Pile & Cap, R.C. Slope Crest Protection, Concrete Blocks & Hexapod Foot Protection.
300116204294000	21GA0111	Const. of Cabugao-San Jose-Monlaque-Aparicio-Minaa-Yawan Road, Province of Aklan Brgy. Cabugao-San Jose-Monlaque, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 18, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	43,000,000	--	43,000,000	Const. of Road L = 2.40 Lane Km., Width = 5.00m., Thickness = 0.20m, Lined Ditch=2,760.00m, Retaining Wall with Ditch= 220.00m, Metal Guardrails = 304.80m., with gravel/paved shouldering
30010422632000	21GA0114	Construction of MPB Barangay Agdagayan, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
30010422633000	21GA0115	Construction of MPB Barangay Argao, Malay, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB

300104222634000	21GA0116	Construction of Multi-Purpose Building Barangay Bagong Bayan, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222644000	21GA0126	Construction of MPB Barangay Dumilog, Malay, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222666000	21GA0148	Construction of MPB Barangay Tina, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222675000	21GA0155	Construction/Rehabilitation of MPB Barangay Kinalangay Nuevo, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 29, 2020 - Jan. 18, 2021	Jan. 18, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222619000	21GA0054	Construction of MPB (Covered Court) Barangay Polo, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222627000	21GA0062	Construction of MPB (Covered Court/Evacuation Center) Barangay Talimaga, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021	Feb. 24, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222628000	21GA0063	Construction of MPB (Covered Court/Evacuation Center) Barangay Alas-as, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 1, 2021	March 4, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209401000	21GA0074	Concreting of Road Barangay Lawa-an, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 17, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Road
300104222608000	21GA0043	Construction (Continuing) of MPB (Covered Court/Evacuation Center) At Barangay Agbanawan, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 17, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209406000	21GA0078	Concreting of Road Barangay Road Sitio Cabangahan, Zone 1-11 of Brgy. Cabugao, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021	Feb. 26, 2021	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Concreting of Road L = 0.840 lane km., width = 4.00m, thickness = 0.20m, with shoulder.
30020310169000	21GA0106	Tangalan-Ibayay from Poblacion, Tangalan Leading to Jawili Falls and Beach, Ibayay Mangrove Eco-Park, DENR Reforestation Project Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 1, 2021	March 4, 2021	FY 2021 RA REG. CURRENT	7,500,000	--	7,500,000	Removal and Replacement of existing pcop (48cm.) and concreting of bike lane (60cm. both side).
300104222641000	21GA0123	Construction of MPB Barangay Cabayugan, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222648000	21GA0130	Construction of MPB Barangay Joyao-joyao, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222650000	21GA0132	Construction of MPB Brgy. Magallanes, Nabas, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB

300104222655000	21GA0137	Construction of Multi-Purpose Building Barangay Camanci Sur, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222670000	21GA0150	Construction/Rehabilitation of MPB (Evacuation Center) Brgy. Mantiguib, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222677000	21GA0157	Construction/Rehabilitation of MPB Brgy. Marianos, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209392000	21GA0173	Concreting of Barangay Road Brgy. Cabatanga, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	March 3, 2021 March 9, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Road L = 0.420 lane km., W = 2.50m B/S, thickness = 0.20m.
300117209397000	21GA0179	Concreting of Barangay Road Barangay Naille, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Feb. 19, 2021 Feb. 26, 2021	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Road 0.616 Lane Km.
300121201178000	21GA0192	Construction of Level II Water System Brgy. Tigum, Buruanga, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Spring Box & Concrete Water Tank with 288 length of Pipelaying.
320102104150000	21GA0193	Construction of Retention Wall along Aklan River Brgy. Tigayon, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Jan. 19, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	98,000,000	--	98,000,000	Construction of Retention Wall L = 572.25m.
300109200994000	21GA0072	Concreting of Drainage Barangay Nalook, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	FLR	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of reinforced concrete drainage L = 346.00 L.m.
300117209411000	21GA0085	Concreting of Drainage System Barangay Andagaw, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	4,000,000	--	4,000,000	Construction of reinforced concrete drainage L = 512.00 L.m. with 910mm Dia. RCCP cross drainage.
300104222639000	21GA0121	Construction of Multi-Purpose Building Brgy. Buena Fortuna, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222682000	21GA0162	Construction/Rehabilitation of MPB Brgy. Tabangka, Numancia, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const./Rehab. Of MPB
300104222683000	21GA0163	Construction (Continuing) of MPB Brgy. Tugao, Makato, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const./Rehab. Of MPB
300104222667000	21GA0201	Construction of MPB Brgy. Cabugao, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Const. of MPB
300117210470000	21GA0217	Concreting of Portion Mabuso-Maloco-Agduyayan Road At Brgy. Maloco, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 - Feb. 4, 2021	Feb. 4, 2021	FLR	FY 2021 RA REG. CURRENT	7,700,000	--	7,700,000	Construction of concrete road L = 1.32 lane km., W = 6.10m, Thickness = 0.20m.

300117209408000	21GA0081	Concreting of Sitio Ilawod Starglow Road Traversing to Municipal Landfill, Aklan Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 – Feb. 4, 2021	Feb. 4, 2021	March 03, 2021	March 09, 2021	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Concreting of 366.00m road of a 5.00m wide and has a thickness of 0.20m with .50m road shoulder.
300104222652000	21GA0134	Construction of Multi-Purpose Building Brgy. Matabana, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 15 – Feb. 4, 2021	Feb. 4, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300203101686000	21GA0103	Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagong Bakhawan Park Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Feb. 4, 2021	March 3, 2021	March 9, 2021	FY 2021 RA REG. CURRENT	10,286,000	--	10,286,000	Construction of concrete road L = 0.587 Lane Km., W = 6.10m B/S, Thickness = 0.25m.
300104222618000	21GA0053	Construction of MPB (Covered Court) Brgy. Fatima, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	Dec. 30, 2020 - Jan. 19, 2021	Feb. 4, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
310201101108000	21GA0095	Ibajay ByPass Road Ibajay, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	70,000,000	--	70,000,000	Widening of Concrete Road L = 1.688 Lane Km.
310204101124000	21GA0096	Tangalan ByPass Road, Aklan Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	70,000,000	--	70,000,000	Const. of PCCP: 1.64 Ln. Km., 3.35m Lane Width, 0.28m Thk. Const. of R.C. Box Type Drainage: 1,640 L.m., Reflectorized Thermoplastic Pavement Markings White: 385.40 sq.m. Metal Guardrail (Metal Beam) Including Post: 1,640 L.m.
320102104138000	21GA0101	Construction of Flood Control Structure (Revetment Wall) Along Aklan River Brgy. Sta. Cruz Biga-a, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	100,000,000	--	100,000,000	Const. of Revetment Wall L = 564.00m.
	21GA0205	Construction of Revetment Wall Along Aklan River Brgy. Rivera, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going		FY 2021 RA REG. CURRENT	61,557,000	--	61,557,000	Const. of Revetment Wall: 421.34 L.m., 4.5m height, 0.20m thk. Reinforced concrete, with 6m steel sheet pile & cap, r.c. slope crest protection, concrete blocks and hexapod foot protection.

310105100573000	21GA0001	Rehabilitation/Reconstruction of Road Along Aklan East Road Aklan East Road – K0277+194 – K0277+210, K0277+310 – K0277+322, K0278+182 – K0278+237, K0280+844 – K0280+963, K0284+057 – K0284+114, K0284+231 – K0284+244, K0284+255 – K0284+272, K0289+260 – K0289+440, K0291+007 – K0291+109, K0291 – 165 – K0291+181, K0291+323 – K0291+334, K0291+363 – K0291+387, K0294+000 – K0294+025, K0297+000 – K0297+014, K0297+772 – K0297+802, K0298+100, K0298+ K0298+123, K0298+305 – K0298+343, K0298+500 – K0298+564, K0298+645 – K0298+702, K0299+081 – K0299+149, K0299+196, K0303+120 – K0303+129, K0303+360 – K0303+400, K0305+500 – K0305+514, K0310+015 – K0310+033, K0320+000 – K0320+014 Aklan East Road	Construction Section	(No)	Competitive Bidding	Jan. 21 – Feb. 10, 2021	Feb. 10, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	11,500,000	--	11,500,000	Reconstruction of Concrete Road, L = 1,353 lane km, W = 3.05, Thickness = 0.30m.
300117209400000	21GA0073	Concreting of Road at Sitio Martabana Brgy. Poblacion, New Washington, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Concreting of Road L = 46 lane km., width = 3.50m (Section 1) L = 704 lane km., width = 5.00m (Section 2) thickness = 0.20m, with shouldering.
300117209410000	21GA0083	Construction (Continuing) of Bridge over Mayudmon River to Connect Brgy. Oquendo and Brgy. Guanko to Brgy. Cortes Baleta, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	15,000,000	--	15,000,000	Const. of bridge L = 24.00m
300203101687000	21GA0104	Access Road from Sitio Cabudwan Leading to Hinugtan Beach Brgy. Bel-is, Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	7,500,000	--	7,500,000	Const. of concrete road, L = 0.336 lane km., W = 6.10m, thickness = 0.23m.
300104222653000	21GA0135	Construction of MPB Brgy. Nabayo, Malay, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209389000	21GA0169	Concreting of Barangay Road Brgy. Tabangka, Numancia, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Brgy. Road, length = 0.521 lane km, width = 4m., shoulder = 0.5m, thickness = 0.20m., lined ditch = 226m & single barrel box culvert (1.25m x 1.25m) = 2.80m.

300104222687000	21GA0181	Construction of MPB (Evacuation Center) Brgy. Malandayan, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209413000	21GA0189	Construction of Road Brgy. Tiblawan, Makato, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 26 – Feb. 15, 2021	Feb. 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Road L = 0.444 lane Km., W = 2.50m B/S thickness = 0.20m with stone masonry.
310202100710000	21GA0008	Road Widening along Aklan East Road – K0302+540 – K0303+322, K0318+127 – K0318+187, K0322+840 – K0323+175 Aklan East K0302+540 – K0303+322, K0318+127 – K0318+187, K0322+840 – K0323+175	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	57,917,000	--	57,917,000	Widening of concrete road L = 2.5460 lane Km.
300104222603000	21GA0038	Construction (Completion) of MPB (Covered Court) Brgy. Angas, Batian, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222684000	21GA0067	Rehabilitation (Continuing) of MPB (Covered Court/Evacuation Center) Lumaynay Elementary School, Brgy. Lumaynay, Altavas, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300203101691000	21GA0107	Tangalan-Ibajay Road Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	7,500,000	--	7,500,000	Removal and replacement of existing pccp, concreting of bike lane and slope protection.
300104222641000	21GA0123	Construction of MPB Barangay Cabayugan, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222661000	21GA0143	Construction of MPB Brgy. San Ramon, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209385000	21GA0207	Road Concreting of Barangay Road in Sitio Gama to Sitio Ma-Andak Brgy. Fulgencio, Balete, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	FLR	FY 2021 RA REG. CURRENT	20,000,000	--	20,000,000	Concreting of Brgy. Road L = 4.60 Lane Km., W = 2.00m B/S, thickness = 0.20m, with Line Ditch & Construction of Cross Drainage RCPC.

320102104375000	21GA00212	Construction of Revetment Wall Along Ibayay River Sitio Banloc Brgy. Nalle, Ibayay, Aklan	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	FLR	FY 2021 RA REG. CURRENT	20,000,000	--	20,000,000	Construction of concrete road L = 6.940.00 lane km., W = 3.35, thickness = 0.30m.
310105100501000	21GA00089	Rehabilitation/Reconst./Upgrading of Damaged Paved Roads - Secondary Road Aklan West Road (Kalibo-Nabas) K0234+ (-905) - K0234 + (-860), K0235+667 - K0236+000, K0245+063 - K0245+206, K0251+848 - K0252+134, 261+873 - K0261+891, K0262+162 - K0262+214, K0272+ 260 - K0272+310, K0234+(-933) - K0234+(-877)	Construction Section	(No)	Competitive Bidding	Jan. 29 – Feb. 18, 2021	Feb. 18, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	50,875,000	--	50,875,000	Reconstruction of concrete road L = 6.940.00 lane km., W = 3.35, thickness = 0.30m.
300203101689000	21GA00025	Construction of Poblacion to Brgy. Guadalupe Leading to Mangayaw Waterfalls Brgy. Guadalupe, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	10,000,000	--	10,000,000	Construction of concrete road L = 1.0 lane km., W = 6.10m, thickness = 0.25m.
300104222606000	21GA00041	Construction (Continuing) MPB (Covered Court) Kalibo Integrated Special Education Center, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222620000	21GA00055	Construction of MPB (Covered Court) Brgy. Tambak, New Washington, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300203101688000	21GA0105	Construction/Improvement of Access Road Leading to Declared Tourism Destination NRJ Leading to Sapsapon Cave Brgy. Tigum, Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	7,500,000	--	7,500,000	Construction of concrete road L = 0.690 lane km., W = 6.10m, thickness = 0.23m.
300105200479000	21GA0108	Construction of Evacuation Center Brgy. Bulwang, Numancia, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	20,000,000	--	20,000,000	Const. of MPB
300104222637000	21GA0119	Construction of MPB Brgy. Banaybanay, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222640000	21GA0122	Construction of MPB Brgy. Buenavista, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104216037000	21GA0138	Construction of MPB (Covered Court) Brgy. Poblacion, Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	10,000,000	--	10,000,000	Const. of MPB

300104222665000	21GA0147	Construction of MPB Brgy. Sipac, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209396000	21GA0177	Concreting of Barangay Road Barangay Mina, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 9 – March 1, 2021	March 1, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Brgy. Road Length = 0.528 lane km. Width = 5m., Thickness = 0.20m with 0.5m Road Shoulder.
300104222665000	21GA0040	Construction (Continuing) (Phase II) of 2 Storey MPB of Regional Science High School Barangay Old Buswang, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222667000	21GA0042	Construction (Continuing) of MPB (Covered Court) Brgy. Pinamuk-an, New Washington, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222666000	21GA0061	Construction of MPB (Covered Court/Evacuation Center) Brgy. Oyang, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
310305101361000	21GA0099	Widening of Patotnog Bridge (B00305PN) along Ibayay – Antique Road Ibayay – Antique Road	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	20,000,000	--	20,000,000	Widening of Bridge L = 24.00m., Concreting (Widening) of Road, L = 148.50m
300103203578000	21GA0109	Construction of Multi-Purpose Building (Municipal Legislative Building) Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	50,000,000	--	50,000,000	Const. of MPB
300104222667000	21GA0129	Construction of MPB Brgy. Ibaao, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209412000	21GA0186	Construction of Road Barangay Buenavista, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Road, L = 210m., Width = 4.00m., Thickness = 0.20m., with Road Shoulder, Stone Masonry & RCPC Curb/curb.
300117209416000	21GA0190	Construction of Road Brgy. Vivo – Brgy. Tamokoe Tangalan, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 12 – March 4, 2021	March 4, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of 200m road of a 3.00m wide & has a thickness of 0.20m with .50m road shoulder with lined ditch.
300117209404000	21GA0076	Concreting of Road Poblacion, Banga, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 16 – March 8, 2021	March 8, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Road L = 240.00 Lane Km (Section I) & 200.00 Lane Km (Section II) Width = 5.00m Thickness = 0.20m with Shoudering.

300104222658000	21GA0140	Construction of MPB Brgy. Rizal, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 16 – March 8, 2021	March 8, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
	21GA0206	Installation of Streetlights along Jaime Cardinal Sin Avenue K0278+748 to K0280+000 Jaime Cardinal Sin Avenue, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 16 – March 8, 2021	March 8, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	25,000,000	--	25,000,000	160 Units, LED Solar Streetlights with 8.00m High Tapered Pole & Concrete Pedestal with Concrete Footing.
300116204286000	21GA0214	Improvements/Rehabilitation of Boracay Circumferential Road Bolabog – 24/7 and Bolabog – Ati Village Boardwalk, Aklan Boracay, Malay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 16 – March 8, 2021	March 8, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	47,000,000	--	47,000,000	Construction of Concrete Road L = 0.336 Lane km., W = 6.10m, Thickness = 0.23m, Const. of Pavement (paving Blocks) L = 0.97 Lin. km., W = 6.00m.
310305101358000	21GA0017	Widening of Miyerulesan Bridge (B000284PN) Along Aklan East Road Aklan East Road	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	10,000,000	--	10,000,000	Widening of Flat Slab Bridge L = 8.00m, Concreting (Widening) of Road L = 18.00m
310305101359000	21GA0018	Widening of Mobo Bridge (B00024PN) Along Jaime Cardinal Sin Avenue Jaime Cardinal Sin Avenue	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	11,000,000	--	11,000,000	Widening of Bridge L = 14.00m, Area = 133.55 sq.m.
310305101357000	21GA0097	Widening of Aquino Bridge (B000292PN) Along Aklan West Road Aklan West Road	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	12,500,000	--	12,500,000	Widening of Bridge L = 12.00m, Concreting (Widening) of Road L = 108.00m.
310305101360000	21GA0098	Widening of Numancia Bridge (B00302PN) Along Aklan West Road Aklan West Road	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	27,000,000	--	27,000,000	Widening of Flat Slab Bridge L = 17.00m, Concreting (Widening) of Road L = 54.00m.
3201021014137000	21GA0100	Construction of Flood Control Structure (Retention Wall) Along Aklan River Brgy. Pobacion, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	100,000,000	--	100,000,000	Construction of Retention Wall: 700.40 Lin., 4.24 Height, 0.20m thk. Reinforced concrete, with 6m steel sheet pile & cap, r.c. slope crest protection, concrete blocks & hexapod foot protection. Solar LED street lights with pedestal and post-47 units.
300104222659000	21GA0141	Improvement of MPB Brgy. Sambiray, Malay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB

30010422268000	21GA0160	Construction/Rehabilitation of MPB Brgy. San Isidro, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300107201240000	21GA0166	Construction of Flood Control Structure Brgy. San Roque, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of Revetment Wall: 12.00 L.m., 5.20m height, 0.20m thick reinforced concrete including 0.15m thick crest protection with 4.50m length steel sheet pile
300107201242000	21GA0178	Construction of Revetment Wall Brgy. Motag, Malay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Construction of Revetment Wall: 17.00 L.m., 3.15m height, 0.20m thick reinforced concrete including 0.15m thick crest protection, 0.30m x 0.30m per foot wall with 4.50m steel sheet pile.
300117209399000	21GA0183	Concreting of Barangay Road Tigpalas, Malinao, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Brgy. Road Length = 0.350 lane km., width = 4m., shoulder = 1m (both sides) thickness = 0.20m with lined ditch & slope protection.
300103203021000	21GA0195	Construction of Two (2) – Storey Isolation Building for Emerging/Re-emerging Infectious Diseases Dr. Rafael S. Tumbokon Memorial Hospital Mabini St., Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	95,000,000	--	95,000,000	Complete const. of a two (2) – storey isolation building for emerging/re-emerging infectious diseases.
300104222680000	21GA0213	Construction/Rehabilitation of MPB Brgy. San Isidro, Ibañay, Aklan	Construction Section	(No)	Competitive Bidding	Feb. 23 – March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
310202100849000	21GA0094	Road Widening Along Aklan West Road (Kalibo-Nabas) – K0269+590-K0269+873 Aklan West Road K0269+590-K0269+873	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	17,059,000	--	17,059,000	Widening of concrete road L = 0.5660 lane km
300104222674000	21GA0154	Construction/Rehabilitation of MPB Brgy. Cubay Sur, Malay, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
	21GA0165	Construction of Flood Control Structure Brgy. Cabugan, Buruanga, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of revetment wall: 12.00 l.m.
300104222630000	21GA0197	Construction of MPB (Evacuation Center) In Brgy. Fulgencio, Balete, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	5,000,000	--	5,000,000	Const. of MPB
300104222631000	21GA0199	Construction of MPB Brgy. Estancia, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Const. of MPB

300104222651000	21GA0215	Construction of Barangay Road Bagto-Mina-Ibaao Road Lezo, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	10,000,000	--	10,000,000	Concreting of 0.80 lane-km road
300104222689000	21GA0219	Construction of MPB In Brgy. San Jose, Ibaay, Aklan	Construction Section	(No)	Competitive Bidding	March 2 - 22, 2021	March 22, 2021	Perfection of Contract is on-going	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
310305101356000	21GA0015	Widening of Altavas Bridge (900290PN) Along Aklan East Road, Aklan East Road	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	40,000,000	--	40,000,000	Widening of bridge 318.60 sq.m. with concreting of roads = 90.00 mts.
300104222602000	21GA0037	Construction (Completion) of MPB (Covered Court) At Brgy. Caiyang, Balan, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222661000	21GA0046	Construction of MPB (2-Storey Senior Citizen Center Building) Brgy. Daja Norte, Banga, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
3001042226613000	21GA0048	Construction of MPB (Covered Court) At Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
3001042226262000	21GA0057	Construction of MPB (Covered Court/Evacuation Center) At Brgy. Mobo, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	3,000,000	--	3,000,000	Const. of MPB
3001042226265000	21GA0060	Construction of MPB (Covered Court/Evacuation Center) At Brgy. Manika, Libacao, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222685000	21GA0068	Rehabilitation of MPB (Brgy. Poblacion Brgy. Hall) Brgy. Poblacion, Kalibo, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222657000	21GA0139	Construction of MPB Brgy. Polo, Ibaay, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300104222672000	21GA0152	Construction/Rehabilitation of MPB Brgy. Alimbo Baybay, Nabas, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Const. of MPB
300117209393000	21GA0174	Concreting of Barangay Road Barangay Calangang, Makato, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	--	2,000,000	Concreting of Barangay Road Length = 0.576 Lane Km., Width = 4m, Thickness = 0.20m., Road Shoulder = 1m (8/5)

No Allotment Received	21GA0204	Widening of Tibiao Bridge (B00088PM) Along Altavas - Jamindan Road Altavas - Jamindan Road	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	50,000,000	50,000,000	Widening of Bridge 143.10 sq.m. with concreting of roads = 8,375.00 sq.m.
30010422688000	21GA0220	Construction of MPB Brgy. Bugasongan, Lezo, Aklan	Construction Section	(No)	Competitive Bidding	March 5 - 25, 2021	March 25, 2021	Schedule for bidding	FY 2021 RA REG. CURRENT	2,000,000	2,000,000	Const. of MPB
FINAL ANNUAL PROCUREMENT PLAN (APP) GOODS FY 2021												
20000100017000	21GGA0001	PURCHASE OF ASPHALT MC 60/70 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance Section	(No)	Competitive Bidding	Feb. 23 - March 15, 2021	March 15, 2021	Perfection of Contract is on-going	FY 2021 Annual Maintenance work program	2,511,450.00	2,511,450.00	for use in the maintenance section for routine maintenance activities
	21GGA0002	PURCHASE OF 20 FOOTER STEEL DRY CARGO CONTAINER AKLAN DISTRICT ENGINEERING OFFICE TOTING REYES STREET KALIBO, AKLAN	Maintenance Section	(No)	Competitive Bidding	March 16 - April 5, 2021	April 05, 2021	Schedule for bidding	FY 2021 Annual Maintenance work program	896,000	896,000	20 Footer Steel Dry Cargo Container 6.058m x 2.438m x 2.591m (Exterior Dimension)

Prepared by:


CHITA C. CALINA
 Engineer II
 Head-BAC Secretariat

Checked by:


EVELYN B. DELA VEGA
 Engineer III
 BAC - Chairman

Approved:


ALEJANDRO M. VENTILACION
 District Engineer