

DPWH-NUEVA VIZCAYA 2ND DISRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100628000	Asset Preservation Program Preventive Maintenance along Primary Roads Daang Maharlika (LZ) – K0210+000-K0211+000, K0212+000-K0213+158 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	37,565,646.71		37,565,646.71	AWARDED
310101100629000	Asset Preservation Program Preventive Maintenance along Primary Roads Daang Maharlika (LZ) – K0222+459-K0225+000 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	42,261,924.64		42,261,924.64	AWARDED
300204100906000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Pag-asa Road connecting Nagakay Road and Teggep Road to Junction Bitnong-Balance Road in support to the Fruit and Vegetable Processing at Balance , Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	24,373,201.52		24,373,201.52	AWARDED
310106100734000	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads Jct. Nat'l Road-Bitnong-Balance-Nueva Vizcaya Bdry. Road, K0266+000-K0266+347, K0273+000-K0273+484 Dupax del Norte, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	26,171,921.02		26,171,921.02	AWARDED
3101061007435000	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads Nueva Vizcaya-Pangasinan Road, K0216+(-182.50)- K0216+000 Sta. Fe, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	4,714,466.81		4,714,466.81	AWARDED
310201100975000	Asset Preservation Program Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)- K0237+003.00-K0237+260.00 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	4,067,335.32		4,067,335.32	AWARDED
310304100899000	Network Development Program- Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Baan Br. (B01250LZ) along Nueva Vizcaya-Benguet Road Bdry. Baan, Kayape, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,695,330.30		4,695,330.30	AWARDED
310305101576000	Bridge-Widening of Permanent Bridges-Secondary Roads Cauayan Bridge (B01248LZ) along Nueva Vizcaya-Benguet Road Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	29,104,432.52		29,104,432.52	AWARDED
300203101558000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Galintuya Falls and Canil Lake Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/26/22	02/04/22	GoP	13,102,599.38		13,102,599.38	AWARDED
300221100588000	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities Construction of Concrete Road-Construction of Road, Purok 6 to Purok 9 Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	9,434,700.21		9,434,700.21	AWARDED
300226100894000	Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Banila, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,779,225.00		4,779,225.00	AWARDED
300226100895000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Canabuan, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,722,300.00		4,722,300.00	AWARDED
300226100901000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Sangat, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,752,000.00		4,752,000.00	AWARDED
300226100898000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Kimbutan, Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/31/22	02/09/22	GoP	4,742,099.99		4,742,099.99	AWARDED
310106100731000	Asset Preservation Program- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Artao-Quirino Road, K0244+181.00-K0244+312.00 Dupax del Sur, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/17/21	12/07/21	01/27/22	02/04/22	GoP	3,804,535.84		3,804,535.84	AWARDED
310101100630000	Asset Preservation Program- Preventive Maintenance along Primary Roads- Daang Maharlika (LZ)- K0225+459-K0228+000 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/24/21	12/14/21	01/27/22	02/04/22	GoP	47,040,000.00		47,040,000.00	AWARDED

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100388000	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads- Daang Maharika (LZ)-K0237+260-K0237+592, K0237+627-K0237+804 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/24/21	12/14/21	01/27/22	02/04/22	GoP	10,371,279.34		10,371,279.34	AWARDED
310106100732000	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Bambang-Kasibu-Solano Road, K0266+793-K0267+838 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	27,955,330.70		27,955,330.70	AWARDED
310106100736000	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Papaya-Malabing-Wangal-Bingawan-Tadji-Runruno Road, K0307+150.00-K0307+676.00 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	15,760,000.00		15,760,000.00	AWARDED
310201100974000	Asset Preservation Program- Network Development- Road Widening-Primary Roads, Daang Maharika (LZ)-K0232+150.00-K0233+213.00 Nagcarlean, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	32,663,915.97		32,663,915.97	AWARDED
310305101577000	Bridge- Widening of Permanent Bridges-Secondary Roads Laton Bridge (B01247LZ) along Nueva Vizcaya-Benguet Road Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	29,413,516.06		29,413,516.06	AWARDED
310305101578000	Bridge- Widening of Permanent Bridges- Primary Roads Sta. Fe Bridge (B04449LZ) along Daang Maharika (LZ) Sta. Fe Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	24,670,278.36		24,670,278.36	AWARDED
300204100486000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Balet Road connecting Dalsacut and Sinapaoan to Daang Maharika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	4,742,099.99		4,742,099.99	SHORT OF AWARD
300226100897000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Castillo Tidang, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	Indicate Date	Indicate Date	GoP	4,752,000.00		4,752,000.00	SHORT OF AWARD
300226100900000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Pangawan, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	4,744,525.00		4,744,525.00	AWARDED
300226100907000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building Barangay Yaway, Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	02/02/22	02/11/22	GoP	4,752,000.00		4,752,000.00	AWARDED
310101100631000	Asset Preservation Program- Preventive Maintenance along Primary Roads Daang Maharika (LZ)- K0239+291-K0240+057 Artao, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	13,812,316.00		13,812,316.00	AWARDED
310103100895000	Asset Preservation Program- Preventive Maintenance along Tertiary Roads- Bambang-Kasibu-Solano Rd- K0281+416-K0281+819 Kasibu, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	3,669,322.70		3,669,322.70	AWARDED
310103100896000	Asset Preservation Program- Preventive Maintenance along Tertiary Roads Pantabangan-Canil-Basal-Baler Rd K0191+183-K0192+687 Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	11/26/21	12/16/21	01/27/22	02/04/22	GoP	13,699,207.66		13,699,207.66	AWARDED
300221100587000	Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities Construction of Concrete Road-Construction of Road Barangay Abuyo, Alfonso Castañeda, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/09/21	12/29/21	01/31/22	02/09/22	GoP	28,467,420.98		28,467,420.98	AWARDED
300226100902000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Tubongan, Kayapa, Nueva Vizcaya	Construction Section	YES	Competitive Bidding	12/09/21	12/29/21	02/02/22	02/11/22	GoP	4,752,000.00		4,752,000.00	AWARDED
310108101087000	Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Nueva Vizcaya-Benguet Road, K0264+182.00-K0264+203.00, K0264+288.00-K0264+305.00, K0265+143.00-K0265+152.00, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	02/03/22	02/11/22	GoP	1,118,605.72		1,118,605.72	SHORT OF AWARD
310108101086000	Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Nueva Vizcaya-Benguet Road, K0252+490.00-K0252+520.00, K0257+605.00-K0257+611.00, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	1,024,403.80		1,024,403.80	SHORT OF AWARD

DPWH-NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100893000	Local Program-Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Pelaway, Alfonso Castañeda, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	1,940,400.00		1,940,400.00	SHORT OF AWARD
300226100903000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	9,504,000.00		9,504,000.00	SHORT OF AWARD
310106100733000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, DM Jct. - Malesin Road, K0252+650-K0253+848 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	35,045,046.19		35,045,046.19	SHORT OF AWARD
300226100905000	Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Building Bulala, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	2,376,000.00		2,376,000.00	SHORT OF AWARD
300226100892000	Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building Barangay Mungua, Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	12/29/21	01/18/22	Indicate Date	Indicate Date	GoP	2,880,897.00		2,880,897.00	SHORT OF AWARD
310204101481000	Network Development-Construction of By-Pass and Diversion Roads, Dupax del Sur Bypass Road, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	Indicate Date	Indicate Date	GoP	49,085,430.00			FOR BIDDING
310103100791000	Asset Preservation Program-Preventive Maintenance along Tertiary Roads-Aritao-Quirino Rd. K0247+732-K0254+619 Dupax del Norte, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	Indicate Date	Indicate Date	GoP	63,290,490.00			FOR BIDDING
310304100898000	Network Development Program-Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Antutot Bridge (B03246LZ) along Bambang-Kasibu-Solano Road, Brgy. Antutot, Kasibu, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/07/22	01/27/22	Indicate Date	Indicate Date	GoP	3,920,000.00			FOR BIDDING
3201402104529000	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control along Santa Cruz River, San Fabian Section, Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	Indicate Date	Indicate Date	GoP	91,675,000.00			FOR BIDDING
300225100206000	Basic Infrastructure Program-Flood Mitigation Structure protecting Public Infrastructure/Facilities Construction of Cutar Flood Control Structure along Sta. Fe River, Cutar, Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	Indicate Date	Indicate Date	GoP	49,000,000.00			FOR BIDDING
300225100207000	Basic Infrastructure Program (BIP) Flood Control Mitigation Structures Protecting Basic Infrastructures/Facilities-Construction of Flood Control Mitigation Structures along Santa Fe River, Bone South Section Aritao, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	Indicate Date	Indicate Date	GoP	34,300,000.00			FOR BIDDING
300226100899000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Manggayang, Dupax del Sur, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	Indicate Date	Indicate Date	GoP	4,950,000.00			FOR BIDDING
300226100896000	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service-Construction of Multi-Purpose Building Barangay Buyasas, Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	01/21/22	02/10/22	Indicate Date	Indicate Date	GoP	4,950,000.00			FOR BIDDING
300220100489000	Construction of Multi-Purpose Building (Municipal Building), Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/02/22	02/22/22	Indicate Date	Indicate Date	GoP	7,920,000.00			FOR POSTING
300226100904000	Completion of Multi-Purpose Building, Aritao Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/04/22	02/24/22	Indicate Date	Indicate Date	GoP	4,950,000.00			FOR POSTING
	Nueva Vizcaya-Benguet Rd-K0261+057-K0261+190, K0263+080-K0263+200 Kayapa, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/04/22	02/24/22	Indicate Date	Indicate Date	GoP	4,950,000.00			FOR POSTING
310109100973000	Nueva Vizcaya-Pangasinan Rd-K0218+300-K0218+600 Sta. Fe, Nueva Vizcaya	Construction Section	NO	Competitive Bidding	02/04/22	02/24/22	Indicate Date	Indicate Date	GoP	4,950,000.00			FOR POSTING
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Early, Artistic Work, Exclusive Techn	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultan	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Cooperation Agree	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and V	N/A	N/A	Indicate Date	Indicate Date		-			

DPWH-NUEVA VIZCAYA 2ND DISRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	s, Infr Organizations or International	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Petroleum Fuel, Oil and Lubricant (L	N/A	N/A	Indicate Date	Indicate Date		-			


Prepared and Submitted by:


JERRY B. RIVERA
 OIC Head, Procurement Unit

Recommending Approval:


PERFECTO E. URBAN, JR.
 BAC Chairperson

Approved:


MARLYN G. INGUILLO
 Head of Procuring Entity

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Common Office Supplies									4,000,000.00	-	4,000,000.00	
	First Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00	-	1,000,000.00	
	Second Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00	-	1,000,000.00	
	Third Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00	-	1,000,000.00	
	Fourth Quarter	NV2DEO	No	DBM-PS	N/A	N/A	N/A	N/A	GAA2021	1,000,000.00	-	1,000,000.00	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	Common Electrical Supplies									800,000.00	-	800,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	200,000.00	-	200,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	200,000.00	-	200,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	200,000.00	-	200,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	200,000.00	-	200,000.00	
	Common Office Equipment									2,000,000.00	-	2,000,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	500,000.00	-	500,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	500,000.00	-	500,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	500,000.00	-	500,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	500,000.00	-	500,000.00	
	Common Office Supplies									1,400,000.00	-	1,400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	350,000.00	-	350,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	350,000.00	-	350,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	350,000.00	-	350,000.00	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	350,000.00	-	350,000.00	
	Common Janitorial Supplies									160,000.00	-	160,000.00	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	40,000.00	-	40,000.00	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	40,000.00	-	40,000.00	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	40,000.00	-	40,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	40,000.00	-	40,000.00	
	Office Equipment and Accessories									240,000.00	-	240,000.00	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	60,000.00	-	60,000.00	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	60,000.00	-	60,000.00	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	60,000.00	-	60,000.00	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	60,000.00	-	60,000.00	
	Computer Equipments and Accessories									7,701,000.00	-	7,701,000.00	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2021	1,573,000.00	-	1,573,000.00	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2021	2,185,000.00	-	2,185,000.00	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2021	1,338,000.00	-	1,338,000.00	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2021	2,605,000.00	-	2,605,000.00	
	Purchase of Office Supplies									800,000.00	-	800,000.00	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	200,000.00	-	200,000.00	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	200,000.00	-	200,000.00	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	200,000.00	-	200,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	200,000.00	-	200,000.00	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Construction Materials									10,000,000.00	10,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2021	2,500,000.00	2,500,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2021	2,500,000.00	2,500,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2021	2,500,000.00	2,500,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2021	2,500,000.00	2,500,000.00	-	
	Cleaning Equipment and Supplies									400,000.00	-	400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	100,000.00	-	100,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	100,000.00	-	100,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	100,000.00	-	100,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	100,000.00	-	100,000.00	
	Lumber & Hardwares									2,000,000.00	2,000,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	500,000.00	500,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	500,000.00	500,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	500,000.00	500,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	500,000.00	500,000.00	-	
	Paints and Painting Materials									6,000,000.00	6,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2021	1,500,000.00	1,500,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2021	1,500,000.00	1,500,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2021	1,500,000.00	1,500,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2021	1,500,000.00	1,500,000.00	-	
	Consumables (ink)									1,800,000.00	-	1,800,000.00	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	450,000.00	-	450,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	450,000.00	-	450,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	450,000.00	-	450,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	450,000.00	-	450,000.00	
	Bituminous Materials									12,000,000.00	12,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2021	3,000,000.00	3,000,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2021	3,000,000.00	3,000,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2021	3,000,000.00	3,000,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2021	3,000,000.00	3,000,000.00	-	
	Fuels and Lubricants									8,000,000.00	8,000,000.00	-	
	First Quarter	NV2DEO	No	Competitive Bidding	02-Mar-22	22-Mar-22	31-Mar-22	01-Apr-22	GAA2021	2,000,000.00	2,000,000.00	-	
	Second Quarter	NV2DEO	No	Competitive Bidding	07-Jun-22	27-Jun-22	01-Jul-22	06-Jul-22	GAA2021	2,000,000.00	2,000,000.00	-	
	Third Quarter	NV2DEO	No	Competitive Bidding	08-Sep-22	28-Sep-22	04-Oct-22	07-Oct-22	GAA2021	2,000,000.00	2,000,000.00	-	
	Fourth Quarter	NV2DEO	No	Competitive Bidding	29-Nov-22	19-Dec-22	23-Dec-22	28-Dec-22	GAA2021	2,000,000.00	2,000,000.00	-	
	Tires									3,200,000.00	3,200,000.00	-	
	First Quarter	NV2DEO	No	small value procurement	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	800,000.00	800,000.00	-	
	Second Quarter	NV2DEO	No	small value procurement	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	800,000.00	800,000.00	-	
	Third Quarter	NV2DEO	No	small value procurement	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	800,000.00	800,000.00	-	
	Fourth Quarter	NV2DEO	No	small value procurement	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	800,000.00	800,000.00	-	
	Battery									200,000.00	200,000.00	-	
	First Quarter	NV2DEO	No	Shopping	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	50,000.00	50,000.00	-	
	Second Quarter	NV2DEO	No	Shopping	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	50,000.00	50,000.00	-	
	Third Quarter	NV2DEO	No	Shopping	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	50,000.00	50,000.00	-	

Department of Public Works and Highways
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Malasin, Dupax del Norte, Nueva Vizcaya

FINAL APP NON-CSE FY 2022

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORE													
	Fourth Quarter	NV2DEO	No	Shopping	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	50,000.00	50,000.00	-	
	Spareparts and Accessories									3,400,000.00	-	3,400,000.00	
	First Quarter	NV2DEO	No	Shopping	07-Mar-22	11-Mar-22	15-Mar-22	16-Mar-22	GAA2021	850,000.00	-	850,000.00	
	Second Quarter	NV2DEO	No	Shopping	06-Jun-22	10-Jun-22	04-Jun-22	15-Jun-22	GAA2021	850,000.00	-	850,000.00	
	Third Quarter	NV2DEO	No	Shopping	05-Sep-22	09-Sep-22	13-Sep-22	14-Sep-22	GAA2021	850,000.00	-	850,000.00	
	Fourth Quarter	NV2DEO	No	Shopping	05-Dec-22	09-Dec-22	13-Dec-22	14-Dec-22	GAA2021	850,000.00	-	850,000.00	
	Miscellaneous Items									3,200,000.00	3,200,000.00	-	
	First Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	21-Mar-22	25-Mar-22	29-Mar-22	30-Mar-22	GAA2021	800,000.00	800,000.00	-	
	Second Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	20-Jun-22	24-Jun-22	28-Jun-22	30-Jun-22	GAA2021	800,000.00	800,000.00	-	
	Third Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	19-Sep-22	23-Sep-22	27-Sep-22	28-Sep-22	GAA2021	800,000.00	800,000.00	-	
	Fourth Quarter	NV2DEO	No	Negotiated Procurement - Small Value Procurement	12-Dec-22	16-Dec-22	20-Dec-22	21-Dec-22	GAA2021	800,000.00	800,000.00	-	
	TOTAL AMOUNT									67,301,000.00	44,600,000.00	22,701,000.00	


Prepared and Submitted by:


JERRY B. RIVERA
OIC-Head, Procurement Unit

Recommending Approval:


PERFECTO E. URBAN, JR.
BAC Chairperson

Approved:


MARLYN G. INSULLO
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Dupax del Norte, Nueva Vizcaya

CERTIFICATION

This is to certify that **NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE** has **no** procurement activities for Consultancy Services for FY 2022 Projects as of to date.

IN WITNESS WHEREOF, we have hereto affixed our signatures on the **27th** day of **January** **2022** at **Sitio Model, Barangay Malasin, Dupax del Norte, Nueva Vizcaya, Philippines.**


PERFECTO E. URBAN, JR.
BAC Chairperson

Noted:


MARLYN G. INGUILLO
Head of the Procuring Entity