



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100735000	22GM0003 - Reconstruction to Concrete Pavement - at Specific Locations along Bacolod South Rd (Kabankalan - Hinobaan Section) (S00224NR) - K0162 + 350 - K0163 + 458, Brgy. Gil Montilla, Sipalay City, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	37,476,180.00	-	37,476,180.00	Construction of concrete road
					10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
					10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
					10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
					10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	1,485,000.00	-	1,485,000.00	Completion of Two-storey office Building
300226102861000	22GM0018-Construction of Multi Purpose Building, Pinaguipinan Elementary School, Barangay Pinaguipinan, Kabankalan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226102860000	22GM0017-Construction of Multi-Purpose Building, Nabulao National Highschool - Maricalum Extension, Barangay Maricalum, Sipalay, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300221101491000	22GM0011-Construction of Concrete Road - Construction of Road in Purok Paghidaet, Barangay Tagukon, Kabankalan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300221101490000	22GM0010 - Construction of Concrete Road - Construction of Road in Purok 10, Barangay Talacdan, Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300105200788000	22GM0020-Construction (Completion) of Two-Storey DPWH Negros Occidental 3rd DEO Annex Building, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/14/21-11/3/21	11/03/2021	01/28/2022	02/17/2022	FY 2022 GAA	1,485,000.00	-	1,485,000.00	Completion of Two-storey office Building



Republic of the Philippines

Department of Public Works and Highways

OFFICE OF THE DISTRICT ENGINEER

Negros Occidental 3rd District Engineering Office

City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity						Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO		
300222110146	22GM0009- Construction of Bridge, Brgy. Vista Alegre, Ilog, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/18/21-11/8/21	11/08/2021	01/28/2022	02/17/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of bridge	
310106100798000	22GM0032-Reconstruction to Concrete Pavement along Candoni-Sipalay Rd (S00256NR) - K0132+(-786) - K0132+(-077.84),Brgy. West, Candoni, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	10/25/21-11/15/21	11/15/2021	01/28/2022	02/17/2022	FY 2022 GAA	23,571,940.00	-	23,571,940.00	Construction of concrete road	
310103100993000	22GM0001-Preventive Maintenance of Road: Asphalt Overlay – along Dancalan-Candoni-Damulan Valley Rd (S00247NR) K0108+541 – K0111+058, Brgy. Tabu, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/16/21-12/6/21	12/06/2021	01/28/2022	02/17/2022	FY 2022 GAA	25,767,140.00	-	25,767,140.00	Asphalt Overlay of existing road	
320102104145000	22GM0007 - Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/16/21-12/6/21	12/06/2021	02/22/2022	03/14/2022	FY 2022 GAA	52,834,715.00	-	52,834,715.00	Construction of Flood Mitigation Structure	
320102105039000	22GM0008 - Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Sipalay River, Phase 2, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/16/21-12/6/21	12/06/2021	01/28/2022	02/17/2022	FY 2022 GAA	34,300,000.00	-	34,300,000.00	Construction of Flood Mitigation Structure	
300226102855000	22GM0013 - Construction of Multi Purpose Building- Construction of Multi-Purpose Building ,Barangay Binicuil, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/16/21-12/6/21	12/06/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300226102857000	22GM0015 - Construction of Multi Purpose Building- Building , Barangay Galicia,Jlog, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/16/21-12/6/21	12/06/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building	
300226102859000	22GM0023- Construction of Multi-Purpose Building, Linao Elementary School, Barangay Linao, Kabankalan, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/18/21-12/9/21	12/09/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building	
300215100370000	22GM0026- Construction of Road, So. Binus-ay to Dunge Road, Brgy. Manlucachoc, Sipalay City, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/18/21-12/9/21	12/09/2021	02/22/2022	03/14/2022	FY 2022 GAA	63,322,335.00	-	63,322,335.00	Construction of concrete road	
300226102856000	22GM0014- Construction of Multi-Purpose Building, Barangay Camindangan,, Sipalay City, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/22/21-12/13/21	12/13/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building	
300226102863000	22GM0019- Construction of Multi-Purpose Building, Purok 5 Sifo Clumpang, Barangay Poblacion, Cauayan, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/22/21-12/13/21	12/13/2021	01/28/2022	02/17/2022	FY 2022 GAA	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building	
3002151003730000	22GM0027- Construction of Road, So. Binus-ay to Dunge Road, Brgy. Manlucachoc, Sipalay City, Negros Occidental.	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/22/21-12/13/21	12/13/2021	02/22/2022	03/14/2022	FY 2022 GAA	63,322,335.00	-	63,322,335.00	Construction of concrete road	
310102100998000	22GM0044 – Preventive Maintenance of Road: Asphalt Overlay – along Bacolod South Rd (Kabankalan-Hinobaan Section) (S00247NR) K0148+348 – K0149+358, Brgy. Bulata, Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	02/22/2022	03/14/2022	FY 2022 GAA	16,174,900.00	-	16,174,900.00	Asphalt Overlay of existing road pavement	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100967000	22GM0038 – Rehabilitation / Major Repair of Bridge – Camindangan Br. (B00280NN) along Candoni-Sipalay Rd. Brgy. Camindangan, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	01/28/2022	02/17/2022	FY 2022 GAA	11,760,000.00	-	11,760,000.00	Rehabilitation/Repair of Bridge
320102104144000	22GM0021 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog Hilabangan River, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	02/22/2022	03/14/2022	FY 2022 GAA	98,000,000.00	-	98,000,000.00	Construction of Flood Mitigation Structure
300215100371000	22GM0028 - Construction of Concrete Road - Construction of Road at So. Magtanday to Ornas Road, Barangay Camindangan, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	02/22/2022	03/14/2022	FY 2022 GAA	64,306,620.00	-	64,306,620.00	Construction of concrete road
300226102854000	22GM0012- Construction of Multi Purpose Building- Construction(Completion) of Multi-Purpose Building , Barangay Guijungan, Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	02/22/2022	03/14/2022	FY 2022 GAA	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300226102858000	22GM0016 - Construction of Multi Purpose Building- Construction of Multi-Purpose Building ,Barangay Talacagay Nabulao Bay, Hinoba-an, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	11/29/21-12/20/21	12/20/2021	02/22/2022	03/14/2022	FY 2022 GAA	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
300219101074000	22GM0022-Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Hilabangan River (Upstream of Approach B of Hilabangan Br.), Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	12/21-12/23/21	12/23/2021	02/22/2022	03/14/2022	FY 2022 GAA	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
300215100374000	22GM0029 - Construction of Concrete Road- Construction of Road, So. Maglunday to Omas, Brgy. Camindangan, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	12/21-12/23/21	12/23/2021	02/22/2022	03/14/2022	FY 2022 GAA	64,306,620.00	-	64,306,620.00	Construction of concrete road
310109101016000	22GM0034 - Construction of Road Slope Protection Structure – at Specific Locations along Candoni-Sipalay Rd (S00256NR), K0146+150 – K0162+300, Sipalay, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	12/21-12/23/21	12/23/2021	01/28/2022	02/17/2022	FY 2022 GAA	49,000,000.00	-	49,000,000.00	Construction of Road Slope Protection structure
310201100993000	22GM0035 – Road Widening – at Specific Locations along Bacolod South Rd. (Kabankalan- Hinobaan Section) (S00224NR) K0091+700-K0107+149, Ilog and Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	Yes	Competitive Bidding	12/21-12/23/21	12/23/2021	02/22/2022	03/14/2022	FY 2022 GAA	24,500,000.00	-	24,500,000.00	Construction of concrete road
320102104660000	22GM0006– Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Bungol River, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/21-12/27/21	12/27/2021	02/22/2022	03/14/2022	FY 2022 GAA	58,800,000.00	-	58,800,000.00	Construction of Flood Mitigation Structure



Negros Occidental 3rd District Engineering Office
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300215100375000	22GM0025- Construction of Concrete Road - Construction of Road at So. Yardahan to Vista Alegre Road, Barangay Nabulao, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/7/21-12/27/21	12/27/2021	02/22/2022	03/14/2022		FY 2022 GAA	98,000,000.00	-	98,000,000.00	Construction of concrete road
3002031017200	22GM0039 - Construction of Concrete Road - NRJ leading to Punta Bulata Resort, Cauayan Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/7/21-12/27/21	12/27/2021	01/28/2022	02/17/2022		FY 2022 GAA	25,676,980.00	-	25,676,980.00	Construction of concrete road
300223100081000	22GM0041 - Construction of Concrete Road - Construction of Road, Abaca to Tambad, Barangay Abaca, Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/7/21-12/27/21	12/27/2021	01/28/2022	02/17/2022		FY 2022 GAA	14,850,000.00	-	14,850,000.00	Construction of concrete road
300223100082000	22GM0042 - Construction of Concrete Road - Construction of Road, KM 110 TO ARSP, Barangay Dancalan, Illog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/7/21-12/27/21	12/27/2021	01/28/2022	02/17/2022		FY 2022 GAA	34,650,000.00	-	34,650,000.00	Construction of concrete road
300215100372000	22GM0024- Construction of Concrete Road - Construction of Road So. Yardahan to Vista Alegre, Barangay Nabulao, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/8/21-12/28/21	12/28/2021	02/22/2022	03/14/2022		FY 2022 GAA	98,000,000.00	-	98,000,000.00	Construction of concrete road
310105100734000	22GM0031- Reconstruction to Concrete Pavement - at Specific Locations along Bacolod South Rd (Kabankalan-Hinoba-an Section) (S00224NR) K0151+000 - K0152+101, Brgy. Bulata, Cauayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/7/22-1/31/22	01/31/2022	02/22/2022	03/14/2022		FY 2022 GAA	38,132,780.00	-	38,132,780.00	Construction of concrete road



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100993000	22GM0045- Road Widening- along Kabankalan-Bais Rd Negros (S00240NR) K0111+421 - K0112+319, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/7/22-1/31/22	01/31/2022	02/22/2022	03/14/2022	FY 2022 GAA	28,498,400.00	-	28,498,400.00	Construction of concrete road
310106100799000	22GM0033- Reconstruction to Concrete Pavement - along Kabankalan Jct. Salong-Tapi-Dacongocogon-Bantayan Rd (S00180NR) K0099+000 - K0099+438, Brgy. Salong, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/27/21-1/17/22	01/17/2022	02/22/2022	03/14/2022	FY 2022 GAA	14,579,460.00	-	14,579,460.00	Construction of concrete road
310202101191000	22GM0036- Road Widening- at Specific Locations along Bacolod South Rd (Kabankalan-Hinoba-an Section) S00224NR K0095+196 - K0097+133, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/27/21-1/17/22	01/17/2022	02/22/2022	03/14/2022	FY 2022 GAA	24,243,240.00	-	24,243,240.00	Construction of concrete road
300223100083000	22GM0043- Construction of Concrete Road - Construction of Road, Sitio Soso to Sitio Vista Alegre, Brgy. Nabulao, Sipalay City, Negros	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	12/27/21-1/17/22	01/17/2022	02/22/2022	03/14/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
310104100412000	22GM0002- Reconstruction to Concrete Pavement - at Specific Locations along Kabankalan -Bais Rd (S00240NR) K0111+000 - K0113+679, Brgy. Tagukon, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/7/22-1/31/22	01/31/2022	02/22/2022	03/14/2022	FY 2022 GAA	33,473,860.00	-	33,473,860.00	Construction of concrete road
310103100994000	22GM0046- Preventive Maintenance of Road: Asphalt Overlay - along Dancalan-Candoni-Damulan Valley Rd (S00247NR) K0103+447 - K0106+501, Brgy. Dancalan, Ilog Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/7/22-1/31/22	01/31/2022	02/22/2022	03/14/2022	FY 2022 GAA	45,902,220.00	-	45,902,220.00	Asphalt Overlay of existing road pavement



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity						Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310205100823000	22GMO037- Construction of Concrete Road – Kabankalan- Negros Bayawan Bdry. Road, Brgy. Occ. Bantayan, Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/17/22-1/31/22	01/31/2022	02/22/2022	03/14/2022			FY 2022 GAA	68,600,000.00	-	68,600,000.00	Construction of concrete road
300217100139000	22GMO047- Construction of Concrete Road – Construction of Road, Brgy. Pinggot, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/20/22-2/9/22	02/09/2022	02/28/2022	03/18/2022			FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300215101868000	22GMO048- Construction of Concrete Road – Construction of Road, Brgy. Pinggot, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/20/22-2/9/22	02/09/2022	02/28/2022	03/18/2022			FY 2022 GAA	19,800,000.00	-	19,800,000.00	Construction of concrete road
300215101867000	22GMO049- Construction of Concrete Road – Construction of Road, Sitio Saogan, Brgy. Consuelo, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/20/22-2/9/22	02/09/2022	02/28/2022	03/18/2022			FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300215101870000	22GMO050- Construction of Concrete Road – Construction of Road, Sitio Saogan, Phase 2, Brgy. Consuelo, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1/20/22-2/9/22	02/09/2022	02/28/2022	03/18/2022			FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300215101865000	22GMO051-Construction of Road, Barangay Canlamay, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	01/26/22-2/15/22	02/15/2022	3/2/2022	03/22/2022			FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road
300215101869000	22GMO052-Construction of Road, Phase 2, Barangay Canlamay, Ilog, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	01/26/22-2/15/22	02/15/2022	3/2/2022	03/22/2022			FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of concrete road



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101721000	22GM0053 – Construction of Concrete Road – NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nauhang, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	01/27/22-2/16/22	02/16/2022	3/2/2022	03/22/2022	FY 2022 GAA	9,800,000.00	-	9,800,000.00	Construction of concrete road
30021510186600	20GM0054-Construction of Road, Brgy. Bacuyanangan, Hinoba-an, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	01/27/22-2/16/22	02/16/2022	3/2/2022	03/22/2022	FY 2022 GAA	14,850,000.00	-	14,850,000.00	Construction of concrete road
30022910014200	20GM0055-Construction of Water System, Bunga-Bunga, Brgy. Canturay, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	01/27/22-2/16/22	02/16/2022	3/2/2022	03/22/2022	FY 2022 GAA	9,900,000.00	-	9,900,000.00	Construction of water supply system
30022010086300	20GM0056-Construction (Completion) of Multi-Purpose Building at Kabankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY 2022 GAA	1,980,000.00	-	1,980,000.00	Construction of concrete road
300226102862000	20GM0057-Construction (Completion) of Multi-Purpose Building, Brgy. Damulan, Hinoba-an, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY 2022 GAA	1,980,000.00	-	1,980,000.00	Construction of concrete road
300200100003000.I 300200100003000.PC	22GM0058- Repair/Maintenance of National Road along Bacolod South Road damaged by Typhoon Odette, K0163+500-K0180+000	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	73,106,062.50	-	73,106,062.50	Repair/Maintenance of road damaged by Typhoon Odette
	22GM0059- Repair/Maintenance of Bulwangan Bridge damaged by Typhoon Odette, Hinoba-an, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	19,494,950.00	-	19,494,950.00	Repair/Maintenance of bridge damaged by Typhoon Odette



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity						Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO		
300200100003000.PC	22GM0060- Repair/Maintenance of Bacuyanangan Bridge damaged by Typhoon Odette, Hinobangan, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	21,444,445.00	-	21,444,445.00	Repair/Maintenance of bridge damaged by Typhoon Odette	
	22GM0061- Repair/Maintenance of Langub Bridge damaged by Typhoon Odette, Sipalay City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	2,436,868.75	-	2,436,868.75	Repair/Maintenance of bridge damaged by Typhoon Odette	
	22GM0062- Repair/Maintenance of National Road along Dancalan Candani Damutan Valley Road damaged by Typhoon Odette, K0123+200-K012+300, K0138+500-K038+600, K0144+120-K0144+170	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	48,737,375.00	-	48,737,375.00	Repair/Maintenance of road damaged by Typhoon Odette	
	22GM0063- Repair/Maintenance of Road Slope Protection along National Road along Candani-Sipalay Road, damaged by Typhoon Odette, K0157+200-K0169+800	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	12,671,717.50	-	12,671,717.50	Repair/Maintenance of slope protection works along national road damaged by Typhoon Odette	
	22GM0064- Repair/Rehabilitation of Public Building (DPWH Negros Occidental 3rd DEO), Kbankalan City, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2/8/22-2/28/22	02/28/2022	3/2/2022	03/22/2022	FY2021 RA11518 Special Purpose Fund	956,855.29	-	956,855.29	Repair/Rehabilitation of DPWH buidling damaged by Typhoon Odette	
TOTAL FOR CIVIL WORKS										1,640,272,999.04	-	1,640,272,999.04		
CONSTRUCTION MATERIALS AND SUPPLIES														
1st Quarter					1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022		1,281,540.00	1,281,540.00	-	Procurement of construction	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	2nd Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	FY 2022 GAA	941,790.00	941,790.00	-	materials and supplies for use in the Repair and Maintenance of National Roads and	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		870,290.00	870,290.00	-		
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		870,290.00	870,290.00	-		
	Sub total									3,963,910.00	3,963,910.00	-		
	HARDWARE SUPPLIES													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	891,240.00	891,240.00	-	Procurement of hardware supplies for use in the Repair and Maintenance of National Roads and Bridges	
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		997,330.00	997,330.00	-		
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		721,210.00	721,210.00	-		
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		694,710.00	694,710.00	-		
	Sub total									3,304,490.00	3,304,490.00	-		
	FUEL													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	1,919,151.25	489,700.00	1,429,451.25	Procurement of fuel for use in various vehicle and equipment for the Repair and Maintenance of National Roads and Bridges	
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		1,734,825.00	48,700.00	1,686,125.00		
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		2,175,825.00	489,700.00	1,686,125.00		
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		1,919,575.00	489,700.00	1,429,875.00		
	Sub total									7,749,376.25	1,517,800.00	6,231,576.25		
	SAFETY DEVICES													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	50,000.00	50,000.00	-	Procurement of safety devices/laborers' uniform for use in the Repair and Maintenance of National Roads and Bridges	
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		365,750.00	365,750.00	-		
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-		
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-		
	Sub total									415,750.00	415,750.00	-		



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter	DEO			4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		353,750.00	-	353,750.00	Maintenance of National Roads and Bridges
	Sub total									1,522,000.00	380,000.00	1,142,000.00	
AIR CONDITIONING AND AIR CONDITIONING SYSTEM													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Shopping	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	409,480.00	-	409,480.00	Procurement of air conditioning units for use in the new office building
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		-	-	-	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	
	Sub total									409,480.00	-	409,480.00	
AUDIO AND VIDEO PHOTOGRAPHIC EQUIPMENT													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Shopping	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	-	-	-	Procurement of audio & video equipment for use by the District Information Office
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		39,809.00	-	39,809.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	
	Sub total									39,809.00	-	39,809.00	
IT EQUIPMENT & ACCESSORIES													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Shopping	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	799,748.75	-	799,748.75	Procurement of desktop and laptop computer & accessories
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		1,507,460.00	-	1,507,460.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	
	Sub total									2,307,208.75	-	2,307,208.75	
FURNITURE AND FIXTURES													
	1st Quarter				1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022		1,764,446.00	-	1,764,446.00	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	DPWH Negros Occ. 3rd DEO	No	Shopping	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	FY 2022 GAA	-	-	-	Procurement office furniture for use in various offices
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	
	Sub total											1,764,446.00	
	COMPUTER & OTHER EQUIPMENT CONSUMABLES												
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	421,135.50	-	421,135.50	Procurement of ink consumables and toner for photocopier for use in various printers & equipment
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		226,206.00	-	226,206.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		118,981.00	-	118,981.00	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		276,656.25	-	276,656.25	
	Sub total				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		323,954.25	-	323,954.25	
	MATERIALS LABORATORY EQUIPMENT												
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	480,000.00	-	480,000.00	Procurement of materials laboratory equipment & accessories
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		26,250.00	-	26,250.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	
	Sub total									506,250.00	-	506,250.00	
	LIGHTING/FIXTURES & ACCESSORIES												
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Shopping	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA	12,000.00	-	12,000.00	Procurement lightings & accessories for use in
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022		60,000.00	-	60,000.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022		-	-	-	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022		-	-	-	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Negros Occidental 3rd District Engineering Office
City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS AND GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement? (Yes/No)	Procurement Method	Schedule For Each Procurement Activity					Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	4th Quarter	DEO		Competitive	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022			-	-	-	Various Offices
	Sub total										72,000.00	-	72,000.00	
	OFFICE SUPPLIES (NOT AVAILABLE IN PS-PHILGEPS)													
	1st Quarter	DPWH Negros Occ. 3rd DEO	No	Competitive Bidding	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	1st Qtr FY 2022	FY 2022 GAA		144,375.00	-	144,375.00	Procurement of office supplies not available in PS-PhilGEPS
	2nd Quarter				2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022	2nd Qtr FY 2022			144,375.00	-	144,375.00	
	3rd Quarter				3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022	3rd Qtr FY 2022			144,375.00	-	144,375.00	
	4th Quarter				4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022	4th Qtr FY 2022			144,375.00	-	144,375.00	
	Sub total										577,500.00	-	577,500.00	
	TOTAL FOR GOODS AND SERVICES													
											28,069,153.00	10,151,950.00	17,917,203.00	
	CONSULTING SERVICES													
	22CSGM0001 - Consulting Services for the Conduct of Parcelary Survey of various Road Sections of DPWH, Negros Occidental 3rd District Engineering Office at Kabankalan City, Ilog, and Guayan, Negros Occidental	DPWH Negros Occ. 3rd DEO	No	Bidding	4/18/2022-5/24/2022	05/24/2022	06/30/2022	07/20/2022	FY 2022 GAA		9,000,000.00	-	9,000,000.00	Consulting Services on the conduct of Parcelary Survey of various Road Sections
	TOTAL (CIVIL WORKS, GOODS & SERVICES, AND CONSULTING SERVICES)													
											1,677,342,152.04	10,151,950.00	1,667,190,202.04	
	TOTAL FOR CONSULTING SERVICES													
											9,000,000.00	-	9,000,000.00	

Prepared by :

MARIA LIZA G. RULL
Engineer III
Head, BAC Secretariat

Submitted by :

FERLYNDO M. IMBANG
Assistant District Engineer
BAC Chairman

Approved :

RODNEY A. GUSTILO
District Engineer