

Day 2nd District Engineering Office) Annual Procurement Plan for FY 2022

Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids		Total	MOOE	CO	
CONTRACT ID NO. 22FB0001: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Sua, Camalig, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0001: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Sua, Camalig, Albay
CONTRACT ID NO. 22FB0002: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Mancao, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	3,000,000.00	-	3,000,000.00	CONTRACT ID NO. 22FB0002: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Mancao, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0003: BIP: Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 2-EMS Barrio South, Legazpi City, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	2,500,000.00	-	2,500,000.00	CONTRACT ID NO. 22FB0003: BIP: Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 2-EMS Barrio South, Legazpi City, Albay
CONTRACT ID NO. 22FB0004: 001: Network Development Program - Off-Carriageway Improvement - Secondary Roads - Legazpi City- Punta de Jesus Rd - K0558 + 600 - K0558 + 983	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0004: 001: Network Development Program - Off-Carriageway Improvement - Secondary Roads - Legazpi City- Punta de Jesus Rd - K0558 + 600 - K0558 + 983
CONTRACT ID NO. 22FB0005: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "F"), Daraga, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0005: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "F"), Daraga, Albay
CONTRACT ID NO. 22FB0006: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salvacion-Miisi Flood Control System, Daraga, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0006: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salvacion-Miisi Flood Control System, Daraga, Albay
CONTRACT ID NO. 22FB0007: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Tumpa Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	September 30, 2021 - October 06, 2021	October 20, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0007: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Tumpa Flood Control Dike, Camalig, Albay
CONTRACT ID NO. 22FB0008: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Villahermosa, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0008: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Villahermosa, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0009: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Nagcalsot, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0009: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Nagcalsot, Rapu-Rapu, Albay

CONTRACT ID NO. 22FB0010:001: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads - Legazpi City Punta de Jesus Rd. - K0563+208 - K0563+408	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	10,366,000.00	-	10,366,000.00	CONTRACT ID NO. 22FB0010:001: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads - Legazpi City Punta de Jesus Rd. - K0563+208 - K0563+408
CONTRACT ID NO. 22FB0011: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Legazpi City National High School, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0011: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Legazpi City National High School, Legazpi City, Albay
CONTRACT ID NO. 22FB0012: Construction of By-Pass and Diversion Roads - Daraga-Pilar Diversion Road (Airport Access), Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0012: Construction of By-Pass and Diversion Roads - Daraga-Pilar Diversion Road (Airport Access), Albay
CONTRACT ID NO. 22FB0013: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0013: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay
CONTRACT ID NO. 22FB0014: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "E"), Daraga, Albay	Construction	YES	Competitive Bidding	October 02, 2021 - October 08, 2021	October 08, 2021	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0014: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "E"), Daraga, Albay
CONTRACT ID NO. 22FB0015: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Quirangay River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0015: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Quirangay River Wall, Camalig, Albay
CONTRACT ID NO. 22FB0016: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Salugan River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0016: SIPAG: Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Salugan River Wall, Camalig, Albay
CONTRACT ID NO. 22FB0017: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Upstream of Sagpon Bridge), Legazpi City	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0017: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Upstream of Sagpon Bridge), Legazpi City
CONTRACT ID NO. 22FB0018: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Makabalo River (Ilawod East Section) Legazpi City	Construction	YES	Competitive Bidding	October 08-14, 2021	October 28, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0018: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Makabalo River (Ilawod East Section) Legazpi City
CONTRACT ID NO. 22FB0019: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Pagcolbon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0019: BIP: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Pagcolbon, Rapu-Rapu, Albay

CONTRACT ID NO. 22FB0020: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legazpi City Airport, Legazpi City, Albay, Package I	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	GoP	100,000,000.00	100,000,000.00	CONTRACT ID NO. 22FB0020: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legazpi City Airport, Legazpi City, Albay, Package I
CONTRACT ID NO. 22FB0021: 001: Preventive Maintenance - Secondary Roads Legazpi City- Punta de Jesus Rd - K0547 + 000 - K0548 + 000	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	GoP	21,060,000.00	21,060,000.00	CONTRACT ID NO. 22FB0021: 001: Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0547 + 000 - K0548 + 000
CONTRACT ID NO. 22FB0022: 001: Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0534 + 360 - K0534 + 830	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	GoP	20,000,000.00	20,000,000.00	CONTRACT ID NO. 22FB0022: 001: Preventive Maintenance - Secondary Roads Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0534 + 360 - K0534 + 830
CONTRACT ID NO. 22FB0023: BIP: Construction of Pariaan-Binanderahan Road, Barangay Pariaan and Barangay Binanderahan, Camilig, Albay	Construction	YES	Competitive Bidding	October 09-15, 2021	October 29, 2021	GoP	50,000,000.00	50,000,000.00	CONTRACT ID NO. 22FB0023: BIP: Construction of Pariaan-Binanderahan Road, Barangay Pariaan and Barangay Binanderahan, Camilig, Albay
CONTRACT ID NO. 22FB0024: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Homapon River, Legazpi City	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	41,041,000.00	41,041,000.00	CONTRACT ID NO. 22FB0024: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Homapon River, Legazpi City
CONTRACT ID NO. 22FB0025: CSSP: Construction/ Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legazpi City Airport, Legazpi City, Albay, Package II	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	100,000,000.00	100,000,000.00	CONTRACT ID NO. 22FB0025: CSSP: Construction/ Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Joaquin - Pawa - Bogtong Road Leading to Legazpi City Airport, Legazpi City, Albay, Package II
CONTRACT ID NO. 22FB0026: 002 - BIP: Construction of Multi-Purpose Building at Taysan Resettlement Integrated School, Barangay 56 - Taysan, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	5,000,000.00	5,000,000.00	CONTRACT ID NO. 22FB0026: 002 - BIP: Construction of Multi-Purpose Building at Taysan Resettlement Integrated School, Barangay 56 - Taysan, Legazpi City, Albay
CONTRACT ID NO. 22FB0027: BIP: Construction of Bitano Multi-Purpose Building, Barangay 37 - Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	5,000,000.00	5,000,000.00	CONTRACT ID NO. 22FB0027: BIP: Construction of Bitano Multi-Purpose Building, Barangay 37 - Bitano, Legazpi City, Albay
CONTRACT ID NO. 22FB0028: BIP: Construction of Caracaran - Lagundi Road (Phase 2), Barangay Caracaran and Lagundi, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	70,000,000.00	70,000,000.00	CONTRACT ID NO. 22FB0028: BIP: Construction of Caracaran - Lagundi Road (Phase 2), Barangay Caracaran and Lagundi, Rapu-Rapu, Albay

CONTRACT ID NO. 22FB0029: SIPAG: Construction of Caracaran-Lagundi Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16-22, 2021	November 05, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0029: SIPAG: Construction of Caracaran-Lagundi Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0030: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Lacag, Daraga, Albay	Construction	YES	Competitive Bidding	October 22-28, 2021	November 11, 2021	GoP	3,000,000.00	-	3,000,000.00	CONTRACT ID NO. 22FB0030: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 3, Barangay Lacag, Daraga, Albay
CONTRACT ID NO. 22FB0031: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay	Construction	YES	Competitive Bidding	October 22-28, 2021	November 11, 2021	GoP		-		CANCELLED
CONTRACT ID NO. 22FB0032: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control System, Purok 6, Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	October 22-28, 2021	November 11, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0032: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control System, Purok 6, Quirangay, Camalig, Albay
CONTRACT ID NO. 22FB0033: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Taysan-Makabalo Creek Along Dreamland Subdivision Taysan, Legazpi City	Construction	YES	Competitive Bidding	October 22-28, 2021	November 11, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0033: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Taysan-Makabalo Creek Along Dreamland Subdivision Taysan, Legazpi City
CONTRACT ID NO. 22FB0034: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Cagsawa Ruins Protection Dike (Tributary "A"), Daraga, Albay	Construction	YES	Competitive Bidding	October 22-28, 2021	November 11, 2021	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0034: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Cagsawa Ruins Protection Dike (Tributary "A"), Daraga, Albay
CONTRACT ID NO. 22FB0035: BIP: Construction of Rizal Multi-Purpose Building, Barangay Rizal, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23-29, 2021	November 12, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0035: BIP: Construction of Rizal Multi-Purpose Building, Barangay Rizal, Legazpi City, Albay
CONTRACT ID NO. 22FB0036: SIPAG: Construction of Lagundi - Caracaran Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23-29, 2021	November 12, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0036: SIPAG: Construction of Lagundi - Caracaran Road (Phase 2), Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0037: BIP: Construction of Lagundi - Caracaran Road, Phase 3, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	October 23-29, 2021	November 12, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0037: BIP: Construction of Lagundi - Caracaran Road, Phase 3, Rapu-rapu, Albay
CONTRACT ID NO. 22FB0038: BIP: Construction of Road in Barangays Lagundi and Caracaran (Phase 4), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23-29, 2021	November 12, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0038: BIP: Construction of Road in Barangays Lagundi and Caracaran (Phase 4), Rapu-Rapu, Albay



CONTRACT ID NO. 22FB0039: SIPAG: Construction of Bilbao Tourism Ridge View/ Cross Country Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23-29, 2021	November 12, 2021	GoP	45,000,000.00	—	45,000,000.00	CONTRACT ID NO. 22FB0039: SIPAG: Construction of Bilbao Tourism Ridge View/ Cross Country Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0040: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Downstream of Sagpon Bridge), Legazpi City	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	GoP	40,000,000.00	—	40,000,000.00	CONTRACT ID NO. 22FB0040: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Sagumayon River (Downstream of Sagpon Bridge), Legazpi City
CONTRACT ID NO. 22FB0041: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy-Tagas Creek, Daraga, Albay	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	GoP	30,000,000.00	—	30,000,000.00	CONTRACT ID NO. 22FB0041: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy-Tagas Creek, Daraga, Albay
CONTRACT ID NO. 22FB0042: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Imalnod River, Legazpi City	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	GoP	48,959,000.00	—	48,959,000.00	CONTRACT ID NO. 22FB0042: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Imalnod River, Legazpi City
CONTRACT ID NO. 22FB0043: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Salugan, Camalig, Albay	Construction	YES	Competitive Bidding	October 28- November 03, 2021	November 17, 2021	GoP	45,000,000.00	—	45,000,000.00	CONTRACT ID NO. 22FB0043: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Salugan, Camalig, Albay
CONTRACT ID NO. 22FB0044: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Taysan River, Legazpi City	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	GoP	48,959,000.00	—	48,959,000.00	CONTRACT ID NO. 22FB0044: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works Along Mariawa-Taysan River, Legazpi City
CONTRACT ID NO. 22FB0045: CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Cullat Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	GoP	5,000,000.00	—	5,000,000.00	CONTRACT ID NO. 22FB0045: CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale
CONTRACT ID NO. 22FB0046: SIPAG: Construction of Bariw-Tagaytay Road, Camalig, Albay	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	GoP	30,000,000.00	—	30,000,000.00	CONTRACT ID NO. 22FB0046: SIPAG: Construction of Bariw-Tagaytay Road, Camalig, Albay
CONTRACT ID NO. 22FB0047: 001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (L2) - K0527 + 647 - K0528 + 460, K0530 +000 - K0532 + 000	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	GoP	63,079,000.00	—	63,079,000.00	CONTRACT ID NO. 22FB0047: 001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (L2) - K0527 + 647 - K0528 + 460, K0530 +000 - K0532 + 000

CONTRACT ID NO. 22FB0048: 001 - Preventive Maintenance - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0539 + 062.60 - K0540 + 000	Construction	YES	Competitive Bidding	October 29- November 04, 2021	November 18, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0048: 001 - Preventive Maintenance - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0539 + 062.60 - K0540 + 000
CONTRACT ID NO. 22FB0049: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49-Bigaa River (Upstream Section), Legazpi City, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2021	November 29, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0049: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49-Bigaa River (Upstream Section), Legazpi City, Albay
CONTRACT ID NO. 22FB0050: SIPAG: Construction of Access Road to San Francisco Coastal Road, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2021	November 29, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0050: SIPAG: Construction of Access Road to San Francisco Coastal Road, Legazpi City, Albay
CONTRACT ID NO. 22FB0051: SIPAG: Construction of Brgy. Quitinday-Brgy. Taplacon Road, Camalig, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2021	November 29, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0051: SIPAG: Construction of Brgy. Quitinday-Brgy. Taplacon Road, Camalig, Albay
CONTRACT ID NO. 22FB0052: SIPAG: Construction of Namantao, Daraga to Mariawa, Legazpi City Road, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2021	November 29, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0052: SIPAG: Construction of Namantao, Daraga to Mariawa, Legazpi City Road, Albay
CONTRACT ID NO. 22FB0053: SIPAG: Construction of Namantao Road, Phase 2, Daraga, Albay	Construction	YES	Competitive Bidding	November 08 - 14, 2021	November 29, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0053: SIPAG: Construction of Namantao Road, Phase 2, Daraga, Albay
CONTRACT ID NO. 22FB0054: BIP: Construction (Completion) of Multi-Purpose Building (Barangay Permanent Evacuation Holding Center) Phase 2, Barangay Buyo, Manito, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	3,000,000.00	-	3,000,000.00	CONTRACT ID NO. 22FB0054: BIP: Construction (Completion) of Multi-Purpose Building (Barangay Permanent Evacuation Holding Center) Phase 2, Barangay Buyo, Manito, Albay
CONTRACT ID NO. 22FB0055: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0055: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Tumpa, Camalig, Albay
CONTRACT ID NO. 22FB0056: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Ibalong Village, Barangay Taysan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0056: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Ibalong Village, Barangay Taysan, Legazpi City, Albay
CONTRACT ID NO. 22FB0057: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Lamba, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0057: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Lamba, Legazpi City, Albay

CONTRACT ID NO. 22FB0058: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Maslog, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	2,500,000.00	-	2,500,000.00	CONTRACT ID NO. 22FB0058: BIP: Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase 2, Barangay Maslog, Legazpi City, Albay
CONTRACT ID NO. 22FB0059: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49- Bigaa River (Downstream Section), Legazpi City, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0059: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of River Bank Protection Structure and Drainage System along Barangay 49- Bigaa River (Downstream Section), Legazpi City, Albay
CONTRACT ID NO. 22FB0060: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan River Control System, Legazpi City	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0060: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan River Control System, Legazpi City
CONTRACT ID NO. 22FB0061: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0532 + 000 - K0532 + 624	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	11,459,000.00	-	11,459,000.00	CONTRACT ID NO. 22FB0061: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0532 + 000 - K0532 + 624
CONTRACT ID NO. 22FB0062: 001 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads Legazpi City- Punta de Jesus Rd - K0549 + 884 - K0550 + 300	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	8,918,000.00	-	8,918,000.00	CONTRACT ID NO. 22FB0062: 001 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads Legazpi City-Punta de Jesus Rd - K0549 + 884 - K0550 + 300
CONTRACTOR ID NO. 22FB0063: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Elizondo St (S05844LZ) Chainage 000 - Chainage 250	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	7,500,000.00	-	7,500,000.00	CONTRACTOR ID NO. 22FB0063: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Elizondo St - (S05844LZ) Chainage 000 - Chainage 250
CONTRACT ID NO. 22FB0064: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay	Construction	YES	Competitive Bidding	November 11 - 17, 2021	December 01, 2021	GoP	45,000,000.00	-	45,000,000.00	CONTRACT ID NO. 22FB0064: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay
CONTRACT ID NO. 22FB0065: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0527+405 - K0527+647; K0532+624 - K0532+880; K0533+000 - K0533+600	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	20,057,000.00	-	20,057,000.00	CONTRACT ID NO. 22FB0065: 001 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0527+405 - K0527+647; K0532+624 - K0532+880; K0533+000 - K0533+600
CONTRACT ID NO. 22FB0066: 001 : Ensure Safe and Reliable National Road - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0535 + 300 - K0535 + 500	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	6,000,000.00	-	6,000,000.00	CONTRACT ID NO. 22FB0066: 001 : Ensure Safe and Reliable National Road - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0535 + 300 - K0535 + 500

CONTRACT ID NO. 22FB0067: BIP : Construction (Completion) of RES Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0067: BIP : Construction (Completion) of RES Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay
CONTRACT ID NO. 22FB0068: SIPAG: Rehabilitation of Multi-Purpose Building, Brgy. Gabawan, Daraga, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0068: SIPAG: Rehabilitation of Multi-Purpose Building, Brgy. Gabawan, Daraga, Albay
CONTRACT ID NO. 22FB0069: Local Program: Construction (Completion) of Albay 2nd DEO (Phase 2), DPWH RES V Compound, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0069: Local Program: Construction (Completion) of Albay 2nd DEO (Phase 2), DPWH RES V Compound, Legazpi City, Albay
CONTRACT ID NO. 22FB0070: BIP: Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0070: BIP: Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay
CONTRACT ID NO. 22FB0071: Local Program : Construction of Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0071: Local Program : Construction of Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay
CONTRACT ID NO. 22FB0072: Construction of Evacuation Center at Community College of Manito, Manito, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0072: Construction of Evacuation Center at Community College of Manito, Manito, Albay
CONTRACT ID NO. 22FB0073:SIPAG: Construction of Tagaytay-Baligang-Tagoytoy Road, Camalig, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0073:SIPAG: Construction of Tagaytay-Baligang-Tagoytoy Road, Camalig, Albay
CONTRACT ID NO. 22FB0074: SIPAG: Construction of Brgy. Talahib-Brgy. Mariawa Road, Daraga, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0074: SIPAG: Construction of Brgy. Talahib-Brgy. Mariawa Road, Daraga, Albay

CONTRACT ID NO. 22FB0075: SIPAG: Construction of Access Road to Banquerohan Coastal Road, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 12 - 18, 2021	December 02, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0075: SIPAG: Construction of Access Road to Banquerohan Coastal Road, Legazpi City, Albay
CONTRACT ID NO. 22FB0076: BIP - Coastal Roads/Causeway for Environmental Protection/Conservation Rehabilitation of Bilbao Causeway/Shore Protection, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0076: BIP - Coastal Roads/Causeway for Environmental Protection/Conservation Rehabilitation of Bilbao Causeway/Shore Protection, Rapu-rapu, Albay
CONTRACT ID NO. 22FB0077: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Suha Flood Control Dike in Camalig, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0077: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Suha Flood Control Dike in Camalig, Albay
CONTRACT ID NO. 22FB0078: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Tumpa Flood Control Dike in Camalig, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0078: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Rehabilitation of Tumpa Flood Control Dike in Camalig, Albay
CONTRACT ID NO. 22FB0079: BIP: Construction of Water System (Level II) at Barangay 70 - Cagbacong, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0079: BIP: Construction of Water System (Level II) at Barangay 70 - Cagbacong, Legazpi City, Albay
CONTRACT ID NO. 22FB0080: BIP: Construction of Water System (Level II) at Barangay 66 - Banquerohan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0080: BIP: Construction of Water System (Level II) at Barangay 66 - Banquerohan, Legazpi City, Albay
CONTRACT ID NO. 22FB0081: BIP: Construction of Water System (Level II) at Barangay 67 - Bariis, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0081: BIP: Construction of Water System (Level II) at Barangay 67 - Bariis, Legazpi City, Albay
CONTRACT ID NO. 22FB0082: BIP: Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay	Construction	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0082: BIP: Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay
CONTRACT ID NO. 22FB0083: SIPAG- Flood Mitigation Structures protecting Public Infrastructure/Facilities Rehabilitation of Baligang River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0083: SIPAG- Flood Mitigation Structures protecting Public Infrastructure/Facilities Rehabilitation of Baligang River Wall, Camalig, Albay

CONTRACT ID NO. 22FB0084: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tico-Tico River Control System, Legazpi City	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0084: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tico-Tico River Control System, Legazpi City
CONTRACT ID NO. 22FB0085: CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0085: CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay
CONTRACT ID NO. 22FB0086: SIPAG: Construction of San Ramon-Canarom-Maopi Road, Daraga, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0086: SIPAG: Construction of San Ramon-Canarom-Maopi Road, Daraga, Albay
CONTRACT ID NO. 22FB0087: BIP: Construction of Water System (Level II) at Barangay Bariw, Camalig, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0087: BIP: Construction of Water System (Level II) at Barangay Bariw, Camalig, Albay
CONTRACT ID NO. 22FB0088: BIP: Construction of Water System (Level II) at Bicol Regional Training and Teaching Hospital (BRTTH), Barangay Sagpon, Daraga, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0088: BIP: Construction of Water System (Level II) at Bicol Regional Training and Teaching Hospital (BRTTH), Barangay Sagpon, Daraga, Albay
CONTRACT ID NO. 22FB0089: BIP: Construction of Water System (Level II) at Bigao Elementary School, Barangay Bigao, Daraga, Albay	Construction	YES	Competitive Bidding	November 20 - 26, 2021	December 10, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0089: BIP: Construction of Water System (Level II) at Bigao Elementary School, Barangay Bigao, Daraga, Albay
CONTRACT ID NO. 22FB0090: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 15, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0090: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay
CONTRACT ID NO. 22FB0091: MVUC - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0531 + 000 -K0531 + 375	Construction	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 15, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0091: MVUC - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0531 + 000 -K0531 + 375
CONTRACT ID NO. 22FB0092: CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Batan Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 15, 2021	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0092: CSSP: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Batan Island Circumferential Road, Albay
CONTRACT ID NO. 22FB0093: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cotmon-Hoyop-Hoyopan Flood Control System, Camalig, Albay	Construction	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 15, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0093: 002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cotmon-Hoyop-Hoyopan Flood Control System, Camalig, Albay

CONTRACT ID NO. 22FB0094: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy Flood Control System, (both sides), Daraga, Albay	Construction	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 15, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0094: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy Flood Control System, (both sides), Daraga, Albay
CONTRACT ID NO. 22FB0095: MVUC: Preventive Maintenance along Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0553+ 460 - K0555 + 120	Construction	YES	Competitive Bidding	November 30, 2021 - December 06, 2021	December 20, 2021	GoP	-	-		CANCELLED
CONTRACT ID NO. 22FB0096: BIP-Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of Bilbao Shore Protection Structure (Phase 2), Rapu-rapu, Albay	Construction	YES	Competitive Bidding	November 30, 2021 - December 06, 2021	December 20, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0096: BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of Bilbao Shore Protection Structure (Phase 2), Rapu-rapu, Albay
CONTRACT ID NO. 22FB0097: BIP - SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of It-ba River Wall, Manito, Albay	Construction	YES	Competitive Bidding	November 30, 2021 - December 06, 2021	December 20, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0097: BIP - SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Rehabilitation of It-ba River Wall, Manito, Albay
CONTRACT ID NO. 22FB0098: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quirangay Flood Control System (both sides), Brgy. Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	November 30, 2021 - December 06, 2021	December 20, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0098: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quirangay Flood Control System (both sides), Brgy. Quirangay, Camalig, Albay
CONTRACT ID NO. 22FB0099: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Anoling Flood Control System including Esplanade along Anoling River (Main), Albay	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0099: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Anoling Flood Control System including Esplanade along Anoling River (Main), Albay
CONTRACT ID NO. 22FB0100: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Cabangan Flood Control System including Esplanade along Cabangan River (Main), Camalig, Albay	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0100: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Cabangan Flood Control System including Esplanade along Cabangan River (Main), Camalig, Albay
CONTRACT ID NO. 22FB0101: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Miisi Flood Control System including Esplanade along Miisi River (Main), Daraga, Albay	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0101: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Miisi Flood Control System including Esplanade along Miisi River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0102: 001: Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607, K0566+050 - K0566+280	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0102: 001: Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607, K0566+050 - K0566+280
CONTRACT ID NO. 22FB0103: 001: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Road - Daang Maharlika (LZ)K0514+619 - K0514+765, K0517+639 - K0519+000	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0103: 001: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Road - Daang Maharlika (LZ)K0514+619 - K0514+765, K0517+639 - K0519+000

CONTRACT ID NO. 22FB0104: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	18,127,000.00	-	18,127,000.00	CONTRACT ID NO. 22FB0104: CSSP: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay
CONTRACT ID NO. 22FB0105: SIPAG - Construction of Namantao Road, Daraga, Albay	Construction	YES	Competitive Bidding	December 03, 2021 - December 09, 2021	December 23, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0105: SIPAG - Construction of Namantao Road, Daraga, Albay
CONTRACT ID NO. 22FB0106: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Agna Flood Control System, Legazpi City	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0106: 002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Agna Flood Control System, Legazpi City
CONTRACT ID NO. 22FB0107: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities : Construction of River Bank Protection Structure and Drainage System along Bugit River (Downstream Section), Imalnod, Legazpi City	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0107: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities : Construction of River Bank Protection Structure and Drainage System along Bugit River (Downstream Section), Imalnod, Legazpi City
CONTRACT ID NO. 22FB0108: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities : Construction of River Bank Protection Structure and Drainage System along Sitio Agna River (Upstream Section), Imalnod, Legazpi City	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0108: BIP - Flood Mitigation Structures protecting Public Infrastructures/Facilities : Construction of River Bank Protection Structure and Drainage System along Sitio Agna River (Upstream Section), Imalnod, Legazpi City
CONTRACT ID NO. 22FB0109: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Yawa River Control System (Legazpi City Urban Drainage), Legazpi City	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0109: 002 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Yawa River Control System (Legazpi City Urban Drainage), Legazpi City
CONTRACT ID NO. 22FB0110: SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Rizal Street Drainage System, Old Albay District, Legazpi City	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0110: SIPAG- Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Rizal Street Drainage System, Old Albay District, Legazpi City
CONTRACT ID NO. 22FB0111: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Suha Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0111: SIPAG - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Suha Flood Control Dike, Camalig, Albay
CONTRACT ID NO. 22FB0112: SIPAG: Construction of Arimbay-Bagong Abre-Matanag Road including Drainage System, Legazpi City, Albay	Construction	YES	Competitive Bidding	December 08, 2021 - December 14, 2021	December 27, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0112: SIPAG: Construction of Arimbay-Bagong Abre-Matanag Road including Drainage System, Legazpi City, Albay
CONTRACT ID NO. 22FB0113: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Busay Flood Control System including Esplanade along Busay River (Main), Daraga, Albay	Construction	NO	Competitive Bidding	December 30, 2021 - January 05, 2022	January 18, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0113: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Busay Flood Control System including Esplanade along Busay River (Main), Daraga, Albay



CONTRACT ID NO. 22FB0114: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Salvacion Flood Control System including Esplanade along Salvacion River (Main), Daraga, Albay	Construction	NO	Competitive Bidding	December 30, 2021 - January 05, 2022	January 18, 2022	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0114: SIPAG- Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Salvacion Flood Control System including Esplanade along Salvacion River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0115: SIPAG - Construction of Kinawitan-San Vicente Pequeño-Maopi Road, Daraga, Albay	Construction	NO	Competitive Bidding	December 30, 2021 - January 05, 2022	January 18, 2022	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0115: SIPAG - Construction of Kinawitan-San Vicente Pequeño-Maopi Road, Daraga, Albay
CONTRACT ID NO. 22FB0116: BIP Construction of Water System (Level II) at Barangay 62 - Homapon, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0116: BIP Construction of Water System (Level II) at Barangay 62 - Homapon, Legazpi City, Albay
CONTRACT ID NO. 22FB0117: SIPAG: Construction of Road, Sitio Tinago, Barangay Del Rosario, Camalig, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0117: SIPAG: Construction of Road, Sitio Tinago, Barangay Del Rosario, Camalig, Albay
CONTRACT ID NO. 22FB0118: BIP: Construction of Ligban-Gotob Road, Barangay Ligban, Camalig, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0118: BIP: Construction of Ligban-Gotob Road, Barangay Ligban, Camalig, Albay
CONTRACT ID NO. 22FB0119: BIP: Construction of Water Systems in Daraga, Albay - Balinad, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	-	-		CANCELLED
CONTRACT ID NO. 22FB0120: BIP: Construction of Water Systems in Daraga, Albay - Dinoronan, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	-	-		CANCELLED
CONTRACT ID NO. 22FB0121: BIP: Construction of Water Systems in Daraga, Albay - Gapo, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	-	-		CANCELLED
CONTRACT ID NO. 22FB0122: BIP: Construction of Water Systems in Daraga, Albay - Kiwalo, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP	-	-		CANCELLED

CONTRACT ID NO. 22FB0123: BIP: Construction of Water Systems in Daraga, Albay – San Vicente Grande, Daraga, Albay	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP		-		CANCELLED
CONTRACT ID NO. 22FB0124: BIP: Construction of Camalig Water System for Various Barangays, Camalig, Albay – Del Rosario	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP		-		CANCELLED
CONTRACT ID NO. 22FB0125: BIP: Construction of Camalig Water System for Various Barangays, Camalig, Albay – Taladong	Construction	NO	Competitive Bidding	January 08 2022 - January 14, 2022	January 27, 2022	GoP		-		CANCELLED
CONTRACT ID NO. 22FB0126: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Line Canal along Purok 1, Pag-asa Drive and Purok 2, 3 and 4A, San Jose St., Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0126: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Line Canal along Purok 1, Pag-asa Drive and Purok 2, 3 and 4A, San Jose St., Rawis, Legazpi City, Albay
CONTRACT ID NO. 22FB0127: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Anoling-Cabangan-Salvacion Flood Control System (Phase 2), Camalig, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0127: 002: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Anoling-Cabangan-Salvacion Flood Control System (Phase 2), Camalig, Albay
CONTRACT ID NO. 22FB0128: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Brgy. Taysan River Legazpi City	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0128: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Brgy. Taysan River Legazpi City
CONTRACT ID NO. 22FB0129: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works (downstream) of Barangay Padang, Padang, Legazpi City	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP		-		CANCELLED
CONTRACT ID NO. 22FB0130: Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Barangay Mabinit, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0130: Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Barangay Mabinit, Legazpi City, Albay
CONTRACT ID NO. 22FB0131: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Rehabilitation of Revetment, Upstream of Salvacion Spillway, Left Side, Barangay Anoling – Cabagnan, Camalig, Albay	Construction	NO	Competitive Bidding	January 11 2022 - January 17, 2022	January 31, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0131: Flood Mitigation Structures protecting Public Infrastructure/Facilities – Rehabilitation of Revetment, Upstream of Salvacion Spillway, Left Side, Barangay Anoling – Cabagnan, Camalig, Albay
CONTRACT ID NO. 22FB0132: Construction of Water Systems in Daraga, Albay	Construction	NO	Competitive Bidding	January 12 2022 - January 18, 2022	January 31, 2022	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0132: Construction of Water Systems in Daraga, Albay

CONTRACT ID NO. 22FB0133: Construction of Water System in Camalig, Albay	Construction	NO	Competitive Bidding	January 12 2022 - January 18, 2022	January 31, 2022	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0133: Construction of Water System in Camalig, Albay
CONTRACT ID NO. 22FB0134: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection works (downstream) of Barangay Padang, Padang, Legazpi City	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 02, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0134: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection works (downstream) of Barangay Padang, Padang, Legazpi City
CONTRACT ID NO. 22FB0135: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Libod, Camalig, Albay	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 02, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0135: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works along Libod, Camalig, Albay
CONTRACT ID NO. 22FB0136: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike/Revetment Structures Along Bgy. Mariawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 02, 2022	GoP	35,000,000.00	-	35,000,000.00	CONTRACT ID NO. 22FB0136: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Dike/Revetment Structures Along Bgy. Mariawa, Legazpi City, Albay
CONTRACT ID NO. 22FB0137: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Arimbay-Bagong Abre Legazpi City	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 02, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0137: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Arimbay-Bagong Abre Legazpi City
CONTRACT ID NO. 22FB0138: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Malobago Flood Control System including Esplanade along Malobago-Busay River (Main), Daraga, Albay	Construction	NO	Competitive Bidding	January 14 2022 - January 20, 2022	February 02, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0138: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Malobago Flood Control System including Esplanade along Malobago-Busay River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0139: Construction of Ridge Road, Tinocawan to Maninila, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0139: Construction of Ridge Road, Tinocawan to Maninila, Albay
CONTRACT ID NO. 22FB0140: Construction of Ridge Road, Sagrada - Dapdap, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0140: Construction of Ridge Road, Sagrada - Dapdap, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0141: Construction of Ridge Road, Maninila to Caracaran, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0141: Construction of Ridge Road, Maninila to Caracaran, Albay

CONTRACT ID NO. 22FB0142: Construction of Ridge Road, Lagundi - Bogtong, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0142: Construction of Ridge Road, Lagundi - Bogtong, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0143: Construction of Gaba Tourism Ridge View / Cross Country Road	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0143: Construction of Gaba Tourism Ridge View / Cross Country Road
CONTRACT ID NO. 22FB0144: BIP - Construction of Buenavista-Mananao Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0144: BIP - Construction of Buenavista-Mananao Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0145: Construction of Alternate Road, Libod to Anoling, Camalig, Albay	Construction	NO	Competitive Bidding	January 15 2022 - January 21, 2022	February 03, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0145: Construction of Alternate Road, Libod to Anoling, Camalig, Albay
CONTRACT ID NO. 22FB0146: MVUC : Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0519 + 025 -K0520 + 318, K0523 + 550 - K0525 + 862, K0527 + 661 - K0528 + 000, K0529 +000 - K0529 + 974	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0146: MVUC : Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0519 + 025 -K0520 + 318, K0523 + 550 - K0525 + 862, K0527 + 661 - K0528 + 000, K0529 +000 - K0529 + 974
CONTRACT ID NO. 22FB0147: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Salugan Section, Camalig, Albay	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0147: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Salugan Section, Camalig, Albay
CONTRACT ID NO. 22FB0148: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Downstream of Budiao Spillway, Barangay Budiao, Daraga, Albay	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0148: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Downstream of Budiao Spillway, Barangay Budiao, Daraga, Albay
CONTRACT ID NO. 22FB0149: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Panal River, Puting Daga Barangay 18 Cabangan Camiri, Brgy. 15 Ilawod East Section, Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0149: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure along Panal River, Puting Daga Barangay 18 Cabangan Camiri, Brgy. 15 Ilawod East Section, Legazpi City
CONTRACT ID NO. 22FB0150: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works (Upstream) of Barangay Padang, Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0150: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works (Upstream) of Barangay Padang, Legazpi City
CONTRACT ID NO. 22FB0151: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Brgy. Dita River Legazpi City	Construction	NO	Competitive Bidding	January 22 2022 - January 28, 2022	February 10, 2022	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0151: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Bank Protection Works and Drainage System along Brgy. Dita River Legazpi City

CONTRACT ID NO. 22FB0152: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Brgy. Bigaa River Legazpi City	Construction	NO	Competitive Bidding	January 22, 2022 – January 28, 2022	February 10, 2022	GoP	50,000,000.00	–	50,000,000.00	CONTRACT ID NO. 22FB0152: Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of River Bank Protection Works and Drainage System along Brgy. Bigaa River Legazpi City
CONTRACT ID NO. 22FB0153: MVUC – Preventive Maintenance along Legazpi City–Punta De Jesus Rd (S05860LZ) – K0567+ 1098 – K0569 + 1249, K0569 + 1324 – K0573 + 000	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	45,000,000.00	–	45,000,000.00	CONTRACT ID NO. 22FB0153: MVUC – Preventive Maintenance along Legazpi City–Punta De Jesus Rd (S05860LZ) – K0567+ 1098 – K0569 + 1249, K0569 + 1324 – K0573 + 000
CONTRACT ID NO. 22FB0154: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Cagsawa Protection Structure (Road Dike/Esplanade) along Cagsawa Tributary “B”, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	40,000,000.00	–	40,000,000.00	CONTRACT ID NO. 22FB0154: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Cagsawa Protection Structure (Road Dike/Esplanade) along Cagsawa Tributary “B”, Daraga, Albay
CONTRACT ID NO. 22FB0155: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Cagsawa Ruins Protection Dike, (Tributary “B”) Phase 2, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	45,000,000.00	–	45,000,000.00	CONTRACT ID NO. 22FB0155: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Cagsawa Ruins Protection Dike, (Tributary “B”) Phase 2, Daraga, Albay
CONTRACT ID NO. 22FB0156: Construction of Ridge Road, Caracaran – Lagundi, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	99,000,000.00	–	99,000,000.00	CONTRACT ID NO. 22FB0156: Construction of Ridge Road, Caracaran – Lagundi, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0157: SIPAG: Construction of Mayon–San Ramon Road including Drainage System, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	55,000,000.00	–	55,000,000.00	CONTRACT ID NO. 22FB0157: SIPAG: Construction of Mayon–San Ramon Road including Drainage System, Daraga, Albay
CONTRACT ID NO. 22FB0158: Construction of Binosawan Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	50,000,000.00	–	50,000,000.00	CONTRACT ID NO. 22FB0158: Construction of Binosawan Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0159: SIPAG: Construction of Bascaran-Burgos-Mabini Road, Daraga, Albay	Construction	NO	Competitive Bidding	January 23, 2022 – January 29, 2022	February 11, 2022	GoP	50,000,000.00	–	50,000,000.00	CONTRACT ID NO. 22FB0159: SIPAG: Construction of Bascaran-Burgos-Mabini Road, Daraga, Albay
CONTRACT ID NO. 22FB0160: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Legazpi City–Punta de Jesus Rd – K0558 + 500 – K0558 + 600, K0573 + 700 – K0573 + 900	Construction	NO	Competitive Bidding	January 26, 2022 – January 31, 2022	February 14, 2022	GoP	25,000,000.00	–	25,000,000.00	CONTRACT ID NO. 22FB0160: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Legazpi City–Punta de Jesus Rd – K0558 + 500 – K0558 + 600, K0573 + 700 – K0573 + 900

CONTRACT ID NO. 22FB0161: Construction of Buenavista - Mananao Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0161: Construction of Buenavista - Mananao Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0162: Rehabilitation/ Major Repair of Permanent Bridges - Agna Br. (B00261LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	1,600,000.00	-	1,600,000.00	CONTRACT ID NO. 22FB0162: Rehabilitation/ Major Repair of Permanent Bridges - Agna Br. (B00261LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 22FB0163: Rehabilitation/ Major Repair of Permanent Bridges - Caridad Br. (B00262LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	2,000,000.00	-	2,000,000.00	CONTRACT ID NO. 22FB0163: Rehabilitation/ Major Repair of Permanent Bridges - Caridad Br. (B00262LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 22FB0164: Rehabilitation/ Major Repair of Permanent Bridges - Ruran Br. (B00217LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0164: Rehabilitation/ Major Repair of Permanent Bridges - Ruran Br. (B00217LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0165: Rehabilitation/ Major Repair of Permanent Bridges - Sagpon Br. 1 (B00213LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0165: Rehabilitation/ Major Repair of Permanent Bridges - Sagpon Br. 1 (B00213LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0166: Rehabilitation/ Major Repair of Permanent Bridges - Tagaytay Br. (B04268LZ) along Comun-Inarado-Peñafrancia Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	2,000,000.00	-	2,000,000.00	CONTRACT ID NO. 22FB0166: Rehabilitation/ Major Repair of Permanent Bridges - Tagaytay Br. (B04268LZ) along Comun-Inarado-Peñafrancia Rd
CONTRACT ID NO. 22FB0167: Rehabilitation/ Major Repair of Permanent Bridges - Villaflores Br. (B00263LZ) along Legazpi City-Punta de Jesus Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	1,985,000.00	-	1,985,000.00	CONTRACT ID NO. 22FB0167: Rehabilitation/ Major Repair of Permanent Bridges - Villaflores Br. (B00263LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 22FB0168: Rehabilitation/ Major Repair of Permanent Bridges - Yawa Br. (B00219LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0168: Rehabilitation/ Major Repair of Permanent Bridges - Yawa Br. (B00219LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0169: Widening of Permanent Bridges - Padang Br. (B04271LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0169: Widening of Permanent Bridges - Padang Br. (B04271LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd

CONTRACT ID NO. 22FB0170: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Budiao-Busay River (Phase 2), Sta. 1 + 000 - Sta. 1 + 220, Daraga, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0170: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Budiao-Busay River (Phase 2), Sta. 1 + 000 - Sta. 1 + 220, Daraga, Albay
CONTRACT ID NO. 22FB0171: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure at Budiao-Malabog River, Sta. 1 + 500 - Sta. 1 + 750, Daraga, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0171: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure at Budiao-Malabog River, Sta. 1 + 500 - Sta. 1 + 750, Daraga, Albay
CONTRACT ID NO. 22FB0172: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Bank Protection Works along Bamban-Nagotgot River, Manito, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	40,000,000.00	=	40,000,000.00	CONTRACT ID NO. 22FB0172: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Bank Protection Works along Bamban-Nagotgot River, Manito, Albay
CONTRACT ID NO. 22FB0173: BIP - Construction of Alternate Road from Albay 2nd District to 3rd District (Mabinit-Bonga Section), Legazpi City, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	100,000,000.00	=	100,000,000.00	CONTRACT ID NO. 22FB0173: BIP - Construction of Alternate Road from Albay 2nd District to 3rd District (Mabinit-Bonga Section), Legazpi City, Albay
CONTRACT ID NO. 22FB0174: BIP - Construction of Baligang-Bongabong Road, Camalig, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0174: BIP - Construction of Baligang-Bongabong Road, Camalig, Albay
CONTRACT ID NO. 22FB0175: BIP - Construction of Manito Cross Country Ridge Road (Buyo - Malobago Section), Manito, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0175: BIP - Construction of Manito Cross Country Ridge Road (Buyo - Malobago Section), Manito, Albay
CONTRACT ID NO. 22FB0176: BIP - Construction of Padang-Buyuan Road Diike, Junction to National Road, Legazpi City	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0176: BIP - Construction of Padang-Buyuan Road Diike, Junction to National Road, Legazpi City
CONTRACT ID NO. 22FB0177: Construction of Evacuation Center/Multi-Purpose Building at De La Paz, Daraga, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	35,000,000.00	=	35,000,000.00	CONTRACT ID NO. 22FB0177: Construction of Evacuation Center/Multi-Purpose Building at De La Paz, Daraga, Albay
CONTRACT ID NO. 22FB0178: Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	30,000,000.00	=	30,000,000.00	CONTRACT ID NO. 22FB0178: Construction of IPESR Building, Bicol University, Daraga, Albay
CONTRACT ID NO. 22FB0179: BIP - Construction of Road, Brgy. Kiwalo, Daraga, Albay	Construction	NO	Competitive Bidding	January 26, 2022 - January 31, 2022	February 14, 2022	GoP	40,000,000.00	=	40,000,000.00	CONTRACT ID NO. 22FB0179: BIP - Construction of Road, Brgy. Kiwalo, Daraga, Albay

CONTRACT ID NO. 22FB0180: BIP - Construction of San Francis-Sitio Malinao-Salvacion Road, San Francisco, Legaspi City, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0180: BIP - Construction of San Francis-Sitio Malinao-Salvacion Road, San Francisco, Legaspi City, Albay
CONTRACT ID NO. 22FB0181: Rehabilitation of Lagundi-Bogtong Road, Sta. 0+000 - Sta. 0+550, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0181: Rehabilitation of Lagundi-Bogtong Road, Sta. 0+000 - Sta. 0+550, Rapu Rapu, Albay
CONTRACT ID NO. 22FB0182: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System Dona Maria Tagas, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0182: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System Dona Maria Tagas, Daraga, Albay
CONTRACT ID NO. 22FB0183: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System, Brgy. 15 and Brgy. 18, Legaspi City, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0183: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage System, Brgy. 15 and Brgy. 18, Legaspi City, Albay
CONTRACT ID NO. 22FB0184: Construction of Evacuation Center/Multi-Purpose Building at Daraga Community College, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	36,000,000.00	-	36,000,000.00	CONTRACT ID NO. 22FB0184: Construction of Evacuation Center/Multi-Purpose Building at Daraga Community College, Daraga, Albay
CONTRACT ID NO. 22FB0185: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Dike along Brgy Suha and Brgy Tumpa, Camalig, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0185: Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Dike along Brgy Suha and Brgy Tumpa, Camalig, Albay
CONTRACT ID NO. 22FB0186: Construction of Peñafrancia-Kiwalo Road, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0186: Construction of Peñafrancia-Kiwalo Road, Daraga, Albay
CONTRACT ID NO. 22FB0187: Construction of Villahermosa-Misua Road, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0187: Construction of Villahermosa-Misua Road, Daraga, Albay
CONTRACT ID NO. 22FB0188: Construction/Improvement of Pawa-Bonga-Matanag-Buyuan Road, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0188: Construction/Improvement of Pawa-Bonga-Matanag-Buyuan Road, Daraga, Albay
CONTRACT ID NO. 22FB0189: Construction/Improvement of Southern Daraga Road Network, Nabasan-San Vicente Grande Road Section, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0189: Construction/Improvement of Southern Daraga Road Network, Nabasan-San Vicente Grande Road Section, Daraga, Albay



CONTRACT ID NO. 22FB0190: Construction/ Rehabilitation of San Vicente-Pequeño-Maopi road (Maopi Section), Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0190: Construction/ Rehabilitation of San Vicente-Pequeño-Maopi road (Maopi Section), Daraga, Albay
CONTRACT ID NO. 22FB0191: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Linac, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	3,000,000.00	-	3,000,000.00	CONTRACT ID NO. 22FB0191: Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Linac, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0192: Construction of Gabawan Tourism Multi-Purpose Building including Site Development and Landscaping, Daraga, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0192: Construction of Gabawan Tourism Multi-Purpose Building including Site Development and Landscaping, Daraga, Albay
CONTRACT ID NO. 22FB0193: Construction of Multi-Purpose Building, Barangay Bongabong, Camalig, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0193: Construction of Multi-Purpose Building, Barangay Bongabong, Camalig, Albay
CONTRACT ID NO. 22FB0194: Construction of Multi-Purpose Building, Barangay Joaquin, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 27, 2022 - February 02, 2022	February 15, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0194: Construction of Multi-Purpose Building, Barangay Joaquin, Legazpi City, Albay
CONTRACT ID NO. 22FB0195: Construction of Multi-Purpose Building, Brgy. Gabawan, Daraga, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0195: Construction of Multi-Purpose Building, Brgy. Gabawan, Daraga, Albay
CONTRACT ID NO. 22FB0196: Construction of Multi-Purpose Building, Brgy. Mariawa, Legaspi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0196: Construction of Multi-Purpose Building, Brgy. Mariawa, Legaspi City, Albay
CONTRACT ID NO. 22FB0197: Construction of Multi-Purpose Building, Brgy. Oro Site, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0197: Construction of Multi-Purpose Building, Brgy. Oro Site, Legazpi City, Albay
CONTRACT ID NO. 22FB0198: Construction of Multi-Purpose Building, Brgy. Sipi, Daraga, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0198: Construction of Multi-Purpose Building, Brgy. Sipi, Daraga, Albay
CONTRACT ID NO. 22FB0199: Construction of San Roque Multi-Purpose Building, Barangay 32 - San Roque, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0199: Construction of San Roque Multi-Purpose Building, Barangay 32 - San Roque, Legazpi City, Albay

CONTRACT ID NO. 22FB0200: Construction/Improvement of Quituinan Multi-Purpose Building including Site Development and Landscaping, Quituinan, Camalig	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0200: Construction/Improvement of Quituinan Multi-Purpose Building including Site Development and Landscaping, Quituinan, Camalig
CONTRACT ID NO. 22FB0201: Construction/Improvement of Sumlang Multi-Purpose building including Site Development and Landscaping, Sumlang, Camalig	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0201: Construction/Improvement of Sumlang Multi-Purpose building including Site Development and Landscaping, Sumlang, Camalig
CONTRACT ID NO. 22FB0202: Construction of Camalig Water System for Various Barangays, Camalig, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0202: Construction of Camalig Water System for Various Barangays, Camalig, Albay
CONTRACT ID NO. 22FB0203: Construction of Daraga Water System for Various Barangays, Daraga, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0203: Construction of Daraga Water System for Various Barangays, Daraga, Albay
CONTRACT ID NO. 22FB0204: Construction of Legazpi City Water System for Various Barangays, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0204: Construction of Legazpi City Water System for Various Barangays, Legazpi City, Albay
CONTRACT ID NO. 22FB0205: Construction of Water System (Level II) along Barangay 61 - Maslog, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0205: Construction of Water System (Level II) along Barangay 61 - Maslog, Legazpi City, Albay
CONTRACT ID NO. 22FB0206: Construction of Water System (Level II) along Barangay 56 - Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0206: Construction of Water System (Level II) along Barangay 56 - Taysan, Legazpi City, Albay
CONTRACT ID NO. 22FB0207: Construction of Water System (Level II) along Barangay 62 - Homapon, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0207: Construction of Water System (Level II) along Barangay 62 - Homapon, Legazpi City, Albay
CONTRACT ID NO. 22FB0208: Construction of Water System (Level II) along Barangay 65 - Imalnod, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 30, 2022 - February 5, 2022	February 18, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0208: Construction of Water System (Level II) along Barangay 65 - Imalnod, Legazpi City, Albay
CONTRACT ID NO. 22FB0209: Construction of Water System (Level II) along Barangay 66 - Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0209: Construction of Water System (Level II) along Barangay 66 - Banquerohan, Legazpi City, Albay

CONTRACT ID NO. 22FB0210: Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	5,000,000.00	=	5,000,000.00	CONTRACT ID NO. 22FB0210: Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay
CONTRACT ID NO. 22FB0211: Construction of Evacuation Center, Brgy. Poblacion, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	7,000,000.00	=	7,000,000.00	CONTRACT ID NO. 22FB0211: Construction of Evacuation Center, Brgy. Poblacion, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0212: Construction of Evacuation Center, Purok 3A, Brgy. Dap-Dap, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	7,000,000.00	=	7,000,000.00	CONTRACT ID NO. 22FB0212: Construction of Evacuation Center, Purok 3A, Brgy. Dap-Dap, Legazpi City, Albay
CONTRACT ID NO. 22FB0213: Construction of Evacuation Center/Multi-Purpose Building at Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	35,000,000.00	=	35,000,000.00	CONTRACT ID NO. 22FB0213: Construction of Evacuation Center/Multi-Purpose Building at Banquerohan, Legazpi City, Albay
CONTRACT ID NO. 22FB0214: Construction of water system level 2 along Brgy. Mariawa, Legazpi City Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0214: Construction of water system level 2 along Brgy. Mariawa, Legazpi City Albay
CONTRACT ID NO. 22FB0215: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package III	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0215: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package III
CONTRACT ID NO. 22FB0216: Construction of Camalig Water System, Camalig, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	50,000,000.00	=	50,000,000.00	CONTRACT ID NO. 22FB0216: Construction of Camalig Water System, Camalig, Albay
CONTRACT ID NO. 22FB0217: Construction of Daraga Water System, Daraga, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0217: Construction of Daraga Water System, Daraga, Albay
CONTRACT ID NO. 22FB0218: Construction of Water System (Level III), Southern Legazpi Upland Barangay Federation Water System - Phase 2 (Buenavista, San Francisco, Homapon, Bagacay, Mariawa, Bariis, Imalnod), Legazpi City, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0218: Construction of Water System (Level III), Southern Legazpi Upland Barangay Federation Water System - Phase 2 (Buenavista, San Francisco, Homapon, Bagacay, Mariawa, Bariis, Imalnod), Legazpi City, Albay
CONTRACT ID NO. 22FB0219: Construction of Water System Level II in Brgy. Anislag, Brgy. Kiwalo, Brgy. Mayon, Brgy. Namantao, and Brgy. Villahermosa, Daraga, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	25,000,000.00	=	25,000,000.00	CONTRACT ID NO. 22FB0219: Construction of Water System Level II in Brgy. Anislag, Brgy. Kiwalo, Brgy. Mayon, Brgy. Namantao, and Brgy. Villahermosa, Daraga, Albay

CONTRACT ID NO. 22FB0220: Construction of Water System Level II in Brgy. Baligang, Brgy. Bongabon, Brgy. Caguiba, Brgy. Del Rosario, Brgy. Iluluan, and Brgy. Miti, Camalig, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0220: Construction of Water System Level II in Brgy. Baligang, Brgy. Bongabon, Brgy. Caguiba, Brgy. Del Rosario, Brgy. Iluluan, and Brgy. Miti, Camalig, Albay
CONTRACT ID NO. 22FB0221: Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 760 - K0528 + 460	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	9,000,000.00	-	9,000,000.00	CONTRACT ID NO. 22FB0221: Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 760 - K0528 + 460
CONTRACT ID NO. 22FB0222: Construction of Access Road, Nasipit (Nagotgot) - Batunan, Brgy. Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	February 02, 2022 - February 08, 2022	February 21, 2022	GoP	45,000,000.00	=	45,000,000.00	CONTRACT ID NO. 22FB0222: Construction of Access Road, Nasipit (Nagotgot) - Batunan, Brgy. Nagotgot, Manito, Albay
CONTRACT ID NO. 22FB0223: Construction of Bagumbayan-Kiwalog-Gabawan Road including Bridge, Daraga, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0223: Construction of Bagumbayan-Kiwalog-Gabawan Road including Bridge, Daraga, Albay
CONTRACT ID NO. 22FB0224: Construction of Banquerohan Resettlement Site Circumferential Road, Legaspi City, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	17,500,000.00	-	17,500,000.00	CONTRACT ID NO. 22FB0224: Construction of Banquerohan Resettlement Site Circumferential Road, Legaspi City, Albay
CONTRACT ID NO. 22FB0225: Construction of BUCIT Road (Phase II), Em' s Barrio, Legaspi City	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0225: Construction of BUCIT Road (Phase II), Em' s Barrio, Legaspi City
CONTRACT ID NO. 22FB0226: Construction of Budiao Road Slope Protection Structure, Brgy. Budiao, Daraga, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0226: Construction of Budiao Road Slope Protection Structure, Brgy. Budiao, Daraga, Albay
CONTRACT ID NO. 22FB0227: Construction of Buenavista-Guadalupe Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	55,000,000.00	=	55,000,000.00	CONTRACT ID NO. 22FB0227: Construction of Buenavista-Guadalupe Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0228: Construction of Daraga-Pilar Diversion Road including Drainage System, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	60,000,000.00	=	60,000,000.00	CONTRACT ID NO. 22FB0228: Construction of Daraga-Pilar Diversion Road including Drainage System, Albay
CONTRACT ID NO. 22FB0229: Construction of Guadalupe-Carogcog Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0229: Construction of Guadalupe-Carogcog Interior Road, Rapu-Rapu, Albay

CONTRACT ID NO. 22FB0230: Construction of Kiwalo to Daang Maharlika By - Pass Road, Brgy. Kiwalo, Daraga, Albay (Phase 2)	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0230: Construction of Kiwalo to Daang Maharlika By - Pass Road, Brgy. Kiwalo, Daraga, Albay (Phase 2)
CONTRACT ID NO. 22FB0231: Construction of Legazpi South Road, Legazpi City	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0231: Construction of Legazpi South Road, Legazpi City
CONTRACT ID NO. 22FB0232: Construction of Linao-Santa Barbara Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0232: Construction of Linao-Santa Barbara Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0233: Construction of Mabinit-Lidong Alternate Road, Phase 2, Legazpi City	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0233: Construction of Mabinit-Lidong Alternate Road, Phase 2, Legazpi City
CONTRACT ID NO. 22FB0234: Construction of Mananao - Buenavista Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0234: Construction of Mananao - Buenavista Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0235: Construction of Mananao - Morocborocan Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0235: Construction of Mananao - Morocborocan Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0236: Construction of Mancao-Galicia Access Route Road, Sta. 6 + 075 - Sta. 7 + 275, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0236: Construction of Mancao-Galicia Access Route Road, Sta. 6 + 075 - Sta. 7 + 275, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0237: Construction of Manito Ridge Road (Buyo Section), Manito, Albay	Construction	NO	Competitive Bidding	February 04, 2022 - February 10, 2022	February 23, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0237: Construction of Manito Ridge Road (Buyo Section), Manito, Albay
CONTRACT ID NO. 22FB0238: Construction of Manito Ridge Road (Cawayan Section), Sta. 0 + 000 - Sta. 0 + 750, Manito, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0238: Construction of Manito Ridge Road (Cawayan Section), Sta. 0 + 000 - Sta. 0 + 750, Manito, Albay
CONTRACT ID NO. 22FB0239: Construction of Miisi - Anislag - Quirangay Road - Phase 1, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0239: Construction of Miisi - Anislag - Quirangay Road - Phase 1, Albay

CONTRACT ID NO. 22FB0240: Construction of Miisi - Bañadero - Matnog Alternate Road, Daraga, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0240: Construction of Miisi - Bañadero - Matnog Alternate Road, Daraga, Albay
CONTRACT ID NO. 22FB0241: Construction of Morocborocan - Poblacion Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0241: Construction of Morocborocan - Poblacion Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0242: Construction of Morocborocan Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0242: Construction of Morocborocan Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0243: Construction of Morocborocan Road, Rapu-Rapu Road, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0243: Construction of Morocborocan Road, Rapu-Rapu Road, Albay
CONTRACT ID NO. 22FB0244: Construction of Pagcolbon-Malobago Interior Road, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0244: Construction of Pagcolbon-Malobago Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0245: Construction of Purok 2 Dizon Road, Brgy. Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0245: Construction of Purok 2 Dizon Road, Brgy. Banquerohan, Legazpi City, Albay
CONTRACT ID NO. 22FB0246: Construction of DPWH Albay 2nd DEO, Daraga, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0246: Construction of DPWH Albay 2nd DEO, Daraga, Albay
CONTRACT ID NO. 22FB0247: Construction of Ridge Road, Mancao-Galicia-Tinocawan, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0247: Construction of Ridge Road, Mancao-Galicia-Tinocawan, Albay
CONTRACT ID NO. 22FB0248: Construction of Ridge Road, Villahermosa-Hamorawon, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0248: Construction of Ridge Road, Villahermosa-Hamorawon, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0249: Construction of Road at RTC Regional Site Center Rawis Legazpi City	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0249: Construction of Road at RTC Regional Site Center Rawis Legazpi City

CONTRACT ID NO. 22FB0250: Construction of Road with Slip, Slope Collapse and Landslide Protection at Batan - Bagaobawan Section, Rapu - Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0250: Construction of Road with Slip, Slope Collapse and Landslide Protection at Batan - Bagaobawan Section, Rapu - Rapu, Albay
CONTRACT ID NO. 22FB0251: Construction of Road with Slip, Slope Collapse and Landslide Protection at Bilbao Section, Brgy. Bilbao, Rapu - Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0251: Construction of Road with Slip, Slope Collapse and Landslide Protection at Bilbao Section, Brgy. Bilbao, Rapu - Rapu, Albay
CONTRACT ID NO. 22FB0252: Construction of Road with Slip, Slope Collapse and Landslide Protection at Buhatan - Gaba Tourism Section, Rapu - Rapu, Albay	Construction	NO	Competitive Bidding	February 06, 2022 - February 12, 2022	February 25, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0252: Construction of Road with Slip, Slope Collapse and Landslide Protection at Buhatan - Gaba Tourism Section, Rapu - Rapu, Albay
CONTRACT ID NO. 22FB0253: Construction of Road with Slip, Slope Collapse and Landslide Protection at Calanaga - San Ramon Section, Rapu - Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0253: Construction of Road with Slip, Slope Collapse and Landslide Protection at Calanaga - San Ramon Section, Rapu - Rapu, Albay
CONTRACT ID NO. 22FB0254: Construction of Road with Slip, Slope Collapse and Landslide Protection at Masaga - Sagrada Section, Rapu - Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0254: Construction of Road with Slip, Slope Collapse and Landslide Protection at Masaga - Sagrada Section, Rapu - Rapu, Albay
CONTRACT ID NO. 22FB0255: Construction of Road, (Matanag-Mabinit Section), Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	85,000,000.00	-	85,000,000.00	CONTRACT ID NO. 22FB0255: Construction of Road, (Matanag-Mabinit Section), Legazpi City, Albay
CONTRACT ID NO. 22FB0256: Construction of Road, Bilbao to Calanaga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0256: Construction of Road, Bilbao to Calanaga, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0257: Construction of Road, Bogtong to Dapdap Phase 2, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0257: Construction of Road, Bogtong to Dapdap Phase 2, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0258: Construction of Road, Malobago to Sta. Barbara, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0258: Construction of Road, Malobago to Sta. Barbara, Rapu Rapu, Albay
CONTRACT ID NO. 22FB0259: Construction of Road, Purok 5 Barangay Cagbacong, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0259: Construction of Road, Purok 5 Barangay Cagbacong, Legazpi City, Albay

CONTRACT ID NO. 22FB0260: Construction of San Ramon - Minso Road, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0260: Construction of San Ramon - Minso Road, Rapu Rapu, Albay
CONTRACT ID NO. 22FB0261: Improvement of Alternate Road, Brgy. Matanag - Brgy. Mabinit, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	84,000,000.00	-	84,000,000.00	CONTRACT ID NO. 22FB0261: Improvement of Alternate Road, Brgy. Matanag - Brgy. Mabinit, Legazpi City, Albay
CONTRACT ID NO. 22FB0262: Improvement of Road at Puro-Lamba, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	80,000,000.00	-	80,000,000.00	CONTRACT ID NO. 22FB0262: Improvement of Road at Puro-Lamba, Legazpi City, Albay
CONTRACT ID NO. 22FB0263: Rehabilitation along Taysan - Mariawa - Mayon Road, Legazpi City/Daraga, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0263: Rehabilitation along Taysan - Mariawa - Mayon Road, Legazpi City/Daraga, Albay
CONTRACT ID NO. 22FB0264: Rehabilitation of Bicol University East Campus Road Network, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	85,000,000.00	-	85,000,000.00	CONTRACT ID NO. 22FB0264: Rehabilitation of Bicol University East Campus Road Network, Legazpi City, Albay
CONTRACT ID NO. 22FB0265: Rehabilitation of Estanza - Tabon - tabon Road, Legazpi City/Daraga, Albay	Construction	YES	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	90,000,000.00	-	90,000,000.00	CONTRACT ID NO. 22FB0265: Rehabilitation of Estanza - Tabon - tabon Road, Legazpi City/Daraga, Albay
CONTRACT ID NO. 22FB0266: Rehabilitation of Puro - Taysan Road, Brgys. Puro/Taysan, Legazpi City	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	92,000,000.00	-	92,000,000.00	CONTRACT ID NO. 22FB0266: Rehabilitation of Puro - Taysan Road, Brgys. Puro/Taysan, Legazpi City
CONTRACT ID NO. 22FB0267: Construction of Bagacay Coastal Road and Shore Protection Phase 2, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	99,000,000.00	-	99,000,000.00	CONTRACT ID NO. 22FB0267: Construction of Bagacay Coastal Road and Shore Protection Phase 2, Legazpi City, Albay
CONTRACT ID NO. 22FB0268: Rehabilitation of Bogtong Causeway/Shore Protection, Sta. 0+140 Sta. 0+190, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0268: Rehabilitation of Bogtong Causeway/Shore Protection, Sta. 0+140 - Sta. 0+190, Rapu Rapu, Albay
CONTRACT ID NO. 22FB0269: Rehabilitation of Pototan Causeway/Shore Protection, Sta. 0 + 030 - Sta. 0 + 080, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0269: Rehabilitation of Pototan Causeway/Shore Protection, Sta. 0 + 030 - Sta. 0 + 080, Rapu-Rapu, Albay



CONTRACT ID NO. 22FB0270: Construction of Bank Slope Protection along Buyo 1 River, Brgy. Buyo, Manito, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0270: Construction of Bank Slope Protection along Buyo 1 River, Brgy. Buyo, Manito, Albay
CONTRACT ID NO. 22FB0271: Construction of Batan Seawall/Shore Protection, Sta. 0 + 000 - Sta. 0 + 450, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 09, 2022 - February 15, 2022	February 28, 2022	GoP	90,000,000.00	-	90,000,000.00	CONTRACT ID NO. 22FB0271: Construction of Batan Seawall/Shore Protection, Sta. 0 + 000 - Sta. 0 + 450, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0272: Construction of Daraga Urban Drainage, Daraga, albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0272: Construction of Daraga Urban Drainage, Daraga, albay
CONTRACT ID NO. 22FB0273: Construction of Drainage System along Brgy. 5 & Brgy 6 Legazpi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0273: Construction of Drainage System along Brgy. 5 & Brgy 6 Legazpi City
CONTRACT ID NO. 22FB0274: Construction of Flood Control Structure Tributaries to Yawa River Budiao - Miisi Section, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0274: Construction of Flood Control Structure Tributaries to Yawa River Budiao - Miisi Section, Albay
CONTRACT ID NO. 22FB0275: Construction of Flood Control Structure, Purok 6 Quirangay-Bariw (Phase 2), Sta. 0 +500 - Sta. 0 + 720, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0275: Construction of Flood Control Structure, Purok 6 Quirangay-Bariw (Phase 2), Sta. 0 +500 - Sta. 0 + 720, Camalig, Albay
CONTRACT ID NO. 22FB0276: Rehabilitation of Multi-Purpose Building, Brgy. Tula-Tula, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0276: Rehabilitation of Multi-Purpose Building, Brgy. Tula-Tula, Legazpi City, Albay
CONTRACT ID NO. 22FB0277: Construction of Flood Control Structure, Tinago Phase 2, Sta. 0 + 250 - Sta. 0 + 450, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0277: Construction of Flood Control Structure, Tinago Phase 2, Sta. 0 + 250 - Sta. 0 + 450, Camalig, Albay
CONTRACT ID NO. 22FB0278: Construction of Poblacion Shore Protection, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0278: Construction of Poblacion Shore Protection, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0279: Construction of River Bank Protection Works and Drainage System along Comun-Binitayan-Inarado River, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0279: Construction of River Bank Protection Works and Drainage System along Comun-Binitayan-Inarado River, Camalig, Albay

CONTRACT ID NO. 22FB0280: Construction of River Bank Protection Works and Drainage System along Puro River Legazpi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0280: Construction of River Bank Protection Works and Drainage System along Puro River Legazpi City
CONTRACT ID NO. 22FB0281: Construction of Storm Surge Protection at Breakwater, Legazpi Port	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0281: Construction of Storm Surge Protection at Breakwater, Legazpi Port
CONTRACT ID NO. 22FB0282: Construction of Camalig Polytechnic School, Camalig, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0282: Construction of Camalig Polytechnic School, Camalig, Albay
CONTRACT ID NO. 22FB0283: Improvement of San Joaquin-Dita-Pawa Road, Sta. 0 + 000 - Sta. 1 + 900, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	90,000,000.00	-	90,000,000.00	CONTRACT ID NO. 22FB0283: Improvement of San Joaquin-Dita-Pawa Road, Sta. 0 + 000 - Sta. 1 + 900, Legazpi City, Albay
CONTRACT ID NO. 22FB0284: Construction of Multi-Purpose Building (Central Municipal Warehouse) in Doña Cecilia Village, Maroroy, Daraga, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0284: Construction of Multi-Purpose Building (Central Municipal Warehouse) in Doña Cecilia Village, Maroroy, Daraga, Albay
CONTRACT ID NO. 22FB0285: Construction of Multi-Purpose Building (Hall of Justice), Brgy. Rawis, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0285: Construction of Multi-Purpose Building (Hall of Justice), Brgy. Rawis, Legazpi City, Albay
CONTRACT ID NO. 22FB0286: Construction of Multi-Purpose Building, Barangay San Roque, Legazpi City	Construction	NO	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0286: Construction of Multi-Purpose Building, Barangay San Roque, Legazpi City
CONTRACT ID NO. 22FB0287: Construction of Multi-Purpose Building, Brgy. 23, Legazpi City, Albay	Construction	YES	Competitive Bidding	February 17, 2022 - February 23, 2022	March 08, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0287: Construction of Multi-Purpose Building, Brgy. 23, Legazpi City, Albay
CONTRACT ID NO. 22FB0288: Construction of Multi-Purpose Building, Brgy. Bariis Legazpi City	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0288: Construction of Multi-Purpose Building, Brgy. Bariis Legazpi City
CONTRACT ID NO. 22FB0289: Construction of Multi-Purpose Building, Brgy. Bariis, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0289: Construction of Multi-Purpose Building, Brgy. Bariis, Legazpi City, Albay

CONTRACT ID NO. 22FB0290: Construction of Multi-Purpose Building, Brgy. Buenavista, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	8,000,000.00	-	8,000,000.00	CONTRACT ID NO. 22FB0290: Construction of Multi-Purpose Building, Brgy. Buenavista, Legazpi City, Albay
CONTRACT ID NO. 22FB0291: Construction of Multi-Purpose Building, Brgy. Puro, Legazpi City	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0291: Construction of Multi-Purpose Building, Brgy. Puro, Legazpi City
CONTRACT ID NO. 22FB0292: Construction of Multi-purpose Building, Brgy. Salugan, Camalig, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0292: Construction of Multi-purpose Building, Brgy. Salugan, Camalig, Albay
CONTRACT ID NO. 22FB0293: Construction of Multi-Purpose Building, Buenavista Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0293: Construction of Multi-Purpose Building, Buenavista Elementary School, Legazpi City, Albay
CONTRACT ID NO. 22FB0294: Construction of Multi-Purpose Building, Buraguis, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0294: Construction of Multi-Purpose Building, Burangay San Roque, Legazpi City
CONTRACT ID NO. 22FB0295: Construction of Multi-Purpose Building, Cabangan Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	7,500,000.00	-	7,500,000.00	CONTRACT ID NO. 22FB0295: Construction of Multi-Purpose Building, Cabangan Elementary School, Legazpi City, Albay
CONTRACT ID NO. 22FB0296: Construction of Multi-Purpose Building, Cagbacong High School, Legazpi City	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0296: Construction of Multi-Purpose Building, Cagbacong High School, Legazpi City
CONTRACT ID NO. 22FB0297: Construction of Multi-Purpose Building, Pawa High School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0297: Construction of Multi-Purpose Building, Pawa High School, Legazpi City, Albay
CONTRACT ID NO. 22FB0298: Construction of Multi-Purpose Building, San Joaquin, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0298: Construction of Multi-Purpose Building, San Joaquin, Legazpi City, Albay
CONTRACT ID NO. 22FB0299: Construction of Multi-Purpose Building, Tagas, Daraga, Albay	Construction	NO	Competitive Bidding	February 24, 2022 - March 02, 2022	March 15, 2022	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0299: Construction of Multi-Purpose Building, Tagas, Daraga, Albay





Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
ALBAY 2ND DISTRICT ENGINEERING OFFICE  
Regional Equipment Services V Compound  
Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101												
I. COMMONLY USED OFFICE SUPPLIES												
	1st Quarter		competitive bidding					GAA 2022	2,728,593.40			by quarter/public bidding
	2nd Quarter		competitive bidding					GAA 2022	1,936,960.50			
	3rd Quarter		competitive bidding					GAA 2022	2,161,326.00			
	4th Quarter		competitive bidding					GAA 2022	1,776,097.50			
	Total								8,602,977.40			
II. OFFICE EQUIPMENT, FURNITURE & FIXTURE												
	1st Quarter		competitive bidding					GAA 2022	5,016,097.00			As the need arises
	2nd Quarter		small value					GAA 2022	210,208.00			
	3rd Quarter		small value					GAA 2022	683,258.00			
	4th Quarter		small value					GAA 2022	92,908.00			
	Total								6,002,471.00			
III. -A OTHER SUPPLIES AND MATERIALS												
	1st Quarter		small value					GAA 2022	777,350.00			As the need arises
	2nd Quarter		small value					GAA 2022	5,777.00			
	3rd Quarter		small value					GAA 2022	169,672.00			
	4th Quarter		small value					GAA 2022	2,364.00			
	Total								955,163.00			
III. -B OTHER MACHINERY AND EQUIPMENT												
	1st Quarter		small value					GAA 2022	62,000.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	Total								62,000.00			
IV. DISINFECTION EQUIPMENT AND SUPPLIES												
	1st Quarter		competitive bidding					GAA 2022	1,062,700.00			As the need arises
	2nd Quarter		small value					GAA 2022	397,000.00			
	3rd Quarter		small value					GAA 2022	815,000.00			
	4th Quarter		small value					GAA 2022	397,000.00			
	Total								2,671,700.00			
V. BIOMETRICS SYSTEM/MACHINE AND EQUIPMENT												
	1st Quarter		small value					GAA 2022	406,250.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	Total								406,250.00			
VI. JANITORIAL SUPPLIES/MATERIALS												
	1st Quarter		competitive bidding					GAA 2022	889,147.00			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	481,259.00			
	3rd Quarter		competitive bidding					GAA 2022	600,399.00			
	4th Quarter		competitive bidding					GAA 2022	477,934.00			
	Total								2,448,739.00			
Sub total of Page 1									21,149,300.40			



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
ALBAY 2ND DISTRICT ENGINEERING OFFICE  
Regional Equipment Services V Compound  
Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
VII. ELECTRICAL SUPPLIES												
	1st Quarter		small value					GAA 2022	265,690.00			As the need arises
	2nd Quarter		small value					GAA 2022	75,672.00			
	3rd Quarter		small value					GAA 2022	97,207.00			
	4th Quarter		small value					GAA 2022	72,832.00			
	Total								511,401.00			
VIII. I.T. EQUIPMENT AND SOFTWARES												
	1st Quarter		competitive bidding					GAA 2022	19,940,768.00			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	1,281,750.00			
	3rd Quarter		small value					GAA 2022	364,750.00			
	4th Quarter		small value					GAA 2022	297,650.00			
	Total								21,884,918.00			
IX. I.T. SUPPLIES CONSUMABLES												
	1st Quarter		competitive bidding					GAA 2022	7,163,874.50			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	6,098,365.50			
	3rd Quarter		competitive bidding					GAA 2022	6,393,090.50			
	4th Quarter		competitive bidding					GAA 2022	6,129,203.00			
	Total								25,784,533.50			
X. CONSTRUCTION MATERIALS												
	1st Quarter		competitive bidding					GAA 2022	2,912,992.28			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	2,008,947.55			
	3rd Quarter		competitive bidding					GAA 2022	2,008,915.65			
	4th Quarter		competitive bidding					GAA 2022	2,008,813.15			
	Total								8,939,668.63			
(a) PAINTS												
	1st Quarter		competitive bidding					GAA 2022	1,176,130.43			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	1,154,978.50			
	3rd Quarter		competitive bidding					GAA 2022	1,154,978.50			
	4th Quarter		competitive bidding					GAA 2022	1,154,978.50			
	Total								4,641,065.93			
(b) HAND TOOLS FOR LIGHT & HEAVY EQUIPMENT												
	1st Quarter		small value					GAA 2022	215,330.00			As the need arises
	2nd Quarter		small value					GAA 2022	99,600.00			
	3rd Quarter		small value					GAA 2022	108,600.00			
	4th Quarter		small value					GAA 2022	99,600.00			
	Total								523,130.00			
Sub total of Page 2									62,284,717.06	-		



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
ALBAY 2ND DISTRICT ENGINEERING OFFICE  
Regional Equipment Services V Compound  
Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS  Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(c) BRUSH CUTTER												
	1st Quarter		small value					GAA 2022	519,230.20			As the need arises
	2nd Quarter		small value					GAA 2022	261,830.20			
	3rd Quarter		small value					GAA 2022	261,830.20			
	4th Quarter		small value					GAA 2022	261,830.20			
	<b>Total</b>								<b>1,304,720.80</b>			
(d) CHAINSAW												
	1st Quarter		small value					GAA 2022	260,708.00			As the need arises
	2nd Quarter		small value					GAA 2022	71,299.00			
	3rd Quarter		small value					GAA 2022	71,208.00			
	4th Quarter		small value					GAA 2022	71,390.00			
	<b>Total</b>								<b>474,605.00</b>			
(e) PLATE COMPACTOR and												
	1st Quarter		small value					GAA 2022	57,365.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	<b>Total</b>								<b>57,365.00</b>			
(f) CONCRETE CUTTER												
	1st Quarter		small value					GAA 2022	82,245.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	<b>Total</b>								<b>82,245.00</b>			
(g) UNIFORMS/SAFETY GEARS												
	1st Quarter		small value					GAA 2022	643,582.50			As the need arises
	2nd Quarter		small value					GAA 2022	183,925.50			
	3rd Quarter		small value					GAA 2022	183,925.50			
	4th Quarter		small value					GAA 2022	183,925.50			
	<b>Total</b>								<b>1,195,359.00</b>			
OTHER TOOLS AND EQUIPMENT												
	1st Quarter		small value					GAA 2022	290,500.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	<b>Total</b>								<b>290,500.00</b>			
Sub total of Page 3									3,404,794.80	-		



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
ALBAY 2ND DISTRICT ENGINEERING OFFICE  
Regional Equipment Services V Compound  
Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
XI. Laboratory Supplies												
	1st Quarter		small value					GAA 2022	250,150.00			As the need arises
	2nd Quarter		small value					GAA 2022	3,850.00			
	3rd Quarter		small value					GAA 2022	350.00			
	4th Quarter		small value					GAA 2022	350.00			
	Total								254,700.00			
XII. Medical Supplies/ Equipment												
	1st Quarter		competitive bidding					GAA 2022	1,074,927.00			As the need arises
	2nd Quarter		small value					GAA 2022	764,566.00			
	3rd Quarter		competitive bidding					GAA 2022	887,533.00			
	4th Quarter		small value					GAA 2022	760,329.00			
	Total								3,487,355.00			
XIII. INDUSTRIAL and SCIENTIFIC EQUIPMENT												
	1st Quarter		small value					GAA 2022	35,550.00			As the need arises
	2nd Quarter		small value					GAA 2022	13,150.00			
	3rd Quarter		small value					GAA 2022	11,850.00			
	4th Quarter		small value					GAA 2022	11,850.00			
	Total								72,400.00			
XIV. COMMUNICATION EQUIPMENT												
	1st Quarter		small value					GAA 2022	163,800.00			As the need arises
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	Total								163,800.00			
XV. REPAIR OF I.T. EQUIPMENT												
	1st Quarter		small value					GAA 2022	604,800.00			As the need arises
	2nd Quarter		small value					GAA 2022	599,280.00			
	3rd Quarter		small value					GAA 2022	604,800.00			
	4th Quarter		small value					GAA 2022	565,200.00			
	Total								2,374,080.00			
XVI. REPAIR and MAINTENANCE OF OFFICE EQUIPMENT and FIXTURES												
	1st Quarter		competitive bidding					GAA 2022	9,487,490.00			As the need arises
	2nd Quarter		competitive bidding					GAA 2022	1,802,190.00			
	3rd Quarter		competitive bidding					GAA 2022	1,200,690.00			
	4th Quarter		small value					GAA 2022	923,190.00			
	Total								13,413,560.00			
XVII. REPAIR AND MAINTENANCE OF WATER SYSTEM												
	1st Quarter		small value					GAA 2022	422,300.00			lump sum
	2nd Quarter		small value					GAA 2022	331,000.00			
	3rd Quarter		small value					GAA 2022	256,000.00			
	4th Quarter		small value					GAA 2022	6,000.00			
	Total								1,015,300.00			
Sub total of Page 4									20,781,195.00	-		



Republic of the Philippines  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
 ALBAY 2ND DISTRICT ENGINEERING OFFICE  
 Regional Equipment Services V Compound  
 Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022**

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
				Advertisement/ Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
XVIII. FUEL and LUBRICANTS												
	1st Quarter		competitive bidding					GAA 2022				lump sum
	2nd Quarter							GAA 2022				
	3rd Quarter							GAA 2022				
	4th Quarter							GAA 2022	4,101,185.20			
	Total								4,101,185.20			
XIX. SURVEY & RBIA PPE/SUPPLIES/EQUIPMENT												
	1st Quarter		small value					GAA 2022	16,000.00			lump sum
	2nd Quarter							GAA 2022	-			
	3rd Quarter							GAA 2022	-			
	4th Quarter							GAA 2022	-			
	Total								16,000.00			
XX. SERVICE VEHICLES & HEAVY EQUIPMENT												
	1st Quarter		competitive bidding									lump sum
	2nd Quarter							GAA 2022	-			
	3rd Quarter								8,970,000.00			
	4th Quarter								-			
	Total								8,970,000.00			
XXI. REPAIR and MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENT												
			small value	LUMP SUM				GAA 2022	415,000.00			lump sum
			competitive bidding					GAA 2022	10,385,000.00			
			small value					GAA 2022	415,000.00			
			small value					GAA 2022	295,000.00			
	Total								11,095,000.00			
XXII. ELECTRICITY/ WATER/ UTILITIES												
			direct contracting	LUMP SUM				GAA 2022	6,600,000.00			lump sum
XXIII. SECURITY SERVICES												
			competitive bidding	LUMP SUM				GAA 2022	3,000,000.00			
XXIV. OTHER CONTINGENCIES FOR EMERGENCY PURCHASE, etc.....												
	1st Quarter							GAA 2022	1,500,000.00			As the need arises
	2nd Quarter							GAA 2022	1,500,000.00			
	3rd Quarter							GAA 2022	1,500,000.00			
	4th Quarter							GAA 2022	1,500,000.00			
	Total								6,000,000.00			
Sub total of Page 5									39,782,185.20			
GRAND TOTAL									147,402,192.46			

Prepared by:

MARIA JOY L. ZAMUDIO  
 OIC - Head Procurement Unit

Submitted by:

NINEZ B. REGALADO  
 BAC, Chairman

Approved by:

WARREN B. AZOTEA  
 District Engineer

DPWH-G&S-02: The Annual Procurement Plan is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMPs from the End-User/Implementing Unit and the final budget as approved under the General Appropriations Act (GAA). The BAC Secretariat shall extract the common use supplies to be procured through the DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen based on historical records.







Republic of the Philippines  
**Department of Public Works and Highways**  
**Office of the District Engineer**  
Albay 2<sup>nd</sup> District Engineering Office  
Regional Equipment Services Compound  
Airport Site, Legazpi City

## **CERTIFICATION**

This is to certify that Department of Public Works and Highways, Albay 2<sup>nd</sup> District Engineering Office, does not have identified projects to be procured in **Consulting Service** for FY 2022.

This certification is being issued in compliance with the memorandum dated January 14, 2022, of the Undersecretary for support services Madam Ardeliza R. Medenilla, MNSA, CESO 1, this 28<sup>th</sup> day of January 2022.

  
**WARREN B. AZOTEA**  
District Engineer 






Republic of the Philippines  
**Department of Public Works and Highways**  
**Office of the District Engineer**  
Albay 2<sup>nd</sup> District Engineering Office  
Regional Equipment Services Compound  
Airport Site, Legazpi City

## **CERTIFICATION**

This is to certify that Department of Public Works and Highways, Albay 2<sup>nd</sup> District Engineering Office, does not have identified projects to be procured in **Consulting Service** for FY 2022.

This certification is being issued in compliance with the memorandum dated January 14, 2022, of the Undersecretary for support services Madam Ardeliza R. Medenilla, MNSA, CESO 1, this 28<sup>th</sup> day of January 2022.

  
**WARREN B. AZOTEA**  
District Engineer