



Republic of the Philippines **001673**
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
Regional Office No. IV-A
Canlubang Interchange Road, Brgy. Mayapa, City of Calamba, Laguna

June 17, 2022

MEMORANDUM

TO : **DISTRICT ENGINEERS**
ALL CHAIRPERSONS, BIDS & AWARDS COMMITTEE
This Region

ATTENTION : **Heads, Procurement Unit**

SUBJECT : **Reminder on the Submission of Procurement Reports**
(FY 2021 APCPI, FY 2022 PMR 1st Semester, FY 2022 APP Changes in 1st Semester)

This is to remind regarding the upcoming submission of the following Procurement Reports specified in **GPPB Advisory 01-2022** dated January 11, 2022;

No.	Report	DEADLINE (GPPB)	SUBMITTALS	DEADLINE (consolidation of R.O.)
1	FY 2021 APCPI Results	apcpi@gppb.gov.ph on or before June 30, 2022	1.) Excel file (Auto checker) 2.) Signed PDF 3.) Proof of Submission to GPPB 4.) Acknowledgement Receipt from GPPB	almirez.romea_kathrin@dpwh.gov.ph on or before June 24, 2022
2	FY 2022 PMR for the 1st Semester	pmr@gppb.gov.ph on or before July 14, 2022	1.) Excel File 2.) Signed PDF 3.) Certificate of Posting to Transparency Seal 4.) Proof of Submission to GPPB	almirez.romea_kathrin@dpwh.gov.ph on or before July 8, 2022
3	FY 2022 APP (Changes within the 1st Semester)	app@gppb.gov.ph on or before July 31, 2022	5.) Acknowledgement Receipt from GPPB	almirez.romea_kathrin@dpwh.gov.ph on or before July 22, 2022

Please be guided to submit the said reports to the above designated emails only and prescribed deadlines for consolidation and monitoring of this Region.

For strict compliance.


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

R4A.PA/BLRM/ABV

Encl. as stated:

DPWH RIZAL | District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Procurement Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services														
Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (brief description of Program/Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
A	ITEMS AVAILABLE AT PROCUREMENT SERVICE													
A														
	1st Quarter	RIZAL DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	7,079,191.39		7,079,191.39		
	2nd Quarter	RIZAL DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,157,261.34		2,157,261.34		
	3rd Quarter	RIZAL DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,767,808.72		1,767,808.72		
	4th Quarter	RIZAL DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,391,418.69		1,391,418.69		
B	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED								GOP	1,762,702.64		1,762,702.64		
B														
	1st Quarter	RIZAL DEO	No	NP-53.9 - Small Value Procurement	Jan 5-12,2022	Jan 13,2022	Jan 18,2022	Jan 20,2022	GOP	48,926,853.69		48,926,853.69		
	2nd Quarter	RIZAL DEO	No	Competitive Bidding	Apr 6-13,2022	Apr 14,2022	Apr 19,2022	Apr 22,2022	GOP	17,493,831.74		17,493,831.74		
	3rd Quarter	RIZAL DEO	No	Competitive Bidding	Jul 6-13,2022	Jul 14,2022	Jul 19,2022	Jul 22,2022	GOP	20,108,859.95		20,108,859.95		
	4th Quarter	RIZAL DEO	No	Competitive Bidding	Oct 5-12,2022	Oct 13,2022	Oct 18,2022	Oct 21,2022	GOP	2,015,172.00		2,015,172.00		
TOTAL										56,006,045.08		56,006,045.08		

PREPARED BY:


NEHAIE MEJIA
Head-Procurement Unit

CHECKED BY:


SIDORIO
Chief Administrative Section
Chairman, Bids and Awards Committee

APPROVED:


RIZAL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL | DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22DN0001 Asset Preservation-Preventive Maintenance-Primary Roads-Markina-Victoria Valley-Antipolo Rd - K0020+(-589) - K0021+364, Antipolo City (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021		GOP	2,887,000.00		2,887,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0002 Asset Preservation-Preventive Maintenance-Secondary Roads-Markina-Victoria Valley-Antipolo Rd - K0028+092-K0028+389, Antipolo City (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021		GOP	7,567,000.00		7,567,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0003 Asset Preservation-Preventive Maintenance-Tertiary Roads-Markina-Victoria Valley-Antipolo Rd - K0023+1218-K0024+488, Antipolo City (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021		GOP	3,952,000.00		3,952,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0004 Asset Preservation-Preventive Maintenance-Tertiary Roads-Markina-Victoria Valley-Antipolo Rd - K0017+747-K0018+450, Antipolo City (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021		GOP	6,741,000.00		6,741,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0005 Rehabilitation of Flood Control Structures along NHA Creek, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021		GOP	6,000,000.00		6,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


NELIA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


ROSEMARIE I. DELOSANOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DN0006	Asset Preservation-Preventive Maintenance-Tertiary Roads-Markina-Infanta Rd - K0023+1041-K0023+1099, K0023+767-K0023+1041, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	24,638,000.00		24,638,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0007	Asset Preservation-Preventive Maintenance-Tertiary Roads-Markina-Infanta Rd - K0023+047-K0023+681, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	26,587,000.00		26,587,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0008	Rehabilitation of Road with Drainage, Barangay Maribugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	11,000,000.00		11,000,000.00	Rehabilitation of Concrete Road
22DN0009	Rehabilitation of Road with Drainage, Barangay Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
22DN0010	Improvement of Ilang-Ilang St., Brgy. Maribugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road


Submitted by:


NEIL A. MILLA
Head-Procurement Unit

Recommended by:


LEONARDO A. SALVADOR SR.
BAC-Chairman

Approved by:


PORFIRIO C. EORAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PIP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DN0011	OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Corazon C. Aquino Ave. - K0026+490-K0027+945 Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	5,601,000.00		5,601,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0012	Asset Preservation-Preventive Maintenance-Tertiary Roads-Markina-Infanta Rd - K0026+213-K0026+279, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	4,477,000.00		4,477,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0013	OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Markina-Infanta Rd - K0030+000-K0030+887, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	33,899,000.00		33,899,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0014	OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Markina-Infanta Rd - K0034+611-K0035+000, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0015	OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Markina-Infanta Rd - K0035+696-K0035+765, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	5,000,000.00		5,000,000.00	Preventive Maintenance of Road: Asphalt Overlay


Submitted by:


NELIA B. MENDOZA
Head, Procurement Unit

Recommended by:


LEONARDO SALVADORA SR.
BAC Chairman

Approved by:


ROBERTO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0016 Network Development-Road Widening-Tertiary Roads-Markina-Infanta Rd - K0026+512-K0027+000, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	44,000,000.00		44,000,000.00	Road Widening
	22DN0017 Network Development-Road Widening-Tertiary Roads-Markina-Infanta Rd - K0032+400-K0033+165, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	50,000,000.00		50,000,000.00	Road Widening
	22DN0018 Network Development-Road Widening-Tertiary Roads-Markina-Infanta Rd - K0033+894-K0034+500, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	30,000,000.00		30,000,000.00	Road Widening
	22DN0019 Construction of Box Culvert with Approaches/ Slope Protection, Sitio Libis, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0020 Construction of Flood Control Structure of Creek/Canal Conville Subdivision, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


ROFRIO L. CUEVAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PUP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0021 Construction of Flood Control Structure (Upper) Phase 2, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	28,000,000.00		28,000,000.00	Construction of Flood Mitigation Structure
	22DN0022 Construction of Road with Drainage System, Cadena de Amor St., Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0023 Construction of Slope Protection Structure, Sitio Mainit, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0024 Construction of Slope Protection Structures, Kaysakat National High School (Phase 2), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0025 Construction of Road with Drainage System, Road Leading to Canunay NHS, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road


Submitted by:


NELLIA B. MBUA
Head, Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
	22DN0026 Rehabilitation of Flood Control Structure, Brgy. Mainbugan and Brgy. Muntinlawa, Antipolo City (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021			GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0027 Construction of Flood Control Structure (Upstream) Phase 4, Silbo Binayoyo, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021			GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0028 Construction of Flood Control Structure, Pulaing Panyo to Binayoyo (Phase 3), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021			GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0029 Construction of Flood Control Structure, Silbo Binayoyo (Downstream) Phase II, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021			GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0030 Rehabilitation/Slope Protection of Silbo Paenaan River, along Marikina-Infanta Road, (Upstream Phase 5), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021			GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELLIA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


DARFIDO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0031 Rehabilitation of Flood Control Structure, Sucabon River, Phase 4, Antipolo City (First District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0032 Construction of Flood Control Structure, Silo Upper Kilangan, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0033 Construction of Flood Control Structure, Calawis Creek, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0034 Construction of Flood Control Structure, Brgy. Cupang, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0035 Construction of Flood Control Structure, Calawis River, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	57,030,000.00		57,030,000.00	Construction of Flood Mitigation Structure

Submitted by:


NEILA B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO A. S. VADORA SR.
BAC-Chairman

Approved by:


ROBERTO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DN0036	Rehabilitation of Flood Control Structure, Muntinlaw River, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
22DN0037	Construction of Box Culvert with Approaches/ Slope protection, Silo Kinapun, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
22DN0038	Construction of Road with Drainage System, Silo Maagay 1 (Phase 2) Road, Barangay Inarawan, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0039	Rehabilitation of Road with Drainage, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
22DN0040	Construction of Road with Drainage System, Aster St., Barangay San Luis, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road


Submitted by:


NELIA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:


ROBERTO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DN0041	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Markina-Victoria Valley-Antipolo Rd - K0027+416-K0027+570 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Road Slope Protection Structure
22DN0042	Construction of Slope Protection Structure, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
22DN0043	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22DN0044	Construction of 2-Storey Multi-Purpose Building, Barangay Bagong Nayon, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
22DN0045	Construction of Road with Drainage System, Fatima St., Barangay Dalig, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


NEIL B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO S. VADORA SR.
BAC-Chairman

Approved by:


ROGERINO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0046 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-Cainta-Kayaking-Antipolo-Teresa-Morong Rd-K0019+000-K0019+215, K0020+391-K0020+571, K0020+800-K0019+000, K0021+(-152)-K0021+720, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	24,695,000.00		24,695,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0047 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-Corazon C. Aquino Ave.-K0018+445-K0019+680, K0020+373-K0021+152, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	31,872,000.00		31,872,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0048 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Tertiary Roads-Angono Div Rd -K0027+387-K0027+946, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	28,485,000.00		28,485,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0049 Repair/Rehabilitation along Manila East Rd -K0033+803-K0033+1064, K0034+321-K0034+949, Binangonan, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	18,000,000.00		18,000,000.00	Rehabilitation of Paved Road
	22DN0050 OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Angono-Antipolo Diversion Road (Angono Section) Completion, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	40,000,000.00		40,000,000.00	Road Widening with Drainage & Reblocking


Submitted by:


NELJAB MEJIA
Head of Procurement Unit

Recommended by:


LEONARDO SAL VADORA SR.
BAC-Chairman

Approved by:


ROBERTO CLEOFAS
Dist. Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0051 Rehabilitation of Flood Control Structures along Muntinlaw River (Downstream), Phase 4, Antipolo City (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	96,289,000.00		96,289,000.00	Construction of Flood Mitigation Structure
	22DN0052 Construction of Slope Protection Structure along Daang Part, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0053 Construction of Slope Protection Structure along Sitio San Joseph to Sitio San Ysro Road, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	95,000,000.00		95,000,000.00	Construction of Flood Mitigation Structure
	22DN0054 Construction of Road with Slope Protection, Purok 3, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0055 Rehabilitation of Road with Drainage, Barangay Beverly Hills, Antipolo City, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Public	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NELLY B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:



PARRULO L. LEONARDO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DN0056	OO1: Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0035+775-K0036+460 (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2021	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	3,802,000.00		3,802,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0057	OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0028+056-K0029+112 (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2021	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	12,220,000.00		12,220,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0058	OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0032+180-K0033+803 (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2021	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	31,946,000.00		31,946,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0059	Preventive Maintenance along Taytay Div Rd - K0022+(-324)-K0023+057 (Taytay Section) Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2021	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	41,460,000.00		41,460,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DN0060	Construction/Rehabilitation of Flood Control Structure at Banglad Creek (Phase 2), Sta 0+120-Sta 0+580 Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2021	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL | DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0061 Construction of Flood Control Structure, Puruk 3, Brgy. Cuapang, Antipolo City (Second District)	Rizal DEO/ National	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 7, 2022	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0062 Construction of Flood Control Structure, Puruk 2, Brgy. Cuapang, Antipolo City (Second District)	Rizal DEO/ National	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 7, 2022	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0063 Construction of Road with Drainage System, Sitio Buhangin Road, Barangay San Jose, Antipolo City (Second District)	Rizal DEO/ Local	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 7, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0064 Construction of Road with Drainage System, Relocation Projects at Sapinit, Barangay San Juan, Antipolo City, Rizal (Second District)	Rizal DEO/ Local	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 7, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0065 Rehabilitation of Flood Control Structures, Bulao River, Antipolo City (First District)	Rizal DEO/ National	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 7, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure


Submitted by:


NALLA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO SALVADORA SR.
BAC-Chairman

Approved by:


JORRIOL CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22DN0056	Construction of Road with Drainage System, Purok 1, Zone 7A, Sitio Igban (Phase II), Barangay Cupang, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2021	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0067	Construction of Slope Protection Retaining Wall Horno Creek (Phase 2), Barangay San Roque, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2021	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
22DN0068	Construction of Slope Protection Structure, San Ysro, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2021	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
22DN0069	Construction of Slope Protection Retaining Wall Maagay II (Phase II), Barangay Inarawan, Antipolo City, Rizal (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2021	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
22DN0070	Construction/Rehabilitation of Flood Control Structure at Angono River, Brgy. San Isidro, Angono, Rizal	Rizal I DEO / National	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2021	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022		GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

NEILA B. MEJIA
Head Procurement Unit

Recommended by:

LEONARDO CALVADORA SR.
BAC-Chairman

Approved by:


JOSEFINO I. CLEDEAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL | DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22DN0071 Construction of Slope Protection Structure, Bilibiran Creek (Downstream), Binangonan, Rizal (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022		GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	22DN0072 Construction of Flood Control Structure at Cainta River, Brgy. San Roque, Cainta, Rizal (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022		GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	22DN0073 Construction of Flood Control Structure at Angono River, Brgy. San Vicente, Angono, Rizal (First District)	Rizal DEO / National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022		GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0074 Construction of Flood Control Structure at Angono River, Barangay San Vicente (Package 2), Angono, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0075 Construction of Road with Drainage System, Abner St., Barangay Dalig, Antipolo City (Second District)	Rizal DEO / Local	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022		GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Submitted by:


NELLI B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO O. SALVADOR SR.
BAC-Chairman

Approved by:


RUFFALO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of B / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22DN0076	Construction of Flood Control Structure at Angono River, Angono, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
22DN0077	Construction/Rehabilitation of Flood Control Structures at Angono River, Brgy. San Roque, Angono, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022		GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
22DN0078	Construction/Rehabilitation of Flood Control Structures at Banglad Creek, Taytay, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022		GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
22DN0079	Construction of Flood Control Structure, Ilog Pugad Creek, Taytay, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022		GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
22DN0080	Construction/Rehabilitation of Flood Control Structure, Taytay, River, Taytay, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022		GOP	98,390,000.00		98,390,000.00	Construction of Flood Mitigation Structure

Submitted by:


NEILA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO A. S. VADORA SR.
BAC-Chairman

Approved by:


BARRIOLO CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22DN0081 Construction of Slope Protection Structure, Patoto Creek, Taytay, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022		GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0082 Construction/Rehabilitation of Flood Control Structure at Patoto Creek (Phase 2), Sta.D+141.6-Sta.+440, Taytay, Rizal (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022		GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	22DN0083 Construction of Drainage System Leading to Lazi River, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022		GOP	6,000,000.00		6,000,000.00	Construction of Flood Mitigation Structure
	22DN0084 Construction of Road with Drainage Blk 1 and Blk 5, Purok 1 (Samahoa), Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022		GOP	11,000,000.00		11,000,000.00	Construction of Concrete Road
	22DN0085 Construction of Sililo Kaypakok St and North Bahazar St., Barangay Macanot, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022		GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road


Submitted by:


NEILAN B. MEJIA
Head of Procurement Unit

Recommended by:


LEONARDO O. VADORERA SR.
BAC-Chairman

Approved by:


PORFIRIO CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OOI: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Maitina-Infanta Rd - K0019+782-K0020+017, K0021+134-K0021+313, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 28, 2022 to Feb 03, 2022	Feb 17, 2022	March 07, 2022	March 14, 2022	GOP	14,128,000.00		14,128,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0087 Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Maitina-Victoria Valeyey-Antipolo Rd - K0026+208.20-K0026+416, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 28, 2022 to Feb 03, 2022	Feb 17, 2022	March 07, 2022	March 14, 2022	GOP	8,032,000.00		8,032,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0088 Construction of 2-Storey Multi-Purpose Building, Barangay San Isidro, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 28, 2022 to Feb 03, 2022	Feb 17, 2022	March 07, 2022	March 14, 2022	GOP	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
	22DN0089 Construction of Multi-Purpose Building, Barangay Mambungan, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 28, 2022 to Feb 03, 2022	Feb 17, 2022	March 07, 2022	March 14, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	22DN0090 Rehabilitation of Road with Drainage, Barangay Mayaman, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 28, 2022 to Feb 03, 2022	Feb 17, 2022	March 07, 2022	March 14, 2022	GOP	17,000,000.00		17,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO B. SALVADORA SR.
BAC-Chairman

Approved by:



BENEFIO J. ALLOYS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0091 Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 11, 2022 to Feb 17, 2022	March 03, 2022	March 21, 2022	March 28, 2022	GOP	13,000,000.00		13,000,000.00	Construction of Multi-Purpose Building
	22DN0092 Rehabilitation of Flood Control Structures along Halarang Creek to Muntinlaw River, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb 11, 2022 to Feb 17, 2022	March 03, 2022	March 21, 2022	March 28, 2022	GOP	22,500,000.00		22,500,000.00	Rehabilitation/Major Repair of Flood Control Structure
	22DN0093 Rehabilitation of Bridge along Olalia Road, Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 11, 2022 to Feb 17, 2022	March 03, 2022	March 21, 2022	March 28, 2022	GOP	14,000,000.00		14,000,000.00	Rehabilitation/Major Repair of Bridge
	22DN0094 Construction of Road at Sitio Tapayan, Barangay San Juan, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 11, 2022 to Feb 17, 2022	March 03, 2022	March 21, 2022	March 28, 2022	GOP	8,000,000.00		8,000,000.00	Construction of Concrete Road
	22DN0095 Construction of Road Del Rosario St., Barangay Kalseyaan, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 11, 2022 to Feb 17, 2022	March 03, 2022	March 21, 2022	March 28, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


JESIRO D. ANTONIO
BAC-Chairman

Approved by:


PABERIO L. ZULEFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0096 Construction of Road with Drainage System, Villa Carmen Road, Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 18, 2022 to Feb 24, 2022	March 10, 2022	March 28, 2022	April 04, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0097 Construction of Evacuatio Center, Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 18, 2022 to Feb 24, 2022	March 10, 2022	March 28, 2022	April 04, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	22DN0098 Construction of Flood Control Structure, Bldg. 3, Purok 6, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 18, 2022 to Feb 24, 2022	March 10, 2022	March 28, 2022	April 04, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
	22DN0099 Construction of Flood Control Structure, M.H. Di Pilar St., Barangay Lipid, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 18, 2022 to Feb 24, 2022	March 10, 2022	March 28, 2022	April 04, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
	22DN0100 Rehabilitation of Drainage, Barangay San Isidro, Cainta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb 18, 2022 to Feb 24, 2022	March 10, 2022	March 28, 2022	April 04, 2022	GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure


Submitted by:


NELJAB MEJIA
Head/Procurement Unit

Recommended by:


ISIDRO P. ANTONIO
BAC-Chairman

Approved by:



ROBERTO C. LEONARDO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22DN0101 Asset Preservation Program-Construction/ Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Martina-Victoria Valley-Antipolo Rd-K0029+184-K0029+250, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 16, 2022 to March 22, 2022	April 05, 2022	April 21, 2022	April 27, 2022		GOP	7,500,000.00		7,500,000.00	Construction of Drainage Structure
	22DN0102 Rehabilitation of Drainage, Barangay San Andres, Cainta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 18, 2022 to March 24, 2022	April 07, 2022	April 22, 2022	April 28, 2022		GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	22DN0103 OOT: Network Development Program-Road Widening-Tertiary Roads-Martina-Infanta Rd - K0031+576-K0032+120, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 23, 2022 to March 29, 2022	April 12, 2022	April 26, 2022	May 02, 2022		GOP	39,033,000.00		39,033,000.00	Road Widening
	22DN0104 Rehabilitation of Flood Control Structure, Brgy. Mambugan, Brgy. Sia, Cruz and Brgy. Dela Paz, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 23, 2022 to March 29, 2022	April 12, 2022	April 26, 2022	May 02, 2022		GOP	75,000,000.00		75,000,000.00	Rehabilitation/Major Repair of Flood Control Structure

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


(S) JUAN ANTONIO
BAC-Chairman

Approved by:


ROFRIQ J. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL | DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0105 CO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-Cainta-Kayticking-Antipolo-Teresa-Morong Rd - K0021+630-K0021+764, Taytay, Rizal (First District)	Rizal DEO/ National	Yes	Competitive Public Bidding	March 30, 2022 to April 05, 2022	April 19, 2022	May 03, 2022	May 09, 2022	GOP	4,277,000.00		4,277,000.00	Preventive Maintenance of Road-Asphalt Overlay
	22DN0106 Widening of Permanent Bridges-Kayticking Br. (B045281Z) along Corazon C. Aquino Ave., Taytay, Rizal (First District)	Rizal DEO/ National	Yes	Competitive Public Bidding	March 30, 2022 to April 05, 2022	April 19, 2022	May 03, 2022	May 09, 2022	GOP	10,000,000.00		10,000,000.00	Widening of Bridge
	22DN0107 Construction (Completion) of Multi-Purpose Building, Barangay Muntindilaw, Antipolo City, Rizal (First District)	Rizal DEO/ Local	Yes	Competitive Public Bidding	March 30, 2022 to April 05, 2022	April 19, 2022	May 03, 2022	May 09, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	22DN0093 (RE-SCHEDULE) Rehabilitation of Bridge along Orlala Road, Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal DEO/ Local	Yes	Competitive Public Bidding	March 30, 2022 to April 05, 2022	April 19, 2022	May 03, 2022	May 09, 2022	GOP	14,000,000.00		14,000,000.00	Rehabilitation/Major Repair of Bridge

Submitted by:


NELIA E. MEJIA
Head Procurement Unit

Recommended by:


ISMAEL ANTONIO
BAC-Chairman

Approved by:


ROBERTO C. OFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22DN0103 (RE-SCHEDULE) OO1: Network Development Program- Road Widening- Tertiary Roads-Mankina- Infanta Rd - K0031+576-K0032+120, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 06, 2022 to April 12, 2022	April 26, 2022	May 10, 2022	May 16, 2022		GOP	39,033,000.00		39,033,000.00	Road Widening
	22DN0104 (RE-SCHEDULE) Rehabilitation of Flood Control Structure, Brgy. Mambuan, Brgy. Sta. Cruz and Brgy. Dela Paz, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 06, 2022 to April 12, 2022	April 26, 2022	May 10, 2022	May 16, 2022		GOP	75,000,000.00		75,000,000.00	Rehabilitation/Major Repair of Flood Control Structure

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


SIBRO D. ANTONIO
BAC-Chairman

Approved by:


RICHARD L. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0108	Rehabilitation of Road, Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 08, 2022 to April 14, 2022	April 28, 2022	May 12, 2022	May 18, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
22DN0109	Construction of Multi-Purpose Building, Brgy. Mayamot, Antipolo City, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 08, 2022 to April 14, 2022	April 28, 2022	May 12, 2022	May 18, 2022			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22DN0110	Construction of Road with Drainage System, Brgy. San Juan, Tayay, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 08, 2022 to April 14, 2022	April 28, 2022	May 12, 2022	May 18, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0111	Construction of Road and Drainage, Block 25, 26, 27, 29, 30, Purok 5, Lupang Avenida, Barangay Sta. Ana, Tayay, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 08, 2022 to April 14, 2022	April 28, 2022	May 12, 2022	May 18, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0112	Construction/Continuation of Breakwater Structure, Brgy. Janosa, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 08, 2022 to April 14, 2022	April 28, 2022	May 12, 2022	May 18, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NEILA B. MEJIA
Head-Procurement Unit

Recommended by:


JESRO P. ANTONIO
BAC-Chairman

Approved by:


ROBERTO CLEOFIS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	22DN0113 Construction of Taytay Sports Complex, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 13, 2022 to April 19, 2022	May 03, 2022	May 17, 2022	May 23, 2022		GOP	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
	22DN0114 Construction of Multi-Purpose Building, (Sports Center), Barangay San Isidro, Calina, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 13, 2022 to April 19, 2022	May 03, 2022	May 17, 2022	May 23, 2022		GOP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building

Submitted by:

NELIA B. MEJIA
Head, Procurement Unit

Recommended by:

ISIDRO C. ANTONIO
BAC-Chairman

Approved by:

RODRIGO I. CLEOFAS
District Engineer

lbb/nbm/rca

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PIUO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0115	Construction of Bridge, Brgy. Mambuyan and Brgy. Muntinlaw, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 21, 2022 to April 27, 2022	May 11, 2022	May 27, 2022	June 02, 2022			GOP	30,000,000.00		30,000,000.00	Construction of Bridge
22DN0116	Rehabilitation of C. Lawis Extension Road, Brgy. San Isidro, Antipolo City (First District) (Phase 1)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 21, 2022 to April 27, 2022	May 11, 2022	May 27, 2022	June 02, 2022			GOP	20,000,000.00		20,000,000.00	Rehabilitation of Concrete Road
22DN0117	CO1: Ensure Safe and Reliable National Road System-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads-Marilla East Rd- K0021+332-K0021+1010, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	April 21, 2022 to April 27, 2022	May 11, 2022	May 27, 2022	June 02, 2022			GOP	22,000,000.00		22,000,000.00	Reconstruction to Concrete Pavement (Asphalt Overlay)
22DN0118	Construction of Road with Drainage, A. Mabini St., A. Bonifacio St., J.P. Rizal St., Puruk 3, Lupang Avenida, Brgy. Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 21, 2022 to April 27, 2022	May 11, 2022	May 27, 2022	June 02, 2022			GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
22DN0119	Construction of Road with Drainage, Block 7, 11 and 14, Puruk 7, Lupang Avenida, Taytay, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 21, 2022 to April 27, 2022	May 11, 2022	May 27, 2022	June 02, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:

NEILA B. MELA
Head-Procurement Unit

Recommended by:

JOSE L. ANTONIO
BAC-Chairman

Approved by:

FERDINAND CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RES	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	22DN0120 Construction of Multi-Purpose Building at Sitio Hinapao, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 27, 2022 to May 03, 2022	May 17, 2022	May 31, 2022	June 06, 2022			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	22DN0121 Rehabilitation of Multi-Purpose Building, Barangay Dala Paz, Antipolo City, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 27, 2022 to May 03, 2022	May 17, 2022	May 31, 2022	June 06, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	22DN0122 Rehabilitation of Multi-Purpose Building, Barangay Bagong Nayon, Antipolo City, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 27, 2022 to May 03, 2022	May 17, 2022	May 31, 2022	June 06, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	22DN0123 Rehabilitation of Road, Barangay Manabugan, Antipolo City, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 27, 2022 to May 03, 2022	May 17, 2022	May 31, 2022	June 06, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	22DN0124 Drainage Rehabilitation, General Ricarte St., Brgy. San Juan, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	April 27, 2022 to May 03, 2022	May 17, 2022	May 31, 2022	June 06, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure


Submitted by:


NEILA B. MEJIA
Head-Procurement Unit

Recommended by:


ISMAEL ANTONIO
BAC Chairman

Approved by:



HORRICO CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0125	Construction of Pedestrian Overpass, Barangay Mayamot, Antipolo City (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 13, 2022 to May 19, 2022	June 02, 2022	June 16, 2022	June 22, 2022			GOP	30,000,000.00		30,000,000.00	Construction of Concrete Road
22DN0126	Opening and Concreeing of Silo Silhan, Brgy. Mahabang Parang FMR, Brgy. Mahabang Parang, Angono, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 13, 2022 to May 19, 2022	June 02, 2022	June 16, 2022	June 22, 2022			GOP (FMR)	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0127	Rehabilitation of Drainage at General Ricarte St., Barangay San Juan, Calina, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 13, 2022 to May 19, 2022	June 02, 2022	June 16, 2022	June 22, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0128	Construction of Slope Protection, Barangay Mahabang Parang (Package 2), Angono, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 13, 2022 to May 19, 2022	June 02, 2022	June 16, 2022	June 22, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection
22DN0129	Rehabilitation of Baytown Road, Barangay San Isidro and Barangay Kalayaan, Angono, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 13, 2022 to May 19, 2022	June 02, 2022	June 16, 2022	June 22, 2022			GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road


Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


ISIDRO P. ANTONIO
BAC-Chairman

Approved by:


ROBERTO C. OFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	22DN0130 Construction of Road with Drainage, Cal. Guido, Angono & Binangonan, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 18, 2022 to May 24, 2022	June 07, 2022	June 21, 2022	June 27, 2022			GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	22DN0131 Improvement of Breakwater, Purok 2 - Purok 3, Barangay Jarosa, Binangonan, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 18, 2022 to May 24, 2022	June 07, 2022	June 21, 2022	June 27, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	22DN0132 Rehabilitation of Drainage in Parkplace Compound and Cementing of Dearborn, Burbank, Parklane and Sunrise Extension, Parkplace Compound, Brgy. San Isidro, Cainta, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 18, 2022 to May 24, 2022	June 07, 2022	June 21, 2022	June 27, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	22DN0133 Construction of Slope Protection, Barangay Mahabang Parang (Package 2), Angono, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	May 18, 2022 to May 24, 2022	June 07, 2022	June 21, 2022	June 27, 2022			GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure

Submitted by:


NEIL B. MCJUA
Head-Procurement Unit

Recommended by:


ISIDRO P. ANTONIO
BAC-Chief

Approved by:


PORFIRIO CLEOFAS
District Engineer

lbj/nbmr/ca

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0115 (RE-SCHEDULE) Construction of Bridge, Brgy. Mambugan and Brgy. Mumbadlaw, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2022 to May 26, 2022	June 09, 2022	June 23, 2022	June 29, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Bridge
	22DN0134 Improvement of Waterway along Balant Creek, Calinta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2022 to May 26, 2022	June 09, 2022	June 23, 2022	June 29, 2022	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	22DN0135 Improvement of Waterway along Dolores Creek to Mampandan River, Taytay & Calinta, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2022 to May 26, 2022	June 09, 2022	June 23, 2022	June 29, 2022	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Drainage Structure

Submitted by:


NELIA B. MEJIA
Head of Procurement Unit

Recommended by:


JESORO C. AYONIO
BAC-Chairman

Approved by:


ROGERIO I. QUEFAS
District Engineer

lbh/bmh/ica

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22DN0102 (Re-Schedule) Rehabilitation of Drainage, Barangay San Andres, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	22DN0136 Construction of Road, Puruk 1 going Puruk 2, Barangay Gulod, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0137 Construction of Road, Puruk 2, Barangay Sapang, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	22DN0138 Construction of Road, Puruk 1 going Puruk 2, Brgy. Gulod, Binangonan, Rizal (First District) (Phase 2)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0139 Construction of Creekwall Protection/Ripraping near Chapel, Barangay Kinagatan, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	22DN0140 Construction of Breakwater Structure, Barangay Janosa, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Bidding	May 27, 2022 to June 02, 2022	June 16, 2022	June 30, 2022	July 06, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
Head of Procurement Unit

Recommended by:


ISIDRO P. ANTONIO
SAC-Chief

Approved by:


JOSEFINO J. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total		CO			
										MOOE					
	22DN0141 Installation of Road Safety Facilities at Marikina-Victoria Valley-Antipolo Road, K0017+(-61.5)-K0018+777, K0019+(-196)-K0021+537, K0028+092-K0031+181 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	10,080,000.00		10,080,000.00	Road Safety: Pavement Markings	
	22DN0142 Installation of Road Safety Facilities at Marikina Diversion Road, Chainage 000-Chainage 280, K0018+(-721)-K0018+1169, K0018+(-970)-K0018+1180 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	33,640,000.00		33,640,000.00	Road Safety: Pavement Markings	
	22DN0143 Installation of Road Safety Facilities at Marikina-Infanta Road, K0019+(-218) - K0037+458, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	24,460,000.00		24,460,000.00	Road Safety: Pavement Markings	
	22DN0144 Installation of Road Safety Facilities at Sumulong Highway, K0022+(-334) - K0028+476, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	8,290,000.00		8,290,000.00	Road Safety: Pavement Markings	
	22DN0145 Installation (Completion) of Road Safety Facilities at Antipolo Circumferential Road "A", K0025+(-389)-K0026+510, Marikina Park (Vinales Side), Licos Park, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	3,080,000.00		3,080,000.00	Road Safety: Pavement Markings	
	22DN0146 Installation of Road Safety Facilities at Corazon C. Aquino Avenue, K0024+600-K0031+643, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	8,750,000.00		8,750,000.00	Road Safety: Pavement Markings	

Submitted by:


NELLIA B. MEJIA
Head, Procurement Unit

Recommended by:


ISIDRO D. ANTONIO
BAC-Chairman

Approved by:


RODERICO L. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0147	Opening and Concreting of Brgy. Habagatan to Brgy. Tabon FMR, Brgy. Habagatan and Brgy. Tabon, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	12,000,000.00		12,000,000.00	Construction of Concrete Road
22DN0148	Opening and Concreting of Silo Upper Kilangan, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	12,000,000.00		12,000,000.00	Construction of Concrete Road
22DN0149	Construction of Multi-Purpose Building at Brgy. Lunsad, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22DN0150	Construction of Road, Purok 7, Purok 8, Zone 2 and Purok 4 Zone 1, Mahabang Parang, Angono, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
22DN0151	Rehabilitation of Drainage System along Mabini Street and Catalino Cruz Street, Barangay Sto Nino, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0152	Rehabilitation of Dike along Cainta River in Genesys Royale II, Brgy. San Andres, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0153	Construction of Multi-Purpose Building, RSG Guvernantes, barangay San Andres, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:

NEIL B. MIAJA
Head Procurement Unit

Recommended by:

ISABO D. ANTONIO
DAC-Chief

Approved by:

ROBERTO L. DEOFAS
District Engineer

ibp/rbm/ka

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0154	Installation of Road Safety Facilities at Sumulong Highway and Marikina Victoria Valley Road (from Robinsons Place Antipolo to Masing Intersection), Barangay Dela Paz, Barangay Sta. Cruz, Barangay Mambugan and Brgy. Mayamor, Antipolo City (First District)	Rizal I DEO / National	Yes	Competitive Public Bidding	June 08, 2022 to June 14, 2022	June 28, 2022	July 12, 2022	July 18, 2022			GOP	100,000,000.00		100,000,000.00	Road Safety: Pavement Markings
22DN0155	Installation of Road Safety Facilities at Marikina Irfanta Road (Marcos Highway, from Olalia Road to Boso-Boso), Barangay Bagong Nayon, Barangay Dela Paz, Barangay Inarawan, Barangay San Isidro, Barangay San Luis and Barangay San Jose, Antipolo City (First & Second District)	Rizal I DEO / National	Yes	Competitive Public Bidding	June 08, 2022 to June 14, 2022	June 28, 2022	July 12, 2022	July 18, 2022			GOP	100,000,000.00		100,000,000.00	Road Safety: Pavement Markings


Submitted by:


NELLB / ME/JA
Head/Procurement Unit

Recommended by:


ISIDRO C. AMORONIO
BAC-Chairman

Approved by:


ROGERIO I. CIL OFAS
Staff Engineer

lbb/nbm/ica

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity								Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO					
	22DN0141 Installation of Road Safety Facilities at Marikina-Victoria Valley-Antipolo Road, K0017+(-615)-K0018+777, K0019+(-196)-K0021+537, K0028+092-K0031+181 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	10,080,000.00		10,080,000.00		Road Safety: Pavement Markings		
	22DN0142 Installation of Road Safety Facilities at Marikina Diversion Road, Chainage 000-Chainage 260, K0018+(-721)-K0018+1169, K0018+(-970)-K0018+1180 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	33,640,000.00		33,640,000.00		Road Safety: Pavement Markings		
	22DN0143 Installation of Road Safety Facilities at Marikina-Infanta Road, K0019+(-218)-K0037+498, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	24,460,000.00		24,460,000.00		Road Safety: Pavement Markings		
	22DN0144 Installation of Road Safety Facilities at Sumulong Highway, K0022+(-334) - K0028+476, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	8,290,000.00		8,290,000.00		Road Safety: Pavement Markings		
	22DN0145 Installation (Completion) of Road Safety Facilities at Antipolo Circumferential Road "A", K0025+(-398)-K0026+510, Marikina Park (Ynares Side), Licos Park, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	3,080,000.00		3,080,000.00		Road Safety: Pavement Markings		
	22DN0146 Installation of Road Safety Facilities at Corazon C. Aquino Avenue, K0024+600-K0031+643, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 01, 2022 to June 07, 2022	June 21, 2022	July 05, 2022	July 11, 2022		GOP	8,750,000.00		8,750,000.00		Road Safety: Pavement Markings		

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


ISIDORO Q. ANTONIO
BAC-Chairman

Approved by:


JOSEPH L. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of B / REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
22DN0147	Opening and Concreting of Brgy. Habagatan to Brgy. Tabon FMR, Brgy. Habagatan and Brgy. Tabon, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	12,000,000.00		12,000,000.00	Construction of Concrete Road
22DN0148	Opening and Concreting of Silo Upper Kilangan, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal (Second District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	12,000,000.00		12,000,000.00	Construction of Concrete Road
22DN0149	Construction of Multi-Purpose Building at Brgy. Lunsed, Binangonan, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22DN0150	Construction of Road, Purok 7-Purok 8, Zone 2 and Purok 4 Zone 1, Mahabang Parang, Angono, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
22DN0151	Rehabilitation of Drainage System along Mabini Street and Catalino Cruz Street, Barangay Sto Nifo, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0152	Rehabilitation of Dike along Cainta River in Genesis Royale II, Brgy. San Andres, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0153	Construction of Multi-Purpose Building, RSG Guvernador, barangay San Andres, Cainta, Rizal (First District)	Rizal I DEO / Local	Yes	Competitive Public Bidding	June 03, 2022 to June 09, 2022	June 23, 2022	July 07, 2022	July 13, 2022			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:

NEIL B. MEJIA
Head-Procurement Unit

Recommended by:

ISABO C. ANTONIO
DAC-Chief

Approved by:

ROBERTO L. GEOFAS
District Engineer

ibb/nbm/ka

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	22DN0134	Installation of Road Safety Facilities at Sumulong Highway and Marikina Victoria Valley Road (from Robinsons Place Antipolo to Masinag Intersection), Barangay Dela Paz, Barangay Sta. Cruz, Barangay Mambugan and Brgy. Mayamot, Antipolo City (First District)	Rizal / DEO / National	Yes	Competitive Public Bidding	June 08, 2022 to June 14, 2022	June 28, 2022	July 12, 2022	July 18, 2022	GOP	100,000,000.00		100,000,000.00	Road Safety- Pavement Markings
	22DN0155	Installation of Road Safety Facilities at Marikina Infanta Road (Marcos Highway, from Orlala Road to Boso-Boso), Barangay Bagong Nayon, Barangay Dela Paz, Barangay Inarawan, Barangay San Isidro, Barangay San Luis and Barangay San Jose, Antipolo City (First & Second District)	Rizal / DEO / National	Yes	Competitive Public Bidding	June 08, 2022 to June 14, 2022	June 28, 2022	July 12, 2022	July 18, 2022	GOP	100,000,000.00		100,000,000.00	Road Safety- Pavement Markings


Submitted by:


NELLIE B. MACULIA
Head/Procurement Unit

Recommended by:


ISMAEL D. ANTONIO
BAC-Chairman

Approved by:


JOSEFINO I. CLEOFAS
Asst. Engineer

libb/nbn/fica

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22DN0156	Construction of Two-Storey Evacuation Center, Barangay Pag-Asa, Binangonan, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	June 10, 2022 to June 16, 2022	June 30, 2022	July 14, 2022	July 20, 2022		GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
22DN0157	Improvement of Waterway along Cainta River, Brgy. Sto. Domingo, Cainta, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	June 10, 2022 to June 16, 2022	June 30, 2022	July 14, 2022	July 20, 2022		GOP	20,000,000.00		20,000,000.00	Rehabilitation/Major Repair of Drainage Structure
22DN0158	Construction of Road with Drainage System, Phase 9, Brgy. San Andres, Cainta, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	June 10, 2022 to June 16, 2022	June 30, 2022	July 14, 2022	July 20, 2022		GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22DN0159	Construction of Road with Drainage System, West Floodway, Barangay San Juan, Taytay, Rizal (First District)	Rizal DEO / Local	Yes	Competitive Public Bidding	June 10, 2022 to June 16, 2022	June 30, 2022	July 14, 2022	July 20, 2022		GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Submitted by:


NELAB. MEJIA
Head, Procurement Unit

Recommended by:


ISDRO C. ANTONIO
BAC-Chairman

Approved by:


BARTOLO I. CLEOFAS
District Engineer