

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Surallah-Lake Sebu-Maitum Rd- (S00838MN) Chainage 17147-Chainage 18654	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy. Klubi-Brgy Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Poblacion T'boli to Brgy Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	17,924,000.00		17,924,000.00	Construction of Concrete Road
	Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road from Junction Lake Sebu to Villa Ellaga-Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn, Banana, Cassava and Sugarcane at Barangay Colongulo to Packaging and Processing Centers, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction of Revetment along Marbel River (Namnama Section), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Revetment

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of River Bank Protection along Ala River, Brgy. Ambalgan, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection along Safali River, Brgy. Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/4/2021	10/25/2021	1/14/2022	1/24/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
	Cotabato-Marbel Rd-K1737+558-K1738+502	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	65,000,000.00		65,000,000.00	Road Widening
	Colongolo Br. (B01040MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	94,000,000.00		94,000,000.00	Construction of Bridge
	Construction of Riverbank Protection along Marbel River, Brgy. San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	73,437,000.00		73,437,000.00	Construction of Flood Mitigation Structure
	Construction of Diversion Channel Project (Channel 3), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Jct. (Ben Sidon)-Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road) Brgy. Bacdulong, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	11,750,000.00		11,750,000.00	Construction of Concrete Road
	Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamlahak, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	12,139,000.00		12,139,000.00	Construction of Concrete Road
	Poblacion to Brgy Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Brgy. Lamhaku, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Jct NHW Poblacion Sto Niño-Upper Sepaka-Surallah-Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	Construction of River Bank Protection along Marbel River, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection along Marbel River, Purok Upper Valley, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection Structure along Banga River, Barangay San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/19/2021	11/8/2021	1/19/2022	1/28/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Surallah-Lake Sebu-maitum Rd- (S00838MN) Chainage 3280- Chainage 3600, Chainage 3800- Chainage 4019	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	Surallah-Lake Sebu-Maitum Rd- (S00838MN) Chainage 5670- Chainage 9900	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
	Cotabato-Marbel Rd- K1712+152- K1713+722	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Road Widening
	Cotabato-Marbel Rd- K1718+790- K1720+035	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Road Widening
	Cotabato-Marbel Rd- K1745+607- K1746+500	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Road Widening
	Cotabato-Marbel Rd- K1747+900- K1753+000	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	Cotabato-Marbel Rd- K1753+000- K1758+538	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Midsayap-Marbel Rd-K1779+988-K1782+000	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	54,001,000.00		54,001,000.00	Road Widening
	Midsayap-Marbel Rd-K1782+000-K1784+100, K1785+973-K1786+478	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	80,250,000.00		80,250,000.00	Road Widening
	Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 10911-Chainage 11021, Chainage 8247-Chainage 8584, Chainage 8605-Chainage 10871	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	Surallah-Lake Sebu-Maitum Rd-K1737+823	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Off Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
	New Tupi Br. Along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Concrete Bridge
	Construction of Diversion Channel Project (Channel 1), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	23,641,000.00		23,641,000.00	Construction of Concrete Road
	Construction of Riverbank Protection along Safall River, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	51,200,000.00		51,200,000.00	Construction of Flood Mitigation Structure
	Construction of Bank Protection Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/5/2021	11/25/2021	1/28/2022	2/7/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection along Ala River, Brgy. New Panay, Sto. Nifio, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection along San Felipe Creek, Brgy. San Felipe, Tantaranan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of River Bank Protection along Sumbong Creek, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
	Construction of River Bank Protection along Banga River, Brgy. Kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure
	Construction (Completion) of Multi-Purpose Building, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Commission on Population and Development (POPCOM) Regional Office XII Building, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN 2022**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two-Storey DEO Building of DPWH South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/21/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared By:

  
**SANTOS H. BATALON, JR.**  
Head, Procurement Unit

Recommended by:

  
**ANGEL A. BURGOS, JR.**  
BAC Chairman

Approved By:

For and in the absence of the District Engineer:

  
**BENEDICTO S. AMIDO, MPA**  
Assistant District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**

CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cotabato-Marbel Rd-K1712+152-K1713+722	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	5,000,000.00		5,000,000.00	Conduct of Subsurface Exploration
	Cotabato-Marbel Rd-K1718+790-K1720+035	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	5,000,000.00		5,000,000.00	Conduct of Subsurface Exploration
	Cotabato-Marbel Rd-K1747+900-K1753+000	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	67,500,000.00		67,500,000.00	Conduct of Subsurface Exploration
	Cotabato-Marbel Rd-K1753+000-K1758+538	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	39,000,000.00		39,000,000.00	Conduct of Subsurface Exploration
	Midsayap-Marbel Rd-K1779+988-K1782+000	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	54,001,000.00		54,001,000.00	Conduct of Subsurface Exploration
	Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 10911-Chainage 11021, Chainage 8247 Chainage 8584, Chainage 8605-Chainage 10871	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	67,500,000.00		67,500,000.00	Conduct of Subsurface Exploration
	Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 17147-Chainage 18654	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	39,000,000.00		39,000,000.00	Conduct of Subsurface Exploration

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 3280-Chainage 3600, Chainage 3800-Chainage 4019	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	50,000,000.00		50,000,000.00	Conduct of Subsurface Exploration
	Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 5670-Chainage 9900	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	50,000,000.00		50,000,000.00	Conduct of Subsurface Exploration
	(Flaring of Intersection) Surallah-Lake Sebu-Maitum Rd-K1737+823	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	40,000,000.00		40,000,000.00	Conduct of Subsurface Exploration
	Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamalahak, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	12,139,000.00		12,139,000.00	Conduct of Subsurface Exploration
	Construction of Jct NHW Poblacion Sto Niño-Upper Sepaka-Surallah-Lake Sebu Road, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	100,000,000.00		100,000,000.00	Conduct of Subsurface Exploration
	Construction of Bank Protection Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	50,000,000.00		50,000,000.00	Conduct of Subsurface Exploration
	Construction of River Bank Protection along Ala River, Brgy. Ambalgan, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	45,000,000.00		45,000,000.00	Conduct of Subsurface Exploration
	Construction of River Bank Protection along Marbel River, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	45,000,000.00		45,000,000.00	Conduct of Subsurface Exploration
	Construction of River Bank Protection along Marbel River, Purok Upper Valley, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	35,000,000.00		35,000,000.00	Conduct of Subsurface Exploration

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of River Bank Protection along Safali River, Brgy. Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	45,000,000.00		45,000,000.00	Conduct of Subsurface Exploration
	Construction of River Bank Protection along San Felipe Creek, Brgy. San Felipe, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	30,000,000.00		30,000,000.00	Conduct of Subsurface Exploration
	Construction of Riverbank Protection along Banga River, Brgy. Kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	50,000,000.00		50,000,000.00	Conduct of Subsurface Exploration
	Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	50,000,000.00		50,000,000.00	Conduct of Subsurface Exploration
	Construction of Riverbank Protection along Marbel River, Brgy. San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	74,437,000.00		74,437,000.00	Conduct of Subsurface Exploration
	Construction of Diversion Channel Project (Channel 1), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	40,000,000.00		40,000,000.00	Conduct of Subsurface Exploration
	Brgy. Upper Maculan, Lake Sebu	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	2,000,000.00		2,000,000.00	Conduct of Subsurface Exploration
	Brgy. Hanoon, Lake Sebu	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	1,700,000.00		1,700,000.00	Conduct of Subsurface Exploration
	Brgy. New Cuyapo, Tantaran	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	1,500,000.00		1,500,000.00	Conduct of Subsurface Exploration

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Brgy. Lamsalome, T'boli	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	1,800,000.00		1,800,000.00	Conduct of Subsurface Exploration
	Brgy. Desawo, T' boli	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	2,000,000.00		2,000,000.00	Conduct of Subsurface Exploration
	Brgy. Datal Dianag, T'boli	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	1,800,000.00		1,800,000.00	Conduct of Subsurface Exploration
	Construction of Multi-Purpose Building, Sitio Colonsilal, Barangay Tinongop, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	5,000,000.00		5,000,000.00	Conduct of Subsurface Exploration
	Construction/ Completion of Barangay Hall, Brgy. Zone 1. Koronadal City	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/26/2022	Preliminary Detailed Engineering	2,000,000.00		2,000,000.00	Conduct of Subsurface Exploration

Prepared By:

  
**SANTOS H. BATALON, JR.**  
Head, Procurement Unit

Recommended by:

  
**ANGEL A. BURGOS, JR.**  
BAC Chairman

Approved By:

For and in the absence of the District Engineer:

  
**BENEDICTO S. AMIDO, MPA**  
Assistant District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**South Cotabato 2nd**  
**DISTRICT ENGINEERING OFFICE**  
Region XII  
City of Koronadal, South Cotabato

**FY 2022 INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS (NON-CSE)**

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descriptio n of Program/ Project)
					Advertisem ent/Postin g of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5020402000	Procurement of Electrical Equipment, Components and Supplies	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	174,760.00		174,760.00	
5020301000	Procurement of Computer Supplies (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	11/24/2021	12/14/2021	12/21/2010	12/28/2021	FY2022 Based on NEP	1,589,350.00		1,589,350.00	
5020301000	Procurement of Computer Supplies (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	1,354,750.00		1,354,750.00	
5020301000	Procurement of Computer Supplies (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	FY2022 Based on NEP	1,478,850.00		1,478,850.00	
5020301000	Procurement of Computer Supplies (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	FY2022 Based on NEP	1,267,005.00		1,267,005.00	
5020321002	Procurement of Office Devices	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	763,175.00		763,175.00	
5020321002	Procurement of Office Equipment and Accessories (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	2/1/2022	2/21/2022	2/28/2022	3/4/2022	FY2022 Based on NEP	55,000.00		55,000.00	
5020321002	Procurement of Office Equipment and Accessories (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	5/3/2022	5/23/2022	5/27/2022	6/1/2022	FY2022 Based on NEP	1,501,000.00		1,501,000.00	
5020321002	Procurement of Office Equipment and Accessories (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	8/4/2022	8/24/2022	8/30/2022	9/2/2022	FY2022 Based on NEP	55,000.00		55,000.00	
<b>SUB-TOTAL (page 1)</b>										<b>8,238,890.00</b>		<b>8,238,890.00</b>	



5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	FY2022 Based on NEP	2,961,500.00	792,500.00	2,169,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	1,049,000.00	849,000.00	200,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	FY2022 Based on NEP	1,093,500.00	728,500.00	365,000.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	FY2022 Based on NEP	1,108,500.00	678,500.00	430,000.00	
5021322001	Procurement of Furniture and Fixtures	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	450,000.00		450,000.00	
5020321007	Procurement of Communication Equipment	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	FY2022 Based on NEP	36,000.00		36,000.00	
5020321011	Procurement of Computer Equipment and Accessories (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	1/25/2022	2/14/2022	2/18/2022	2/23/2022	FY2022 Based on NEP	90,000.00		90,000.00	
5020321011	Procurement of Computer Equipment and Accessories (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	4/5/2022	4/25/2022	4/29/2022	5/3/2022	FY2022 Based on NEP	602,000.00		602,000.00	
5020321011	Procurement of Computer Equipment and Accessories (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	10/1/2022	10/21/2022	10/25/2022	10/28/2022	FY2022 Based on NEP	56,000.00		56,000.00	
5020309000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	FY2022 Based on NEP	1,889,500.00		1,889,500.00	
5020309000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	1,852,000.00		1,852,000.00	
5020309000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	FY2022 Based on NEP	1,889,500.00		1,889,500.00	
5020309000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	FY2022 Based on NEP	1,852,000.00		1,852,000.00	
5020305000	Procurement of Catering Services	DPWH South Cotabato 2nd DEO	No	As the need arises					FY2022 Based on NEP	715,000.00		715,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	FY2022 Based on NEP	680,500.00	224,000.00	456,500.00	
SUB-TOTAL (page 2)										16,325,000.00	3,272,500.00	13,052,500.00	

5060404001	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	FY2022 Based on NEP	507,000.00	195,000.00	312,000.00	
5060404001	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	FY2022 Based on NEP	638,500.00	218,000.00	420,500.00	
5060404001	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	FY2022 Based on NEP	507,000.00	195,000.00	312,000.00	
5020307000	Procurement of First Aide Supplies(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/16/2022	1/18/2022	FY2022 Based on NEP	43,265.00		43,265.00	
5020307000	Procurement of First Aide Supplies(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	FY2022 Based on NEP	43,185.00		43,185.00	
5020302000	Procurement of Accountable Forms (1st Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	FY2022 Based on NEP	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	FY2022 Based on NEP	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	FY2022 Based on NEP	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	FY2022 Based on NEP	11,750.00		11,750.00	
5060404001	Furnishing of Job Order (labor and materials)(1st Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	1/6/2022	1/13/2022	1/20/2022	1/29/2022	FY2022 Based on NEP	145,600.00		145,600.00	
5060404001	Furnishing of Job Order (labor and materials)(2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	4/4/2022	4/11/2022	4/14/2022	4/16/2022	FY2022 Based on NEP	99,000.00		99,000.00	
5060404001	Furnishing of Job Order (labor and materials)(3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	7/6/2022	7/13/2022	7/16/2022	7/18/2022	FY2022 Based on NEP	71,800.00		71,800.00	
5060404001	Furnishing of Job Order (labor and materials) (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Shopping	10/5/2022	10/12/2022	10/15/2022	10/17/2022	FY2022 Based on NEP	89,000.00		89,000.00	
5060404001	Procurement of Construction Materials (1st Quarter)	DPWH South Cotabato 2nd DEO	Yes	Public Bidding	11/10/2021	12/1/2021	1/15/2022	1/20/2022	FY2022 Based on NEP	2,648,750.00	2,648,750.00		
5060404001	Procurement of Construction Materials (2nd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	3/2/2022	3/23/2022	3/29/2022	4/3/2022	FY2022 Based on NEP	2,185,000.00	2,185,000.00		
5060404001	Procurement of Construction Materials (3rd Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	6/3/2022	6/24/2022	6/30/2022	7/5/2022	FY2022 Based on NEP	2,511,250.00	2,511,250.00		
<b>SUB-TOTAL (page 3)</b>										<b>9,536,350.00</b>	<b>7,953,000.00</b>	<b>1,583,350.00</b>	

5060404001	Procurement of Construction Materials (4th Quarter)	DPWH South Cotabato 2nd DEO	No	Public Bidding	9/1/2022	9/22/2022	9/28/2022	10/3/2022	FY2022 Based on NEP	2,047,500.00	2,047,500.00		
	<b>SUB-TOTAL (page 4)</b>									<b>2,047,500.00</b>	<b>2,047,500.00</b>	-	
	<b>GRAND TOTAL</b>									<b>36,147,740.00</b>	<b>13,273,000.00</b>	<b>22,874,740.00</b>	

Prepared by:

  
**SANTOS H. BATALON, JR.**  
Engineer II/Head, Procurement Unit

Recommending Approval

  
**ANGEL A. BURGOS, JR.**  
Engineer III/BAC Chairman

Approved by:  
For and in the absence of the District Engineer:

  
**BENEDICTO S. AMIDO, MPA**  
Assistant District Engineer