

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010010	Road Widening, Rawis - Catubig Rd. K0790-823 - K0792-765, K0792-937 - K0793-941, Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/3/2020	10/06-15/2020	GoP	73,116,120.00		73,116,120.00	Widening/Concreting of 6,974 lane km. road
2010017	Widening of Permanent Bridges, Burabod Br. 1 (B00303SM) along Catarman - Laoang Rd. Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/3/2020	10/06-15/2020	GoP	15,679,500.00		15,679,500.00	Widening of Permanent Bridge (from 2 lane to 4 lanes)
2010018	Widening of Permanent Bridges, Cababto-an Br. (B00303SM) along Catarman -Laoang Rd. Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/3/2020	10/06-15/2020	GoP	15,680,000.00		15,680,000.00	Widening of Permanent Bridge (from 2 lane to 4 lanes)
2010037	Construction of Road, Brigy. Bantayan - Camambanan San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2019 to 11/06/2019	11/19/2019	1/3/2020	10/06-15/2020	GoP	4,949,872.89		4,949,872.89	Concerting of 0.56 lane km road
2010041	Construction of Aquino - Manajao Concrete Road, Palapag, Northern Samar	Const. Section	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	11/19/2019	1/3/2020	10/06-15/2020	GoP	9,899,369.51		9,899,369.51	Concerting of 1.32 lane km road
2010042	Construction of Bypass and Diversion Roads, San Roque Bypass Road, Northern Samar, San Roque, Northern Samar,	Const. Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	1/3/2020	10/06-15/2020	GoP	48,999,999.71		48,999,999.71	Widening/Concreting of 1,950.00 meters roadway (T=0.28, W=6.70M) with 1.50m shoulder
2010045	Construction of Road, Barangay Poblacion III, Silvino Lubos, Northern Samar	Const. Section	Yes	Competitive Bidding	11/01-08/2019	11/21/2019	01/03/2020	01/06-15/2020	GoP	4,949,049.70		4,949,049.70	Concreting of road, 240 meters length , width = 5.00 meters, thickness=230mm
2010024	Widening of Permanent Bridges, Opong Br. 2 (B00323SM) along Rawis - Catubig Rd Northern Samar	Const. Section	Yes	Competitive Bidding	11/06-13/2019	11/26/2019	01/03/2020	01/06-15/2020	GoP	14,699,946.28		14,699,946.28	Widening of Permanent Bridge (15.00 m.m)

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAF)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2010030	Construction of Pambujan River Control Project, Pambujan River Basin, Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	1/06-12/2019	11/26/2019	1/3/2020	01/06-15/2020	GoP	39,199,400.24		39,199,400.24	Construction of 150.00 lineal meters of Flood Mitigation structure (Structural Concrete Reevetment on Steel Sheet Pile) and Construction of 100.00 lineal meters spur dike
2010040	Construction of Libon - Osmeña Concrete Road, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	1/06-12/2019	11/26/2019	1/3/2020	1/6-15/2020	GoP	7,919,589.45		7,919,589.45	Concreting of 0.86 lane km. road
2010001	Preventive Maintenance, Catarman - Laoang Rd, K0768+287 - K0769+166, K0783+596 - K0783+936, K0783-990 - K0785+148	Const. Section	Yes	Competitive Bidding	1/13-19/2019	02/03/2019	01/03/2020	1/06-15/2020	GoP	39,455,623.67		39,455,623.67	Asphalt Overlay of 4.76 lane km. (2,380.00 meters), thickness = 50mm a. K0768+287 - K0768 + K0724 b. K0768+724 - K0768+829 c. K0768+829 - K0769+166 d. K0783+598 - K0783+936 e. K0783+990 - K0795+148
2010003	Preventive Maintenance, Panggang-Palapag-Mapanas-Gamay-Lapinig Rd. K0798+(-619)-K0800+327, Palapag, Northern Samar	Const. Section	Yes	Competitive Bidding	1/13-19/2019	12/3/2019	1/3/2020	01/06-15/2020	GoP	48,999,749.89		48,999,749.89	Asphalt Overlay of 5.922 lane km (2,961.00 meters), thickness = 50 mm a. K0798+(-619) - K0798+1014 b. K0798+1014 - K0800+327
2010025	Widening of Permanent Bridges, Tabonon Br. (B00294SM) along San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	1/13-19/2019	12/03/2019	01/03/2020	01/06-15/2020	GoP	18,619,994.41		18,619,994.41	Widening of permanent Bridge from two (2) lanes to four (4) lanes
2010042	Construction of Cabarwan - Bagacay Concrete Road Palapag, Northern Samar	Const. Section	Yes	Competitive Bidding	1/13-19/2019	12/03/2019	01/03/2020	01/06-15/2020	GoP	9,899,791.87		9,899,791.87	Construction of 0.64 lane km concrete road
2010019	Widening of Permanent Bridges, Cabacongona Br. (B00295SM) along Catarman - Laoang Rd San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2019	12/05/2019	01/03/2020	01/06-15/2020	GoP	20,580,000.00		20,580,000.00	Widening of Permanent Bridge (2) lanes to 4 lanes)
2010028	Construction of Las Navas River Control Project, Las Navas, Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2019	12/05/2019	01/03/2020	01/06-15/2020	GoP	39,199,961.78		39,199,961.78	Construction of 194.00 lineal meters flood control structures structural concrete revetment on steel sheet pile)

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertising/Posting of IB/REOI	Submission/Opening of Bids	Notices of Award	Contract Signing		Total	MOOE	CO	
20110036	Construction of Road at Brgy. Vigo - San Antonio Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2021	12/05/2019	01/03/2020	01/06-15/2020	GoP	4,949,230.89		4,949,230.89	Concreting of road, 255.00 meters length, width = 5.00 meters, thickness = 2.30mm
20110039	Concreting of Imelda - Can Omania - Pio del Pilar Concrete Road, Lapinig, Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2021	12/05/2020	01/03/2020	01/06-15/2020	GoP	7,919,793.94		7,919,793.94	Concreting of 694.00 lane km roadway
20110043	Construction of RAWIS Extension Concrete Road (Phase III), Brgy. Rawis, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2021	12/05/2020	01/03/2020	01/06-15/2020	GoP	14,849,596.53		14,849,596.53	1. Construction/Concreting of 55.00 meters roadway a. K0788+159.17 - K0786+214.17 2. Construction of 55.00 meters structural concrete revetment on steel sheet pile a. K0788+159.17 - K0786+214.17 3. Construction of Double Barrel reinforced Pipe Culvert
20110044	Construction of Road, Barangay La Perla - Cabulaoan - Yabyaban - Cabangan, Laoang Northern Samar	Const. Section	Yes	Competitive Bidding	1/15-21/2021	12/05/2020	01/03/2020	01/06-15/2020	GoP	6,929,066.06		6,929,066.06	Concreting of Road, 4.35 meters length, width = 5.00 meters thickness 230mm
20110022	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pangpang - Palapag - Mapanas - Gamay - Lapinig Rd - K0826+250-K0827+076, K0827+102 - K0827+454, 828+550 K0828+800, K0834+300 - K0834+800 Second District, Northern Samar.	Const. Section	Yes	Competitive Bidding	1/20-26/2021	12/10/2019	01/03/2020	01/06-15/2020	GoP	48,999,289.08		48,999,289.08	Reconstruction of 560.00 meters (1.10 lane km) roadway, width = 6.70m, thickness = 280mm
20110004	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads, San Policarpo - Arteche Lapinig Rd, K0854+230 - K0854+560, K0855+400 K0855+620, Lapinig Northern Samar	Const. Section	Yes	Competitive Bidding	1/20-26/2021	12/10/2019	01/03/2020	01/06-15/2020	GoP	15,110,915.55		15,110,915.55	Reconstruction of 550.00 meters (1.10 lane km) roadway, width = 6.70m, thickness = 280mm
20110005	Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads, Calatman - Laoang Rd K0765+(-473)-K0765+177, San Roque N. Samar	Const. Section	Yes	Competitive Bidding	1/27/2019 to 12/04/2019	12/17/2019	01/06/2020	01/07-16/2020	GoP	39,199,656.36		39,199,656.36	Upgrading of 560.00 meters roadway (2.60 lane km), 4 lanes with 3.35 meters width Construction of 20.00 meters Double Barrel Reinforced Concrete Pipe Culvert (RCP) with headwall

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisment/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20110022	Widening of Permanent Bridges, Malarag Br. (B00297SM) along Catarman - Laoang Rd San Roque, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	1/6/2020	01/07-16/2020	GoP	23,519,997.86		23,519,997.86	Widening of Permanent Bridge fro two (2) lanes to four (4) lanes
20110026	Construction of Catubig Flood Control Structure and Drainage System, Catubig River Basin, Catubig, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	1/6/2020	01/07-16/2020	GoP	39,199,980.12		39,199,980.12	Construction of 187.00 lineal meters Flood Control Structure (Structural Concrete Revetment) on Steel Sheet Pile)
20110031	Construction/ Improvement of Acces Roads leading to Declared Tourism Destinations, Acces Road leading to Pinipisakan Fallas San Isidro, Las Navas, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	1/6/2020	01/07-16/2020	GoP	92,639,864.18		92,639,864.18	Concreting of 2,000.00 meters carriageway (width = 6.70m, thickness = 0.28m)
20110033	Construction of Multipurpose Building at Hibubulao National High School, Brgy. San Jose Catubig, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	1/6/2020	01/07-16/2020	GoP	11,867,521.48		11,867,521.48	Complete Construction of (31.5 meters x 16 meters Multi-Purpose Building Covered Court), painted finish and storm drainage lineworks and catch basins
20110020	Widening of Permanent Bridges, Cadat-olan Br. (B00301SM) along Catarman - Laoang Rd Pambujan, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/17/2019	1/6/2020	01/07-16/2020	GoP	31,359,998.20		31,359,998.20	Widening of permanent Bridge from two (2)lanes to four (4) lanes
20110008	Road Widening Pangpang - Palapag - Mapanas Gamay - Lapinig Rd - K0803+590 - K0805+230 K0805+247 - K0805+690, Second District Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/18/2019	1/2/2020	01/03-13/2020	GoP	72,374,477.30		72,374,477.30	Concreting/Widening of 2,107.00 meters roadway, (thickness= 0.28m, width = 6.70m) with 1.50m shoulder bothsides.
20110029	Construction of Palapag River Control, Palapag River Basin, Palapag, Northern Samar	Const.	Yes	Competitive Bidding	11/27/2019 to 12/04/2019	12/18/2019	1/2/2020	01/03-13/2020	GoP	48,999,991.20		48,999,991.20	Construction of 245 lineal meters flood control structure (structural concrete revetment on steel Sheet File)

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
201I0011	Road Widening, Arteche - Lipapad - Las Navas Rawis Rd - K0810+710 - K0812+807, K0813+01	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	72,374,460.85		72,374,460.85	Concreting/ Widening of 938.00 meters roadway thickness= 0.28 width , = 6.70m) with 1.50m shoulder bothsides.
	K0813+650, K0815+636 - K0815+608 Las Navas, Northern Samar												Concreting/ Widening of 1.961.00 meters roadway (thickness= 0.28m), width = 2.70m) with 1.50m shoulder bothsides
201I0021	Widening of Permanent Bridges, Camparanga B (B00302SM) along Catarman - Laoang Rd Pambujan, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	47,039,998.55		47,039,998.55	widening of permanent bridge from two (2) lanes two four (4) lanes
201I0023	Widening of Permanent Bridges, Opong Br. 1 (B00322SM) along Rawis - Catubig Rd Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	28,419,999.25		28,419,999.25	Widening of Permanent Bridge from (two)2 lanes to four (4) lanes
201I0032	Construction of Evacuation Center, Brgy. Cagugubangan, Catubig, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	11,879,968.10		11,879,968.10	Concrete construction of (29 meters x 17 meters) Evacuation Center, with complete roofing and painted finish Dowels for walls should be provided (Wall are not included as well as toilet and storage rooms)
201I0046	Construction of Water Supply (Level III) for the various Barangays in Palapag, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	43,119,736.00		43,119,736.00	Construction of Water Supply System
201I0038	Construction of Road, Brgy. Poblacion, Lapinig Northern Samar	Const.	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/18/2019	1/6/2020	1/07-16/2020	GoP	4,949,134.60		4,949,134.60	Concreting of Road 286.90 meter length (0.5738 lane km) , width = 6.10 meters thickness= 230 mm
201I0027	Construction of Gamay Flood Control Structure and Drainage system, Gamay River Basin, Gamay, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	36,142,386.12		36,142,386.12	Construction of 176.00 lineal meters flood Control Structure (Structural Concrete Revetment on steel sheet pile)
201I0035	Construction of Flood Mitigation Structure: Cahayagan Seawall, Brgy. Cahayagan, Laoang, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	4,949,990.74		4,949,990.74	Construction of 75.00 lineal meters Flood control structure (Structural Concrete Revetment on Reinforced Concrete Foundation

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20110034	Construction of Multipurpose Building (Phase II) in (Liga Building), Laoang, Northern Samar	Const.	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/19/2019	1/6/2020	1/07-16/2020	GoP	2,969,849.50		2,969,849.50	Construction of Multipurpose (Phase II) with waterproofing membrane on roof deck and concrete tooping Provide stainless steel railing on roof deck along the side/edges of the building Room extension on the ground floor with complete roofing and painted finish
20110006	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Panggang-Palapag-Mapanas-Gamay-Lapinig Rd - K0820+509-K0820+544, Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	9,799,973.43		9,799,973.43	Construction of 36 meters slope protection (Concrete slope protection on steel sheet pile) Concreting of 27.00 meters roadway (thickness= 280mm, width = 3.35 m)
20110007	Road Widening, Catarman - Laoang Rd - K0766+600 - K0766+621, K0766+638 - K0767+131, K0781+990 - K0783+584, K0787+000 - K0788+156, Second District, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	72,374,674.51		72,374,674.51	Concreting of widening of 633.00 meters roadway with 1.50 m shoulder bothsides Concreting /Widening of 460.00 meters roadway with 1.5 shoulder bothsides
20110008	Road Widening, Sn Policarpo - Arteche - Lapinig Rd - K0861+000 - K0862+800, Lapinig, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	72,374,869.05		72,374,869.05	Concreting /Widening of 1,792.00 meters roadway
20110013	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Laoang - Calomotan Rd - K0794+150.60, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	5,389,968.08		5,389,968.08	Rehabilitation of 18.00 lineal meter Double barrel Reinforced Concrete Box Culvert (RCBC) w=3.00 meters h=3.00 meters - K0794+150.50 (with wingwall & approach both sides)
20110014	Rehabilitation/Major Repair of Permanent Bridges, Pambujan Br. (B00299SM) along Catarman - Laoang Rd, Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	5,879,997.68		5,879,997.68	Rehabilitation/Repair of Scour/slope protection
20110015	Widening of Permanent Bridges, Bantayan Br. (B00296SM) along Catarman - Laoang Rd San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	82,319,998.85		82,319,998.85	widening of permanent Bridge from two(2) lanes to four (4) lanes

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20110016	Widening of Permanent Bridges, Burabod Br. 2 (B00303SM) along Catarman - Laoang Rd Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	64,679,998.23		64,679,998.23	widening of permanent Bridge from two(2) lanes to four (4) lanes
20110047	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	8,391,177.67		8,391,177.67	Complete construction of (9.50m x 36.00m) 1 storey 4 classroom school building (with security grilles for the jalousie windows, parapet wall on concretey gutter and complete with electrical works
20110048	Construction of One (1) Storey - Four (4) Classroom School Building (Regular Classroom Layout) Capacujan Elementary School, Palapag Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	8,391,092.63		8,391,092.63	Complete construction of (9.50m x 36.00m) 1 storey 4 classroom school building (with security grilles for the jalousie windows, parapet wall on concretey gutter and complete with electrical works
20110049	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siljagon Elementary School, Mapanas, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,668.57		6,293,668.57	Complete construction of (9.50m x 27.00m) 1 storey 3 classroom school building (with security grilles for the jalousie windows, parapet wall on concretey gutter and complete with electrical works
20110050	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Siljago National High School, Mapanas Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,668.57		6,293,668.57	Complete construction of (9.50m x 27.00m) 1 storey 3 classroom school building (with security grilles for the jalousie windows, parapet wall on concretey gutter and complete with electrical works
20110051	Construction of One (1) Storey - Three (3) Classroom School Building (Regular Classroom Layout) Simora Elementary School, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	01/15-24/2020	GoP	6,293,680.69		6,293,680.69	Complete construction of (9.50m x 27.00m) 1 storey 3 classroom school building (with security grilles for the jalousie windows, parapet wall on concretey gutter and complete with electrical works

(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/EOI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
2010052	Construction of One (1) Storey - Two (2) Classroom School Building (Regular Classroom Layout) Bantayan Elementary School, San Roque Northern Samar	Const. Section	Yes	Competitive Bidding	12/03-09/2019	12/23/2019	01/14/2020	GoP	4,195,383.78		4,195,383.78	Complete construction of (9.50m x 27.00m) 1 storey 2 classroom school building (with security grilles for the jalousie windows, parapet wall on concrete gutter and complete with electrical works
2010053	Construction of Library Building, UEP Laoang, Campus, Laoang, Northern Samar	Const. Section	Yes	Competitive Bidding	1/22-28/2019	02/11/2020	03/02/2020	GoP	4,950,000.00		4,950,000.00	Construction of library building
2010054	Concreting of Poblacion to Silagdon Road, Brgy. Poblacion Mapanas, Northern Samar	Const. Section	Yes	Competitive Bidding	1/22-28/2019	02/11/2020	03/02/2020	GoP	14,849,846.87		14,849,846.87	Concreting of 1,076.00 meters roadway (w=2.00m) single lane
2010055	Construction/Opening/Concreting og Nagbata-Cabarian Road Brgy. Cabarian, Pambujan, Northern Samar	Const. Section	Yes	Competitive Bidding	1/22-28/2019	02/11/2020	03/02/2020	GoP	14,849,412.48		14,849,412.48	Concreting of 384.00 meters roadway
2010056	Construction/Rehabilitation/Concreting of San Jose-Roxas-Hilapian Road, Brgy. San Jose, Catubig, Northern Samar	Const. Section	Yes	Competitive Bidding	1/22-28/2019	02/11/2020	03/02/2020	GoP	19,799,600.75		19,799,600.75	Concreting of 755.00 meters roadway
2010057	Concreting of Municipal Road in Brgy. Poblacion Laping, Northern Samar	Const. Section	Yes	Competitive Bidding	1/22-28/2019	02/11/2020	03/02/2020	GoP	4,949,604.65		4,949,604.65	Concreting/ Rehabilitation of Road 3.04.00 meters length
2010059	Repair/Maintenance of Public Buildings Brgy. Rawis, Laoang, Northern Samar	Maint. Section	No	Competitive Bidding	03/10-17/2020	03/30/2020	4/12-13/2020		12,067,000.00	12,067,000.00		Repair/Maintenance of DPWH Building Maintenance Field Office, Repair/Rehab. of DPWH Building 1 storey 3 rooms Laboratory building
2010060	Supply/Delivery/Installation of Road Right of Way (RROW) Markers along Cataman - Laoang Road K0765+(473) to K0768+156, Northern Samar Second District	Maint. Section	No	Competitive Bidding	5/27/2020 to 06/03/2020	06/16/2020	06/29/2020		2,215,750.95	2,215,750.95		Supply/Delivery Installation of Road Right of Way (RROW) markers


(NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Project	PMO /End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20110061	Repair and Maintenance of Road Safety Facilities (Re-Ad 2) (Supply, Delivery and Installation of Danger, Hazard, Warning Regulatory and Informative Signages? Along Cataman - Laoanag Road, Laoang - Catubig Road and Catubig Las Navas Road K0765-(473) - K0805+11 all in Northern Samar Second District	Maint. Section	No	Competitive Bidding	08/28/2020-09/04/2020	09/17/2020	10/01/2020	10/01-11/2020	GoP	2,895,902.33	2,895,902.33		Installation of Road Safety Signages (Danger, Hazard Warning Regulatory and Informative Signages)
20110062	Construction/Rehabilitation of Water Supply/ Septage and Sewerage and Septage/Rainwater Collector Systems (RWCS) Brgy Irawahan Day Care Center , Cagugubangan Elem. School , Hiparayan Elem. School, Irawahan Elem. School San Francisco Elem. School, all of catubig, Northern Samar, Bayog Elem. School Cabulaban Elem. School, Cahayagan National High School, Gibatagan Elem. School Junction Elem. School, Lawean Elem. School, Muabul Elem. School, Simora Elem. School Yabyaban Elem. School, Laoang Rural Health Unit all of Laoang Northern Samar	Dep Ed	No	Competitive Bidding	07/18-14/2020	07/28/2020	08/03/2020	08/04-13/2020	GoP	4,378,677.90		4,378,677.90	Construction of Rain Water Collector System Seventeen (17) sets stainless steel horizontal Tank and six (6) sets plastic PVC Tank Approx 4,000.0 liters
20110063	Repair/Maintenance of Las Navas Revetment 1 (F40014SM), Las Navas Northern Samar	Maint. Section	No	Competitive Bidding	7/15-22/2020	08/04/2020	08/17-18/2020	08/19-28/2020		2,999,289.21	2,999,289.21		Removal and Replacement of 165.60 meters dilapidated flood control
20110064	Concreting of Brgy. Bangon to Brgy. Bonifacio to Brgy. Lonoy FMR, Gamay, Northern Samar	Const. Section	Yes	Competitive Bidding	7/24-30/2020	08/13/2020	08/25/2020	8/26/2020-09/04/2020		24,874,252.24		24,874,252.24	Concreting of 930.00 meters roadway (thickness= 0.23m, width =5.00m) with 1.50 meters shoulder bothsides sta. 0+000.00 sta. 0+930.00
20110065	Road Concreting of Brgy Del Norte Poblacion Mapanas, Northern Samar	Const. Section	Yes	Competitive Bidding	09/23/2020	10/13/2020	10/19/2020	10/20/2020		5,000,000.00		5,000,000.00	Construction of 115.00 meters(0.23 lane km) roadway (PCCP)

Approved by:

Recommended By:

Submitted by: 
JOSEPH P. ROMANCE
 Engineer III
 Head Procurement Unit


CHARLITO CARLOS
 Asst. District Engineer
 BAC Chairman


FERDINAND A. BRIONES
 District Engineer

Date:

Date:

Date: