

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**ALBAY 1st**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN CY 2022**  
**(BASED ON FY 2022 GAA )**

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	OO1: Ensure Safe and Reliable National Road System												
	Replacement of Permanent Weak Bridges												
P00605684LZ	1 Bantayan Br. 1 (B00204LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	45,000,000.00	-	45,000,000.00	Replacement of Bridges
P00605685LZ	2 Bantayan Br. 2 (B00205LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	23,100,000.00	-	23,100,000.00	Replacement of Bridges
	Construction of By-Pass and Diversion Roads												
22FA0005	3 Legazpi-Sto. Domingo-Bacacay-Tabaco Tramo Road, Albay	Construction Section	Yes	Competitive Bidding	October 13 -19, 2021	03-Nov-21	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
22FA0034	4 Malilipot Bypass Road , Albay	Construction Section	Yes	Competitive Bidding	January 18-24, 2022	07-Feb-22	February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
22FA0004	5 Malinao-Paraputo-San Antonio Diversion Road, Albay	Construction Section	Yes	Competitive Bidding	October 13 -19, 2021	03-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Roads
22FA0012	6 San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road , Albay	Construction Section	Yes	Competitive Bidding	November 8 -14, 2021	29-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Roads
22FA0007	7 Tabaco City Bypass Road, Albay	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	28-Dec-21	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
22FA0001	8 Tiwi By-pass (Alternate Route), Albay	Construction Section	Yes	Competitive Bidding	October 8 -14, 2021	28-Oct-21	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
	Construction of Missing Links/ New Roads												
22FA0013	9 Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Yes	Competitive Bidding	November 9 -15, 2021	29-Nov-21	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
	Road Widening - Secondary Roads												
22FA0016	10 Ligao-Tabaco Rd - K0525 + 227 - K0526 + 066	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	January - February 2022	January - February 2022	GoP	30,339,000.00	-	30,339,000.00	Construction of Roads
	Road Widening - Tertiary Roads												
22FA0020	11 Mt Mayon Park Rd - K0519 + 080 - K0519 + 705	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	06-Dec-21	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Roads



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>002: Protect Lives and Properties Against Major Floods</b>												
	<b>Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b>												
22FA0015	12 Construction/ Extension of San Roque-Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
22FA0018	13 Construction/ Extension of Seawall, San Roque, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	20-Dec-21	January - February 2022	January - February 2022	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Mitigation Structures
22FA0024	14 Construction/ Extension of Sto. Cristo Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 29 - December 5, 2021	20-Dec-21	January - February 2022	January - February 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structures
	15 Construction/ Rehabilitation of Quinale "B" River Flood Mitigation Structure, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structures
22FA0014	16 Construction/Extension of Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 9 -15, 2021	15-Dec-21	January - February 2022	January - February 2022	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structures
	17 Construction/Improvement of Bagong San Roque Flood Control, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	143,434,000.00		143,434,000.00	Construction of Flood Mitigation Structures
	18 Construction/Improvement of Flood Control at Basud, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	143,429,000.00		143,429,000.00	Construction of Flood Mitigation Structures
	19 Rehabilitation/ Improvement of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Brgy. Comun-Ogob, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	105,000,000.00		105,000,000.00	Maintenance of Flood Mitigation Structures
	<b>CSSP: Convergence and Special Support Program</b>												
	<b>Basic Infrastructure Program (BIP)</b>												
	<b>Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities</b>												
	20 Completion of the Tiagao Bridge Approach, Malilipot, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	5,000,000.00		5,000,000.00	Construction of Flood Bridges
22FA0022	21 Construction of Bagong San Roque-Calayuway Road, Santo Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	February 2022	February 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads
	22 Construction of Road in Brgys. 4, 7 and 10, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	10,000,000.00		10,000,000.00	Construction of Roads
	23 Construction of San Pedro to Minakinahan Road, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	8,000,000.00		8,000,000.00	Construction of Roads
	<b>Coastal Roads/Causeway for environmental protection/conservation Communities</b>												
22FA0019	24 Construction of Sitio Balite Rock Causeway, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	06-Dec-21	February 2022	February 2022	GoP	70,000,000.00	-	70,000,000.00	Construction of Roads
	<b>Evacuation Centers/ Quarantine Facilities/ Public Health Facilities</b>												
P00634657LZ	25 Construction of Nagas Evacuation Center, Barangay Nagas, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings
P00634658LZ	26 Construction of San Isidro Iraya Evacuation Center, Barangay San Isidro Iraya, Malilipot, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00634659LZ	27 Construction of San Roque Evacuation Center, Barangay San Roque, Malilipot, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings
	<b>Flood Mitigation Structures protecting Public Infrastructures/Facilities</b>												
P00632942LZ	28 Construction of Flood Mitigation, Barangay Tanauan, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Flood Mitigation Structures
22FA0021	29 Construction of Inabuyan Seawall, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	February 2022	February 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structures
P00632943LZ	30 Construction of River Control, Baclayon River, Barangay San Pedro - Barangay Vinisitahan Section, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Flood Mitigation Structures
P00632944LZ	31 Construction of River Control, Barangay Malolos, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	18,000,000.00	-	18,000,000.00	Construction of Flood Mitigation Structures
	32 Continuation of Flood Mitigation along Naga River, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures
	33 Extension of Estancia Flood Mitigation and River Control, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures
	34 Guinobat Flood Mitigation and River Control, Tabaco City	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures
P00632945LZ	35 Rehabilitation of River Dike, Purok 2, Barangay Basud, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	15,000,000.00		15,000,000.00	Maintenance of Flood Mitigation Structures
	36 Repair and Improvement of the Flood Mitigation and River Control along the Tagas River	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	17,000,000.00		17,000,000.00	Maintenance of Flood Mitigation Structures
	<b>Multi-Purpose Buildings/Facilities to support Social Services</b>												
	37 Completion of the Rehabilitation of the Tiwi Public Market, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	2,000,000.00		2,000,000.00	Construction of Buildings
P00634372LZ	38 Construction (Completion) of Tabaco City Multi-Purpose Building (Museum and Cultural Center), Tabaco City, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	10,000,000.00		10,000,000.00	Construction of Buildings
P00634373LZ	39 Construction of Legislative Building, Tabaco City, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	20,000,000.00		20,000,000.00	Construction of Buildings
	40 Rehabilitation of Multi-Purpose Building (St. John the Baptist Church - Cultural Heritage Site), Tabaco City, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	15,000,000.00		15,000,000.00	Maintenance of Buildings
	41 Rehabilitation of the Multi-Purpose Building-Evacuation Center in Barangay, Cararayan, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	3,000,000.00		3,000,000.00	Maintenance of Buildings
	42 Rehabilitation of the Sto. Domingo Public Market, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00		5,000,000.00	Maintenance of Buildings
	<b>Public Water Supply System (Level II or III)</b>												
22FA0023	43 Construction of Tagoytoy Water System, Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	February 2022	February 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Various Water System Level II Projects in Brgy. San Roque & Brgy. Binitayan, Municipality of Malilipot, Albay: 44 Sitio Mosboron, Brgy Misibis & Brgy. Damacan of Municipality of Bacacay, Albay; and Brgy. Lidong, Municipality of Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	25,000,000.00		25,000,000.00	Construction of Water Supply System
	45 Construction of Water System Level II at Brgy. Hacienda, San Miguel Island, Tabaco City Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	46 Construction of Water System Level II at Brgy. San Antonio Santicon (Poblacion), Malilipot, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	47 Construction of Water System Level II at Tiwi Agro-Industrial School, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00		5,000,000.00	Construction of Water Supply System
	<b>Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)</b>												
22FA0003	48 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package I	Construction Section	Yes	Competitive Bidding	October 15 -21, 2021	04-Nov-21	January - February 2022	January - February 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
22FA0006	49 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package II	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	08-Nov-21	January - February 2022	January - February 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00635754LZ	50 Cagraray Circumferential Road, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	13,426,000.00		13,426,000.00	Construction of Roads
P00635713LZ	51 Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
P00635714LZ	52 Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
P00635715LZ	53 Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
	<b>Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)</b>												
P00635716LZ	54 Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635717LZ	55 Access Road leading to Barangay 3 Seaport, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635718LZ	56 Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635719LZ	57 Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635720LZ	58 Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Maintenance of Roads
	<b>Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)</b>												
P00635721LZ	59 Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635722LZ	60 Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00635723LZ	San Carlos - Matagbac- San Vicente Road connecting to Ligao- 61 Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635785LZ	San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Mallipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
	<b>Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239</b>												
P00635996LZ	Preventive Maintenance along Daang Maharlika Jct-Legazpi-Sto 63 Domingo-Tabaco-Camarines Sur Bdry Rd - K0540 + (-715) - K0540 + 671	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	31,034,000.00	-	31,034,000.00	Maintenance of Roads
P00635997LZ	Preventive Maintenance along Ligao-Tabaco Rd - K0516 + (- 844) - K0516 + 200, K0520 + 000 - K0520 + 180	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	29,966,000.00	-	29,966,000.00	Maintenance of Roads
	<b>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)</b>												
	<b>Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities</b>												
	65 Construction of Cabasan - Pongco Bonga - Uson Road, Sta. 0 + 000 - Sta. 1 + 300, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	66 Construction of Cagbulacao - Tanagan Ridge View (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	67 Construction of Canaway - Comon Road, Sta. 0 + 000 - Sta. 1 + 350, Mallipot, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	68 Construction of Pinagbobong - Oson - Magapo Road (Phase 2), Sta. 1 + 500 - Sta. 2 + 500, Tabaco City, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	69 Construction of Ridge Road, Cagbulacao to Tanagan, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	249,000,000.00	-	249,000,000.00	Construction of Roads
	70 Construction of Ridge Road, Damacan - Namantao - Manaet, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
22FA0026	71 Construction of Road, Alimsog Iraya to Sitio Banago, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	January 7-13, 2022	27-Jan-22	February 2022	February 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Roads
	72 Construction of Road, Manaet to Tanagan Ridge View, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	73 Construction of Road, Mataas - Damacan (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	74,000,000.00	-	74,000,000.00	Construction of Roads
22FA0028	74 Construction of Road, Sitio Balite, Brgy. Alimsog, Sto. Domingo to Pasulmok Sula, Bacacay, Albay	Construction Section	No	Competitive Bidding	January 7-13, 2022	28-Jan-22	February 2022	February 2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Roads
	75 Construction of Road, Tanagan to Manaet Ridge View (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	76 Construction of Road, Tanagan to Manaet Ridge View, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
	77 Construction of San Pablo - Busdac Road, Sta. 0 + 000 - Sta. 1 + 250, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00630741LZ	78 Construction of San Roque - Calbayog Alternate Road, Mallipot, Albay	Construction Section	Yes	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	79 Improvement of Road, Estancia - Malinao Poblacion, Malinao, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	99,000,000.00		99,000,000.00	Construction of Roads
P00630742LZ	80 Rehabilitation of Poblacion- Bacayon-Vinisitahan-San Pedro-Pill Road, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	20,000,000.00		20,000,000.00	Maintenance of Roads
	81 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio Inabuyan, Alimsog, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	100,000,000.00		100,000,000.00	Maintenance of Roads
	82 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio Kayada, Mapulang Daga, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00		100,000,000.00	Maintenance of Roads
	83 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio, Buhatan, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	March 2022	March 2022	June 2022	June 2022	GoP	100,000,000.00		100,000,000.00	Maintenance of Roads
22FA0030	84 Rehabilitation of Road, Alimsog Saday to Alimsog Centro, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	January 7-13, 2022	28-Jan-22	February 2022	February 2022	GoP	10,000,000.00		10,000,000.00	Maintenance of Roads
	85 Construction of Road with Slip, Slope Collapse and Landslide Protection of Cagbulacao - Cagraray Section, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	250,000,000.00		250,000,000.00	Construction of Roads
	86 Construction of Road with Slip, Slope Collapse and Landslide Protection of Cagbulacao Section, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	250,000,000.00		250,000,000.00	Construction of Roads
	<b>Coastal Roads/Causeway for environmental protection/conservation</b>												
	87 Construction of Coastal Road with Storm Surge Protection, Buhatan - Salvacion, Santo Domingo, Albay	Construction Section	No	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	99,000,000.00		99,000,000.00	Construction of Roads
22FA0025	88 Construction of Coastal Road, Buhatan - Alimsog, Santo Domingo, Albay	Construction Section	No	Competitive Bidding	January 7-13, 2022	27-Jan-22	February 2022	February 2022	GoP	99,000,000.00		99,000,000.00	Construction of Roads
	<b>Flood Mitigation Structures protecting Public Infrastructures/Facilities</b>												
22FA0033	89 Construction of Bulawan River Control System (San Francisco/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 14-20, 2022	10-Feb-22	February 2022	February 2022	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structures
22FA0031	90 Construction of Bulawan River Control System (San Jose/San Francisco Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 11-17, 2022	07-Feb-22	February 2022	February 2022	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631323LZ	91 Construction of Drainage Structure (Line Canal with Cover), Brgy. 1, Barangay I - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structures
P00631324LZ	92 Construction of Drainage Structure (Line Canal with Cover), Brgy. 3, Barangay III - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structures
P00631325LZ	93 Construction of Flood Control at Barangay Calbayog and Barangay San Roque, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631326LZ	94 Construction of Flood Control Structure, Sogod Lubad Bridge Section (near Panarayan-Sogod Bridge), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 2022	March 2022	June 2022	June 2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structures
22FA0032	95 Construction of Flood Control System of Bulawan River Control (San Jose/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 13-19, 2022	09-Feb-22	February 2022	February 2022	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631328LZ	96 Construction of River Bank Protection along Bacayon River (Phase 1), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
P00631329LZ	97 Construction of River Bank Protection along Bacayon River (Phase 2), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structures




Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	98 Construction of River Protection Structure along Salog River, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structures
	99 Construction of River Protection Structures at Telegrafo River, Lidong, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structures
	100 Construction of Shore Protection at Alimsog Buhatan, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structures
	101 Construction of Shore Protection, Bahi Seawall (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	170,000,000.00		170,000,000.00	Construction of Flood Mitigation Structures
22FA0010	102 Construction of Soa (Upstream) River Control, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	25-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
22FA0002	103 Rehabilitation of Basud River Flood Control System (Upstream), Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	October 15 -21, 2021	04-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
22FA0029	104 Rehabilitation of Brgy. 13 River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	January 07-13, 2022	28-Jan-22	February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
P00630994LZ	105 Rehabilitation of Bulawan Flood Control San Jose Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	54,000,000.00	-	54,000,000.00	Maintenance of Flood Mitigation Structures
P00631333LZ	106 Rehabilitation of Bulawan Flood Control, San Francisco Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	44,000,000.00	-	44,000,000.00	Maintenance of Flood Mitigation Structures
P00631334LZ	107 Rehabilitation of Calbayog River Wall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
22FA0017	108 Rehabilitation of Comon River Wall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
22FA0008	109 Rehabilitation of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Barangay Comun - Ogob, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	08-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
22FA0009	110 Rehabilitation of Revetment, Upstream of San Fernando Bridge 2, Right Side, Barangay Bonga (Upper), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	11-Nov-21	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
P00631337LZ	111 Rehabilitation of Soa River Control Structure (Upstream - Right Side), Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	45,000,000.00	-	45,000,000.00	Maintenance of Flood Mitigation Structures
P00631338LZ	112 Rehabilitation of Soa River Control Structure (Upstream), Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	45,000,000.00	-	45,000,000.00	Maintenance of Flood Mitigation Structures
22FA0011	113 Rehabilitation of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	01-Dec-21	January - February 2022	January - February 2022	GoP	48,000,000.00	-	48,000,000.00	Maintenance of Flood Mitigation Structures
22FA0027	114 Rehabilitation of Sugod River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	January 07-13, 2022	27-Jan-22	February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
22FA0035	115 Rehabilitation of Tiagao Riverwall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 18-24, 2022	07-Feb-22	February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	Maintenance of Flood Mitigation Structures
	<b>Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)</b>												
	116 Construction of Road, Alimsog - Balite - Sula, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	99,000,000.00		99,000,000.00	Construction of Roads



Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	117 Construction of Road, Salvacion - Santicon - Sulong - Napao, Polangui, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	99,000,000.00		99,000,000.00	Construction of Roads
	<b>Multi-Purpose Buildings/ Facilities to support Social Services</b>												
P00631859LZ	118 Construction of Bacacay Sports Center, Bacacay, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	20,000,000.00		20,000,000.00	Construction of Buildings
	119 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Bantayan, Tabaco City, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	11,500,000.00		11,500,000.00	Construction of Buildings
	120 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Cawayan, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	12,000,000.00		12,000,000.00	Construction of Buildings
	121 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. San Antonio Santicon, Malilipot, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	12,000,000.00		12,000,000.00	Construction of Buildings
	122 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Tagoytoy, Malinao, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	11,500,000.00		11,500,000.00	Construction of Buildings
	123 Construction of Multi-Purpose Building (Evacuation Center) in Tiwi Agro-Industrial School in Brgy. Bagongbayan, Tiwi, Albay	Construction Section	No	Competitive Bidding	February 2022	February 2022	March 2022	March 2022	GoP	11,500,000.00		11,500,000.00	Construction of Buildings
P00631860LZ	124 Construction of Tabaco City Convention Center, Tabaco City, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	39,811,000.00		39,811,000.00	Construction of Buildings
P00631518LZ	125 Rehabilitation of the Multi-Purpose Building (Municipal Building), Malinao, Albay	Construction Section	No	Competitive Bidding	March 2022	April 2022	June 2022	June 2022	GoP	70,000,000.00		70,000,000.00	Maintenance of Buildings
<b>Total</b>										<b>6,235,039,000.00</b>	<b>-</b>	<b>6,235,039,000.00</b>	
<b>GOODS</b>													
	1 Procurement and Deliveries of Materials	Maintenance Section	No	Competitive Bidding	02-Feb-22	17-Feb-22	18-Feb-22	22-Feb-22	GoP	3,178,956.00	-	3,178,956.00	Replacement of Bridges
	2 Procurement and Deliveries of Office Supplies	DEO (DE Office and Construction Section)	No	Competitive Bidding	Marc h 2022	Marc h 2022	Marc h 2022		GoP	2,500,000.00	-	2,500,000.00	Replacement of Bridges
	3 Procurement and Deliveries of Vehicle Parts and Accessories	DPWH, Albay 1st DEO	No	Competitive Bidding	Marc h 2022	Marc h 2022	Marc h 2022		GoP	800,000.00	-	800,000.00	Replacement of Bridges
	4 Procurement of Fuel	DPWH, Albay 1st DEO	No	Competitive Bidding	Marc h 2022	Marc h 2022	Marc h 2022		GoP	3,000,000.00	-	3,000,000.00	Replacement of Bridges
<b>Total</b>										<b>9,478,956.00</b>	<b>-</b>	<b>9,478,956.00</b>	
<b>CONSULTING SERVICES CY 2022 - NONE</b>													


Prepared/Submitted by:

  
**ALFREDO S. BUENDIA**  
 Engineer III  
 Head, Procurement Unit

Recommending approval:

  
**ANNELIE P. ANTIVOLA**  
 Engineer VI  
 BAC Chairman

Approval:  
 For the District Engineer:

  
**GUILBERT P. ROMERO**  
 Assistant District Engineer