

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/ REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0001 - 310111100355000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Candon Bypass Road, K0343+(-504) - K0343+549, K0344+347-K0345+290, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of Drainage Structure along Road
22AD0002 - 310111100356000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Candon Bypass Road, K0345+290-K0346+616, K0347+(-358)-K0347+781	Construction Section	Yes	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	35,000.00	-	-	Construction of Drainage Structure along Road
22AD0003 - 310111100358000	Tagudin-Cervantes Rd - K0378 + 200 - K0379 + 022	Construction Section	Yes	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Drainage Structure along Road
22AD0004 - 310102100866000	Preventive Maintenance-Secondary Roads-Ilocos Sur-Abra Road, K0380+000-K0380+495	Construction Section	Yes	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	3,980.00	-	-	Preventive Maintenance of Road: Asphalt Overlay
22AD0005 - 310103100878000	Preventive Maintenance-Tertiary Roads: Cervantes-Quirino Road, K0403+1029-K0404+249	Construction Section	Yes	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	2,940.00	-	-	Preventive Maintenance of Road: Concrete Reblocking
22AD0006 - 310103100879000	Preventive Maintenance-Tertiary Roads-Ict. Sta. Cruz-Phipin Road, K0336+725-K0337+243	Construction Section	Yes	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	3,752.00	-	-	Preventive Maintenance of Road: Asphalt Overlay
22AD0007 - 310103100880000	Preventive Maintenance-Tertiary Roads-Ict. Sta. Lucia-Sakado Road, K0346+485-K0346+847	Construction Section	Yes	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	2,635.00	-	-	Preventive Maintenance of Road: Asphalt Overlay

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Adv't/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0008 - 31010310088100	Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0375+000-K0375+975	Construction Section	Yes	Competitive Bidding	11/11/2021 to 11/17/2021	12/1/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	6,780.00	-	-	Preventive Maintenance of Road: Asphalt Overlay
22AD0009 - 31010810102900	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0334+735-K0334+764	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Road Slope Protection Structure
22AD0010 - 31010810103000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0334+764-K-334+829	Construction Section	Yes	Competitive Bidding	9/30/2021 to 11/06/2021	10/25/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,618.00	-	-	Construction of Road Slope Protection Structure
22AD0011 - 31010810103100	Tagudin-Cervantes Rd - K0334 + 829 - K0334 + 851	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Road Slope Protection Structure
22AD0012 - 30021410011400	Special Road Fund: Motor Vehicle User's Charge (MVUC) as per RA 11239: Installation of Solar Powered Street Lights along Manila North Road, K0361+000-K0364+990	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	50,000.00	-	-	Installation of solar lights
22AD0013 - 31010810103200	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0339+300-K0339+322	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Road Slope Protection Structure
22AD0014 - 31010810103300	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0341+738-K0341+760	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Road Slope Protection Structure
22AD0015 - 31010810103400	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0344+486-K0344+514	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	18,756.00	-	-	Construction of Road Slope Protection Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Ilocos Sur and DEO Final Annual Procurement Plan for FY 2022													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0016 - 30021510093200	Construction of Allen-Sudipen Road, Allen, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,000.00	-	-	Construction of Road
22AD0017 - 31010510066100	Tagudin-Cervantes Rd - K0375 + 000 - K0376 + 000	Construction Section	Yes	Competitive Bidding	12/16/2021 to 12/12/2021	12/27/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	14,685.00	-	-	Construction of Road
22AD0018 - 30021510093600	Construction of ECOPARK Palacpac-Anguid Road connecting to Candion-Salcido Road, Brig. Palacpac and Anguid, Candion City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/16/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Road
22AD0019 - 31010810103500	Tagudin-Cervantes Rd - K0349 + 700 - K0349 + 725	Construction Section	Yes	Competitive Bidding	01/25/2022 to 1/31/2022	2/14/2022	02/18/2022	02/21/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Road
22AD0020 - 30021510093700	Construction of Road Leading to Candion Sports Center and Convention Center, Barangay Bagani Campo, Candion City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	17,000.00	-	-	Construction of Road
22AD0021 - 31010610070900	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads-Cervantes-Mankayan- Abatan Road, K0384+(-095) - K0384+000, K0384+(-361)-K0384+(-095)	Construction Section	Yes	Competitive Bidding	11/26/2021 to 11/2/2021	12/16/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,415.00	-	-	Construction of Road
22AD0022 - 31010610071000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Road- Cervantes-Quirino Road, K0384+(-713)-K0384+(-500)	Construction Section	Yes	Competitive Bidding	10/29/2021 to 11/4/2021	11/10/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	3,195.00	-	-	Construction of Road
22AD0023 - 31010610071100	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads, Jct. Sta. Lucia - Salcedo Road, K0349+575-K0349+915	Construction Section	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	6,660.00	-	-	Reconstruction to Concrete Pavement
22AD0024 - 31030630003900	Construction of New Bridges- Construction of Poblacion Norte Bridge along Manila North Road	Construction Section	Yes	Competitive Bidding	11/05/2021 to 11/11/2021	11/24/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	23,680.00	-	-	Construction of Concrete Bridge

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0025-31030630004000	Construction of New Bridges, Sulvec Br. 4 along Manila North Road	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	23,680.00	-	-	Construction of Concrete Bridge
22AD0026-31030630003800	Construction of new bridges, Borono Br. 2 along Manila North Road	Construction Section	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	23,680.00	-	-	Construction of Concrete Bridge
22AD0027-31030410088400	Rehabilitation/Major Repair of Permanent Bridges: Urzadan Bridge (B007/83LZ) along Tagudin-Cervantes Road	Construction Section	Yes	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Rehabilitation / Major Repair of Bridge
22AD0028-31030410088300	Rehabilitation/Major Repair of Permanent Bridges, Caslagan Br. (B006/48LZ) along Jct. Santiago-Banayoyo-Lidilda-San Emilio-Quirino Road	Construction Section	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Rehabilitation / Major Repair of Bridge
22AD0029-30021510094200	Construction of Sigay-Sta. Cruz Road, Sta. Cruz, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of Roads
22AD0031-31030510155900	Widening of Permanent Bridges-Kakaldingan Br. (B006/58LZ) along Ilocos Sur-Abra Road	Construction Section	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	23,800.00	-	-	Widening of Bridge
22AD0032-31030510155800	Widening of Permanent Bridges: Blimilog Br. Along Sulvec Port Road	Construction Section	Yes	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Widening of Bridge
22AD0033-30021910048300	Construction of Gayaman Flood Control, Brgy. Pantar, Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Flood Control
22AD0034-31011110035700	Candon City By-Pass-K0349+250-K034+510	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Roads

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0035 - 30022010035900	Construction of Multi-Purpose Building (Candon Sports Complex), Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	02/03/2022	02/04/2022	GOP (GAA FY 2022 DPWH Infra Program)	44,091.00	-	-	Construction of Building
22AD0036 - 30022010036300	Rehabilitation of Alliem Multi-purpose Building, Brgy Poblacion, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Building
22AD0037 - 30022110022500	Construction of Bagbagotot Road leading to Pinal Falls, Barangay Bagbagotot, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	8,000.00	-	-	Construction of Road
22AD0038 - 30022110022900	Construction of Batuka (Bagbag-Turko-Kakon) leading to Pinal Falls, Barangay Poblacion Norte, Lidlidda, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	8,000.00	-	-	Construction of Road
22AD0039 - 30022110023000	Construction of Casilagan Road leading to Pinal Falls, Barangay Casilagan, Nagbukel, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Road
22AD0040 - 30022110023100	Construction of Palali Norte Bridge leading to Candon Eco Tourism Park, Barangay Palali Norte, Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/15/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of bridge
22AD0041 - 30022110023200	Construction of Palali Sur Bridge leading to Candon Eco Tourism Park, Barangay Palali Sur, Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/25/2021 to 12/1/2021	12/15/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of bridge
22AD0042 - 30022110023500	Construction of Sidaoen-Bacsayan Road leading to Sangbay ti Ragsak Falls, Barangays Sidaoen and Bacsayan, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Road
22AD0043 - 30022410000500	Construction of Darapidap Causeway, Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Revetment

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0044 - 30022510012800	Construction of Ambugad Flood Control, Barangay Ambugad, Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0045- 30022510011800	Construction of Baybayabas Flood Control, Barangay Baybayabas, Santiago, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0046- 30022510011900	Construction of Butol Flood Control, Barangay Butol, Santiago, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0047- 30022510012100	Construction of Macaayan Flood Control, Barangay Macaayan, Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2021 to 10/27/2021	11/10/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0048- 30022510012200	Construction of Slope Protection at Candon City Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of Slope Protection
22AD0049 - 30022810001300	Construction of Evacuation Center, Barangay Capa-cappa, San Esteban, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Building
22AD0050 - 30022810001400	Construction of Evacuation Center, Barangay Poblacion, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Building
22AD0051- 30022810001500	Construction of Evacuation Center, Barangay Rubio, Galimuyod, Ilocos Sur	Construction Section	No	Competitive Bidding	11/08/2021 to 11/14/2021	11/29/2021	02/03/2022	02/04/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Building
22AD0052- 30022810001600	Construction of Evacuation Center, Sitio Bailing, Barangay San Juan, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	7,000.00	-	-	Construction of Building

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0053-300228100017000	Construction of Evacuation Center, Sitio Maggon, Barangay Malaya, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	7,000.00	-	-	Construction of Building
22AD0054-300221100233000	Construction of Road Barangay, Barangay Urzadan, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3/2021 to 12/9/2021	12/23/2021	02/03/2022	02/04/2022	GOP (GAA FY 2022 DPWH Infra Program)	9,000.00	-	-	Construction of Road
22AD0055-300223100016000	Construction of Road Barangay Anapol - Tapaan, Lidlidda, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,500.00	-	-	Construction of Road
22AD0056-300225100120000	Construction of Drainage along Quirino-Patacan Road, Quirino, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/1/2021 to 12/7/2021	12/21/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Drainage Structure along Road
22AD0057-300226100487000	Construction of Multi-Purpose Building at Pudoc East Elementary School, Barangay Pudoc East, Tagudin, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/11/2021 to 12/17/2021	12/31/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Building
22AD0058-300226100488000	Construction of Multi-Purpose Building, Barangay Boguibog, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/7/2021 to 10/13/2021	10/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Building
22AD0059 - 300226100489000	Construction of Multi-Purpose Building, Barangay Matite, Sitio Baturug, Gregorio Del Pilar, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Building
22AD0060-300226100490000	Construction of Multi-Purpose Building, Sitio Acabab, Barangay Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/19/2021 to 10/25/2021	11/8/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Building
22AD0061-300226100492000	Rehabilitation of Multi-Purpose Building, Poblacion, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Building
22AD0062 - 320101107332000	Construction of San Antonio River Control Structure, Barangay San Antonio, Narvajan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	90,000.00	-	-	Construction of river control structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Ilocos Sur 2ND DPWH Annual Procurement Plan for FY 2022													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0063 - 300219100489000	Construction of San Isidro-San Nicolas Flood Control Structure, Brgys. San Isidro, San Nicolas, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/8/2022	02/14/2022	02/15/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of flood control structure
22AD0064 - 320101107921000	Construction of Sorioan River Control Structure, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/28/2021	02/02/2022	02/03/2022	GOP (GAA FY 2022 DPWH Infra Program)	50,000.00	-	-	Construction of river control structure
22AD0065 - 320101106506000	Construction of Alliem Flood Control, Alliem, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/14/2022	02/17/2022	02/18/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of flood control structure
22AD0066 - 310201100961000	Manila North Rd - K0325 + 050 - K0325 + 250, K0336 + 457 - K0336 + 887	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/14/2022	02/17/2022	02/18/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Roads
22AD0067 - 310201100962000	Manila North Rd - K0354 + 825 - K0356 + 540	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/14/2022	02/17/2022	02/18/2022	GOP (GAA FY 2022 DPWH Infra Program)	50,000.00	-	-	Construction of Roads
22AD0068 - 300203101467000	Construction of Concrete Road - Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,000.00	-	-	Construction of Concrete Road
22AD0069 - 300203100185000	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,000.00	-	-	Construction of Concrete Road
22AD0070 - 300203100187000	Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/6/2021 to 12/12/2021	12/27/2021	01/27/2022	01/28/2022	GOP (GAA FY 2022 DPWH Infra Program)	55,000.00	-	-	Construction of Concrete Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0071-30021910048400	Construction of Calaoan-Paras Flood Control, Brigys. Calaoan, Paras, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/8/2022	02/14/2022	02/15/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of flood control structure
22AD0072 - 32010110793200	Construction of Quezon Flood Control, Santa, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/8/2022	02/14/2022	02/15/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of flood control structure
22AD0073 - 32010110793300	Construction of San Jose-Sta. Lucia Flood Control Structures, Barangay San Jose-Barangay Sta. Lucia, Narvaan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/8/2022	02/14/2022	02/15/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of flood control structure
22AD0074 - 32010110792200	Construction of Alangian-Oaig Dayar San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	50,000.00	-	-	Construction of flood control structure
22AD0075 - 32010110792400	Construction of San Jose-San Isidro-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of flood control structure
22AD0076 - 31011010027500	Manila North Road, K0347+115-K0348+029	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of Roads
22AD0077 - 31020110095900	Road Widening-Primary Roads-Manila North Road, K0374+748-K0375+400	Construction Section	Yes	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	02/03/2022	02/04/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Roads
22AD0078 - 30022010036500	Construction of Multi-Purpose Building at Baey Antio Falls, Allern, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction building

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Ilocos Sur and DEU Final Annual Procurement Plan for FY 2022													
Code (PAP)	Procurement Project	PMO / End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0079 - 320101107925000	Construction of Alabay Flood Control, Salcedo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14/2022 to 1/20/2022	2/2/2022	02/04/2022	02/08/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction building
22AD0080 - 300225100123000	Construction of Banayoyo River Control, Banayoyo, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/8/2022	02/14/2022	02/15/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure
22AD0081 - 300225100124000	Construction of Nagbukel River Control, Nagbukel, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure
22AD0082 - 300225100127000	Construction of Sugpon River Control, Sugpon, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure
22AD0083 - 300225100126000	Construction of Sta. Lucia River Control, Santiago, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure
22AD0084 - 300225100125000	Construction of Santiago River Control, Santiago, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure
22AD0085 - 300226100491000	Construction of Multi-Purpose Building (Municipal Annex), Santa, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of building
22AD0086 - 320101107931000	Construction of Buaya River Control, Sta. Cruz, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of river control structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Adv't/Posting of IB/REOI	Sub-/Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0087 - 300219100490000	Construction of San Juan Flood Control, Barangay San Juan, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0088 - 300219100493000	Construction of Oaig Daya Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Flood Control
22AD0089 - 300219100492000 or	Construction of Bagar Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Flood Control
22AD0090 - 300219100494000	Construction of Langlangca 2nd Flood Control and Drainage Canal, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Flood Control
22AD0091 - 300221100226000	Construction of Bugnay Bridge, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of bridge
22AD0092 - 300215100933000	Construction of Candon-Santiago-San Esteban Road (Darapidao-Tamurong Section), Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of roads
22AD0093 - 300219100491000	Construction of Patpata-Calungbuyan Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	25,000.00	-	-	Construction of Flood Control
22AD0094 - 320101107927000	Construction of Quirino Flood Control, Quirino, Ilocos Sur	Construction Section	No	Competitive Bidding	1/27/2022 to 2/2/2022	2/16/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	25,000.00	-	-	Construction of Flood Control

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0095 - 300218100047000	Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Road
22AD0096 - 300215100934000	Construction of San Antonio Road, Barangay San Antonio, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Road
22AD0097 - 320101107923000	Construction of Paras-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,000.00	-	-	Construction of Flood Control
22AD0098 - 320101107926000	Construction of Balidbid Flood Control, Sakdelo, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of Flood Control
22AD0099 - 320101107928000	Construction of Cuhugao Flood Control, Suyo, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Flood Control
22AD0100 - 320101107929000	Construction of Nagpanaoan Flood Control, Santa, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Flood Control
22AD0101 - 320101103018000	Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of Flood Control
22AD0102 - 320101107930000	Construction of Paoc Norte-Bani-Palali Sur-Damagug Flood Control, Sta. Lucia, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	40,000.00	-	-	Construction of Flood Control

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0103 - 30021510093500	Construction of San Nicolas Bridge, Barangay San Nicolas, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of bridge
22AD0104 - 30021510093800	Construction of Santiago-San Esteban Coastal Road, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Roads
22AD0105 - 30021510093900	Construction Bagani Ubog-Saan Juan- San Antonio Road, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Roads
22AD0106 - 30021510094000	Construction of Burgos-Lidilla Road, Burgos, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	20,000.00	-	-	Construction of Roads
22AD0107 - 30021810004800	Construction of Candon - Santiago - San Esteban - Sta Maria Coastal Road, Brgy. Tamurong Section, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	01/28/2022 to 2/3/2022	2/17/2022	02/22/2022	02/23/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Roads
22AD0108 - 30021910048500	Construction of Flood Control Structure, San Jose, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of Flood Control
22AD0109 - 30021910048600	Construction of Pinal Falls Flood Control Structure, Sta Maria, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0110 - 30021910048700	Construction of Retaining Wall at Candon City Sports and Convention Center, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of retaining Wall

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
22AD0111 - 30021910048800	Construction of San Antonio Flood Control Structure, Barangay San Antonio, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of Flood Control
22AD0112 - 30022010003300	Construction and Retrofitting of Candon Sports Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	70,000.00	-	-	Construction and retrofitting of sports complex
22AD0113 - 30022010036000	Construction of Multi-Purpose Building (Tourist Park), Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	35,000.00	-	-	Construction of building
22AD0114 - 30022010036100	Construction of Multipurpose Building in Brgy. Sisaoen, Sta. Cruz, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of building
22AD0115 - 30022010036200	Construction of Multi-Purpose Building, Sigay, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	5,000.00	-	-	Construction of building
22AD0116 - 30022010036400	Construction of Palacapac Multi-purpose Building, Brgy. Palacapac, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of building
22AD0117 - 30022110022700	Construction of Barangay Allangigan 2nd Road, Brgy. Allangigan 2nd, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of roads
22AD0118 - 30022110022800	Construction of Barangay Balingaon-Barangay Caterman Road, Brgy. Balingaon and Brgy. Caterman, Candon, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	10,000.00	-	-	Construction of roads

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022
Schedule of Each Procurement Activity

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
										Total ('000)	MOOE	CO ('000)	
22AD0119 - 30021510094100	Construction of Nagbukel-Abra Road, Nabukel, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	30,000.00	-	-	Construction of River Control
22AD0120 - 30010520054500	Construction of Candon City Hospital (Satellite-ITRMC) Buildings (Phase II), Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	70,000.00	-	-	Construction of building
22AD0121 - 30010520066700	Construction of Hospital Building for the ITRMC-Satellite Hospital in Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	90,000.00	-	-	Construction of building
22AD0122 - 30010520066800	Construction of Hospital Building (Satellite ITRMC), Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	15,000.00	-	-	Construction of building
22AD0123 - 32010110733700	Construction of Salvador-Bucong-Villarica-Caterman-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/02/2022 to 2/8/2022	2/22/2022	03/01/2022	03/02/2022	GOP (GAA FY 2022 DPWH Infra Program)	58,000.00	-	-	Construction of Flood control

Prepared By:


ANTONIO R. PESCADOR
HEAD, Procurement Unit

Date:

Recommended By:


RENATO G. GAGNO
BAC Chairperson

Date:

Approved By:


EMIL R. GANADEN
District Engineer

Date:

2,362,847.00

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022
Schedule of Each Procurement Activity

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
										Total ('000)	MOOE	CO ('000)	
22GAD0001	Purchase of 9 units desktop computers for use in Ilocos Sur 2nd DEO, Candon City, Ilocos Sur	Planning & Design Section	No	Public Bidding	01/26/2022 to 2/1/2022	02/14/2022	02/18/2021	02/21/2022	PDE 2022	1,500,000.00	-	-	Purchase of 9 units desktop computers

Prepared By:


ANTONIO R. PESCADOR
HEAD, Procurement Unit


RENATO G. GAGNO
BAC Chairperson


EMIL R. GANADEN
District Engineer

Date: _____

Date: _____

Date: _____

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO ('000)	
22CSAD01	Soil Exploration for the Replacement/Construction/Widening of Various Bridges and Flood Control along Ilocos Sur 2nd DEO	Planning & Design Section	No	Public Bidding	01/26/2022 to 2/1/2022	02/14/2022	02/18/2021	02/21/2022	Proposed FY 2022 DPWH Infra Program	3,500,000.00	-	-	29 boreholes for various flood/river controls/seawalls and bridges

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit

Date: _____

Recommended By:


RENATO G. GAGNO
 BAC Chairperson

Date: _____

Approved By:


ENAY R. GANADEN
 District Engineer

Date: _____