

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220472000	21CB0001: Construction of Multi-Purpose Building, Brgy. Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,969,999.01		2,969,999.01	Construction of Building
300103203276000	21CB0002: Construction of Multi-Purpose Building in Barangay Puting Buhangin, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,940,000.00		2,940,000.00	Construction of Building
300103203279000	21CB0003: Construction of Multi-Purpose Building, Barangay Nagwaling, Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,940,000.00		2,940,000.00	Construction of Building
300103203275000	21CB0004: Construction of Multi-Purpose Building in Barangay Daan Bilolo, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,940,000.00		2,940,000.00	Construction of Building
300103203277000	21CB0005: Construction of Multi-Purpose Building in Barangay Quinawan, Bagac, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,939,999.98		2,939,999.98	Construction of Building
300104220477000	21CB0006: Construction of Multi-Purpose Building, Wawa, Limay, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	5,939,999.06		5,939,999.06	Construction of Building
300104220474000	21CB0007: Construction of Multi-Purpose Building, Burgos, Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	5,940,000.00		5,940,000.00	Construction of Building
300116203992000	21CB0008: Concreting of Road in Barangay Tundol, Limay, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	2,841,999.94		2,841,999.94	Concreting of Road
300117208380000	21CB0009: Concreting of Road, Barangay Tundol, Limay, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20			GoP	4,949,999.98		4,949,999.98	Concreting of Road
310111100284000	21CB0010: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Road - Roman Expressway - KO128+092-KO129+000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-20	11-Nov-20	27-Jan-21	02-Feb-21	GoP	34,299,999.56		34,299,999.56	Construction/ Upgrading/ Rehabilitation of Drainage
300103203274000	21CB0011: Construction of Multi-Purpose Building in Barangay Atilano Ricardo, Bagac, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	2,969,999.36		2,969,999.36	Construction of Multi-Purpose Building
300104220478000	21CB0012: Construction of Multi-Purpose Facility (Covered Court), Brgy. Reformista, Limay, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Nov-20	01-Dec-20	GoP	2,969,999.48		2,969,999.48	Construction of Multi-Purpose Facility
300104220469000	21CB0013: Construction of Multi-Purpose Building (Senior Citizens Center), Brgy. Sto. Domingo, Orion, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	2,969,999.71		2,969,999.71	Construction of Multi-Purpose Building
300104220468000	21CB0014: Construction of Multi-Purpose Building (Covered Court), Barangay Camaya, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220475000	21CB0015: Construction of Multi-Purpose Building, Camaya, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
300117208379000	21CB0016: Concreting of Road, Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	1,979,999.99		1,979,999.99	Concreting of Road
300109200848000	21CB0017: Rehabilitation of Drainage Canal, Barangay Panilao, Pilar, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-20	18-Nov-20	27-Jan-21	02-Feb-21	GoP	2,969,999.99		2,969,999.99	Rehabilitation of Drainage Canal
300104220476000	21CB0019: Construction of Multi-Purpose Building, Poblacion, Limay, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-20	25-Nov-20	27-Jan-21	02-Feb-21	GoP	5,939,999.98		5,939,999.98	Rehabilitation of Basketball Court Flooring and Basketball Ring
300116203994000	21CB0021: Construction of Tenejero Bypass Road, Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-20	25-Nov-20	07-Dec-21	09-Dec-21	GoP	24,499,999.87		24,499,999.87	Construction of Multi-Purpose Building
320101106620000	21CB0022: Construction of Flood Control Structure Talisay River, Ala-uli Section (Upstream) Sta0+000-Sta0+419, Pilar, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-20	25-Nov-20	07-Dec-20	09-Dec-20	GoP	48,999,897.55		48,999,897.55	Rehabilitation/ Reconstruction/ Upgrading of Damaged Pavement Roads
300104220473000	21CB0023: Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	07-Dec-20	09-Dec-20	GoP	2,970,000.00		2,970,000.00	Construction of Road
320101106621000	21CB0024: Construction of Sitio Gasile River Control, Sta. 0+000 - Sta. 0+350, Pilar, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	18-Dec-20	21-Dec-20	GoP	28,769,815.06		28,769,815.06	Flood Control - Revetment
300116203993000	21CB0025: Rehabilitation of Road, Sitio Batangas 3, Brgy. Liyang, Pilar, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	18-Dec-20	21-Dec-20	GoP	19,599,999.99		19,599,999.99	Construction of Multi-Purpose Building
310202100780000	21CB0026: Road Widening - Secondary Road - Gov. JJ Linao Road - KO135+500 - KO136+456, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	27-Jan-21	02-Feb-21	GoP	42,703,499.60		42,703,499.60	Flood Control - Revetment
300104220471000	21CB0027: Construction of Multi-Purpose Building, Balut II, Pilar, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	27-Jan-21	02-Feb-21	GoP	5,940,000.00		5,940,000.00	Rehabilitation of Road
310102100654000	21CB0028: Preventive Maintenance - Secondary Road - Roman Expressway - KO143+100 - KO143+300, KO144+400 - KO144+900, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	18-Dec-20	21-Dec-20	GoP	20,219,360.00		20,219,360.00	Widening of Road
320101106619000	21CB0029: Construction of Flood Control Structure along Talisay River Cupang Proper Section, Sta 0+000-Sta0+419, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-20	09-Dec-20	18-Dec-20	21-Dec-20	GoP	48,999,815.28		48,999,815.28	Construction of Multi-Purpose Building
300103203278000	21CB0030: Construction of Multi-Purpose Building in Barangay Villa Angeles, Orion, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02-Feb-21	GoP	2,940,000.00		2,940,000.00	Construction of Road
300104220467000	21CB0031: Construction of Multi-Purpose Building (Barangay Learning Hub), Brgy. Poblacion, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02-Feb-21	GoP	2,969,997.86		2,969,997.86	Flood Control - Revetment

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220481000	21CB0032: Improvement of Bagac Municipal Trade Center, Brgy. Tabing Ilog, Bagac, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02-Feb-21	GoP	2,969,999.34		2,969,999.34	Construction of Multi-Purpose Building (Covered Court - Phase 1)
300204100694000	21CB0034: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-Pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-20	16-Dec-20	11-Feb-21	19-Feb-21	GoP	48,249,999.97		48,249,999.97	Construction of Two-Storey Building
300104220479000	21CB0035: Construction of Multi-Purpose Facility (Orion Sports Complex), Brgy. Wawa, Orion, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	27-Jan-21	02-Feb-21	GoP	7,919,999.99		7,919,999.99	Completion of Multi-Purpose Building
300104220463000	21CB0036: Completion of Multi-Purpose Building, Sitio Pag-asa, Brgy. Wawa, Orion, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	27-Jan-21	02-Feb-21	GoP	19,800,000.00		19,800,000.00	Construction of Road
300104220480000	21CB0037: Improvement of AFAB Multi-Purpose Building (Hall) Phase 1, Barangay Malaya, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	27-Jan-21	02-Feb-21	GoP	49,499,874.41		49,499,874.41	Construction of Road
310202100781000	21CB0038: Road Widening - Secondary Road - Jct Layac-Balanga-Mariveles Port Road - KO159+120-KO160+032, Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	06-Jan-21	11-Jan-21	GoP	15,679,999.74		15,679,999.74	Finishing Works of Orion Sports Complex (Phase 5)
310105100536000	21CB0039: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO130+640-KO130+906, KO136+670-KO136+958, Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	06-Jan-21	11-Jan-21	GoP	19,037,479.85		19,037,479.85	Completion of Orion Sports Complex (Phase 6)
310105100535000	21CB0040: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Jct Layac-Balanga-Mariveles Port Road - KO160+032-KO160+340, KO160+422-KO161+000, KO158+(-158)-KO159+120, Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	06-Jan-21	11-Jan-21	GoP	34,360,759.67		34,360,759.67	Completion of Multi-Purpose Building
310203100438000	21CB0041: Road Widening - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - KO158+(-766) - KO158+(-110), Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	27-Jan-21	02-Feb-21	GoP	39,199,999.98		39,199,999.98	Road Widening
310202100693000	21CB0042: Road Widening - Secondary Road - Roman Expressway - KO136+958-KO137+246, KO144+600-KO145+623, Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	06-Jan-21	11-Jan-21	GoP	77,199,999.55		77,199,999.55	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310111100283000	21CB0043: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - KO119+200-KO119+923, Bataan 2nd District	Construction Section	YES	Competitive Bidding	03-Dec-20	23-Dec-20	27-Jan-21	02-Feb-21	GoP	29,399,019.99		29,399,019.99	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads


(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	NOOE	CO	
300105200448000	21CB0044: Construction, Completion and Development of DPWH Bataan 2nd DEO Buildings and Facilities, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	11-Jan-21	14-Jan-21	GoP	39,599,999.63		39,599,999.63	Road Widening
300104220470000	21CB0045: Construction of Multi-Purpose Building (Tourism Center Park including Site Improvement & Development), Bagong Silang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	27-Jan-21	02-Feb-21	GoP	39,599,999.98		39,599,999.98	Road Widening
300104220466000	21CB0046: Construction of Multi-Purpose Building (AFAB Multi-Purpose Hall) Phase 2, Barangay Malaya, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	27-Jan-21	02-Feb-21	GoP	49,499,908.63		49,499,908.63	Construction/ Upgrading/ Rehabilitation of Drainage
300103203065000	21CB0047: Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	11-Feb-21	19-Feb-21	GoP	49,499,992.76		49,499,992.76	Construction, Completion and Development to Buildings and Facilities
300103203020000	21CB0048: Construction of Multipurpose Building (Wellness Center Building), Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	11-Feb-21	19-Feb-21	GoP	53,752,944.54		53,752,944.54	Construction of Bataan Tourism Events Hall
310102100653000	21CB0049: Preventive Maintenance - Secondary Road - Roman Expressway - KO136+152-KO136+494, KO126+209-KO126+224, KO137+246-KO137+380, KO135+450-KO135+559, Bataan 2nd DEO	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	11-Jan-21	14-Jan-21	GoP	21,431,619.79		21,431,619.79	Construction of Multi-Purpose Building
300203101576000	21CB0050: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	09-Dec-20	29-Dec-20	27-Jan-21	02-Feb-21	GoP	21,584,154.99		21,584,154.99	Rehabilitation/Major Repair of Multi-Purpose Building
300211100085000	21CB0051: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction/Rehabilitation of Road Slips, Slope Collapse and Landslide - Bagac - Mariveles Road KO177+020-KO177+140, Bataan 2nd District	Construction Section	NO	Competitive Bidding	12-Feb-21	04-Mar-21	16-Mar-21	26-Mar-21	GoP	96,495,895.97		96,495,895.97	Construction of Multi-Purpose Building
300211100075000	21CB0052: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Roman Expressway (SO1313LZ) KO119+000-KO119+200, KO119+800-KO119+923, KO120+000-KO120+665, KO121+871-KO122+067, KO122+113-KO122+531, KO125+466-KO126+188, Bataan 2nd District	Construction Section	NO	Competitive Bidding	12-Feb-21	04-Mar-21	16-Mar-21	26-Mar-21	GoP	96,499,999.69		96,499,999.69	Construction of Road
300211100074000	21CB0053: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Gov JJ Linao Road (SO4822LZ) KO141+600-KO143+147, KO143+345-KO146+000, KO148+365-KO148+820, Bataan 2nd District	Construction Section	NO	Competitive Bidding	12-Feb-21	04-Mar-21	16-Mar-21	26-Mar-21	GoP	96,499,999.87		96,499,999.87	Construction of Road

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220465000	21CB0054: Construction of Multi-Purpose Building in the Freeport Area of Bataan, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	03-Mar-21	23-Mar-21	02-Apr-21	08-Apr-21	GoP	12,374,999.79		12,374,999.79	Construction of Multi-Purpose Building
300104220464000	21CB0055: Construction of Community Learning Center in the Freeport Area of Bataan, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	03-Mar-21	23-Mar-21	02-Apr-21	08-Apr-21	GoP	12,374,999.65		12,374,999.65	Construction of Community Learning Center
300103203280000	21CB0056: Construction of Multi-Purpose Building, Municipality of Mariveles, Bataan	Construction Section	NO	Competitive Bidding	03-Mar-21	23-Mar-21	02-Apr-21	08-Apr-21	GoP	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
300103203073000	21CB0057: Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Buildings and other Structures - Multipurpose/ Facilities - Construction of Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	03-Mar-21	23-Mar-21	02-Apr-21	08-Apr-21	GoP	97,999,897.09		97,999,897.09	Construction/Repair/Rehabilitation/ Improvement of various Infrastructure


Prepared by:


TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval by:


MARY ANN R. PALAYPAY
 BAC Chairperson

APPROVED:


ULYSSES C. LLADO
 Head of the Procuring Entity




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bataan 2nd District Engineering Office
Balanga City, Bataan

CERTIFICATION

This is to certify that as of this date, the **Department of Public Works and Highway – Bataan 2nd District Engineering Office** has no Final Annual Procurement Plan for FY 2021 for Goods and Service.

Issued this 23rd day of March 2021.


ULYSSES C. LLADO
District Engineer

RO3.10 TCS/UCL




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bataan 2nd District Engineering Office
Balanga City, Bataan

CERTIFICATION

This is to certify that as of this date, the **Department of Public Works and Highway – Bataan 2nd District Engineering Office** has no Final Annual Procurement Plan for FY 2021 for Consulting Services.

Issued this 23rd day of March 2021.


ULYSSES C. LLADO
District Engineer

RO3.10 TCS/UCL