

CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102221000	22FO0004	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Balogo, Oas, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102223000	22FO0005	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Ilawod, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102225000	22FO0006	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Lanigay, Polangui, Albay</b>	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102222000	22FO0007	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Cebalaoan, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102228000	22FO0008	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Nopgo, Libon, Albay</b>	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102229000	22FO0009	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay San Vicente, Libon, Albay</b>	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300226102223000	22FO0010	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Sukip, Pioduran, Albay</b>	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300219100936000	22FO0011	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Flood Control River Dike, Barangay Binatagan, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 4, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control River Dike
300219100207000	22FO0012	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of San Agustin Flood Control Dike, San Agustin, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 4, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00		80,000,000.00	Rehabilitation of Flood Control River Dike
320101100215000	22FO0013	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Flood Mitigation Structure along Cabilogan River, Brgy. Sta. Cruz, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 4, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Flood Mitigation Structure
300219100946000	22FO0014	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Alsay River Wall, Polangui, Albay</b>	Construction	YES	Competitive Bidding	October 7, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300219100958000	22FO0016	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of San Jose Flood Control Structure, San Jose, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 7, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
310202011141000	22FO0019	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - <b>Ligao - Tabaco Rd (S03652L21) - K050.1 +/-179.751 - K050.1+050</b>	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	10,226,000.00		10,226,000.00	Widening of Road
300219100952000	22FO0021	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Malidong River Wall, Pioduran, Albay</b>	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300219100958000	22FO0022	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of San Agustin River Wall, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 16, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300226102224000	22FO0023	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Kinuartien, Polangui, Albay</b>	Construction	YES	Competitive Bidding	October 16, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
320101100214000	22FO0024	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Cabilogan River Flood Control Dike/Kinala-Balangbang Section1, Polangui, Albay</b>	Construction	YES	Competitive Bidding	October 16, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	12,000,000.00		12,000,000.00	Rehabilitation of Flood Control River Dike
300219100950000	22FO0025	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Busac River Wall, Oas, Albay</b>	Construction	YES	Competitive Bidding	October 20, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300226102227000	22FO0026	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Mairaro, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	October 20, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
300219100937000	22FO0027	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Flood Control/River Dike, Barangay Pandan, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 20, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control River Dike
300219100955000	22FO0029	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Pantao Riverwall, Pantao, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 21, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300219100178000	22FO0030	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Flood Mitigation Structure at Pantao, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 23, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure

	CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
							Advertisement/Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	300219100938000	22FO0031	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Flood Control/River Dike, Sitio Sabang, Barangay Maonon, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 23, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control River Dike
24	300219100200000	22FO0033	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Pacias Flood Control Dike (Pacias Bridge Right Side), Pacias, Libon, Albay</b>	Construction	YES	Competitive Bidding	October 26, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	80,000,000.00		80,000,000.00	Rehabilitation of Flood Control River Dike
25	300219100181000	22FO0034	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Groundsill Dam along Tobgon River (Downstream) of Tobgon Bridge, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 26, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	70,000,000.00		70,000,000.00	Construction of Ground Sill Dam
26	320101108213000	22FO0037	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Repair/ Rehabilitation/ Improvement of Alomon Flood Control, Alomon, Polangui, Albay</b>	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	January 31, 2022	February 10, 2022	GoP	22,270,000.00		22,270,000.00	Const./Rehab./Repair/ Impvt. of Flood Control Structure
27	300219100963000	22FO0040	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Tula-Tula Riverwall, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
28	300226102226000	22FO0043	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Macalitan, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	November 11, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
29	300221101253000	22FO0044	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Rehabilitation of Road, Barangay Nabangbulod, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
30	300221101250000	22FO0045	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Improvement of Road, Barangay San Miguel, Oas, Albay</b>	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
31	310305101500000	22FO0046	DO1 - Ensure Safe and Reliable National Road System - Bridge Program <b>Widening of Permanent Bridge, Agos Bridge (B00279LZ) along Daang Maharlika (LZ) (Phase II), Agos, Polangui, Albay</b>	Construction	YES	Competitive Bidding	November 18, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00		50,000,000.00	Widening of Bridge
32	300105200760000	22FO0048	National Building Program - Buildings and Other Structures Multipurpose/Facilities - <b>Construction of Evacuation Center at Cabarian NHS Extension Site, Barangay Cabarian, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	January 31, 2022	February 10, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
33	300105200758000	22FO0049	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <b>Construction of Evacuation Center at Barangay Mauraro, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00		35,000,000.00	Construction of a one-storey multi-purpose building.
34	300105200762000	22FO0050	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <b>Construction of Evacuation Center, Tablon E/S, Brgy. Tablon, Oas, Albay</b>	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	January 31, 2022	February 10, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
35	300105200759000	22FO0051	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <b>Construction of Evacuation Center at Barangay Upper Binogacan, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00		35,000,000.00	Construction of evacuation center.
36	300215101706000	22FO0047	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Road, Nabonton to Binansuan / Layon / Tuburan, Barangay Nabonton/Layon/Binansuan/Tuburan, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	November 19, 2021	December 15, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
37	3.002186+14	22FO0052	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Road, Bacong to Balanac, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
38	300215101710000	22FO0053	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Tinago/Mahaba Busay Road (Phase 2), Barangay Mahaba to Barangay Busay, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
39	300219100934000 300219100954000	22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster II-2022 : 1.) Construction of Catburawan River Flood Control Structure, Barangay Catburawan, Ligao City, Albay; and 2.) Rehabilitation of Panganiran River Flood Mitigation Structure with Access Road, Barangay La Medalla, Ploduran, Albay</b>	Construction	YES	Competitive Bidding	November 27, 2021	December 21, 2021	January 31, 2022	February 10, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure
40	300219100944000 300219100943000	22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster III-2022 : 1.) Construction of Pinanganuran River Control Structure, Barangay Villa Petrona, Libon, Albay; and 2.) Construction of Pinanganuran River Control Structure, Barangay San Jose, Libon, Albay</b>	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	February 25, 2022	March 7, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure



CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100945000 300219100953000	22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster IV-2022 : 1.) Rehabilitation of Bacod Flood Control Structure (Left Side Facing Downstream of Bacod Bridge) Phase II in Libon, Albay; and 2.) Rehabilitation of Marocmoc Bridge Flood Control Structure (Right Side Facing Upstream and Left Side Facing Downstream of Marocmoc Bridge) in Libon, Albay</b>	Construction	YES	Competitive Bidding	November 27, 2021	December 23, 2021	January 31, 2022	February 10, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure
300219100962000 300219100186000	22FO0060	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster X-2022 : 1.) Rehabilitation of Travesia Flood Control (Phase II), Guinobatan, Albay; and 2.) Construction of Nasel River Flood Mitigation Structure (Brgy. Batang and Brgy. Herrera), Ligao City, Albay</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 4, 2022	February 14, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
300219100951000	22FO0064	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Rehabilitation of Kalakaran Riverwall, Das, Albay</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
300221101242000	22FO0065	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Lomacao-Catomag Road, Barangay Lomacao, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300223100044000	22FO0066	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Rehabilitation of Barangay Mamlat, Pio Duran to Barangay Mamlat, Jovellar Road, Pio Duran and Jovellar, Albay</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300221101247000	22FO0067	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Road, Brgy. Marigondon, Pioduran, Albay</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 4, 2022	February 14, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300105200761000	22FO0070	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - <b>Construction of Evacuation Center, San Jose E/S, Brgy. San Jose, Libon, Albay</b>	Construction	YES	Competitive Bidding	December 5, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
310202101140000	22FO0018	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - <b>Ligao-Pioduran Road, K0538+120 - K0538+300</b>	Construction	YES	Competitive Bidding	December 8, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	10,000,000.00		10,000,000.00	Widening of Road
300215101698000	22FO0063	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of San Ramon - Nino Jesus - San Vicente Road Section, Libon, Albay</b>	Construction	YES	Competitive Bidding	December 5, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	20,000,000.00		20,000,000.00	CTI Alleviating/NadInof Ro
300221101243000	22FO0069	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Concreting of Road, Barangay Balinat, Polangui, Albay</b>	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300221101244000	22FO0071	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Road, Barangay Cotnogan, Polangui, Albay</b>	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300219100945000 300219100947000	22FO0072	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster VII -2022 : 1.) Construction of San Francisco River Flood Mitigation Structure, Brgy. Maguilon, Guinobatan, Albay, and 2.) Construction of San Francisco River Flood Mitigation Structures (Brgy. Maguilon and Brgy. Minto), Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
300203101664000 300215101711000	22FO0073	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cluster XIII -2022 : 1.) <b>San Isidro-Florista-Panaypoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay, CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - 2.) Improvement of Florista-San Isidro Road, Jovellar Albay</b>	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 8, 2022	February 18, 2022	GoP	32,500,000.00		32,500,000.00	Concreting of Road
300215101703000	22FO0058	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Pantao to Silio Cabugao Road, Libon, Albay</b>	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
300215101707000	22FO0074	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Road, Tula-Tula Pequeño/Tinampo, Barangay Tula-Tula Pequeño to Barangay Tinampo, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
300215101704000	22FO0075	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Paulog/Bonga Road, Barangay Paulog to Barangay Bonga, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 5, 2022	January 25, 2022	February 9, 2022	February 18, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
300221101251000	22FO0076	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Rehabilitation of Road, Barangay Banawan, Pioduran, Albay</b>	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road

	CODE PAF	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
							Advertisement/Posting of IBPIE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	300221101248000	22FO0077	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Sinungtan-Bololo Road, Barangay Sinungtan and Barangay Bololo, Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
59	300221101252000	22FO0078	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Rehabilitation of Road , Barangay Cebarian, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
60	300221101246000	22FO0080	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Road, Brgy. La Medalla, Polangui, Albay</b>	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
61	300221101246000	22FO0081	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Construction of Road, Barangay La Purisima, Polangui, Albay</b>	Construction	YES	Competitive Bidding	January 6, 2022	January 26, 2022	February 10, 2022	February 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
62	300215101709000	22FO0082	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Ranao-Ranao - Quiza Road, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 7, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of Road
63	300215101709000	22FO0083	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Tastas/Cavasi Road, Barangay Cavasi to Barangay Tastas, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 7, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
64	320101108212000	22FO0039	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Libon City, Albay</b>	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
65	300221101249000	22FO0085	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Improvement of Road, Barangay Harigue, Libon, Albay</b>	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
66	300221101254000	22FO0086	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - <b>Rehabilitation of Road, Barangay Ramay, Oas, Albay</b>	Construction	YES	Competitive Bidding	January 11, 2022	January 31, 2022	February 11, 2022	February 22, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
67	300215101999000	22FO0087	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Albay/Camarines Sur Diversion Road, Oma-Oma to Tongson Section, Barangay Oma-Oma - Barangay Tongson, Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 12, 2022	February 1, 2022	February 12, 2022	February 23, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
68	300225100034000	22FO0088	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - <b>Construction of Revetment Wall, Binanawan River Ligao City, Albay</b>	Construction	YES	Competitive Bidding	January 14, 2022	February 8, 2022	February 19, 2022	March 2, 2022	GoP	90,000,000.00		90,000,000.00	Rehabilitation of River Wall
69	300215101700000	22FO0089	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Busac/GMA (Albay Camarines Sur Diversion Road), Barangay Busac to Albay/CamSur Diversion Road, Albay</b>	Construction	YES	Competitive Bidding	January 15, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
70	300219100960000 300219100961000	22FO0079	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Cluster V-2022: 1) Rehabilitation of Tandarora Flood Control Dike (Left Side) Guinobatan, Albay; 2) Rehabilitation of Tandarora Flood Control Dike (Right Side) Guinobatan, Albay</b>	Construction	YES	Competitive Bidding	January 18, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
71	300219100187000	22FO0015	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Nasiei River Flood Mitigation Structure (Brgy. Guilidi), Ligao City, Albay</b>	Construction	NO	Competitive Bidding	October 7, 2021	February 23, 2022	May 12, 2022	May 22, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
72	300219100189000	22FO0028	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Nasiei River Flood Mitigation Structure (Brgy. Nasiei and Brgy. Basag), Ligao City, Albay</b>	Construction	NO	Competitive Bidding	October 21, 2021	February 23, 2022	May 12, 2022	May 22, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
73	300219100188000	22FO0035	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Nasiei River Flood Mitigation Structure (Brgy. Nabontan), Ligao City, Albay</b>	Construction	NO	Competitive Bidding	October 30, 2021	March 4, 2022	May 13, 2022	May 23, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
74	300219100190000	22FO0036	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <b>Construction of Nasiei River Flood Mitigation Structure (Brgy. Pinta), Ligao City, Albay</b>	Construction	NO	Competitive Bidding	October 30, 2021	March 4, 2022	May 13, 2022	May 23, 2022	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
75	3101081012149000 310108101150000 310108101151000 310108101152000 310108101153000	22FO0084	CLUSTER 11: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Albay West Coast Rd - K0502 + 661 - K0502 + 959; K0505 + 658 - K0505 + 704; K0505 + 961 - K0506 + 310; K0549 + 186 - K0549 + 296; K0549 + 897 - K0550 + 005</b>	Construction	NO	Competitive Bidding	January 11, 2022	April 20, 2022	May 10, 2022	May 20, 2022	GoP	47,400,000.00		47,400,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
76	310108101149000	22FO0098	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Albay West Coast Rd - K0499 + 774 - K0499 + 863.60</b>	Construction	NO	Competitive Bidding	January 11, 2022	April 21, 2022	May 11, 2022	May 22, 2022	GoP	7,290,000.00		7,290,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide



CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77		CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Project, Barangay San Ramon, Oas, Albay <i>(For Modification to - Construction of Flood Control Project, Barangay Balogo, Oas, Albay)</i>	Construction	NO	Competitive Bidding	January 18, 2022	February 7, 2022	February 18, 2022	March 1, 2022	GoP	20,000,000.00		20,000,000.00	Rehab./Const. of Flood Control Structure
78	30022510046000	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Rehabilitation of San Francisco River Flood Mitigation Structure, Guinobatan Albay</i>	Construction	NO	Competitive Bidding	January 26, 2022	March 11, 2022	March 23, 2022	April 3, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
79	300219100959000	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Rehabilitation of San Rafael Flood Control Structure, Guinobatan Albay</i>	Construction	NO	Competitive Bidding	March 3, 2022	April 26, 2022	May 11, 2022	May 22, 2022	GoP	40,000,000.00		40,000,000.00	Rehab./Const. of Flood Control Structure
80	300219100940000	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of Maninila River (Brgy.Maninila - Brgy. Masarawag) Flood Mitigation System, Guinobatan,Albay</i>	Construction	NO	Competitive Bidding	January 26, 2022	February 16, 2022	February 28, 2022	March 11, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
81	300215101708000	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of San Jose - Pantao Road, Libon, Albay</i>	Construction	NO	Competitive Bidding	December 8, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
82	310202101139000	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - <i>Albay West Coast Road - KM489+/-77) - KM489+/-120)</i>	Construction	NO	Competitive Bidding	October 12, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	24,000,000.00		24,000,000.00	Widening of Road
83	300215101701000	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of Greenfields Binatagan Road, Ligao City, Albay</i>	Construction	NO	Competitive Bidding	November 11, 2021	March 4, 2022	May 13, 2022	May 20, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of Road
84	300219100197000	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Rehabilitation of Bonbon and Bulusan Flood Control Structure (Downstream of Marocmoc Bridge, Right Side), Bonbon, Libon, Albay</i>	Construction	NO	Competitive Bidding	October 26, 2021	March 4, 2022	May 13, 2022	May 20, 2022	GoP	80,000,000.00		80,000,000.00	Rehab. Of Flood Control Structure
85	300205100162000	CSSP - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - <i>Construction of Multi-Purpose Water Impounding Unit with Canals, Sibbo Libtong, Barangay Cebarian, Lison City, Albay</i>	Construction	NO	Competitive Bidding	February 19, 2022	May 3, 2022	May 23, 2022	May 30, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Water Impounding Unit with Canals
86		CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Langgay-Apad Road, Polangui, Albay (For Modification to - <i>Construction of Santicon - La Medalla Road, Polangui Albay</i> )	Construction	NO	Competitive Bidding	April 4, 2022	April 27, 2022	May 17, 2022	May 24, 2022	GoP	15,000,000.00		15,000,000.00	Concreting of Road
87	300215101696000	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of Maynaga - Pingdapugan Road, Polangui, Albay</i>	Construction	NO	Competitive Bidding	April 4, 2022	April 27, 2022	May 17, 2022	May 24, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
88	300215101697000	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of Rinconada Road, Polangui, Albay</i>	Construction	NO	Competitive Bidding	April 4, 2022	April 27, 2022	May 17, 2022	May 24, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
89	300219100946000 300219100941000	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Cluster VII-2022 - 1) Construction of San Francisco River Flood Mitigation Structure, Brgy. Morera and Brgy San Rafael , Guinobatan, Albay, 2) Construction of Muladbuad Flood Control Dike in Muladbuad, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 8, 2022	February 28, 2022	March 15, 2022	March 25, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
90	300219100957000 300219100184000	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Cluster VI-2022 - 1) Construction of San Francisco Flood Control Structure (Phase II), Guinobatan, Albay, 2) Construction of Masarawag River Flood Mitigation System (Brgy. Maninila - Brgy Masarawag, Guinobatan, Albay</i>	Construction	NO	Competitive Bidding	February 8, 2022	March 8, 2022	May 16, 2022	May 26, 2022	GoP	100,000,000.00		40,000,000.00	Rehab./Const. of Flood Control Structure
91	300219100942000	CSSP - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - <i>Construction of Nagasagan River Flood Control Structure, Bacanay Obales, Oas, Albay</i>	Construction	YES	Competitive Bidding	November 27, 2021	December 21, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
92		CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Kalakran River Flood Control Structure Barangay Pistola, Oas, Albay <i>(For Modification to - Rehabilitation / Improvement of Calzada - Rizal, Oas Albay)</i>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
93	300225100031000	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay <i>(For Modification to - Construction of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay and Oas, Albay)</i>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure

CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
						Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300225100033000	22FO0103	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - <b>Construction of Revetment along San Francisco River, Guinobatan, Albay</b>	Construction	NO	Competitive Bidding	February 4, 2022	February 24, 2022	March 6, 2022	March 16, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
300225100458000	22FO0104	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - <b>Construction of Flood Mitigation Structure, Barangay Caratagan, Pio Duran, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00		5,000,000.00	Rehab./Const. of Flood Control Structure
300225100459000	22FO0105	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - <b>Construction of Flood Mitigation Structure, Barangay Quipia River, Jovellar, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00		5,000,000.00	Rehab./Const. of Flood Control Structure
300226102230000	22FO0106	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Building, Barangay Maninila, Guinobatan, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	15,000,000.00		15,000,000.00	Construction of a one-storey multi-purpose building.
300226102231000	22FO0107	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - <b>Construction of Multi-Purpose Facility, Libon Community College, Zone 4, Libon, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	10,000,000.00		10,000,000.00	Construction of a one-storey multi-purpose building.
300228100104000	22FO0108	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Buro, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300228100105000	22FO0109	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Cotmon, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300228100106000	22FO0110	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Danao, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 5, 2022	February 25, 2022	March 7, 2022	March 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300228100107000	22FO0111	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Gamot, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300228100108000	22FO0112	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Kinuaetulan, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300228100109000	22FO0113	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - <b>Construction of Evacuation Center, Barangay Lourdes, Polangui, Albay</b>	Construction	NO	Competitive Bidding	February 14, 2022	March 1, 2022	May 10, 2022	May 17, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
300229100098000	22FO0114	CSSP - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - <b>Construction of Water System (Level II), Brgys. Basicao Interior, Sto Cristo, Sulip, Oringon, Municipality of Pioduran, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	24,000,000.00		24,000,000.00	Construction of Water System
300215100362000	22FO0116	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU Jurisdictions) - <b>Construction of Polangui Upland Road, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	100,000,000.00		100,000,000.00	Concreting of Road
300215100311000	22FO0117	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU Jurisdictions) - <b>Construction of Road, Libtong - Bilibig - Peñafrancia - Gabon Road, Polangui, Albay (For Modification to - Construction of Road, Libtong - Bilibig - Peñafrancia - Gabon - Pintor - La Purisima Road, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	100,000,000.00		100,000,000.00	Concreting of Road
300215100319000	22FO0118	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - <b>Construction of Gabon - Matacan Road, Polangui, Albay</b>	Construction	NO	Competitive Bidding	March 3, 2022	April 12, 2022	May 25, 2022	June 4, 2022	GoP	90,000,000.00		90,000,000.00	Concreting of Road
300220100060000	22FO0119	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <b>Construction of Multi-Purpose Building (Gymnasium), PNCES, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	80,000,000.00		80,000,000.00	Construction of evacuation center.
300220100063000	22FO0120	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <b>Construction of Multi-Purpose Facility, Polangui Integrated Transport Terminal, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Facility
300220100811000	22FO0121	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <b>Construction of Multi-Purpose Building, Itaran Skills Training Center, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
300220100812000	22FO0122	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <b>Construction of Multi-Purpose Building , Polangui Skills Training Center., Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
300220100813000	22FO0123	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - <b>Construction of Multi-Purpose Building, Ponso Skills Training Center, Polangui, Albay</b>	Construction	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
310106101154000	22FO0125	OO1 - Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Ligao - Tabaco Rd. - N7507+495.80 - N7507+565</b>	Construction	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 4, 2022	February 14, 2022	GoP	7,291,000.00		7,291,000.00	Rehab./Recon. Road Slip, Slope Collapse and Landslide



CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
						Advertisement/Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
115 310108101155000 310108101156000 310108101157000	22FO0124	001 - Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Cluster XII-2022 : <i>Ligao - Tabaco Rd., a.) K0510+271 - K0510+351; b.) K0512+838 - K0512+903; c.) K0514+015 - K0514+100</i>	Construction	YES	Competitive Bidding	February 24, 2022	April 20, 2022	April 29, 2022	May 11, 2022	GoP	27,560,000.00		27,560,000.00	<i>Rehab./Recon. Road Slip, Slope Collapse and Landslide</i>

CONSULTANCY CONSULTANCY

1		Sub-Soil Analysis and Exploration for the FY 2022 GAA Funded Proposed Building and Bridge Projects within Albay 3rd LD	Planning	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	4,015,537,000.00	-	2,500,000.00	<i>Geotechnical exploration of proposed project sites.</i>
2		Parcellary Survey; Preparation of Plans; Monumenting/Installation of Boundary Markers of National Roads, Bridges, & Other Structures; and Plan Approval & Tiling	Planning	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	2,500,000.00	-	2,500,000.00	<i>Parcellary survey of national secondary road (Ligao-Tabaco Road)</i>

GOODS AND SERVICES

1	22GFC0001	Purchase of Fuel for use in Various Equipments/Service Vehicles Assigned at Albay 3rd DEO, for the 1st, 2nd & 3rd Quarters, CY 2022	A3DEO	YES	Competitive Bidding	November 29, 2021	December 20, 2021	March 16, 2022	March 25, 2022	GoP	5,220,000.00		5,220,000.00	<i>fuel</i>
2		Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (12 Months CY 2022)	Administrative	NO	Competitive Bidding	April 7, 2022	April 29, 2022	May 9, 2022	May 19, 2022	GoP	2,312,739.00	-	2,312,739.00	<i>Security Services</i>
3		Purchase of Office Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	April 8, 2022	April 30, 2022	May 10, 2022	May 20, 2022	GoP	10,000,000.00	-	10,000,000.00	<i>Office Supplies</i>
4		Purchase of Electrical Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	April 9, 2022	May 1, 2022	May 11, 2022	May 21, 2022	GoP	1,000,000.00	-	1,000,000.00	<i>Electrical Supplies</i>
5		Purchase of Janitorials Supplies under Engineering and Administrative Overhead	Administrative	NO	Competitive Bidding	April 10, 2022	May 2, 2022	May 12, 2022	May 22, 2022	GoP	1,200,000.00	-	1,200,000.00	<i>Janitorials Supplies</i>
6		Purchase of Office Equipment	Administrative	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	3,000,000.00	-	3,000,000.00	<i>Office Equipment</i>
7		Purchase of Information Technology Equipment	Administrative	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	6,000,000.00	-	6,000,000.00	<i>Information Technology</i>
8		Supply and Delivery for the Purchase of Surveying Instruments	Planning	NO	Competitive Bidding	April 11, 2022	May 3, 2022	May 13, 2022	May 23, 2022	GoP	6,000,000.00	-	6,000,000.00	<i>Surveying Instruments</i>
9		Supply and Delivery for Traffic Services Maintenance - Sign Maintenance Along National Roads in Albay 3rd District for 2022	Maintenance	NO	Competitive Bidding	April 15, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	3,000,000.00	3,000,000.00	-	<i>Construction Materials</i>
10		Supply and Delivery of Materials for: Resurfacing Unpaved Road Shoulders along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	980,000.00	980,000.00	-	<i>Construction Materials</i>
11		Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	800,000.00	800,000.00	-	<i>Construction Materials</i>
12		Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	April 15, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	3,200,000.00	3,200,000.00	-	<i>Construction Materials</i>
13		Supply and Delivery of Boundary Marker	Maintenance	NO	Competitive Bidding	April 15, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	2,000,000.00	2,000,000.00	-	<i>Construction Materials</i>
14		Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	April 15, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	2,500,000.00	2,500,000.00	-	<i>Construction Materials</i>
15		Purchase of Equipment and Accessories to be used in Maintenance of National Road within 3rd District of Albay for 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	800,000.00	800,000.00	-	<i>Equipment and Accessories</i>
16		Supply and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	2,800,000.00	2,800,000.00	-	<i>Construction Materials</i>
17		Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	900,000.00	900,000.00	-	<i>Uniform</i>
18		Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	850,000.00	850,000.00	-	<i>Construction Materials</i>

CODE PAF	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of B/P/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19		Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	960,000.00	960,000.00	-	Construction Materials
20		Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	970,000.00	970,000.00	-	Construction Materials
21		Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Pioduran, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	920,000.00	920,000.00	-	Construction Materials
22		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Pioduran Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
23		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
24		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	880,000.00	880,000.00	-	Construction Materials
25		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	950,000.00	950,000.00	-	Construction Materials
26		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacod-San Vicente-Marocmo-Buge Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
27		Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	4,500,000.00	4,500,000.00	-	Construction Materials
28		Repair and Maintenance of Drainage Structure along San Antonio Betas St, Libon, Albay	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials
29		Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Matacon-Libon-Poangui Jct. Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	820,000.00	820,000.00	-	Construction Materials
30		Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	780,000.00	780,000.00	-	Construction Materials
31		Work Category 19 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	990,000.00	990,000.00	-	Construction Materials
32		Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	4,000,000.00	4,000,000.00	-	Construction Materials
33		Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warrants)	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	800,000.00	800,000.00	-	Equipment Maintenance
34		Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	2,000,000.00	2,000,000.00	-	Equipment Rental
35		Supply and Delivery of seat covers and floor matting for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	January 20, 2022	January 24, 2022	January 28, 2022	February 7, 2022	GoP	500,000.00	500,000.00	-	Seat Cover
36		Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Maintenance
37		Supply and Delivery of portable equipment, PPE's, materials and accessories for use in covid-19 pandemic protection, awareness and mitigation	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	900,000.00	900,000.00	-	PPE's
38		Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	1,200,000.00	1,200,000.00	-	Lubricants
39		Supply and Delivery of Spareparts, accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Spareparts
40		Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	4,800,000.00	4,800,000.00	-	Fuels
41		Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	980,000.00	980,000.00	-	Lubricants and Filters
42		Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	1,200,000.00	1,200,000.00	-	Tires and Batteries
43		Purchase of four (4) units three-wheeled motorcycle for use in Road Maintenance Activities	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	800,000.00	800,000.00	-	three-wheeled motorcycle



CODE PAP	Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44		Supply and Delivery of Spareparts,accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	900,000.00	900,000.00	-	Spareparts, accessories and material
45		Purchase of two (2) units Dump Truck 3 cu. M. capacity for use in Road maintenance Activities	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	9,800,000.00	9,800,000.00	-	Dump Truck
46		Purchase of one (1) unit Truck with Bucket Manlift for use in Maintenance Activities and Disaster Response.	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	4,600,000.00	4,600,000.00	-	Truck with Bucket Manlift
47		Supply and Delivery of four (4) units Service Vehicle for use Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	9,200,000.00	9,200,000.00	-	Service Vehicle
48		Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	700,000.00	700,000.00	-	Replacement of Parts and Services
49		Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	120,000.00	120,000.00	-	Replacement of Parts and Services
50		Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	960,000.00	960,000.00	-	Replacement of Parts and Services
51		Replacement of Parts and Services for the repair of one (1) unit MAN Dump truck assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	300,000.00	300,000.00	-	Replacement of Parts and Services
52		Supply and Delivery of one (1) unit Hydraulic breaker for backhoe F17-120 (Doosan DX140W) for use in Road Maintenance Activities	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	1,400,000.00	1,400,000.00	-	Hydraulic breaker for backhoe
53		Supply and Delivery of Tools (manual & electric for use in Disaster Response, Preventive Maintenance, Disinfection, Upkeep and Repair of Various BHME, Non-BHM Equipment and Laboratory Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	460,000.00	460,000.00	-	Tools
54		Replacement of parts and services for body repair, repainting,electrical,aircon and upholstery repair of Equipment and Service Vehicles	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	480,000.00	480,000.00	-	Replacement of parts and services
55		Supply and Delivery of one (1) unit Flat bed Tow Truck with Boom that will be use to convey vibratory roller, kneading machine, portable equipment and for use in emergency/related activities	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	880,000.00	880,000.00	-	Flat bed Tow Truck with Boom
56		Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	2,000,000.00	2,000,000.00	-	Rental of Equipment
57		Supply and Delivery of seat covers and floor matting for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	May 2, 2022	May 6, 2022	May 16, 2022	May 26, 2022	GoP	500,000.00	500,000.00	-	seat covers and floor matting
58		Purchase of one (1) unit Self-loading Truck for use to convey various equipment and for emergency purposes	Maintenance	NO	Competitive Bidding	April 20, 2022	May 11, 2022	May 23, 2022	June 2, 2022	GoP	5,600,000.00	5,600,000.00	-	Self-loading Truck

Prepared by:

IRENE R. ARRIVALO  
Head, BAC Secretariat

Checked by:

ROSEL C. ARRIETA  
BAC Chairperson

Submitted by:

NANCY D. DOLOIRAS  
Assistant District Engineer

Approved:

SALOME M. SARTILLO  
District Engineer