

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0001-Cluster I- Construction of Concrete Road-a.Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	b.Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato									25,000,000.00		25,000,000.00	
	c.Road from Junction Lake Sebu to Villa Ellaga-Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn,Banana, Cassava and Sugarcane at Barangay Colongulo to Packaging and Processing Centers, Surallah, South Cotabato									5,000,000.00		5,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0002-Cluster II- Construction of Concrete Road-a.Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy Klubi-Brgy. Lamcade (Site of world's most number of T'nalak weavers),Brgy. Klubi, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	b.Jct. (Ben Sidon)-Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato									11,750,000.00		11,750,000.00	
	c.Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamalahak, Lake Sebu, South Cotabato									12,139,000.00		12,139,000.00	
	22MG0003-Cluster III Construction of Concrete Road-a.Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	17,924,000.00		17,924,000.00	Construction of Concrete Road
	b.Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Brgy. Lamhaku, T'boli, South Cotabato									15,000,000.00		15,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0004-Cluster IV- Construction of Concrete Road- a.Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato b.Poblacion to Brgy Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	23,641,000.00		23,641,000.00	Construction of Concrete Road
										20,000,000.00		20,000,000.00	
	22MG0005-Cluster V- a.Construction of River Bank Protection along Ala River, Brgy. Ambalgan, Sto. Niño, South Cotabato b.Construction of River Bank Protection along San Felipe Creek, Brgy. San Felipe, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
										30,000,000.00		30,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0006-Cluster VI- a.Construction of Riverbank Protection along Marbel River, Brgy. Carpenter Hill, Koronadal City, South Cotabato b.Construction of Riverbank Protection along Banga River, Brgy. Kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00 50,000,000.00		50,000,000.00 50,000,000.00	Construction of River Bank Protection
	22MG0007-Road Widening-Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 17147-Chainage 18654	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	22MG0008-Construction of Revetment along Marbel River, (Namnama Section),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/22/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of Revetment
	22MG0009-Construction of Diversion Channel Project (Channel 1),Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/22/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Diversion Channel Project

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0010- Construction of River Bank Protection Structure along Banga River, Barangay San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
	22MG0011- Construction of River Bank Protection along Sumbong Creek, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0012- Construction of River Bank Protection along Safali River, Brgy. Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/22/2022	3/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0013- Construction of Riverbank Protection along Marbel River, Brgy. San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	73,437,000.00		73,437,000.00	Construction of River Bank Protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0014- Construction of River Bank Protection along Marbel River, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection
	22MG0015- Construction of River Bank Protection along Marbel River, Purok Upper Valley, Brgy. Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	35,000,000.00		35,000,000.00	Construction of River Bank Protection
	22MG0016- Construction of Concrete Road- Construction of Jct NHW Poblacion Sto Niño-Upper Sepaka-Surallah-Lake Sebu Road, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	22MG0017- Construction (Completion) of Multi-Purpose Building, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0018-Construction (Completion) of Multi-Purpose Building, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0019-Construction (Completion) of Multi-Purpose Building, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0020-Construction (Completion) of Multi-Purpose Building, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/11/2021	12/01/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0021-Cluster VII-a. Construction of Diversion Channel Project (Channel 3), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Flood Control
	b. Construction of Flood Control Structure along Bolok Creek, Koronadal City, South Cotabato									30,000,000.00		30,000,000.00	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0022-Cluster VIII-a.Road Widening-Cotabato-Marbel Rd-K1737+650-K1737+850 b.Road Widening-Cotabato-Marbel Rd-K1718+823-K1720+035 c.Road Widening-along Cotabato-Marbel Rd (S00276MN)K1745+607-K1745+815.5	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00 40,000,000.00 5,000,000.00		5,000,000.00 40,000,000.00 5,000,000.00	Road Widening
	22MG0023-Construction of Road Slope Protection Structure at Specific Locations along Surallah-Lake Sebu-Maitum Rd (S00838MN) (Kiantay Section)-Chainage 58460-Chainage 59093	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
	22MG0024-Construction of Road Slope Protection Structure along Surallah-Lake Sebu-Maitum Rd-(S00838MN) (Kenubing Section) K1806+025-K1806+820	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Slope Protection
	22MG0025-Road Widening-Cotabato-Marbel Rd (S00276MN)-K1712+152-K1713+190	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	65,000,000.00		65,000,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0026-Road Widening-along Cotabato-Marbel Rd (S00276MN) K1753+000-K1754+495	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	39,000,000.00		39,000,000.00	Road Widening
	22MG0027-Road Widening-Midsayap-Marbel Rd-K1779+988-K1781+393	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	54,001,000.00		54,001,000.00	Road Widening
	22MG0028-Road Widening-along Cotabato-Marbel Rd (S00276MN) K1747+900-K1750+531.43	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	22MG0029-Road Widening-Surallah-Lake Sebu-Maitum Rd-(S00838MN) Chainage 8247-Chainage 8584, Chainage 8605-Chainage 9988	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	67,500,000.00		67,500,000.00	Road Widening
	22MG0030-Flaring Intersections/ Improvement of Intersections-Surallah-Lake Sebu-Maitum Rd- K1733+(305)	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Flaring/ Improvement of Intersections

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0031- Replacement of Permanent Weak Bridge-Kalma 2 Br. along Surallah-Lake Sebu-Maitum Rd.	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/21/2022	3/24/2022	FY 2022 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Replacement of Permanent Weak Bridge
	22MG0032-Widening of Bridge-Colongolo Br. (B01040MN) along Surallah-Lake Sebu-Maitum Rd	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/22/2022	3/4/2022	FY 2022 Infrastructure Program Based on NEP	94,000,000.00		94,000,000.00	Widening of Bridge
	22MG0033- Construction of Riverbank Protection along Safall River, Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/14/2022	2/24/2022	FY 2022 Infrastructure Program Based on NEP	51,200,000.00		51,200,000.00	Construction of River Bank Protection
	22MG0034- Construction of Bank Protection Structure along Bolok Creek, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of River Bank Protection
	22MG0035- Construction of River Bank Protection along Ala River, Brgy. New Panay, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/28/2022	2/9/2022	FY 2022 Infrastructure Program Based on NEP	45,000,000.00		45,000,000.00	Construction of River Bank Protection

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0036- Construction of Flood Control Structures, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
	22MG0037- Construction of Commission on Population and Development (POPCOM) Regional Office XII Building, Koronadal City	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Building
	22MG0038- Construction of Two-Storey DEO Building of DPWH South Cotabato 2nd DEO, Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Two Storey Building
	22MG0039- Construction (Completion) of Multi-Purpose Building, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0040- Construction (Completion) of Multi-Purpose Building, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0041- Construction of (Completion) of Multi-Purpose Building, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	3/8/2022	3/18/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0042-Construction (Completion) of Multi-Purpose Building, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	2/7/2022	2/17/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
	22MG0043-Construction of Multi-Purpose Building, Sitio Colonsilal, Barangay Tinongcop, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	11/25/2021	12/15/2021	1/31/2022	2/11/2022	FY 2022 Infrastructure Program Based on NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	22MG0044-Paving of Unpaved Road along Surallah-Lake Sebu-Maitum Road (S00838MN), Chainage 45445-Chainage 46018, Chainage 46302.57-Chainage 46841.80, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	50,000,000.00		50,000,000.00	Paving of Unpaved Road
	22MG0045-Road Widening-Marbel-Makar Rd-K1701+409-K1701+504, K1701+514-K1701+609	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0046- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0047- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0048- Construction/ Completion of Multi-Purpose Buildings, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	03/10/2022	03/30/2022	6/7/2022	6/16/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings (for Re-Bid)
	22MG0049- Construction/ Completion of Multi-Purpose Buildings, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0050- Construction/ Completion of Multi-Purpose Buildings, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0051- Construction/ Completion of Multi-Purpose Buildings, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0052- Construction/ Completion of Multi-Purpose Buildings, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings
	22MG0053- Construction/ Completion of Multi-Purpose Buildings, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	3/21/2022	3/24/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0054- Construction of Water Supply Systems, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/11/2022	05/30/2022	6/7/2022	6/16/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction of Water Supply Systems (for Re-Bid)
	22MG0055- Construction/ Completion of Multi-Purpose Buildings, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/11/2022	05/30/2022	6/7/2022	6/16/2022	FY 2022 DPWH- Infrastructure Program based on General Appropriations Act FY 2022 (GAA)-(BIP- Multi-Purpose Buildings/ Facilities to support social services)	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Buildings (for Re-Bid)
	22MG0056- Concreting of Brgy. Mangilala FMR, Brgy. Mangilala, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	2/24/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	12,500,000.00		12,500,000.00	Road Concreting
	22MG0057- Concreting of Brgy. Puti-Sitio Tuburan, Brgy. San Miguel FMR, Brgy. Puti and Brgy. San Miguel, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	02/03/2022	2/15/2022	2/24/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	12,000,000.00		12,000,000.00	Road Concreting (for Re-Bid)
	22MG0058- Concreting of Mabini FMR, Brgy. Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	2/24/2022	Department of Agriculture FY 2022 GAA Farm-to Market Road	10,000,000.00		10,000,000.00	Road Concreting

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22MG0059- Concreting of Sitio Tapok, Brgy. Moloy FMR, Brgy. Moloy, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	2/24/2022	Department of Agriculture FY 2022 GAA Farm-to-Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0060- Concreting of Brgy. Tudok FMR, Brgy. Tudok, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	01/14/2022	03/03/2022	3/17/2022	2/24/2022	Department of Agriculture FY 2022 GAA Farm-to-Market Road	10,000,000.00		10,000,000.00	Road Concreting
	22MG0061- Installation of Solar Street Lights in Barangay Zone IV, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	10,000,000.00		10,000,000.00	Installation of Solar Street Lights
	22MG0062- Construction of Multi-Purpose Building (Building for Social Services), Brgy. Benitez, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0063- Construction of Multi-Purpose Building (Building for Social Services), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0064- Construction of Multi-Purpose Building (Building for Social Services), Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN 2022
CIVIL WORKS


Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Construction of Flood Mitigation Structure
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	22MG0065- Construction of Multi-Purpose Building (Building for Social Services), Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	5,000,000.00		5,000,000.00	Construction of Gym
	22MG0066- Construction of Multi-Purpose Building (Gymnasium) in Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/05/2022	03/01/2022	3/21/2022	3/24/2022	FY 2022 DPWH-Infrastructure Program based on General Appropriations Act FY 2022 (GAA)	7,000,000.00		7,000,000.00	Construction of Gym with stage

Prepared By:

Recommended by:

Approved By:


SANTOS H. BATALON, JR.
Head, Procurement Unit


TONINA B. MACASAYON, MPA
BAC Chairman


HADJI KHALID D. SULTAN, MPA
District Engineer