

Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2022 (Indicative)

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22FD0001 Widening of Permanent Bridges, Binahan Br. (B00440LZ) along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 4, 2021- November 10, 2021	November 24, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Widening of Permanent Bridges
	22FD0002 Widening of Permanent Bridges, Paculago Br. 2 (B00442LZ) along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	October 19, 2021- October 25, 2021	November 8, 2021	Short of Award		GoP	24,000,000.00		24,000,000.00	Widening of Permanent Bridges
	22FD0003 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0387 + 000 - K0388 + 391	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 16, 2021- November 22, 2021	December 6, 2021	Short of Award		GoP	55,000,000.00		55,000,000.00	Road Widening - Primary Roads
	22FD0004 Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0398 + 150 - K0400 + 000	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 4, 2021- November 10, 2021	November 24, 2021	Short of Award		GoP	81,624,000.00		81,624,000.00	Road Widening - Tertiary Roads
	22FD0005 - Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0400 + 000 - K0401 + 000	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	October 26, 2021- November 1, 2021	November 15, 2021	Short of Award		GoP	48,600,000.00		48,600,000.00	Road Widening - Tertiary Roads
	22FD0006 - Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0406 + 712 - K0408 + 351	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	October 19, 2021- October 25, 2021	November 8, 2021	Short of Award		GoP	63,000,000.00		63,000,000.00	Road Widening - Tertiary Roads
	22FD0007 - Construction/Improvement of Kilbay River Flood Mitigation Structure, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	92,627,000.00		92,627,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	22FD0008 -Construction/Improvement of Sipocot River Flood Mitigation Structures (Brgy. Tapi Section), Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	92,627,000.00		92,627,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	22FD0009 - Construction of Evacuation Center, Barangay Pandan, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities

	22FD0010- Construction of Revetment 3+480 to Sta. 3+540, Barangay Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 19, 2021- October 25, 2021	November 8, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	22FD0011- Construction of Revetment 3+540 to Sta. 3+600, Barangay Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 26, 2021- November 1, 2021	November 15, 2021	Short of Award		GoP	30,000,000.00		30,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	22FD0012- Construction of Revetment along Sabang Creek, Barangay North Centro - Barangay Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4, 2021- November 10, 2021	November 24, 2021	Short of Award		GoP	10,000,000.00		10,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	22FD0013- Construction (Completion) of Multi-Purpose Building, Barangay Alteza, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 19, 2021- October 25, 2021	November 8, 2021	Short of Award		GoP	2,500,000.00		2,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0014- Construction (Completion) of Multi-Purpose Building, Barangay Lipilip, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 19, 2021- October 25, 2021	November 8, 2021	Short of Award		GoP	2,500,000.00		2,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0015- Construction (Completion) of Multi-Purpose Building, Barangay Sabang, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 26, 2021- November 1, 2021	November 15, 2021	Short of Award		GoP	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0016- Construction (Completion) of Multi-Purpose Building, Dusayan, Barangay Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	October 26, 2021- November 1, 2021	November 15, 2021	Short of Award		GoP	2,000,000.00		2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0017- Construction of Multi-Purpose Building, Barangay Bagong Sirang, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0018- Construction of Multi-Purpose Building, Barangay Carayrayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 9, 2021- December 15, 2021	December 29, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0019- Construction of Multi-Purpose Building, Barangay Cotmo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 9, 2021- December 15, 2021	December 29, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

	22FD0020 -Construction of Multi-Purpose Building, Barangay Mansalaya, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16, 2021- November 22, 2021	December 6, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0021 - Construction of Multi-Purpose Building, Barangay San Isidro, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4, 2021- November 10, 2021	November 24, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0022 - Construction of Multi-Purpose Building, Barangay San Ramon, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 4, 2021- November 10, 2021	November 24, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0023 - Construction of Multi-Purpose Building, Barangay Sugsugin, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0024 - Construction of Multi-Purpose Building, Barangay Tanawan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0025 - Construction of Multi-Purpose Building, Del Gallego National High School, Barangay Comadogcadog, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16, 2021- November 22, 2021	December 6, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0026 - Construction of Multi-Purpose Building, Ragay Municipal Quadrangle, Barangay Poblacion Iraya, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
	22FD0027 - Construction of Evacuation Center, Barangay Peñafrancia, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	35,000,000.00		35,000,000.00	Multipurpose / Facilities
	22FD0028 - Construction of North Centro - Azucena Road, Barangay North Centro - Barangay Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	22FD0029 - Construction of Road from Andaya Highway to Provincial Road, Barangay Panaytayan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16, 2021- November 22, 2021	December 6, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

22FD0030- Construction of Road including Slope Protection, Barangay San Rafael, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22FD0031- Construction of Road, Barangay San Pedro, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 7, 2021- December 13, 2021	December 27, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22FD0032- Construction of Road, Barangay San Rafael Norte, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22FD0033- Construction of Road, Sitio Apadaparan, Barangay Buenasuerte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22FD0034- Construction of Road, Sitio Inugikan, Barangay F. Simeon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 16, 2021- November 22, 2021	December 6, 2021	Short of Award		GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22FD0035-Construction of Road, Sitio Sampaloc, Barangay Banga Caves, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	November 23, 2021- November 29, 2021	December 13, 2021	Short of Award		GoP	7,000,000.00		7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
AS PER NEP LISTING 2022									702,478,000.00		702,478,000.00	

Prepared By:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 9/21/2021

Recommended by:

MAXIMO C. ELEDIA

BAC Chairperson


Date: 9-21-2021

Approved by:

EDY FERDINAND R. JOVEN

District Engineer

Date: 9/21/21



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

CERTIFICATION

This is to certify that as of this date, this Office , does not have the identified projects to be procured in Consulting Services for CY 2022 .

Issued this 21st day of September, 2021 at DPWH, Camarines Sur 1st District Engineering Office, Baras, Canaman, Camarines Sur.


EDY FERDINAND R. JOVEN
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAMARINES SUR 1st
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Baras, Canaman, Camarines Sur

DPWH Camarines Sur 1st DEO Indicative Annual Procurement Plan (Non-CSE) for FY 2022

Code (PAP)	Procurement Program/Project	PMO / User	End	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	PROCUREMENT OF PESTICIDES OR PEST REPELLANTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	33,039.20 33,125.36 33,585.25 33,345.79			
	PROCUREMENT OF SOLVENTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	133,095.60 54,197.33 66,893.33 66,893.33 66,703.42			
	PROCUREMENT OF COLOR COMPOUNDS & DISPERSIONS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	254,687.41 482.51 783.76 860.14 779.51			
	PROCUREMENT OF FILMS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	2,905.92 2,368.60 1,744.60 3,281.00 2,368.60			
	PROCUREMENT OF PAPER MATERIALS AND PRODUCTS • 1st Quarter	DPWH CS1 DEO		No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	9,762.80 392,540.51			


<ul style="list-style-type: none"> • 2nd Quarter • 3rd Quarter • 4th Quarter 	PROCUREMENT OF BATTERIES AND CELLS AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	676,565.29		
									GAA	476,832.63		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 	PROCUREMENT OF MANUFACTURING COMPONENTS AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	439,818.68		
									GAA	1,985,757.11		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 	PROCUREMENT OF HEATING AND VENTILATION AND AIR CIRCULATION	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	8,148.13		
									GAA	16,642.41		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 	PROCUREMENT OF LIGHTING AND FIXTURES AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	16,922.41		
									GAA	12,662.31		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 	PROCUREMENT OF MEASURING AND OBSERVING AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	57,425.23		
									GAA	52,994.00		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	7,348.96		
									GAA	473,813.01		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	1,144.00		
									GAA	535,299.97		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	14,027.17		
									GAA	47,270.90		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	41,935.85		
									GAA	28,889.57		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	132,123.49		
									GAA	978.00		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	506.33		
									GAA	176.63		
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									Sub-Total.....	978.00		
									GAA	2,638.96		

	PROCUREMENT OF CLEANING EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									155,057.98			
	• 2nd Quarter									299,841.42			
	• 3rd Quarter									229,529.05			
	• 4th Quarter									268,883.26			
									Sub-Total.....	953,311.71			
	PROCUREMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									2,809,725.68			
	• 2nd Quarter									3,662,739.66			
	• 3rd Quarter									8,955,220.50			
	• 4th Quarter									2,805,840.22			
									Sub-Total.....	18,233,526.06			
	PROCUREMENT OF OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									584,784.49			
	• 2nd Quarter									818,383.08			
	• 3rd Quarter									1,262,584.49			
	• 4th Quarter									399,088.83			
									Sub-Total.....	3,064,840.89			
	PROCUREMENT OF PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									254,309.62			
	• 2nd Quarter									495,755.24			
	• 3rd Quarter									505,257.62			
	• 4th Quarter									384,155.90			
									Sub-Total.....	1,639,478.38			
	PROCUREMENT OF AUDIO AND VISUAL EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									165,000.00			
	• 2nd Quarter									28,860.00			
	• 3rd Quarter												
	• 4th Quarter												
									Sub-Total.....	193,860.00			


<ul style="list-style-type: none"> • 4th Quarter 	PROCUREMENT OF TOOLS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	45,829.18			
									GAA	137,723.23			
	<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									22,430.00			
									Sub-Total.....	22,430.00			
	PROCUREMENT OF OTHER SUPPLIES (INCLUDING OIL/FUEL/LUBRICANTS)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	<ul style="list-style-type: none"> • 1st Quarter • 4th Quarter 								Sub-Total.....	4,074,035.00			
									GAA	4,074,035.00			
	PROCUREMENT OF OTHER SUPPLIES (PERSONAL PROTECTIVE EQUIPMENT)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									732,840.00			
									Sub-Total.....	732,840.00			
	PROCUREMENT OF CONSTRUCTION MATERIALS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									4,106,190.00			
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 										5,024,775.00			
										5,014,325.00			
										5,033,090.00			
									Sub-Total.....	19,178,380.00			
	PROCUREMENT OF CONSUMER ELECTRONICS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									7,510.95			
									Sub-Total.....	7,510.95			
	PROCUREMENT OF INDUSTRIAL AND SCIENTIFIC EQUIPMENT AND ACCESSORIES/SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter 									80,000.00			
										83,600.00			
										846,387.40			

<ul style="list-style-type: none"> • 4th Quarter 	PROCUREMENT OF SPARE PARTS (VARIOUS)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	8,980,536.00			
									GAA	9,990,523.40			
	• 1st Quarter									97,024.00			
	• 2nd Quarter									338,024.00			
	• 3rd Quarter									97,024.00			
	• 4th Quarter									97,024.00			
									Sub-Total.....	629,096.00			
	PROCUREMENT OF ELECTRICAL EQUIPMENT AND COMPONENTS SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter									2,860.00			
	• 2nd Quarter									6,627.12			
<ul style="list-style-type: none"> • 3rd Quarter • 4th Quarter 										4,646.12			
										6,627.12			
									Sub-Total.....	20,760.36			
	PROCUREMENT OF CHEMICALS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
	• 1st Quarter												
	• 2nd Quarter												
	• 3rd Quarter												
	• 4th Quarter												
									Sub-Total.....	123,550.00			
										123,550.00			
									Total Amount.....	63,705,829.05			


Submitted by:


MARIA LUCIA R. REQUEJO
Engineer III
Head, Procurement Staff

Recommending Approval:


MAXIMO C. ELEDA
OIC, Assistant District Engineer
BAC Chairperson

Approved by:


EDY FERDINAND R. JOVEN
District Engineer