



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022
Based on National Expenditure Program (NEP)

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1		22NG0001 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	56,539.00	-	-	FLOOD CONTROL
2		22NG0002 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (BAD-AS FLOOD CONTROL), BAD-AS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
3		22NG0003 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER, BARANGAY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
4		22NG0004 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY DUGSANGON, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
5		22NG0005 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
6		22NG0006 - CONSTRUCTION OF RIVERBANK IN BARANGAY MABINI, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
7		22NG0007 - CONSTRUCTION OF WAVE BREAKER ALONG THE COASTLINE OF BARANGAYS ALAMBIQUE AND IPIL, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL

8	22NG0008 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAYAG RIVER, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
9	22NG0009 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BARANGAY TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	29-Sep-21	19-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	90,000.00	-	-	FLOOD CONTROL
10	22NG0010 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, MOTORPOOL, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
11	22NG0011 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
12	22NG0012 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SAN JUAN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
13	22NG0013 - CONSTRUCTION OF ANAO-AON FLOOD CONTROL STRUCTURE, BARANGAY POBLACION, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	40,000.00	-	-	FLOOD CONTROL
14	22NG0014 - CONSTRUCTION OF FLOOD CONTROL IN BARANGAY MASGAD, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	20,000.00	-	-	FLOOD CONTROL
15	22NG0015 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER, BRGY. QUEZON, SURIGAO CITY	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	100,000.00	-	-	FLOOD CONTROL
16	22NG0016 - CONSTRUCTION OF TIMAMANA FLOOD CONTROL STRUCTURE, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
17	22NG0017 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL STRUCTURE ALONG MAGTIACO BRIDGE (PHASE 2), BARANGAY SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	1-Oct-21	21-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	40,000.00	-	-	FLOOD CONTROL
18	22NG0018 - SURIGAO-DAVAO COASTAL ROAD - K1201+000 - K1201+567	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	31,369.00	-	-	ROADS
19	22NG0019 - CONSTRUCTION OF ROAD IN BARANGAY FERLDA - SITIO PUYAWAN, BARANGAY MAHANUB, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	80,000.00	-	-	ROADS


20	22NG0020 - CONSTRUCTION OF ROAD IN SUDLON MOUNTAIN FARM AT BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	GAA 2022	10,000.00	-	-	ROADS
21	22NG0021 - CONSTRUCTION OF ROAD, BRGY. CAMP EDWARD ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	80,000.00	-	-	ROADS
22	22NG0022 - CONSTRUCTION OF ROAD, SITIO PUYAWAN, BARANGAY MAHANUB - SITIO BUYA, BARANGAY CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	80,000.00	-	-	ROADS
23	22NG0023 - CONSTRUCTION OF BACUAG RIVER FLOOD CONTROL PROTECTION, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	75,000.00	-	-	FLOOD CONTROL
24	22NG0024 - CONSTRUCTION OF BAOY RIVER CONTROL, BARANGAY DAYWAN, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	60,000.00	-	-	RIVER CONTROL
25	22NG0025 - CONSTRUCTION OF BAOY RIVER CONTROL STRUCTURE, BARANGAY SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	40,000.00	-	-	RIVER CONTROL
26	22NG0026 - CONSTRUCTION OF CAMPO-CABUGAO FLOOD CONTROL STRUCTURE, BARANGAY CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
27	22NG0027 - CONSTRUCTION OF DAPJA-KATUNGGAN FLOOD CONTROL STRUCTURE, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	6-Oct-21	26-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
28	22NG0028 - CONSTRUCTION OF FLOOD CONTROL (BAOY RIVER) PUROK 4, BARANGAY MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	60,000.00	-	-	FLOOD CONTROL
29	22NG0029 - CONSTRUCTION OF FLOOD CONTROL ALONG BOKBOKON RIVER, BARANGAY LADGARAN, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	60,000.00	-	-	FLOOD CONTROL
30	22NG0030 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAGANA-AN RIVER, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	14-Jan-22	24-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL

31	22NG0031 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY CAMPO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	50,000.00	-	-	FLOOD CONTROL
32	22NG0032 - CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY CAWILAN, TUBOD, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	85,000.00	-	-	RIVER CONTROL
33	22NG0033 - CONSTRUCTION OF RIVER CONTROL, BRGY. BAGAKAY, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	60,000.00	-	-	RIVER CONTROL
34	22NG0034 - CONSTRUCTION OF RIVERBANK IN TAGBUYAWAN, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	50,000.00	-	-	RIVERBANK
35	22NG0035 - CONSTRUCTION OF ROAD, BARANGAY BUGAS-BUGAS, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
36	22NG0036 - CONSTRUCTION OF ROAD, BARANGAY CAGTINAE, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
37	22NG0037 - CONSTRUCTION OF ROAD, BARANGAY CANSAYONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
38	22NG0038 - CONSTRUCTION OF ROAD, BARANGAY CANTAPOY, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
39	22NG0039 - CONSTRUCTION OF ROAD, BARANGAY IMA, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
40	22NG0040 - CONSTRUCTION OF ROAD, BARANGAY MAGUPANGE, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	17-Jan-22	26-Jan-22	GAA 2022	5,000.00	-	-	RODAS
41	22NG0041 - CONSTRUCTION OF ROAD, PUROK BAGONG SILANG 1 AND 2, KASKAG AREA, BARANGAY WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	RODAS
42	22NG0042 - CONSTRUCTION OF SEAWALL, BARANGAY PANHUTONGAN, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	SEAWALL
43	22NG0043 - CONSTRUCTION OF SEAWALL, BARANGAY PATINO, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	7,000.00	-	-	SEAWALL

44	22NG0044 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY ANISLAGAN, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
45	22NG0045 - CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY PONGTUD, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
46	22NG0046 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALEGRIA SPORTS FACILITIES), BARANGAY GAMUTON, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
47	22NG0047 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, BARANGAY IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-21	4-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
48	22NG0048 - CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 2, BARANGAY IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
49	22NG0049 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, GACEPAN, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
50	22NG0050 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HAMAMAUG, TAGANAN, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	19-Jan-22	28-Jan-22	GAA 2022	5,000.00	-	-	MPB
51	22NG0051 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY JULIO OUANO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	8,000.00	-	-	MPB
52	22NG0052 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINOGPAHAN, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	MPB
53	22NG0053 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UPPER PATAG, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	MPB
54	22NG0054 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO BALIBAYON, BARANGAY RIZAL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	MPB


55		22NG0055 - REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ZARAGOZA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	MPB
56		22NG0056 - CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY LINONGGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	WATER SYSTEM
57		22NG0057 - CONSTRUCTION OF WATER SUPPLY SYSTEM (LEVEL II), BARANGAY SAN ISIDRO, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	20-Oct-21	9-Nov-21	21-Jan-22	31-Jan-22	GAA 2022	5,000.00	-	-	WATER SYSTEM
58		22NG0058 - CONSTRUCTION OF MISSING LINKS CAPALAYAN-PLACER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	50,000.00	-	-	ROADS
59		22NG0059 - PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT) - K1125+050 - K1680+546.25	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	60,000.00	-	-	ROADS
60		22NG0060 - CONSTRUCTION OF CAUSEWAY, BARANGAY TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	50,000.00	-	-	ROADS
61		22NG0061 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG HINAGSA RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	100,000.00	-	-	FLOOD CONTROL
62		22NG0062 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MABUHAY RIVER, BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	90,000.00	-	-	FLOOD CONTROL
63		22NG0063 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	5,000.00	-	-	MPB
64		22NG0064 - CONSTRUCTION OF ROAD AT BARANGAY POBLACION, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	5,000.00	-	-	ROADS
65		22NG0065 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BARANAY TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	2,000.00	-	-	MPB

66		22NG0066 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BARANGAY WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	6,000.00	-	-	MPB
67		22NG0067 - CONSTRUCTION OF EVACUATION CENTER, BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	24-Jan-22	2-Feb-22	GAA 2022	7,000.00	-	-	MPB
Total											2,362,908.00			



MA. JACUBINA A. BEBERO

Engineer - II
Head, BAC - Secretariat



DOHJIE B. MORALES, MPA

OIC-Assistant District Engineer
BAC - Chairperson



MARCELINO M. OPERARIO

District Engineer