

## DPWH - Iloilo 3rd District Engineering Office Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
30010422 2964000	Construction (Completion) of Multi-Purpose Building, Barangay Aswe-Pabriaga, Sara, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 16m x 25m covered court which includes 1 unit of full trusses w/ 1 unit of 5-meter span steel girt on center only, and 278.96 sq.m.-Roofing, fascia on all sides and 2 sides sidings and 50mm thk concrete slab overlay and painting works of all columns and beams
30010422 2965000	Construction (Completion) of Multi-Purpose Building, Barangay Bagaygay, Sara, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 16m x 25m covered court which includes 1 unit of full trusses w/ 1 unit of 5-meter span steel girt on center only and 278.96 sq.m-Roofing, fascia on all sides and 2 sides sidings and 50mm thk concrete slab overlay and painting works of all columns and beams.
30010422 2970000	Construction (Completion) of Multi-Purpose Building, Barangay Nalumsan, Carles, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,500,000.00		1,500,000.00	Completion of 18m x 30m covered court which includes 2 units column and 2 units of 5-m beam span. For the Trusses and roofing, 1 unit of full trusses w/ 1 unit of 5-meter span Steel girt on center only and 197.36 sq.m-Roofing with fascia of all sides, gutter and downspout and 100mm thk Concrete overlay and painting works of all columns and beams



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2972000	Construction (Completion) of Multi-Purpose Building, Barangay Posadas, Sara, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 15m x 25m covered court which includes 1 unit of full trusses w/ 1 unit of 5-meter span steel girt on center only and 255.56 sq.m.-Roofing, fascia on all sides with gutter and downspout and 2 sides sidings and 50mm thk. concrete slab overlay and
30010422 2974000	Construction (Completion) of Multi-Purpose Building, Barangay San Luis, Sara, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 18m x 30m covered court which includes 4 units column and 4 units of 5-m beam span. For the Trusses and roofing, 2 units of full trusses w/ 2 units of 5-meter span Steel girt on center only and 280.80 sq.m-Roofing
30010422 2988000	Construction of Multi-Purpose Building, Barangay Bacjawan Norte, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses w/ 5 unit of 5-meter span Steel girt on center only and 691.16 sq.m-Roofing with fascia of all sides, gutter and downspout (Brgy. hall portion only) and painting works of all columns and beams.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2999000	Construction of Multi-Purpose Building, Barangay Nipa, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses w/ 5 unit of 5-meter span Steel girt on center only and 657.88 sq.m-Roofing with fascia of all sides and
30020310 1714000	Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	20,000,000.00		20,000,000.00	Road Concreting of 5m, 230mm thick PCCP
31010810 0663000	Construction of Road Slope Protection Structure - Iloilo East Coast Capiz Rd - K0240+244 - K0240+367, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 13 - 19, 2020	December 18, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	29,520,000.00		29,520,000.00	Construction of Road Slope Protection Structure (Active Slope Protection with Grouted Riprap and Line Canal on Left Side) 1180.715 sq.m
30010422 2987000	Construction of Multi-Purpose Building, Barangay Aripdip, San Rafael, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Partial construction of 17m x 30m covered court which includes 12 units concrete column, 10 units 5-m span concrete beam. For the trusses and Roofing, 6 units of full trusses w/ 25 units of 5-meter span steel girt on center only and 649.60 sq.m.-Roofing



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2968000	Construction (Completion) of Multi-Purpose Building, Barangay Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Completion of two-storey building which includes installation of roll-up doors for all stalls, two steel gates, painting works for its finishing work for the whole building and installation of fascia frame and gutter w/ downspout
30010422 3002000	Construction of Multi-Purpose Building, Barangay Poblacion Southeast Zone, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 30m covered court which includes 14 units column and 12 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses w/ 5 unit of 5-meter span Steel girt on center only and 620.60 sq.m-Roofing (Phase 1).
30010422 2961000	Construction (Completion) of Multi-Purpose Building - Roberto Tirol National High School, Barangay Bacjawan Sur, Concepcion, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,000,000.00		2,000,000.00	Completion of 15.25m x 38.00m covered gym which includes 6 units of column and 6 units of 4.5m span reinforced concrete beam cement plastered finish. For the trusses and roofing, 3 units of full trusses with 3 units of 4.5m span steel girt on center and 285.2 sq.m. roofing with fascia and gutter on both sides including the existing gym. Construction of 23.2m - 2 layers concrete bleacher and extension of stage floor slab on both sides, 18 units catch basin and canal and painting works on



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2961000	Construction of Road Slope Protection Structure - Iloilo East Coast Capiz Rd - K0239+912 - K0240+052, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	March 17, 2021	March 18 - 22, 2021	GoP	49,200,000.00		49,200,000.00	Construction of Road Slope Protection Structure (Active Slope with Grouted Riprap and Line Canal on Left Side) 2008.676 sq.m.
32010110 6186000	Construction of Flood Mitigation Structure - Construction of Flood Control Project, Barotac Viejo River Control, Barangay Natividad, Barotac Viejo, Iloilo, Sta. 3+514.10 - Sta 2+839.07, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	April 27, 2021	April 27, 2021	GoP	73,861,000.00		73,861,000.00	Construction of 675.03 lm Concrete Slope Protection and Steel Sheet Piles Foundation with access Road. (Sta. 3+514.10 - Sta 2+839.07)
30020310 1711000	Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	March 17, 2021	March 18 - 22, 2021	GoP	10,000,000.00		10,000,000.00	Road Concreting of 6.1m , 280mm thick PCCP (0.3787 km), with shoulder paved and line canal
30011620 3493000	Construction of Concrete Road - Construction of Cabantohan-Lemery Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 17, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	90,000,000.00		90,000,000.00	Road Concreting of 5m width, 230mm thick PCCP with, Shoulder paved, Line Canal, and Slope Protection (4.327 Km.)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2995000	Construction of Multi-Purpose Building, Barangay Ilongbukid, San Rafael, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 17m x 25m covered court which includes 12 units concrete column, 10 units 5-m span concrete beam. For Trusses and Roofing, 6 units of full trusses w/ 5 units of 5-meter span steel girt on center only and 649.60 sq.m-Roofing.
30010422 2998000	Construction of Multi-Purpose Building, Barangay Nasapahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 5 unit of full trusses w/ 4 unit of 5-meter span Steel girt on center only and 438.60 sq.m-Roofing, Painting works on all columns and beams and installation of fiberglass basketball board and ring (Phase I).

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2971000	Construction (Completion) of Multi-Purpose Building, Barangay Pangl, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,500,000.00		1,500,000.00	Completion of 17m x 35m covered court which includes 4 units concrete column, 4 units 5-m span concrete beam. For Trusses and Roofing, 2 units of full trusses w/ 2 unit of 5-meter span steel girt on center only and 401.96 sq.m-Roofing, fascia on all sides with sidings both sides and painting works of all columns and beams. Installations of hanging fiber glass basketball board and ring.
30010422 2973000	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Completion of 17m x 30m covered court comprising 4 units of concrete column, 4 units of 5-m span concrete beam, 50mm thk concrete slab overlay and 42.9 meters of 2-row bleachers with railings; 2 units of full truss, 2 units of 5-meter span steel girt on center only, 224.0 sq.m. pre-painted roofing, fascia on all sides and siding on both ends of the roofing, and 2 sets of 34-meter length



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2980000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Taguhangin, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,000,000.00		2,000,000.00	Complete construction of 5m x 6.5m 2-storey multipurpose building
30010422 2976000	Construction (Completion) of Multi-Purpose Building, Barangay Zerrudo, Sara, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 22, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 14m x 28.10m covered court comprising installation of premolded fascia on all sides and sidings on both ends of roofing; provision of steel gate; 50mm thk concrete slab overlay; 14 meters of 3-row bleachers with railings; and complete painting works of bleachers and all existing columns and beams.
31011110 0313000	Construction of Drainage Structure along Road - Iloilo East Coast - Estancia Wharf Rd - K0178+(-554) - K0179+759, Estancia, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	April 23, 2021	April 26, 2021	GoP	47,080,000.00		47,080,000.00	Construction of covered canal both sides, curb and gutter, sidewalk and metal guardrails.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020410 0706000	Construction of Concrete Road - Poblacion Barotac Viejo - Vista Alegre - Nueva Invencion - Del Pilar - Gen. Luna - San Jose - Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road and NRJ Passi - San Rafael - Lemery - Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	86,182,000.00		86,182,000.00	Road Concreting of 6.7m , 280mm thick PCCP (3.42860 Km).
31010610 0613000	Reconstruction to Concrete Pavement - Balasan - Carles Rd - K0177+061 - K0177+281, K0175+473 - K0175+798, Carles, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	Upon approval of request for modification	Upon approval of request for modification	GoP	8,994,000.00		8,994,000.00	Reconstruction of Asphalt to Concrete, 280mm thick PCCP (0.545 Km.)
30020410 0707000	Construction of Concrete Road - San Jose - Anabo - Gen. Luna connecting Nueva Swine Valley, NJR Passi - San Rafael - Lemery - Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	March 17, 2021	March 18 - 22, 2021	GoP	80,000,000.00		80,000,000.00	Road Concreting of 6.7m , 280mm thick PCCP (3.104KM), Reconstruction of 902.2 sq.m. PCCP, with Slope Protection, and Guardrails (3.10410 Km)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3009000	Construction of Multi-Purpose Building, Barangay Salong, Balasan, Iloilo (rebid)	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 19, 2021	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 14m x 30.00m covered gym which includes 14 units of column and 10 units of 5.0m span, 1 unit 6.0m span, and 1 unit 4.0m span reinforced concrete beam cement plastered finish. For the trusses and roofing, 6 units of full trusses with 6 units of 5.0m span steel girt on center and 584.80 sq.m. roofing area, fascia w/ gutter (including downspout), painting works on all columns, beams and trusses(metal primer).
30010422 2994000	Construction of Multi-Purpose Building, Barangay Gogo, Estancia, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses w/ 5 unit of 5-meter span Steel girt on center only and 724.76 sq.m-Roofing with fascia of all sides and sidings on both sides, and painting works of all columns and beams



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2997000	Construction of Multi-Purpose Building, Barangay Nangka, Batad, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,000,000.00		2,000,000.00	Partial construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 5 unit of full trusses w/ 4 unit of 5-meter span Steel girt on center only and 489.60 sq.m-Roofing (Phase I)
30010422 2992000	Construction of Multi-Purpose Building, Barangay Cabagohan, Batad, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,000,000.00		2,000,000.00	Complete construction of 5m x 6.5m 2-storey multipurpose building
30010422 2963000	Construction (Completion) of Multi-Purpose Building, Barangay Aranjuez, Balasan, Iloilo (rebid)	Construction	YES	Competitive Bidding	December 29, 2020 - January 4, 2021	January 19, 2021	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Completion of 16m x 30m covered court which includes 4 units concrete column, 4 units 5-m span concrete beam. For Trusses and Roofing, 2 units of full trusses w/ 2unit of 5-meter span steel girt on center only and 224.00 sq.m-Roofing and painting works of all columns and beams.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3001000	Construction of Multi-Purpose Building, Barangay Poblacion Norte, Balasan, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	March 17, 2021	March 18 - 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of 19m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 units of full trusses w/ 5 units of 5-meter span Steel girt on center only and 903.03 sq.m-Roofing with fascia and sidings. Installation of fiberglass basketball board and ring
30010422 3008000	Construction of Multi-Purpose Building, Barangay Quiasan, Balasan, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses w/ 5 unit of 5-meter span Steel girt on center only and 660.76 sq.m-Roofing with fascia of all sides and painting works of all columns and beams. Installation of fiberglass basketball



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 6185000	Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo, Sta. 3+528.6 - Sta 2+881.44, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 26, 2020 - December 2, 2020	December 21, 2020	May 17, 2021	May 18 - 21, 2021	GoP	80,000,000.00		80,000,000.00	Construction of 647.16 lm Concrete Slope Protection and Steel Sheet Piles Foundation with access Road. (Sta. 3+528.6 - Sta 2+881.44).
30010422 2984000	Construction of Multi-Purpose Building, Barangay Alinsolong, Batad, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 18.0m x 25.0m covered gym which includes 12 units of column (with existing column with height of 3.5m and 4 new columns) and 6 units of 5.0m span reinforced concrete beam cement plastered finish. For the trusses and roofing, 6 units of full trusses with 5 units of 5.0m span steel girt on center and 626.4 sq.m. roofing area with fascia. Construction of 3.5m x 2.5 comfort room for male and female (including tile works for its flooring). Improvement of stage (including replacement of wood truss to steel truss, roof framing with fascia and gutter) and painting works on all columns, beams and trusses for the covered gym. For the plumbing/sanitary works, provision of 500 gal cylindrical tank for its rain water collector.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2983000	Construction of Multi-Purpose Building, Barangay Alibayog, Sara, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span Steel girt on center only and 691.16 sq.m. roofing with fascia of all sides and painting works of all columns and beams. Includes installation of hanging Fiber Glass basketball board with
30010422 2975000	Construction (Completion) of Multi-Purpose Building, Barangay Tuble, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	3,000,000.00		3,000,000.00	Completion of 13.5m x 40.00m covered gym which includes 4 units of column and 4 units of 5.0m span steel girt (beam). For the trusses, 2 units steel truss for the gym, 2 units 5 meter span center girt, pre-painted metal sheets with fascia for its roofing, sidings for both ends. Provision of stage with roofing, dressing rooms, comfort rooms, ceiling works, painting works, and tile works for its finishing works. Construction of 8-layers concrete bleacher, including railings and painting works



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2986000	Construction of Multi-Purpose Building, Barangay Aposaga, Sara, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span Steel girt on center only and 691.16 sq.m. roofing with fascia of all sides and painting works of all columns and beams. Includes installation of hanging Fiber Glass basketball board with ring.
30010422 2990000	Construction of Multi-Purpose Building, Barangay Bucana Bunglas, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 28m covered court which includes 12 units column and 10 units of 5-m beam span. For the Trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span Steel girt on center only and 612.08 sq.m. roofing with fascia of all sides with gutter and painting works of all columns and beams. And installation of hanging fiberglass board and ring.
30010422 2978000	Construction of Multi-Purpose Building - Don Casimero Andrada National High School, Barangay Punta, Carles, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction of 14m x 20m covered court which includes 10 units column and 8 units of 5-m beam span. For the Trusses and roofing, 5 unit of full trusses with 4 unit of 5-meter span Steel girt on center only and 526.36 sq.m. roofing with fascia and painting works of columns and beams.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2996000	Construction of Multi-Purpose Building, Barangay Juaneza, Sara, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 unit column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span steel girt on center only and 691.16 sq.m. roofing with fascia on all sides and painting works of all columns and beams. Installation of hanging fiberglass board and ring.
30010422 3000000	Construction of Multi-Purpose Building, Barangay Pinantan Diel, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 15m x 25m covered court which includes 12 unit column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span Steel girt on center only and 660.76 sq.m. roofing with fascia on all sides and painting works of all columns and beams. Installation of hanging fiberglass board with ring
30010422 3011000	Construction of Multi-Purpose Building, Barangay Tady, Sara, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	19m x 25m covered court which includes 12 unit column and 10 units of 5-m beam span. For the trusses and roofing, 5 units of full trusses with 4 units of 5-meter span Steel girt on center only and 585.60 sq.m. roofing. Installation of fiberglass



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 9504000	Construction of Concrete Road - Concreting of Road, Barangay Pasayan, Batad, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	3,000,000.00		3,000,000.00	Road concreting of 5m, 230mm thick PCCP, 0.253 km
31010510 0502000	Reconstruction - along of Iloilo East Coast Capiz Road (S00228PN), K0204+230 - K0205+292, K0249+065 - K0250+427, Sara and Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	April 23, 2021	April 26, 2021	GoP	50,310,000.00		50,310,000.00	Reconstruction (asphalt to concrete) of 3.35m both sides, 6.1m width, 300 mm thick PCCP with drainage, shoulder paved and guardrail, 2.420 km
30020310 1712000	Construction of Concrete Road - NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	30,000,000.00		30,000,000.00	Road concreting of 1.196 km., 6.1m, 280 mm thick PCCP, with 1,625 lm. line canal and shoulder paved, slope protection, 1.1960 km
31010610 0614000	Reconstruction to Concrete Pavement - Balasan - Carles Rd - K0179+560 - K0180+508, K0184+750 - K0185+251, Carles, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2020	December 23, 2020	April 23, 2021	April 26, 2021	GoP	25,919,000.00		25,919,000.00	Reconstruction of Asphalt to Concrete, 280 mm thick PCCP, 1451.00 km.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3006000	Construction of Multi-Purpose Building, Barangay Poscolon, San Rafael, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span steel girt on center only and 691.16 sq.m. roofing with fascia on all sides and painting works of all columns and beams. Installation of hanging fiberglass board and ring.
30010422 3016000	Rehabilitation of Multi-Purpose Building - San Rafael National High School, Barangay Poblacion, San Rafael, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Partial rehabilitation of 19m x 35m covered court which includes 6 units of full trusses with 5 units of 5-meter span steel girt on center only and 903.03 sq.m. roofing.
30010422 3014000	Construction of Multi-Purpose Building, Barangay Villahermosa, Sara, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 16m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span steel girt on center only and 691.16 sq.m. roofing with fascia on all sides and painting works of all columns and beams. Installation of hanging fiberglass board and ring.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010810 0664000	Construction of Road Slope Protection Structure - Iloilo East Coast Capiz (S00228PN) Rd - K0240+414 - K0240+444, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	7,200,000.00		7,200,000.00	Construction of Road Slope Protection Structure (Active Slope Protection from K0 240+432.25 - K0 240+444 only, 30 meters of Grouted Riprap and Stone masonry and Open Line Canal, K0 240+367 - K0 240+444 (249.116 sq.m. - Active Slope Protection, 599.026 sq.m. - Total Slope Protection)
30010422 2985000	Construction of Multi-Purpose Building, Barangay Apelo, Sara, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 18m x 25m covered court which includes 12 units column and 10 units of 5-m beam span. For the trusses and roofing, 6 unit of full trusses with 5 unit of 5-meter span steel girt on center only and 691.16 sq.m. roofing with fascia on all sides and painting works of all columns and beams. Installation of hanging fiberglass board and ring.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3013000	Construction of Multi-Purpose Building, Barangay Villa Panian, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of 12m x 20m covered court which includes 10 units column and 8 units of 5-m beam span. For the trusses and roofing, 5 unit of full trusses with 4 unit of 5-meter span steel girt on center only and 419.68 sq.m. roofing with fascia, gutter with downspout and painting works of columns and beams. Construction of 2-layers 19 meters bleacher with tubular railings and steel gate with painting. Installation of hanging fiberglass basketball board and ring.
30010422 2957000	Construction (Completion) of Multi-Purpose Building - Carlos Lopez National High School, Barangay Bagacay, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 26, 2021	GoP	2,000,000.00		2,000,000.00	Completion of 19m x 35m covered court which includes 1 unit full truss, 1 unit 5-m span girt on the center only and 523.48 sq.m. roofing with fascia on all sides and sidings on both ends. Repair of existing stage, 100mm thick concrete slab overlay and painting works of all columns, beams and stage. Installation of electrical works and adjustable hanging fiberglass board with ring.



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810 0362000	Off Carriageway Improvement: Shoulder Paving / Construction - Iloilo East Coast - Capiz Rd - K0190+000 - K0190+678, K0190+909 - K0192+216, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	February 22, 2021	February 23 - March 1, 2021	GoP	35,885,000.00		35,885,000.00	Concrete Shoulder Paving of 1.5m width both sides, covered canal with curb and gutter and slope protection, 5,982.00 sq.m.
30010422 2977000	Construction of Multi-Purpose Building, Culasi National High School, Barangay Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction of stage, 25m. 3-layers concrete bleacher and concreting of the remaining pavement. Installation of siding for one end of the existing covered gym (including aluminum louver window) and basketball ring with fiber glass basketball board. Including painting works for all columns, beams, stage and bleachers.
31020810 0309000	Off-Carriageway Improvement: Shoulder Paving/Construction - Iloilo East Coast-Capiz Rd K0177+290 - K0178+688, K0178+931 - K0182+180, Balasan, Estancia and Batad, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	April 23, 2021	April 26, 2021	GoP	89,514,000.00		89,514,000.00	1.5m width, 230mm thick Paved Shoulder for Both Sides of the road, with Slope Protection, Guardrails, Drainage and Sidewalk. 14,052.00



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2967000	Construction (Completion) of Multi-Purpose Building, Barangay Cabuguan, Carles, Iloilo	Construction	YES	Competitive Bidding	December 4 - 10, 2020	December 28, 2020	March 17, 2021	March 18 - 26, 2021	GoP	2,000,000.00		2,000,000.00	Completion of 19m x 25m Covered Court comprising installation of 1-unit truss, 1-unit Girt, 1-span roofing, complete fascia and fidings for both sides of the roofing; renovation of stage and toilet; completion of perimeter fence with tubular railings/grilles; completion of bleachers; provision of 3 steel gates; complete painting works for all columns, beams, bleachers, perimeter fence, gate, stage and toilet; and complete electrical works for the gym's lighting.
30010422 3017000	Rehabilitation of Multi-Purpose Building, Barangay Maya, Balasan, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	March 17, 2021	March 18 - 22, 2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of 16mx30m covered gym including removal of 9-units reinforced concrete column and 8 units beam, construction of 3-units column and 2-units 5m span beam, 2-units full truss and 2-units 5m span center girt.
31020210 0865000	Road Widening Passi-San Rafael-Lemery-Sara Road - K0086+971 - K0087+304, Lemery, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	May 17, 2021	May 21, 2021	GoP	14,070,000.00		14,070,000.00	Concrete Widening, 0.339km of 3.65m and 3.35m width Both Sides, 300mm thick PCCP w/ Covered Canal, Slope Protection and Sidewalk (0.339 km)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2979000	Construction of Multi-Purpose Building - Raul O.V. Causing Memorial School, Barangay Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Complete construction of 2-storey multi-purpose building
30010422 2966000	Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, Lemery, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction / Completion of Multi-purpose building which includes Construction of Stage and 24m 2-layers bleacher, painting of columns, beams, stage and bleachers. Installation of sidings on both ends and adjustable hanging fiberglass basketball board and ring. And levelling of concrete pavement (embankment and 100mm thk. concrete pavement). Installation of Railings on all bleachers, ramp and steel gate.
30010422 3015000	Rehabilitation of Multi-Purpose Building, Nicomedes Tubar Sr. National High School, Barangay Pase, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of covered gym stage including expansion of the roofing, additional comfort rooms, washing area and replacement of ceiling, tiles and electrical works. Construction of 3-layers 35m concrete bleacher.
30010422 3004000	Construction of Multi-Purpose Building, Barangay Poblacion, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	December 8 - 14, 2020	December 29, 2020	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Complete construction of 2-storey multi-purpose building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 2969000	Construction of Multi-Purpose Building (Farmers Center), Barangay Lawis, Balasan, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
30010422 3003000	Construction of Multi-Purpose Building, Barangay Poblacion, Concepcion, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
30010422 3005000	Construction of Multi-Purpose Building, Barangay Polopiña, Concepcion, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
30010422 2982000	Construction of Multi-Purpose Building (Senior Citizen Building) Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
30010422 2989000	Construction of Multi-Purpose Building, Barangay Binon-an, Batad, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
30010422 3010000	Construction of Multi-Purpose Building, Barangay San Francisco, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
30010422 2962000	Construction (Completion) of Multi-Purpose Building, Barangay Anabo, Lemery, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	March 17, 2021	March 18 - 22, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810 0310000	Off-Carriageway Improvement: Shoulder Paving / Construction - Passi - Sn Rafael - Lemery - Sara Rd - K0069 + 095 - K0069 + 531, K0069 + 701 - K0070 + 593, K0074 + 493 - K0076 + 034, K0076 + 360 - K0076 + 784, San Rafael, Iloilo	Construction	NO	Competitive Bidding	December 29, 2020 - January 4, 2021	January 26, 2021	June 21, 2021	June 21, 2021	GoP	53,611,000.00		53,611,000.00	Shoulder Paving/Construction of Road
30010422 2991000	Construction of Multi-Purpose Building (BJMP), Barangay Vista Alegre, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	March 26, 2021 - April 1, 2021	April 19, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	500,000.00		500,000.00	Construction of Multi-purpose Building
30010422 2969000	Construction (Completion) of Multi-Purpose Building, Barangay Lawis, Balasan, Iloilo	Construction	NO	Competitive Bidding	March 26, 2021 - April 1, 2021	April 19, 2021	April 27, 2021	April 27, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
30010422 2960000	Construction (Completion) of Multi-Purpose Building - Estancia Elementary School, Barangay Poblacion, Estancia, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	April 27, 2021	April 27, 2021	GoP	500,000.00		500,000.00	Construction of Multi-purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020310 1713000	Construction of Concrete Road - NRJ Puerto Princesa-San Francisco Road leading to Balarang Beach Resorts and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	April 27, 2021	April 27, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Road
30020310 1710000	Construction of Concrete Road – Langub – Piagao – Asluman -Road Leading to Various Tourist Destinations within Gigantes Islands, North Gigantes, Brgy. Granada, Carles, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	May 10, 2021	May 14, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Road
30010422 3012000	Construction of Multi-Purpose Building, Barangay Botongon, Estancia, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
31020410 1349000	Construction of Bypass and Diversion Roads - Barotac Viejo Bypass Road, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	May 10, 2021	May 14, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Bypass Road
	Concreting of Brgy. Almeñana FMR, Brgy. Almeñana, Lemery, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	June 9, 2021	June 10 - 16, 2021	GoP	12,500,000.00		12,500,000.00	Road Concreting, 5m width, of 0.68430 Km., 230mm thick PCCP with Gravel Shoulder and Slope Protection



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Castor FMR, Brgy. Castor, Sara, Iloilo	Construction	NO	Competitive Bidding	April 5 - 11, 2021	April 27, 2021	June 9, 2021	June 10 - 16, 2021	GoP	12,500,000.00		12,500,000.00	Road Concreting, 5m width, of 0.974 Km., 230mm thick PCCP with Grouted Riprap and Coco Net Slope Protection
30010422 2993000	Construction of Multi-Purpose Building, Barangay Dugman, San Dionisio, Iloilo	Construction	NO	Competitive Bidding	April 29, 2021 May 5, 2021	May 20, 2021	June 1, 2021	June 2 - 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
30010320 3594000	Rehabilitation of Municipal Tourism Building in Barangay Bancal, Carles, Iloilo	Construction	NO	Competitive Bidding	April 29, 2021 May 5, 2021	May 20, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Municipal Tourism Building
30010422 2959000	Construction of Multipurpose Building, Sitio Nagpana, Barangay Lipata, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	April 29, 2021 May 5, 2021	May 20, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
30010422 2958000	Rehabilitation of Municipal Tourism Building in Barangay Bancal, Carles, Iloilo	Construction	NO	Competitive Bidding	April 29, 2021 May 5, 2021	May 20, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Municipal Tourism Building
-	Repair and Maintenance of Road Safety Facilities (Installation of Solar Pavements Stud) along Iloilo East Coast Capiz Road	Construction	NO	Competitive Bidding	May 6 - 12, 2021	May 26, 2021	June 4, 2021	June 5 - 16, 2021	GoP	498,050.00		498,050.00	Installation of Solar Pavement Stud



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Repair/Maintenance of Embarcadero River Revetment, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	May 6 - 12, 2021	May 26, 2021	June 4, 2021	June 5 - 16, 2021	GoP	3,000,000.00		3,000,000.00	Repair/Maintenance of existing Concrete Slope Protection, 440 cu.m. of Gabion (PVC coated Gabion wire) and Repair of damaged concrete in revetment (0.240 km)
-	Repair/Maintenance of DPWH Building Motorpool Building Iloilo III DEO, Brgy. Pto. Princesa, Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	May 6 - 12, 2021	May 26, 2021	June 4, 2021	June 5 - 16, 2021	GoP	1,000,000.00		1,000,000.00	Construction of one (1) storey building with roof deck comprising architectural, structural, finishing works, sanitary/plumbing works and electrical wires
30010320 3593000	Rehabilitation and Retrofitting of Muncipal Hall, Concepcion, Iloilo	Construction	NO	Competitive Bidding	June 1 - 7, 2021	June 22, 2021	Upon release of FLR fund	Upon release of FLR fund	GoP	10,000,000.00		10,000,000.00	Rehabilitaiton and Retrofitting of Muncipal Hall
30010422 3007000	Construction of Multi-Purpose Building, Barangay Punta Batuanan, Carles, Iloilo	Construction	NO	Competitive Bidding	August 2- 8, 2021	August 24, 2021	August 31, 2021	Septemebr 1 - 6, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
<b>GOODS and SERVICES</b>													
	Purchase of various Laboratory Equipment Apparatus for use in this Office (Quality Assurance Section)	Quality Assurance Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	February 18, 2021	March 1, 2021	March 2 -9, 2021	GoP	2,957,900.00	2,957,900.00		Purchase of various Laboratory Equipment Apparatus for use in this Office (Quality Assurance Section)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Facial Recognition, Fingerprint and Card Scanner/Reader for the use in Employees' attendance of this Office	Administrative Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	February 18, 2021	March 1, 2021	March 2 -9, 2021	GoP	160,000.00	160,000.00		Purchase of Facial Recognition, Fingerprint and Card Scanner/Reader for the use in Employees' attendance of this Office
	Purchase of 50 KVA Pole Type Transformer, DPWH – Iloilo3rd District Engineering Office	Administrative Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	February 18, 2021	March 1, 2021	March 2 -9, 2021	GoP	200,000.00	200,000.00		Purchase of 50 KVA Pole Type Transformer, DPWH – Iloilo3rd District Engineering Office
	Purchase of various Electrical Materials for the use in the Repair of DPWH – Iloilo 3rd District Engineering Office Building	Planning and Design Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	February 18, 2021	March 1, 2021	March 2 -9, 2021	GoP	146,534.00	146,534.00		Purchase of various Electrical Materials for the use in the Repair of DPWH – Iloilo 3rd District Engineering Office Building
	Purchase of Various Office Supplies for use in Preparation of Bridge Management System	Planning and Design Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	February 18, 2021	March 1, 2021	March 2 -9, 2021	GoP	36,599.00	36,599.00		Purchase of Various Office Supplies for use in Preparation of Bridge Management System
	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	February 17 - 23, 2021	March 9, 2021	March 15, 2021	March 16, 2021	GoP	481,833.62	481,833.62		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo
	Purchase of various Supplies for the 2021 National Women's Month Celebration	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	March 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	500,000.00	500,000.00		Purchase of various Supplies for the 2021 National Women's Month Celebration



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of One (1) unit Transmission Assembly (Brand New)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	April 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	195,140.00	195,140.00		Purchase of One (1) unit Transmission Assembly (Brand New)
	Purchase of 31 pcs. Acrylic Desk Shield for use in this Office, DPWH Iloilo 3rd DEO	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	March 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	139,500.00	139,500.00		Purchase of 31 pcs. Acrylic Desk Shield for use in this Office, DPWH Iloilo 3rd DEO
	One (1) Job Labor and Materials for painting Works of this Office, DPWH – Iloilo 3rd District Engineering Office	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	March 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	350,000.00	350,000.00		One (1) Job Labor and Materials for painting Works of this Office, DPWH – Iloilo 3rd District Engineering Office
	Purchase of Tires for use various Equipment and Service Vehicles assigned in this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	March 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	492,520.00	492,520.00		Purchase of Tires for use various Equipment and Service Vehicles assigned in this Office
	Purchase of Battery for use various Equipment and Service Vehicles assigned in this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 19 - 25, 2021	March 29, 2021	March 5, 2021	March 8 - 12, 2021	GoP	149,520.00	149,520.00		Purchase of Battery for use various Equipment and Service Vehicles assigned in this Office
	Procurement of CCTV Camera with Installation for use of DPWH, Iloilo 3rd District Engineering Office	Administrative Section	NO	Competitive Bidding	March 26, 2021 - April 2, 2021	April 19, 2021	April 27, 2021	April 28, 2021 - May 6, 2021	GoP	1,177,627.48	1,177,627.48		Procurement of CCTV Camera with Installation



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Communication Equipment with Installation for the use of Maintenance Point Personnel, Heavy Equipment and Service Vehicle of DPWH Iloilo 3rd DEO	Administrative Section	NO	NP-53.9 - Small Value Procurement	April 16 - 22, 2021	April 26, 2021	April 29, 2021	April 28, 2021 - May 6, 2021	GoP	922,853.65	922,853.65		Procurement of Communication Equipment with Installation
	Procurement of Dashboard Camera with Installation for use of Heavy Equipment and Service Vehicles of DPWH, Iloilo 3rd DEO, Btac. Viejo, Iloilo	Administrative Section	NO	NP-53.9 - Small Value Procurement	April 16 - 22, 2021	April 26, 2021	April 29, 2021	April 28, 2021 - May 6, 2021	GoP	316,394.65	316,394.65		Procurement of Dashboard Camera with Installation
	Purchase of various Maintenance Equipment Nylon #300, Grass Cutter Holder, Grass Cutter Blade for use in this Office (Maintenance Section)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 16 - 22, 2021	April 26, 2021	April 29, 2021	April 28, 2021 - May 6, 2021	GoP	234,360.00	234,360.00		Purchase of various Maintenance Equipment
	Purchase of Cold Mix Asphalt for use in Patching of various Road Section in Iloilo 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 16 - 22, 2021	April 26, 2021	April 29, 2021	April 28, 2021 - May 6, 2021	GoP	453,600.00	453,600.00		Purchase of Cold Mix Asphalt for use in Patching of various Road Section
	Purchase of various Equipment for use in the Safety and Prevention of COVID 19 in this Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	April 16 - 22, 2021	April 26, 2021	April 29, 2021	April 28, 2021 - May 6, 2021	GoP	424,400.00	424,400.00		Purchase of various Equipment



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Diesel Fuel, Gasoline and Motor Oil for use of various Equipment and Service Vehicles assigned in Maintenance Section	Maintenance Section	NO	Competitive Bidding	April 16 - 22, 2021	May 11, 2021	May 18, 2021	April 28, 2021 - May 6, 2021	GoP	998,550.00	998,550.00		Purchase of Diesel Fuel, Gasoline and Motor Oil
	Purchase of Chippings (1/2 and 3/4) and Fine Aggregates (Washed Sand) for the Repair and Maintenance of various Road Sections of Iloilo 3rd DEO	Maintenance Section	NO	Competitive Bidding	April 16 - 22, 2021	May 11, 2021	May 18, 2021	April 28, 2021 - May 6, 2021	GoP	474,390.00	474,390.00		Purchase of Chippings (1/2 and 3/4) and Fine Aggregates (Washed Sand)
	Purchase of Common-Use and Computer Supplies for use in this Office of DPWH Iloilo 3rd DEO, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	April 16 - 22, 2021	May 11, 2021	May 18, 2021	April 28, 2021 - May 6, 2021	GoP	1,135,225.00	1,135,225.00		Purchase of Common-Use and Computer Supplies
	Purchase of Two (2) units Audio Video Photographic Equipment (Drone Camera) for use in this Office (Construction Section)	Construction	NO	Competitive Bidding	April 16 - 22, 2021	May 11, 2021	May 18, 2021	April 28, 2021 - May 6, 2021	GoP	261,360.00	261,360.00		Purchase of Two (2) units Audio Video Photographic Equipment (Drone Camera)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various Automotive Equipment for use in this Office (Equipment Service Unit and Motor pool) Maintenance Section	Maintenance Section	NO	Competitive Bidding	April 16 - 22, 2021	May 11, 2021	May 18, 2021	May 19 - 20, 2021	GoP	1,247,640.00	1,247,640.00		Purchase of various Automotive Equipment
	Purchase of One (1) unit Digital Full Color Photocopier in Administrative Section	Administrative Section	NO	Competitive Bidding	May 3 - 9, 2021	May 24, 2021	June 1, 2021	June 2 - 10, 2021	GoP	350,000.00	350,000.00		Purchase of One (1) unit Digital Full Color Photocopier
	Purchase of A4 and A3 Scanner for use in this Office	Administrative Section	NO	Competitive Bidding	May 3 - 9, 2021	May 24, 2021	June 1, 2021	June 2 - 10, 2021	GoP	590,000.00	590,000.00		Purchase of A4 and A3 Scanner
	Purchase and Installation of Office Cubicles, Tables, Chairs and Partitions for New Office Building	Planning and Design Section	NO	Competitive Bidding	May 3 - 9, 2021	May 24, 2021	June 7, 2021	June 8 - 14, 2021	GoP	4,213,892.83	4,213,892.83		Purchase and Installation of Office Cubicles,
	Purchase of Toner and Spare parts of Copier for use in this Office	Administrative Section	NO	Direct Contracting		May 11, 2021	May 12, 2021	May 13 - 19, 2021	GoP	532,671.29	532,671.29		Purchase of Toner and Spare parts of Copier
	Purchase of Tires for use in various Equipment and Service Vehicle assigned in this Office	Construction Section	NO	NP-53.9 - Small Value Procurement	May 18 - 24, 2021	May 26, 2021	May 28, 2021	May 31, 2021 - June 3, 2021	GoP	421,650.00	421,650.00		Purchase of Tires for use in various Equipment and Service Vehicle



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Batteries for use in various Equipment and Service Vehicle assigned in this Office	Construction Section	NO	NP-53.9 - Small Value Procurement	May 18 - 24, 2021	May 26, 2021	May 28, 2021	May 31, 2021 - June 3, 2021	GoP	104,000.00	104,000.00		Purchase of Batteries for use in various Equipment and Service Vehicle
	Purchase of Lubricants for the maintenance of various Equipment and Service Vehicle assigned in this Office	Construction Section	NO	NP-53.9 - Small Value Procurement	May 18 - 24, 2021	May 26, 2021	May 28, 2021	May 31, 2021 - June 3, 2021	GoP	113,620.00	113,620.00		Purchase of Lubricants for the maintenance of various Equipment and Service Vehicle
	Purchase of various Accounting Forms for use in Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	May 18 - 24, 2021	May 26, 2021	May 28, 2021	May 31, 2021 - June 3, 2021	GoP	50,000.00	50,000.00		Purchase of various Accounting Forms
	Purchase of One (1) Unit Hydraulic Breaker Compatible with Hydraulic Excavator R180w for use in this Office	Maintenance Section	NO	Competitive Bidding	June 1 - 7, 2021	June 22, 2021	June 30, 2021	July 1 - 7, 2021	GoP	1,386,000.00	1,386,000.00		Purchase of One (1) Unit Hydraulic Breaker Compatible with Hydraulic Excavator R180w
	Repair and Maintenance of Air Conditioning Unit (ACU) of DPWH, Iloilo 3rd District Engineering Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	June 4 - 10, 2021	June 15, 2021	June 21, 2021	June 22 - 28, 2021	GoP	32,500.00	32,500.00		Repair and Maintenance of Air Conditioning Unit (ACU)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various Office Equipment, Household Fixtures, Kitchen Utensils & Bathroom Accessories for use in this Office; Line 1: Office Equipment and Line 2: Household Fixtures, Kitchen Utensils & Bathroom Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement	June 4 - 10, 2021	June 15, 2021	June 21, 2021	June 22 - 28, 2021	GoP	343,408.00	343,408.00		Purchase of various Office Equipment, Household Fixtures, Kitchen Utensils & Bathroom Accessories
	Purchase of various Supplies for the 2021 Gender and Development (GAD) Consultation Activities for Harmonized Gender and Development Guidelines (HGDG) Box 10, 16 and 17	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	June 4 - 10, 2021	June 15, 2021	June 21, 2021	June 22 - 28, 2021	GoP	50,000.00	50,000.00		Purchase of various Supplies for the 2021 Gender and Development (GAD) Consultation Activities
	Purchase of various Electrical Supplies for use in Installation of Electrical Service Wire From Generator Power House to District Engineer's Quarter and Motorpool	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 5-11, 2021	July 15, 2021	7/19/2021	July 20 - 26, 2021	GoP	105,020.00	105,020.00		Purchase of various Electrical Supplies



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various Supplies and Equipment for use on Bridge Management System (BMS) Assessment and Validation Program	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 5-11, 2021	July 15, 2021	July 19, 2021	July 20 - 26, 2021	GoP	141,117.00	141,117.00		Purchase of various Supplies and Equipment
	Purchase of Spare parts for Copier assigned in Planning and Design Section of this Office	Planning and Design Section	NO	Direct Contracting	June 4 - 10, 2021	June 15, 2021	June 17, 2021	June 18 - 22, 2021	GoP	158,705.72	158,705.72		Purchase of Spare parts for Copier
	Purchase of One (1) unit 3D Wheel Aligner for use in (Equipment Service Unit) Maintenance Section of this Office	Maintenance Section	NO	Competitive Bidding	June 24 - 30, 2021	July 15, 2021	July 20, 2021	July 21 - 27, 2021	GoP	698,820.00	698,820.00		Purchase of One (1) unit 3D Wheel Aligner
	Purchase of Toner of Copier for use in this Office (Finance Section and Auditor's Office	Finance Section	NO	Direct Contracting		July 15, 2021	July 19, 2021	July 20 - 26, 2021	GoP	561,750.00	561,750.00		Purchase of Toner of Copier
	One (1) Job repair overhaul and replacement of Spare Parts of Service Vehicle Mitsubishi Strada Pick-up HI-6836 assigned in Quality Assurance Section, this Office	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	July 5 - 11, 2021	July 15, 2021	July 19, 2021	July 20 - 26, 2021	GoP	300,116.62	300,116.62		One (1) Job repair overhaul and replacement of Spare Parts of Service Vehicle



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	September 1 - 7, 2021	September 22, 2021	Septemebr 30, 2021	October 1 - 6, 2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	September 1 - 7, 2021	September 22, 2021	Septemebr 30, 2021	October 1 - 6, 2021	GoP	997,000.00	997,000.00		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo
	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	September 1 - 7, 2021	September 22, 2021	Septemebr 30, 2021	October 1 - 6, 2021	GoP	5,000,000.00	5,000,000.00		Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Construction, Finance Planning and Design and Quality Assurance Sections	NO	Competitive Bidding	September 1 - 7, 2021	September 22, 2021	Septemebr 30, 2021	October 1 - 6, 2021	GoP	1,350,000.00	1,350,000.00		Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office
	Purchase of various Office and Janitorial Supplies for use in this Office	Administrative, Construction, Finance, Maintenance and Quality Assurance Sections	NO	Competitive Bidding	September 1 - 7, 2021	September 22, 2021	Septemebr 30, 2021	October 1 - 6, 2021	GoP	970,000.00	970,000.00		Purchase of various Office and Janitorial Supplies for use in this Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	September 3 - 9, 2021	N/A	September 24, 2021	September 27 - 29, 2021	GoP	1,000,000.00	1,000,000.00		Purchase of Toner for Copier (Consumables) to be used in this Office
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Construction, Maintenance and Planning and Design Sections	NO	Competitive Bidding	November 1 - 7, 2021	November 23, 2021	December 1, 2021	December 2 - 6, 2021	GoP	2,330,000.00	2,330,000.00		Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	November 1 - 7, 2021	November 23, 2021	December 1, 2021	December 2 - 6, 2021	GoP	1,500,000.00	1,500,000.00		Purchase of Asphalt Materials
	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	November 1 - 7, 2021	November 23, 2021	December 1, 2021	December 2 - 6, 2021	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	November 1 - 7, 2021	November 23, 2021	December 1, 2021	December 2 - 6, 2021	GoP	1,500,000.00	1,500,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	November 1 - 7, 2021	November 23, 2021	December 1, 2021	December 2 - 6, 2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of twelve (12) units Motorcycle Vehicle for use in this Office	Construction and Maintenance Sections	NO	Competitive Bidding	November 5 - 11, 2021	November 26, 2021	December 9, 2021	December 10 - 17, 2021	GoP	1,104,000.00	1,104,000.00		Purchase of twelve (12) units Motorcycle Vehicle



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of two (2) units Service Vehicle (4x2 Pick-up) for use in this Office	Construction and Quality Assurance Sections	NO	Competitive Bidding	November 1 - 7, 2021	November 26, 2021	December 9, 2021	December 10 - 17, 2021	GoP	2,900,000.00	2,900,000.00		Purchase of two (2) units Service Vehicle (4x2 Pick-up)
	Purchase of one (1) unit Service Vehicle (Van) for use in this Office	Planning and Design Section	NO	Competitive Bidding	November 1 - 7, 2021	November 26, 2021	December 9, 2021	December 10 - 17, 2021	GoP	2,130,000.00	2,130,000.00		Purchase of one (1) unit Service Vehicle (Van)
	Purchase of Road Roller for use in this Office	Maintenance Section	NO	Competitive Bidding	November 1 - 7, 2021	November 26, 2021	December 9, 2021	December 10 - 17, 2021	GoP	1,000,000.00	1,000,000.00		Purchase of Road Roller for use in this Office
<b>Consulting Services</b>													
	Conduct of Geotechnical Investigation of Iloilo East Coast Capiz Road (K0186 + 700 - K0189 + 749, K0202 + 242 - K0202 + 791, K0218 + 211 - K0218 + 296, K0218 + 941 - K0219 + 230, K0219 + 426 - K0219 + 826, K0215 + 1162 - K0216 + 751, K0225 + 198 - K0226 + 661, K0224 + 065 - K0224 + 310, K0228 + 744 - K0231 + 297, K0231 + 365 - K0234 + 766, K0234 + 865 - K0235 + 205, K0235 + 289 - K0235 + 939) and Barotac Viejo Bypass Road	Planning and Design Section	NO	Competitive Bidding	January 28, 2021 - February 3, 2021	April 23 & 27, 2021	May 5, 2021	May 6 - 14, 2021	GoP	792,000.00	792,000.00		Conduct of Geotechnical Investigation




Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Soil Test (Sub-Soil Exploration) for the Construction of Multi-purpose Building, Barangay Punta Batuanan, Carles, Iloilo; Construction of Multi-Purpose Building, Barangay Dugman, San Dionisio, Iloilo; Rehabilitation of Municipal Tourism Building in Barangay Bancal, Carles, Iloilo; Rehabilitation and Retrofitting of Municipal Hall, Concepcion, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 20 - 26, 2021	April 27 & 29, 2021	May 5, 2021	May 6 - 14, 2021	GoP	720,000.00	720,000.00		Conduct of Soil Testing (Sub-soil Exploration)
	Soil Test (Sub-Soil Exploration) for the Construction of Multi-purpose Building, Estancia, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 20 - 26, 2021	April 27 & 29, 2021	May 5, 2021	May 6 - 14, 2021	GoP	480,000.00	480,000.00		Conduct of Soil Testing (Sub-soil Exploration)
	Soil Exploration or Preliminary Detailed Engineering (PDE) Activities for Various Infrastructure Projects	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 5 - 11, 2021	July 16, 2021	July 26, 2021	July 26, 2021 - August 3, 2021	GoP	910,000.00	910,000.00		Conduct of Soil Testing (Sub-soil Exploration)
	Conduct of Parcellary Survey for the affected lots of Road Right of Way Claimants from previous Road Widening Projects of Iloilo 3rd District Engineering Office, Brgy. Puerto Princesa, Barotac Viejo, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 1 - 7, 2021	July 16, 2021	July 26, 2021	July 26, 2021 - August 3, 2021	GoP	396,073.00	396,073.00		Conduct of Parcellary Survey for the affected lots of Road Right of Way Claimants



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Soil Exploration for Preliminary Detailed Engineering (PDE) Activities for Various Infrastructure Projects	Planning and Design Section	NO	Competitive Bidding	July 12 - 18, 2021	August 16, 2021	August 27, 2021	August 31, 2021 - September 7, 2021	GoP	2,730,000.00	2,730,000.00		Soil Exploration for Preliminary Detailed Engineering (PDE) Activities for Various Infrastructure Projects

Prepared by:

  
**RONIL B. TUPAS**  
Head, Procurement Unit


Date: JUN 29 2021

Recommended by:

  
**RITCHEL B. MONDIA**  
BAC, Chairman

Date: JUN 29 2021

Approved by:

  
**RICARDO R. GUTIERREZ**  
District Engineer

Date: JUN 29 2021