



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 2nd District Engineering Office
Tangub City

Indicative Annual Procurement Plan (Civil Works) for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Ozamis Port Rd - (S01003MN) Chainage 117 - Chainage 498	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	15,568,000.00	0	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay
2.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Ozamis Port Rd (Dual) - (S01002MN) Chainage 0 - Chainage 381	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	15,568,000.00	0	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay
3.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Bonifacio - Don Victoriano Rd - K0000+000 - K0000+399, K0004+294 - K0004+390	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	20,227,000.00	0	20,227,000.00	Reconstruction from Paved to Concrete
4.	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Bonifacio-Don Victoriano Rd - K1670+959 - K1671+020, K1671+939.20 - K1672+195.20	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	21,740,000.00	0	21,740,000.00	Construction of Road Slope Protection Structure
5.	Widening of Road Ozamis- Oroquieta Rd - K1715+389.76 - K1715+968, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	20,077,000.00	0	20,077,000.00	Road Widening
6.	Widening of Road Ozamis - Pagadian Rd - K1664+696 - K1666+000, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	40,000,000.00	0	40,000,000.00	Road Widening
7.	Widening of Road Ozamis - Pagadian Rd - K1674+000 - K1674+679, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Nov 2020 - 15 Nov 2020	30 Nov 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GOP	25,000,000.00	0	25,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8.	Construction of By-Pass and Diversion Road Mt. Malindang Eco Tourism Bypass Highway, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GoP	80,000,000.00	0	80,000,000.00	Concreting of Road
9.	Construction of By-Pass and Diversion Road Mt. Malindang Eco Tourism By-Pass Highway, Tudela, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Concreting of Road
10.	Construction of By-Pass and Diversion Road Ozamis City-Clarin Interior Bypass Link (OCCIBAL), Package A, Misamis Occidental, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	7 Jan 2021 - 7 Jan 2021	8 Jan 2021 - 8 Jan 2021	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
11.	Construction of By-Pass and Diversion Road Ozamis City-Clarin Interior Bypass Link (OCCIBAL), Package B, Misamis Occidental, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
12.	Construction of By-Pass and Diversion Road Ozamis City Coastal Bypass Road (Malubang-Tinigo Section), Misamis Occidental, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
13.	Construction of By-Pass and Diversion Road Ozamis City Coastal Bypass Road, Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
14.	Construction of By-Pass and Diversion Road Pangulil Bay Access Road (Bonifacio Section), Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	45,000,000.00	0	45,000,000.00	Concreting of Road
15.	Construction of By-Pass and Diversion Road Pangulil Bay Access Road (Tangub - Coastal Section), Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
16.	Construction of By-Pass and Diversion Road Tangub-Bonifacio Bypass Road (Kanao-Kanao-Anonang-Lodlong-Sbuyon Section), Misamis Occidental	DPVH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	45,000,000.00	0	45,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
17.	Construction of By-Pass and Diversion Road Tangub-Bonifacio Bypass Road (Pisaan - Buenavista Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	45,000,000.00	0	45,000,000.00	Concreting of Road
18.	Construction of By-Pass and Diversion Road Tangub-Bonifacio Bypass Road, Bonifacio Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
19.	Construction of By-Pass and Diversion Road Tudela Bypass Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
20.	Construction of Missing Link/New Road Bonifacio-Don Victoriano Road, Misamis Occidental, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	8 Jan 2021 - 8 Jan 2021	9 Jan 2021 - 9 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
21.	Construction of Missing Link/New Bonifacio-Don Victoriano Road (Napangan-Mansewan Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	13 Nov 2020 - 19 Nov 2020	04 Dec 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
22.	Widening of Permanent Bridge Baseang Br. (B00360MAN) along Ozamis-Pagadian Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	6,420,000.00	0	6,420,000.00	Widening of Bridge
23.	Widening of Permanent Bridge Colupan Br. (B01144MAN) along Ozamis-Croquieta Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	12,288,000.00	0	12,288,000.00	Widening of Bridge
24.	Widening of Permanent Bridge Diguay Br. (B00360MAN) along Ozamis-Pagadian Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	13,680,000.00	0	13,680,000.00	Widening of Bridge
25.	Widening of Permanent Bridge Dinuluna Br. (B00361MAN) along Ozamis-Pagadian Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	6,720,000.00	0	6,720,000.00	Widening of Bridge
26.	Widening of Permanent Bridge Man-an Br. (B01142MAN) along Ozamis-Croquieta Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	16,272,000.00	0	16,272,000.00	Widening of Bridge
27.	Widening of Permanent Bridge Sebac Br. (B01140MAN) along Ozamis-Croquieta Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	9,756,000.00	0	9,756,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.	Widening of Permanent Bridge Sinacaban Br. (B01143M/N) along Ozamis-Oroquieta Rd, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	16,200,000.00	0	16,200,000.00	Widening of Bridge
29.	Widening of Permanent Bridge Widening of Permanent Bridge, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	15,312,000.00	0	15,312,000.00	Widening of Bridge
30.	Construction of Clarin Drainage System, Clarin, Misamis Occidental, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	70,000,000.00	0	70,000,000.00	Construction of Flood Mitigation Struction
31.	Construction of Ozamis City Drainage System, Package 1, Misamis, Occidental, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	11,000,000.00	0	11,000,000.00	Construction of Flood Mitigation Struction
32.	Construction of Ozamis City Drainage System, Package 3, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 Nov 2020 - 12 Nov 2020	26 Nov 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	40,613,000.00	0	40,613,000.00	Construction of Flood Mitigation Struction
33.	Construction of Slope Protection (Downstream) of Maludog Bridge 1, along Labuyo- Tangub- Silanga Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	28,000,000.00	0	28,000,000.00	Construction of Flood Mitigation Struction
34.	Construction of Slope Protection (Upstream & Downstream of Panalsan Bridge 2, along Ozamiz Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	28,000,000.00	0	28,000,000.00	Construction of Flood Mitigation Struction
35.	Construction of Usugan River Control (Migpangl Section), Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	11 Jan 2021 - 11 Jan 2021	12 Jan 2021 - 12 Jan 2021	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Struction
36.	Rehabilitation of Slope Protection along Ozamis-Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Struction
37.	Construction of Usugan River Control (Upstream), Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	92,000,000.00	0	92,000,000.00	Construction of Flood Mitigation Struction
38.	Construction/Improvement of Access Road Leading to Logpond Swimming Pool and River Cruising, Brig. Digson, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	15,000,000.00	0	15,000,000.00	Concretizing of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ² (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
39.	Construction/Improvement of Access Road leading to Mt. Melindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	5,000,000.00	0	5,000,000.00	Construction of Water Supply Systems	
40.	Construction/Improvement of Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental, Package II, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	10 Nov 2020 - 16 Nov 2020	01 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	25,000,000.00	0	25,000,000.00	Concreting of Road	
41.	Construction/Improvement of Gandawan-Lake Durninagat Road leading to Lake Durninagat, Brigs, Nueva Vista-Gandawan & Lake Durninagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	20,524,000.00	0	20,524,000.00	Concreting of Road	
42.	Ozarniz - Clarin - Tangub - Bonifacio - Don Victoriano Agro Eco Tourism Hinterland Section 3 (Montoli - Trigos - Guingona Section), Misamis Occidental, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road	
43.	Construction/ Improvement of Access Road Barangay Sebac-Gumbil-Balon Road connecting Sebac and Balon in support of the Shared Service Facility Project of Baran Chips Processing, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	40,000,000.00	0	40,000,000.00	Concreting of Road	
44.	Construction/ Improvement of Access Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, Insupport of IT- BPM, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	5,000,000.00	0	5,000,000.00	Concreting of Road	
45.	Construction (Completion) of 3 Storey DPWH Building (Including Site Development) of Misamis Occidental 2nd DEO, Sta. Maria, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	55,000,000.00	0	55,000,000.00	Construction of Multi-Purpose Building	
46.	Construction of Convention Center, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	62,000,000.00	0	62,000,000.00	Construction of Multi-Purpose Building	
47.	Construction of Convention Center, Ozarniz City, Misamis Occidental, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	112,377,000.00	0	112,377,000.00	Construction of Multi-Purpose Building	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
48.	Construction of Multi - Purpose Building, Barangay Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	8,000,000.00	0	8,000,000.00	Construction of Multi-Purpose Building
49.	Construction of Multi - Purpose Building, Barangay Villa Consuelo, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
50.	Construction of Multi - Purpose Building, Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	12 Nov 2020 - 18 Nov 2020	03 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	31,025,000.00	0	31,025,000.00	Construction of Multi-Purpose Building
51.	Construction of Multi - Purpose Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Nov 2020 - 23 Nov 2020	08 Dec 2020	14 Jan 2021 - 14 Jan 2021	15 Jan 2021 - 15 Jan 2021	GoP	19,000,000.00	0	19,000,000.00	Construction of Multi-Purpose Building
52.	Construction/Improvement of Multi - Purpose Building, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Nov 2020 - 23 Nov 2020	08 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	46,000,000.00	0	46,000,000.00	Construction of Multi-Purpose Building
53.	Concreting/Improvement of Villa Consuelo Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	17 Nov 2020 - 23 Nov 2020	08 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	10,000,000.00	0	10,000,000.00	Concreting of Road
54.	Construction of Eco-Tourism Highway, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	120,000,000.00	0	120,000,000.00	Concreting of Road
55.	Construction of Pangul Bay Access Road (Ozamis City Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Concreting of Road
56.	Construction of Road leading to Gala-Milagres Riverine Experience, Brgy. Losoon-Candungan Proper, Columbutan Bajo-Columbutan Settlement-Milagres & Gala, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Concreting of Road
57.	Construction of Road leading to Mansawan Falls, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	120,000,000.00	0	120,000,000.00	Concreting of Road
58.	Construction of Road, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	28,000,000.00	0	28,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ² (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59.	Construction of Tudela - Sinacaban Coastal Road, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Concreting of Road
60.	Widening of Occbal Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Widening of Roads
61.	Widening of Ozamiz Airport Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	84,000,000.00	0	84,000,000.00	Widening of Roads
62.	Construction of Multi-Purpose Building, Misamis Occidental Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	20,000,000.00	0	20,000,000.00	Construction Multi-Purpose Building
63.	Construction of Multi-Purpose Building, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	70,000,000.00	0	70,000,000.00	Construction Multi-Purpose Building
64.	Construction of Barangay Roads, Misamis Occidental Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	50,000,000.00	0	50,000,000.00	Concreting of Roads
65.	Construction of Road, Misamis Occidental Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	20,000,000.00	0	20,000,000.00	Concreting of Roads
66.	Construction of Usugan River Flood Control Project (Downstream), Package A, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	42,000,000.00	0	42,000,000.00	Construction of Flood Mitigation Structure
67.	Construction of Usugan River Flood Control Project (Downstream), Package B, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	42,000,000.00	0	42,000,000.00	Construction of Slope Protection Structure
68.	Construction of 903rd CDC, 9RCDS Community Defense Center (CDC) Barracks, camp Dominguez, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	11,000,000.00	0	11,000,000.00	Construction of Multi-Purpose Building
69.	Construction of Tudela Municipal Police Station Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	8,800,000.00	0	8,800,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
70.	Construction (Completion) of Multi-Purpose Building, Brgy. Pangbuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
71.	Construction (Completion) of Multi-Purpose Buildings in Barangay Aguada & Barangay Kinnaman, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	7,000,000.00	0	7,000,000.00	Construction of Multi-Purpose Building
72.	Construction (Completion) of Multi-Purpose Buildings in Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Nov 2020 - 26 Nov 2020	11 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	30,000,000.00	0	30,000,000.00	Construction of Multi-Purpose Building
73.	Construction of Multi-Purpose Building, Brgy. Cabungaan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
74.	Construction of Multi-Purpose Building, Brgy. Lilaan, Bonifacio, Misamis Occidental, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
75.	Construction of Multi-Purpose Building, Municipal Ground, Centro Napu, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
76.	Construction of Multi-Purpose Building, Sitio Piduan, Lalud, Don Victoriano Chiongban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	18 Jan 2021 - 18 Jan 2021	19 Jan 2021 - 19 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
77.	Construction of Student Center NMSC, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	GoP	15,000,000.00	0	15,000,000.00	Construction of Multi-Purpose Building
78.	Expansion/Improvement of Sinococ Multi-Purpose Building, Sinococ, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
79.	Improvement of Multi-Purpose Building, Brgy. Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
80.	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	GoP	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81.	Rehabilitation of Multi-Purpose Building, Brgy. Probacion Tuleja, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	Gap	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
82.	Rehabilitation of Multi-Purpose Building, Health Center, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	24 Nov 2020 - 30 Nov 2020	15 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	Gap	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
83.	Concrete of Road from Brgy. Miganaway to Brgy. Mantic, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	Gap	10,000,000.00	0	10,000,000.00	Construction of Multipurpose Building
84.	Construction (Completion) of Water System in Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	Gap	10,000,000.00	0	10,000,000.00	Completion of Multipurpose Building
85.	Construction of Baybay-Milapang Flood Control, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Nov 2020 - 25 Nov 2020	10 Dec 2020	21 Jan 2021 - 21 Jan 2021	22 Jan 2021 - 22 Jan 2021	Gap	2,673,000.00	0	2,673,000.00	Construction of Flood Control Mitigation

Prepared by:

Recommended by:

Approved by:


SOFRONIA C. UY
 Engineer III
 Head, BAC Secretariat


GENIE S. TATAY
 Engineer III
 Chairperson, BAC


CAROL LYN C. ABINALES
 Head of Procuring Entity