

Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Eastern Samar District Engineering Office
Brav. Alano - Alano, Borongan City

CIVIL WORKS

[illegible]

20	22080204 - Construction of Drainage along National Road Banten Road 1050+151 - 10502+657, 10502+652 - 10502+652 Banten, Eastern Samar	Construction of Concrete Drainage with Cover L=1,724.00m with Metal Guardrails L=105.00 m	Construction Section	YES	Competitive Bidding	Nov. 12, 2021	Nov. 15, 2021	Nov. 23, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 9, 2021	until Dec. 16, 2021	Jan. 26, 2022	Jan. 26, 2022	Jan. 29 - Feb. 3, 2022	Feb. 7, 2022		GMA 2022	13,728,000.00	13,728,000.00	13,366,487.31	13,364,487.31	COA-MGO- EDDPMT- VACC, PICE	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021
21	22080203 - CM-Comprehensive Program Secondary Roads, Barringer - Gusan Road 1020+4 - 10201 - 10202+713 Barringer, Eastern Samar	Construction of Shoulder, 4x1000 sq.m., w=2.00m with metal guardrail, L=1020.00m	Construction Section	YES	Competitive Bidding	Nov. 12, 2021	Nov. 15, 2021	Nov. 23, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 9, 2021	until Dec. 16, 2021	Jan. 26, 2022	Jan. 26, 2022	Jan. 29 - Feb. 3, 2022	Feb. 7, 2022		GMA 2022	9,702,000.00	9,702,000.00	9,446,971.51	9,446,971.51	COA-MGO- EDDPMT- VACC, PICE	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021
22	22080204 - Construction of Baggy, Calang Flood Control, Baggy Calang, Barringer City, Eastern Samar Barringer City, Eastern Samar	Construction of Flood Control L=1040m	Construction Section	YES	Competitive Bidding	Oct. 29, 2021	Nov. 15, 2021	Nov. 23, 2021	Dec. 7, 2021	Dec. 7, 2021	Dec. 9, 2021	until Dec. 16, 2021	Jan. 26, 2022	Jan. 26, 2022	Jan. 29 - Feb. 3, 2022	Feb. 7, 2022		GMA 2022	49,000,000.75	49,000,000.75	47,424,981.43	47,424,981.43	COA-MGO- EDDPMT- VACC, PICE	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021	1/15/2021
23	22080207 - Road Widening Secondary Roads, Barringer - Gusan Road 1020+4 - 10201 - 10202+713, 10202+728 - 10202+730 Barringer, Eastern Samar	Widening of Road, L=76.50m km., w=3.5m, w=3.5m, with concrete slope protection, L=76.50m, installation of metal guardrail w=300.00m	Construction Section	YES	Competitive Bidding	Nov. 12, 2021	Nov. 17, 2021	Nov. 24, 2021	Dec. 9, 2021	Dec. 10, 2021	Dec. 10, 2021	until Dec. 20, 2021	Jan. 26, 2022	Jan. 26, 2022	Jan. 29 - Feb. 3, 2022	Feb. 7, 2022		GMA 2022	24,508,000.00	24,508,000.00	23,833,698.16	23,833,698.16	COA-MGO- EDDPMT- VACC, PICE	1/16/2021	1/16/2021	1/16/2021	1/16/2021	1/16/2021	1/16/2021
24	22080208 - Preventive Maintenance Secondary Roads, at Barringer - Lusan - Marabud Road 1030+1000 - 1030+1001 - 1030+1010 1030+1011 - 1030+1012 1030+1013 - 1030+1014 1030+1015 - 1030+1016 1030+1017 - 1030+1018 1030+1019 - 1030+1020 1030+1021 - 1030+1022 1030+1023 - 1030+1024 1030+1025 - 1030+1026 1030+1027 - 1030+1028 1030+1029 - 1030+1030 1030+1031 - 1030+1032 1030+1033 - 1030+1034 1030+1035 - 1030+1036 1030+1037 - 1030+1038 1030+1039 - 1030+1040 1030+1041 - 1030+1042 1030+1043 - 1030+1044 1030+1045 - 1030+1046 1030+1047 - 1030+1048 1030+1049 - 1030+1050 1030+1051 - 1030+1052 1030+1053 - 1030+1054 1030+1055 - 1030+1056 1030+1057 - 1030+1058 1030+1059 - 1030+1060 1030+1061 - 1030+1062 1030+1063 - 1030+1064 1030+1065 - 1030+1066 1030+1067 - 1030+1068 1030+1069 - 1030+1070 1030+1071 - 1030+1072 1030+1073 - 1030+1074 1030+1075 - 1030+1076 1030+1077 - 1030+1078 1030+1079 - 1030+1080 1030+1081 - 1030+1082 1030+1083 - 1030+1084 1030+1085 - 1030+1086 1030+1087 - 1030+1088 1030+1089 - 1030+1090 1030+1091 - 1030+1092 1030+1093 - 1030+1094 1030+1095 - 1030+1096 1030+1097 - 1030+1098 1030+1099 - 1030+1100 1030+1101 - 1030+1102 1030+1103 - 1030+1104 1030+1105 - 1030+1106 1030+1107 - 1030+1108 1030+1109 - 1030+1110 1030+1111 - 1030+1112 1030+1113 - 1030+1114 1030+1115 - 1030+1116 1030+1117 - 1030+1118 1030+1119 - 1030+1120 1030+1121 - 1030+1122 1030+1123 - 1030+1124 1030+1125 - 1030+1126 1030+1127 - 1030+1128 1030+1129 - 1030+1130 1030+1131 - 1030+1132 1030+1133 - 1030+1134 1030+1135 - 1030+1136 1030+1137 - 1030+1138 1030+1139 - 1030+1140 1030+1141 - 1030+1142 1030+1143 - 1030+1144 1030+1145 - 1030+1146 1030+1147 - 1030+1148 1030+1149 - 1030+1150 1030+1151 - 1030+1152 1030+1153 - 1030+1154 1030+1155 - 1030+1156 1030+1157 - 1030+1158 1030+1159 - 1030+1160 1030+1161 - 1030+1162 1030+1163 - 1030+1164 1030+1165 - 1030+1166 1030+1167 - 1030+1168 1030+1169 - 1030+1170 1030+1171 - 1030+1172 1030+1173 - 1030+1174 1030+1175 - 1030+1176 1030+1177 - 1030+1178 1030+1179 - 1030+1180 1030+1181 - 1030+1182 1030+1183 - 1030+1184 1030+1185 - 1030+1186 1030+1187 - 1030+1188 1030+1189 - 1030+1190 1030+1191 - 1030+1192 1030+1193 - 1030+1194 1030+1195 - 1030+1196 1030+1197 - 1030+1198 1030+1199 - 1030+1200 1030+1201 - 1030+1202 1030+1203 - 1030+1204 1030+1205 - 1030+1206 1030+1207 - 1030+1208 1030+1209 - 1030+1210 1030+1211 - 1030+1212 1030+1213 - 1030+1214 1030+1215 - 1030+1216 1030+1217 - 1030+1218 1030+1219 - 1030+1220 1030+1221 - 1030+1222 1030+1223 - 1030+1224 1030+1225 - 1030+1226 1030+1227 - 1030+1228 1030+1229 - 1030+1230 1030+1231 - 1030+1232 1030+1233 - 1030+1234 1030+1235 - 1030+1236 1030+1237 - 1030+1238 1030+1239 - 1030+1240 1030+1241 - 1030+1242 1030+1243 - 1030+1244 1030+1245 - 1030+1246 1030+1247 - 1030+1248 1030+1249 - 1030+1250 1030+1251 - 1030+1252 1030+1253 - 1030+1254 1030+1255 - 1030+1256 1030+1257 - 1030+1258 1030+1259 - 1030+1260 1030+1261 - 1030+1262 1030+1263 - 1030+1264 1030+1265 - 1030+1266 1030+1267 - 1030+1268 1030+1269 - 1030+1270 1030+1271 - 1030+1272 1030+1273 - 1030+1274 1030+1275 - 1030+1276 1030+1277 - 1030+1278 1030+1279 - 1030+1280 1030+1281 - 1030+1282 1030+1283 - 1030+1284 1030+1285 - 1030+1286 1030+1287 - 1030+1288 1030+1289 - 1030+1290 1030+1291 - 1030+1292 1030+1293 - 1030+1294 1030+1295 - 1030+1296 1030+1297 - 1030+1298 1030+1299 - 1030+1300 1030+1301 - 1030+1302 1030+1303 - 1030+1304 1030+1305 - 1030+1306 1030+1307 - 1030+1308 1030+1309 - 1030+1310 1030+1311 - 1030+1312 1030+1313 - 1030+1314 1030+1315 - 1030+1316 1030+1317 - 1030+1318 1030+1319 - 1030+1320 1030+1321 - 1030+1322 1030+1323 - 1030+1324 1030+1325 - 1030+1326 1030+1327 - 1030+1328 1030+1329 - 1030+1330 1030+1331 - 1030+1332 1030+1333 - 1030+1334 1030+1335 - 1030+1336 1030+1337 - 1030+1338 1030+1339 - 1030+1340 1030+1341 - 1030+1342 1030+1343 - 1030+1344 1030+1345 - 1030+1346 1030+1347 - 1030+1348 1030+1349 - 1030+1350 1030+1351 - 1030+1352 1030+1353 - 1030+1354 1030+1355 - 1030+1356 1030+1357 - 1030+1358 1030+1359 - 1030+1360 1030+1361 - 1030+1362 1030+1363 - 1030+1364 1030+1365 - 1030+1366 1030+1367 - 1030+1368 1030+1369 - 1030+1370 1030+1371 - 1030+1372 1030+1373 - 1030+1374 1030+1375 - 1030+1376 1030+1377 - 1030+1378 1030+1379 - 1030+1380 1030+1381 - 1030+1382 1030+1383 - 1030+1384 1030+1385 - 1030+1386 1030+1387 - 1030+1388 1030+1389 - 1030+1390 1030+1391 - 1030+1392 1030+1393 - 1030+1394 1030+1395 - 1030+1396 1030+1397 - 1030+1398 1030+1399 - 1030+1400 1030+1401 - 1030+1402 1030+1403 - 1030+1404 1030+1405 - 1030+1406 1030+1407 - 1030+1408 1030+1409 - 1030+1410 1030+1411 - 1030+1412 1030+1413 - 1030+1414 1030+1415 - 1030+1416 1030+1417 - 1030+1418 1030+1419 - 1030+1420 1030+1421 - 1030+1422 1030+1423 - 1030+1424 1030+1425 - 1030+1426 1030+1427 - 1030+1428 1030+1429 - 1030+1430 1030+1431 - 1030+1432 1030+1433 - 1030+1434 1030+1435 - 1030+1436 1030+1437 - 1030+1438 1030+1439 - 1030+1440 1030+1441 - 1030+1442 1030+1443 - 1030+1444 1030+1445 - 1030+1446 1030+1447 - 1030+1448 1030+1449 - 1030+1450 1030+1451 - 1030+1452 1030+1453 - 1030+1454 1030+1455 - 1030+1456 1030+1457 - 1030+1458 1030+1459 - 1030+1460 1030+1461 - 1030+1462 1030+1463 - 1030+1464 1030+1465 - 1030+1466 1030+1467 - 1030+1468 1030+1469 - 1030+1470 1030+1471 - 1030+1472 1030+1473 - 1030+1474 1030+1475 - 1030+1476 1030+1477 - 1030+1478 1030+1479 - 1030+1480 1030+1481 - 1030+1482 1030+1483 - 1030+1484 1030+1485 - 1030+1486 1030+1487 - 1030+1488 1030+1489 - 1030+1490 1030+1491 - 1030+1492 1030+1493 - 1030+1494 1030+1495 - 1030+1496 1030+1497 - 1030+1498 1030+1499 - 1030+1500 1030+1501 - 1030+1502 1030+1503 - 1030+1504 1030+1505 - 1030+1506 1030+1507 - 1030+1508 1030+1509 - 1030+1510 1030+1511 - 1030+1512 1030+1513 - 1030+1514 1030+1515 - 1030+1516 1030+1517 - 1030+1518 1030+1519 - 1030+1520 1030+1521 - 1030+1522 1030+1523 - 1030+1524 1030+1525 - 1030+1526 1030+1527 - 1030+1528 1030+1529 - 1030+1530 1030+1531 - 1030+1532 1030+1533 - 1030+1534 1030+1535 - 1030+1536 1030+1537 - 1030+1538 1030+1539 - 1030+1540 1030+1541 - 1030+1542 1030+1543 - 1030+1544 1030+1545 - 1030+1546 1030+1547 - 1030+1548 1030+1549 - 1030+1550 1030+1551 - 1030+1552 1030+1553 - 1030+1554 1030+1555 - 1030+1556 1030+1557 - 1030+1558 1030+1559 - 1030+1560 1030+1561 - 1030+1562 1030+1563 - 1030+1564 1030+1565 - 1030+1566 1030+1567 - 1030+1568 1030+1569 - 1030+1570 1030+1571 - 1030+1572 1030+1573 - 1030+1574 1030+1575 - 1030+1576 1030+1577 - 1030+1578 1030+1579 - 1030+1580 1030+1581 - 1030+1582 1030+1583 - 1030+1584 1030+1585 - 1030+1586 1030+1587 - 1030+1588 1030+1589 - 1030+1590 1030+1591 - 1030+1592 1030+1593 - 1030+1594 1030+1595 - 1030+1596 1030+1597 - 1030+1598 1030+1599 - 1030+1600 1030+1601 - 1030+1602 1030+1603 - 1030+1604 1030+1605 - 1030+1606 1030+1607 - 1030+1608 1030+1609 - 1030+1610 1030+1611 - 1030+1612 1030+1613 - 1030+1614 1030+1615 - 1030+1616 1030+1617 - 1030+1618 1030+1619 - 1030+1620 1030+1621 - 1030+1622 1030+1623 - 1030+1624 1030+1625 - 1030+1626 1030+1627 - 1030+1628 1030+1629 - 1030+1630 1030+1631 - 1030+1632 1030+1633 - 1030+1634 1030+1635 - 1030+1636 1030+1637 - 1030+1638 1030+1639 - 1030+1640 1030+1641 - 1030+1642 1030+1643 - 1030+1644 1030+1645 - 1030+1646 1030+1647 - 1030+1648 1030+1649 - 1030+1650 1030+1651 - 1030+1652 1030+1653 - 1030+1654 1030+1655 - 1030+1656 1030+1657 - 1030+1658 1030+1659 - 1030+1660 1030+1661 - 1030+1662 1030+1663 - 1030+1664 1030+1665 - 1030+1666 1030+1667 - 1030+1668 1030+1669 - 1030+1670 1030+1671 - 1030+1672 1030+1673 - 1030+1674 1030+1675 - 1030+1676 1030+1677 - 1030+1678 1030+1679 - 1030+1680 1030+1681 - 1030+1682 1030+1683 - 1030+1684 1030+1685 - 1030+1686 1030+1687 - 1030+1688 1030+1689 - 1030+1690 1030+1691 - 1030+1692 1030+1693 - 1030+1694 1030+1695 - 1030+1696 1030+1697 - 1030+1698 1030+1699 - 1030+1700 1030+1701 - 1030+1702 1030+1703 - 1030+1704 1030+1705 - 1030+1706 1030+1707 - 1030+1708 1030+1709 - 1030+1710 1030+1711 - 1030+1712 1030+1713 - 1030+1714 1030+1715 - 1030+1716 1030+1717 - 1030+1718 1030+1719 - 1030+1720 1030+1721 - 1030+1722 1030+1723 - 1030+1724 1030+1725 - 1030+1726 1030+1727 - 1030+1728 1030+1729 - 1030+1730 1030+1731 - 1030+1732 1030+1733 - 1030+1734 1030+1735 - 1030+1736 1030+1737 - 1030+1738 1030+1739 - 1030+1740 1030+1741 - 1030+1742 1030+1743 - 1030+1744 1030+1745 - 1030+1746 1030+1747 - 1030+1748 1030+1749 - 1030+1750 1030+1751 - 1030+1752 1030+1753 - 1030+1754 1030+1755 - 1030+1756 1030+1757 - 1030+1758 1030+1759 - 1030+1760 1030+1761 - 1030+1762 1030+1763 - 1030+1764 1030+1765 - 1030+1766 1030+1767 - 1030+1768 1030+1769 - 1030+1770 1030+1771 - 1030+1772 1030+1773 - 1030+1774 1030+1775 - 1030+1776 1030+1777 - 1030+1778 1030+1779 - 1030+1780 1030+1781 - 1030+1782 1030+1783 - 1030+1784 1030+1785 - 1030+1786 1030+1787 - 1030+1788 1030+1789 - 1030+1790 1030+1791 - 1030+1792 1030+1793 - 1030+1794 1030+1795 - 1030+1796 1030+1797 - 1030+1798 1030+1799 - 1030+1800 1030+1801 - 1030+1802 1030+1803 - 1030+1804 1030+1805 - 1030+1806 1030+1807 - 1030+1808 1030+1809 - 1030+1810 1030+1811 - 1030+1812 1030+1813 - 1030+1814 1030+1815 - 1030+1816 1030+1817 - 1030+1818 1030+1819 - 1030+1820 1030+1821 - 1030+1822 1030+1823 - 1030+1824 1030+1825 - 1030+1826 1030+1827 - 1030+1828 1030+1829 - 1030+1830 1030+1831 - 1030+1832 1030+1833 - 1030+1834 1030+1835 - 1030+1836 1030+1837 - 1030+1838 1030+1839 - 1030+1840 1030+1841 - 1030+1842 1030+1843 - 1030+1844 1030+1845 - 1030+1846 1030+1847 - 1030+1848 1030+1849 - 1030+1850 1030+1851 - 1030+1852 1030+1853 - 1030+1854 1030+1855 - 1030+1856 1030+1857 - 1030+1858 1030+1859 - 1030+1860 1030+1861 - 1030+1862 1030+1863 - 1030+1864 1030+1865 - 1030+1866 1030+1867 - 1030+1868 1030+1869 - 1030+1870 1030+1871 - 1030+1872 1030+1873 - 1030+1874 1030+1875 - 1030+1876 1030+1877 - 1030+1878 1030+1879 - 1030+1880 1030+1881 - 1030+1882 1030+1883 - 1030+1884 1030+1885 - 1030+1886 1030+1887 - 1030+1888 1030+1889 - 1030+1890 1030+1891 - 1030+1892 1030+1893 - 1030+1894 1030+1895 - 1030+1896 1030+1897 - 1030+1898 1030+1899 - 1030+1900 1030+1901 - 1030+1902 1030+1903 - 1030+1904 1030+1905 - 1030+1906 1030+1907 - 1030+1908 1030+1909 - 1030+1910 1030+1911 - 1030+1912 1030+1913 - 1030+1914 1030+1915 - 1030+1916 1030+1917 - 1030+1918 1030+1919 - 1030+1920 1030+1921 - 1030+1922 1030+1923 - 1030+1924 1030+1925 - 1030+1926 1030+1927 - 1030+1928 1030+1929 - 1030+1930 1030+1931 - 1030+1932 1030+1933 - 1030+1934 1030+1935 - 1030+1936 1030+1937 - 1030+1938 1030+1939 - 1030+1940 1030+1941 - 1030+1942 1030+1943 - 1030+1944 1030+1945 - 1030+1946 1030+1947 - 1030+1948 1030+1949 - 1030+1950 1030+1951 - 1030+1952 1030+1953 - 1030+1954 1030+1955 - 1030+1956 1030+1957 - 1030+1958 1030+1959 - 1030+1960 10																												

106	22B0111 - Concrete of Road, Canopy Roping Baris, Barong (2), Eastern Sector	Construction/opening/Concrete of road, 1 x 0.5 lane km, 80 x 10m, 7 x 0.2m with 1.0 m and shoulder per scope of works indicated	Construction Section	NO	Competitive Bidding	May 04, 2022	May 05, 2023	May 12, 2023	May 30, 2022	May 31, 2022	May 30, 2022	May 31, 2022	June 01, 2022	May 31, 2022	May 31, 2022	June 1, 6, 2022	June 10, 2022			GA-003	96,498,999.94	96,498,999.94	95,531,053.08	95,531,053.08	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	
107	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-758	Construction of Road Slope Protection Structure, 3,339.80 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2023	May 05, 2024	May 12, 2024	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-002	94,782,300.00	94,782,300.00	90,043,185.00	90,043,185.00	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
108	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-738 - 40573-859	Construction of Road Slope Protection Structure, 3,739.50 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2024	May 05, 2026	May 12, 2026	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-002	48,486,480.00	48,486,480.00	46,158,128.96	46,158,128.96	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
109	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-258 - 40573-358	Construction of Road Slope Protection Structure, 3,635.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2025	May 05, 2026	May 12, 2026	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-003	96,075,400.00	96,075,400.00	90,895,177.60	90,895,177.60	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
110	22B0111 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road, 40573-658 - 40573-658	Construction of Road Slope Protection Structure, 3,761.05 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2026	May 05, 2027	May 12, 2028	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-003	48,489,300.00	48,489,300.00	45,867,383.00	45,867,383.00	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
111	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road, 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,860.40 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2027	May 05, 2028	May 12, 2027	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-007	91,334,600.00	91,334,600.00	86,213,351.00	86,213,351.00	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
112	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road, 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 04, 2028	May 05, 2029	May 12, 2028	May 26, 2023	May 26, 2023	May 27, 2023	May 30, 2023	June 21, 2022	June 21, 2022	06/22-27/2022	June 28, 2022			GA-002	93,984,013.00	93,984,013.00	88,874,814.25	88,874,814.25	COA-MO-EDMONT VACC, PCE	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022	05/08/2022		
113	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan RD 40567-124 - 40567-124	Construction of Slope slope protection 5 m road shoulder and retaining 3 Slope	Construction Section	NO	Competitive Bidding	May 03, 2023	May 31, 2023	June 05, 2023	June 21, 2023	June 21, 2023	June 21, 2023	June 21, 2023	06/29-28/2023	June 28, 2023	June 28, 2023	6/29-17/2023	July 8, 2023			GA-003	1,960,000.00	1,960,000.00	1,934,739.10	1,934,739.10	COA-MO-EDMONT VACC, PCE	05/04/2023	05/04/2023	05/04/2023	05/04/2023	05/04/2023	05/04/2023	
114	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,534.50 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
115	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-258 - 40573-358	Construction of Road Slope Protection Structure, 3,635.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
116	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-658 - 40573-658	Construction of Road Slope Protection Structure, 3,761.05 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
117	22B0111 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
118	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,860.40 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
119	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
120	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-658 - 40573-658	Construction of Road Slope Protection Structure, 3,761.05 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
121	22B0111 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
122	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,860.40 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
123	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
124	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-658 - 40573-658	Construction of Road Slope Protection Structure, 3,761.05 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
125	22B0111 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
126	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,860.40 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
127	22B0113 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
128	22B0110 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40573-658 - 40573-658	Construction of Road Slope Protection Structure, 3,761.05 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-002	94,241,800.00	94,241,800.00	92,006,006.18	92,006,006.18	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
129	22B0111 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-758 - 40573-758	Construction of Road Slope Protection Structure, 3,483.00 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023	7/19-14/2023	July 15, 2023			GA-003	96,035,305.00	96,035,305.00	94,646,431.23	94,646,431.23	COA-MO-EDMONT VACC, PCE	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	05/10/2022	
130	22B0112 - Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse and Landslide Secondary Roads, Single-Tub Borengan Road 40572-458 - 40573-458	Construction of Road Slope Protection Structure, 3,860.40 m cu m/200 m	Construction Section	NO	Competitive Bidding	May 06, 2023	May 07, 2023	May 16, 2023	May 30, 2023	June 29, 2023	May 30, 2023	June 01, 2023	June 01, 2023	June 7, 2023	June 7, 2023																	

Recommended by:  **WILFREDO C. ALEGRE**
 Head, BAC Secretariat

Recommended for Approval by:  **MICHAEL C. ADOR** BAC
 Chairman

Approved by:  **MA. MARGARITA C. LUNA, D.M.**
 Agency Engineer