

Code (PAW)	Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Proc Conf	Ads/Post of ITB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PAW)			Contract Cost (PAW)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
																			Total	CO	E	M	CO	O	E	Sub/ Bid	Open of Bids	Delivery/ Completion	Post Qual	

COMPLETED PROCUREMENT ACTIVITIES

300103203582000	216B0037- CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (CLASSROOMS) IN BARANAY TIPIPIYA-LAMPURAN IN CUDOS, ANTIQUE	Construction Section	NO	Competitive Bidding	N/A	January 15- 21,2021	1/22/2021	2/3/2021	2/3/2021	2/6/2021	3/9/2021	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	4,900,000.00		4,900,000.00		4,630,827.52	4,630,827.52			4 representatives from NGO, COA and other Government Agencies	1/18/2021	N/A	1/29/2021	N/A	N/A	
300104222661000	216B0038- CONSTRUCTION OF A MULTI-PURPOSE BUILDING IN BREG, FUNDA DUMPE, SAN JOSE DE BUENAVISTA, ANTIQUE	Construction Section	NO	Competitive Bidding	1/6/2021	January 15- 21,2021	1/22/2021	6/28/2021	6/28/2021	7/11/2021	7/21/2021	12/31/2021	12/31/2021	1/04/2022	1/05/2022	N/A	N/A	GOP	24,750,000.00		24,750,000.00		24,440,953.99	24,440,953.99			4 representatives from NGO, COA and other Government Agencies	1/18/2021	N/A	6/24/2021	N/A	N/A	
300104222662000	216B0039- CONSTRUCTION OF MULTI-PURPOSE BUILDING BREG7 FUNDIN DUMPE, SAN JOSE, ANTIQUE	Construction Section	NO	Competitive Bidding	1/6/2021	January 15- 21,2021	1/22/2021	2/3/2021	2/3/2021	2/6/2021	7/21/2021	12/31/2021	12/31/2021	1/04/2022	1/05/2022	N/A	N/A	GOP	9,900,000.00		9,900,000.00		9,644,826.30	9,644,826.30			4 representatives from NGO, COA and other Government Agencies	1/18/2021	N/A	6/24/2021	N/A	N/A	
300104222697000	216B0041- CONSTRUCTION OF MULTI-PURPOSE BUILDING, SIBALOM CENTRAL ELEMENTARY SCHOOL	Construction Section	NO	Competitive Bidding	1/6/2021	January 15- 21,2021	1/22/2021	2/3/2021	2/3/2021	2/6/2021	7/21/2021	12/31/2021	12/31/2021	1/04/2022	1/05/2022	N/A	N/A	GOP	19,800,000.00		19,800,000.00		19,599,171.41	19,599,171.41			4 representatives from NGO, COA and other Government Agencies	1/18/2021	N/A	1/29/2021	N/A	N/A	
30011709418000	216B0048- CONCRETING OF GENERAL LUNA STREET - MABINI STREET - LAMPURANO ROAD, BREG7, IGBICAGAY, HAWTIC, ANTIQUE	Construction Section	NO	Competitive Bidding	1/6/2021	January 15- 21,2021	1/22/2021	3/3/2021	3/3/2021	3/9/2021	3/23/2021	12/31/2021	12/31/2021	01/04/2022	1/05/2022	N/A	N/A	GOP	44,550,000.00		44,550,000.00		34,265,374.03	34,265,374.03			4 representatives from NGO, COA and other Government Agencies	1/18/2021	N/A	2/26/2021	N/A	N/A	
30016204298000	216B0055- IMPROVING IMPROVEMENT OF ROAD, BREG7, IGBICAGAY, HAWTIC, ANTIQUE	Construction Section	NO	Competitive Bidding	4/6/2021	April 6 - 14, 2021	4/15/2021	4/29/2021	4/29/2021	5/3/2021	5/17/2021	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	9,800,000.00		9,800,000.00		9,491,354.12	9,491,354.12			4 representatives from NGO, COA and other Government Agencies	4/19/2021	N/A	4/26/2021	N/A	N/A	
300103203071000	216B0059- CONSTRUCTION OF SEWAGE AND SEWERAGE SYSTEMS, MUNICIPALITIES OF ANTIQUE	Construction Section	NO	Competitive Bidding	9/20/2021	October 1-7, 2021	10/8/2021	11/17/2021	11/17/2021	11/23/2021	6/12/2021	3/24/2022	3/24/2022	3/25/2022	3/28/2022	N/A	N/A	GOP	19,300,000.00		19,300,000.00		18,975,873.00	18,975,873.00			4 representatives from NGO, COA and other Government Agencies	10/4/2021	N/A	11/12/2021	N/A	N/A	
310102100969000	226B0001- ILOILO-ANTIQUE RD (600338PN) K0158+000 - K0159+587.06, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	15,925,000.00		15,925,000.00		15,600,000.00	15,600,000.00			4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
310102100970000	226B0002- ILOILO-ANTIQUE RD (600338PN) K0227+000 - K0228+406, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	14,240,380.00		14,240,380.00		13,950,000.00	13,950,000.00			4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
310105100720000	226B0003- ILOILO-ANTIQUE RD (600338PN) K0213+114 - K0213+792, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	November 11- 17,2021	11/18/2021	12/1/2021	12/1/2021	12/7/2021	12/14/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	22,018,640.00		22,018,640.00		21,914,095.93	21,914,095.93			4 representatives from NGO, COA and other Government Agencies	10/6/2021	N/A	10/25/2021	N/A	N/A	
3101081011164000	226B0004- ILOILO-ANTIQUE RD - K0072+(-103) - K0072+500, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	46,000,000.00		46,000,000.00		45,080,000.00	45,080,000.00			4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
310202101159000	226B0005- ILOILO-ANTIQUE RD - K0085+167 - K0086+225, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	36,043,960.00		36,043,960.00		37,283,080.00	37,283,080.00			4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
31020210166000	226B0006- ILOILO-ANTIQUE RD - K0148+500 - K0149+796, ANTIQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	36,200,000.00		36,200,000.00		35,837,616.61	35,837,616.61			4 representatives from NGO, COA and other Government Agencies	10/6/2021	N/A	10/25/2021	N/A	N/A	
310304100961000	226B0007- TIPULUAN BR. (800317PN) ALONG ODONOS-SIBALOM-SAN RAMIGIO-LEON RD, SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/16/2021	12/10/2022	2/09/2022	2/09/2022	2/17/2022	2/18/2022	N/A	N/A	GOP	67,550,000.00		67,550,000.00		66,874,893.91	66,874,893.91			4 representatives from NGO, COA and other Government Agencies	10/6/2021	N/A	10/25/2021	N/A	N/A	
310304100960000	226B0008- SIBALOM BR. (800317PN) ALONG ODONOS-SIBALOM RD, SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/16/2021	12/10/2022	2/09/2022	2/09/2022	2/17/2022	2/18/2022	N/A	N/A	GOP	67,550,000.00		67,550,000.00		66,874,873.00	66,874,873.00			4 representatives from NGO, COA and other Government Agencies	10/6/2021	N/A	10/25/2021	N/A	N/A	
320101074060000	226B0009- CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PATIVAN RIVER, BARANAY GUINANGAN, LUNA-AN, ANTQUE	Construction Section	YES	Competitive Bidding	10/05/2021	October 6- 12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/01/2022	2/09/2022	2/09/2022	2/17/2022	2/18/2022	N/A	N/A	GOP	50,180,000.00		50,180,000.00		49,624,922.98	49,624,922.98			4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	

Code (PAR)	Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (P/R)		Contract Cost (P/R)				Date of Receipt of Invitation				Remarks (Explaining changes from the AFP)						
					Pre-Proc Conf	Add/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	M	O	CO	Total	M	O	CO		List of Invited Observers	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Delivery/ Post Completion Qual	
31002101160000	22G80010-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CANGKARANAN RIVER, BARANGAY BONGSONG, SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/01/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	49,000,000.00			49,000,000.00	48,706,108.44			48,706,108.44	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
32010110023000	22G80011-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CANGKARANAN RIVER, BONGSONG, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/01/2022	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	49,000,000.00			49,000,000.00	48,735,212.08			48,735,212.08	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
32010110028000	22G80012-CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CANGKARANAN RIVER AT VALDERAMA, VALDERAMA, ANTQUE, SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/03/2022	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	49,000,000.00			49,000,000.00	47,480,000.00			47,480,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
320101100462000	22G80013-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SIBALOM RIVER, BARANGAY BONGSONG, SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/19/2021	12/14/2022	2/09/2022	2/09/2022	2/17/2022	2/18/2022	N/A	N/A	GOP	52,941,830.00			52,941,830.00	51,338,317.81			51,338,317.81	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
320101100463000	22G80014-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SIBALOM RIVER, BARANGAY PANTAO, SAN JOSE, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/01/2022	2/09/2022	2/09/2022	2/17/2022	2/18/2022	N/A	N/A	GOP	52,110,000.00			52,110,000.00	51,820,280.73			51,820,280.73	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
320101100502000	22G80015-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BACONG RIVER, CULAS, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	34,300,000.00			34,300,000.00	33,262,100.31			33,262,100.31	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
3201011005024000	22G80016-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SIBALOM RIVER, CULAS, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	49,000,000.00			49,000,000.00	48,399,055.17			48,399,055.17	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
3201011005025000	22G80017-CONSTRUCTION OF REVENIENT AT RUGO BRIDGE (ADJACENT A, UPPER) SAN JOSE PORT, PUBLIC BEACHES & SUNSET BOULEVARD/ESPLANADE (HOTELS, JINNS AND BEACH RESORTS), SAN JOSE, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/19/2021	12/10/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	49,000,000.00			49,000,000.00	48,484,239.42			48,484,239.42	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
30020310124151000	22G80018-ACCESS ROAD LEADING TO SAN JOSE PORT, PUBLIC BEACHES & SUNSET BOULEVARD/ESPLANADE (HOTELS, JINNS AND BEACH RESORTS), SAN JOSE, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	12/01/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	38,388,560.00			38,388,560.00	37,620,000.00			37,620,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
300201100965000	22G80019-BRGY. LUMBAYAN-BRGY. LAYAZON - BRGY. LIBERATO ROAD CONNECTING TO ITOLLO-ANTQUE ROAD, PUBLIC MARKET OF LAYAZON AND TO MUSUNGOV SQUARE IN SUPPORT OF AGRIBUSINESS INDUSTRY (ROOTCROPS, PEANUTS, GINGER, CORN, AND SUGAR CANE PLANTATION), LUMAYAN, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	9,800,000.00			9,800,000.00	9,653,013.37			9,653,013.37	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
3002011009657000	22G80020-BRGY. SAN RAYON - BRGY. LAYAZON - BRGY. LIBERATO ROAD CONNECTING TO ITOLLO-ANTQUE ROAD, PUBLIC MARKET OF LUMAYAN AND TO MUSUNGOV SQUARE IN SUPPORT OF AGRIBUSINESS INDUSTRY (ROOTCROPS, PEANUTS, GINGER, CORN, AND SUGAR CANE PLANTATION), LUMAYAN, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	9,800,000.00			9,800,000.00	9,765,220.11			9,765,220.11	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
30021210006000	22G80021-BRGY. TULA-TULA - BRGY. CALU-OR - BRGY. BULAKACH CIRCUMFERENTIAL ROAD IN SUPPORT OF AGRIBUSINESS INDUSTRY (COFFEE, ROOTCROPS, PEANUTS AND GINGER), SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	9,650,000.00			9,650,000.00	9,694,967.73			9,694,967.73	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
300214100256000	22G80022-PREVENTIVE MAINTENANCE ALONG ITOLLO ANTQUE RD. - KM89+415 - KM899+941, KM894+700 - KM951+385, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	17,153,920.00			17,153,920.00	16,800,000.00			16,800,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
300215101823000	22G80023-CONSTRUCTION OF ROAD (PIS-ANAN TO IGOCOC) SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	19,600,000.00			19,600,000.00	19,208,000.00			19,208,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
300215101824000	22G80024-CONSTRUCTION OF ROAD (PIS-ANAN TO BONGSONG) SIBALOM, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	19,600,000.00			19,600,000.00	19,208,000.00			19,208,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	
300215101825000	22G80025-CONSTRUCTION (COMPLETION) OF CONCRETE BRIDGE, BARANGAY TAYAMOC, MUNICIPALITY OF PATINONGON, ANTQUE	Construction Section	YES	Competitive Bidding		October 6-12,2021	10/13/2021	10/29/2021	10/29/2021	11/4/2021	11/29/2021	1/25/2022	1/25/2022	1/31/2022	2/1/2022	N/A	N/A	GOP	24,500,000.00			24,500,000.00	24,010,000.00			24,010,000.00	4 representatives from NGO, COA and other Government Agencies	10/8/2021	N/A	10/25/2021	N/A	N/A	

Code (PAB)	Program/Project	PHO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)		Contract Cost (PHP)				Date of Receipt of Invitation							
					Pre-Proc Conf	Add/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	M O	CO	Total	M O	CO	List of Invited Observers	Eligible Pre-bid Conf	Sub/ Open of Bids	Bid Evaluation	Delivery/Completion	Post Qual	Remarks (Explains changes from the APP)
30021100300000	22G00045- Construction of Road/Lana-an Bridge from to Alan River Phase 1, Lana-an, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/24/2022	3/24/2022	3/25/2022	3/28/2022	N/A	N/A	GOP	96,500,000.00		96,500,000.00	95,461,717.00		95,461,717.00	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
30021100037000	22G00046- Construction of Bugaong Bridge 1, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/24/2022	3/24/2022	3/25/2022	3/28/2022	N/A	N/A	GOP	96,500,000.00		96,500,000.00	95,210,230.57		95,210,230.57	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300219100229000	22G00047- Construction of Antique Breezwater Structure along Brgy. Maybato South to Brgy. Maybato North, San Jose, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/14/2022	3/24/2022	3/24/2022	3/25/2022	3/28/2022	N/A	N/A	GOP	96,500,000.00		96,500,000.00	93,604,764.41		93,604,764.41	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300219101037000	22G00048- Construction of Antique Breezwater Structure along Brgy. San Angel to Brgy. Malibay, San Jose, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	9,800,000.00		9,800,000.00	9,749,391.53		9,749,391.53	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300220100834000	22G00050- Rehabilitation (Completion) of Multipurpose Building in Isellan, Antique	Construction Section	NO	Competitive Bidding	N/A	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/23/2022	3/9/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	2,940,000.00		2,940,000.00	2,899,722.64		2,899,722.64	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300221101404000	22G00051- Construction of Brgy. Tiglac-Bongbongan 1- Brgy. Masanag,Hanatic, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	49,500,000.00		49,500,000.00	48,473,712.61		48,473,712.61	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300221101405000	22G00053- Rehabilitation (Completion) of Road, Site Person, Brgy. Bulhang,Hanatic, Antique	Construction Section	NO	Competitive Bidding	N/A	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	2,970,000.00		2,970,000.00	2,754,650.68		2,754,650.68	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300221101406000	22G00053- Construction of Road, Sta. 01-003 Sta. 2-000,Nuphang 2- Cabatuan San Remigio, Antique	Construction Section	NO	Competitive Bidding	1/28/2022	January 31- February 6,2022	2/8/2022	2/21/2022	2/21/2022	2/24/2022	3/14/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	99,000,000.00		99,000,000.00	90,267,971.02		90,267,971.02	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300225100513000	22G00054- Construction of Small Protection Structure, Brgy. Polibodon, Malibay and Newwided, Tiblao, Antique	Construction Section	NO	Competitive Bidding	N/A	January 31- February 6,2022	2/8/2021	2/21/2022	2/21/2022	2/24/2022	3/9/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	4,950,000.00		4,950,000.00	4,929,770.05		4,929,770.05	4 representatives from NEO, COA and other Government Agencies	N/A	2/14/2022	N/A	N/A	N/A	
300116201297000	22G00055- Concreting of Brgy. Alibuman PNR, Brgy. Alibuman, Hanatic, Antique	Construction Section	NO	Competitive Bidding	2/24/2022	February 24- March 2, 2022	3/3/2022	3/15/2022	3/15/2022	3/15/2022	3/17/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	29,950,000.00		29,950,000.00	28,137,074.51		28,137,074.51	4 representatives from NEO, COA and other Government Agencies	N/A	3/8/2022	N/A	N/A	N/A	
300116201297000	22G00056- Concreting of SRA, Pindul to Walker, Proper Brgy. Walker PNR, Brgy. Walker, San Remigio, Antique	Construction Section	NO	Competitive Bidding	2/24/2022	February 24- March 2, 2022	3/3/2022	3/15/2022	3/15/2022	3/15/2022	3/17/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	11,940,000.00		11,940,000.00	11,337,999.73		11,337,999.73	4 representatives from NEO, COA and other Government Agencies	N/A	3/8/2022	N/A	N/A	N/A	
300116201297000	22G00057- Concreting of Brgy. Insuluan PNR, Brgy. Insuluan, San Remigio, Antique	Construction Section	NO	Competitive Bidding	2/24/2022	February 24- March 2, 2022	3/3/2022	3/15/2022	3/15/2022	3/15/2022	3/17/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	13,930,000.00		13,930,000.00	12,787,518.88		12,787,518.88	4 representatives from NEO, COA and other Government Agencies	N/A	3/8/2022	N/A	N/A	N/A	
300116201297000	22G00058- Concreting of Brgy. Nazareth PNR, Nazareth, Sibulan, Antique	Construction Section	NO	Competitive Bidding	2/24/2022	February 24- March 2, 2022	3/3/2022	3/15/2022	3/15/2022	3/15/2022	3/17/2022	3/21/2022	3/21/2022	3/23/2022	3/24/2022	N/A	N/A	GOP	11,940,000.00		11,940,000.00	11,155,088.24		11,155,088.24	4 representatives from NEO, COA and other Government Agencies	N/A	3/8/2022	N/A	N/A	N/A	
300213100010000	22G00059- Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender Responsive Facilities 1, Bantengay, Bantaza, Antique 2, Maybato, Lana-an, Antique 3, Dapagale Angel Salazar Jr. Memorial School, San Jose, Antique	Construction Section	NO	Competitive Bidding	N/A	February 24- March 2, 2022	3/3/2022	3/15/2022	3/15/2022	3/15/2022	3/17/2022	3/21/2022	3/21/2022	3/25/2022	3/28/2022	N/A	N/A	GOP	1,809,375.00		1,809,375.00	1,799,728.85		1,799,728.85	4 representatives from NEO, COA and other Government Agencies	N/A	3/8/2022	N/A	N/A	N/A	
Total Allocated Budget of Procurement																	2,283,021,665.00														
Total Contract of Price Procurement Activities Conducted																	2,224,258,034.34														
Total Savings (Total Allocated Budget - Total Contract Price)																	58,763,630.66														

Code (PAP)	Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PWP)		Contract Cost (PWP)				Date of Receipt of Invitation						Remarks (Explaining from the APP)
					Pre-Proc Conf	Add/Post of ITB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution and Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	M		CO	Total	M	CO	Total	List of Invited Observers	Pre-bid Conf By Check	Sub/ Open of Bids	Bid Evaluation	Post Qual			
100000100001000 200000100018000 200000100074000 2000001000507000	Procurement of Lubricants, Spare Parts for use of various Service Vehicles Assigned at Office of the District Engineer, (b.) Procurement of Batteries, Lubricants, Spare Parts for use of various Service Vehicles assigned at Quality Assurance Section, (c.) Procurement of Tires, Batteries, Lubricants, Spare Parts for use of various Service Vehicles assigned at Planning and Design Section, (d.) Procurement of Tires, Batteries, Lubricants, Spare Parts for use of various Service Vehicles assigned at Office of the Assistant District Engineer, (e.) Procurement of various Highway Maintenance Equipment (BHME) Units, (f) Procurement of Lubricants for use of various Basic Highway Maintenance Equipment (BHME) units, (g) Procurement of various Highway Maintenance Equipment (BHME) units for use of various Service Vehicles assigned at Construction Section, (h.) Procurement of Tires, Batteries, Lubricants, Spare Parts for use of Toyota Hi-Lux Pick Up No. NDD 8776 assigned at Construction Section, DPWH, San Jose, Antique	Various Sections of Assistant District Engineer	NO	Competitive Bidding	11/24/2021	November 25 - December 2, 2021	12/2/2021	12/14/2021	12/14/2021	12/15/2021	12/15/2021	12/20/2021	12/21/2021	12/24/2021	12/27/2021	3/16/2022	3/28/2022	CV 2021-02-005343, PDE 2021 & 2022, GAA-ROD 2021	2,775,270.00	2,775,270.00	2,664,770.00	03/11/2026	4 representatives from NGO, COA and other Government Agencies	11/26/2021	N/A	12/9/2021	N/A	3/30/2022	N/A			
200000100017000 200000100018000	2021-12-43 - Procurement of Hand Tools (for use in the Repair/Maintenance of various National Roads and Bridges, (District Wide), DPWH, San Jose, Antique	Maintenance Section	NO	Small Value Procurement	N/A	N/A	N/A	12/14/2021	12/14/2021	12/14/2021	N/A	12/15/2021	12/16/2021	12/24/2021	12/27/2021	3/16/2022	3/21/2022	EAO 2021	493,382.00	493,382.00	490,715.00	490,715.00	N/A	N/A	N/A	N/A	3/16/2022	N/A				
200000100491000	2022-03-002-PROCUREMENT OF REPAIRING/MAINTENANCE OF CENTRAL/LANE LINE REPAIRING ALONG NATIONAL ROADS & BRIDGES DISTRICT WIDE), DPWH, SAN JOSE, ANTIOQUE	Maintenance Section	NO	Small Value Procurement	N/A	3/17/2022	N/A	3/23/2022	3/23/2022	3/23/2022	N/A	3/24/2022	3/24/2022	3/25/2022	3/28/2022	4/6/2022	4/25/2022	GAA-ROD 2022	575,335.55	575,335.55	573,775.00	573,775.00	N/A	N/A	N/A	N/A	4/6/2022	N/A				
200000100491000	2022-03-003-PROCUREMENT OF CEMENTON SIGNS FOR USE IN THE REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS), DPWH, SAN JOSE, ANTIOQUE	Maintenance Section	NO	Small Value Procurement	N/A	3/17/2022	N/A	3/23/2022	3/23/2022	3/23/2022	N/A	3/24/2022	3/24/2022	3/25/2022	3/28/2022	4/13/2022	11/5/2022	Extended Budget for Repair and Maint. of Road Safety Signs & SR202 1-02-005873	99,447.55	99,447.55	94,400.00	94,400.00	N/A	N/A	N/A	N/A	4/13/2022	N/A				
200000100628000	2022-03-004-PROCUREMENT OF ADVOCACY SHIRTS FOR GENDER AND DEVELOPMENT (GAD) ACTIVITIES FOR FY 2022, DPWH, SAN JOSE, ANTIOQUE	Planning and Design Section	NO	Small Value Procurement	N/A	3/17/2022	N/A	3/23/2022	3/23/2022	3/23/2022	N/A	3/24/2022	3/24/2022	3/29/2022	3/30/2022	3/30/2022	4/11/2022	SR2022 005228	60,000.00	60,000.00	59,904.00	59,904.00	N/A	N/A	N/A	N/A	3/30/2022	N/A				
200000100017000 200000100018000	2022-04-008-PROCUREMENT OF DIESEL FUEL FOR USE IN VARIOUS BASIC HIGHWAY MAINTENANCE EQUIPMENT (BHME) UNITS, DPWH, SAN JOSE, ANTIOQUE	Maintenance Section	NO	Small Value Procurement	N/A	April 13 - 20, 2022	N/A	4/20/2022	4/20/2022	4/21/2022	N/A	4/22/2022	4/25/2022	4/29/2022	5/2/2022	5/10/2022	5/17/2022	GAA - 2022 Routine Maint. Fund	999,966.90	999,966.90	996,350.50	996,350.50	N/A	N/A	N/A	N/A	5/10/2022	N/A				
300203102162000	2022-04-009-SUPPLY & DELIVERY OF FURNITURES & FIXTURES, OFFICE REPAIRING/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES FOR DISTRICT ENGINEERING OFFICE, DPWH, SAN JOSE, ANTIOQUE	Various Sections	NO	Small Value Procurement	N/A	April 13 - 20, 2022	N/A	4/20/2022	4/20/2022	4/21/2022	N/A	4/22/2022	4/25/2022	4/29/2022	5/2/2022	5/17/2022	6/13/2022	EAO 2022	983,564.00	983,564.00	979,999.92	979,999.92	N/A	N/A	N/A	N/A	5/17/2022	N/A				
Total Allocated Budget of Procurement																			10,026,769.44													
Total Contract of Price Procurement Activities Conducted																			9,953,341.42													
Total Savings (Total Allocated Budget - Total Contract Price)																			75,428.02													
ON-GOING PROCUREMENT ACTIVITIES																																
33010210416000 300116204290000 300116204300000 300116203100000	2021-12-42 - Procurement of Ducted Frame Hood for use of Quality Assurance section, DPWH, San Jose, Antique	Quality Assurance Section	NO	Small Value Procurement	N/A	N/A	N/A	12/14/2021	12/14/2021	12/14/2021	N/A	12/15/2021	12/16/2021	12/24/2021	12/27/2021	4/20/2022		EAO 2021	430,000.00	430,000.00	425,400.00	425,400.00	N/A	N/A	N/A	N/A	4/20/2022	N/A				
30011620310000 300117207051000 200000100034000 2000001000507000 200000100100000 3001006200728000	21SG0010 - (a.) Procurement of IT Equipment for use in Planning & Design Section, (b.) Procurement of IT Equipments for use in the various sections of Antique District Engineering Office, DPWH, San Jose, Antique	Various Sections of DPWH, San Jose, Antique Engineering Office	NO	Competitive Bidding	04/11/2021	November 5- 12, 2021	11/12/2021	11/24/2021	11/24/2021	11/24/2021	11/24/2021	11/25/2021	11/26/2021	12/2/2021	12/3/2021			CV 2021-02-005343, PDE 2021 & 2022, GAA-ROD 2021	2,776,260.00	2,776,260.00	2,775,999.00	2,775,999.00	4 representatives from NGO, COA and other Government Agencies	11/6/2021	N/A	11/19/2021	N/A	N/A				

