

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Project) |
|------------|---|--------------|---|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|-----------|---|
| | | | | | Advertisement/Posting of IB/EI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO (000) | |
| | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads, Abra-Ilocos Norte Road, K0427+000 - K0428+310 | | Yes | Competitive Bidding | 28-Oct-19 | 18-Nov-19 | 10-Mar-20 | 8-May-20 | | others | 50,000.00 | | 50,000.00 | Concrete Reconstruction with 280mm Slab |
| | Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Secondary Roads, Abra-Kalinga Rd, K0435+892 - K0436+025, K0436+343 - K0436+369, K0477+000 - K0479+000, K0481+924 - K0482+000, K0482+800 - K0482+900 | | Yes | Competitive Bidding | 2-Dec-19 | 26-Dec-19 | 11-Mar-20 | 8-May-20 | | others | 50,000.00 | | 50,000.00 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0426+600 - K0426+700 | | Yes | Competitive Bidding | 17-Mar-20 | 12-May-20 | 23-Oct-20 | 30-Oct-20 | | others | 50,000.00 | | 50,000.00 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0429+951 - K0430+028 | | Yes | Competitive Bidding | 17-Mar-20 | 12-May-20 | 23-Oct-20 | 30-Oct-20 | | others | 50,000.00 | | 50,000.00 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0430+300 - K0430+495 | | Yes | Competitive Bidding | 17-Mar-20 | 12-May-20 | 23-Oct-20 | 30-Oct-20 | | others | 50,000.00 | | 50,000.00 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0430+665 - K0430+775 | | Yes | Competitive Bidding | 9-Oct-19 | 4-Nov-19 | 15-Jan-20 | 21-Jan-20 | | others | 50,000.00 | | 50,000.00 | Construction of Road Slope Protection Structure |
| | Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road | | Yes | Competitive Bidding | 21-Oct-19 | 11-Nov-19 | 11-Mar-20 | 8-May-20 | | others | 20,000.00 | | 20,000.00 | Paving of Unpaved Roads |
| | Off-Carriageway Improvement, Tertiary Roads, Abra-Cervantes Road, K0431+(-527) - K0431+400 | | Yes | Competitive Bidding | 14-Oct-19 | 4-Nov-19 | 28-Jan-20 | 3-Feb-20 | | others | 10,750.00 | | 10,750.00 | Shoulder Paving/ Construction |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (P=)P | | | Remarks (brief description of Project) |
|------------|---|--------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------|--|
| | | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO ('000) | |
| | Paving of Unpaved Roads, Secondary Roads, Abra-Kalinga Rd. K0468+014-K0468+254, K0468+503-K0468+591, K0468+637-K0468+914, K0469+072-K0469+322, K0469+471-K0469+485, K0469+657-K0470+086 | | Yes | Competitive Bidding | 14-Oct-19 | 5-Nov-19 | 4-Feb-20 | 13-Feb-20 | others | 50,000.00 | | 50,000.00 | Paving of Unpaved Roads |
| | Paving of Unpaved Roads, Tertiary Road, Abra-Ilocos Norte Rd. K0449+380-K0449+936 | | Yes | Competitive Bidding | 8-Nov-19 | 4-Dec-19 | 15-Jan-20 | 21-Jan-20 | others | 22,250.00 | | 22,250.00 | Paving of Unpaved Roads |
| | Replacement of Permanent Weak Bridges, Almaya Bridge (B0224LZ) along Abra-Ilocos Sur Rd | | Yes | Competitive Bidding | 2-Mar-20 | 18-May-20 | 22-May-20 | 1-Jun-20 | others | 38,000.00 | | 38,000.00 | Replacement |
| | Construction of Banaoao Flood Control, Bangued, Abra. Sta. 33+024 - Sta. 33+2961 | | Yes | Competitive Bidding | 16-Oct-19 | 5-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 16,023.00 | | 16,023.00 | Construction of Flood Mitigation Structure |
| | Construction of Mudeng Flood Control, La Paz, Abra. Sta. 33+024 - Sta. 33+296 | | Yes | Competitive Bidding | 17-Oct-19 | 6-Nov-19 | 4-Feb-20 | 13-Feb-20 | others | 15,935.00 | | 15,935.00 | Construction of Flood Mitigation Structure |
| | Construction of San Antonio Flood Control, Bangued, Abra. Sta. 33+296 - Sta. 33+568 | | Yes | Competitive Bidding | 18-Oct-19 | 7-Nov-19 | 6-Mar-20 | 4-May-20 | others | 16,023.00 | | 16,023.00 | Construction of Flood Mitigation Structure |
| | Construction of Taping Flood Control, Laganglang, Abra | | Yes | Competitive Bidding | 30-Oct-19 | 19-Nov-19 | 3-Feb-20 | 10-Feb-20 | others | 50,000.00 | | 50,000.00 | Construction of Flood Mitigation Structure |
| | Construction of Tuday-Poblacion Flood Control, Danglas, Abra | | Yes | Competitive Bidding | 30-Oct-19 | 19-Nov-19 | 4-Feb-20 | 13-Feb-20 | others | 50,000.00 | | 50,000.00 | Construction of Flood Mitigation Structure |
| | Construction of Tablog Flood Control Project along Abra River, Bucay, Abra. Sta.0+000 - Sta.1+269 | | Yes | Competitive Bidding | 23-Oct-19 | 13-Nov-19 | 15-Jan-20 | 21-Jan-20 | others | 50,000.00 | | 50,000.00 | Construction of Flood Mitigation Structure |
| | Construction of Toon Sur Flood Control Project, Bucay, Abra. Sta. 0+000 - Sta. 1+105, La Paz, Abra | | Yes | Competitive Bidding | 6-Nov-19 | 26-Nov-19 | 3-Feb-20 | 12-Feb-20 | others | 46,773.00 | | 46,773.00 | Construction of Flood Mitigation Structure |
| | Construction of Abang Flood Control Project, Sta. 0+000 - Sta. 1+180, Bucay, Abra | | Yes | Competitive Bidding | 29-Oct-19 | 18-Nov-19 | 15-Jan-20 | 21-Jan-20 | others | 48,515.00 | | 48,515.00 | Construction of Flood Mitigation Structure |
| | Construction of Bululala Flood Control Project, Sta. 44+280.8 - Sta. 44+702, La Paz, Abra | | Yes | Competitive Bidding | 5-Nov-19 | 25-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 49,400.00 | | 49,400.00 | Construction of Flood Mitigation Structure |
| | Construction of Cabulan Flood Control Project, Sta. 0+000 - Sta. 0+282, Bangued, Abra | | Yes | Competitive Bidding | 21-May-20 | 10-Jun-20 | 23-Jun-20 | 29-Jun-20 | others | 50,580.00 | | 50,580.00 | Construction of Flood Mitigation Structure |
| | Construction of Cardona Flood Control Project, Sta. 5+240.8 - Sta. 6+440, Dolores, Abra | | Yes | Competitive Bidding | 24-Oct-19 | 14-Nov-19 | 3-Feb-20 | 10-Feb-20 | others | 45,720.00 | | 45,720.00 | Construction of Flood Mitigation Structure |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PIP) | | | Remarks (Brief description of Project) |
|------------|---|--------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------|--|
| | | | | | Advertising/Posting of IB/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO (000) | |
| | Construction of Isit Flood Control Project, Sta. 0+000 - Sta. 1+580, Dolores, Abra | | Yes | Competitive Bidding | 6-Nov-19 | 26-Nov-19 | 12-Mar-20 | 11-May-20 | others | 20,273.00 | | 20,273.00 | Construction of Flood Mitigation Structure |
| | Construction of Mudeang Flood Control Project, Sta. 0+000 - Sta. 1+142, La Paz, Abra | | Yes | Competitive Bidding | 21-Oct-19 | 11-Nov-19 | 4-Feb-20 | 10-Feb-20 | others | 48,904.00 | | 48,904.00 | Construction of Flood Mitigation Structure |
| | Construction of Quidaoen Flood Control Project, Sta. 0+000 - Sta.0+885, San Juan, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 12-Nov-19 | 4-Feb-20 | 13-Feb-20 | others | 40,000.00 | | 40,000.00 | Construction of Flood Mitigation Structure |
| | Construction of Sta. Rosa Flood Control Project, Sta. 0+000 - Sta.0+485, Bangued, Abra | | Yes | Competitive Bidding | 21-May-20 | 10-Jun-20 | 23-Oct-20 | 30-Oct-20 | others | 52,874.00 | | 52,874.00 | Construction of Flood Mitigation Structure |
| | Construction of Toon Norte Flood Control Project, Sta. 0+630.4 - Sta. 1+052, La Paz, Abra | | Yes | Competitive Bidding | 28-Oct-19 | 18-Nov-19 | 28-Jan-20 | 3-Feb-20 | others | 46,783.00 | | 46,783.00 | Construction of Flood Mitigation Structure |
| | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Alimusan-Bar-Caganayan Road leading to Kapatikan Falls, Caganayan, Tineg, Abra | | Yes | Competitive Bidding | 29-Oct-19 | 21-Nov-19 | 3-Feb-20 | 13-Feb-20 | others | 45,000.00 | | 45,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Manabo-Luba-Tubo Road leading to Kilil Falls and Hotspring, Tubo, Abra | | Yes | Competitive Bidding | 28-Oct-19 | 18-Nov-19 | 10-Mar-20 | 8-May-20 | others | 45,000.00 | | 45,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Quirsodan-Baquero Road leading to Panacisan River and Rock Formation, Licuan-Baay, Abra | | Yes | Competitive Bidding | 29-May-20 | 18-Jun-20 | 24-Jun-20 | 29-Jun-20 | others | 55,000.00 | | 55,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Cervantes Road - Palaquio Road leading to Cacao, Processed Fruits and Bamboo Industry, Bucay, Abra | | Yes | Competitive Bidding | 29-Oct-19 | 18-Nov-19 | 3-Feb-20 | 12-Feb-20 | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Ilocos Norte Road-Karkariskis Road in support of Bamboo Industry, La Paz, Abra | | Yes | Competitive Bidding | 14-Oct-19 | 4-Nov-19 | 5-Mar-20 | 4-May-20 | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PAP) | | | Remarks (brief description of Project) |
|------------|---|---------------|---|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|-----------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO (000) | |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Alaoa-Lapat Balaianay Road leading to Coffee Industry, Tineg, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 11-Mar-20 | 8-May-20 | | others | 15,000.00 | | 15,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra | | Yes | Competitive Bidding | 2-Dec-19 | 23-Dec-19 | 13-Mar-20 | 11-May-20 | | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones/Junction Silet San Juan-Tineg Boundary Road leading to Coffee and Bamboo Industry, Tineg, Abra | | Yes | Competitive Bidding | 2-Dec-19 | 23-Dec-19 | 13-Mar-20 | 11-May-20 | | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lamunan-Ableg Road leading to Coffee, Fruits and Homestyles Industry, Daguioman, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 13-Mar-20 | 11-May-20 | | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Nagpaayan-Mapisla Road leading to Coffee and Fruits Industry, Licuan-Baay, Abra | | Yes | Competitive Bidding | 6-Nov-19 | 26-Nov-19 | 12-Mar-20 | 11-May-20 | | others | 20,000.00 | | 20,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tubo-Quirino Road leading to Loomweaving, Ginger Tea, Tiger Grass and Processed Food Industry, Tubo, Abra | | Yes | Competitive Bidding | 23-Oct-19 | 13-Nov-19 | 10-Mar-20 | 8-May-20 | | others | 15,000.00 | | 15,000.00 | Construction of Concrete Road |
| | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Santo Tomas Manabo-Luba Road leading to Loomweaving, Fruit Processing and Furniture Industries, Manabo and Luba, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 28-Jan-20 | 3-Feb-20 | | others | 10,000.00 | | 10,000.00 | Construction of Concrete Road |
| | Completion of DPWH Abra District Engineering Office, Bangued, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 5-Dec-19 | 4-Feb-20 | 13-Feb-20 | | others | 10,000.00 | | 10,000.00 | Completion |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PNP) | | | Remarks (brief description of Project) |
|------------|--|---------------|---|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|----------|---|
| | | | | | Advertisement/Posting of B/R/EI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO (000) | |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0432+1026 - K0433+070 | | Yes | Competitive Bidding | 3-Feb-20 | 26-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 48,550.00 | | 48,550 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0433+440 - K0433+740 | | Yes | Competitive Bidding | 21-May-20 | 10-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 91,895.00 | | 91,895 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+335 - K0447+460 | | Yes | Competitive Bidding | 3-Feb-20 | 24-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,500.00 | | 49,500 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+935 - K0448+055 | | Yes | Competitive Bidding | 3-Feb-20 | 24-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 48,850.00 | | 48,850 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0448+140 - K0448+260 | | Yes | Competitive Bidding | 5-Feb-20 | 25-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,990.00 | | 49,990 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0431+500 - K0431+700, Abra | | Yes | Competitive Bidding | 5-Feb-20 | 25-Feb-20 | 27-Aug-20 | 2-Sep-20 | | others | 45,000.00 | | 45,000 | Construction of Road Slope Protection Structure |
| | Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0433+010 - K0433+400, Abra | | Yes | Competitive Bidding | 5-Feb-20 | 26-Feb-20 | 27-Aug-20 | 3-Sep-20 | | others | 45,000.00 | | 45,000 | Construction of Road Slope Protection Structure |
| | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Road - Abra - Kalinga Road - K0444+417 - K0444+468, Barangay Lingas, Licuan-Baay, Abra | | Yes | Competitive Bidding | 15-May-20 | 4-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 64,000.00 | | 64,000 | Construction of Road Slope Protection Structure |
| | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Abra-Kalinga Road K0474+100 - K0474+350 | | Yes | Competitive Bidding | 21-May-20 | 10-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 55,000.00 | | 55,000 | Construction of Road Slope Protection Structure |
| | Rehabilitation/Reconstruction of Roads with Slips/Slope Collapse and Landslide Along Abra-Kalinga Road K0453+200 - K0453+450 | | Yes | Competitive Bidding | 21-May-20 | 10-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 55,000.00 | | 55,000 | Construction of Road Slope Protection Structure |
| | Bocooc-Subpil Road, Laganliang and San Juan, Abra | | Yes | Competitive Bidding | 3-Feb-20 | 24-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,990.00 | | 49,990 | Rehabilitation of Road |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Project) |
|------------|--|---------------|---|---------------------|--|----------------------------|-----------------|------------------|--|-----------------|------------------------|------|-----------|--|
| | | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | | Total | MOOE | CO (7000) | |
| | Bugbog-Sta. Rosa Road, Bucay and Peharrubla, Abra | | Yes | Competitive Bidding | 12-Feb-20 | 13-Mar-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,850.00 | | 49,850 | Rehabilitation of Road |
| | Improvement and Asphalt Overlay of Bangued Road, Abra | | Yes | Competitive Bidding | 26-Feb-20 | 12-May-20 | 27-Aug-20 | 3-Sep-20 | | others | 45,000.00 | | 45,000 | Rehabilitation of Road |
| | Improvement and Asphalt Overlay of Bucay Road, Bucay, Abra | | Yes | Competitive Bidding | 13-Mar-20 | 12-May-20 | 27-Aug-20 | 8-Sep-20 | | others | 50,000.00 | | 50,000 | Rehabilitation of Road |
| | Labaan-Carsoan Road, San Quintin, Abra | | Yes | Competitive Bidding | 13-Feb-20 | 4-Mar-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,890.00 | | 49,890 | Rehabilitation of Road |
| | Lamunan-Ableg Road, Daguioman, Abra | | Yes | Competitive Bidding | 24-Feb-20 | 16-Mar-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,995.00 | | 49,995 | Rehabilitation of Road |
| | Poblacion-Malapaao Road, Langiden, Abra | | Yes | Competitive Bidding | 3-Feb-20 | 28-Feb-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,980.00 | | 49,980 | Rehabilitation of Road |
| | Rehabilitation and Asphalt Overlay of La Paz Road, Abra | | Yes | Competitive Bidding | 26-May-20 | 18-Jun-20 | 27-Aug-20 | 8-Sep-20 | | others | 45,000.00 | | 45,000 | Rehabilitation of Road |
| | Rehabilitation/Improvement of Villaviciosa Road with Asphalt Overlay, Abra | | Yes | Competitive Bidding | 4-Mar-20 | 12-May-20 | 27-Aug-20 | 2-Sep-20 | | others | 45,000.00 | | 45,000 | Rehabilitation of Road |
| | Rehabilitation/Reconstruction with Asphalt Overlay of Baac-Quilliat-Poblacion Road, Abra | | Yes | Competitive Bidding | 12-Feb-20 | 6-Mar-20 | 27-Aug-20 | 2-Sep-20 | | others | 45,000.00 | | 45,000 | Rehabilitation of Road |
| | Tablog-Lubidnac-Abang Road, Bucay, Abra | | Yes | Competitive Bidding | 12-Feb-20 | 6-Mar-20 | 23-Oct-20 | 30-Oct-20 | | others | 49,850.00 | | 49,850 | Rehabilitation of Road |
| | Construction of Multi-Purpose Building (Government Center Building), La Paz, Abra | | Yes | Competitive Bidding | 7-Feb-20 | 28-Feb-20 | 27-Nov-20 | 30-Nov-20 | | others | 15,000.00 | | 15,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-purpose Building (Legislative Building), Peharrubla, Abra | | Yes | Competitive Bidding | 12-May-20 | 3-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 7,500.00 | | 7,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Public Market), La Paz, Abra | | Yes | Competitive Bidding | 12-May-20 | 3-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 15,000.00 | | 15,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Rural Health Unit), La Paz, Abra | | Yes | Competitive Bidding | 14-May-20 | 3-Jun-20 | 23-Oct-20 | 30-Oct-20 | | others | 20,000.00 | | 20,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Baug, San Juan, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 22-Nov-19 | 6-Mar-20 | 4-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Cabocbura, San Juan, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 13-Mar-20 | 11-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Collago, Lagayan, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 4-Feb-20 | 13-Feb-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Deet, Tayum, Abra | | Yes | Competitive Bidding | 21-Oct-19 | 11-Nov-19 | 6-Mar-20 | 4-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Gangal, Sallapaadan, Abra | | Yes | Competitive Bidding | 6-Nov-19 | 26-Nov-19 | 11-Mar-20 | 8-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Kimmalaba, Dolores, Abra | | Yes | Competitive Bidding | 21-Oct-19 | 11-Nov-19 | 6-Mar-20 | 4-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Labaan, San Quintin, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 13-Mar-20 | 11-May-20 | | others | 2,500.00 | | 2,500 | Construction of Multi-Purpose Building |

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Project) | |
|------------|---|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------|--|--|
| | | | | | Advertisement/Posting of IBREI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO (7000) | | |
| | Construction of Multi-Purpose Building, Nagaparan, Danglas, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 13-Mar-20 | 11-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Naquilian, Salapadan, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 12-Nov-19 | 6-Mar-20 | 4-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Namitngan, Dolores, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 13-Mar-20 | 11-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-purpose Building, Pangal, Danglas, Abra | | Yes | Competitive Bidding | 24-Jan-20 | 13-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Patucanmay, Tayum, Abra | | Yes | Competitive Bidding | 31-Oct-19 | 20-Nov-19 | 28-Jan-20 | 3-Feb-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multipurpose Building, Peñarubia, Abra | | Yes | Competitive Bidding | 7-Feb-20 | 28-Feb-20 | 27-Nov-20 | 30-Nov-20 | others | 25,000.00 | | | 25,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-purpose Building, Poblacion, La Paz, Abra | | Yes | Competitive Bidding | 31-Oct-19 | 20-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Pulot, Lagayan, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 4-Feb-20 | 13-Feb-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Rianga, Peñarubia, Abra | | Yes | Competitive Bidding | 9-Oct-19 | 29-Oct-19 | 6-Mar-20 | 4-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Salapadan Barro, Salapadan, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, San Gregorio, La Paz, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 12-Nov-19 | 6-Mar-20 | 4-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, San Ramon West, Manabo, Abra | | Yes | Competitive Bidding | 9-Oct-19 | 29-Oct-19 | 6-Mar-20 | 4-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Sta Rosa, Peñarubia, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 2-Dec-19 | 12-Mar-20 | 11-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Tagodiod, Laganglang, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Tangadan, San Quintin, Abra | | Yes | Competitive Bidding | 21-Oct-19 | 11-Nov-19 | 6-Mar-20 | 4-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Taping, Dolores, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Toon, La Paz, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction/Improvement of Abra Sports Complex, Bangued, Abra | | Yes | Competitive Bidding | 8-May-20 | 28-May-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Construction of Multi-Purpose Building |
| | Construction of Gabion type flood control structure along Abra River bank within the vicinity of Bigy, Sta. Rosa, Bangued, Abra | | Yes | Competitive Bidding | 20-Jan-20 | 13-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 20,000.00 | | | 20,000 | Construction of Flood Mitigation Structure |
| | Construction/Rehabilitation of Local Roads, Bigy, Alanglin, Tubo, Abra | | Yes | Competitive Bidding | 17-Mar-20 | 12-May-20 | 23-Oct-20 | 30-Oct-20 | others | 12,500.00 | | | 12,500 | Rehabilitation of Road |


(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (brief description of Project) | |
|------------|--|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------|--|--|
| | | | | | Advertisement/Posting of IB/EI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO ('000) | | |
| | Rehabilitation/Repair of Basbasa-Bumagat, Tayum, Abra | | Yes | Competitive Bidding | 13-Feb-20 | 4-Mar-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Rehabilitation of Road |
| | Rehabilitation/Repair of Liguis-Salangsang Road, La Paz, Abra | | Yes | Competitive Bidding | 28-Jan-20 | 17-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Rehabilitation of Road |
| | Rehabilitation/Repair of Malamsit-Tamamoyan to Sta. Rosa Road, Peñarubia, Abra | | Yes | Competitive Bidding | 29-Jan-20 | 24-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Rehabilitation of Road |
| | Rehabilitation/Repair of Salangsang-San Gregorio Road, La Paz, Abra | | Yes | Competitive Bidding | 30-Jan-20 | 19-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Rehabilitation of Road |
| | Rehabilitation/Repair of Sto. Tomas-Liagan Road, Manabo, Abra | | Yes | Competitive Bidding | 29-Jan-20 | 18-Feb-20 | 23-Oct-20 | 30-Oct-20 | others | 10,000.00 | | | 10,000 | Rehabilitation of Road |
| | Construction of footbridge across Palsugan River, Brgy. Collago Proper, Abra | | Yes | Competitive Bidding | 6-Feb-20 | 26-Feb-20 | 27-Aug-20 | 30-Oct-20 | others | 14,000.00 | | | 14,000 | Construction of Footbridge |
| | Construction of Multi-Purpose Building, Barangay Bangbangcag, Bucay, Abra | | Yes | Competitive Bidding | 7-Nov-19 | 27-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Causapan, Danglas, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Cosili West, Bangued, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Dumayco, Peñarubia, Abra | | Yes | Competitive Bidding | 29-Nov-19 | 19-Dec-19 | 13-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Labon, Bucay, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 12-Nov-19 | 10-Mar-20 | 8-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Liguis, La Paz, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Maguypayep, Sallapadan, Abra | | Yes | Competitive Bidding | 6-Nov-19 | 26-Nov-19 | 11-Mar-20 | 8-May-20 | others | 2,500.00 | | | 2,500 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Malabagga, Sallapadan, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 12-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Pobacion, Peñarubia, Abra | | Yes | Competitive Bidding | 7-Nov-19 | 27-Nov-19 | 11-Mar-20 | 8-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Saccaang, Sallapadan, Abra | | Yes | Competitive Bidding | 7-Nov-19 | 27-Nov-19 | 23-Oct-20 | 30-Oct-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Sto. Tomas, Manabo, Abra | | Yes | Competitive Bidding | 26-Jan-20 | 5-Feb-20 | 10-Mar-20 | 8-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Tablog, Bucay, Abra | | Yes | Competitive Bidding | 22-Oct-19 | 12-Nov-19 | 6-Mar-20 | 4-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Barangay Udangan, La Paz, Bucay, Abra | | Yes | Competitive Bidding | 8-Nov-19 | 29-Nov-19 | 11-Mar-20 | 11-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building, Brgy. Calaba, Bangued, Abra | | Yes | Competitive Bidding | 23-Oct-19 | 13-Nov-19 | 6-Mar-20 | 4-May-20 | others | 3,000.00 | | | 3,000 | Construction of Multi-Purpose Building |


(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (P=) | | | Remarks (brief description of Project) |
|------------|--|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|-----------------------|------|----------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO (000) | |
| | Construction of Multi-Purpose Building (Convention Center) Phase III, Mudeng, La Paz, Abra | | Yes | Competitive Bidding | 7-Feb-20 | 28-Feb-20 | 27-Nov-20 | 30-Nov-20 | others | 60,000.00 | | 60,000 | Construction of Multi-Purpose Building |
| | Construction of Multi-Purpose Building (Convention Center) Phase III, Mudeng, La Paz, Abra | | Yes | Competitive Bidding | 7-Feb-20 | 28-Feb-20 | 27-Nov-20 | 30-Nov-20 | others | 50,000.00 | | 50,000 | Construction of Multi-Purpose Building |
| | Rehabilitation of Poblacion Labon Road, Bucay, Abra | | Yes | Competitive Bidding | 16-Oct-19 | 5-Nov-19 | 3-Feb-20 | 10-Feb-20 | others | 5,000.00 | | 5,000 | Rehabilitation of Road |
| | Rehabilitation with Road Opening of Lusua-Sarsacat Road, Penarrubia, Abra | | Yes | Competitive Bidding | 25-Oct-19 | 14-Nov-19 | 24-Jan-20 | 3-Feb-20 | others | 10,000.00 | | 10,000 | Rehabilitation of Road |


Prepared by:


FERDINAND DELA HIDEO
 Engineer III, Procurement Unit Secretariat
 Date: _____

Recommended by:


EDWIN T. BRINGAS
 Chairperson, BAC
 Date: _____

Approved by:


JOSE LITO NARAO
 Head of Procuring Entity
 Date: _____