

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Updated Annual Procurement Plan for Infrastructure Projects CY 2020

Code (PAP)	Procurement program	PMO/ END- User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Adm/Posting of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB00001	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - KM472 + 416 - KM473 + 000, KM473 + 427 - KM473 + 535	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	7/15/2020	7/20/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00002	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-PINILU VIA MAPALIG RD - KM472 + (1163) - KM472 + (883)	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00003	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, DINGRAS-MARCOOS OLD RD - KM507 + 000 - KM507 + 280	INSDEO	YES	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	1/31/2020	2/12/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS = 0.990 Lane Km.
20AB00004	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KM499 + 000 - KM499 + 290, KM488 + 636 - KM488 + 916	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	19,600,000.00		19,600,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00005	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PAS-CURRIMO-BALACAO RD - KM464 + 000 - KM464 + 360	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	13,532,820.00		13,532,820.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00006	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - KM480 + 560 - KM480 + 625	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	2,871,400.00		2,871,400.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00008	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - KM532 + 332 - KM532 + 440	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	48,999,991.44		48,999,991.44	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AB00009	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD, KM532+600- KM532+710, KM533-091- KM533+111	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	21,069,991.56		21,069,991.56	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AB00010	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - KM538 + 152 - KM538 + 210, KM538 + 528 - KM538 + 560	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	21,951,966.91		21,951,966.91	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AB00011	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KM525 + 500 - KM525 + 689	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	14,700,000.00		14,700,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
20AB00012	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - KM526 + 330 - KM526 + 443	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE

Code (PAF)	Procurement program	PMO/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advt/Posting of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0013	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, PINIL-NUJVA ERA RD - K0462 + 844 - K0463 + 000, K0463 + 298 - K0463 + 424, K0463 + 425 - K0463 + 475, K0463 + 634 - K0463 + 675	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	18,816,000.00		18,816,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
20AB0015	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0469 + 497 -15 - K0470 + 008, K0470 + 042, 21 - K0470 + 489	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	33,320,000.00		33,320,000.00	ROAD WIDENING
20AB0016	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0476 + 271 - K0476 + 846	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award		GAA CY-2020	19,600,000.00		19,600,000.00	ROAD WIDENING
20AB0017	ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0478 + 976 - K0479 + 825	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	29,536,220.00		29,536,220.00	ROAD WIDENING
20AB0018	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0505 + 381 - K0506 + 340	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	7,135,380.00		7,135,380.00	OFF-CARRIAGEWAY IMPROVEMENT
20AB0019	REPLACEMENT OF PERMANENT WEAK BRIDGES, BACSL BR (B005601Z) ALONG PIAS-CURIMAO-BALACCAD RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	12,936,000.00		12,936,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
20AB0022	WIDENING OF PERMANENT BRIDGES, BANAS BR (B005631Z) ALONG MANILA NORTH RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	29,400,000.00		29,400,000.00	WIDENING OF PERMANENT BRIDGES
20AB0023	WIDENING OF PERMANENT BRIDGES, GARASGAS BR (B005731Z) ALONG MANILA NORTH RD	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT BRIDGES
20AB0024	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADOC RIVER, BRGY. BANBANGA, BADOC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0025	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO AND GADGADAWAN-MARAGAYMAN RIVERS, BRGY. MACAVEYEP-BRGY. BALIOEG, BANANA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	29,400,000.00		29,400,000.00	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0026	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. GUERRERO-DANIEL, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award		GAA CY-2020	29,399,997.50		29,399,997.50	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0028	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ILOCOS NORTE-APAYAO ROAD, K0503+034- K0503+987, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award		GAA CY-2020	19,305,016.66		19,305,016.66	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

Code (PAP)	Procurement program	PMO/ END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB0029	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF BONGO RIVER FLOOD CONTROL, BRGY. POBLACION, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	39,199,998.32		39,199,998.32	CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0030	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION OF THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT BONGDONG RIVER FLOOD CONTROL, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	39,199,996.35		39,199,996.35	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
20AB0031	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, REHABILITATION UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT ALONG LADING RIVER, BRGY. CABITTAURAN, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	41,159,998.17		41,159,998.17	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
20AB0032	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITYPANGASAN, BRGY. CAMANDINGAN, BATAAC, ILOCOS NORTE	CANCELLED DUE TO CHANGES IN THE APPROVED BUDGET OF THE CONTRACT (ABC). RE-ADVERTISED AS 20AB0035											
20AB0033	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM AT BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	29,400,000.00		29,400,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0034	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. DAQUIOAG, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	24,500,000.00		24,500,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0035	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. MANGUYUDAN, PAOAY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0036	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NINO ACCESS ROAD LEADING TO MADONGAN DAM, BRGY POBLACION, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	34,299,993.03		34,299,993.03	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0038	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAY ROAD FROM BATAAC-BANANA NATIONAL ROAD TO SESAME PROCESSING CENTER IN SUPPORT OF SESAME SEED SWEET BARS AND CANDIES PRODUCTION, BRGY. CAPACUAN, BATAAC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	15,680,000.00		15,680,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS

46

Code (PAP)	Procurement program	PMO / END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Adv/Posting of IBREI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB0039	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BARANGAY ROAD FROM BATAIC-PINIL NATIONAL ROAD TO MABALENG BAMBOO CRAFTS MAKING, BRGY. MABALENG IN SUPPORT OF PRODUCTION AND MARKETING OF BAMBOO CRAFTS, BATAIC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	11,760,000.00		11,760,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20AB0041	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF ACCESS ROAD LEADING TO BARONG NATIONAL HIGH SCHOOL, BRGY. BARONG, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	1/31/2020	2/12/2020	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE
20AB0042	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (A), BRGY. 3, SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0043	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (B), BRGY. 3, SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0044	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 17, SANTA ASUNCION, SAN NICOLAS, ILOCOS NORTE	CANCELLED (RE-ADVERTISED DUE TO MODIFICATION IN THE CONTRACT NAME)											
20AB0045	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 18, SAN PEDRO, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0046	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 22, SAN GUILLERMO, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0047	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 23, SANTA CECILIA, SAN NICOLAS, ILOCOS NORTE	CANCELLED (RE-ADVERTISED DUE TO MODIFICATION IN THE CONTRACT NAME)											
20AB0048	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. 3, SAN NICOLAS, ILOCOS NORTE	CANCELLED (RE-ADVERTISED DUE TO MODIFICATION IN THE CONTRACT NAME)											
20AB0049	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARANGBONG, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0050	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARESBES, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Code (PAP)	Procurement program	PMO/ END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Act/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB0051	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARONG, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0052	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CATANGARAN, SOLSONA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0053	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GARMADEN, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0054	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GARRETA, BADO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0055	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HILARIO, BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0056	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. IMELDA, BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/26/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0057	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MABUSAG SUR, BADO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0058	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MADUPAYAS, BADO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/29/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0059	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGNANG, BATANG CITY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0060	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALASIN, PAAAY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters

46

Code (PAP)	Procurement program	PMO/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Add/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB0061	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALASIN, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0062	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAGSAMAHAN, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0063	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PALONG-PONG, BATAO CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0064	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PURUGANAN, DINRASA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,964.52		1,979,964.52	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AB0066	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN SIMEON, CUPRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0067	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAUD, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	12/17/2019	1/31/2020	2/12/2020	GAA CY-2020	1,979,992.01		1,979,992.01	Construction of MPB = 90 Sq m.
20AB0068	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. 21, SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0069	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. 22, SAN GUILHERMO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,980,000.00		1,980,000.00	CONSTRUCTION OF MPB = 90 Square Meters
20AB0070	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. BUGAYONG, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0071	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. GARIADEN, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0072	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. KARINKING, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS

Code (PAP)	Procurement program	PMO/END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0073	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. MACAVEYEP TO BRGY. BANGSAR, BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0075	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, NUEVA ERA TO BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS
20AB0076	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LANG-AYAN, CUPRIMAO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	3,464,979.46		3,464,979.46	CONSTRUCTION OF MPB = 320 Square Meters
20AB0077	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUYDA, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0078	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGDILAO, PINIL, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,955.30		1,979,955.30	CONSTRUCTION OF MPB = 90 Square Meters
20AB0079	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 90 Square Meters
20AB0080	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SUYO, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	2,969,998.03		2,969,998.03	CONSTRUCTION OF MPB
20AB0081	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING/COVERED COURT (B), BRGY. SUYO, DINGRAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	11/6-12/19	11/26/2019	1/31/2020	2/12/2020	GAA 2020	2,969,880.71		2,969,880.71	CONSTRUCTION OF MPB
20AB0082	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BADOZ, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	2,970,000.00		2,970,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
20AB0083	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BANNA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	990,000.00		990,000.00	CONCRETING OF ROADS
20AB0084	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	10/30/2019 - 11/5/2019	11/19/2019	1/31/2020	2/12/2020	GAA CY-2020	2,277,000.00		2,277,000.00	CONCRETING OF ROADS

46

Code (PAP)	Procurement program	PMO/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks (brief description of Project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
20AB0085	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS, LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, KM510+1290	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	2,940,000.00		2,940,000.00	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE
20AB0086	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. CARIBQUIB & TABTABAGAN, BANGA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	32,340,000.00		32,340,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0087	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-TERTIARY ROADS, ILOCOS NORTE-APAAYAO ROAD, KM486+165 - KM486+445	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	9,800,000.00		9,800,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
20AB0088	OFF-CARRIAGEWAY IMPROVEMENT -TERTIARY ROADS, PINIL-LINUEVA ERA ROAD, KM454+432 - KM454+932	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	7,350,000.00		7,350,000.00	OFF-CARRIAGEWAY IMPROVEMENT
20AB0089	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. PERALTA, DINERAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	14,699,995.45		14,699,995.45	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0090	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. ESCODA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	29,399,994.95		29,399,994.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0091	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER (LEFT BANK), MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	25,969,998.30		25,969,998.30	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20AB0092	LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF ROADS, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	Under FLR, Short of Award	-	GAA 2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.392 Lane Km.
20AB0093	CONSTRUCTION/UPGRADING /REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-PRIMARY ROADS, MANILA NORTH ROAD - KM484+480 - KM484+857	INSDEO	YES	Competitive Bidding	10/18-24/2019	11/17/2019	Under FLR, Short of Award	-	GAA CY-2020	19,600,000.00		19,600,000.00	CONSTRUCTION/UPGRADING /REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS
20AB0094	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/6-12/19	11/26/2019	Under FLR, Short of Award	-	GAA 2020	1,979,992.01		1,979,992.01	CONSTRUCTION OF MPB = 80 Square Meters
20AB0095	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAM, BRGY. CAMANDINGAN, BATAQ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	1/31/2020	2/12/2020	GAA CY-2020	34,300,000.00		34,300,000.00	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 3.00 Lane Km.

Code (PAP)	Procurement program	PMO/ END- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Estimated Budget (Php)			Remarks (brief description of Project)	
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE		CO
20AB0096	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BRGY. BADIO, PINILL, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	Short of Award under FLR	-	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.300 Lane Km
20AB0097	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF ROADS, BRGY. CAMANGA, BADO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	1-28-2/3/2020	2/17/2020	Short of Award under FLR	-	GAA CY-2020	1,980,000.00		1,980,000.00	CONCRETING OF ROADS = 0.300 Lane Km
20AB0098	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, TABUCBUC ELEMENTARY SCHOOL (100158), MARCOS, ILOCOS NORTE	CANCELLED DUE TO CHANGE IN THE APPROVED BUDGET OF THE CONTRACT (ABC), RE-ADVERTISED AS 20AB0132											
20AB0099	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, PALITTI ELEMENTARY SCHOOL (100037), BADO, ILOCOS NORTE												
20AB0100	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, BANGSAR ELEMENTARY SCHOOL (100058), BANNA (ESPIRITU), ILOCOS NORTE		CANCELLED DUE TO LACK OF FUNDS AVAILABLE										
20AB0101	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, UGUIS INTEGRATED SCHOOL (500594), NUEVA ERA, ILOCOS NORTE	CANCELLED DUE TO LACK OF FUNDS AVAILABLE											
20AB0102	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, BARABAR ELEMENTARY SCHOOL (100252), SAN NICOLAS, ILOCOS NORTE	CANCELLED DUE TO CHANGES IN THE APPROVED BUDGET OF THE CONTRACT (ABC), RE-ADVERTISED AS 20AB0133											
20AB0103	CONSTRUCTION OF TWO (2) STOREY - SIX (6) CLASSROOM SCHOOL, BUILDING, DINGRAS CENTRAL ELEMENTARY SCHOOL (100120), DINGRAS, ILOCOS NORTE	CANCELLED DUE TO CHANGES IN THE APPROVED BUDGET OF THE CONTRACT (ABC), RE-ADVERTISED AS 20AB0131											
20AB0104	CONSTRUCTION OF GAANG RIVER FLOOD CONTROL, BRGY. GAANG, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	Under FLR, Short of Award	-	GAA CY-2020	14,850,000.00		14,850,000.00	CONSTRUCTION OF RIVER FLOOD CONTROL = 147.00 Ln.M.
20AB0105	UPGRADING/IMPROVEMENT OF LOCAL ROAD, BRGY. SANTIAGO, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	Under FLR, Short of Award	-	GAA CY-2020	14,850,000.00		14,850,000.00	UPGRADING/IMPROVEMENT OF ROADL = 2.400 Lane Km.
20AB0106	REPAIR/REHABILITATION OF PROVINCIAL ROAD ALONG PALITTI-BALBALEZ INTERMITTENT SECTION, BRGY. PALITTI & BALBALEZ, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	12/6 - 12/2019	12/27/2019	Under FLR, Short of Award	-	GAA CY-2020	19,800,000.00		19,800,000.00	REPAIR/REHABILITATION OF PROVINCIAL ROAD = 3.080 Lane Km.

Code (PAF)	Procurement program	PMO/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Adv/Passing of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0107 Package 1	REPAIR/MAINTENANCE OF PCOP ALONG: 1. DINGRAS-MARCOS OLD ROAD K0508+900 (INTERMITTENT SECTION) AND ILOCOS NORTE -ABRA ROAD K0511+300, K0511+350, K0510+900 (INTERMITTENT SECTION) 2. PINIL-NUJENA ERA ROAD AT K0470+000 TO K0473+000 (INTERMITTENT SECTION) 3. BATAC-PINIL VIA MAIPALIG RD. KO 479+300-K0484+200 (INTERMITTENT SECTION) AND BATAC-BAVINA ROAD K0477+500 - K0480+500 (INTERMITTENT SECTION) 4. PAS-CURRIMAO-PAOAY-BALACAD ROAD AT K0479+000 TO K0479+250	INSDEO	YES	Competitive Bidding	1/10-16/2020	2/4/2020	3/6/2020	7/6/2020	GAA CY-2020	10,333,549.46		10,333,549.46	REPAIR/REHABILITATION OF PROVINCIAL ROAD = 3.080 Lane km.
20AB0108	CONSTRUCTION OF DRAINAGE ALONG NATIONAL HIGHWAY, BRGY. XII, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	3,960,000.00		3,960,000.00	FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS
20AB0109	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF COVERED COURT AT BRGY. JUAN, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	2,969,856.19		2,969,856.19	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0110	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF COVERED COURT, BRGY. MAGLADJ SUR, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	4,652,867.02		4,652,867.02	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0111	LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF COVERED COURT, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	4,652,906.99		4,652,906.99	BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES
20AB0112	CONCRETING LOCAL ROAD AT SITIO 4, BRGY. TABUCTABUC, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	1-28-2/3/2020	2/17/2020	Under FLR, Short of Award	-	GAA CY-2020	2,970,000.00		2,970,000.00	CONCRETING LOCAL ROAD
20AB0113	CONCRETING OF ROADS BRGY. USUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	5/13-5/19/2020	6/2/2020	8/26/2020	9/4/2020	GAA CY 2020	1,980,000.00		1,980,000.00	CONCRETING OF LOCAL ROADS = 0.500 Lane Km.
20AB0114	Application of Thermoplastic Pavement Markings along Ilocos Norte Aayaao Road, KO 510+000-KO 522+330, KO 522+380-KO 526+550, KO 526+660- KO 527+370, KO527+520-KO 533+000, KO535+000-KO535+300, KO 536+000- KO538+1495	INSDEO	NO	Competitive Bidding	2/24 - 3/1/2020	5/6/2020	5/13/2020	6/8/2020	GAA CY-2020	5,762,415.15		5,762,415.15	Application of Thermoplastic Pavement Markings = 6,150.00 Sq.m.
20AB0115 Package 2	REPAIR AND MAINTENANCE OF: 1. DEPED BLDG DEPED DIVISION OFFICE BATAC CITY, ILOCOS NORTE, 2. DORR BLDG LAND TRANSPORTATION OFFICE BUILDING (2ND FLOOR) BATAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	4/28-5/4/20	5/19/2020	6/15/2020	6/23/2020	SR2020-03-003776	2,000,000.00		2,000,000.00	REPAIR AND MAINTENANCE OF PUBLIC BUILDINGS = 1 STOREY

Code (PAP)	Procurement program	PMO/ END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advisory/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0116	REPAIR / MAINTENANCE OF CURRIMAO REVENMENT 3. BRGY. POBLACION, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	4/28-5/4/20	5/19/2020	6/15/2020	6/23/2020	SF2020-03-004237	4,000,000.00		4,000,000.00	REPAIR / MAINTENANCE OF CURRIMAO REVENMENT 3 = 103.00 l.m.
20AB0117	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 17 STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	5/13-5/19/2020	6/2/2020	6/15/2020	6/23/2020	GAA CY 2020	1,979,987.20		1,979,987.20	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS = 240 SQUARE METERS
20AB0118	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 23 STA. CECILIA, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	5/13-5/19/2020	6/2/2020	6/15/2020	6/23/2020	GAA CY 2020	1,979,987.20		1,979,987.20	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS = 240 SQUARE METERS
20AB0119	LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 3, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	5/13-5/19/2020	6/2/2020	6/15/2020	6/23/2020	GAA CY 2020	3,959,448.49		3,959,448.49	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS = 1 STOREY
20AB0120	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS. 1. ARARUSIP ES, BADO, ILOCOS NORTE. 2. BARABAR ES, SAN NICOLAS, ILOCOS NORTE. 3. BENIGNO MACADAG MES, BATAC, ILOCOS NORTE. 4. BINGAO ES (SAN LORENZO ANNEX), SAN NICOLAS, ILOCOS NORTE. 5. BUGNAY ES, SAN NICOLAS, ILOCOS NORTE. 6. CABAROAN ES, PINULI, ILOCOS NORTE. 7. CATUGUING ES, SAN NICOLAS, ILOCOS NORTE. 8. CAYETANO BUMANGLAG ES, SAN NICOLAS, ILOCOS NORTE. 9. ELADIO V. BARANGAN MES, SAN NICOLAS, ILOCOS NORTE. 10. MALAGUP ES, POJAY, ILOCOS NORTE. 11. MAGBACALAN ES, BATAC, ILOCOS NORTE. 12. PASION-BARANGAN MES, SAN NICOLAS, ILOCOS NORTE. 13. PASUC-PARANG ES, BADO, ILOCOS NORTE. 14. P.O. PIMENTEL ES, BATAC, ILOCOS NORTE. 15. QUILING ES, CITY OF BATAC, ILOCOS NORTE. 16. RAYUNAY ES, CITY OF BATAC, ILOCOS NORTE. 17. SAUD ES, BADO, ILOCOS NORTE. 18. STO. TOMAS ES, PINULI, ILOCOS NORTE. 19. TABUG ES, CITY OF BATAC, ILOCOS NORTE. 20. LA VIRGEN MILAGROSA ES, BADO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	5/27 - 6/2/2020	6/16/2020	6/23/2020	7/2/202	FY 2020 RA 11435 Regular 2020 CURRENT	4,086,338.00		1,980,000.00	RAINWATER COLLECTOR = 180.00 l.m.
20AB0121	REPAIR/ REHABILITATION OF SLOPE PROTECTION ALONG ILOCOS NORTE - APAAYO ROAD AT KM517+817 TO KM517+842	INSDEO	NO	Competitive Bidding	6/24 - 6/30/2020	8/12/2020	8/19/2020	8/24/2020	ROUTINE MAINTENANCE	1,054,484.12		1,054,484.12	REPAIR/REHABILITATION OF SLOPE PROTECTION = 186.88 sq.m.
20AB0122	CONSTRUCTION OF TWO (2) STOREY - FOUR (4) CLASSROOM OF SCHOOL BUILDING, (365491) CITY OF BATAC NHS RAYUNAY, BATAC CITY	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	7/31/2020	8/7/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	9,999,989.40		9,849,942.95	CONSTRUCTION OF TWO (2) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING = 2 storey
20AB0123	CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING, (100241) DON MARIANO MEMORIAL SCHOOL, PINULI, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	8/4-10/2020	8/26/2020	8/28/2020	9/4/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	8,912,982.47		8,912,982.47	CONSTRUCTION OF ONE (1) STOREY - FOUR (4) CLASSROOM SCHOOL BUILDING = 1 storey
20AB0124	CONCRETING OF SITIO KAPPA TO SITIO MURRAY, BRGY. MAGBACALAN FMR, BRGY. MAGBACALAN, PAMAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	Short of Award		DA CY 2020	11,940,000.00		11,940,000.00	CONCRETING OF FMR = 2.152 Lane Km.

Code (PAP)	Procurement program	PMO/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20AB0125	CONCRETING OF BRGY. POBLACION 1-PANGIL FMR, BRGY. 1 AND BRGY. PANGIL, CUBRIMAQ, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	7/31/2020	8/7/2020	DA CY 2020	12,437,500.00		12,437,500.00	CONCRETING OF FMR = 2.16 Lane Km.	
20AB0126	CONCRETING OF BURKOK BARANIV, BRGY. PARATONG FMR, BRGY. PARATONG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	Short of Award	-	DA CY 2020	19,900,000.00		19,900,000.00	CONCRETING OF FMR = 3.340 Lane Km.	
20AB0127	CONCRETING OF SITO BUGA TO CUBRIMAQ ROAD FMR, BRGY. SIDIG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	Short of Award	-	DA CY 2020	23,880,000.00		23,880,000.00	CONCRETING OF FMR = 4.048 Lane Km.	
20AB0128	CONCRETING OF SITO BUGA TO SITO BINGIT, BRGY. STA. RITA FMR, BRGY. STA. RITA, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	Short of Award	-	DA CY 2020	12,437,500.00		12,437,500.00	CONCRETING OF FMR = 1.894 Lane Km.	
20AB0129	CONCRETING OF SITO USAT, BRGY. BOMITOG, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/1 - 7/7/2020	7/22/2020	7/31/2020	8/7/2020	DA CY 2020	12,437,500.00		12,437,500.00	CONCRETING OF FMR = 2.080 Lane Km.	
20AB0130	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, (100037) PALITT ELEMENTARY SCHOOL, BADOQ, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/2 - 8/2/2020	7/22/2020	7/31/2020	8/7/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	16,566,681.56		16,566,681.56	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING	
20AB0131	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, (100720) DINGRAS CENTRAL ES, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/2 - 8/2/2020	7/22/2020	7/31/2020	8/7/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	16,444,490.94		16,444,490.94	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING	
20AB0132	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, (100169) TABUCBUC ELEMENTARY SCHOOL, MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/2 - 8/2/2020	7/22/2020	7/31/2020	8/7/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	16,444,844.65		16,444,844.65	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING	
20AB0133	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, (100252) BARABAR ES, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	7/2 - 8/2/2020	7/22/2020	7/31/2020	8/7/2020	CY2020 BASIC EDUCATIONAL FACILITIES FUND	16,200,850.21		16,200,850.21	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING	
Total										1,290,740,129.87		1,290,740,129.87		

Prepared by:


ROLANDO V. NIGUEL
 Engineer III

Head, Procurement Unit

Recommending Approval:


SHEELA P. BENITO
 BAC Chairman

Approved:


MATHIAS L. MACENAS
 District Engineer