



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
SAMAR 2ND DISTRICT ENGINEERING OFFICE
 Catbalogan City, Samar

Updated FY 2021 APP Non-CSE
DPWH Samar 2nd DEO

| Code (PAP) | Procurement Project | PMO/End-User | is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Project) |
|-----------------------------------|---|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 3001052005 05000 (21IK0001) | Construction (Extension) of DPWH Planning Section Office, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 10/27/20 | 11/17/20 | 1/29/21 | 2/9/21 | GAA 2021 | 2,910,600.13 | | | Construction of Building |
| 3101051005 92000 (21IK0002) | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Secondary Road Brgy. Can-abay, Bascy, Samar along San Juanico-Bascy Sohoto Rd - K0901+000 - K0901+330 | Samar 2nd DEO | yes | Competitive | 11/6/20 | 11/26/20 | 1/29/21 | 2/9/21 | GAA 2021 | 14,320,894.83 | | | Rehab/Reconst/Upgrading of Damaged Paved Road |
| 3001172099 72000 (21IK0003) | Concreting/Rehabilitation of Pabanog-Tigbawon Road (Phase 1), Barangays Pabanog, Tigbawon, Paranas, Samar | Samar 2nd DEO | yes | Competitive | 11/6/20 | 11/26/20 | 1/29/21 | 2/9/21 | GAA 2021 | 29,111,737.79 | | | Concreting/Rehabilitation of Road |
| 3002031018 42000 (21IK0004) | Daram Circumferential Road leading to Agutay and Candiwata Roack Islet, Daram | Samar 2nd DEO | yes | Competitive | 11/6/20 | 11/26/20 | 1/29/21 | 2/9/21 | GAA 2021 | 9,585,914.41 | | | Circumferential Road |
| 3101021007 44000 (21IK0005) | Preventive Maintenance - Secondary Road Along Dolongan-Bascy Rd - K0890+000 - K0890+523 | Samar 2nd DEO | yes | Competitive | 11/6/20 | 11/26/20 | 1/29/21 | 2/9/21 | GAA 2021 | 5,849,296.65 | | | Preventive Maintenance |

| | | | | | | | | | | | | | |
|-----------------------------------|---|------------------|-----|-------------|----------|---------|---------|--------|----------|---------------|--|--|---|
| 3101021007 45000 (21IK0006) | Preventive Maintenance - Secondary Road , Brgy. Can- abay, Basey, Samar along San Juanico-Basey Sohoton Rd - K0902+000 - K0902+523 | Samar 2nd DEO | yes | Competitive | 11/10/20 | 12/1/20 | 1/29/21 | 2/9/21 | GAA 2021 | 5,755,575.24 | | | Preventive Maintenance |
| 3001162044 50000 (21IK0007) | Concreting of Road, Barangay Astorga to Barangay Talisay, Daram, Samar (Sta. 0+000 - Sta. 0+300) | Samar 2nd DEO | yes | Competitive | 11/10/20 | 12/1/20 | 1/29/21 | 2/9/21 | GAA 2021 | 5,733,000.00 | | | Concreting of Road |
| 3101071002 70000 (21IK0009) | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - Brgy. Lagundi, Catbalogan City, Samar K0806+402 - K0806+711 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,247,172.38 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3101041003 24000 (21IK0010) | Rehabilitation/Reconstruction/U pgrading of Damaged Paved Roads, Brgy. Hitaas, Sta. Rita, Samar along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0869+615 - K0870+000 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 14,404,101.14 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3101051005 91000 (21IK0011) | Rehabilitation/Reconstruction/U pgrading of Damaged Paved Roads, Brgy. Iba, Basey, Samar along Basey-Marabut- Pinamitinan Rd - K0911+279 - K0911+649 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 14,399,837.64 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3102011007 92000 (21IK0012) | Network Development -Road Widening-Primary Roads, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0790+000 - K0790+537 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 14,365,391.77 | | | Network Development |
| 3101011004 93000 (21IK0013) | Preventive Maintenance - Primary Roads Brgy. Pahug, Pinabacdao, Samar along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0859+300 - K0859+844 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 5,942,400.00 | | | Preventive Maintenance |

| | | | | | | | | | | | | | |
|-----------------------------------|--|------------------|-----|-------------|----------|----------|---------|--------|----------|---------------|--|--|---|
| 3101021007 43000 (21IK0014) | Preventive Maintenance - Secondary Roads, Brgy. San Roque, Basey, Samar Basey- Marabut-Pinamitan Rd - K0920+000 - K0920+523 | Samar 2nd DEO | yes | Competitive | 11/17/20 | 12/7/20 | 1/29/21 | 2/9/21 | GAA 2021 | 5,738,750.00 | | | Preventive Maintenance |
| 3002031018 40000 (21IK0015) | Brgy. Socorro-Guinsorongan- Bunu-anan - Brgy. Ibol Circumferential Road, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 1/29/21 | 2/9/21 | GAA 2021 | 4,795,858.21 | | | Circumferential Road |
| 3001172099 66000 (21IK0016) | Concreting of Local Road, Barangay Bagulibas - Barangay La Paz, Santa Rita, Samar | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 1/29/21 | 2/9/21 | GAA 2021 | 22,200,388.07 | | | Local Roads and Bridges |
| 3201011070 34000 (21IK0017) | Construction of Flood Control, along Calbiga River, Calbiga, Samar | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 2/23/21 | 3/5/21 | GAA 2021 | 22,051,573.36 | | | Flood Control |
| 3001162031 72000 (21IK0018) | Construction of Sitio Canunay - Barangay San Roque Sta. 0+000=Sta. 1+000, Santa Rita, Samar | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,305,000.00 | | | Construction of Road |
| (21IK0019) | Preventive Maintenance - Primary Roads Catbalogan City along Daang Maharlika (SM)(Sn Isidro - Sn Juanico Br.) K0803+110-K0803+990) | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 1/29/21 | 2/9/21 | GAA 2021 | 9,500,552.30 | | | Preventive Maintenance |
| 3101041003 23000 (21IK0020) | Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads Brgy. Madalunot, Pinabacdao, Samar (SM)(Sn Isidro-Sn Juanico Br.) K0860+726-K0860+973 | Samar 2nd DEO | yes | Competitive | 12/1/20 | 12/22/20 | 1/29/21 | 2/9/21 | GAA 2021 | 9,508,512.60 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3001172099 65000 (21IK0021) | Concreting of Local Road, Barangay Bagsa - Barangay Mancal Road, Paranas, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 24,006,849.10 | | | Local Roads and Bridges |

| | | | | | | | | | | | | | |
|-----------------------------------|--|---------------|-----|-------------|---------|----------|---------|---------|----------|---------------|--|--|--|
| 3001172099 68000 (21IK0023) | Concreting of Local Road, Brgy. San Vicente – Palanyogon – Albalate, Catbalogan City Brgy. San Vicente, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 38,630,699.42 | | | Concreting of Local Road |
| 3101081007 04000 (21IK0025) | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Wright – Taft Road, Paranas and Hinabangan, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,012,546.81 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3001172099 73000 (21IK0026) | Local Roads and Bridges – Local Roads – Local Infrastructure Program Villareal to Talalora Road, Samar (Sta. 0+000 – Sta. 2+327.44) K0860+726 – K0860+973 | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 38,609,994.09 | | | Local Infrastructure Program |
| 3101041003 22000 (21IK0027) | Rehabilitation/Reconstruction/U pgrading of Damaged Paved Roads-Primary Roads, Brgy. Mercedes, Catbalogan City, Samar along Daang Maharlika (SM)(Sn Isidro- Sn Juanico Br) K0801+557-K0801+781 | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 8,630,399.57 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3001042244 50000 (21IK0028) | Construction of Multi-Purpose Building (GYM), Guinsorongan National High School, Brgy. Guinsorongan, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 4,875,668.65 | | | Construction of Multi-Purpose Building |
| 3001042244 51000 (21IK0029) | Improvement of Multi-Purpose Building, Basey District Hospital, Basey, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 1/29/21 | 2/9/21 | GAA 2021 | 9,754,707.82 | | | Impromtent of Multi-Purpose Building |
| 3002071005 28000 (21IK0030) | Construction of 3-storey Liaison Office, Camp Vicente Lukban, Brgy. Maulong, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/2/20 | 12/23/20 | 9/10/21 | 9/20/21 | GAA 2021 | 26,329,046.62 | | | Construction of Building |

| | | | | | | | | | | | | | |
|-----------------------------------|---|------------------|-----|-------------|---------|----------|---------|--------|----------|---------------|--|--|---|
| 3102041013 67000 (21IK0031) | Network Development – Construction of By-Pass and Diversion Roads, Basey- Maydolong Sta. 0+000 – Sta. 1+680 Basey, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 47,774,587.11 | | | Network Development |
| 21IK0032 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Daang Maharlika (SM) (Sn Isidro – Sn Juanico Bridge)Brgy. Socorro, Catbalogan, City | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,110,000.00 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 3001172099 71000 (21IK0033) | Construction of Concrete Road- Concreting/Rehabilitation of Mandawat-Layo-Canlobo Road(Phase 2)Pinabacdao, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 48,403,126.90 | | | Construction of Concrete Road |
| 3002031018 39000 (21IK0034) | Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Sta. 0+000 – Sta. 0+700Brgy. San Fernando (Nouvelas Oriental), Basey, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,011,999.99 | | | Accesroad |
| 3001172099 67000 (21IK0035) | Concreting of Local Road, Brgy. Mangcal- Brgy. Cantaguic, Paranas, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 26,888,300.00 | | | Local Infrastructure Program Local Roads |
| 3103061002 07000 (21IK0036) | Construction of New Bridge – Buri Bridge along Buri Access RoadBrgy. Silanga, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 26,890,166.22 | | | Construction of Bridge |
| 3001042244 49000 (21IK0037) | Construction of Multi-Purpose Building (Evacuation Center),Poblacion Jiabong, Samar, Samar | Samar 2nd DEO | yes | Competitive | 12/4/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 4,889,098.22 | | | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|-----------------------------------|--|---------------|-----|-------------|---------|------------|------------|-----------|----------|---------------|--|--|---|
| 21IK0038 | Construction of Library Building, Samar State University, Brgy. Mercedes, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/7/20 | 12/28/20 | 2/11/21 | 2/22/21 | GAA 2021 | 33,681,668.66 | | | Construction of Library |
| 3101071002 68000 (21IK0039) | Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapsed and Landslide Brgy. Silanga, Catbalogan City, Samar – Primary Roads Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.), K0793+000 – K0793+300, | Samar 2nd DEO | yes | Competitive | 12/7/20 | 12/28/20 | 1/29/21 | 2/9/21 | GAA 2021 | 19,110,000.00 | | | Rehab/Reconst/U pgrading of Damaged Paved Road |
| 21IK0040 | Construction/Improvement of Access Road leading to Buri Beach, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 12/7/20 | 12/28/2020 | 9/10/2021 | 9/20/2021 | GAA 2021 | 48,864,687.72 | | | Construction/Im provement of Access Road |
| 21IK0041 | Concreting of Barangay Roxas to Guintigui-an Road, Basey, Samar | Samar 2nd DEO | yes | Competitive | 2/19/21 | 3/12/2021 | 10/27/2021 | 11/5/2021 | GAA 2021 | 12,065,618.40 | | | Concreting of Road |
| 21IK0042 | Concreting/Improvement of Road, Brgy. Astorga to Brgy. Talisay Road Section (Phase 2) Daram, Samar; (Sta. 0+300 – Sta. 0+560) | Samar 2nd DEO | yes | Competitive | 2/19/21 | 3/12/2021 | 9/10/2021 | 9/20/2021 | GAA 2021 | 3,880,500.00 | | | Concreting/Impr ovement of Road |
| 21IK0043 | Concreting of Barangay Anibongon to Sitio Ormocanay Road, Sta. 0+000 – Sta. 0+600, Sta. Rita, Samar; (Sta. 0+000 – Sta. 0+600) | Samar 2nd DEO | yes | Competitive | 2/19/21 | 3/12/2021 | 10/27/2021 | 11/5/2021 | GAA 2021 | 12,065,265.37 | | | Concreting of Road |
| 21IK0044 | Construction/Rehabilitation of Multi-Purpose Building Brgy. Pacao, Villareal, Samar | Samar 2nd DEO | yes | Competitive | 3/8/21 | 3/29/2021 | 10/26/2021 | 11/5/2021 | GAA 2021 | 4,800,352.01 | | | Construction/Reh abilitation of Multi-Purpose Building |
| 21IK0045 | Construction/Rehabilitation of Multi-Purpose Building (Brgy. Hall) Brgy. Payao, Catbalogan City | Samar 2nd DEO | yes | Competitive | 3/8/21 | 3/29/2021 | 10/27/2021 | 11/5/2021 | GAA 2021 | 2,400,206.72 | | | Construction/Reh abilitation of Multi-Purpose Building |

| | | | | | | | | | | | | | |
|----------|---|---------------|-----|-------------|---------|-----------|------------|-----------|----------|---------------|--|--|--|
| 21IK0049 | Repair/Maintenance of Flood Control Structure, Rawis Repair Bridge, K0837+609, Hinabangan, Samar | Samar 2nd DEO | yes | Competitive | 4/14/21 | 5/4/2021 | 5/31/2021 | 6/10/2021 | GAA 2021 | 1,476,306.16 | | | Repair/Maintenance of Flood Control Structure |
| 21IK0050 | Repair/Maintenance of Drainage Canal along Catbalogan Road, K0804+600-K0804+800, Brgy. Socorro, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 4/14/21 | 5/4/2021 | 5/31/2021 | 6/10/2021 | GAA 2021 | 1,456,737.98 | | | Repair/Maintenance of Drainage Canal |
| 21IK0051 | Repair/Maintenance of DWPH Building BOE Equipment Services II - Annex A & B, Brgy. Maulong, Catbalogan City, Samar | Samar 2nd DEO | yes | Competitive | 4/14/21 | 5/4/2021 | 5/31/2021 | 6/10/2021 | GAA 2021 | 3,392,069.05 | | | Repair/Maintenance of DWPH Building |
| 21IK0052 | Construction of Multi-Purpose Building (Banig Showroom and Visitor Center), Basey, Samar | Samar 2nd DEO | yes | Competitive | 5/11/21 | 6/1/2021 | 10/27/2021 | 11/5/2021 | GAA 2021 | 9,506,000.00 | | | Construction of Multi-Purpose Building |
| 21IK0053 | Construction of Multi-Purpose Building (Tourism Info Center) and Access Road Leading to Sta. Rita, Baywalk Samar, Sta. Rita, Samar, | Samar 2nd DEO | yes | Competitive | 5/19/21 | 6/8/2021 | 10/27/2021 | 11/5/2021 | GAA 2021 | 28,811,999.00 | | | Construction of Multi-Purpose Building |
| 21IK0054 | Painting/Repainting of No/Faded Pavement Markings Along Basey-Marabut -Pinamitian Road (S00124SM) Brgy. Binukyahan-Brgy. Malobago, Marabut, Samar (K0933+800-K0949+20 (intermittent Sections) | Samar 2nd DEO | yes | Competitive | 6/2/21 | 6/23/2021 | 7/22/2021 | 8/2/2021 | GAA 2021 | 2,792,445.70 | | | Painting/Repainting of No/Faded Pavement Markings |
| 21IK0055 | Construction/Completion of Modified Design with Parapet 2-Storey 4-Classroom School Building Conant E/S Villareal, Samar | Samar 2nd DEO | yes | Competitive | 6/8/21 | 6/28/2021 | 9/10/2021 | 9/20/2021 | GAA 2021 | 12,987,332.95 | | | Construction/Completion of Modified Design with Parapet 2-Storey 4-Classroom |

| | | | | | | | | | | | | | |
|----------|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|----------|---------------|--|--|-----------------------------------|
| 21IK0056 | Concreting of Brgy. San Andres to Brgy. Inarumbacan FMR, Villiareal, Samar Sta. 0+000.000 – Sta. 0+700.00 | Samar 2nd DEO | yes | Competitive | 6/11/21 | 7/1/2021 | 7/19/2021 | 7/29/2021 | GAA 2021 | 16,089,149.56 | | | Concreting of Farm to Market Road |
| 21IK0057 | Concreting of Brgy. Pacao to Brgy. Banquil FMR Phase II, Villiareal, Samar Sta. 0+000.000 – Sta. 0+760.00 | Samar 2nd DEO | yes | Competitive | 6/11/21 | 7/1/2021 | 9/2/2021 | 9/15/2021 | GAA 2021 | 16,576,699.47 | | | Concreting of Farm to Market Road |
| 21IK0058 | Concreting of Brgy. Pabanog to Brgy. Tigbawon FMR Phase I, Brgy. Pabanog and Brgy. Tigbawon Paranas, Samar Sta. 1+300-Sta. 1+920 | Samar 2nd DEO | yes | Competitive | 6/11/21 | 7/1/2021 | 9/6/2021 | 9/16/2021 | GAA 2021 | 11,808,386.74 | | | Concreting of Farm to Market Road |
| 21IK0059 | Concreting of Brgy. Canano to Brgy. Dalosdosaon FMR Hinabangan, Samar Sta. 0+000.000-Sta. 2+020.000 | Samar 2nd DEO | yes | Competitive | 6/11/21 | 7/1/2021 | 7/28/2021 | 8/6/2021 | GAA 2021 | 36,447,018.90 | | | Concreting of Farm to Market Road |
| | Purchase/Delivery of Common Electrical Supplies for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 2,006.00 | | | Electrical Supplies |
| | Purchase/Delivery of Common Electrical Supplies for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 574.00 | | | Electrical Supplies |
| | Purchase/Delivery of Common Electrical Supplies for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 2,006.00 | | | Electrical Supplies |

| | | | | | | | | | | | | |
|---|---------------|-----|--|--------------------|----------------------------|---------------|---------------|-----|--------------|--|--|---------------------|
| Purchase/Delivery of Common Electrical Supplies for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2021 | Feb. 7, 2021 | EAO | 574.00 | | | Electrical Supplies |
| Purchase/Delivery of Common Office Supplies for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 1,234,280.00 | | | Office Supplies |
| Purchase/Delivery of Common Office Supplies for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 1,758,488.00 | | | Office Supplies |
| Purchase/Delivery of Common Office Supplies for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 30, 2021 | Nov. 9, 2021 | EAO | 1,351,545.00 | | | Office Supplies |
| Purchase/Delivery of Common Office Supplies for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 1,275,044.00 | | | Office Supplies |
| Purchase/Delivery of Common Office Devices for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 172,500.00 | | | Office Devices |

| | | | | | | | | | | | | | |
|--|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-----|------------|--|--|---------------------|
| | Purchase/Delivery of Common Office Devices for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 172,500.00 | | | Office Devices |
| | Purchase/Delivery of Common Office Devices for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 172,500.00 | | | Office Devices |
| | Purchase/Delivery of Common Office Devices for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 172,500.00 | | | Office Devices |
| | Purchase/Delivery of Common Janitorial Supplies for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 201,172.00 | | | Janitorial Supplies |
| | Purchase/Delivery of Common Janitorial Supplies for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 151,640.00 | | | Janitorial Supplies |
| | Purchase/Delivery of Common Janitorial Supplies for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 200,147.00 | | | Janitorial Supplies |
| | Purchase/Delivery of Common Janitorial Supplies for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 193,063.00 | | | Janitorial Supplies |

| | | | | | | | | | | | | |
|--|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-----|--------------|--|--|-------------------|
| Purchase/Delivery of Common Office Equipments for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 766,028.00 | | | Office Equipments |
| Purchase/Delivery of Common Office Equipments for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | - | | | Office Equipments |
| Purchase/Delivery of Common Office Equipments for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 53,560.00 | | | Office Equipments |
| Purchase/Delivery of Common Office Equipments for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 28,100.00 | | | Office Equipments |
| Purchase/Delivery of Common Computer Supplies in the 1st quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 1,448,620.00 | | | Computer Supplies |
| Purchase/Delivery of Common Computer Supplies in the 2nd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | - | | | Computer Supplies |
| Purchase/Delivery of Common Computer Supplies in the 3rd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 293,250.00 | | | Computer Supplies |

| | | | | | | | | | | | | | |
|--|--|---------------|-----|--|--------------------|----------------------------|---------------|---------------|-----|--------------|--|--|-----------------------|
| | Purchase/Delivery of Common Computer Supplies in the 4th quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 1,931,830.00 | | | Computer Supplies |
| | Purchase/Delivery of Printer Ink in the 1st quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2022 | EAO | 447,935.00 | | | Printer Ink and Toner |
| | Purchase/Delivery of Printer Ink in the 2nd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 305,430.00 | | | Printer Ink and Toner |
| | Purchase/Delivery of Printer Ink in the 3rd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 415,605.00 | | | Printer Ink and Toner |
| | Purchase/Delivery of Printer Ink in the 4th quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 358,360.00 | | | Printer Ink and Toner |
| | Purchase/Delivery of toner in the 1st quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 504,350.00 | | | Printer Ink and Toner |
| | Purchase/Delivery of toner in the 2nd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 309,950.00 | | | Printer Ink and Toner |

| | | | | | | | | | | | | |
|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-------------|------------|--|--|-----------------------|
| Purchase/Delivery of toner in the 3rd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 466,350.00 | | | Printer Ink and Toner |
| Purchase/Delivery of toner in the 4th quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 401,150.00 | | | Printer Ink and Toner |
| Purchase/Delivery of IT Equipment and Other Peripherals in the 1st quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 484,835.00 | | | IT Equipment |
| Purchase/Delivery of IT Equipment and Other Peripherals in the 2nd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 115,625.00 | | | IT Equipment |
| Purchase/Delivery of IT Equipment and Other Peripherals in the 3rd quarter in the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 30, 2021 | Nov. 9, 2021 | EAO | 143,435.00 | | | IT Equipment |
| Purchase/Delivery of Construction Materials for use in the Shouldering of Unpaved Shoulder along National Roads for 2nd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | Maint. Fund | - | | | Const. Materials |
| Purchase/Delivery of Const. Materials to be use for Temporary Patching for the 1st quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | Maint. Fund | 577,500.00 | | | Const. Materials |

| | | | | | | | | | | | | |
|---|---------------|-----|----------------|-------------------|----------------------------|---------------|---------------|-------------|--------------|--|--|------------------|
| Purchase/Delivery of Const. Materials to be use for Temporary Patching for the 2nd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | Maint. Fund | 2,900,000.00 | | | Const. Materials |
| Purchase/Delivery of Const. Materials to be use for Temporary Patching for the 3rd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2020 | Maint. Fund | 2,728,000.00 | | | Const. Materials |
| Purchase/Delivery of Const. Materials to be use for Temporary Patching for the 4th quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | Maint. Fund | 2,728,000.00 | | | Const. Materials |
| Purchase/Delivery of Construction Materials for use in the Repainting of Bridges and Signanges along National Roads for 2nd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | Maint. Fund | - | | | Const. Materials |
| Purchase/Delivery of Construction Materials for use in the Repainting of Road Center and Edge Line along National Roads for 3rd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | Maint. Fund | 195,000.00 | | | Const. Materials |

| | | | | | | | | | | | | |
|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-------------|--------------|--|--|----------------------------|
| Purchase/Delivery of Construction Materials for use in the Repair of Damaged Roads and Canal along National Roads for 1st quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | Maint. Fund | 99,250.00 | | | Const. Materials |
| Purchase/Delivery of Construction Materials for use in the Repair of Damaged Roads and Canal along National Roads for 2nd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | Maint. Fund | 1,459,264.00 | | | Const. Materials |
| Purchase/Delivery of Construction Materials for use in the Repair of Damaged Roads and Canal along National Roads for 3rd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | Maint. Fund | 65,500.00 | | | Const. Materials |
| Provision for Rescue Equipment for use in the Disaster Preparedness and Emergency Response for 1st quarter for the DPWH Samar 2nd DEO, Catb. City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | Maint. Fund | 147,000.00 | | | Rescue Equipment and Tools |
| Provision for Equipment Rental for 2nd quarter for the Mechanized Maintenance Works of Maintenance Section within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | Maint. Fund | 340,542.14 | | | Equipment Rental |

| | | | | | | | | | | | | |
|--|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-------------|------------|--|--|----------------------------------|
| Purchase/Delivery of Maintenance Equipments Parts and Accessories for use in the Vegetation Control along National Roads for the 1st quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | Maint. Fund | 497,938.00 | | | Equipments Parts and Accessories |
| Purchase/Delivery of Maintenance Equipments Parts and Accessories for use in the Vegetation Control along National Roads for the 3rd quarter within area of jurisdiction of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | Maint. Fund | 254,490.00 | | | Equipments Parts and Accessories |
| Purchase/Delivery of Personnel Protective Gear and Devices for use in the Maintenance Operations along National Roads for the 1st quarter Main. Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | Maint. Fund | 277,800.00 | | | Protective Gear and Devices |
| Purchase/Delivery of Personnel Protective Gear and Devices for use in the Maintenance Operations along National Roads for the 3rd quarter Main. Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 30, 2021 | Nov. 9, 2021 | Maint. Fund | 214,300.00 | | | Protective Gear and Devices |
| Purchase/Delivery of Medical Kit, Medicine and Accessories for use in the 1st quarter of Planning & Design Section, DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 7, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 86,720.00 | | | Const. Materials |

| | | | | | | | | | | | | |
|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-----|--------------|--|--|------------------|
| Purchase/Delivery of Medical Kit, Medicine and Accessories for use in the 2nd quarter of Planning & Design Section, DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 66,000.00 | | | Const. Materials |
| Purchase/Delivery of Medical Kit, Medicine and Accessories for use in the 3rd quarter of Planning & Design Section, DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 10, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 74,700.00 | | | Const. Materials |
| Purchase/Delivery of Medical Kit, Medicine and Accessories for use in the 4th quarter of Planning & Design Section, DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 66,000.00 | | | Const. Materials |
| Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 1,698,464.00 | | | Battery and Tire |
| Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 138,000.00 | | | Battery and Tire |
| Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 361,400.00 | | | Battery and Tire |
| Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 213,700.00 | | | Battery and Tire |

| | | | | | | | | | | | | |
|---|---------------|-----|----------------|--------------------|----------------------------|---------------|---------------|-----|------------|--|--|----------------------------------|
| Provision for the Repair and Expansion of Admin. Pantry Room and Supply Office Front Wall for 4th quarter at the Administrative Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 250,000.00 | | | Repair and Expansion |
| Provision for the Concreting of DPWH Bodega's Pathway and Frontside Section with Const. of Guardhouse for 3rd quarter at the Administrative Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 550,000.00 | | | Concreting of Pathway |
| Provision for the Repainting of Fence and Building for 4th quarter at the Administrative Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 250,000.00 | | | Fence Repainting |
| Provision for the Replacement of Existing Pump w/ Submersable Pump with Auto. Transfer Switch for 2nd quarter at the Administrative Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 80,000.00 | | | Pump Replacement |
| Provision for the Construction of additional Tank with complete fittings for 2nd quarter at the Administrative Section of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 150,000.00 | | | Construction of Water Tank |
| Provision for the Repair of Various Vehicle and Equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 250,000.00 | | | Repair of Vehicles and Equipment |

| | | | | | | | | | | | | | |
|--|---|---------------|-----|--|--------------------|----------------------------|---------------|---------------|-----|--------------|--|--|----------------------------------|
| | Provision for the Repair of Various Vehicle and Equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 1,000,000.00 | | | Repair of Vehicles and Equipment |
| | Provision for the Repair of Various Vehicle and Equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 810,000.00 | | | Repair of Vehicles and Equipment |
| | Provision for the Repair of Various Vehicle and Equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 650,000.00 | | | Repair of Vehicles and Equipment |
| | Provision for the Repair of Air Condition Unit of the district for the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 100,000.00 | | | Cleaning and Repair of ACU |
| | Provision for the Repair of Air Condition Unit of the district for the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 27,500.00 | | | Cleaning and Repair of ACU |
| | Provision for the Repair of Air Condition Unit of the district for the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Jul. 5 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 100,000.00 | | | Cleaning and Repair of ACU |

| | | | | | | | | | | | | | |
|--|--|---------------|-----|--|--------------------|----------------------------|---------------|----------------|-----|--------------|--|--|---|
| | Provision for the Repair of Air Condition Unit of the district for the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Small Value Procurement - Negotiated Procurement | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 93,000.00 | | | Cleaning and Repair of ACU |
| | Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jan. 15 - 22, 2021 | Mar. 8, 2021 up to 9:00AM | May. 13, 2021 | May. 23, 2021 | EAO | 188,885.00 | | | Fuel and Lubricants |
| | Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Apr. 6 - 13, 2021 | May. 28, 2021 up to 9:00AM | Aug. 3, 2021 | Aug. 13, 2021 | EAO | 3,015,505.00 | | | Fuel and Lubricants |
| | Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Jul. 3 - 12, 2021 | Aug. 24, 2021 up to 9:00AM | Oct. 29, 2021 | Nov. 9, 2021 | EAO | 1,968,550.00 | | | Fuel and Lubricants |
| | Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar | Samar 2nd DEO | yes | Public Bidding | Oct. 1 - 8, 2021 | Nov. 22, 2021 up to 9:00AM | Jan. 28, 2022 | Feb. 7, 2022 | EAO | 1,716,660.00 | | | Fuel and Lubricants |
| | Consulting Services for the Sub-Surface Exploration/Geotechnical Investigation for the Construction of Multi-Purpose Building Banig Showroom and Visitor Center), Basey, Samar | Samar 2nd DEO | yes | Public Bidding | March 2, 2021 | Mar. 31, 2021 up to 9:00AM | April 6, 2021 | April 14, 2021 | GOP | 99,953.86 | | | Two (2) boreholes on site drillin foundation @ 20.00 lin.m. at both ends and center of the building |

Prepared by:


EMMANUEL G. JUMAGDAO

Head, Procurement Unit

Date: _____

Recommended by:


NORBERTO T. GERENTE, ASEAN ENG.

BAC Chairman

Date: _____

Approved by:


ARNALDO R. BONIFACIO

District Engineer

Date: _____