

**(DPWH - Albay 2nd District Engineering Office) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID NO. 21FB0010: Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Student Dormitory), Bicol University Main Campus, Legazpi City, Albay (Phase 3)	Contruccion	YES	Competitive Bidding	December 2 - 8, 2020	December 21, 2020			GoP	13,442,765.06	-	13,442,765.06	CONTRACT ID NO. 21FB0010: Local Infrastructure Program Construction (Completion) of Multi-Purpose Building (Student Dormitory), Bicol University Main Campus, Legazpi City, Albay (Phase 3)
300117207613000	CONTRACT ID NO. 21FB0037: Construction of Buenavista Road, Legazpi City, Albay	Contruccion	YES	Competitive Bidding	December 4 - 10, 2020	December 23, 2020			GoP	84,014,228.04	-	84,014,228.04	CONTRACT ID NO. 21FB0037: Construction of Buenavista Road, Legazpi City, Albay
300108200370000	CONTRACT ID NO. 21FB0050: Local Program - Drainage / Protection Works: Construction of Flood Control Dike and Bank Protection Works along Arimbay-Matanag River, Legazpi City, Albay	Contruccion	NO	Competitive Bidding	January 13-19, 2021	January 13-19, 2021			GoP	37,792,227.58	-	37,792,227.58	CONTRACT ID NO. 21FB0050: Local Program - Drainage / Protection Works: Construction of Flood Control Dike and Bank Protection Works along Arimbay-Matanag River, Legazpi City, Albay
320101106828000	CONTRACT ID NO. 21FB0051: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "F"), Daraga, Albay	Contruccion	NO	Competitive Bidding	January 13-19, 2021	January 13-19, 2021			GoP	28,308,386.00	-	28,308,386.00	CONTRACT ID NO. 21FB0051: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "F"), Daraga, Albay
300106200725000	CONTRACT ID NO. 21FB0057: Local Program - Flood Control Structure/Facilites: Construction of River Bank Protection Works, Brgy. Bigaa (Upstream Section), Legazpi City, Aibay	Contruccion	NO	Competitive Bidding	January 17-23, 2021	January 17-23, 2021	27-Oct-21	28-Oct-21	GoP	4,753,893.18	-	4,753,893.18	CONTRACT ID NO. 21FB0057: Local Program - Flood Control Structure/Facilites: Construction of River Bank Protection Works, Brgy. Bigaa (Upstream Section), Legazpi City, Albay
300116204240000	CONTRACT ID NO. 21FB0060: Local Roads and Bridges - Local Roads - Construction of Bilbao Tourism Ridge View / Cross Country Road, Rapu-Rapu, Albay	Contruccion	NO	Competitive Bidding	January 17-23, 2021	January 17-23, 2021	06-Sep-21	10-Sep-21	GoP	18,559,754.87	-	18,559,754.87	CONTRACT ID NO. 21FB0060: Local Roads and Bridges - Local Roads - Construction of Bilbao Tourism Ridge View / Cross Country Road, Rapu-Rapu, Albay
300211100147000	CONTRACT ID NO. 21FB0064: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Manito Section) Phase I	Contruccion	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	24-Nov-21	25-Nov-21	GoP	84,073,225.92	-	84,073,225.92	CONTRACT ID NO. 21FB0064: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Manito Section) Phase I
300211100148000	CONTRACT ID NO. 21FB0065: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Manito Section) Phase II	Contruccion	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	24-Nov-21	25-Nov-21	GoP	84,071,135.66	-	84,071,135.66	CONTRACT ID NO. 21FB0065: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Manito Section) Phase II
	CONTRACT ID NO. 21FB0066: Local Roads and Bridges - Local Roads - Construction/Opening of Hamorawon-Villahermosa Road, Rapu-Rapu, Albay	Contruccion	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	24-Nov-21	25-Nov-21	GoP	93,514,844.72	-	93,514,844.72	CONTRACT ID NO. 21FB0066: Local Roads and Bridges - Local Roads - Construction/Opening of Hamorawon-Villahermosa Road, Rapu-Rapu, Albay
300116204238000	CONTRACT ID NO. 21FB0067: Local Roads and Bridges - Local Roads - Construction of Lagundi-Caracaran Road, Rapu-Rapu, Albay	Contruccion	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	06-Sep-21	10-Sep-21	GoP	23,586,606.14	-	23,586,606.14	CONTRACT ID NO. 21FB0067: Local Roads and Bridges - Local Roads - Construction of Lagundi-Caracaran Road, Rapu-Rapu, Albay

300116204241000	CONTRACT ID NO. 21FB0068: Local Roads and Bridges - Local Roads - Construction of Lagundi - Caracaran Road Phase 2, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	06-Sep-21	10-Sep-21	GoP	18,840,737.07	-	18,840,737.07	CONTRACT ID NO. 21FB0068: Local Roads and Bridges - Local Roads - Construction of Lagundi - Caracaran Road Phase 2, Rapu-Rapu, Albay
300211100145000	CONTRACT ID NO. 21FB0069: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Legazpi City Section) Phase I	Construction	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	24-Nov-21	25-Nov-21	GoP	84,053,914.45	-	84,053,914.45	CONTRACT ID NO. 21FB0069: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Legazpi City Section) Phase I
300211100146000	CONTRACT ID NO. 21FB0070: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Legazpi City Section) Phase II	Construction	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021	24-Nov-21	25-Nov-21	GoP	84,038,934.95	-	84,038,934.95	CONTRACT ID NO. 21FB0070: Preventive Maintenance/Asphalt Overlay with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud, Flush Type, along Legazpi - Manito Road (Legazpi City Section) Phase II
320101106830000	CONTRACT ID NO. 21FB0074: OO2-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement of River Bank and Abutment Protection along Caridad Bridge, Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 20-26, 2021	January 20-26, 2021			GoP	28,309,852.00	-	28,309,852.00	CONTRACT ID NO. 21FB0074: OO2-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement of River Bank and Abutment Protection along Caridad Bridge, Banquerohan, Legazpi City, Albay
300117209191000	CONTRACT ID NO. 21FB0079: Construction / Rehabilitation / Improvement of road including Drainage System of Taysan - Mariawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	28,394,477.79	-	28,394,477.79	CONTRACT ID NO. 21FB0079: Construction / Rehabilitation / Improvement of road including Drainage System of Taysan - Mariawa, Legazpi City, Albay
320101106818000	CONTRACT ID NO. 21FB0081: OO2-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Riverbank Protection Works and Drainage, Sta. 0+000 - Sta. 0+580, Barangay Nagotgot, Manito, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	45,164,306.41	-	45,164,306.41	CONTRACT ID NO. 21FB0081: OO2-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Riverbank Protection Works and Drainage, Sta. 0+000 - Sta. 0+580, Barangay Nagotgot, Manito, Albay
320101106829000	CONTRACT ID NO. 21FB0082: OO2-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation System along Taysan River (Sitio Pulot - Malangka Section), Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	4,800,962.42	-	4,800,962.42	CONTRACT ID NO. 21FB0082: OO2-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation System along Taysan River (Sitio Pulot - Malangka Section), Legazpi City, Albay
300107201203000	CONTRACT ID NO. 21FB0083: LIP- Flood Control Structure/Facilities - Repair/Rehab. of Drainage System Along Taysan-Mariawa Road, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	9,551,222.29	-	9,551,222.29	CONTRACT ID NO. 21FB0083: LIP- Flood Control Structure/Facilities - Repair/Rehab. of Drainage System Along Taysan-Mariawa Road, Legazpi City, Albay
300103203553000	CONTRACT ID NO. 21FB0084: Local Program: Construction/ Rehabilitation of Multi-Purpose Building in Baragnay 2 (Ems Barrio), Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	2,859,000.58	-	2,859,000.58	CONTRACT ID NO. 21FB0084: Local Program: Construction/ Rehabilitation of Multi-Purpose Building in Baragnay 2 (Ems Barrio), Legazpi City, Albay
300107201202000	CONTRACT ID NO. 21FB0092: LIP - Flood Control and Drainage: Construction/Improvement/Rehabilitation of River Bank Protection Along Barangay Padang, Padang, Legazpi City	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021	27-Oct-21	28-Oct-21	GoP	28,569,243.86	-	28,569,243.86	CONTRACT ID NO. 21FB0092: LIP - Flood Control and Drainage: Construction/Improvement/Rehabilitation of River Bank Protection Along Barangay Padang, Padang, Legazpi City
320101106814000	CONTRACT ID NO. 21FB0093: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "B"), Daraga, Albay	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021			GoP	28,307,570.00	-	28,307,570.00	CONTRACT ID NO. 21FB0093: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "B"), Daraga, Albay

30010422223000	CONTRACT ID NO. 21FB0085: Local Infrastructure Program: Construction of Multi-Purpose Building at Barangay Tumpa, Camalig, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021	27-Oct-21	28-Oct-21	GoP	27,865,374.58	-		CONTRACT ID NO. 21FB0085: Local Infrastructure Program: Construction of Multi-Purpose Building at Barangay Tumpa, Camalig, Albay
30010422227000	CONTRACT ID NO. 21FB0086: Local Infrastructure Program: Construction of Multi-Purpose Building, Pawa High School, Barangay Pawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	37,293,025.40	-		CONTRACT ID NO. 21FB0086: Local Infrastructure Program: Construction of Multi-Purpose Building, Pawa High School, Barangay Pawa, Legazpi City, Albay
30010422229000	CONTRACT ID NO. 21FB0087: Local Infrastructure Program Construction/Improvement of Multi-Purpose Building (Evacuation Center) Phase 2, Albay Central School, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021	24-Nov-21	25-Nov-21	GoP	93,290,663.04	-		CONTRACT ID NO. 21FB0087: Local Infrastructure Program Construction/Improvement of Multi-Purpose Building (Evacuation Center) Phase 2, Albay Central School, Legazpi City, Albay
300104222248000	CONTRACT ID NO. 21FB0088: Local Infrastructure Program Construction/Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Malabog National High School, Daraga, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	88,390,215.00	-		CONTRACT ID NO. 21FB0088: Local Infrastructure Program Construction/Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Malabog National High School, Daraga, Albay
300117207613000	CONTRACT ID NO. 21FB0089: Local Roads and Bridges - Local Roads - Construction of Buenavista Road, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 22-28, 2021	January 22-28, 2021			GoP	92,372,607.36	-		CONTRACT ID NO. 21FB0089: Local Roads and Bridges - Local Roads - Construction of Buenavista Road, Legazpi City, Albay
300107201201000	CONTRACT ID NO. 21FB0090: LIP - Flood Control Structures / Facilities: Construction of Flood Control System, Brgy. Buyo, Manito, Albay	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021	06-Sep-21	10-Sep-21	GoP	90,560,460.75	-		CONTRACT ID NO. 21FB0090: LIP - Flood Control Structures / Facilities: Construction of Flood Control System, Brgy. Buyo, Manito, Albay
300107201205000	CONTRACT ID NO. 21FB0091: LIP - Flood Control and Drainage: Construction of Mangagat Flood Control System, Barangay Galicia, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021			GoP	47,280,146.05	-		CONTRACT ID NO. 21FB0091: LIP - Flood Control and Drainage: Construction of Mangagat Flood Control System, Barangay Galicia, Rapu-Rapu, Albay
300107201202000	CONTRACT ID NO. 21FB0092: LIP - Flood Control and Drainage: Construction/Improvement/Rehabilitation of River Bank Protection Along Barangay Padang, Padang, Legazpi City	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021			GoP	47,038,188.00	-		CONTRACT ID NO. 21FB0092: LIP - Flood Control and Drainage: Construction/Improvement/Rehabilitation of River Bank Protection Along Barangay Padang, Padang, Legazpi City
320101106814000	CONTRACT ID NO. 21FB0093: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "B"), Daraga, Albay	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021			GoP	37,792,227.58	-		CONTRACT ID NO. 21FB0093: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Cagsawa Ruins Protection Dike, (Tributary "B"), Daraga, Albay
300109200961000	CONTRACT ID NO. 21FB0094: LIP - Flood Control and Drainage: Construction of Padang River Flood Control System, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 29-February 4, 2021	January 29-February 4, 2021			GoP	9,521,214.30	-	9,521,214.30	CONTRACT ID NO. 21FB0094: LIP - Flood Control and Drainage: Construction of Padang River Flood Control System, Legazpi City, Albay
300116202951000	CONTRACT ID NO. 21FB0095: LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Road Opening/Concreting of Cawalog - Bariis - Del Rosario, BRDG Road, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 31-February 06, 2021	January 31-February 06, 2021	26-Oct-21	27-Oct-21	GoP		-		CONTRACT ID NO. 21FB0095: LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Road Opening/Concreting of Cawalog - Bariis - Del Rosario, BRDG Road, Legazpi City, Albay

	CONTRACT ID NO. 21FB0096: LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction/Opening of Buenavista-Maypangi Road, Legazpi City, Albay	Construction	NO	Competitive Bidding	January 31 - February 06, 2021	January 31-February 06, 2021	10-Nov-21	12-Nov-21	GoP	88,593,281.02	-	88,593,281.02	CONTRACT ID NO. 21FB0096: LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction/Opening of Buenavista-Maypangi Road, Legazpi City, Albay
	CONTRACT ID NO. 21FB0102: Local Program: Construction of PRO5 Motorpool Building, Camp BGen Simeon A. Ola, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 03 - February 09, 2021	February 03 -February 09, 2021	27-Oct-21	28-Oct-21	GoP	9,173,275.39	-	9,173,275.39	CONTRACT ID NO. 21FB0102: Local Program: Construction of PRO5 Motorpool Building, Camp BGen Simeon A. Ola, Legazpi City, Albay
320101106831000	CONTRACT ID NO. 21FB0104: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control and Drainage System, Purok 2 Gogon, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 03 - February 09, 2021	February 03 -February 09, 2021			GoP	33,124,025.00	-	33,124,025.00	CONTRACT ID NO. 21FB0104: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control and Drainage System, Purok 2 Gogon, Legazpi City, Albay
300204100954000	CONTRACT ID NO. 21FB0121: Construction/Improvement of Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	NO	Competitive Bidding	February 04 - February 10, 2021	February 04 -February 10, 2021	27-Oct-21	28-Oct-21	GoP	14,171,955.89	-	14,171,955.89	CONTRACT ID NO. 21FB0121: Construction/Improvement of Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay
	CONTRACT ID NO. 21FB0123: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 420 - K0521 + 480	Construction	NO	Competitive Bidding	February 04 - February 10, 2021	February 04 -February 10, 2021	06-Sep-21	10-Sep-21	GoP	-	-	-	CONTRACT ID NO. 21FB0123: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 420 - K0521 + 480
	CONTRACT ID NO. 21FB0127: Local Infrastructure Program: Construction of 3 storey Multi-Purpose Building, Doña Maria Subd. Daraga, Albay	Construction	NO	Competitive Bidding	February 04 - February 10, 2021	February 04 -February 10, 2021	06-Sep-21	10-Sep-21	GoP	-	-	-	CONTRACT ID NO. 21FB0127: Local Infrastructure Program: Construction of 3 storey Multi-Purpose Building, Doña Maria Subd. Daraga, Albay
300201100088000	CONTRACT ID NO. 21FB0134: Local Program: Construction/Improvement of Pawa-Bogtong Bridge leading to Legazpi City Airport, Phase I, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 12 - February 18, 2021	February 12 -February 18, 2021	06-Sep-21	10-Sep-21	GoP	56,634,711.10	-	56,634,711.10	CONTRACT ID NO. 21FB0134: Local Program: Construction/Improvement of Pawa-Bogtong Bridge leading to Legazpi City Airport, Phase I, Legazpi City, Albay
320101106833000	CONTRACT ID NO. 21FB0135: OO2 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Anoling-Cabangan-Salvacion Flood Control System, Camalig, Albay	Construction	NO	Competitive Bidding	February 18 - February 24, 2021	February 18 -February 24, 2021	06-Sep-21	10-Sep-21	GoP	28,332,299.46	-	28,332,299.46	CONTRACT ID NO. 21FB0135: OO2 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Anoling-Cabangan-Salvacion Flood Control System, Camalig, Albay
320101106819000	CONTRACT ID NO. 21FB0136: OO2 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Road Dike/Esplanade along Cagsawa Tributary "A", Busay Section, Daraga, Albay	Construction	NO	Competitive Bidding	February 18 - February 24, 2021	February 18 -February 24, 2021	06-Sep-21	10-Sep-21	GoP	46,514,368.90	-	46,514,368.90	CONTRACT ID NO. 21FB0136: OO2 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Road Dike/Esplanade along Cagsawa Tributary "A", Busay Section, Daraga, Albay



300109200959000	CONTRACT ID NO. 21FB0138: LIP- Drainage/Protection Works: River Improvement/Channel Excavation of Tibu River, Phase 2 (Legazpi City Urban Drainage System), Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 18 - February 24, 2021	February 18 -February 24, 2021	26-Oct-21	04-Nov-21	GoP	47,801,846.16	-	47,801,846.16	CONTRACT ID NO. 21FB0138: LIP-Drainage/Protection Works: River Improvement/Channel Excavation of Tibu River, Phase 2 (Legazpi City Urban Drainage System), Legazpi City, Albay
300106200723000	CONTRACT ID NO. 21FB0139: LIP-Flood Control and Drainage: Construction of River Bank Protection Works Along Pag-asa-Tamaoyan-Yawa River, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 04 - February 10, 2021	February 04 -February 10, 2021			GoP	4,760,820.11	-	4,760,820.11	CONTRACT ID NO. 21FB0139: LIP-Flood Control and Drainage: Construction of River Bank Protection Works Along Pag-asa-Tamaoyan-Yawa River, Legazpi City, Albay
300107201207000	CONTRACT ID NO. 21FB0140: LIP-Flood Control Structures/Facilities : Construction/Enhancement of Dike Along Mariawa River (Phase 2), Barangay Mariawa, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 18 - February 24, 2021	February 18 -February 24, 2021	27-Oct-21	28-Oct-21	GoP	47,759,387.44	-	47,759,387.44	CONTRACT ID NO. 21FB0140: LIP-Flood Control Structures/Facilities : Construction/Enhancement of Dike Along Mariawa River (Phase 2), Barangay Mariawa, Legazpi City, Albay
300109200960000	CONTRACT ID NO. 21FB0141: LIP-Flood Control and Drainage: Construction of River Bank Protection Works Along Pag-asa-Tamaoyan-Yawa River, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 18 - February 24, 2021	February 18 -February 24, 2021	06-Sep-21	10-Sep-21	GoP	9,542,300.16	-	9,542,300.16	CONTRACT ID NO. 21FB0141: LIP-Flood Control and Drainage: Construction of River Bank Protection Works Along Pag-asa-Tamaoyan-Yawa River, Legazpi City, Albay
300106200724000	CONTRACT ID NO. 21FB0142: Local Program- Flood Control Structures / Facilities: Construction/Improvement of Flood Control System, Brgy. Tula-Tula, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 19 - February 25, 2021	February 19 -February 25, 2021			GoP	47,480,003.65	-	47,480,003.65	CONTRACT ID NO. 21FB0142: Local Program- Flood Control Structures / Facilities: Construction/Improvement of Flood Control System, Brgy. Tula-Tula, Legazpi City, Albay
300116204234000	CONTRACT ID NO. 21FB0143: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Concreting of Sitio San Isidro Road, Barangay Puro, Legazpi City	Contruction	NO	Competitive Bidding	February 19 - February 25, 2021	February 19 -February 25, 2021	27-Oct-21	28-Oct-21	GoP	4,712,884.71	-	4,712,884.71	CONTRACT ID NO. 21FB0143: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Concreting of Sitio San Isidro Road, Barangay Puro, Legazpi City
310104100304000	CONTRACT ID NO. 21FB0145: Daang Maharlika (LZ) - K0520+110 - K0521+000, K0523+727 - K0524+080, K0532+880 - K0533+000	Contruction	NO	Competitive Bidding	February 19 - February 25, 2021	February 19 -February 25, 2021	27-Oct-21	28-Oct-21	GoP	38,525,646.09	-	38,525,646.09	CONTRACT ID NO. 21FB0145: Daang Maharlika (LZ) - K0520+110 - K0521+000, K0523+727 - K0524+080, K0532+880 - K0533+000
310202100831000	CONTRACT ID NO. 21FB0146: Road Widening - Secondary Roads Legazpi City- Punta de Jesus Rd - K0562+760 - K0562+1177, K0563+058 - K0563+208	Contruction	NO	Competitive Bidding	February 19 - February 25, 2021	February 19 -February 25, 2021	27-Oct-21	28-Oct-21	GoP	13,023,019.09	-	13,023,019.09	CONTRACT ID NO. 21FB0146: Road Widening - Secondary Roads Legazpi City-Punta de Jesus Rd - K0562+760 - K0562+1177, K0563+058 - K0563+208
300204100955000	CONTRACT ID NO. 21FB0147: Construction/ Improvement of San Francisco-Alabang Baybay Road in Support to Agri-Business Sector, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 19 - February 25, 2021	February 19 -February 25, 2021	27-Oct-21	05-Nov-21	GoP	14,030,722.98	-	14,030,722.98	CONTRACT ID NO. 21FB0147: Construction/ Improvement of San Francisco-Alabang Baybay Road in Support to Agri-Business Sector, Legazpi City, Albay
300103203551000	CONTRACT ID NO. 21FB0149: Local Program: Construction of Camalig Multi-Purpose Building/Permanent Evacuation Holding Center, Camalig, Albay	Contruction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	31-Dec-21	03-Jan-22	GoP	47,014,060.75	-	47,014,060.75	CONTRACT ID NO. 21FB0149: Local Program: Construction of Camalig Multi-Purpose Building/Permanent Evacuation Holding Center, Camalig, Albay
300105200471000	CONTRACT ID NO. 21FB0150: Construction(Completion) of Three Storey with Roof Deck PMS - OP Integrated Operations and Service Continuity(IOSC) Building(Phase II), Regional Equipment service compound, Legazpi City, Albay	Contruction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	27-Oct-21	28-Oct-21	GoP		-		CONTRACT ID NO. 21FB0150: Construction(Completion) of Three Storey with Roof Deck PMS - OP Integrated Operations and Service Continuity(IOSC) Building(Phase II), Regional Equipment service compound, Legazpi City, Albay

300103203550000	CONTRACT ID NO. 21FB0151: Local Program: Construction/Improvement of Puro Multi-Purpose Building in Legazpi City, Albay	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	27-Oct-21	28-Oct-21	GoP	19,015,260.57	-	19,015,260.57	CONTRACT ID NO. 21FB0151: Local Program: Construction/Improvement of Puro Multi-Purpose Building in Legazpi City, Albay
300103203552000	CONTRACT ID NO. 21FB0152: Local Program: Rehabilitation of Municipal Training and Livelihood Center(Mytaic Building), Brgy. 2, Camalig, Albay	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	31-Dec-21	03-Jan-22	GoP	2,858,430.34	-	2,858,430.34	CONTRACT ID NO. 21FB0152: Local Program: Rehabilitation of Municipal Training and Livelihood Center(Mytaic Building), Brgy. 2, Camalig, Albay
300104222207000	CONTRACT ID NO. 21FB0153: Local Infrastructure Program: Construction of MPB, Buenavista Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021			GoP	4,771,513.78	-	4,771,513.78	CONTRACT ID NO. 21FB0153: Local Infrastructure Program: Construction of MPB, Buenavista Elementary School, Legazpi City, Albay
300104222208000	CONTRACT ID NO. 21FB0154: Construction/Improvement of Puro Multi-Purpose Building including Site Development and Landscaping, Legazpi City	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	10-Nov-21	12-Nov-21	GoP	28,850,200.00	-	28,850,200.00	CONTRACT ID NO. 21FB0154: Construction/Improvement of Puro Multi-Purpose Building including Site Development and Landscaping, Legazpi City
300107201206000	CONTRACT ID NO. 21FB0155: LIP - Flood Control Structures/Facilities: Construction/Enhancement of River Bank Protection Works and Drainage System Along Homapon-Mariawa River, Legazpi City	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	24-Nov-21	25-Nov-21	GoP	38,014,353.10	-	38,014,353.10	CONTRACT ID NO. 21FB0155: LIP - Flood Control Structures/Facilities: Construction/Enhancement of River Bank Protection Works and Drainage System Along Homapon-Mariawa River, Legazpi City
300117209192000	CONTRACT ID NO. 21FB0159: Construction/Rehabilitation of Barangay Road, Brgy. Padang Purok 4, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 21 - February 27, 2021	February 21 -February 27, 2021	20-Sep-21	22-Sep-21	GoP	9,455,056.20	-	9,455,056.20	CONTRACT ID NO. 21FB0159: Construction/Rehabilitation of Barangay Road, Brgy. Padang Purok 4, Legazpi City, Albay
300104222209000	CONTRACT ID NO. 21FB0161: Local Infrastructure Program: Construction of Camalig Multi-Purpose Building/Permanent Evacuation Holding Center, Camalig, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021	06-Sep-21	10-Sep-21	GoP	29,045,133.23	-	29,045,133.23	CONTRACT ID NO. 21FB0161: Local Infrastructure Program: Construction of Camalig Multi-Purpose Building/Permanent Evacuation Holding Center, Camalig, Albay
300104222210000	CONTRACT ID NO. 21FB0162: Local Infrastructure Program: Construction of Multi-Purpose Building (Firehouse) at Barangay Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021			GoP	6,725,573.50	-	6,725,573.50	CONTRACT ID NO. 21FB0162: Local Infrastructure Program: Construction of Multi-Purpose Building (Firehouse) at Barangay Taysan, Legazpi City, Albay
300104222211000	CONTRACT ID NO. 21FB0163: Local Infrastructure Program: Construction of Brgy. Banquerohan Multi-Purpose Building, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021	06-Sep-21	10-Sep-21	GoP	9,603,000.00	-	9,603,000.00	CONTRACT ID NO. 21FB0163: Local Infrastructure Program: Construction of Brgy. Banquerohan Multi-Purpose Building, Legazpi City, Albay
300104222212000	CONTRACT ID NO. 21FB0164: Local Infrastructure Program: Construction of Brgy. Bonga Multi-Purpose Building, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021	24-Sep-21	01-Oct-21	GoP	9,609,920.00	-	9,609,920.00	CONTRACT ID NO. 21FB0164: Local Infrastructure Program: Construction of Brgy. Bonga Multi-Purpose Building, Legazpi City, Albay

300104222243000	CONTRACT ID NO. 21FB0165: Local Infrastructure Program: Construction of Multi-Purpose Building of Equipment Management Division, Phase 2, Airport Site, Legazpi City	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021			GoP	12,965,595.00	-	12,965,595.00	CONTRACT ID NO. 21FB0165: Local Infrastructure Program: Construction of Multi-Purpose Building of Equipment Management Division, Phase 2, Airport Site, Legazpi City
300104222250000	CONTRACT ID NO. 21FB0166: Local Infrastructure Program: Construction of Multi-Purpose Building(Firehouse), Barangay Taysan, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021			GoP	5,762,150.50	-	5,762,150.50	CONTRACT ID NO. 21FB0166: Local Infrastructure Program: Construction of Multi-Purpose Building(Firehouse), Barangay Taysan, Legazpi City, Albay
300121201141000	CONTRACT ID NO. 21FB0167: Local Infrastructure Program: Construction of Water System (Level II). Brgy. Anislag, Daraga, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021			GoP	3,817,384.32	-	3,817,384.32	CONTRACT ID NO. 21FB0167: Local Infrastructure Program: Construction of Water System (Level II). Brgy. Anislag, Daraga, Albay
300116203374000	CONTRACT ID NO. 21FB0168: Local Program- Construction of Coastal Road at Gogon, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021	06-Sep-21	10-Sep-21	GoP	93,450,723.02	-	93,450,723.02	CONTRACT ID NO. 21FB0168: Local Program- Construction of Coastal Road at Gogon, Rapu-Rapu, Albay
300108200276000	CONTRACT ID NO. 21FB0169: Local Program- Construction/Improvement of Seawall, Poblacion - Gogan, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021			GoP	93,378,594.37	-	93,378,594.37	CONTRACT ID NO. 21FB0169: Local Program- Construction/Improvement of Seawall, Poblacion - Gogan, Rapu-Rapu, Albay
300116204242000	CONTRACT ID NO. 21FB0170: Local Program- Construction/Improvement of Bilbao Causeway/Port, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	February 22 - February 28, 2021	February 22 -February 28, 2021	06-Sep-21	10-Sep-21	GoP	28,360,247.41	-	28,360,247.41	CONTRACT ID NO. 21FB0170: Local Program- Construction/Improvement of Bilbao Causeway/Port, Rapu-Rapu, Albay
300116204239000	CONTRACT ID NO. 21FB0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges - Local Roads - Construction of Calpi to Danao Road, Barangay Buyo, Manito, Albay	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	06-Sep-21	10-Sep-21	GoP	19,007,600.44	-	19,007,600.44	CONTRACT ID NO. 21FB0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges - Local Roads - Construction of Calpi to Danao Road, Barangay Buyo, Manito, Albay
310108100641000	CONTRACT ID NO. 21FB0173: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 640 - K0535 + 740	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	06-Sep-21	10-Sep-21	GoP	37,985,873.79	-	37,985,873.79	CONTRACT ID NO. 21FB0173: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 640 - K0535 + 740
310109100657000	CONTRACT ID NO. 21FB0174: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 300 - K0521 + 768	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	06-Sep-21	10-Sep-21	GoP	21,725,110.57	-	21,725,110.57	CONTRACT ID NO. 21FB0174: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Comun-Inarado-Peñafrancia Rd - K0521 + 300 - K0521 + 768
300201100089001	CONTRACT ID NO. 21FB0175: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0546 + 600 - K0547 + 500	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	19-Jul-21	28-Jul-21	GoP		-		CONTRACT ID NO. 21FB0175: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banquerohan-Bariis-Sogoy-Sorsogon Bdry Rd - K0546 + 600 - K0547 + 500

320101106832000	CONTRACT ID NO. 21FB0176: Construction of Kapantawan-Oro Site Road Dike, Legazpi City, Albay	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	19-Jul-21	28-Jul-21	GoP	47,042,020.76	-	47,042,020.76	CONTRACT ID NO. 21FB0176: Construction of Kapantawan-Oro Site Road Dike, Legazpi City, Albay
310108100641000	CONTRACT ID NO. 21FB0177: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 790 - K0535 + 850	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	19-Jul-21	28-Jul-21	GoP				CONTRACT ID NO. 21FB0177: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0535 + 790 - K0535 + 850
310108100642000	CONTRACT ID NO. 21FB0178: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0556 + 463 - K0556 + 630	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	19-Jul-21	28-Jul-21	GoP	12,282,749.62		12,282,749.62	CONTRACT ID NO. 21FB0178: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0556 + 463 - K0556 + 630
310202100831000	CONTRACT ID NO. 21FB0179: Road Widening - Secondary Roads Legazpi City-Punta de Jesus Rd - K0562+760 - K0562+1177, K0563+058 - K0563+208	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	16-Sep-21	24-Sep-21	GoP				CONTRACT ID NO. 21FB0179: Road Widening - Secondary Roads Legazpi City-Punta de Jesus Rd - K0562+760 - K0562+1177, K0563+058 - K0563+208
310108100643000	CONTRACT ID NO. 21FB0180: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 220	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	16-Sep-21	24-Sep-21	GoP	30,259,908.50		30,259,908.50	CONTRACT ID NO. 21FB0180: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0558 + 000 - K0558 + 220
310108100645000	CONTRACT ID NO. 21FB0181: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0561 + 720 - K0562 + 120	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	16-Sep-21	24-Sep-21	GoP	3,799,705.12		3,799,705.12	CONTRACT ID NO. 21FB0181: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0561 + 720 - K0562 + 120
310108100644000	CONTRACT ID NO. 21FB0183: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0560 + 440 - K0560 + 760	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021			GoP	34,988,937.92	-	34,988,937.92	CONTRACT ID NO. 21FB0183: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Legazpi City-Punta de Jesus Rd - K0560 + 440 - K0560 + 760
310108100646000	CONTRACT ID NO. 21FB0185: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banquerohan-Barlis-Sogoy-Sorsogon Bdry Rd - K0546 + 600 - K0547+500	Construction	NO	Competitive Bidding	February 25 - March 03, 2021	February 25 -March 03, 2021	22-Nov-21	24-Nov-21	GoP	5,164,207.09	-	5,164,207.09	CONTRACT ID NO. 21FB0185: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banquerohan-Barlis-Sogoy-Sorsogon Bdry Rd - K0546 + 600 - K0547+500
	CONTRACT ID NO. 21FB0195: Concreting of Brgy. Buyo FMR, Brgy. Buyo, Manito, Albay	Construction	NO	Competitive Bidding	June 05 -11, 2021	June 05 -11, 2021	19-Jul-21	28-Jul-21	GoP	12,020,356.75	-	12,020,356.75	CONTRACT ID NO. 21FB0195: Concreting of Brgy. Buyo FMR, Brgy. Buyo, Manito, Albay
	CONTRACT ID NO. 21FB0196: Construction of Maninila - Taplacon FMR, Brgy. Maninila and Brgy. Taplacon, Camalig, Albay	Construction	NO	Competitive Bidding	June 05 -11, 2021	June 05 -11, 2021	19-Jul-21	28-Jul-21	GoP	11,455,532.24	-	11,455,532.24	CONTRACT ID NO. 21FB0196: Construction of Maninila - Taplacon FMR, Brgy. Maninila and Brgy. Taplacon, Camalig, Albay



	CONTRACT ID NO. 21FB0197: Concreting of Brgy. Pariaan to Brgy. Binanderahan FMR, Brgy. Pariaan and Brgy. Binanderahan, Camalig, Albay	Construction	NO	Competitive Bidding	June 05 -11, 2021	June 05 -11, 2021	19-Jul-21	28-Jul-21	GoP	12,044,137.67	-	12,044,137.67	CONTRACT ID NO. 21FB0197: Concreting of Brgy. Pariaan to Brgy. Binanderahan FMR, Brgy. Pariaan and Brgy. Binanderahan, Camalig, Albay
	CONTRACT ID NO. 21FB0198: Concreting of Brgy. Viga to Brgy. Tinopan FMR, Brgy. Viga, RapuRapu, Albay	Construction	NO	Competitive Bidding	June 05 -11, 2021	June 05 -11, 2021	19-Jul-21	28-Jul-21	GoP	14,315,066.95	-	14,315,066.95	CONTRACT ID NO. 21FB0198: Concreting of Brgy. Viga to Brgy. Tinopan FMR, Brgy. Viga, RapuRapu, Albay
	CONTRACT ID NO. 21FB0199: Construction of 2STY4CL Cotmon Elementary School, Camalig, Albay	Construction	NO	Competitive Bidding	July 24-30, 2021	July 24-30, 2021	16-Sep-21	24-Sep-21	GoP	23,177,975.40	-	23,177,975.40	CONTRACT ID NO. 21FB0199: Construction of 2STY4CL Cotmon Elementary School, Camalig, Albay
	CONTRACT ID NO. 21FB0200: Construction/Completion (2STY6CL) Banquerohan Resettlement Elementary School, Legazpi City, Albay	Construction	NO	Competitive Bidding	July 24-30, 2021	July 24-30, 2021	16-Sep-21	24-Sep-21	GoP	969,330.80	-	969,330.80	CONTRACT ID NO. 21FB0200: Construction/Completion (2STY6CL) Banquerohan Resettlement Elementary School, Legazpi City, Albay

