

Updated Final Annual Procurement Plan FOR CIVIL WORKS CY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101497000	Mangkingao - Am-am via Masca-Sayapot Road leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenny Farm, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	18-Jan-21	8-Feb-21	15-Feb-21	24-Feb-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100457000	Tabio-Bedbed-Baguingey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benguet, Package II	BSDEO	YES	Competitive Bidding	17-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21	GAA 2021	24,500,000.00		24,500,000.00	Road Networks
300204100811000	Poblacion-Naguey-Pasdong-Lubo Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet, Package II	BSDEO	YES	Competitive Bidding	17-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21	GAA 2021	25,570,160.00		25,570,160.00	Road Networks
300204100810000	Madaymen-Masala-Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kibungan, Benguet, Package II	BSDEO	YES	Competitive Bidding	29-Dec-20	18-Jan-21	25-Jan-21	3-Feb-21	GAA 2021	21,462,000.00		21,462,000.00	Road Networks
300204100806000	Betwag-Pongayan Road in support to Coffee, Cacao, Bamboo, Cut flower, Banana, Heirloom rice, Livestock and other High Value Vegetables, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	29-Dec-20	18-Jan-21	25-Jan-21	3-Feb-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100454000	Kapangan Central-Gaswiling-Catiaogan Road- Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kapangan, Benguet, Package II	BSDEO	YES	Competitive Bidding	6-Jan-21	29-Jan-21	5-Feb-21	15-Feb-21	GAA 2021	18,620,000.00		18,620,000.00	Road Networks
300203101498000	NRJ Bulalacao-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	6-Jan-21	29-Jan-21	5-Feb-21	15-Feb-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks

300203101499000	NRJ Natubleng-Nabalicong-Cabuguiasan-Pacso-Tonglo-Saclalan Road leading to various tourist attractions, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100805000	Bangho-Daclan-Basil-Tublay Central Road in Support of Coffee, Bamboo, Cutflowers and Fruit Tree Industries, Tublay, Benguet, Package II	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	24,500,000.00		24,500,000.00	Road Networks
300204100807000	Guiswak-Lokot-Ambalideng Access Road in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, Heirloom Rice, and other High Value Vegetables, Kibungan, Benguet, Package II	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	16,660,000.00		16,660,000.00	Road Networks
300204100455000	King Solomon Sto. Nino-Coroz-Tabeyo Road in support to Coffee, Cacao, Bamboo, Cut flower Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet, Package II	BSDEO	YES	Competitive Bidding	18-Jan-21	8-Feb-21	15-Feb-21	24-Feb-21	GAA 2021	18,620,000.00		18,620,000.00	Road Networks
300105200436000	Construction (Completion) of DPWH Benguet 2nd DEO Building, Natubleng, Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	39,600,000.00		39,600,000.00	Road Networks
310109100534000	Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0320 + 442 - K0320 + 482, K0329 + 100 - K0329 + 153, K0329 + 627 - K0329 + 644, K0330 + 393 - K0330 + 435, K0331 + 889 - K0331 + 908, K0332 + 188 - K0332 + 198, K0333 + 943 - K0333 + 959, K0335 + 794 - K0335 + 850, K0338 + 575 - K0338 + 607, K0339 + 499 - K0339 + 521, K0339 + 574 - K0339 + 613, K0340 + 415 - K0340 + 425, K0340 + 625 - K0340 + 650, K0341 + 680 - K0341 + 700, K0342 + 335 - K0342 + 360, K0342 + 466 - K0342 + 476, K0342 + 616 - K0342 + 634	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	52,646,540.00		52,646,540.00	Road Networks

310105100528000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Baguio-Bontoc Rd - K0299 + 730 - K0299 + 790	BSDEO	YES	Competitive Bidding	24-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	1,757,140.00		1,757,140.00	Road Networks
310106100572000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads along Gov. Bado Dangwa National Rd- K0292 + 880 - K0292 + 961	BSDEO	YES	Competitive Bidding	25-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	3,455,480.00		3,455,480.00	Road Networks
310106100573000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads along Gov. Bado Dangwa National Rd- K0338 + 500 - K0338 + 731	BSDEO	YES	Competitive Bidding	26-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	4,555,040.00		4,555,040.00	Road Networks
310106100573000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads along Baguio-Bontoc Rd- K0302 + 310 - K0302 + 368	BSDEO	YES	Competitive Bidding	27-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	13,720,000.00		13,720,000.00	Road Networks
310108100596000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads along Cong. Andres Acop Cosalan Rd- K0353 + 173 - K0353 + 227	BSDEO	YES	Competitive Bidding	28-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
310109100608000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0345 + 730 - K0345 + 831	BSDEO	YES	Competitive Bidding	29-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	24,010,000.00		24,010,000.00	Road Networks
320102101166000	CONSTRUCTION OF BANEY FLOOD CONTROL, BUGUIAS, BENGUET	BSDEO	YES	Competitive Bidding	25-Jan-21	25-Jan-21	15-Feb-21	17-Dec-21	GAA 2021	1,958,421.98		1,958,421.98	Flood Control System
310109100609000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0347 + 433 - K0347 + 558, K0347 + 821 - K0347 + 857	BSDEO	YES	Competitive Bidding	30-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	22,843,800.00		22,843,800.00	Road Networks

310109100610000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kiangnan-Tinoc-Buguias Rd- K0354 + 670 - K0354 + 690, K0355 + 591 - K0355 + 615, K0355 + 780 - K0355 + 914, K0357 + 312 - K0357 + 391, K0359 + 612 - K0359 + 648	BSDEO	YES	Competitive Bidding	31-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	25,480,000.00		25,480,000.00	Road Networks
320102104233000	Construction of Baney Flood Control Sta. 1+445 - Sta. 2+777 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320102104232000	Construction of Magmagaling Flood Control Sta. 4+572 - Sta. 4+800 (L.S.), Sta. 4+406 - Sta. 4+800 (R.S.),Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320102104235000	Construction of Sitio Ekip to Sitio Seb-itan Flood Control Sta. 3+991 - Sta. 4+382 (L.S.), Sta. 3+950 - Sta. 4+208 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106541000	Construction of Taneg Flood Control Sta. 13+991 - 14+711 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106542000	Construction of Balili Flood Control Sta. 1+429 - 2+149 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106543000	Construction of Sapid Flood Control Sta. 5+779 - 6+019 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106544000	Construction of Bulalacao Flood Control Sta. 1+149 - Sta. 1+389 (L.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	29-Jan-21	19-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106545000	Construction of Kapangan Flood Control Sta. 8+246 - 8+386 (R.S.), Sta. 8+294 - 8+394 (L.S.),Kapangan, Benguet	BSDEO	YES	Competitive Bidding	29-Jan-21	19-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	11,649,260.00		11,649,260.00	Flood Control System
320101106546000	Construction of Alakan Flood Control Sta. 0+155 - Sta. 0+386 (L.S.), Sta. 0+261 - Sta. 0+323 (R.S.), Sta. 0+356 - Sta. 0+433 (R.S.), Sta. 0+692 - Sta. 0+745 (L.S.), Sta. 0+958 - Sta. 1+000 (B.S.) Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Flood Control System
320101106547000	Construction of Copias Flood Control Sta. 5+120 - 5+360 (L.S.), Kapangan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System

320101106548000	Construction of Mayus Flood Control Sta. 0+158 - Sta. 0+278 (B.S.), Kibungan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106549000	Construction of Palina Flood Control Sta. 3+238 - 3+358 (B.S.), Kibungan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320102104236000	Construction of Papasok-Sibugan Flood Control Sta.5+360 - Sta. 5+863 (L.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Flood Control System
320102104234000	Construction of Guinaoang Flood Control Sta. 21+404 - Sta. 21+644 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106550000	Construction of Ampusongan Flood Control Phase 2, Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Flood Control System
300104219881000	Improvement of Atok Municipal Building, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300117208142000	Improvements and Road Opening of Sitio Upper Inlanded, Brgy. Paoy, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Road Networks
300117208145000	Rehabilitation of Local Road, Saledet - Adala FMR, Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300104219849000	Construction of Multi-Purpose Building (Covered Court) at Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219866000	Construction of Multi-Purpose Building at Bosleng Elementary School at Barangay Paoay, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219867000	Construction of Multi-Purpose Building at Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219872000	Construction of Multi-Purpose Building with Parking (Beside Municipal Hall) at Barangay Paoay Atok, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219876000	Construction of Multi-Purpose Building (Socio Cultural and Evacuation Center) Phase 2, at Barangay Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings

300104219843000	Construction of Multi Purpose Building (TESDA Provincial Training Center), Lomon, Barangay Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219844000	Construction of Multi Purpose Building (Public Market) Phase 2, Barangay Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219845000	Construction of Multi Purpose Buidling at Tublay Municipal Ground, Acop, Barangay Caponga, Tublay, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219883000	Construction of Multi Purpose Building at Barangay Tacadang, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219859000	Construction of Multi-Purpose Building at Barangay Cabiten, Municipality of Mankayan, Province of Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Buildings
300104219860000	Construction of Multi-Purpose Building at Barangay Colalo, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219865000	Construction of Multi-Purpose Building at Barangay Suyoc, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219848000	Construction of Multi-Purpose Building (Covered Court) at Barangay Cabiten, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300117208144000	Rehabilitation of Local Road, Mogao to Pasnaan FMR, Barangay Balili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219879000	Construction of Multi-Purpose Building at Municipality of Mankayan, Province of Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117208146000	Rehabilitation of Sub-ong - Dukot Barangay Road at Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300117208135000	Concreting of Kayapa Warehouse to Ampusongan Elementary School-Annex Road, Bakun, Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings

300117208140000	Improvement of Local Road, Sipitan - Sigkatan FMR, Barangay Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219870000	Construction of Multi-Purpose Building at Brgy. Gambang, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Buildings
300104219852000	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219856000	Construction of Multi-Purpose Building at Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219874000	Construction of Multi-Purpose Building at Municipality of Bakun, Province of Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219863000	Construction of Multi-Purpose Building at Barangay Poblacion, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117208138000	Improvement of Apunan -La- Yodan Barangay Road, Amlimay, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	1,980,000.00		1,980,000.00	Buildings
300104219868000	Construction of Multi-purpose Building at Brgy. Catlubong, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219876000	Completion/Improvement of Multi Purpose Building (Socio Cultural and Evacuation Center) at Barangay Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219847000	Construction of Multi-Purpose Buidling (Covered Court) at Barangay Baculongan Sur, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300117208139000	Improvement of Local Road, Dangpa-Lengaoan Road, Barangay Amgaleyguey/Lengaoan, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300104219858000	Construction of Multi-Purpose Buidling at Barangay Beling Belis, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings

300104219853000	Construction of Multi-Purpose Building (Covered Court) at Barangay Taba-ao, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219854000	Construction of Multi-Purpose Building (Kapangan Public Market) Phase II, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219861000	Construction of Multi-Purpose Building at Barangay Gaswiling, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219864000	Construction of Multi-Purpose Building at Barangay Pongayan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219869000	Construction of Multi-purpose Building at Brgy. Datakan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219877000	Construction of Multi-Purpose Building at Municipality of Kapangan, Province of Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219875000	Construction of Multi-purpose Building at Brgy. Balili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219882000	Rehabilitation of Municipal Building, Brgy. Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219884000	Rehabilitation of Municipal Museum, Brgy. Poblacion Central, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219846000	Construction of Multi-Purpose Buidling (Close Gymm) at Enrique Elementary School. Masala, Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219851000	Construction of Multi-Purpose Building (Covered Court) at Barangay Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219862000	Construction of Multi-Purpose Building at Barangay Lubo, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings

300104219878000	Construction of Multi-Purpose Building at Municipality of Kibungan, Province of Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219871000	Construction of Multi-purpose Building at Brgy. Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117208130000	Concreting of Baguingey-Panad, Barangay Tabio Barangay Road, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219850000	Construction of Multi-Purpose Building (Covered Court) at Barangay Caponga, Tublay, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219855000	Construction of Multi-Purpose Building at Ambongdolan Elementary School, Barangay Ambongdolan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219857000	Construction of Multi-Purpose Building at Barangay Ba-ayan, Tublay, Province of Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219873000	Construction of Multi-Purpose Building at Dorencio Elementary School, Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219880000	Construction of Multi-Purpose Building at Municipality of Tublay, Province of Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117205697000	Construction/Improvement of Beyeng - Tacadang Road, Tacadang, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	25-Feb-21	17-Mar-21	23-Mar-21	1-Apr-21	GAA 2021	99,000,000.00		99,000,000.00	Road Networks
300116203963000	Construction of Road Slope Protection Project along Governor Bado Dangwa National Road, Ambalideng, Poblacion, Kibungan, Benguet, K0317+483 - K0317+670	BSDEO	YES	Competitive Bidding	21-May-21	31-May-21	11-Jun-21	21-Jun-21	GAA 2021	39,600,000.00		39,600,000.00	Road Networks
300117208112000	Road Slope Protection Project along Governor Bado Dangwa National Road, Mayus, Poblacion, Kibungan, Benguet, K0320+442 - K0320+592	BSDEO	YES	Competitive Bidding	21-May-21	31-May-21	11-Jun-21	21-Jun-21	GAA 2021	49,000,000.00		49,000,000.00	Road Networks
300117208131000	Concreting of Barangay Road along Bosleng Barangay Road, Barangay Paoay, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Mar-21	19-Mar-21	26-Mar-21	6-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks

300117208132000	Concreting of Bot-oan - Lebeng - Nakidol Road, Barangay Catlubong, Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208133000	Improvement of Local Road, Lutaan - Sapdaan Barangay Road Phase 2, Barangay Poblacion, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	3-Mar-21	23-Mar-21	29-Mar-21	7-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208134000	Improvement of Aurora Street to Gate 1 Lepanto Municipal Road, Barangay Poblacion, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Mar-21	26-Mar-21	2-Apr-21	12-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208133000	Improvement of Local Road, Lutaan - Sapdaan FMR, Barangay Poblacion, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300121201033000	Construction/Rehabilitation of Caliking Water Supply at Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,950,000.00		4,950,000.00	Water Supply Systems
300121201034000	Construction/Rehabilitation of Cattubo Water Supply at Barangay Cattubo, Atok, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,950,000.00		4,950,000.00	Water Supply Systems
300121201035000	Construction/Rehabilitation of Cabutotan Water Supply at Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201036000	Construction/Rehabilitation of Sipitan Water Supply at Barangay Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201037000	Repair/Rehabilitation of Water System of Demeg-Nadontog at Barangay Baculongan Norte, Buguias, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300121201038000	Construction of Nakidol Amlimay Potable Water Supply at Barangay Amlimay, Buguias, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300121201039000	Repair/Rehabilitation of Taba-ao Water System at Barangay Taba-ao, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201040000	Repair/Rehabilitation of Boklaoan Water System at Barangay Boklaoan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	3,960,000.00		3,960,000.00	Water Supply Systems


300121201041000	Repair/Rehabilitation of Sagpat Water System at Barangay Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201042000	Repair/Rehabilitation of Palina Water System at Barangay Palina, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201043000	Repair/Rehabilitation of Bulalacao Water System at Barangay Bulalacao, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	5,940,000.00		5,940,000.00	Water Supply Systems
300121201044000	Repair/Rehabilitation of Sapid Water System at Barangay Sapid, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201045000	Repair/Rehabilitation of Lap-angan Water System at Barangay Lap-angan, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201046000	Construction of Tabeyo Water System at Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201047000	Construction of Ambongdolan Water System at Barangay Ambongdolan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0307+500-K0307+520	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,828,526.48		4,828,526.48	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0310+150-K0310+200	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	3,549,654.02		3,549,654.02	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0313+050-K0313+060	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	781,767.81		781,767.81	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0313+940-K0313+955	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	487,986.67		487,986.67	Road Networks

300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0321+100-K0321+110	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	490,972.15		490,972.15	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOV. BADO DANGWA NATIONAL ROAD, K0347+490-K0347+545, GAMBANG, BAKUN, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2022	4,980,980.00		4,980,980.00	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOV. BADO DANGWA NATIONAL ROAD, K0349+870-K0349+882, GAMBANG, BAKUN, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2023	4,015,474.46		4,015,474.46	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG BAGUIO-BONTOC ROAD, K0280+110-K0280+140, ATOK, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2024	2,866,690.13		2,866,690.13	Road Networks
200000100019000	Repair/Maintenance of DENR Building CENRO Buguias Extension Building	BSDEO	NO	Competitive Bidding	19-Apr-21	24-May-21	01-Jun-21	07-Jun-21	GAA 2025	1,193,472.73		1,193,472.73	Road Networks
200000100019000	Repair/Maintenance of DPWH Building BSDEO Office Building & Perimeter Fence	BSDEO	NO	Competitive Bidding	19-Apr-21	24-May-21	01-Jun-21	07-Jun-21	GAA 2025	1,193,472.73		1,193,472.73	Road Networks
200000100019000	Rehabilitation/Restoration of National Roads with Slips, Slope Collapse, and Landslide along Gov. Bado Dangwa National Road, K0330-020 – K0330+060, Palina, Kibungan, Benguet	BSDEO	NO	Competitive Bidding	06-May-21	28-May-21	07-Jun-21	17-Jun-21	GAA 2025	1,351,000.00		1,351,000.00	Road Networks
200000100019000	Repair/Maintenance of DPWH Building Rest House Building 1 and Rest House Building 2 Slope Protection and Perimeter Fence, Cattubo, Atok, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
300200100003000	Rehabilitation/Restoration of National Roads with Slips, Slope Collapse, and Landslides along Abatan-Mankayan-Cervantes Road, K0345+045 – K0345+065, Poblacion, Mankayan, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks


200000100002000	Repair/Maintenance of Flood Control along Cong. Andres Acop Cosalan Road, K0344+216, Amlimay, Buguias, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
300200100003000	Repair/Maintenance of Drainage Structure along Abatan-Mankayan-Cervantes Road, K0339+850 – K0349+950, Mankayan, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
300116201297000	Improvement of Am-am Tourism Road, Junction to Salin, Pangga-Balicano, Brgy. Balili FMR, Brgy. Balili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	11,940,000.00		11,940,000.00	Farm to Market Road
300116201297000	Opening and concreting of Sitio Lit-angan to Beneng to Baay to Todey, Barangay Colalo to Barangay Bedbed FMR, Brgy. Colalo and Brgy. Bedbed, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Improvement and concreting of Barangay Bulalacao to Barangay Palasa-an FMR, Brgy. Bulalacao and Brgy. Palasa-an, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Barangay Mamuyod FMR, Brgy. Mamuyod, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Cabanawan-Balok, Brgy. Datakan FMR, Brgy. Datakan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Taba-ao to Sitio Nagotikan, Brgy. Loo FMR, Brgy. Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Malanac-Shekdan, Brgy. Daclan FMR, Brgy. Daclan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Nalusbo-Tonguey FMR, Brgy. Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Palidan-Banggela-Bagtang-Longboy, Brgy. Dalipey FMR, Brgy. Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road

300116201297000	Concreting of Pinanday-Babattan, Brgy Ambassador FMR, Brgy. Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sagpat-Manawal, Brgy. Sagpat FMR, Brgy. Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Improvement of Baguingey-Central, Brgy. Pongayan and Brgy. Poblacion Central FMR, Brgy. Pongayan and Brgy. Poblacion Central, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting and Rehabilitation of Mangga-Obellan-Calampan FMR, Barangay, Balakbak, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Km. 24 to Sitio Adala, Brgy. Caliking FMR, Brgy. Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Bokes to Sitio Ewa, Brgy. Sagpat FMR, Brgy. Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Giligil-Lepsik-Mabilig-Bulisay, Brgy. Kayapa FMR, Brgy. Kayapa, Bakun, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Lam-ayan, Brgy. Bangao FMR, Brgy. Bangao, Buguias, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Payen, Brgy. Palasaan FMR, Brgy. Palasaan, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sowe to Cabayo FMR, Brgy. Poblacion, Atok, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
	Total									1,467,050,839.16		1,467,050,839.16	


Prepared by:


ABRAHAM S. OSBEN
 Engineer III, Head BAC Secretariat
 Date: 1-27-2022

Recommended by:


PATERINO C. GONZALO
 Chief, Administrative Section, BAC Chairperson
 Date: _____

Approved by:


REX K. OYA-OY
 OIC-District Engineer
 Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND DISTRICT ENGINEERING OFFICE
Natubleng, Buguias, Benguet

UPDATED FINAL APP CY2021-GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES												
1101101	Common Office supplies, Common Electrical Supplies, Common Janitorial Supplies, Common Office Equipment and Devices, Common Computer Supplies, Handbooks and Other Consumables												
	1st Quarter	DPWH- BSDEO		NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,922,190.24	1,922,190.24		
	2nd Quarter			NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	125,063.55	125,063.55		
	3rd Quarter			NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	787,605.07	787,605.07		
	4th Quarter			NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	208,703.11	208,703.11		
Fund 101	B. NOT AVAILABLE AT PROCUREMENT SERVICE STORES												
1101101	SERVICES (JANITORIAL AND SECURITY SERVICES)												
	1st Quarter	DPWH- BSDEO											
	2nd Quarter												
	3rd Quarter			Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	808,110.92		808,110.92	
	4th Quarter												
1101101	INVENTORY/OFFICE EQUIPMENT, FIELD EQUIPMENT AND MATERIALS												
	1st Quarter	DPWH- BSDEO		Small Value Procurement	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	239,564.00	239,564.00		
	2nd Quarter			Small Value Procurement	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	1,233,424.00	960,634.00	272,790.00	
	3rd Quarter			Small Value Procurement	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	9,490.00	9,490.00		
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	154,600.00	151,910.00	2,690.00	
1101101	OFFICE SUPPLIES												
	1st Quarter	DPWH- BSDEO		Shopping	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	408,140.35	206,545.35	201,595.00	
	2nd Quarter			Shopping	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	1,709,716.25	358,159.50	1,351,556.75	
	3rd Quarter			Shopping	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	89,855.90	82,319.00	7,536.90	
	4th Quarter			Shopping	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	76,376.50	4,500.00	71,876.50	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND DISTRICT ENGINEERING OFFICE
Natubleng, Buguias, Benguet

UPDATED FINAL APP CY2021-GOODS AND SERVICES

1101101	Heavy Equipment and Motor Vehicles (Repair & Maintenance Services and Other Services)												
	1st Quarter	DPWH-BSDEO		Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	3,972,492.00	768,317.00	3,204,175.00	
	2nd Quarter			Competitive Bidding	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	9,213,679.98	7,277,781.81	1,935,898.17	
	3rd Quarter			Small Value Procurement	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	203,102.64	47,192.00	155,910.64	
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	101,219.00	22,209.00	79,010.00	
										-			
										-			
1101101	FUEL ADDITIVES, LUBRICANTS AND ANTI CORROSIVE												
	1st Quarter	DPWH-BSDEO		Direct Contracting/ Memorandum of Agreement	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	11,488.00	11,488.00		
	2nd Quarter				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	5,836,890.75	5,475,985.75	360,905.00	
	3rd Quarter				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	34,180.00		34,180.00	
	4th Quarter				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	5,522.50	1,122.50	4,400.00	
										-			
										-			
1101101	ELECTRICAL EQUIPMENT & COMPONENTS AND SUPPLIES												
	1st Quarter	DPWH-BSDEO		Small Value Procurement	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	44,500.00		44,500.00	
	2nd Quarter			Small Value Procurement	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	7,250.00	7,250.00		
	3rd Quarter			Small Value Procurement	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	713,900.00	713,900.00		
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	65,488.00	53,488.00	12,000.00	
										-			
										-			
1101101	SURVEYING EQUIPMENT AND ACCESSORIES												
	1st Quarter	DPWH-BSDEO		Shopping	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	1,040.00		1,040.00	
	2nd Quarter				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	-			
	3rd Quarter				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	-			
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	107,580.00	520.00	107,060.00	
										-			
										-			
1101101	PRINTERS CONSUMABLES												
	1st Quarter	DPWH-BSDEO		Shopping	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	50,400.00		50,400.00	
	2nd Quarter			Shopping	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	703,410.00	25,200.00	678,210.00	
	3rd Quarter			Shopping	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	17,905.50		17,905.50	
	4th Quarter			Shopping	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	315,060.00		315,060.00	


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND DISTRICT ENGINEERING OFFICE
Natubleng, Buguias, Benguet

UPDATED FINAL APP CY2021-GOODS AND SERVICES


1101101	CONSTRUCTION MATERIALS AND SUPPLIES												
	1st Quarter	DPWH-BSDEO		Small Value Procurement	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	88,918.00	76,918.00	12,000.00	
	2nd Quarter			Small Value Procurement	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	749,823.60	574,566.00	175,257.60	
	3rd Quarter			Small Value Procurement	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	4,330.00	4,330.00		
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	617,720.00	616,880.00	840.00	
										-			
1101101	IT EQUIPMENT AND DEVICES									-			
	1st Quarter	DPWH-BSDEO								-			
	2nd Quarter			Competitive Bidding	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	1,264,000.00		1,264,000.00	
	3rd Quarter			Shopping	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	7,850.00	2,800.00	5,050.00	
	4th Quarter			Competitive Bidding	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GoP	1,163,450.00	150.00	1,163,300.00	
1101101	VEHICLE TOOLS AND DEVICES									-			
	1st Quarter	DPWH-BSDEO		Small Value Procurement	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	93,100.00		93,100.00	
	2nd Quarter			Shopping	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	4,718.00	2,100.00	2,618.00	
	3rd Quarter			Small Value Procurement	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GoP	116,100.00	116,100.00		
	4th Quarter												
										-			
1101101	SAFETY EQUIPMENT AND APPARELS									-			
	1st Quarter	DPWH-BSDEO		Shopping	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	GoP	40,671.00	12,870.00	27,801.00	
	2nd Quarter			Small Value Procurement	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	GoP	262,201.50	245,601.50	16,600.00	
	3rd Quarter				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-			
	4th Quarter			Small Value Procurement	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		331,148.00	331,148.00		

Signatories of APP for Projects to be procured in District DPWH-CAR-Benguet Second District Engineering Office

PREPARED BY:


ABRAHAM S. OSBEN
Head, BAC Secretariat

APPROVED BY:



PATERNIO C. GONZALO
BAC - Chairperson
Chief, Administrative Section

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 BENGUET SECOND
 DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Natubleng, Buguias, Benguet
 UPDATED FINAL ANNUAL PROCUREMENT PLAN (FAPP) CONSULTING FOR FY 2021


Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100028000	Geotechnical Soil Investigation for the Proposed Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Cong. Andres Acop Cosalan Road and Kiangnan-Tinoc-Buguias Road.	Planning and Design Section		No	Small Value Procurement	16-Dec-21	24-Dec-21	29-Dec-21	7-Jan-22	GoP	387,200.00	-	387,200.00	
200000100028000	Geotechnical Soil Investigation for the Proposed Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Baguio-Bontoc Road and, Abatan-Mankayan-Cervantes Road	Planning and Design Section		No	Small Value Procurement	16-Dec-21	24-Dec-21	29-Dec-21	7-Jan-22	GoP	417,500.00	-	417,500.00	
200000100028000	Geotechnical Soil Investigation for the Proposed Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Gov. Bado Dangwa National Road (Cluster 1-2021 Consulting Services)	Planning and Design Section		No	Small Value Procurement	16-Dec-21	24-Dec-21	29-Dec-21	7-Jan-22	GoP	897,100.00	-	897,100.00	

Signatories of APP for Projects to be procured in District DPWH-CAR-Benguet Second District Engineering Office


PREPARED BY:


ABRAHAM S. OSBEN
 Engineer III/Head-Procurement Unit

RECOMMENDED
BY:


PATERNIO C. GONZALO
 Chief, Administrative Section
 BAC - Chairperson

APPROVED BY:


REX K. OYA-OY
 OIC-District Engineer /Head of Procuring Entity