



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids/RFI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 20K00003	Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dalrig - Kisolon By-Pass Road, Package 5, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	2/19/20	2/28/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
2.) 20K00004	Construction of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental Alternate/Bypass Road, Siloo Section, Package 1, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	2/19/20	2/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
3.) 20K00005	Construction of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental Alternate/Bypass Road, Siloo Section, Package 2, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	2/19/20	2/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
4.) 20K00008	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 14, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/17/19	5/18/20	5/22/20	GOP	130,000,000.00		130,000,000.00	Construction of Road
5.) 20K00009	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 15, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	7/9/20	7/16/20	GOP	130,000,000.00		130,000,000.00	Construction of Road
6.) 20K00010	Construction of Missing Links/New Roads, Impasug-ong Bdry. Bukidnon (Siloo) - Misamis Oriental (Eureka), Package 12, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	1/20/20	1/29/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
7.) 20K00011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road from Cagayan de Oro City leading to Ultra Winds Mountain Resort, Pualas, Baungon, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/28-12/04/19	12/17/19	2/17/20	2/26/20	GOP	137,000,000.00		137,000,000.00	Construction/Improvement of Road
8.) 20K00012	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (Manolo Fortich) Sankanan - Kalugmanan - Dahlayan Road connecting Mindanao International Container Terminal (Hineleban Coffee Processing Plant) and Pegasus - CP Floriculture Company (Cutflower Exporter) in support of Transport and Logistics, Manolo Fortich, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	12/19/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
9.) 20K00013	Preventive Maintenance, Jct. SH Aglayan - Zamboangula Rd - K1523+580 - K1527+930, K1527+990 - K1531+250, K1532+076 - K1533+071	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	144,804,000.00		144,804,000.00	Asphalt Overlay
10.) 20K00018	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 17, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	2/17/20	2/26/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
11.) 20K00019	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	5/18/20	5/22/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
12.) 20K00020	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	5/18/20	5/22/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
13.) 20K00022	Construction Standard Bukidnon PPO Headquarters, Camp Ramon Onahon, Malaybalay City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	2/17/20	2/26/20	GOP	15,820,000.00		15,820,000.00	Construction of Building

1353



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14.) 20K00025	Construction of By-pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Extension, Package 10, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	2/19/20	2/28/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
15.) 20K00027	Construction of By-pass and Diversion Roads, Kadingilan - Bukidnon/North Cotabato By-Pass Road, Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	2/19/20	2/28/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
16.) 20K00028	Construction of By-pass and Diversion Roads, Kadingilan - Bukidnon/North Cotabato By-Pass Road, Package 8, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	2/26/20	3/18/20	3/23/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
17.) 20K00030	Construction of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	12/17/20	12/26/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
18.) 20K00031	Construction of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	2/17/20	2/26/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
19.) 20K00032	Construction of Missing Links/New Roads, Puntian - Arakan Road, Package 9, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	2/17/20	2/26/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
20.) 20K00033	Construction/Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan - Jct. Don Carlos - Kadingilan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package III	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Concrete Road/Construction of Concrete Road & Construction of Concrete Bridge/Construction of Concrete Bridge
21.) 20K00040	Construction of By-pass and Diversion Roads, Valencia City - Pangantucan Diversion Road, Package 8, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	110,000,000.00		110,000,000.00	Construction of Road
22.) 20K00046	Road Widening, Camiguin Circumferential Rd - K0002+732 - K0002+817, K0002+827 - K0002+927, K0004+649 - K0004+850, K0004+918 - K0004+961, K0009+597 - K0009+697, K0009+716 - K0009+812, K0011+848 - K0012+177, K0012+218 - K0012+310, K0013+797 - K0014+358, K0014+763 - K0015+129, K0015+772 - K0017+000	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/10/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Road Widening
23.) 20K00047	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Cross Country Road from Malnit, Cataman to Mambajao, Camiguin	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	2/17/20	2/26/20	GOP	106,680,000.00		106,680,000.00	Construction/Improvement of Road
24.) 20K00048	Construction of Sagay Municipal Police Station Building, Sagay, Camiguin	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	7,500,000.00		7,500,000.00	Construction of Building
25.) 20K00049	Construction/Improvement of Various Infra In Support of National Security, Construction Standard Camiguin PPO Headquarters, Camp Aranas, Mambajao, Camiguin Province	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	2/17/20	2/26/20	GOP	15,820,000.00		15,820,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.) 20K00050	Construction of By-pass and Diversion Roads, CDOC - Iligan Hinterland Road (Jct. CDO - Kibartan Road/Dansolihon - Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 2, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	12/19/19	2/19/20	1/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
27.) 20K00051	Construction of By-pass and Diversion Roads, CDOC - Iligan Hinterland Road (Jct. CDO - Kibartan Road/Dansolihon - Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 3, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	2/19/20	1/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
28.) 20K00052	Construction of By-pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 5, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/06-11/12/19	11/25/19	2/19/20	1/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
29.) 20K00053	Construction of By-pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 6, Iligan City	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	11/26/19	2/19/20	1/28/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
30.) 20K00054	Construction of Missing Links/New Roads, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 3, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	12/20/19	1/22/20	1/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
31.) 20K00055	Construction of Missing Links/New Roads, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 4, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	12/26/19	1/22/20	1/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
32.) 20K00056	Construction of Baloi Municipal Police Station Building, Baloi, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	4/1/20	4/7/20	GOP	7,000,000.00		7,000,000.00	Construction of Building
33.) 20K00058	Construction Standard Lanao del Norte PPO Headquarters, Camp Major Eduardo M. Gallego, Tubod, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	5/11/20	5/20/20	GOP	15,820,000.00		15,820,000.00	Construction of Building
34.) 20K00059	Construction of Missing Links/New Roads, LDNICR Salvador - Sapad - Nunungan Road, Package 5, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
35.) 20K00060	Construction of Missing Links/New Roads, Tubod - Ganassi Road, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	2/17/20	1/26/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
36.) 20K00061	Construction of Lala Municipal Police Station Building, Lala, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	3/17/20	3/23/20	GOP	11,000,000.00		11,000,000.00	Construction of Building
37.) 20K00062	Construction of Pantao Ragat Municipal Police Station Building, Pantao Ragat, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	2/11/20	3/3/20	3/12/20	GOP	7,000,000.00		7,000,000.00	Construction of Building
20K00063	Construction of Salvador Municipal Police Station Building, Salvador, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	2/7-2/13/20	2/26/20	3/18/20	3/28/20	GOP	7,000,000.00		7,000,000.00	Construction of Building
38.) 20K00064	Construction of By-pass and Diversion Roads, Oroquieta City Bypass Road, Misamis Occidental	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	2/19/20	1/28/20	GOP	110,000,000.00		110,000,000.00	Construction of Road
39.) 20K00065	Construction of Sapang Dalaga Municipal Police Station Building, Sapang Dalaga, Misamis Occidental	Construction Division	Yes	Nat'l. Competitive Bidding	03/13-03/19/20	5/19/20	5/29/20	6/5/20	GOP	7,500,000.00		7,500,000.00	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40.) 20K00066	Construction of By-pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road (Jct. Lumbia/CDO - Camp Kibartan Road - Pagatpat - Jct. BCIR), Lumbia Section, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
41.) 20K00069	Construction of By-pass and Diversion Roads, CDO - New Western Diversion Road, (Kauswagan - Bonbon), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	12/20/19	2/19/20	2/29/20	GOP	146,000,000.00		146,000,000.00	Construction of Road
42.) 20K00073	Construction of Iponan Flood Control Project (Downstream of Iponan Bridge III), Bulua Side, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	200,000,000.00		200,000,000.00	Construction of Flood Mitigation Structure
43.) 20K00074	Construction/Improvement of Access Roads leading to Airports, CDO - Opol - El Salvador - Alubijid - Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Package IV	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	176,641,000.00		176,641,000.00	Construction of Concrete Road including Slope Protection
44.) 20K00076	Road Widening, Sayre Highway - K1426+154 - K1429+100, K1430+205 - K1431+703, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	112,000,000.00		112,000,000.00	Road Widening
45.) 20K00078	Construction of By-pass and Diversion Roads, Cagayan de Oro Coastal Road, (Punta - Macabalan Section), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	2/19/20	2/28/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
46.) 20K00083	Construction of By-pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct. Sayre Highway), Package 3, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	130,000,000.00		130,000,000.00	Construction of Road
47.) 20K00084	Construction of Regional Police Security and Protection Units (RSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)-PNP-RSPU, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	5/28-06/03/20	6/16/20	7/8/20	7/17/20	GOP	21,500,000.00		21,500,000.00	Construction of Building
48.) 20K00085	Completion of Cagayan de Oro Civic/ Convention Center, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/26/19	2/17/20	2/26/20	GOP	214,920,000.00		214,920,000.00	Construction of Building
49.) 20K00090	Construction of By-pass and Diversion Roads, Magsaysay - Butuan City Coastal Bypass/Alternate Road, (Damayuhan - Villa Felipa Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	1/22/20	1/31/20	GOP	200,000,000.00		200,000,000.00	Construction of Bridge
50.) 20K00092	Construction of Missing Links/New Roads, Impasugong Bdry. Bukidnon (Siloo) - Misamis Oriental (Eureka), Package 13, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	11/26/19	2/17/20	2/26/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
51.) 20K00093	Construction of Missing Links/New Roads, Malaybalay - Gingoog Road (Minalwang - Kalhaan Section), Package 12, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	2/17/20	2/26/20	GOP	265,949,000.00		265,949,000.00	Construction of Road
52.) 20K00094	Construction of Missing Links/New Roads, Malaybalay - Gingoog Road (Minalwang - Kalhaan Section), Package 13, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/28-12/04/19	12/17/19	2/17/20	2/26/20	GOP	265,949,000.00		265,949,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53.) 20K00099	Widening of Permanent Bridges, Sta. Ines Br. 1 (801294MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	11/26/19	2/17/20	2/26/20	GOP	103,000,000.00		103,000,000.00	Widening of Permanent Bridges
54.) 20K00103	Construction of By-pass and Diversion Roads, Claveria Balingoan By-pass Road, (Claveria Section), Package 5, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
55.) 20K00107	Construction/Improvement of Access Roads leading to Airports, CDO - Opol - El Salvador - Alubijid - Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Misamis Oriental, Package V	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	300,000,000.00		300,000,000.00	Construction of Concrete Road including Slope Protection
56.) 20K00108	Construction of El Salvador City Police Station Building, El Salvador City, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/28-12/04/19	12/17/19	3/17/20	3/23/20	GOP	19,000,000.00		19,000,000.00	Construction of building
57.) 20K00184	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 23, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	11/26/19	1/20/20	1/29/20	GOP	103,000,000.00		103,000,000.00	Construction of Gravel Road
58.) 20K00185	Construction of Missing Links/New Roads, Completion of the East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay - Calabugao - Adtolawon Road, Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/07-11/13/19	11/26/19	1/20/20	1/29/20	GOP	116,800,000.00		116,800,000.00	Construction of Road
59.) 20K00186	Construction of By-pass and Diversion Roads, Jct. Buda, Quezon - Jct. Valencia - Talaingod Road - Kalagangan, San Fernando Alternate/By Pass Road, Package 9, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	1/20/20	1/29/20	GOP	300,000,000.00		300,000,000.00	Construction of Road
60.) 20K00187	Construction/Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. Maramag - Jct. Don Carlos - Kadingilan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package IV	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	1/20/20	1/29/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
61.) 20K00188	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal) - Manolo Fortich - Malitbog - Claveria - Eureka, Gingoog City Road), Mindagat Section, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	1/20/20	1/29/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
62.) 20K00189	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal) - Manolo Fortich - Malitbog - Claveria - Eureka, Gingoog City Road), Mindagat - Poblacion Section, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	1/20/20	1/29/20	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
63.) 20K00190	Construction of Missing Links/New Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road, Package 6, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	2/17/20	2/26/20	GOP	80,000,000.00		80,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64.) 20K00191	Construction of By-pass and Diversion Roads, Claveria - Balingoan By-pass Road, (Mapua - Dahilig Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	11/27/19	2/19/20	2/28/20	GOP	157,000,000.00		157,000,000.00	Construction of Road
65.) 20K00192	Construction of By-pass and Diversion Roads, Claveria - Balingoan By-pass Road, (Kabangasan - Mapua Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	12/20/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
66.) 20K00193	Construction of By-pass and Diversion Roads, Claveria - Balingoan By-pass Road, (Mapua Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/08-11/14/19	12/26/19	1/22/20	1/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
67.) 20K00194	Construction of By-pass and Diversion Roads, Valencia City - Pangantucan Diversion Road, Package 9, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
68.) 20K00195	Road Widening, Sayre Highway - K1504+158 - K1504+706, K1506+155 - K1506+382, K1504+706 - K1505+371, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	80,000,000.00		80,000,000.00	Road Widening & Rehabilitation/Major Repair of Drainage Structure along Road
69.) 20K00196	Road Widening, Sayre Highway - K1540+(-194) - K1542+852, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	115,000,000.00		115,000,000.00	Road Widening
70.) 20K00197	Construction of By-pass and Diversion Roads, Valencia City - Pangantucan Diversion Road, Package 10, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	110,000,000.00		110,000,000.00	Construction of Road
71.) 20K00198	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 9, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
72.) 20K00199	Road Widening, Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) - K1575+000 - K1575+500, K1577+100 - K1579+400, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/10/19	1/22/20	1/31/20	GOP	92,800,000.00		92,800,000.00	Road Widening
73.) 20K00200	Road Widening, Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) - K1579+400 - K1579+774, K1579+794 - K1580+000, K1582+800 - K1585+000, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/10/19	1/22/20	1/31/20	GOP	93,400,000.00		93,400,000.00	Road Widening
74.) 20K00201	Construction/Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langataon, Pangantucan - Jct. Don Carlos - Kadingilan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package IV	Construction Division	Yes	Nat'l. Competitive Bidding	11/28-12/04/19	12/17/19	1/22/20	1/31/20	GOP	82,080,000.00		82,080,000.00	Construction of Road
75.) 20K00202	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 10, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	130,000,000.00		130,000,000.00	Construction of Gravel Road
76.) 20K00203	Construction of By-pass and Diversion Roads, CDO - New Western Diversion Road, (Canito-an - Cagayan de Oro Coastal Road), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/27/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77.) 20K00204	Construction of By-pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO - Camp Kibaritan Road - Pagatpat - Jct. BCIR), (Taglimao - Bagocboc Section), Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
78.) 20K00205	Construction of Multi-Purpose Building of DPWH Cagayan de Oro City, 1st District Engineering Office, Bulua, Cagayan de Oro	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	2/11/20	3/3/20	3/12/20	GOP	28,191,000.00		28,191,000.00	Construction of Multi-Purpose Building
79.) 20K00207	Construction of By-pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct. Sayre Highway), Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/27-12/03/19	12/16/19	1/22/20	1/31/20	GOP	131,500,000.00		131,500,000.00	Construction of Steel Bridge
80.) 20K00208	Construction of By-pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct. Sayre Highway), Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/28-12/04/19	12/17/19	1/22/20	1/31/20	GOP	235,000,000.00		235,000,000.00	Construction of Road
81.) 20K00209	Construction of Nunungan Municipal Police Station Building, Nunungan, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	2/11/20	3/3/20	3/12/20	GOP	7,000,000.00		7,000,000.00	Construction of Other Facilities
82.) 20K00210	Road Widening, Linamon - Zamboanga Rd - K1546+401 - K1547+543, K1547+584 - K1548+124, K1548+167 - K1550+000	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	125,330,000.00		125,330,000.00	Road Widening
83.) 20K00211	Construction of Convention Center, Ozamis City, Misamis Occidental	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	2/11/20	3/3/20	3/12/20	GOP	200,000,000.00		200,000,000.00	Construction of Other Building
84.) 20K00212	Construction of Missing Links/New Roads, Impasug-ong Bdry. Bukidnon (Siloo) - Misamis Oriental (Eureka), Package 14, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/11-11/17/19	12/2/19	1/20/20	1/29/20	GOP	177,299,000.00		177,299,000.00	Construction of Road
85.) 20K00213	Preventive Maintenance, Butuan City - Cagayan de Oro City - Iligan City Rd - K1451+381 - K1451+428, K1451+782 - K1451+989, K1452+679 - K1452+994, K1462+387 - K1463+281, K1464+300 - K1464+444, K1464+444 - K1464 - 827, K1466+126, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	150,000,000.00		150,000,000.00	Off-Carriageway Improvement
86.) 20K00214	Construction of By-pass and Diversion Roads, Puerto - Claveria By-Pass Road, Package 6, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	2/19/20	2/28/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
87.) 20K00215	Construction/Improvement of Access Roads leading to Airports, CDO - Opol - El Salvador - Alubijid - Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Misamis Oriental, Package VI	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
88.) 20K00216	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Sayre Highway - K1534+860 - K1535+091, K1535+121 - K1538+200, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	110,000,000.00		110,000,000.00	Reconstruction to Concrete Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89.) 20K00217	Road Widening, Kapalong - Talaingod - Valencia Rd - K1548+702 - K1549+665 , K1561+367 - K1564+173, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	1/22/20	1/31/20	GOP	127,500,000.00		127,500,000.00	Road Widening
90.) 20K00218	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich - Valencia City Section), Package 20, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Gravel Road
91.) 20K00219	Construction of By-pass and Diversion Roads, Jct. Maramag - Maradugao Road - Jct. Lampanusan Road Extension, Package 9, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	125,000,000.00		125,000,000.00	Construction of Road
92.) 20K00220	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Quezon Section), Package 16, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25-12/01/19	12/16/19	1/22/20	1/31/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
93.) 20K00221	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 11, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/17/19	1/22/20	1/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Gravel Road
94.) 20K00222	Construction of By-pass and Diversion Roads, CDOC - Iligan Hinterland Road (Jct. CDO - Kibaritan Road/Dansolihon - Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	150,000,000.00		150,000,000.00	Construction of Road
95.) 20K00225	Construction of By-pass and Diversion Roads, Puerto - Claveria By-Pass Road, Package 5, Misamis Oriental, Construction of Bridge: 3 (Phase II)	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/9/19	1/22/20	1/31/20	GOP	130,000,000.00		130,000,000.00	Construction of Concrete Bridge
96.) 20K00226	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 20, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/14-11/20/19	12/3/19	1/21/20	1/30/20	GOP	110,000,000.00		110,000,000.00	Construction of Gravel Road
97.) 20K00227	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 21, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	12/4/19	1/21/20	1/30/20	GOP	110,000,000.00		110,000,000.00	Construction of Road
98.) 20K00228	Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 22, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/15-11/21/19	2/11/20	3/3/20	3/12/20	GOP	110,000,000.00		110,000,000.00	Construction of Road
99.) 20K00230	Widening of Permanent Bridges, Musuan Br. (B01373MN) along Sayre Highway	Construction Division	Yes	Nat'l. Competitive Bidding	11/18-11/24/19	12/17/19	1/22/20	1/31/20	GOP	18,470,000.00		18,470,000.00	Widening of Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100.) 20K00231	Cluster "A" Construction/Improvement of Various Buildings, DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City; 1. DPWH Regional Office X Radio/CCTV Tower, Engineer's Hill, Bulua, Cagayan de Oro City, 2. Construction of DPWH X General Services Office Building, DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City, 3. Improvement of DPWH X Old Administrative and Office of the Regional Director Building, DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City, 4. Construction of DPWH X Employee's Quarters, Annex "C" DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City, 5. Construction of DPWH X Multi-Level Parking, DPWH X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/06-12/12/19	12/27/19	2/17/20	2/26/20	GOP	278,209,000.00		278,209,000.00	Construction/Improvement of Buildings
101.) 20K00232	Construction of Multi-Purpose Building Phase I, Kapatagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
102.) 20K00233	Construction of Multi-Purpose Building, Brgy. Anas, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
103.) 20K00234	Construction of Multi-Purpose Building, Brgy. Bato, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/17/20	3/23/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
104.) 20K00235	Construction of Multi-Purpose Building, Brgy. Cadayan, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
105.) 20K00236	Construction of Multi-Purpose Building, Brgy. Kormatan, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
106.) 20K00237	Construction of Multi-Purpose Building, Brgy. Liangan, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
107.) 20K00238	Construction of Multi-Purpose Building, Brgy. Linuk, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
108.) 20K00239	Construction of Multi-Purpose Building, Brgy. Micalubo, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/31/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
109.) 20K00240	Construction of Multi-Purpose Building, Brgy. Mimbalewag, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
110.) 20K00241	Construction of Multi-Purpose Building, Brgy. Paleo, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	01/31-02/06/20	2/19/20	3/12/20	3/20/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111.) 20K00242	Construction of Multi-Purpose Building, Brgy. Riray, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
112.) 20K00243	Construction of Multi-Purpose Building, Brgy. Tamporong, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
113.) 20K00244	Construction of Multi-Purpose Building, Brgy. Torogan, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
114.) 20K00245	Construction of Multi-Purpose Building, Brgy. Tulay, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
115.) 20K00246	Construction of Multi-Purpose Building, Brgy. Ubanoban, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
116.) 20K00247	Construction of Flood Control Structure, Brgy. Balangas, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/16/20	6/26/20	7/6/20	GOP	2,000,000.00		2,000,000.00	Construction of Flood Control Structure
117.) 20K00248	Construction of Road, Brgy. Punong, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Road
118.) 20K00249	Construction of Road, Brgy. Uyaan Proper, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Road
119.) 20K00250	Construction of Water Supply - Level II, Brgy. Maganding, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Water Supply
120.) 20K00251	Construction of Water Supply - Level II, Brgy. Tual, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Water Supply
121.) 20K00252	Construction of Water Supply - Level II, Brgy. Tubaran, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	2/24/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Water Supply
122.) 20K00253	Construction (Completion) of Multi-Purpose Building, Eastern Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
123.) 20K00254	Construction of Multi-Purpose Building, Brgy. Bandera Buisan, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
124.) 20K00255	Construction of Multi-Purpose Building, Brgy. Bito Buadi Itowe, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
125.) 20K00256	Construction of Multi-Purpose Building, Brgy. Borlongan, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of 1B/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
126.) 20K00257	Construction of Multi-Purpose Building, Brgy. Borowa, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
127.) 20K00258	Construction of Multi-Purpose Building, Brgy. Bubonga Pagalamatan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
128.) 20K00259	Construction of Multi-Purpose Building, Brgy. Dulay Proper, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
129.) 20K00260	Construction of Multi-Purpose Building, Brgy. Dulay West, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
130.) 20K00261	Construction of Multi-Purpose Building, Brgy. Gapao Balindong, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
131.) 20K00262	Construction of Multi-Purpose Building, Brgy. Lumasa, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
132.) 20K00263	Construction of Multi-Purpose Building, Brgy. Malungun, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
133.) 20K00264	Construction of Multi-Purpose Building, Brgy. Pagalamatan, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
134.) 20K00265	Construction of Multi-Purpose Building, Brgy. Rorogagus East, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
135.) 20K00266	Construction of Multi-Purpose Building, Brgy. Wawalayan Calocan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
136.) 20K00267	Construction/Improvement of Multi-Purpose Building (Municipal Hall) Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
137.) 20K00268	Construction/Improvement of Multi-Purpose Building (Municipal Hall) Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
138.) 20K00269	Construction of Multi-Purpose Building (Municipal Hall) Balabagan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
139.) 20K00270	Construction of Multi-Purpose Building (Public Market) Butig, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
140.) 20K00271	Construction of Multi-Purpose Building A, Brgy. Bara-As, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/20/20	3/27/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141.) 20K00272	Construction of Multi-Purpose Building Lumbaca-Unayan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	03/13-03/19/20	5/19/20	6/8/20	6/17/20	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
142.) 20K00273	Construction of Multi-Purpose Building, Barangay Bubong, Sagularan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
143.) 20K00274	Construction of Multi-Purpose Building at Brgy. Eastern Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
144.) 20K00275	Construction of Multi-Purpose Building, Katogonan, Buadiposo Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
145.) 20K00276	Construction of Multi-Purpose Building, Brgy. Banga, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
146.) 20K00277	Construction of Multi-Purpose Building, Brgy. Cabasaran, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
147.) 20K00278	Construction of Multi-Purpose Building, Brgy. Pilintangan, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
148.) 20K00279	Construction of Multi-Purpose Building, Brgy. Rorogagus Proper, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
149.) 20K00280	Construction of Multi-Purpose Building, Brgy. Pagayonan, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/24/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
150.) 20K00281	Construction of Multi-Purpose Center, Brgy. Silid, Bayang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
151.) 20K00282	Construction of Multi-Purpose Building, Barangay Gadongan, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	7/8/20	7/28/20	8/7/20	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
152.) 20K00283	Construction of Multi-Purpose Building, Brgy. Gadongan, Ditsaan-Ramalin, Patani, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
153.) 20K00284	Construction of Multi-Purpose Building, Brgy. Kianibong, Tagoloan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
154.) 20K00285	Construction of Multi-Purpose Building, Brgy. Ranao-Banling, Amai Manablang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
155.) 20K00286	Construction of Multi-Purpose Building Center, Adlong Memorial Polytechnic State College	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
156.) 20K00287	Construction of Multi-Purpose Building, Brgy. Ingud, Tugaya, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	4/9/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
157.) 20K00288	Construction of Multi-Purpose Building, Brgy. Linuk, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	4/9/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
158.) 20K00289	Construction of Multi-Purpose Building (Open Gym), Brgy. Bubong, Madanding, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
159.) 20K00290	Construction of Multi-Purpose Building (Open Gym), Brgy. Matimono, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
160.) 20K00291	Construction of Multi-Purpose Facility (Grandstand Bleacher), Brgy. Francport, Bumbaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
161.) 20K00292	Construction of Public Market, Brgy. Patani, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/17-02/23/20	3/9/20	3/31/20	5/12/20	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
162.) 20K00293	Construction of Tuba Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Bridge
163.) 20K00294	Construction/Completion of Multi-Purpose Building (Gymnasium), Brgy. Madanding, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
164.) 20K00295	Construction/Rehabilitation of Provincial Infirmary Center, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
165.) 20K00296	Construction of Multi-Purpose Building Brgy. Bara-as, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
166.) 20K00297	Construction/Rehabilitation of Multi-Purpose Building, Pugaan Sports Complex (including facilities), Brgy. Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
167.) 20K00298	Construction of Multi-Purpose Building B, Brgy. Bara-As, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
168.) 20K00299	Construction of Multi-Purpose Building, Brgy. Uysan Proper, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
169.) 20K00300	Concreting of Road, Brgy. Sabanding, Madalum, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
170.) 20K00301	Construction of Multi-Purpose Building, Legislative Building (including facilities), Brgy. Bagoe-Ingud, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
171.) 20K00302	Construction of Multi-Purpose Building, Brgy. Bansayan, Poona-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/03-02/09/20	6/2/20	6/22/20	7/1/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
172.) 20K00303	Construction of Multi-Purpose Building, Brgy. Maribo, Lumba-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
173.) 20K00304	Construction/Rehabilitation of Multi-Purpose Building, Municipal Hall Compound, Brgy. Apa Mimbabay, Maslu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
174.) 20K00305	Construction of Multi-Purpose Building (Gymnasium) Brgy. Poblacion, Saguilaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
175.) 20K00306	Construction of Multi-Purpose Building (Municipal Hall) (Phase II), Brgy. Maribo, Lumba-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
176.) 20K00307	Construction of Public Market, Brgy. Eastern Wao, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
177.) 20K00308	Construction of Multi-Purpose Building, Brgy. Rantian, Rantian, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	3/18/20	4/7/20	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
178.) 20K00309	Construction of Balabagan Municipal Police Station Building, Balabagan, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	05/28-06/03/20	6/16/20	6/26/20	7/2/20	GOP	6,400,000.00		6,400,000.00	Construction of Building
179.) 20K00310	Construction of Piagapo Municipal Police Station Building, Piagapo, Lanao Del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/06-02/12/20	2/26/20	8/5/20	8/11/20	GOP	6,400,000.00		6,400,000.00	Construction of Building
180.) 20K00311	Construction of Flood Control Mitigation along Bubong River, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	05/28-06/03/20	6/16/20	7/7/20	7/16/20	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
181.) 20K00312	Rehabilitation of Bumbaran - Talakag National Road, Brgy. Mansilano - Brgy. Upper Fort Section, Bumbaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
182.) 20K00313	Rehabilitation of Marawi - Malabang National Road, Brgy. Nataron - Brgy. Cawayan Section, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/23/20	7/2/20	GOP	90,000,000.00		90,000,000.00	Construction of Concrete Road
183.) 20K00314	Rehabilitation of Marawi-Malabang Road including Drainage, Ganassi -Pualas Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	75,000,000.00		75,000,000.00	Construction of Concrete Road
184.) 20K00315	Rehabilitation of Cotabato - Malabang - Lanao del Norte Road, Balabagan Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
185.) 20K00316	Construction of Balatin Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/17/20	6/26/20	GOP	50,000,000.00		50,000,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
186.) 20K00317	Rehabilitation of Cotabato - Malabang - Lanao del Norte Road, Kapatagan Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
187.) 20K00318	Rehabilitation of Ganassi-Tubod Road, Brgy. Uyaan Section, Madamba, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
188.) 20K00319	Rehabilitation of Marawi-Malabang Road, including Drainage, Bacolod Kalawi Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
189.) 20K00320	Rehabilitation of Marawi-Malabang Road including Drainage, Malabang Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	2/26/20	3/18/20	4/7/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
190.) 20K00321	Rehabilitation of Maslu-Ganassi Road, Bayang Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
191.) 20K00322	Rehabilitation of Masiu-Ganassi Road, Binidayan-Ganassi Section, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
192.) 20K00323	Construction of Miondas Bridge, Malabang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	35,000,000.00		35,000,000.00	Construction of Concrete Road
193.) 20K00324	Construction of Flood Control, Gata River, Poona-Bayabao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
194.) 20K00325	Widening of Wao National Road, Kilikili Section, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Road Widening
195.) 20K00326	Construction of Bu-ot 1 Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	3/2/20	3/23/20	4/1/20	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
196.) 20K00327	Construction of Carasaan Bridge, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	03/13-03/19/20	5/19/20	6/9/20	6/18/20	GOP	30,000,000.00		30,000,000.00	Construction of Concrete Bridge
197.) 20K00328	Construction of Open Canal, Sugod Section, Marawi City, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/07-02/13/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
198.) 20K00329	Concreting of Ililan Road Phase II, Marantao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
199.) 20K00330	Construction of Kilikili 2 Bridge, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	02/10-02/16/20	6/2/20	6/22/20	7/1/20	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Bridge
200.) 20K00331	Construction of By-pass and Diversion Roads, Mangima-Agusan Canyon By-Pass Road, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	85,750,000.00		85,750,000.00	Construction of Road
201.) 20K00332	Construction of By-pass and Diversion Roads, Opol Diversion Road (Opol-Canitoan), Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	80,000,000.00		80,000,000.00	Construction of Road
202.) 20K00333	Construction of By-pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol - Nazareth - Camaman-an - Justo Ramonal - Jct / J. R. Borja - LKKS- BCIR/ Lapasan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/1/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
203.) 20K00334	Construction of By-pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Bonbonon-Digkilean-Rogongon Road, Iligan City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	100,000,000.00		100,000,000.00	Concreting of Road
204.) 20K00335	Construction of the Misamis Oriental West Diversion Road (Butuan- CDO - Iligan Road), Opol to Lugait, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	30,000,000.00		30,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
205.) 20K00336	Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Don Carlos Section), Don Carlos, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
206.) 20K00337	Construction of Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Baungon Section), Baungon, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
207.) 20K00338	Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Pangantucan Section), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	3/4/20	3/30/20	4/7/20	GOP	15,000,000.00		15,000,000.00	Concreting of Road
208.) 20K00339	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Road Concreting, Iligan-Digkilaan (Phase 1), Iligan City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	150,000,000.00		150,000,000.00	Concreting of Road
209.) 20K00340	Construction of By-pass and Diversion Roads, Puerto-Claveria By-Pass Road, (Cagayan de Oro City Section), Package 3, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	45,000,000.00		45,000,000.00	Concreting of Road
210.) 20K00341	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 6, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/14-02/20/20	5/19/20	5/29/20	5/31/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
211.) 20K00342	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 7, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/9/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road and Bridge
212.) 20K00343	Const. of By-Pass and Diversion Roads Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/10/20	3/30/20	4/8/20	GOP	73,500,000.00		73,500,000.00	Construction of Road
213.) 20K00344	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich - Libona-Indehag Road) (Talakag - Baungon Section) Incl. ROW, Package 5B, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/10/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
214.) 20K00345	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich - Libona-Indehag Road) (Talakag - Baungon Section) Incl. ROW, package 7B, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/11/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
215.) 20K00346	Construction of East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaran-Dominorog Road to Jct. Manolo Fortich - Libona-Indahag Road) (Talakag - Baungon Section) incl. ROW, Package 7C, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	02/19-02/25/20	3/11/20	3/30/20	4/8/20	GOP	100,000,000.00		100,000,000.00	Construction of Road
216.) 20K00347	Construction of By-pass and Diversion Roads, Jct. CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	03/18-03/24/20	7/13/20	8/3/20	8/12/20	GOP	75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
217.) 20K00348	Construction/ Rehabilitation of Cagayan de Oro River Basins, Cala-Cala Section, Brgy. Macasandig, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	03/11-03/17/20	6/1/20	6/22/20	7/1/20	GOP	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structure
218.) 20K00349	Construction of By-pass and Diversion Roads, Jct. CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	45,000,000.00		45,000,000.00	Construction of Road Slope Protection Structure
219.) 20K00350	Construction of By-pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 8, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	48,500,000.00		48,500,000.00	Construction of Road
220.) 20K00351	Construction of By-pass and Diversion Roads, Claveria Balingoan By-pass Road, (Kabangasan - Mapua Section), Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	06/11-06/17/20	7/1/20	7/22/20	7/31/20	GOP	120,000,000.00		120,000,000.00	Construction of Road
221.) 20K00352	Reconstruction/ Rehabilitation of Bridge along Barangay Road at Kumatan Matampay	Construction Division	No	Nat'l. Competitive Bidding	06/22-06/28/20	7/13/20	7/24/20	8/3/20	GOP	40,000,000.00		40,000,000.00	Reconstruction/ Rehabilitation of Bridge
222.) 20K00353	Construction of 2-Lane PCCP Pantar (Lanao del Norte)-Marawi City (Lanao del Sur) Road	Construction Division	No	Nat'l. Competitive Bidding	06/22-06/28/20	7/13/20	7/24/20	8/3/20	GOP	221,926,429.00		221,926,429.00	Construction of Road
223.) 20K00354	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors in Region X	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	4,171,475.00		4,171,475.00	Const./Rehab. Of Water Supply/ Rainwater Collector
224.) 20K00355	Cluster "RO-01" Construction of Various Road Projects in Misamis Oriental 1. Construction of By-Pass and Diversion Roads, Magsaysay-Buluan City Coastal Bypass/Alternate Road, Damayuhan-Vila Felipa Section) Phase 2, Misamis Oriental; 2. Construction of By-Pass and Diversion Roads, Magsaysay-Buluan City Coastal Bypass/Alternate Road, Damayuhan-Vila Felipa Section) Phase 1, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	200,000,000.00		200,000,000.00	Construction of Road and Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
225.) 20K00356	Cluster "RO-02" Construction of Building Projects in Bukidnon 1. Const. of Southern Bukidnon Track and Field and Track Oval, Brgy. Laguitas, Malaybalay City; 2. Const. of Perimeter Fence (with Fence Lights), Brgy. Laguitas, Malaybalay City; 3. Const. of Grandstand A, Brgy. Laguitas, Malaybalay City; 4. Const. of Grandstand B, Brgy. Laguitas, Malaybalay City; 5. Const./ Compl. of the Northern Mindanao Cultural and Arts Center, Brgy. Laguitas, Malaybalay City.	Construction Division	No	Nat'l. Competitive Bidding	07/28-08/3/20	8/17/20	9/7/20	9/16/20	GOP	125,585,000.00		125,585,000.00	Construction of Multi-Purpose Building
226.) 20K00357	Cluster "RO-06" Construction of Various Building Projects in Bukidnon 1. Semen Processing Plant/Laboratory, NMACLRC-MSF, Dalwagan, Malaybalay City; 2. Establishment of Meat Processing Building NMACLRC-MSF, Dalwagan, Malaybalay City; 3. Dual Purpose Bodega (Feed Storage and Feed Mixing Area), NMACLRC & MSF, Dalwagan, Malaybalay City; 4. Livestock Feedlot Building, NMACLRC, Dalwagan, Malaybalay City; 5. Livestock Training Center with Dormitory, NMACLRC-MSF, Dalwagan, Malaybalay City; 6. Greenhouse (Const. of Screen House and Grow Out Nursery, NMACLRC, Dalwagan, Malaybalay City	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	28,000,000.00		28,000,000.00	Construction of Building
227.) 20K00358	Cluster "RO-07" Concrete/ Landscaping of Various Access Road in Misamis Oriental 1. Landscaping Poblacion, El Salvador City, Misamis Oriental; 2. Concreting of Access Road from the Entrance to DA Compound and its Respective Facilities	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	5,714,000.00		5,714,000.00	Concreting / Landscaping of Access Road
228.) 20K00359	Repair/Maintenance and Rehabilitation of Infrastructure Facilities, Public Buildings; 1. GAD Building (Comfort Room); 2. EMD-Main Repair Shop Building; 3. EMD-"Annex A" Building; 4. EMD Staff House; 5. EMD-"Annex B"; 6. Power House; 7. Ground Floor SPMS Warehouse (formerly SPMS Office)	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	9,700,000.00		9,700,000.00	Repair/ Maintenance of Public Building
229.) 20K00360	Installation of Water System, Poblacion, El Salvador City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	08/12-08/18/20	9/1/20	9/22/20	10/1/20	GOP	2,000,000.00		2,000,000.00	Installation of Water System
230.) 20K00361	Concreting Brgy. Bobong FMR, Brgy. Bobong, Bacolod-Kalawi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
231.) 20K00362	Concreting Brgy. Carigongan FMR, Brgy. Carigongan, Bubong, Bacolod-Kalawi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
232.) 20K00363	Concreting Brgy. Piangologan to Brgy. Balut FMR, Brgy. Piangologan and Brgy. Balut, Marogong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
233.) 20K00364	Concreting Brgy. Pualas, Brgy. Pualas, Buadipuso-Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,500,000.00		12,500,000.00	Concreting of Road
234.) 20K00365	Concreting Brgy. Pulacan to National Highway to Brgy. Perfecto Magdadaro FMR, Brgy. Pulacan and Brgy. Perfecto, Magdadaro, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	08/20-08/26/20	9/8/20	9/29/20	10/8/20	GOP	12,000,000.00		12,000,000.00	Concreting of Road
235.) 20K00366	Cluster "RO-03" Construction of Various Road Projects in Bukidnon 1. Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Don Carlos Section), Don Carlos, Bukidnon; 2. Construction of Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Baungon Section), Baungon, Bukidnon; 3. Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project (Pangantucan Section), Pangantucan, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	08/25-08/31/20	9/14/20	10/5/20	10/14/20	GOP	45,000,000.00		45,000,000.00	Construction of Road
TOTAL										16,621,628,904.00			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

JOSELITO A. ROA, MSc
Chief, Quality Assurance and Hydrology Division
BAC-Chairman

Approved by:

ZENARDA T. TAN
Regional Director
Date: 9/18/2020