



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 20CSK00001	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00078-Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road, (Punta-Macabalan Section), Package 5, Cagayan de Oro City	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	311,329.04		311,329.04	Real Property Appraisal Services
2.) 20CSK00002	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00074-CDO-Opol-EI Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase IV 2. 20K00107-CDO-Opol-EI Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase V 3. 20K00204-Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbla/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), (Taglimao-Bagoboc Section), Cagayan de Oro City 4. 20K00215-CDO-Opol-EI Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Phase VI	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	455,592.62		455,592.62	Real Property Appraisal Services

1486



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3.) 20CSK00003	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00253-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 4, incl. ROW and Bridge, (Tablon) Cagayan de Oro City 2. 18K00246-Construction of By-Pass and Diversion Roads/ Construction of Missing Links/ New Roads in Bukidnon and Misamis Oriental: Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), incl. ROW, Bukidnon 3. 18K00245-CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/ CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, incl. Bridge and ROW, Cagayan de Oro City	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	512,290.54		512,290.54	Real Property Appraisal Services
4.) 20CSK00004	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00073-Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Boundary Road, Package 2, Misamis Oriental 2nd LD	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	169,678.66		169,678.66	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5.) 20CSK00005	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00250-Cluster "50" Construction of Bypasses Valencia City-Pangantucan By-pass Road, incl. ROW, Bukidnon, Sta. K0+00-K8+112	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	602,741.66		602,741.66	Soil Exploration
6.) 20CSK00006	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00226-Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 20, Bukidnon	Regional Office X	SVP	8/27/20-9/2/20	9/3/20	9/11/20	9/21/20	GAA 2020	774,933.16		774,933.16	Real Property Appraisal Services
7.) 20CSK00007	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00184-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 23, Bukidnon 2. 20K00194-Construction of By-pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 9, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	702,138.83		702,138.83	Real Property Appraisal Services
8.) 20CSK00008	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00175-Construction of By Passes/Diversion Road, Including ROW CDO Diversion Road Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Alubijid-Laguindingan Airport Section, Misamis Oriental	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	430,550.16		430,550.16	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9.) 20CSK00009	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00237-Cluster "36" Construction of By-pass and Diversion Roads in Bukidnon Sayre Highway Parallel Road II (Manolo Fortich-Valencia Section), Package 4, Incl. ROW, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	682,222.41		682,222.41	Real Property Appraisal Services
10.) 20CSK00010	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00366-Construction of Valencia City-Pangantucan Diversion Road, Incl. ROW, Package 3, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services
11.) 20CSK00011	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00230-Construction of Valencia City-Pangantucan Diversion Road, Incl. ROW, Package 2, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	505,604.12		505,604.12	Real Property Appraisal Services
12.) 20CSK00012	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00184-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 23, Bukidnon (Sta.0+000-K8+679)	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	819,100.33		819,100.33	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13.) 20CSK00013	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00064-Construction of By-Pass and Diversion Roads, Oroquieta City Bypass Road, Misamis Occidental 2. 20K00050-Construction of By-Pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaritan Road/ Dansolihon-Jct. IBR/ Rogongon, Iligan City) Alternate Road, Package 2, Iligan City 3. 20K00052-Construction of By-Pass and Diversion Road, Iligan City Coastal By-pass Road, Package 5, Iligan City 4. 19K00055-Construction of Missing Links/ New Roads, Pangul Bay Access Road, (Tubod Side) Lanao de Norte	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	780,453.02		780,453.02	Real Property Appraisal Services
14.) 20CSK00014	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00133-Construction of Valencia City-Pangantucan Diversion Road, Package 7, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	172,848.35		172,848.35	Real Property Appraisal Services
15.) 20CSK00015	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00138-Preventive Maintenance of Bukidnon-Davao City Road-K1573+382 - K1576+822, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16.) 20CSK00016	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00201-Access Road Leading to Proposed Bukidnon Airport (Jct. KKK Road Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road San Nicolas Section), Don Carlos, Bukidnon, Package IV 2. 18K00138-Preventive Maintenance of Bukidnon-Davao City Road-K1573+382 - K1576+822, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	856,673.54		856,673.54	Real Property Appraisal Services
17.) 20CSK00017	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00427-Construction of Dangcagan-Bugwak-Kadingilan By-Pass Road incl. ROW Package 1, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	717,536.00		717,536.00	Real Property Appraisal Services
18.) 20CSK00018	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00429-Construction of Dangcagan-Bugwak-Kadingilan By-Pass Road incl. ROW Package 3, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	487,947.33		487,947.33	Real Property Appraisal Services
19.) 20CSK00019	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00220-Construction of By-Pass and Diversion Roads, Sayre Highway Parallel II (Quezon Section), Package 16, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	876,497.52		876,497.52	Real Property Appraisal Services
20.) 20CSK00020	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00435-Construction of Damulog-Bagor-Kadingilan, Bukidnon By-Pass Road, Package 1, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	585,084.87		585,084.87	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21.) 20CSK00021	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00428-Construction of Dangcagan-Bugwak-Kadingilan By-Pass Road incl. ROW Package 2, Bukidnon	Regional Office X	SVP	9/08/20-9/15/20	9/15/20	9/22/20	10/1/20	GAA 2020	744,046.37		744,046.37	Real Property Appraisal Services
22.) 20CSK00022	Real Property Appraisal Services for Properties Affected by the projects: 1. 14K00304-Construction/Maintenance of Flood Control Mitigation Structures & Drainage Systems C.D.O. River Basin 2. 17K00103-Construction of Tagoloan Flood Control Project (Natumolan Section), Tagoloan, Misamis Oriental 3. 19K00076-Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, both Sides along Bungcalon River, Igpit, Opol, Misamis Oriental 4. 19K00137-Construction of By-pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. Kibartan Road/ Dansolihon-Jct. IBR/ Rogongon, Iligan City) Alternate Road Package 3, Cagayan de Oro City 5. Construction of Tagoloan-Misamis Oriental Boundary Road (Tagoloan-Sta. Ana-Malitbog Section) Sta. 1427+585-Sta.1427+716	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	775,718.01		775,718.01	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23.) 20CSK00023	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00238-Cluster "37" Construction/ Upgrading/ Rehabilitation of Drainage along National Roads in Bukidnon Jct. Sayre Highway Aglayan-Alanib-Ticalaan Road (Aglayan Basak) 2. 19K00123-Construction of Missing Link/ New Road, Malaybalay-Gingoog Road, (Canayan-Silae Section), Package 14, Bukidnon 3. 19K00124-Construction of Missing Link/ New Road, Malaybalay-Gingoog Road, (Canayan-Silae Section), Package 15, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	774,933.16		774,933.16	Real Property Appraisal Services
24.) 20CSK00024	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00232-Cluster "31" Road Widening in Bukidnon Sayre Highway 2. 18K00015-Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Corps, Impasug-ong, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	607,168.46		607,168.46	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25.) 20CSK00025	Real Property Appraisal Services for Properties Affected by the projects: 1. 17K00180-Construction of Missing Gaps Connecting National Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, incl. ROW, Package 2, Maramag, Bukidnon 2. 20K00187-Access Road Leading to Proposed Bukidnon Airport (Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Don Carlos Package IV, Bukidnon 3. 20K00196-Road Widening, Sayre Highway 4. 20K00040-Construction of By-pass and Diversion Road, Valencia City-Pangantucan Diversion Road, Package 8, Bukidnon 5. 20K00199-Road Widening, Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Bdry)-K1575+000+K1579+400	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	843,443.54		843,443.54	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.) 20CSK00026	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00254-Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/ Basecamp, Maramag-Jct. Don Carlos (Basecamp, Maramag-Maraymaray, Don Carlos Section) Package I, Incl. Bridge and ROW, Bukidnon 2. 20K00025-Construction of By-pass and Diversion Roads, Jct. Maramag-Maradugao Road Jct. Lampanusan Road Extension, Package 10, Bukidnon 3. 18K00254-Access Road leading to the Proposed Bukidnon Airport, Jct. Maramag-Maradugao Road/ Basecamp, Maramag-Jct. Don Carlos (Basecamp, Maramag-Maraymaray, Don Carlos Section) Package II, Incl. Bridge and ROW, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	766,222.42		766,222.42	Real Property Appraisal Services
27.) 20CSK00027	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00023-Construction of By-pass and Diversion Road, Jct. Sayre Highway Dallrig-Kisolon By-pass Road Package 3, Bukidnon 2. Construction of Cagayan de Oro Coastal By-pass Road (CDO Thrd Bridge and Access Road)	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	276,015.46		276,015.46	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.) 20CSK00028	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00078-Road Widening Barandias-Dominorog Road-K1590+(-1023)-K1591+425.323, K1592+220-K1593+270, K1596+081-K1596+575 2. 18K00227-Cluster "26" Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects & Construction of By-pass and Diversion Roads: 1.) Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Sayre Highway (Maluko Section), Bukidnon; 2.) Sayre Highway By pass Road (Climbing Lanes), Package 2, including Bridge and Slope Protection, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	470,290.54		470,290.54	Real Property Appraisal Services
29.) 20CSK00029	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00033-Access Road leading to the Proposed Bukidnon Airport (Jct. KKK Road/Langcataon, Pangantucan-Jct. Don Carlos-Kadlingan Road/ San Nicolas Section), Don Carlos, Bukidnon, Package III 2. 19K00016-Construction of By-pass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon Sta. K1559+916-K1565+039	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	883,183.91		883,183.91	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30.) 20CSK00030	Real Property Appraisal Services for Properties Affected by the projects: 1. 19K00021-Access Road leading to the Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package I, Bukidnon 2. 19K00130-Construction/ Improvement of Accesses Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package II, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	918,497.50		918,497.50	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31.) 20CSK00031	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00069-Construction of By-pass and Diversion Roads, CDO-New Western Diversion Road, (Kauswagan-Bonbon), Package 5, Cagayan de Oro City 2. 19K00388-Cluster "4" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structure along San Simon-Iponan River (Downstream San Simon Section) San Simon, Cagayan de Oro City; 2. Construction of Bank Protection Structure along San Simon-Iponan River (Upstream San Simon Section), San Simon, Cagayan de Oro City 3. 19K00387-Cluster "3" Construction/ Rehabilitation of Flood Mitigation Facilities, 1. Construction of Bank Protection Structure along Pagatpat-Iponan River (Downstream Pagatpat Section) Pagatpat, Cagayan de Oro City; 2. Construction of Bank Protection Structure along Pagatpat-Iponan River (Upstream Pagatpat Section), Pagatpat, Cagayan de Oro City	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	684,431.67		684,431.67	Real Property Appraisal Services



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32.) 20CSK00032	Real Property Appraisal Services for Properties Affected by the projects: 1. 18K00224-Cluster 20 Construction of Missing Links/ New Roads 1. Malaybalay-Gingoog Road Package 10 2. Malaybalay-Gingoog Road Package 11 2. 18K00037-Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon 3. 18K00147-Completion of the East-West Lateral Road connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry. (Brgy. Makilos), Package 6, Bukidnon 4. 18K00161-Cluster 43 Construction of Bypasses/ Diversion Road Sayre Highway Parallel Road II (Manolo-Fortich-Valencia City) Package 4 including ROW Package B	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	929,467.87		929,467.87	Real Property Appraisal Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33.) 20CSK00033	Real Property Appraisal Services for Properties Affected by the projects: 1. 20K00331-Construction of By-pass and Diversion Roads, Mangima-Agusan Canyon By-Pass Road, Bukidnon 2. 20K00003-Construction of By-pass and Diversion Roads, Jct. Sayre Highway Dalirig-Kisolon By-pass Road Package 5, Bukidnon 3. 20K00221-Construction of By-pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 11, Bukidnon	Regional Office X	SVP	9/14/20-9/20/20	9/21/20	9/28/20	10/7/20	GAA 2020	315,755.83		315,755.83	Real Property Appraisal Services

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

JOSELITO A. ROA, MSc
Chief, QA & Hydrology Division
BAC Chairman

Approved by:

ZENAIDA T. TAN
Regional Director
Date: September 21, 2020