

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) FY 2021 for Civil Works
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

UACS Code	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2021 REGULAR INFRASTRUCTURE PROGRAM													
310204101251000	1) 21L00001: Construction of Concrete Road-Monkayo-Boston (Monkayo Section) Package F, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 21, 2021	Feb. 11, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	110,546.00		101,003.65500	-Construction of Concrete Road
300204100748000	2) 21L00002: Construction of Concrete Road - Cogonon Road Connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in Support of Banana Industry, Brgy.Cogonon, New Bataan, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 15, 2021	Feb. 4, 2021	Mar. 2, 2021	Mar. 26, 2021	DPWH GAA 2021	105,000.00		99,094.16988	-Construction of Concrete Road
300116203587000	3) 21L00003: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 1), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 11, 2021	Mar. 31, 2021	Apr. 21, 2021	DPWH GAA 2021	130,000.00		121,583.77788	-Construction of Concrete Road
300116203588000	4) 21L00004: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 2), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 11, 2021	Mar. 31, 2021	Apr. 21, 2021	DPWH GAA 2021	130,000.00		121,585.77788	-Construction of Concrete Road
300116203589000	5) 21L00005: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 3), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 11, 2021	Mar. 31, 2021	Apr. 19, 2021	DPWH GAA 2021	130,000.00		121,582.77788	-Construction of Concrete Road
300116203613000	6) 21L00006: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan), Package 1, Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	130,000.00		121,585.77788	-Construction of Concrete Road

300116203614000	7) 21L00007: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan, Package 2, Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	130,000.00		121,457.77788	-Construction of Concrete Road
300116203615000	8) 21L00008: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan), Package 3, Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 22, 2021	Apr. 16, 2021	May 6, 2021	DPWH GAA 2021	130,000.00		121,587.77788	-Construction of Concrete Road
300116203616000	9) 21L00009: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan), Package 4, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	Apr. 21, 2021	May 19, 2021	DPWH GAA 2021	130,000.00		121,581.77788	-Construction of Concrete Road
300116203621000	10) 21L00010: Construction of Road, Poblacion, Maragusan - Paloc Road (Package 1), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 29, 2021	Feb. 19, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	130,000.00		122,278.40741	-Construction of Concrete Road
300116203622000	11) 21L00011: Construction of Road, Poblacion, Maragusan - Paloc Road, Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 2, 2021	Feb. 22, 2021	Mar. 24, 2021	Apr. 13, 2021	DPWH GAA 2021	130,000.00		121,932.41494	-Construction of Concrete Road
300116203623000	12) 21L00012: Construction of Road, Poblacion, Maragusan - Paloc Road, Package 3, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 2, 2021	Feb. 22, 2021	Mar. 24, 2021	Apr. 20, 2021	DPWH GAA 2021	130,000.00		121,938.44864	-Construction of Concrete Road
310204101249000	13) 21L00013: Road Widening-Mawab-Maco Bypass Road, Package C, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	80,000.00		65,510.46165	-Construction of Concrete Road
310204101250000	14) 21L00014: Construction of Concrete Bridge-Mawab-Maco Bypass Road (Package D), Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 22, 2021	Mar. 15, 2021	Apr. 8, 2021	Apr. 28, 2021	DPWH GAA 2021	85,000.00		77,252.77788	-Construction of Concrete Road
310204101253000	15) 21L00015: Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Rd., Package C, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Feb. 23, 2021	Mar. 29, 2021	Apr. 27, 2021	DPWH GAA 2021	85,000.00		74,235.68097	-Construction of Concrete Road

310204101254000	16) 21L00016: Construction of Concrete Road-Nabunturan-New Corella-Tagum Road (Nabunturan Section), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 15, 2021	Mar. 17, 2021	Apr. 12, 2021	DPWH GAA 2021	94,000.00		84,678.57965	-Construction of Concrete Road/ Construction of Bridge
310205100634000	17) 21L00017: Construction of Concrete Road-Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 4, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 21, 2021	Feb. 11, 2021	Mar. 17, 2021	Apr. 14, 2021	DPWH GAA 2021	55,000.00		45,471.77788	-Construction of Concrete Road
310205100635000	18) 21L00018: Construction of Concrete Bridge-Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 5, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 15, 2021	Mar. 17, 2021	Apr. 19, 2021	DPWH GAA 2021	55,000.00		49,513.77788	-Construction of Concrete Bridge
310205100636000	19) 21L00019: Construction of Concrete Road-Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 6, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 21, 2021	Feb. 11, 2021	Mar. 17, 2021	Apr. 14, 2021	DPWH GAA 2021	55,000.00		45,177.77788	-Construction of Concrete Road
310205100648000	20) 21L00020: Construction of Concrete Road-Monte Vista-DNAS (DNAS-Laak), Package E, Davao de Oro	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 22, 2021	DPWH GAA 2021	33,000.00		31,157.39491	-Construction of Concrete Road
310205100643000	21) 21L00021: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package I, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 18, 2021	Apr. 16, 2021	May 19, 2021	DPWH GAA 2021	82,000.00		72,635.04480	-Construction of Concrete Road
310205100644000	22) 21L00022: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package J, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 18, 2021	Apr. 16, 2021	May 7, 2021	DPWH GAA 2021	75,000.00		68,188.17968	-Construction of Concrete Road
310205100645000	23) 21L00023: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package K, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 18, 2021	Apr. 16, 2021	May 7, 2021	DPWH GAA 2021	75,000.00		68,211.49350	-Construction of Concrete Road
310205100646000	24) 21L00024: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package L, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 22, 2021	Apr. 16, 2021	May 19, 2021	DPWH GAA 2021	75,000.00		68,070.79650	-Construction of Concrete Road

310205100647000	25) 21L00025: Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package F, Davao de Oro	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 22, 2021	DPWH GAA 2021	11,000.00		10,140.16507	-Construction of Concrete Road
310205100637000	26) 21L00026: Construction of Concrete Road-Bukidnon-Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley), Package 7, Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 21, 2021	Feb. 11, 2021	Mar. 17, 2021	Apr. 13, 2021	DPWH GAA 2021	55,000.00		47,600.77788	-Construction of Concrete Road
310205100649000	27) 21L00027: Construction of Concrete Road-Nabunturan-Laak Road, (Package 1), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 29, 2021	Feb. 19, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	83,000.00		76,271.88664	-Construction of Concrete Road
310205100650000	28) 21L00028: Construction of Concrete Road-Nabunturan-Laak Road (Package 2), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 23, 2021	Feb. 15, 2021	Mar. 17, 2021	Apr. 12, 2021	DPWH GAA 2021	84,000.00		77,196.93693	-Construction of Concrete Road
310205100651000	29) 21L00029: Construction of Concrete Road-Nabunturan-Laak Road (Package 3), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 23, 2021	Feb. 15, 2021	Mar. 17, 2021	Apr. 15, 2021	DPWH GAA 2021	83,000.00		76,443.73550	-Construction of Concrete Road
300204100752000	30) 21L00030: Construction of Concrete Road-San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Purok 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 16, 2021	Mar. 17, 2021	Apr. 12, 2021	DPWH GAA 2021	110,000.00		103,177.59201	-Construction of Concrete Road
300116203609000	31) 21L00031: Construction of Road-Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco), (Package 1), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 24, 2021	Apr. 19, 2021	DPWH GAA 2021	65,000.00		60,847.95069	-Construction of Concrete Road
300116203610000	32) 21L00032: Construction of Road, Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco) (Package 2), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 18, 2021	Mar. 24, 2021	Apr. 21, 2021	DPWH GAA 2021	65,000.00		60,847.15903	-Construction of Concrete Road
300116203611000	33) 21L00033: Construction of Road, Nabunturan-Maco Road (Mainit, Nabunturan-Masara, Maco) (Package 3), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 18, 2021	Mar. 24, 2021	Apr. 15, 2021	DPWH GAA 2021	65,000.00		60,851.97639	-Construction of Concrete Road

310108100571000	34) 21L00034: Construction of Road Slope Protection Structures along Davao City Diversion Road (S00013MN), K1511+524-K1511+633, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 12, 2021	Feb. 2, 2021	July 12, 2021	Aug. 3, 2021	DPWH GAA 2021	131,276.00		123,897.43499	-Installation of Rockfall Netting
310108100575000	35) 21L00035: Improvement of Critical Intersections Including Installation of Rockfall Netting at Jct. Shrine Hills Along Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	Sept. 14, 2021	Oct. 6, 2021	DPWH GAA 2021	400,000.00		193,000.00000	-Reconstruction of Road and Installation of Rockfall Netting
310204101230000	36) 21L00037: Construction of Concrete Road-Bypass Road at Maa Radio Station-Datu Loho St.-Riverside-Jct. Bacaca Road, Davao City Phase III	Regional Office XI	No	Competitive Bidding	Feb. 16, 2021	Mar. 8, 2021	Sept. 14, 2021	Sept. 29, 2021	DPWH GAA 2021	590,000.00		62,725.00000	-Construction of Concrete Road
310204101238000	37) 21L00038: Construction of Davao City Coastal Bypass Road (Bago Aplya-Times Beach-Roxas Avenue), Package 29, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 31, 2021	Apr. 23, 2021	Sept. 14, 2021	Sept. 30, 2021	DPWH GAA 2021	484,660.00		401,111.90000	-Construction of Gravel Road and asphalt road
310204101239000	38) 21L00039: Reconstruction to Concrete Pavement-Davao City Coastal Road (Talomo Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 22, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	710,000.00		133,942.00000	-Construction of Gravel Road and asphalt road
300104218991000	39) 21L00040: Design and Construction of Davao City Police Office Building with Ground Development, Amenities and Antenna Mast/Tower, Camp Captain Domingo E. Leonor, San Pedro Street, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 13, 2021	May 27, 2021	July 13, 2021	DPWH GAA 2021	170,000.00		163,800.00000	-Construction of Other Facilities
310204101262000	40) 21L00041: Construction of Concrete Bridge-Talomo-Matina Bridge Along Davao City Coastal Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	1,811,120.00		1,747.73080	-Construction (Completion) of bridge
310203100414000	41) 21L00042: Road Widening along Fatima-Malabog Road (S00059MN), K1507+010-K1508+498, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 8, 2021	May 31, 2021	July 7, 2021	DPWH GAA 2021	120,000.00		100,456.77370	-Construction of Concrete Road
310203100415000	42) 21L00043: Road Widening on Specific Locations along Mabuhay-Pañalum-Paquiabato Road (S01339MN), K1524+811-K1530+596, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 18, 2021	May 31, 2021	July 7, 2021	DPWH GAA 2021	106,850.00		85,139.05500	-Construction of add'l 2 lanes

310204101220000	43) 21L00044: Construction of Concrete Bridges -Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), (Package F), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Feb. 23, 2021	Mar. 29, 2021	Apr. 21, 2021	DPWH GAA 2021	136,000.00		121,658.76897	-Construction of Concrete Bridge
310204101221000	44) 21L00045: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), (Package G), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 27, 2021	Feb. 18, 2021	Mar. 24, 2021	Apr. 15, 2021	DPWH GAA 2021	145,100.00		127,849.65828	-Construction of Concrete Road
310204101222000	45) 21L00046: Construction of Concrete Road -Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), (Package H), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 4 2021	Feb.23, 2021	Mar. 29, 2021	Apr. 19, 2021	DPWH GAA 2021	156,973.00		136,485.94643	-Construction of Concrete Road
310204101223000	46) 21L00047: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan Aglayan, Malaybalay) (Package I), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 8, 2021	Mar. 2, 2021	Mar. 29, 2021	Apr. 19, 2021	DPWH GAA 2021	136,000.00		113,921.40658	-Construction of Concrete Road
310204101224000	47) 21L00048: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan Aglayan, Malaybalay) (Package J), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 11, 2021	Mar. 31, 2021	Apr. 19, 2021	DPWH GAA 2021	136,000.00		112,623.11335	-Construction of Concrete Road
310204101228000	48) 21L00049: Construction of Road Slope Protection Structure-Bypass Road at Jct. Mamay Road-La Verna-Davao City Diversion Road (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 29, 2021	Feb. 19, 2021	Mar. 24, 2021	Apr. 21, 2021	DPWH GAA 2021	120,000.00		55,884.36180	-Construction of Road Slope Protection

310204101231000	49) 21L00050: Construction of Drainage Structure-Bypass Road at Malagamot Road-Jct. Mudiang Road, Phase II, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 7, 2021	Feb. 1, 2021	Mar. 2, 2021	Mar. 22, 2021	DPWH GAA 2021	146,500.00		77,859.94699	-Construction of Drainage Structures
310204101241000	50) 21L00051: Widening of Bridge -Jct. Cabantian Road (Acacia Section)-Jct. Mandug Callawa Road (Mandug Section), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 2, 2021	Feb. 22, 2021	Mar. 24, 2021	Apr. 22, 2021	DPWH GAA 2021	131,685.00		119,179.62501	-Widening of Bridge
310205100642000	51) 21L00052: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 15, 2021	Feb. 4, 2021	Mar. 2, 2021	Mar. 23, 2021	DPWH GAA 2021	150,000.00		125,298.30955	-Construction of Concrete Road
310305101260000	52) 21L00053: Construction of Pañalum Parallel Bridge along Mabuhay-Pañalum-Paquibato Road, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 18, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	120,000.00		115,800.00000	-Construction of bridge
310204101226000	53) 21L00054: Construction of Approach Road (Partial Embankment) - Davao City Coastal Bypass Road (Bucana Bridge) (Bago Aplaya - Times Beach - Roxas Avenue), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Oct. 20, 2021	Oct. 29, 2021	DPWH GAA 2021	500,000.00		332,925.00000	-Construction of Substructure only
320102104179000	54) 21L00055: Rehabilitation of Talomo River, Talomo Bridge Downstream Section, Left Bank, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 11, 2021	Nov. 15, 2021	Nov. 26, 2021	DPWH GAA 2021	200,000.00		183,350.00000	-Construction of Flood Mitigation Structure
300103202993000	55) 21L00056: Construction (Completion) of Multipurpose Building (Mindanao Kidney Transplant), Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	363,533.00		350,809.34500	-Construction (Completion) of Multi Purpose Building
300103202996000	56) 21L00057: Design and Construction of 5-Storey Building Institute for Infectious Disease with Connecting Bridge, Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	383,240.00		369,826.60000	-Construction of Other Facilities
310201100709000	57) 21L00058: Road Widening along Davao-Bukidnon Road (S01406MN), K1692+117-K1693+500, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 8, 2021	June 24, 2021	July 16, 2021	DPWH GAA 2021	171,868.00		88,149.22323	-Concreting of Add'l 2 lanes

310204101242000	58) 21L00059: Construction of Concrete Road-Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section)-Jct. Magtuod-Tugbok Road (New Valencia Section), (Package 1), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Sept. 14, 2021	Sept. 30, 2021	DPWH GAA 2021	106,212.00		90,914.58000	-Concreting of Addtl 2 lanes/Widening of Bridge
310204101243000	59) 21L00060: Construction of Concrete Road - Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section) - Jct. Magtuod - Tugbok Road (New Valencia Section), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Sept. 14, 2021	Sept. 30, 2021	DPWH GAA 2021	131,685.00		112,745.77500	-Construction of Concrete Road
310204101244000	60) 21L00061: Reconstruction to Concrete Pavement-Jct. Davao-Cotabato Rd. (Matina Crossing Section)-Matina Aplaya Road-Jct. Tulip Drive (Davao-Cotabato Rd.)-Ecoland Drive-Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	July 12, 2021	Aug. 4, 2021	DPWH GAA 2021	150,000.00		70,203.61892	-Reconstruction of Concrete Pavement
300203101431000	61) 21L00062: Construction of Concrete Road-Jct. Davao-Bukidnon Road (Lacson Section) Through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to Deca Wakeboard, Calinan and Tugbok District, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 22, 2021	Apr. 16, 2021	May 5, 2021	DPWH GAA 2021	109,314.00		102,539.25948	-Construction of Concrete Road
300116203595000	62) 21L00063: Construction of Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan- Tagurano-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package A), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Apr. 30, 2021	May 19, 2021	DPWH GAA 2021	140,000.00		131,317.08856	-Construction of Concrete Road
300116203596000	63) 21L00064: Construction of Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan- Tagurano-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package B), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Apr. 28, 2021	May 19, 2021	DPWH GAA 2021	140,000.00		130,966.78423	-Construction of Concrete Road

300116203597000	64) 21L00065: Construction of Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package C), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	July 12, 2021	Aug. 5, 2021	DPWH GAA 2021	120,967.00		113,581.08520	-Construction of Concrete Road
310104100278000	65) 21L00066: Reconstruction to Concrete Pavement Along Daang Maharlika (MN) (S00060MN), K1455+346-K1456+010, Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 22, 2021	Mar. 15, 2021	June 24, 2021	July 13, 2021	DPWH GAA 2021	50,000.00		46,898.57887	-Reconstruction of Concrete Road
310202100733000	66) 21L00067: Road Widening along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1484+236-K1485+276, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 18, 2021	Jul. 21, 2021	Aug. 9, 2021	DPWH GAA 2021	30,000.00		26,520.13000	-Concreting of Addtl 2 lanes
310202100743000	67) 21L00068: Road Widening Along Tagum-Panabo Circumferential Road, (S01359MN) K1484+349-K1485+214, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 8, 2021	May 31, 2021	July 15, 2021	DPWH GAA 2021	30,000.00		23,961.21562	-Concreting of Addtl 2 lanes
310204101218000	68) 21L00069: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package C, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 18, 2021	Feb. 16, 2021	Mar. 15, 2021	DPWH GAA 2021	112,000.00		103,207.36369	-Construction of Concrete Road and gravel road
310204101219000	69) 21L00070: Construction of Concrete Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Package D, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 7, 2021	Feb. 1, 2021	Mar. 2, 2021	Mar. 22, 2021	DPWH GAA 2021	145,000.00		135,726.96017	-Construction of Concrete Road
310204101235000	70) 21L00071: Construction of Concrete Bridge -Carmen-Tagum City Coastal Road (Package D), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 22, 2021	Mar. 15, 2021	Apr. 8, 2021	May 19, 2021	DPWH GAA 2021	185,000.00		168,718.44190	-Construction of Concrete Bridge

310204101236000	71) 21L00072: Construction of Concrete Bridge -Carmen-Tagum City Coastal Road (Package E), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 22 2021	Mar. 15, 2021	Apr. 8, 2021	May 19, 2021	DPWH GAA 2021	154,000.00		136,483.52036	-Construction of Concrete Bridge
310204101237000	72) 21L00073: Construction of Gravel Road -Carmen-Tagum City Coastal Road (Package F), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 22 2021	Mar. 17, 2021	Apr. 8, 2021	May 4, 2021	DPWH GAA 2021	154,000.00		133,048.91404	-Construction of Gravel Road
310204101255000	73) 21L00074: Road Widening - Nabunturan-New Corella-Tagum Road (New Corella-Tagum Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 18, 2021	DPWH GAA 2021	75,000.00		57,712.47755	-Widening of Road / Construction of Drainage System
310204101259000	74) 21L00075: Road Widening - Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package G, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 12, 2021	Feb. 2, 2021	June 22, 2021	July 21, 2021	DPWH GAA 2021	198,000.00		164,621.77788	-Widening of Road / Construction of Drainage System
310204101260000	75) 21L00076: Road Widening - Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package D, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 12, 2021	Feb. 2, 2021	Mar. 2, 2021	Mar. 23, 2021	DPWH GAA 2021	158,000.00		131,737.77788	-Widening of Road / Construction of Drainage System
310205100638000	76) 21L00077: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, (Package 10), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 29, 2021	Mar. 2, 2021	Mar. 30, 2021	Apr. 19, 2021	DPWH GAA 2021	170,000.00		154,838.77788	-Opening/ Graveling of Road
310205100640000	77) 21L00079: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 9, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 16, 2021	May 19, 2021	June 23, 2021	DPWH GAA 2021	174,000.00		152,214.67024	-Opening/ Graveling of Road
310206100054000	78) 21L00080: Construction of Tagum City Flyover along Agusan-Davao Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 15, 2021	Feb. 4, 2021	Mar. 2, 2021	Mar. 23, 2021	DPWH GAA 2021	120,000.00		112,230.77788	-Construction of Superstructure
310202100734000	79) 21L00081: Road Widening along Babak-Samal-Kaputian Road (S00095MN) K1503+750-K1504+524, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 29, 2020	June 11, 2021	July 12, 2021	DPWH GAA 2021	32,369.00		24,495.49208	-Widening into 4 lanes

310202100735000	80) 21L00082: Road Widening along Babak-Samal-Kaputian Road (S00095MN) K1504+524-K1505+287, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 29, 2020	June 8, 2021	July 12, 2021	DPWH GAA 2021	32,631.00		24,740.73735	-Widening into 4 lanes
310204101246000	81) 21L00083: Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 29, 2020	Feb. 23, 2021	Apr. 13, 2021	DPWH GAA 2021	28,848.00		24,787.31023	-Construction of Concrete Road
310204101258000	82) 21L00084: Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 8, 2021	Mar. 11, 2021	Mar. 26, 2021	DPWH GAA 2021	105,000.00		79,410.13571	-Construction of Concrete Road
310302100278000	83) 21L00085: Replacement of Bridge - Tuganay Br. (Partial Substructure only) (B00017MN) Along Daang Maharlika (MN), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 8, 2021	Mar. 2, 2021	Mar. 30, 2021	Apr. 21, 2021	DPWH GAA 2021	75,000.00		70,351.94009	-Replacement of Bridge
300209100018000	84) 21L00086: Construction of Concrete Road-Project Convergence 1-Ch 21+050 Bangoy Street Leading to Panabo Station, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 19, 2021	Apr. 28, 2021	May 19, 2021	DPWH GAA 2021	36,120.00		19,661.80694	-Construction of Concrete Road
300203101430000	85) 21L00087: Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 16, 2021	Mar. 17, 2021	Apr. 15, 2021	DPWH GAA 2021	102,000.00		95,476.96004	-Construction of Concrete Road
300203101432000	86) 21L00088: Construction of Concrete Road-Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 12, 2021	Feb. 2, 2021	Mar. 2, 2021	Mar. 22, 2021	DPWH GAA 2021	102,000.00		95,477.08006	-Construction of Concrete Road
300207100409000	87) 21L00089: Construction (Completion) of BE Dujali Municipal Police Station Building/BE Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 18, 2021	Feb. 23, 2021	Mar. 18, 2021	DPWH GAA 2021	2,140.00		2,034.03416	-Construction of Other Facilities
310204101232000	88) 21L00090: Road Widening-Bypass Road, Jct. Matanao (along Davao-Cotabato Road)-New Visayas-Jct. Hagonoy (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 16, 2021	Mar. 8, 2021	Mar. 30, 2021	Apr. 22, 2021	DPWH GAA 2021	100,000.00		74,779.12877	-Construction of Concrete Road

310204101233000	89) 21L00091: Road Widening –Bypass Road, Jct. Matti (along Davao-Cotabato Road)-Jct. Aurora (along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 15, 2021	Feb. 4, 2021	Mar. 2, 2021	Apr. 20, 2021	DPWH GAA 2021	105,000.00		49,297.66105	-Road Widening
310204101234000	90) 21L00092: Road Widening-Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Package E, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 22, 2021	Feb. 16, 2021	Mar. 17, 2021	Apr. 19, 2021	DPWH GAA 2021	105,000.00		73,874.78912	-Construction of Addtl 2 lanes
320102104170000	91) 21L00093: Construction of Concrete Revetment along Digos River, Barangay Ruparan, Barangay Tres De Mayo, Barangay Cogon, Barangay Zone 1 & Barangay Aplaya, Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 22, 2021	Apr. 16, 2021	May 5, 2021	DPWH GAA 2021	190,000.00		169,814.82728	-Construction of Concrete Revetment
300116203436000	92) 21L00094: Preventive Maintenance of Road, Asphalt Overlay along Circumferential Road (Jct. F.S. Dizon St. - Jct E. Quirino St.), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	Nov. 15, 2021	Nov. 26, 2021	DPWH GAA 2021	155,000.00		149,575.00000	-Asphalt Overlay
300207100410000	93) 21L00095: Construction of Davao del Sur Provincial Police Office Building with Ground Development and Amenities, Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Sept. 14, 2021	Oct. 13, 2021	DPWH GAA 2021	27,764.00		26,792.26000	-Construction of Other Facilities
300207100411000	94) 21L00096: Construction of Kiblawan Municipal Police Station Building, Kiblawan, Davao Del Sur	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 30, 2021	Apr. 22, 2021	May 19, 2021	DPWH GAA 2021	11,181.00		10,679.66500	-Construction of Other Facilities
300116203593000	95) 21L00097: Construction of Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package 1), Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 31, 2021	July 7, 2021	Jul. 30, 2021	DPWH GAA 2021	180,000.00		169,835.03263	-Construction of Concrete Road
300116203594000	96) 21L00098: Construction of Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package 2), Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 31, 2021	July 21, 2021	Aug. 10, 2021	DPWH GAA 2021	180,000.00		169,642.36411	-Construction of Concrete Road

310205100641000	97) 21L00099: Construction of Concrete Road-Demoloc-Little Baguio-Alabel Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 9, 2021	Mar. 11, 2021	Apr. 14, 2021	DPWH GAA 2021	105,000.00		97,667.30019	-Construction of Concrete Road
310204101227000	98) 21L00100: Construction of Concrete Road-Panacan Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	Oct. 20, 2021	Oct. 29, 2021	DPWH GAA 2021	843,575.00		320,380.00000	-Construction of Concrete Road
300207100415000	99) 21L00101: Construction (Completion) of Sarangani Municipal Police Station, Davao Occidental	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	Apr. 21, 2021	May 6, 2021	DPWH GAA 2021	3,000.00		2,808.95272	-Construction of Other Facilities
310202100740000	100) 21L00102: Road Widening along Surigao del Sur Bdry. Davao Oriental Coastal Road (S00140MN), K1564+533-K1566+033, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 19, 2021	June 22, 2021	July 22, 2021	DPWH GAA 2021	50,000.00		40,532.91387	-Construction of Addtl 2 lanes
310202100741000	101) 21L00103: Road Widening along Surigao del Sur Bdry.-Davao Or. Coastal Road (S00140MN), K1596+664-K1597+915, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 7, 2020	Dec. 29, 2020	July 7, 2021	Jul. 29, 2021	DPWH GAA 2021	50,000.00		41,135.84862	-Construction of Addtl 2 lanes
310202100742000	102) 21L00104: Road Widening Along Surigao del Sur Bdry.-Davao Or. Coastal Road (S00140MN), K1677+060-K1678+336, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2020	Jan. 4, 2021	July 7, 2021	Jul. 28, 2021	DPWH GAA 2021	50,000.00		41,151.70066	-Widening into 4 lanes
310204101225000	103) 21L00105: Construction of Concrete Bridge - Baganga Diversion Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 22, 2021	Mar. 17, 2021	Apr. 8, 2021	Apr. 27, 2021	DPWH GAA 2021	105,750.00		96,293.14496	-Construction of Concrete Road/ Const. of Bridge
310204101252000	104) 21L00106: Construction of Concrete Road-Monkayo-Boston Road (Boston Section) Package 4, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 12, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	122,957.00		115,872.37500	-Construction of Concrete Road
310107100231000	105) 21L00107: Construction of Road Slope Protection Structure Along Digos-Makar Road (S00202MN), K1591+260-K1591+358, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 22, 2021	Mar. 17, 2021	July 12, 2021	Aug. 9, 2021	DPWH GAA 2021	105,000.00		98,795.57799	-Construction of Road Slope Protection Structures

300204100749000	106) 21L00108: Construction of Concrete Road-Jct. Rosario Hills to Sitio Enriquez, Brgy. San Ignacio Connecting Manay Public Terminal to Coconut, Cacao and Banana Chips Processing Site, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 19, 2021	Feb. 16, 2021	Mar. 12, 2021	DPWH GAA 2021	106,500.00		99,171.06195	-Construction of Concrete Road
300204100750000	107) 21L00109: Construction of Concrete Road-NHJ Sakuan to Brgy. Alvar to Sitio Bantolinao, Brgy. Palma Gil to Sitio Tubilan, Brgy. Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in Support to Agri-Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 9, 2021	Apr. 19, 2021	May 6, 2021	DPWH GAA 2021	110,000.00		103,180.24083	-Construction of Concrete Road
300116203574000	108) 21L00110: Construction of Road (including Bridge), Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 24, 2021	July 7, 2021	Jul. 28, 2021	DPWH GAA 2021	130,000.00		122,313.75000	- Road Opening
300116203575000	109) 21L00111: Construction of Road (including Bridge), from Sitio Sangab to Sitio Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 25, 2021	July 7, 2021	Aug. 2, 2021	DPWH GAA 2021	120,000.00		112,905.00000	- Road Opening
310107100233000	110) 21L00112: Construction of Road Slope Protection Structure at Specific Locations along Pres. Diosdado P. Macapagal Nat'l. Highway, K1729+001-K1730+016, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 22, 2021	July 12, 2021	Aug. 3, 2021	DPWH GAA 2021	130,000.00		121,686.40342	-Construction of Road Slope Protection Structure
310201100713000	111) 21L00113: Road Widening at Specific Locations Along Pres. Diosdado P. Macapagal National Highway (S01448MN) K1735+883 to K1765+1005, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 25, 2021	June 8, 2021	July 8, 2021	DPWH GAA 2021	85,000.00		69,197.66063	-Construction of Add'l 2 lanes
310203100417000	112) 21L00114: Road Widening on Specific Locations along Tibanban-Lavigan Road (S01397MN), K1779+820-K1782+600, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 9, 2020	Jan. 4, 2021	July 13, 2021	Aug. 3, 2021	DPWH GAA 2021	105,000.00		91,734.65914	-Construction of Add'l 2 lanes

310204101240000	113) 21L00115: Construction of Gravel Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package B, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 9, 2021	Mar. 11, 2021	Apr. 7, 2021	DPWH GAA 2021	120,000.00		108,200.16300	-Construction of Concrete Road/ Construction of Bridge
310204101248000	114) 21L00116: Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 3, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 9, 2021	Mar. 2, 2021	Mar. 30, 2021	Apr. 21, 2021	DPWH GAA 2021	150,000.00		120,345.10069	-Construction of Gravel Road/ Construction of Slope Protection
310204101263000	115) 21L00117: Construction of Concrete Road-Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 19, 2021	Apr. 16, 2021	May 5, 2021	DPWH GAA 2021	130,000.00		109,516.07170	-Construction of Concrete Road
310305100855000	116) 21L00118: Construction of Sumlog Parallel Bridge (Completion of Substructure and Partial Superstructure) along Pres. Diosdado P. Macapagal National Hi-way, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 7, 2021	Feb. 1, 2021	Mar. 2, 2021	Apr. 13, 2021	DPWH GAA 2021	105,000.00		98,773.07915	-Construction of Bridge
300116203612000	117) 21L00119: Construction of Road, National Jct. Road Brgy. Panikian-Brgy. Maragatas, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 19, 2021	Apr. 16, 2021	May 5, 2021	DPWH GAA 2021	128,520.00		120,300.48233	-Construction of Concrete Road
300116203666000	118) 21L00120: Road Concreting of Chromite-Tagaras-Brgy. Panikian Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 23, 2021	Apr. 16, 2021	May 5, 2021	DPWH GAA 2021	120,000.00		112,326.28582	-Construction of Concrete Road
300116203667000	119) 21L00121: Road Concreting of National Highway Junction-Lanca-Tagugpo-Maragatas, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 12, 2021	Apr. 8, 2021	Apr. 27, 2021	DPWH GAA 2021	120,000.00		112,201.67463	-Construction of Concrete Road
300211100212000	120) 21L00122: Installation of Road Safety Facilities, Region XI, Package 1, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Apr. 23, 2021	May 19, 2021	July 5, 2021	DPWH GAA 2021	150,000.00		141,138.00293	-Installation of Road Signs and hazard markers
300211100209000	121) 21L00123: Installation of Road Safety Facilities, Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 5, 2021	Mar. 26, 2021	Apr. 30, 2021	May 17, 2021	DPWH GAA 2021	122,680.00		114,833.73536	-Installation of Road Safety Facilities
300211100211000	122) 21L00124: Installation of Road Safety Facilities, Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 5, 2021	Mar. 26, 2021	Apr. 30, 2021	May 19, 2021	DPWH GAA 2021	150,000.00		141,132.36201	-Installation of Road Safety Facilities

300211100219000	123) 21L00125: Preventive Maintenance (Asphalt Overlay) along Bayabas-Eden Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 21, 2021	Feb. 11, 2021	Mar. 17, 2021	Apr. 20, 2021	DPWH GAA 2021	110,000.00		103,499.23594	-Asphalt Overlay
300211100216000	124) 21L00126: Preventive Maintenance (Asphalt Overlay) Davao-Cotabato Road (Davao City-Jct. Digos Section) K1522+764-K1524+471, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 23, 2021	June 16, 2021	July 12, 2021	DPWH GAA 2021	163,200.00		153,084.62848	-Asphalt Overlay
300211100215000	125) 21L00127: Preventive Maintenance (Asphalt Overlay) - Davao City Div. Rd., K1498+(-165) - K1506+931, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 5, 2021	Mar. 26, 2021	June 8, 2021	July 12, 2021	DPWH GAA 2021	201,060.00		188,985.84655	-Asphalt Overlay
300211100221000	126) 21L00128: Preventive Maintenance (Asphalt Overlay) on Specific Locations Along Davao - Cotabato Old Road (S01335MN), K1520+389-K1526+398, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	June 16, 2021	July 19, 2021	DPWH GAA 2021	211,400.00		197,881.12798	-Asphalt Overlay
300211100222000	127) 21L00129: Preventive Maintenance (Asphalt Overlay) on Specific Locations Along Davao-Cotabato Old Road (S01335MN), K1522+680-K1525+570, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 23, 2021	June 29, 2021	Jul. 28, 2021	DPWH GAA 2021	163,400.00		152,951.98919	-Asphalt Overlay
300211100224000	128) 21L00130: Reconstruction of Road, from Junction New Visayas to Poblacion, Matanao, Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 23, 2021	Apr. 21, 2021	May 3, 2021	DPWH GAA 2021	110,000.00		103,172.96370	-Reconstruction of road
300204101084000	129) 21L00131: Construction of Concrete Road-Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Veggie Noodle Processing Facility in Support to Banana and Vegetable Industries, Toril District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 9, 2020	Jan. 4, 2021	Oct. 5, 2021	Oct. 20, 2021	DPWH GAA 2021	50,000.00		48,250.00000	-Construction of Concrete Road
300116203617000	130) 21L00132: Construction of Concrete Road-NHJ Buso-So. Paypay-Tagbinonga-So. Calapagan-So. Matigdao, Davao Oriental	Regional Office XI	No	Competitive Bidding	Dec. 18, 2020	Jan. 19, 2021	June 30, 2021	Aug. 12, 2021	DPWH GAA 2021	100,000.00		93,613.70122	-Construction of Concrete Road

310204101261000	131) 21L00133: Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package E, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 9, 2021	Apr. 26, 2021	May 17, 2021	DPWH GAA 2021	53,893.00		47,551.79752	-Construction of Concrete Road
300211100208000	132) 21L00134: Preventive Maintenance (Asphalt Overlay) on Specific Locations Along Davao-Cotabato Road (Jct. Digos-Cotabato Section) (S00163MN) K1573+032-K1576+768, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 12, 2021	Feb. 2, 2021	Aug. 11, 2021	Sept. 16, 2021	DPWH GAA 2021	100,000.00		96,500.00000	-Asphalt Overlay
300106200564000	133) 21L00135: Construction of Flood Protection Dike Gabion Type, Tamia, Compostela, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Feb. 15, 2022	Feb. 25, 2022	DPWH GAA 2021	200,000.00		193,000.00000	-Construction of Flood Mitigation Structure
300103202997000	134) 21L00136: Design and Construction of 7-Storey Building SPMC Pahulayan with roof deck, Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	160,275.00		154,665.37500	-Design and Construction of Building
300103202998000	135) 21L00137: Design and Construction of 8-Storey Building Primary Healthcare Institute, Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	282,830.00		272,930.96800	-Design and Construction of Building
300103203000000	136) 21L00138: Design and Construction of Five (5) Storey RHQ Building, Camp Sgt. Quintin M. Mercedo, Buhangin, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	185,000.00		178,525.00000	-Design and Construction of Building
300103203001000	137) 21L00139: Design and Construction of Multi-Storey Parking with Road Network, Camp Sgt. Quintin M. Mercedo, Buhangin, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	200,000.00		193,000.00000	-Design and Construction of Building
300103203005000	138) 21L00140: Design and Rehabilitation of 3-storey SPMC Main with Penthouse, Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	Mar. 18, 2021	Apr. 7, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	278,000.00		268,270.00000	-Design and Rehabilitation of Building
310206100056000	139) 21L00141: Construction of Flyover (Partial Substructure) along Davao City Diversion Road (Jct. Magtuod/Maa Section), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 31, 2021	Sept. 14, 2021	Sept. 29, 2021	DPWH GAA 2021	400,000.00		193,000.00000	-Construction of Substructure

300111200352000	140) 21L00142: Rockfall Netting Including Improvement of Critical Intersection at Jct Shrine Hills along Davao City Diversion Rd., Matina Crossing, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 25, 2021	Nov. 15, 2021	Nov. 26, 2021	DPWH GAA 2021	355,000.00		342,575.00000	-Reconstruction of existing damaged pavement
300116203690000	141) 21L00143: Construction of Access Road Leading to Waste-to-Energy (WTE) Facility, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Sept. 14, 2021	Sept. 29, 2021	DPWH GAA 2021	180,000.00		173,700.00000	-Construction of Concrete Road
300116203691000	142) 21L00144: Reconstruction to Concrete Pavement-Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package A), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 31, 2021	Dec. 31, 2021	Feb. 4, 2022	DPWH GAA 2021	100,000.00		96,500.00000	-Construction of Concrete Road
300116203692000	143) 21L00145: Construction of Concrete Road, Jct. Davao-Bukidnon Road (Calinan Section)-Wangan-Subasta-Tagakpan-Tungkalan-Tagurano-Bayabas-Catigan-Baracatan-Sibulan-Tibolo-Kapatagan Road (Package B), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Mar. 31, 2021	Dec. 31, 2021	Feb. 4, 2022	DPWH GAA 2021	50,000.00		48,250.00000	-Construction of Concrete Road
300116203693000	144) 21L00146: Construction of Dahican-Lawigan-Bobon-Dahican Circumferential Road, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 25, 2021	Nov. 4, 2021	Nov. 19, 2021	DPWH GAA 2021	110,000.00		106,150.00000	-Road opening
300116203383000	145) 21L00147: Reconstruction to Concrete Pavement - Bypass Road at Maa Radio Station-Datu Loho St.-Riverside - Jct. Bacaca Road, Barangay Maa and Barangay 19-B, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Oct. 20, 2021	Oct. 29, 2021	DPWH GAA 2021	104,000.00		100,360.00000	-Reconstruction to Concrete Pavement
300116203428000	146) 21L00148: Construction of Davao City Coastal Road (Talomo Section)-Davao-Bukidnon Road (Catalunan Pequeño-Mintal Section-Calinan Section) Bypass Road (Viaduct) (Partial Substructure), Barangay Talomo Proper and Barangay Catalunan Pequeño, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 26, 2021	Oct. 20, 2021	Oct. 29, 2021	DPWH GAA 2021	543,604.00		524,577.86000	-Construction of Substructure Only

300116203431000	147) 21L00149: Reconstruction to Concrete Pavement - Jct. ABS-CBN Quimpo Blvd. Div. Rd. - Jct. Davao City Coastal Rd., Brgy, Bucana, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Oct. 20, 2021	Nov. 10, 2021	DPWH GAA 2021	54,500.00		52,592.50000	-Reconstruction of existing damaged pavement
300116203432000	148) 21L00150: Construction of Concrete Road-Jct. Davao-Cotabato Road-Sampaguita St. (IWH)-Jct. Davao-Cotabato Old Road, Barangay Dumoy and Barangay Baliok, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 27, 2021	Mar. 23, 2021	Nov. 15, 2021	Nov. 29, 2021	DPWH GAA 2021	142,323.00		137,341.69500	-Construction of Concrete Road
300116203455000	149) 21L00152: Preventive Maintenance of Road, Asphalt Overlay - Slaughterhouse Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 25, 2021	Oct. 20, 2021	Oct. 29, 2021	DPWH GAA 2021	112,500.00 167,500.00		108,562.50000	-Asphalt overlay
310204101438000	150) 21L00153: Construction of Concrete Bridge at Sta. Ana Section (Substructure only)-Davao City Coastal Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 16, 2021	Mar. 8, 2021	Apr. 8, 2021	Apr. 28, 2021	DPWH GAA 2021	1,000,000.00		615,264.77788	-Construction of Concrete Bridge
310205100728000	151) 21L00154: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 18, 2021	Mar. 12, 2021	Apr. 8, 2021	Apr. 27, 2021	DPWH GAA 2021	222,000.00		198,970.92601	-Construction of Concrete Road
310205100727000	152) 21L00155: Construction of Gravel Road - Mawab-Maragusan-Caraga Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 9, 2021	Mar. 29, 2021	Apr. 30, 2021	May 19, 2021	DPWH GAA 2021	333,000.00		304,998.77788	-Construction of Gravel Road
300211100212000	153) 21L00157: Installation of Road Safety Facilities, Region XI, Package 2, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 11, 2021	Apr. 23, 2021	May 19, 2021	July 5, 2021	DPWH GAA 2021	150,000.00		141,060.52350	-Installation of Road Signs and hazard markers
310205100639000	154) 21L00158: Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 8, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 19, 2021	Feb. 9, 2021	Mar. 11, 2021	Apr. 19, 2021	DPWH GAA 2021	170,000.00		152,900.77788	-Opening/Gravelling of Road
310204101238000	155) 21L00159: Construction of Davao City Coastal Bypass Road (Bago-Apiya-Times Beach-Roxas Avenue), Package 30, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 31, 2021	Apr. 23, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	484,660.00		401,111.90000	-Construction of road

310204101238000	156) 21L00160: Construction of Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 31, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 31, 2021	Apr. 23, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	483,660.00		401,111.90000	-Construction of road
310204101238000	157) 21L00161: Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 32, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 31, 2021	Apr. 23, 2021	Sept. 14, 2021	Sept. 27, 2021	DPWH GAA 2021	257,000.00		248,005.00000	-Construction of Gravel Road and asphalt road
310305101258000	158) 19L00153: Widening of Bridge - Baganga Bridge (B01692MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2021	120,000.00		107,053.43539	-Widening of Bridge
II. OTHER INFRA A. CY 2021													
300200100003000	1) 21L00151: Design and Construction of Two (2) Units Off-Site Modular Hospital (ICU Type) for Covid-19 Patients with Moderate and Severe Cases at Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding (Design & Build)	May 10, 2021	May 31, 2021	June 11, 2021	July 13, 2021	FY 2021 RA 11518 2021 Current	62,000.00		59,080.08000	-Design and Construction of Building
200000100019000	2) 21L00156: Repair/Maintenance of DPWH Building Regional Office XI, Sub-Shop Building (Office Supply Storage - Phase II) EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2021	June 22, 2021	July 21, 2021	Aug. 4, 2021	FY 2021 RA 11518 2021 Current	2,500.00		2,494.97121	-Repair/ Maintenance of Building
200000100055000	3) 21L00162: Installation/Replacement of Road Sensor, 4 and 6 Lanes (Loop-Piezo-Loop) under the National Road Traffic Survey Program (NRTSP), Region XI (At Identified Survey Sites)	Regional Office XI	No	Competitive Bidding	Aug. 10, 2021	Sept. 7, 2021	Sept. 28, 2021	Oct. 7, 2021	FY 2021 RA 11518 Regular 2021 Current	11,644.55000		11,644.55000	-Supply and Install Road Sensors
300105200403000	4) 21L00163: Construction of Permanent Evacuation Center/Multi-Purpose Covered Court at: (A) Brgy. Igpit, Digos City, Davao del Sur, (B) Brgy. Katipunah (Cacao), Panabo City, Davao del Norte, (C) Municipality of Boston, Davao Oriental, (D) Municipality of Manay, Davao Oriental, (E) Municipality of Monkayo, Davao de Oro (Compostela Valley), Region XI	Regional Office XI	No	Competitive Bidding	Aug. 2, 2021	Aug. 24, 2021	Sept. 20, 2021	Oct. 11, 2021	FY 2021 RA 11518 Regular 2021 Current	180,000.00		173,700.00	-Construction of Permanent Evacuation Center/Multi-Purpose Covered Court

300116202217000	5) 21L00164: Repair/Maintenance of the Presidential Guest House Building, DPWH R.D. XI EMD Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 25, 2021	Nov. 3, 2021	Nov. 17, 2021	Nov. 29, 2021	FY2020 RA 11520 Extended Reg. 2020 Cont'l	391,000.00		391,000.00	-Repainting of walls & ceiling; Revarnishing of doors, Re-alignment & replacement of faucets; tile works; Replacement of exhaust fan
300208100014000	6) 21L00165: Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderly/Senior Citizens, Including Gender-Responsive Facilities-Region XI	Regional Office XI	No	Competitive Bidding	Oct. 20, 2021	Nov. 10, 2021	Dec. 23, 2021	Jan. 17, 2022	FY 2021 RA 11518 Regular 2021 Current	30,000.00		28,950.00	-Construction/ Rehabilitation/ Improvement of Building
	7) 21L00166: Construction of School of Medicine Building, USEP, Tagum-Mabini Campus (Phase 1), USEP Tagum-Mabini Campus, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Nov. 19, 2021	Dec. 9, 2021	Dec. 28, 2021	Feb. 4, 2022	GAA FY 2021	90,000.00		89,550.00	-Partial construction of five-storey School of Medicine
	8) 21L00167: Construction of School of Medicine Building, USEP, Tagum-Mabini Campus (Phase 2), USEP Tagum-Mabini Campus, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Nov. 19, 2021	Dec. 9, 2021	Dec. 28, 2021	Feb. 4, 2022	GAA FY 2021	61,500.00		61,192.50	-Partial construction of five-storey School of Medicine
310100200049000	9) 21L00168: Construction of Academic Building, Tagum Unit, Tagum-Mabini Campus, USEP Apokon Campus, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Nov. 19, 2021	Dec. 9, 2021	Dec. 28, 2021	Jan. 17, 2022	GAA FY 2021	104,132.00		103,611.34	-Partial construction of five-storey School of Medicine
B. CY 2020 Other Infra	1) 20L00192: Repair/Rehabilitation of Gutter, Downspout and Repainting of Trusses at DPWH DDN DEO-DEPO, Tagum City Davao del Norte	Regional Office XI	No	Competitive Bidding	Nov. 8, 2021	Nov. 29, 2021	Dec. 23, 2021	Jan. 12, 2022	FY 2020 RA 11520 Ext. Reg. 2020	1,200.0000		1,176.00000	-Repair/ Rehabilitation of Gutter, Downspout and Repainting of Trusses

Prepared by:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN
Chief, Planning and Design Division
BAC Chairman

Approved by:

REY PETER B. GILLES, D.M.
Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Final Annual Procurement Plan (APP) for Consulting Services
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

UACS Code	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2021 CONSULTING SERVICES													
200000100739000.00	1) 21CSL001: Consulting Services for the Feasibility Study of Malita Diversion Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	May 7, 2021	June 10, 2021 June 22, 2021	July 14, 2021	July 27, 2021	DPWH GAA 2021	10,600.00		9,340.69827	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
200000100736000	2) 21CSL002: Consulting Services for the Feasibility Study of the Proposed Panacan - Bunawan Flyover, Davao City	Regional Office XI	No	Competitive Bidding	May 7, 2021	June 10, 2021 June 22, 2021	July 14, 2021	July 27, 2021	DPWH GAA 2021	14,400.00		12,689.27771	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
-	3) 21CSL003: Consulting Services for the Feasibility Study of Davao City Diversion Road Extension to Toril, Bangkal-Talomo-Puan Section, Davao City (Jct. Davao City Diversion Road-Jct. Davao-Bukidnon Road and Jct. Davao Bukidnon Road-Jct. Davao Cotabato Old Road Sections), Davao City	Regional Office XI	No	Competitive Bidding	Dec. 31, 2021	Feb. 2, 2022 Feb. 7, 2022	Project Cancelled due to insufficient funds		PDE 2021	4,379.76		4,379.76092	-Traffic Survey; Traffic Impact Assessment; Socio-Economic Survey; Right-of-Way (ROW) Strip Planning Survey; Environmental and Social Impact Assessment; Gender and Development (GAD); Disaster Risk Reduction; Economic Evaluation; Implementation Plan

	4) 21CSL004: Consulting Services for the Feasibility Study of Three (3) Bypass Roads in Davao City: a.) Jct. Davao-Cotabato Road (Bangkal Section)-Jct. Davao City Diversion Road (Catalunan Grande Section)-Catalunan Grande Road-Jct. Davao-Bukidnon Road; b.) Jct. Davao City Diversion Road (Matina Pangi Section)-Matina Pangi Road-Sitio Toril-Jct. Catalunan Grande Road; and c.) Matina Crossing Road (Jct. Davao-Cotabato Road-Jct. Davao City Diversion Road)	Regional Office XI	No	Competitive Bidding	Dec. 31, 2021	Feb. 2, 2022 Feb. 7, 2022	Project Cancelled due to insufficient funds		PDE 2021	5,136.09		5136.08456	-Traffic Survey; Traffic Impact Assessment; Socio-Economic Survey; Right-of-Way (ROW) Strip Planning Survey; Environmental and Social Impact Assessment; Gender and Development (GAD); Disaster Risk Reduction; Economic Evaluation; Implementation Plan
200000100039000	CY 2020 CONSULTING SERVICES 1) 20CSL019: Consulting Services for the Subsurface Exploration for the Proposed Construction of Three (3) Bridges along Bypass Roads in Davao City and Davao Oriental under CY 2021 DPWH Infrastructure Program 1) Tipakis Bridge 2) Nahuno Bridge 3) Simulao Bridge, Davao City & Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 28, 2021	Mar. 2, 2021 Mar. 5, 2021	Mar. 30, 2021	May 18, 2021	DPWH PDE Funds FY 2020 GAA	1,355.568		1,153.00000	-Drilling of 6 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report
200000100039000	2) 20CSL020: Consulting Services for the Feasibility Study of Bypass Road at Jct. Davao City Diversion Road - Tigatto Road - Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	May 7, 2021	June 10, 2021 June 22, 2021	July 14, 2021	July 27, 2021	DPWH PDE Funds FY 2021 GAA	12,565.905		11,073.07544	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
200000100039000	3) 20CSL021: Consulting Services for the Subsurface Exploration for the Proposed Replacement of Gov. Miranda Bridge 1 along Daang Maharlika (MN), Davao del Norte under CY 2022 Regional Budget Proposal	Regional Office XI	No	Competitive Bidding	June 25, 2021	Aug. 3, 2021 Aug. 10, 2021	Sept. 4, 2021	Sept. 8, 2021	DPWH PDE Funds FY 2020 RA 11520 Ext. Reg.	4,060.000		4,060.000	-Drilling of 19 holes @ 40 meters depth per hole@ proposed bridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report

20000010002000	4) 20CSL022: Consulting Services for the Subsurface Exploration for the Proposed Construction of Libuganon Bridge 3 along Carmen - Tagum City Coastal Road, Davao del Norte under CY 2022 Regional Budget Proposal	Regional Office XI	No	Competitive Bidding	June 25, 2021	Aug. 3, 2021 Aug. 10, 2021	Sept. 4, 2021	Sept. 8, 2021	DPWH PDE Funds FY 2020 RA 11520 Ext. Reg.	4,108.000		4,108.000	-Drilling of 20 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report
20000010003000	5) 20CSL023: Consulting Services for the Subsurface Exploration for the Proposed Widening of two (2) Bridges under CY 2022 Regional Budget Proposal: 1.) Sawangan Bridge along Mawab - Maco Bypass Road, Davao de Oro 2.) Depnan Bridge along Surigao del Sur Boundary - Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	June 25, 2021	Aug. 3, 2021 Aug. 10, 2021	Sept. 4, 2021	Sept. 8, 2021	DPWH PDE Funds FY 2020 RA 11520 Ext. Reg.	1,764.000		1,764.000	-Drilling of 8 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report
	6) 20CSL024: Consulting Services for the Feasibility Study of the two (2) Bypass Roads in Davao City: a.) Jct. Davao City Diversion Road - Buhangin - Tigatto Road (Buhangin Galleria Section) b.) Jct. Davao City Diversion Road Cabantian Road (Banco Extension Road)	Regional Office XI	No	Competitive Bidding	Sept. 21, 2021	Oct. 26, 2021 Nov. 4, 2021	Dec. 9, 2021	Feb. 11, 2022	PDE Funds in FY 2020	6,653.97		6,653.972	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development
	7) 20CSL025: Consulting Services for the Feasibility Study of Bypass Road Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Bayabas - Catigan - Baracatan - Sibulan - Tibolo - Kapatagan Road	Regional Office XI	No	Competitive Bidding	Sept. 21, 2021	Oct. 26, 2021 Nov. 4, 2021	Dec. 9, 2021	Feb. 11, 2022	PDE Funds in FY 2020	18,195.43		18,195.4329	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Environmental Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development

Prepared by:


CHARITO T. MERTENS
 Engineer IV
 Head, Procurement Unit/BAC Secretariat

Recommended by:


TEOFILA U. TAN
 Chief, Planning and Design Division
 BAC Chairman

Approved by:


REY PETER S. GILLE, D.M.
 Regional Director

[illegible]

1. *Pharmaceutical industry* – The pharmaceutical industry is a major contributor to the U.S. economy, with sales of over \$200 billion in 1997. The industry is highly competitive, with many firms competing for market share. The industry is also highly regulated, with the FDA overseeing the safety and efficacy of drugs.

[illegible]

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

Page 2 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

Page 3 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

\\Pdd_nas_004\dl\PDD_Admin_Supply & Property\APP_PPMP_ILG\2021_DPWH XI APP_PPMP_ILG - 2nd Sem\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

Page 5 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

Page 6 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

Page 7 of 9

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester
Consolidated - Goods & Related Services

\\Pdd_nas_004\dl\PDD_Admin_Supply & Property\APP_PPMP_ILG\2021_DPWH XI_APP_PPMP_ILG - 2nd Sem\0_DPWH ROXI Consolidated

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

ANNUAL PROCUREMENT PLAN (APP), CY 2021 - 2nd Semester

Consolidated - Goods & Related Services

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)		
					Procurement of goods and services is conducted on a quarterly basis									
	NETWORK / STRUCTURED CABLING													
Fund	1st Quarter	REGION XI		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	150,000.00		150,000.00		
101	2nd Quarter	DPWH RO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	150,000.00		150,000.00		
01101101	3rd Quarter	XI, Davao		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	150,000.00		150,000.00		
	4th Quarter	City		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	150,000.00		150,000.00		
										600,000.00		600,000.00		
	UNFORESEEN EXPENDITURES													
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,773,218.83		3,773,218.83		
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,643,521.49		3,643,521.49		
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	17,681,153.65		17,681,153.65		
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	27,168,001.95		27,168,001.95		
										52,265,895.92		52,265,895.92		
				Sub-total Page 9 >>						52,865,895.92		52,865,895.92		
				BREAKDOWN:										
				Sub-total Page 1 >>						1,903,756.57		1,903,756.57		
				Sub-total Page 2 >>						1,560,814.26		1,560,814.26		
				Sub-total Page 3 >>						80,270,296.90		80,270,296.90		
				Sub-total Page 4 >>						12,525,619.28		12,525,619.28		
				Sub-total Page 5 >>						231,845,051.75		231,845,051.75		
				Sub-total Page 6 >>						24,114,007.00		24,114,007.00		
				Sub-total Page 7 >>						100,678,979.31		100,678,979.31		
				Sub-total Page 8 >>						68,636,069.32		68,636,069.32		
				Sub-total Page 9 >>						52,865,895.92		52,865,895.92		
				GRAND TOTAL >>>						574,400,490.31		574,400,490.31		
TOTAL BUDGET AMOUNT >>>										574,400,490.31		574,400,490.31		

PREPARED / SUBMITTED BY:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit

RECOMMENDED BY:

TEOFILA U. TAN
Chief, Planning and Design Division
BAC Chairperson

APPROVED BY:

REY PETER B. GILLE, D.M.
OIC Regional Director
Head of Procuring Entity