



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Nerita, Palawan

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021  
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO /IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php.)		Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
												CO	
21EF0001	Repair/Completion of One-Classroom School Building – Malinao Elementary School Brgy. Malinao, Narra, Palawan	Construction Section	Yes	Public Bidding	06-May-21	15-Jun-21			GAA 2021	1,000,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0002	Construction of One-Classroom School Building – Estrella Village Elementary School Barangay Estrella Village, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0003	Construction of One-Classroom School Building – Panacan Elementary School Barangay Panacan, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0004	Construction of One-Classroom School Building – Bato-bato Elementary School Barangay Bato-bato, Narra, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0005	Construction of One-Classroom School Building in Calasan Elementary School Barangay Calasan, Rual, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0006	Construction of One-Classroom School Building in Sido Taglipa Elementary School Barangay Sibon, Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp	
21EF0007	Construction of Two-Classroom School Building in Palawan State University Bataza Palawan	Construction Section	Yes	Public Bidding	19-Nov-20	10-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	3,000,000.00		Construction of 7.00m x 18.00m plus (1.50m corridor), 2 Classroom School Building with PWD ramp	
21EF0008	Retrofitting/Strengthening of Bridge Calasaguen Br. 2 (B00383PM) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,900,000.00		Installation of Carbon Fiber Materials on Girders deck slab, Installation of Fabricated Longitudinal expansion joint assembly approach and Deck slab protective mortar topping using PCM & Installation of solar stud both approach & solar street light.	
21EF0009	Rehabilitation/Major Repair of Bridge Magpabato Br. (B00385PM) along Puerto Princesa South Rd Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	8,000,000.00		Replacement of deckslab and road approaches at 60.75m both approaches and construction of detour with 41-610mm diameter x 7m RCP and installation of solar stud	
21EF0010	Retrofitting/Strengthening of Bridge Kaingaran Br. (B00117PM) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	6,400,000.00		Replacement of superstructure, flat slab bridge (old deck slab) epoxy injection on pier pile column cracks	





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
 REGIONAL OFFICE IV-B  
 Narra, Palawan  
**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO /IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0011	Retrofitting/Strengthening of Bridge Tagdilil Br. (B0037JPM) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	9,250,000.00		Installation of Carbon Fiber Materials on Girder & Deck slab, installation of Fabricated Longitudinal Expansion joint assembly Deck and approach slab mortar topping using PCM & Installation of solar stud at both approaches & solar street light
21EF0012	Construction/Improvement of Matangley Road leading to Ocean Spring Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of 230mm thk. PCPC and 6.10m width carriageway
21EF0013	Construction/Improvement of Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of 230mm thk. PCPC and 6.10m width carriageway with 1 line 910mm dia. RCPC
21EF0014	Construction/Improvement of Tagpinasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	11-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of Concrete Road - 6.10m width, 230mm thick Portland Cement Concrete Pavement
21EF0015	Construction/Improvement of Access Road leading to Labog Hot Spring Bay, Labog, Sofronio Española, Raitawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of Concrete Road - 6.10m width, 230mm thick including Drainage and Other Miscellaneous Structure
21EF0016	Construction of Multi-Purpose Building (Land Transportation Office) Barangay Poblacion, Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	5,000,000.00		Construction of One Storey Multi-purpose Building, 16.00mm x 14.50m with Septic Vault
21EF0017	Construction of Multi-Purpose Building (Barangay Hall) Barangay Anipulan, Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0018	Construction/Improvement of DPWH Palawan 2nd DSO Compound Narra, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	20,000,000.00		Construction of Perimeter Fence, Graveling of Roadway (220m Length with 10m Wide) and Embankment of DPWH Compound
21EF0019	Construction of Multi-Purpose Building Barangay Pangpulan, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0020	Construction of Multi-Purpose Building Barangay Salogon, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narita, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procureme nt Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks  (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0021	Construction of Multi-Purpose Building Barangay Maasin, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	20-Nov-20	14-Dec-20	11-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi- Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0022	Construction of Multi-Purpose Building Barangay Inopong, Batangas, Palawan	Construction Section	Yes	Public Bidding	16-Feb-21	10-Mar-21	14-Apr-21	23-Apr-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi- Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0023	Concreting of Gravel-coring Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	19,000,000.00		Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, Including ICBG, RCP, RC Box Canal and Other Miscellaneous Structures
21EF0024	Concreting of Tubuh-Anas Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	19,000,000.00		Road Upgrading (Gravel to Concrete) 6.10m width; 230mm thick including Drainage and Miscellaneous Structures
21EF0025	Concreting of Surig-Lada Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	19,000,000.00		Construction of 230mm thick RCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures
21EF0026	Construction/Improvement of Access Road leading to Panayig Christian Muslim Native Road connecting Barangay Road of Sotronic Espalita, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of Concrete Road – 6.7m width; 280mm thick Portland Cement Concrete Pavement including IC Lined Canal, Riprap, Box Culvert, Concrete Shoulder, Drainage and Miscellaneous Structures
21EF0027	Construction/Improvement of Access Road leading to Ogis Trail, Bano Cultural Community Brgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of 230mm thick RCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures
21EF0028	Construction of Baling-Balang River Flood Control Structure Narra, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	20,000,000.00		Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
21EF0029	Construction of Panitan River Flood Control Structure Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	50,000,000.00		Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
21EF0030	Concreting of Sandoval-Igang-Igang-Sawong Road Batangas, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20			GAA 2021	19,000,000.00		Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
NARRA, PALAWAN

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO /IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
21EF0031	Construction/Improvement of Urdak road leading to Tinkera Falls, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	17-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00			Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0032	Construction/Improvement of Access road leading to Calasaguen Shore crossing the Canopy Walk, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00			Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0033	Construction/Improvement of Mainit Falls road leading to Sababnan Falls, Brooke's Point Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	7,500,000.00			Construction of Concrete Road – 6.10m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0034	Construction of Panacan Seawall Narra, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	29-Dec-20	26-Feb-21	08-Mar-21	GAA 2021	57,000,000.00			Construction of Concrete Slope Protection with Hand-Laid Rock Embankment and PVC Sheet Piles
21EF0035	Construction/Improvement of Access road leading to Calasaguen Shore, Brooke's Point Palawan	Construction Section	Yes	Public Bidding	16-Feb-21	10-Mar-21	14-Jun-21	22-Jun-21	GAA 2021	7,500,000.00			Construction of Portland Cement Concrete Pavement (6.10m wide, 200mm thick), including embankment and gravel shoulder on both sides (1.5m wide, 350mm thick)
21EF0036	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads Culandanan – Pinalingyan Cross Country Rd. KO250+446 – KO250+535 Rizal, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	4,000,000.00			Construction of Road Protection Structure (RC Retaining Wall)
21EF0037	Construction of Roads Slope Protection Structure – Rehabilitation/Reconstruction of Road Slips, Slope Collapse, and Landslide along Quezon, Punta Baja Road, KO163+800 – KO164+500 (Intermittent Section) Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	26-Feb-21	08-Mar-21	GAA 2021	55,000,000.00			Construction of 500mm thick structural concrete slope protection structure resting on concrete piles, reconstruction of 280mm thick RCCP and miscellaneous structures
21EF0038	Construction of Roads Slope Protection Structure – Quezon-Punta Baja Rd, KO167+312 – KO167+362, KO167+368 – KO167+406 Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	4,500,000.00			Construction of structural concrete slope protection structure resting on concrete piles
21EF0039	Construction of Roads Slope Protection Structure – PPSR Jct (Abo-Abo) – Quezon Rd, KO138+271 – KO138+425, KO138+486 – KO138+500 Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Nov-20	18-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	10,100,000.00			Construction of 400mm thick structural concrete, reconstruction of 280mm thick RCCP
21EF0040	Network Development - Off-Carriageway Improvement Puerto Princesa South Rd – KO090+016 – KO091+324 Narra, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	16,245,000.00			Off-Carriageway Improvement: Paving of Shoulder





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0041	Replacement of Permanent Weak Bridge Pinusan Br. (B00302PM) along Palawan Circum. Rd. Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	36,000,000.00		Construction of 30m PSCG including Installation of Safety road studs and street lights construction of slope protection
21EF0042	Retrofitting/ Strengthening of Bridge Isumbo Br. (B00305PM) along Puerto Princesa South Rd. Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	9,500,000.00		Installation of Carbon Fiber Materials on Girders & Deck slab, Installation of Fabricated Longitudinal Expansion Joint assembly, Deck & Approach Slab Protective Mortar Topping using PCC, ReflectORIZED Thermoplastic & Installation of (Solar) Studs
21EF0043	Rehabilitation/ Major Repair of Bridge Panas Br. (B00303PM) along Culindan-Panlinangan Cross Country Rd. Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	3,000,000.00		Installation of carbon fiber plate at bottom of girder, bridge app, Shoulder pavement at 200mm thick x 20m wide, construction of roadside grouted riprap and riverbank reinforced concrete slope protection and installation of barbed wire mesh
21EF0044	Widening of Permanent Bridge Panacan Br. (B00031PM) along Puerto Princesa South Rd. Narra, Palawan	Construction Section	Yes	Public Bidding	21-Apr-21	12-May-21	24-Jun-21	02-Jul-21	GAA 2021	34,100,000.00		Widening of bridge at right side, concreting of road, construction of river slope protection and installation of solar street light and solar road studs.
21EF0045	Construction/ Improvement of Access Road leading to Malabong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Puning Christian Muslim Native Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	11-Feb-21	22-Feb-21	GAA 2021	7,500,000.00		Construction of concrete Road - 6.7m width; 250mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0046	Construction of Multi-Purpose Building (Covered Court), Batangay Rio Tuba, Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	28-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	3,500,000.00		Construction of 20.00m x 30.00m Covered Court (Without lighting fixtures)
21EF0048	Construction of Multi-Purpose Building Batangay Rio Tuba, Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0049	Construction of Multi-Purpose Building Batangay Bulluyan, Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0050	Construction of Multi-Purpose Building (Senior Citizen's Building) Batangay Mallinud, Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0051	Construction of Multi-Purpose Building Batangay Taratak, Batangay, Palawan	Construction Section	Yes	Public Bidding	04-Dec-20	29-Dec-20	10-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/ Bid User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE CO	
21EF0053	Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Land Slide – Secondary Roads - Culindanum-Pindangan Cross Country Rd – K0244+770 – K0244+850 Babaran, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	GAA 2021	7,000,000.00		Construction of Road Slope Protection Structure (RC Retaining Wall)
21EF0054	Road Widening - Quezon – Punta Baji Road – K0150+156 – K0160+060 Quezon, Palawan	Construction Section	Yes	Public Bidding	23-Feb-21	18-Mar-21	11-Jun-21	18-Jun-21	GAA 2021	25,000,000.00		Road widening from 2 lanes to 4 lanes with drainage and slope protection structures and miscellaneous
21EF0055	Construction of Multi-Purpose Building – Mahangsee Hillside Elementary School Barangay Abo-abo, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21			GAA 2021	3,000,000.00		Construction of 16.20m x 26.0m Covered Court (without lighting fixtures)
21EF0056	Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) Barangay Bawang-bawang, Narra, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	GAA 2021	500,000.00		Rehabilitation/Major Repair of Multi-Purpose Building
21EF0057	Concreting of Labog-Halep Road Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	12-Apr-21	22-Apr-21	GAA 2021	19,000,000.00		Construction of Concrete Road – 6.1m width; 230mm thick (808.50 length) and Gravel Road (288.5m length), including 3m x 3m x 9m RCBC, RCPC, RC box Canal and Other Miscellaneous Structures
21EF0058	Concreting of Road leading to Magdayoy Falls Brgy. Buring, Rual, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	05-Jan-21			GAA 2021	14,000,000.00		Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0059	Construction of Local Road Barangay Punta Baji, Rual, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	05-Jan-21	04-Mar-21	15-Mar-21	GAA 2021	5,000,000.00		Construction of 230mm thick RCCP and 5.0m width carriageway with Drainage and Slope Protection Structures
21EF0060	Concreting of Caguyan Feeder Road Narra, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	03-May-21	11-May-21	GAA 2021	13,000,000.00		Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0061	Concreting of Abo-Abo-Jungul Road Quezon, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	12-Apr-21	22-Apr-21	GAA 2021	19,000,000.00		Construction of 230mm thick RCCP and 6.1m width carriageway with Drainage and other Miscellaneous Structures
21EF0062	Concreting of Road from National Highway to Gov. Abueg National High School, Health Center, Slaughter House and Barangay Bawang-Bawang, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	24-Feb-21	18-Mar-21	26-Mar-21	GAA 2021	3,000,000.00		Construction of Concrete Road – 5.0m width; 200mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0063	Construction of Local Road - Sibot Mangingda Barangay Aremayan, Narra, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21			GAA 2021	1,000,000.00		Construction of Concrete Road - 5.0m width; 200mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
21EF0064	Rehabilitation/Reconstruction of National Roads with Slopes, Slope Collapse and Land Slide - Secondary Roads - Palawan Circuit, Rd - (K0273+330 - K0273+355, K0273+400 - K0273+443) Bataraza, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	16-Jan-21	10-Mar-21	19-Mar-21	GAA 2021	5,900,000.00		Construction of Road Slope Protection Structure (RC Retaining Wall)
21EF0065	Construction of Multi-Purpose Building Barangay Lakud, Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21			GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0066	Construction of Multi-Purpose Building (Purok Center) at Sibot Barbie I and II Barangay Aringpos, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0067	Construction of Multi-Purpose Building Barangay Tausan, Bataraza, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	28-Jun-21	08-Jul-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0068	Construction of Multi-Purpose Building (Day Care Center), Barangay Samaniana Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0069	Construction of Multi-Purpose Building (Child Development Center), Barangay Poblacion II, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	11-Dec-20	06-Jan-21	04-Mar-21	15-Mar-21	GAA 2021	2,000,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0070	Construction/Upgrading/Rehabilitation of Drainage along National Road - Secondary Roads: Puerto Princesa South Road KM181+420 - KM181+014 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	03-Feb-21	03-Mar-21			GAA 2021	20,000,000.00		Construction of Reinforced Concrete Box Culvert
21EF0071	Construction of Local Road - So. Bahiang Barangay Insugot, Quezon, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	11-Jun-21	18-Jun-21	GAA 2021	2,000,000.00		Road Upgrading (Gravel to concrete) 5.0m width; 230mm thick including Miscellaneous Structures
21EF0072	Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) Barangay Caguisan, Narra, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	26-Feb-21	08-Mar-21	GAA 2021	500,000.00		Rehabilitation/Major Repair of Multi-Purpose Building: flooring, CRB walls, windows, roofing, toilet w/ septic vault, demolition





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021  
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/1U/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Active/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0073	Construction of Road, Dumanguana Road to Silbo Buong Road Barangay Dumanguana, Narra, Palawan	Construction Section	Yes	Public Bidding	23-Dec-20	18-Jan-21	10-Feb-21	22-Feb-21	GAA 2021	38,000,000.00		Road Upgrading (Gravel to Concrete) 6.10 m width; 23mm thick including Drainage and Miscellaneous Structures
21EF0074	Construction of Multi-Purpose Building (Bahay Tanikan) Barangay Inay, Sofronio Española, Palawan	Construction Section	No	Public Bidding	23-Feb-21	18-Mar-21	14-Apr-21	23-Apr-21	GAA 2021	2,000,000.00		Construction of 9.0m x 12m One (1) Storey Multi-Purpose Building w/ Vinyl Tiles and Bamboo Flooring
21EF0075	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Mals, Brooke's Point, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21			GAA 2021	2,000,000.00		Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Plant Box, Small Kitchen Toilet and 3-Chambered Septic Vault
21EF0076	Rehabilitation/Major Repair of Permanent Bridges Pantlan Br. (B00363PM) Along Puerto Princesa South Rd Sofronio Española, Palawan	Construction Section	No	Public Bidding	08-Jan-21	28-Jan-21	24-Mar-21	31-Mar-21	GAA 2021	5,000,000.00		Replacement of bearing pad at abutment b, expansion joint with filter at both abutments, Replacement/Realign missing and loose high tension bolts at girder splice joint & diaphragm repair of bridge approach slope protection, Reconstruction of approach slab and road grade
21EF0077	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Land Slide - Secondary Roads - PPSR Jct. (Abo-abo) - Quezon Rd - K0135+057 - K0135+122 Narra, Palawan	Construction Section	No	Public Bidding	08-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	GAA 2021	3,000,000.00		Construction of Concrete Slope Protection Structure
21EF0078	Concrete of Pantlan-Abolayan Road Sofronio Española, Palawan	Construction Section	No	Public Bidding	08-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	GAA 2021	19,000,000.00		Construction of Concrete Road - 6.1m width; 230mm thick, including 2 barred 3m x 2.4m x 9m RC/GC, RCC, RC Line Canal with Cover and Other Miscellaneous Structures
21EF0079	Construction of Access Road from Pangkollan National Highway leading to Poblacion District II Brooke's Point, Palawan	Construction Section	No	Public Bidding	08-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	GAA 2021	10,000,000.00		Road Upgrading (Gravel to Concrete) 5.00m width; 200mm thick
21EF0080	Construction of Multi-Purpose Building Barangay Panalagaan, Rizal, Palawan	Construction Section	No	Public Bidding	08-Jan-21	28-Jan-21	16-Feb-21	22-Feb-21	GAA 2021	2,000,000.00		Construction of 9.00m x 12m One (1) Storey Multi-Purpose Building w/ Vinyl Tiles and Bamboo Flooring
21EF0081	Preventive Maintenance - Secondary Roads, Quezon-Amanayuan Rd K0148+394 - K0148+690 Quezon, Palawan	Construction Section	No	Public Bidding	06-May-21	15-Jun-21	28-Jun-21	08-Jul-21	GAA 2021	7,201,000.00		Asphalt Overlay w/ 80mm thick and Other Miscellaneous Structures
21EF0082	Construction of One-Classroom School Building in Bamsang North Elementary School Barangay Ransang, Rizal, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21			GAA 2021	1,500,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV/8  
Narra, Palawan  
**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0083	Construction of Multi-Purpose Building (Palawan Rescue 165 Narra, Palawan)	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21	12-Apr-21	22-Apr-21	GAA 2021	7,500,000.00		Construction of 12m x 20m 2storey Rescue Building with Floor Tiles, Concrete Water Tank and 3 Chambered Septic Vault
21EF0084	Preventive Maintenance – Secondary Roads Aranywan-Becong Rd K0176+1462 – K0176+1892 Quezon, Palawan	Construction Section	No	Public Bidding	06-May-21	15-Jun-21	28-Jun-21	08-Jul-21	GAA 2021	8,312,000.00		Asphalt Overlay w/ 90mm thick and Other Miscellaneous Structures
21EF0085	Rehabilitation/Reconstruction of National Roads with Slope, Slope Collapse, and Landslide – Secondary Roads: Puerto Pincas South Rd – K0138+092 – K0138+250, K0138+325 – K0138+465, K0138+601 – K0138+633, K0138+662 – K0138+767 Sordonia Esquilida, Palawan	Construction Section	No	Public Bidding	29-Jan-21	23-Feb-21	16-Mar-21	26-Mar-21	GAA 2021	22,000,000.00		Construction of Road Slope Protection Structure (RC Retaining Wall) with Precast Concrete Piles
21EF0086	Construction of Multi-Purpose Building (Covered Court) Western Philippines University, Brgy. Alfonso XII, Palawan	Construction Section	No	Public Bidding	05-Feb-21	02-Mar-21			GAA 2021	3,650,000.00		Construction of 20.00m x 30.00m Covered Court (Without slab on fill and Lighting Fixtures)
21EF0087	Construction of Multi-Purpose Building (Barangay Hall) Barangay Pantan, Quezon, Palawan	Construction Section	No	Public Bidding	05-Feb-21	02-Mar-21			GAA 2021	2,100,000.00		Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose w/ Gazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0088	Construction of Multi-Purpose Building (Mini Coliseum/Disaster Building) Municipality of Banaag, Palawan	Construction Section	No	Public Bidding	23-Feb-21	18-Mar-21			GAA 2021	12,500,000.00		Complete Construction of 25.00m x 30.00m (Mini Coliseum/Disaster Building) with 5-2.80m x 6.00m office
21EF0089	Construction of Multi-Purpose Building (Mini Coliseum/Disaster Building) Municipality of Rizal, Palawan	Construction Section	No	Public Bidding	23-Feb-21	18-Mar-21			GAA 2021	12,500,000.00		Complete Construction of 25.00m x 30.00m (Mini Coliseum/Disaster Building) with 5-2.80m x 6.00m office
21EF0090	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Tacas, Narra, Palawan	Construction Section	No	Public Bidding	05-Feb-21	02-Mar-21			GAA 2021	2,500,000.00		Construction of 6.5m x 9m One (1) Storey Multi-Purpose w/ Gazed Tiles, Plant Box, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0091	Construction of Multi-Purpose Building (Barangay Sunilling, Banaag, Palawan)	Construction Section	No	Public Bidding	05-Feb-21	02-Mar-21	11-May-21	21-May-21	GAA 2021	2,000,000.00		Construction of 6.0m x 8.5m One (1) Storey Multi-Purpose w/ Gazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0092	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Maasin, Quezon, Palawan	Construction Section	No	Public Bidding	05-Feb-21	03-Mar-21			GAA 2021	500,000.00		Completion of 6.73m x 8.80m 2-Storey Multi-Purpose Building (including Interior Wall, Vinyl Tiles and Ceiling at 2nd floor, Jalousie Windows and Grilles at Ground floor and Lighting at both floors)





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0093	Construction of Multi-Purpose Building (Musallih Center) Brgy, Iraan, Riazal, Palawan	Construction Section	No	Public Bidding	05-Feb-21	03-Mar-21			GAA 2021	2,000,000.00		Construction of 11m x 15m Multi-Purpose Building with Solar LED Lights and Tiles
21EF0094	Construction of Narra Poblacion Flood Control Structure Narra, Palawan	Construction Section	No	Public Bidding	05-Feb-21	03-Mar-21	24-Mar-21	31-Mar-21	GAA 2021	30,974,000.00		Construction of Reinforced Concrete Line Canal and Reinforced Concrete Box Culvert
21EF0095	Concreting of Road from Sopad Bridge to Delta Falls Brgy, Narra, Palawan	Construction Section	No	Public Bidding	05-Feb-21	03-Mar-21	23-Apr-21	03-May-21	GAA 2021	13,000,000.00		Construction of Concrete Road – 6.1m width; 230mm thick, including 2 barrel- 2.4m(S)x15m(1)x10m(L) RCB, RCP and Other Miscellaneous Structures
21EF0096	Concreting of Tariffen Section Road Narra, Palawan	Construction Section	No	Public Bidding	05-Feb-21	03-Mar-21	03-May-21	11-May-21	GAA 2021	19,000,000.00		Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, including Drainage and Miscellaneous Structures
21EF0097	Construction of Multi-Purpose Building Brgy, Calabapok, Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	14-Apr-21	23-Apr-21	GAA 2021	2,000,000.00		Construction of 12m x 15m Multi-Purpose Building
21EF0098	Rehabilitation/ Reconstruction of Roads with Slope Collapse and Landslide – Secondary Roads, Culandanan-Panlingpan Cross Country Rd K0256+483 – K0256+508 Riazal, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	14-Apr-21	23-Apr-21	GAA 2021	1,200,000.00		Construction of concrete Slope Protection Structure with End Wall
21EF0099	Preventive Maintenance – Secondary Roads, Quezon-Punta Baja Rd – K0148+038 – K0148+560 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	15-Jul-21			GAA 2021	10,000,000.00		Asphalt Overlay with two layer-50mm thick and Other Miscellaneous Structures
21EF0100	Concreting of Barangay Road, Barangay Mahinao Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21			GAA 2021	10,000,000.00		Road Upgrading (Gravel to Concrete) 5.00m width; 200mm thick
21EF0101	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads PPSR Jct. (Abo-Abo) – Quezon Road, K0132+101 – K0133+450 Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-21	09-Mar-21	24-Jun-21	02-Jul-21	GAA 2021	8,270,000.00		Reconstruction of 6.7m width, 280mm thick PCCP including Miscellaneous Structures
21EF0102	Preventive Maintenance – Secondary Roads, PPSR Jct. (Abo-Abo) – Quezon Rd K0139+568 – K0140+060 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	15-Jul-21			GAA 2021	8,866,000.00		Asphalt Overlay with 50mm thick (two layer) and Other Miscellaneous Structures





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Nerai, Palawan  
**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
											CO		
21EF0103	Repair and Rehabilitation of Multi-Purpose Building (Covered Court) – Quezon National High School Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	10-Mar-21				GAA 2021	500,000.00		Repair of Covered Court: Flooring only, 30.40m x 20.35m x 0.0927m thick concrete slab
21EF0104	Road Widening – PPSR Jct (Abo-aho)-Quezon Rd – K0239+(-572) – K0239+975 Quezon, Palawan	Construction Section	No	Public Bidding	16-Feb-21	10-Mar-21	24-Jun-21	02-Jul-21		GAA 2021	32,394,000.00		Road Widening from 2 to 4 lanes with Drainage and Other Miscellaneous Structures
21EF0105	Construction of Missing Links/ New Roads Palawan Circumferential Road (Lund-Canipan Section) Rizal, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21				GAA 2021	30,000,000.00		Road Upgrading (Gravel to Concrete) 6.70m width; 280mm thick including Drainage and Miscellaneous Structures
21EF0106	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Quezon-Runa Baja Rd (K0146+550 – K0147+070) Quezon, Palawan	Construction Section	No	Public Bidding	24-Feb-21	23-Mar-21	11-Jun-21	21-Jun-21		GAA 2021	10,000,000.00		Removal of Existing Portland Cement Concrete Pavement Carriageway (thk=230mm), Replacement/Concrete of Removed PCCP Carriageway (Width=6.1m, thk=280mm)
21EF0107	Collapse and Landslide – Secondary Roads, Culabanun-Pananganan Cross Country Rd – K0239+210 – K0239+340 Rizal, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	14-Apr-21	23-Apr-21		GAA 2021	6,000,000.00		Construction of Road Slope Protection Structure
21EF0108	Construction/Improvement of Balabac Circumferential Road Balabac, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21	14-Apr-21	23-Apr-21		GAA 2021	7,500,000.00		Construction of 230mm thick PCCP and 6.1m width Carriageway with line canal
21EF0109	Repair and Rehabilitation of Multi-Purpose Building (Covered Court) – Western Philippines University Bataczan, Palawan	Construction Section	No	Public Bidding	24-Feb-21	17-Mar-21				GAA 2021	750,000.00		Repair of Covered Court: Flooring only, 30.05m x 20.60m x 0.1m thick concrete slab with 10mm dia. RS8 and 0.095m thick gravel bedding
21EF0110	Widening of Permanent Bridges Malinao Br. (B00356PW) along Puerto Princesa South Rd Narra, Palawan	Construction Section	No	Public Bidding	24-Feb-21	18-Mar-21				GAA 2021	60,000,000.00		Widening of Permanent Bridge from 2lanes to 4lanes both side of at the existing bridge, including road paving at the remaining unpaved segment, with sidewalk at both side construction of grouted riprap and RC slope protection, retaining wall & Road Canal Discharge/Removal of Obstructed Concrete
21EF0111	Repair/Rehabilitation of Multi-Purpose Building (Covered Court) Brgy. Maasin, Quezon, Palawan	Construction Section	No	Public Bidding	24-Feb-21	18-Mar-21				GAA 2021	2,000,000.00		Construction of 12m x 15m Multi-Purpose Building
21EF0112	Construction of Missing Links/New Roads Sofronio Española – Quezon Cross Country Road (Pilot Interior-Taguao Section), Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	30-Jun-21	09-Jul-21		GAA 2021	50,000,000.00		Construction of 10.70m Width Gravel Road with 250mm thick, Chemically Stabilized Road Mix Subbase/Base Course, Earthworks, Structural Concrete (RCBC), Drainage and Slope Protection Structures including Miscellaneous Structures





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021  
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO /IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Adve/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
21EF0113	Construction of Local Road, Barangay Aramaywan, Narra, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	14-Jun-21	22-Jun-21	GAA 2021	2,000,000.00			Construction of Concrete Road – 5.0m width; 200mm thick Portland Cement concrete Pavement Including Drainage and Miscellaneous Structures
21EF0114	Construction of Multi-Purpose Building (Aramaywan Elementary School) Aramaywan, Quezon, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	05-May-21	11-May-21	GAA 2021	1,500,000.00			Construction of 7.0m x 7.5m One (1) Storey Multi-Purpose Building w/ Toilet, Kitchenette and 3-Chambered Septic Vault
21EF0115	Partial Completion of Covered Court Brgy. Alfonso XIII Quezon, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21			GAA 2021	750,000.00			Construction of 20.00m x 30.00m Covered Court (without Slab on Fill Trusses, Roofing and Electrical Works)
21EF0116	Construction of Multi-Purpose Building Barangay Mangese, Bababac, Palawan	Construction Section	No	Public Bidding	22-Mar-21	20-Apr-21	05-May-21	11-May-21	GAA 2021	2,500,000.00			Construction of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
21EF0117	Construction of Bridge, Brgy. Sowanjan, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21			GAA 2021	2,500,000.00			Construction of New Permanent Bridge
21EF0118	Construction of Multi-Purpose Building in Barangay Mainit, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21			GAA 2021	3,000,000.00			Construction of 9.0m x 12.0m One (1) Storey Multi-Purpose Building w/ Toilet, Floor Tiles, Wall Tiles and 3-Chambered Septic Vault
21EF0119	Completion of Covered Court, Brgy. Mainit, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21			GAA 2021	1,000,000.00			Construction of 5.0m x 4.0m One (1) Storey Multi-Purpose Building w/ Toilet, 0.60m x 0.60m x 19.50m Concrete Step, Concrete Wall and 3-Chambered Septic Vault
21EF0120	Construction of Multi-Purpose Building, Barangay Alfonso XIII, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21	28-Jun-21	08-Jul-21	GAA 2021	2,000,000.00			Construction of 6.0m x 9.0m One (1) Storey Multi-Purpose Building w/ Toilet, Floor Tiles, Wall Tiles and 3-Chambered Septic Vault
21EF0121	Completion/Repair/Rehabilitation of Multi-Purpose Building (Public Market) Brgy.Iplan, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	12-May-21			GAA 2021	2,800,000.00			Construction of 12m x 15m Multi-Purpose Building (Public Market)
21EF0122	Completion of Covered Court, Brgy. Isumbo, S. Española, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21			GAA 2021	1,000,000.00			Construction of 5.00m x 9.00m Extension of Covered Court and 4.00m x 5.00m Stage





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0123	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Calasquen, Brooke's Point, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21			GAA 2021	500,000.00		Rehabilitation/ Repair of Barangay Hall
21EF0124	Construction/Improvement of Access Road leading to Balabac Port, Balabac, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	28-Jun-21	08-Jul-21	GAA 2021	7,500,000.00		Construction of Permanent Bridge at about 5.30m wide x 10.80 long Fla. Slab 1 lane Bridge, includes furnished and driving at precast concrete pile in preparation for bridge widening
21EF0125	Rehabilitation of Multi-Purpose Building, Barangay Quilogan, Quezon, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21	13-Jul-21		GAA 2021	2,500,000.00		Rehabilitation of 5m x 22m of Multi-Purpose Building (Electrical Works Not Included)
21EF0126	Completion of Multi-Purpose Building (Barangay Hall), Brgy. Tbood, Balanaz, Palawan	Construction Section	No	Public Bidding	21-Apr-21	09-Jun-21			GAA 2021	500,000.00		Construction of 3m x 4.15m Room Extension, Completion of Outer ceiling, Slab on fill Extension (front), Installation of 2 sets of Sliding Windows and Window Grilles (to be installed on all existing windows)
21EF0127	Repair/Maintenance of Pavement Markings (Reaffected Thermoplastic) along Puerto Princesa South Road, K007+000 – K008+000, K010+402 – K010+437.5, K106+892 – K011+432 & K011+278 – K011+735, Narra, Palawan	Maintenance Section	No	Public Bidding	21-Apr-21	09-Jun-21	28-Jun-21		GAA 2021	6,866,000.00		Reaffected Thermoplastic Pavement Markings (White and Yellow), Removal of Existing Reaffected Thermoplastic Pavement Markings
21EF0128	Repair/Maintenance of Sovenagan Recthouse National Highway, Brgy. Sovangan, Quezon, Palawan	Maintenance Section	No	Public Bidding	06-May-21	15-Jun-21	13-Jul-21		GAA 2021	500,000.00		Repair of Building
21EF0129	Repair/Maintenance of DPM Building BAC Building Palawan II District Engineering Office National Highways, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	06-May-21	15-Jun-21	30-Jun-21		GAA 2021	300,000.00		Repair of Building
21EF0130	Cluster 1 – 1. Repair/Maintenance of DMD Building, Administrative Building 2. Repair/Maintenance of Ammo Building (Camp Daypo) Brgy. Abo-abo, Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	06-May-21	16-Jun-21	30-Jun-21		GAA 2021	750,000.00		Repair of Building
21EF0131	Construction of Bridge including Drainage Barangay Jabo, Sofronio Española, Palawan	Construction Section	No	Public Bidding	06-May-21	16-Jun-21			GAA 2021	2,000,000.00		Construction of Bridge with Wide Flange Girder & Concrete Slab at 4.50m wide x 6.0m long
21EF0132	Rehabilitation of Multi-Purpose Building Barangay Poblete, Narra, Palawan	Construction Section	No	Public Bidding	06-May-21	16-Jun-21	13-Jul-21		GAA 2021	500,000.00		Rehabilitation of 9.00m x 23.00m building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Nerita, Palawan  
**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0133	Construction of Hanging Bridge (Purok Bayanhan), Barangay Panitan Sofronio Española, Palawan	Construction Section	No	Public Bidding	06-May-21	16-Jun-21			GAA 2021	2,000,000.00		Construction of Hanging Bridge 40.8 x 2m overall width, consist of suspension wire cable with fabricated steel deck panel and reinforced concrete support tower and anchor at about both bank at the river
21EF0134	Rehabilitation of Multi-Purpose Building at Babaraza National High School Barangay Mangas, Babaraza, Palawan	Construction Section	No	Public Bidding	06-May-21	16-Jun-21	28-Jun-21	08-Jul-21	GAA 2021	1,000,000.00		Rehabilitation of Two-Storey School Building (8.00m x 4.00m)
21EF0135	Repair/Maintenance of Salogon River Retainment 1 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21			GAA 2022	2,000,000.00		Earthwork, Bank and Slope Protection Works
21EF0136	Repair/Maintenance of Taming River Retainment 1 & 2 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21			GAA 2023	2,000,000.00		Earthwork, Bank and Slope Protection Works
21EF0137	Repair/Maintenance of GPMH Building Queson Field Office Brgy. Alfonso XII, Queson, Palawan	Maintenance Section	No	Public Bidding	10-Jun-21	01-Jul-21			GAA 2024	500,000.00		Repair of Building
21EF0138	Repair/Rehabilitation of Bridge Brgy. Imuhod, Brooke's Point, Palawan	Construction Section	No	Public Bidding	10-Jun-21	01-Jul-21			GAA 2021	3,000,000.00		Repair and rehabilitation of hanging bridge considering the strengthening of suspension cable wire support and construction of additional anchorage block, replacement at deck slab panels and railing including improvement of Detour Road
21EF0139	Concrete of Brgy. Idlan FRK, Brgy. Iplian, Nana, Palawan	Construction Section	No	Public Bidding	02-Jul-21	27-Jul-21			GAA 2021	20,000,000.00		Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick including Drainage and Miscellaneous Structures
21EF0140	Concrete of Brgy. Isangod FRK, Brgy. Isangod, Queson, Palawan	Construction Section	No	Public Bidding	02-Jul-21	27-Jul-21			GAA 2021	12,000,000.00		Road Upgrading (Gravel to Concrete) 5.00m width, 200mm thick-PCCP including Drainage Structures
21EF0141	Construction/Improvement of Paranggon Road leading to Sir Brooke's Point, Palawan	Construction Section	No	Public Bidding	02-Jul-21	27-Jul-21			GAA 2021	2,640,000.00		Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick with Removal and Relocation of Existing Structures
21EF0142	Construction/Improvement of Pangoliban Road leading to Mainit Seven Falls, Brgy. Mainit Brooke's Point, Palawan	Construction Section	No	Public Bidding	02-Jul-21	27-Jul-21			GAA 2021	7,500,000.00		Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick PCCP including Drainage Structure





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narara, Palawan

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**  
**Civil Works**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Advt/Posting of TB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EF0143	Concreting of Brgy. Saraza FMR, Brgy. Saraza, Brooke's Point, Palawan	Construction Section	No	Public Bidding	09-Jul-21	29-Jul-21			GAA 2021	12,000,000.00		Road Upgrading (Gavel to Concrete) 5.00m width, 200mm thick including Drainage and Miscellaneous Structures

Prepared by:

ARNEL C. PORTALES  
Engineer III  
Head, Procurement Unit

Recommended by:

EUGENIO L. KATON  
Engineer III  
BAC Chairman

Approved by:

NOEL L. FUENTEABELLA  
District Engineer

RB.14 dlp/KCP