

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100557000	20CB0001: Rehabilitation/ Major Repair of Permanent Bridge, Limay Br. (BO1588LZ) along Jct Layac-Balanga-Mariveles Port Rd, Limay, Bataan	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	9,799,602.98		9,799,602.98	Rehabilitation/Major Repair of Permanent Bridge
310106100444000	20CB0002: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Road- Jct Layac-Balanga-Mariveles Port Road - KO128+842-KO129+298, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	25-Nov-20	01-Dec-20	GoP	20,920,059.68		20,920,059.68	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310106100443000	20CB0003: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bagac-Mariveles Rd - KO194+351-KO195+000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	25-Nov-20	01-Dec-20	GoP	21,896,139.99		21,896,139.99	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310209100210000	20CB0004: Off-Carriageway Improvement - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - KO161+000-KO163+860, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	25-Nov-20	01-Dec-20	GoP	32,184,179.97		32,184,179.97	Off-Carriageway Improvement
310105100370000	20CB0005: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO127+192-KO128+065, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	25-Nov-20	01-Dec-20	GoP	36,651,999.79		36,651,999.79	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
320101104677000	20CB0006: Construction of Revetment at Maite River, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	9,799,744.39		9,799,744.39	Flood Control - Revetment
310103100494000	20CB0007: Preventive Maintenance - Tertiary Road - Mt. Samat Rd - KO135+900-KO137+640, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	22,029,419.75		22,029,419.75	Rehabilitation of Road
310112100178000	20CB0008: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Balanga Poblacion Rd - (SO1336LZ) - Chainage 400 - Chainage 667, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	5,281,219.98		5,281,219.98	Construction/ Upgrading/ Rehabilitation of Drainage
320101104674000	20CB0009: Construction of Flood Control Structures, Talisay River, Ala-uli Section (Downstream) Sta. 6+964-Sta.7+417 Pilar, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	48,999,771.48		48,999,771.48	Flood Control - Revetment
310102100465000	20CB0010: Preventive Maintenance - Secondary Road - Roman Expressway - KO122+531-KO122+857, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	8,634,779.51		8,634,779.51	Rehabilitation of Road
320101104671000	20CB0011: Construction of Flood Control Structures, Talisay River, Catmon Section Pilar, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	48,999,874.96		48,999,874.96	Flood Control - Revetment

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100371000	20CB0012: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO138+480-KO138+803, KO139+198-KO139+335, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	6,029,939.50		6,029,939.50	Rehabilitation of Road
310102100464000	20CB0013: Preventive Maintenance - Secondary Road - Gov JJ Liniao Rd - KO150+000-KO150+750, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	14,914,619.46		14,914,619.46	Rehabilitation of Road
320101104673000	20CB0014: Construction of Flood Control Structures, Talisay River, Sta.8+251-Sta.8+721, Balanga City, Bataan	Planning & Design Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	25-Nov-20	01-Dec-20	GoP	48,999,909.38		48,999,909.38	Flood Control - Revetment
300203101182000	20CB0015: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	31-Jan-20	27-Feb-20	GoP	43,119,999.94		43,119,999.94	Construction of Road
310208100241000	20CB0016: Off Carriageway Improvement - Secondary Roads - Roman Expressway - KO119+(-326) - KO119+200, Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	25-Nov-20	01-Dec-20	GoP	16,556,119.94		16,556,119.94	Construction of Road
310111100185000	20CB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Liniao Rd - KO129+(-219) - KO129+154, Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	25-Nov-20	01-Dec-20	GoP	10,509,519.99		10,509,519.99	Construction of Canal
310112100179000	20CB0018: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct. Layac-Balanga-Mariveles Port Rd - KO123+(-1352) - KO123+(-526), Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	31-Jan-20	27-Feb-20	GoP	20,247,779.97		20,247,779.97	Construction of Canal
310105100369000	20CB0019: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road - Jct Layac-Balanga-Mariveles Port Rd - KO160+340-KO160+422, KO158+-494-KO158+-374, Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	12-Oct-20	14-Oct-20	GoP	3,770,059.74		3,770,059.74	Rehabilitation/ Reconstruction/ Upgrading of Road
310305101193000	20CB0020: Widening of Permanent Bridge, Catanning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	01-Nov-19	03-Dec-19	25-Nov-20	01-Dec-20	GoP	64,211,739.38		64,211,739.38	Widening of Permanent Bridge
310305101192000	20CB0021: Widening of Permanent Bridge, Catanning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	01-Nov-19	21-Nov-19	25-Nov-20	01-Dec-20	GoP	58,799,926.35		58,799,926.35	Widening of Permanent Bridge
310208100240000	20CB0022: Off-Carriageway Improvement - Secondary Road - Jct Layac-Balanga-Mariveles Port Rd - KO137+-840 - KO137+-170, Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	25-Nov-20	01-Dec-20	GoP	25,240,879.56		25,240,879.56	Construction of Road

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104670000	20CB0023: Construction of Flood Control Structures, along Umagol River (Upstream) Bagac, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	25-Nov-20	01-Dec-20	GoP	15,695,423.56		15,695,423.56	Flood Control - Revetment
300104214416000	20CB0024: Construction of Multi-Purpose Building at Sitio Pag-asa, Wawa, Orion, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	07-Feb-20	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
310305100900000	20CB0025: Widening of Permanent Bridge, Tenejero Br. 1 (BO1594LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	04-May-20	06-May-20	GoP	30,379,783.41		30,379,783.41	Widening of Permanent Bridge
300204100300000	20CB0026: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	07-Feb-20	GoP	48,999,999.94		48,999,999.94	Construction of Road
320101104675000	20CB0027: Construction of Flood Control Structures, Talisay River, Cupang Proper, Sta. 4+481-Sta. 4+934, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	10-Dec-19	25-Nov-20	01-Dec-20	GoP	48,999,586.56		48,999,586.56	Flood Control - Revetment
300203100783000	20CB0028: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bagac-Mariveles Road to Sitio Caybobo leading to Beach Areas, Brgy. Paysawan, Bagac, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	07-Feb-20	GoP	39,199,999.99		39,199,999.99	Construction of Road
310305100901000	20CB0029: Widening of Permanent Bridge, Tenejero Br. 2 (BO1595LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	04-May-20	06-May-20	GoP	27,439,999.00		27,439,999.00	Widening of Permanent Bridge
310305100899000	20CB0030: Widening of Permanent Bridge, Ibayo Br. (BO1596LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	04-May-20	06-May-20	GoP	28,419,908.46		28,419,908.46	Widening of Permanent Bridge
310305100898000	20CB0031: Widening of Permanent Bridge, Capot Br. (BO1600LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	07-Feb-20	GoP	33,319,932.32		33,319,932.32	Widening of Permanent Bridge
320101104676000	20CB0032: Construction of Masuaje River Control (Pilar Section), Pilar, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	25-Nov-20	01-Dec-20	GoP	45,206,358.05		45,206,358.05	Construction of River Control
320101104672000	20CB0033: Construction of Flood Control Structures, Umagol River (Downstream), Bagac, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	25-Nov-20	01-Dec-20	GoP	48,999,664.42		48,999,664.42	Construction of Flood Control Structures
300101200001000	20CB0035: Construction of four (4) Storey Twenty (20) Classroom at Bataan National High School, City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	27-Dec-20	16-Jan-20	19-Aug-20	24-Aug-20	GoP	61,580,102.69		61,580,102.69	Construction of School Building

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202164000	20CB0036: Construction of Multi-Purpose Building (Covered Court), Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,998.13		4,949,998.13	Construction of Multi-Purpose Building (Covered Court)
300104214421000	20CB0037: Construction of Multi-Purpose Building in Brgy. Puting Buhangin, Orion, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010421424000	20CB0038: Construction of Multi-Purpose Building in Brgy. Daan Bilolo, Orion, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104214418000	20CB0039: Construction of Multi-Purpose Building, Balanga Elementary School, Brgy. Talisay, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	28-Feb-20	20-May-20	12-Nov-20	13-Nov-20	GoP	9,899,960.51		9,899,960.51	Construction of Multi-Purpose Building
300103202187000	20CB0040: Construction of Multi-Purpose Building, Brgy. Liyang, Pilar, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	12-Oct-20	14-Oct-20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300103202185000	20CB0041: Construction of Multi-Purpose Building, Brgy. Binukawan, Bagac, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,998.13		4,949,998.13	Construction of Multi-Purpose Building
300104214422000	20CB0042: Construction of Multi-Purpose Building in Brgy. Nagwaling, Pilar, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117205997000	20CB0043: Concreting of Road Brgy. Tundol, Limay, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	14-Sep-20	16-Sep-20	GoP	1,979,999.99		1,979,999.99	Construction of Road
300104214426000	20CB0044: Construction of Multi-Purpose Building in Brgy. Quinawan, Bagac, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300107200766000	20CB0045: Construction/ Maintenance of Flood Control Structure and Drainage System of Talsay River, Pilar Section, Pilar, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	25-Nov-20	01-Dec-20	GoP	44,549,894.02		44,549,894.02	Flood Control-Revetment
300104214425000	20CB0046: Construction of Multi-Purpose Building in Brgy. Villa Angeles, Orion, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300103202186000	20CB0047: Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,998.01		4,949,998.01	Construction of Multi-Purpose Building
300103202189000	20CB0048: Construction of Multi-Purpose Building, Brgy. Reformista, Limay, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	12-Oct-20	14-Oct-20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300103202192000	20CB0049: Rehabilitation of Multi-Purpose Building, Brgy. Lamao, Limay, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	25-Nov-20	01-Dec-20	GoP	9,899,996.54		9,899,996.54	Construction of Multi-Purpose Building
300104214417000	20CB0050: Construction of Pilar Sports Complex, Pilar Municipal Grounds, Brgy. Panilao, Pilar, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	25-Nov-20	01-Dec-20	GoP	9,899,996.54		9,899,996.54	Construction of Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200765000	20CB0051: Construction of Flood Control Structure, Cupang Section, Brgy. Cupang, Balanga, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	25-Nov-20	01-Dec-20	GoP	49,499,878.95		49,499,878.95	Flood Control-Revetment
300104214423000	20CB0052: Construction of Multi-Purpose Building in Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	14-Sep-20	16-Sep-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300108200209000	20CB0053: Construction of Drainage System, Brgy. San Jose, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	1,969,999.99		1,969,999.99	Construction of Drainage
300107200764000	20CB0054: Construction/Improvement of Catanning River Concrete Revetment Upstream of Catanning Br. 2, Balanga City	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,809.70		4,949,809.70	Construction/Improvement of River Concrete Revetment
300103202191000	20CB0055: Rehabilitation of Multi-Purpose Building, Brgy. Baseco, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300103202193000	20CB0056: Rehabilitation of Various Multi-Purpose Building, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Various Multi-Purpose Building
300104213386000	20CB0057: Construction and Development of FAB Port, Buildings and Facilities, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	25-Nov-20	01-Dec-20	GoP	96,524,999.48		96,524,999.48	Construction and Development of FAB Port, Buildings and Facilities
300104214419000	20CB0058: Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	2,969,999.84		2,969,999.84	Construction/Rehabilitation of Multi-Purpose Building
300103202190000	20CB0059: Construction of Multi-Purpose Building, Brgy. Sabatan, Orion, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,998.01		4,949,998.01	Construction of Multi-Purpose Building
300103202188000	20CB0060: Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	4,949,999.72		4,949,999.72	Construction of Multi-Purpose Building
300104214420000	20CB0061: Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Ala Uli, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	12-Oct-20	14-Oct-20	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
300104214427000	20CB0062: Rehabilitation of Bataan Multi-Purpose Building, San Jose, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	11-Mar-20	12-Mar-20	GoP	49,499,998.35		49,499,998.35	Rehabilitation of Building
200000100020000	20CB0063: Repair/Maintenance of Paniquian River Control (Malgaya Section) Mariveles, Bataan	Construction Section	NO	Competitive Bidding	01-Jun-20	23-Jun-20	25-Jun-21	26-Jun-21	GoP	2,499,729.68	2,499,729.68		Repair and Maintenance of River Control
300205100006000	20CB0064: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collectors in Public Facilities, Bataan 2nd District	Construction Section	NO	Competitive Bidding	01-Jun-20	23-Jun-20	25-Jun-21	26-Jun-21	GoP	4,086,775.00		4,086,775.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collectors

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203258026000	20CB0068: Concreting of Brgy. Balagtas to Roman Super Highway Farm-to-Market Road, Brgy. Balagtas, Orion, Bataan	Construction Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	17-Jul-20	21-Jul-20	GoP	12,934,999.95		12,934,999.95	Concreting of Farm-to-Market Road
31020325807000	20CB0069: Concreting of Purok 6, Brgy. Gen. Lim Farm-to-Market Road, Brgy. Gen. Lim, Orion, Bataan	Construction Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	17-Jul-20	21-Jul-20	GoP	11,939,999.79		11,939,999.79	Concreting of Farm-to-Market Road
200000100019000	21CB0070: Repair/Maintenance Of DPWH Building, Main Building Bataan II District Engineering Office, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	03-Jul-20	07-Jul-20	GoP	1,959,708.72	1,959,708.72		Repair/Maint. of Building
31020325807000	20CB0071: Construction of Two(2) Storey Four(4) Classroom at Bantan ES, Orion, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	14,486,461.66		14,486,461.66	Construction of School Building
31020325807000	20CB0072: Construction of Two(2) Storey Four(4) Classroom at Capunitan ES, Orion, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	14,736,451.66		14,736,451.66	Construction of School Building
31020325807000	20CB0073: Construction of Two(2) Storey Four(4) Classroom at Mariveles SHS-Sitio Mabuhay, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	14,566,300.94		14,566,300.94	Construction of School Building
31020325807000	20CB0074: Construction of Two(2) Storey Four(4) Classroom at Sabatan ES, Orion, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	14,086,461.66		14,086,461.66	Construction of School Building
31020325807000	20CB0075: Construction of Two(2) Storey Four(4) Classroom at Mariveles NHS Malaya, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	15,116,168.68		15,116,168.68	Construction of School Building
31020325807000	20CB0076: Construction of Three(3) Storey Six(6) Classroom at City of Balanga National High School, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	19,720,369.11		19,720,369.11	Construction of School Building
31020325807000	20CB0077: Construction of Two(2) Storey Eight(8) Classroom at Balanga City National Science High School, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	22,468,818.00		22,468,818.00	Construction of School Building
31020325807000	20CB0078: Construction of Two(2) Storey Ten(10) Classroom at Bilolo ES, Orion, Bataan	Construction Section	NO	Competitive Bidding	19-Jun-20	09-Jul-20	19-Aug-20	24-Aug-20	GoP	32,530,183.65		32,530,183.65	Construction of School Building
300200100003000	20CB0079: Construction of Three (3) Units DPWH Standard One (1) Storey Health Facilities Container Van, Mariveles, Bataan	Maintenance Section	NO	NP-53.2 Emergency Cases	-	03-Nov-20	04-Nov-20	05-Nov-20	GoP	41,061,905.92		41,061,905.92	Construction of Health Facility Container Van
III-BA2-21-02-001	20CB0080: Concreting of Brgy. Reformista FMR, Brgy. Reformista, Limay, Bataan	Construction Section	NO	Competitive Bidding	09-Dec-20	29-Dec-20	03-Mar-21	11-Mar-21	GoP	9,949,999.99		9,949,999.99	Concreting of FMR
III-BA2-21-02-001	20CB0081: Concreting of Brgy. Banawang FMR, Brgy. Banawang, Bagac, Bataan	Construction Section	NO	Competitive Bidding	09-Dec-20	29-Dec-20	03-Mar-21	11-Mar-21	GoP	9,949,999.95		9,949,999.95	Concreting of FMR
III-BA2-21-02-001	20CB0082: Concreting of Brgy. Liyang FMR, Brgy. Liyang, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Dec-20	29-Dec-20	03-Mar-21	11-Mar-21	GoP	9,949,999.90		9,949,999.90	Concreting of FMR

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
III-BA2-21-02-001	20CB0083: Concreting of Brgy. Ala-uli FMR, Brgy. Ala-uli, Pilar, Bataan	Construction Section	NO	Competitive Bidding	09-Dec-20	29-Dec-20	03-Mar-21	11-Mar-21	GoP	9,949,999.54		9,949,999.54	Concreting of FMR
200000100017000	20GCB0001: Procurement of Emulsified Asphalt Cationic (SS-1) for use in the Repair & Maint. Of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along Roman Expressway (SO1313LZ), JLBMPR (Mariveles Zigzag Road-SO1307LZ) Bagac-Mariveles Road (SO1252LZ) and Visayas Avenue (SO1312LZ) at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	29-May-20	18-Jun-20	19-Jun-20	19-Jun-20	GoP	1,992,375.00	1,992,375.00		Procurement of Emulsified Asphalt Cationic (SS-1)
200000100017000	20GCB0002: Procurement of Materials (Pen. Asphalt 60/70) for use in the Repair and Maint. Of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along Roman Expressway (SO1313LZ), JLBMPR (Mariveles Zigzag Road-SO1307LZ), Bagac-Mariveles Road (SO1252LZ) and Visayas Avenue (SO1312LZ) at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	29-May-20	18-Jun-20	19-Jun-20	19-Jun-20	GoP	1,999,200.00	1,999,200.00		Procurement of Materials (Pen. Asphalt 60/70)
200000100023000	20GCB0003: Replacement of Damage In-Ground Automatic Traffic Counter/Classifier (ATC) Sensors and Accessories (2 Lanes) of Three Survey Sites (Bagac-Poblacion Road, KO151+000; Lamao Access Road, KO143+050; Lamao DND Forestry Road, KO143+000) Bataan 2nd District	Planning & Design Section	NO	Competitive Bidding	29-May-20	18-Jun-20	19-Jun-20	19-Jun-20	GoP	2,940,833.70	2,940,833.70		Replacement of Damage In-Ground Automatic Traffic Counter/Classifier (ATC) Sensors and Accessories
200000100017000	20GCB0004: Procurement/Supply of Road Marking Compound White and Yellow (For Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line) along Gov. J.J. Linao Road (SO4822LZ)(KO129+219 - KO142+000) and Bagac-Mariveles Road (SO1252LZ)(KO183+000- KO186+290) at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	02-Jun-20	23-Jun-20	24-Jun-20	24-Jun-20	GoP	2,995,151.25	2,995,151.25		Procurement/Supply of Road Marking Compound White and Yellow
200000100017000	20GCB0005: Repair of Sideslope Protection & Drainage Canal along EPZA By Pass Road (SO1349LZ) Right Side, Mariveles, Bataan, KO159+(-.022) - KO159+000 w/ exception	Maintenance Section	NO	Competitive Bidding	02-Jul-20	22-Jul-20	28-Jul-20	29-Jul-20	GoP	249,940.93	249,940.93		Repair of Sideslope Protection & Drainage Canal
200000100017000	20GCB0006: Concreting of Shoulder & Slope Protection (1st & 2nd APP) of various National Bridges along Gov. J.J. Linao Road (SO4822LZ), Bagac, Bataan, KO148+807 - KO155+095 w/ exception	Maintenance Section	NO	Competitive Bidding	02-Jul-20	22-Jul-20	28-Jul-20	29-Jul-20	GoP	1,791,991.34	1,791,991.34		Concreting of Shoulder & Slope Protection
310305100899000	20GCB0007: Proposed Deployment of Three(3) Private Security Guard for use in DPWH Equipment Management Division, Balanga City, Bataan	Administrative Section	NO	Competitive Bidding	28-Jul-20	17-Aug-20	18-Aug-20	18-Aug-20	GoP	784,130.04	784,130.04		Proposed Deployment of Three(3) Private Security Guard

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20GCB0008: Resurfacing of Shoulders along Gov. J.J. Linao Road (SO4822LZ) Binukawan Section (Both Sides) Bagac, Bataan	Maintenance Section	NO	Competitive Bidding	24-Jul-20	13-Aug-20	19-Aug-20	20-Aug-20	GoP	2,576,121.38	2,576,121.38		Resurfacing of Shoulders
310102100464000	20GCB0009: Procurement of Network Equipment and Cables, DPWH-Bataan 2nd DEO	Administrative Section	NO	Competitive Bidding	24-Jul-20	20-Nov-20	25-Nov-20	25-Nov-20	GoP	2,037,000.00	2,037,000.00		Procurement of Network Equipment and Cables
200000100017000	20GCB0010: Resurfacing of Shoulders along Gov. J.J. Linao Road (Binukawan - Antipolo Sect.) (SO4822LZ) (Both sides) Bagac, Bataan	Maintenance Section	NO	Competitive Bidding	16-Oct-20	05-Nov-20	16-Nov-20	16-Nov-20	GoP	4,613,121.38	4,613,121.38		Resurfacing of Shoulders
200000100491000	20GCB0011: Procurement of ReflectORIZED Traffic Paint (White) for use in Repainting of Bridges along Gov. JJ Linao Road and Roman Expressway at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	16-Oct-20	05-Nov-20	16-Nov-20	16-Nov-20	GoP	1,992,270.00	1,992,270.00		Procurement of ReflectORIZED Traffic Paint (White)
200000100491000	20GCB0012: Procurement of ReflectORIZED Enamel Paint (White) for use in Repainting of Steel Guardrail Panels & Steel Posts along Lamao DND Forestry Road (SO1361LZ) and Gov. JJ Linao Road (SO4821LZ) at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	16-Oct-20	05-Nov-20	16-Nov-20	16-Nov-20	GoP	997,214.40	997,214.40		Procurement of ReflectORIZED Enamel Paint (White)
200000100491000	20GCB0013: Procurement of Materials (Pen. Asphalt 60/70) for use in the Repair & Maint. of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Gov. JJ Linao Road (SO4822LZ), Roman Expressway (SO1313LZ), JLBMPR (Tuyo-Daan Pare, Puting Buhangin-Alangan and Mariveles Zigzag Road), Bagac-Mariveles Road (SO1252LZ) and at Bataan 2nd District	Maintenance Section	NO	Competitive Bidding	16-Oct-20	05-Nov-20	16-Nov-20	16-Nov-20	GoP	1,999,200.00	1,999,200.00		Procurement of Materials (Pen. Asphalt 60/70)
200000100017000	20GCB0014: Selective Reblocking along EPZA By-Pass Road (Baraso Country) SO1349LZ & Bagac-Mariveles Road (Balon Anito Section) SO1252LZ, Mariveles, Bataan	Maintenance Section	NO	Competitive Bidding	26-Nov-20	16-Dec-20	22-Dec-20	23-Dec-20	GoP	1,332,944.66	1,332,944.66		Procurement of Materials (Pen. Asphalt 60/70)
200000100030000 50604030-99	20CSCB05: Geotechnical Investigation for the Widening of Permanent Bridge along Roman Expressway, Lucanin Bridge (BO1608LZ), Mariveles, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	527,922.00		527,922.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB06: Geotechnical Investigation for the Widening of Permanent Bridge, Amo Bridge (BO1609LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	527,922.00		527,922.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB07: Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaben Br. 1(BO1610LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	527,922.00		527,922.00	Geotechnical Investigation for the Widening of Permanent Bridge

(DPWH-Bataan 2nd DEO) Updated Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100030000 50604030-99	20CSCB08: Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaban Br. 2 (BO1611LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	527,922.00		527,922.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB09: Geotechnical Investigation for the Widening of Permanent Bridge, Uyong Bridge (BO0061LZ) along Gov. J.J. Liniao Road, Pilar, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB10: Geotechnical Investigation for the Widening of Permanent Bridge, Culvo Bridge (BO0065LZ) along Gov. J.J. Liniao Road, Balanga City, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB11: Geotechnical Investigation for the Widening of Permanent Bridge, Binukawan Bridge (BO0066LZ) along Gov. J.J. Liniao Road, Bagac, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB12: Geotechnical Investigation for the Widening of Permanent Bridge, Diversion Bridge (BO1570LZ) along JLBMPR, Balanga City, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	527,922.00		527,922.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB13: Geotechnical Investigation for the Widening of Permanent Bridge, Pilar Bridge (BO1587LZ) along JLBMPR, Pilar, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB14: Geotechnical Investigation for the Widening of Permanent Bridge, Calungusan Bridge (BO1583LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB15: Geotechnical Investigation for the Widening of Permanent Bridge, Sto. Domingo Bridge (BO1584LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge
200000100030000 50604030-99	20CSCB16: Geotechnical Investigation for the Widening of Permanent Bridge, Pandam Bridge (BO1587LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	26-Jun-20	10-Jul-20	16-Jul-20	17-Jul-20	GoP	263,961.00		263,961.00	Geotechnical Investigation for the Widening of Permanent Bridge

Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


MARY ANN R. DALAYPAY
BAC Chairperson

APPROVED:


ULYSSES C. LLADO
Head of the Procuring Entity