


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMIGUIN DISTRICT ENGINEERING OFFICE UPDATED ANNUAL PROCUREMENT PLAN AS OF DECEMBER 31, 2021 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210199000	21KE0001 - Construction of Local Road, Barangay Agoho, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	2,474,999.44		2,474,999.44	Construction of Concrete Road
300117210202000	21KE0002 - Construction of Local Road, Barangay Bug-ong, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	2,969,999.11		2,969,999.11	Construction of Concrete Road
300117210203000	21KE0003 - Construction of Local Road, Barangay Catibac, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	4,949,999.04		4,949,999.04	Construction of Concrete Road
300117210206000	21KE0004 - Construction of Local Road, Barangay Kuguita, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	2,969,981.69		2,969,981.69	Construction of Concrete Road
300117210207000	21KE0005 - Construction of Local Road, Barangay Mainit, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	4,949,999.81		4,949,999.81	Construction of Concrete Road
300117210214000	21KE0006 - Construction of Local Road, Barangay Yumbing, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	4,807,841.93		4,807,841.93	Construction of Concrete Road
300117210210000	21KE0007 - Construction of Local Road, Barangay Tagdo, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	3,959,999.42		3,959,999.42	Construction of Concrete Road
300117210208000	21KE0008 - Construction of Local Road, Barangay Manduao, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117210215000	21KE0009 - Construction of Local Roads, Brgys Cabuan and Butay, Guinsiliban, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	2,969,998.79		2,969,998.79	Construction of Concrete Road
300117210200000	21KE0010 - Construction of Local Roads, Barangay Balite, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	4,949,999.75		4,949,999.75	Construction of Concrete Road
300117210201000	21KE0011 - Construction of Local Roads, Barangay Bugang, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	3,959,999.98		3,959,999.98	Construction of Concrete Road
300117210204000	21KE0012 - Construction of Local Roads, Barangay Compol, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	4,949,999.31		4,949,999.31	Construction of Concrete Road
300117210205000	21KE0013 - Construction of Local Roads, Barangay Cufia, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	3,464,999.15		3,464,999.15	Construction of Concrete Road
300117210209000	21KE0014 - Construction of Local Roads, Barangay Poblacion, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	3,959,999.73		3,959,999.73	Construction of Concrete Road
300117210211000	21KE0015 - Construction of Local Roads, Barangay Tangaro, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/15-21/2021	4/6/2021	5/8/2021	5/18/2021	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
300117210212000	21KE0016 - Construction of Local Roads, Barangay Tubod, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	2,969,973.82		2,969,973.82	Construction of Concrete Road
300117210213000	21KE0017 - Construction of Local Roads, Barangay Tupsan Pequeño, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	3,959,940.59		3,959,940.59	Construction of Concrete Road
310202100909000	21KE0018 - Road Widening – Secondary Road, Camigiun Circumferential Rd – K0017 + 070 – K0017 + 147, K0031 + 607.43 – K0031 + 957.43, K0038 + 682.42 – K0038 + 791.15	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	20,799,512.39		20,799,512.39	Road Widening
310105100597000	21KE0019 - Upgrading of Damage Paved Roads – Secondary, Camiguin Circumferential Road – K0053 + 300 – K0053+ 360	Camiguin District Engineering Office	NO	Competitive Bidding	12/10-16/2020	12/16/2020	1/10/2021	1/20/2021	GoP	2,401,977.76		2,401,977.76	Construction of Concrete Road
300204101072000	21KE0020 - Naasag - Yumbing - Agoho Road in support of Agri-business Industries (Coconut, Abaca and Bamboo), Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	9,799,982.74		9,799,982.74	Construction of Concrete Road
300103203728000	21KE0021 - Rehabilitation of Multi-Purpose Buildings, Poblacion, Mambajao Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300117210216000	21KE0022 - Construction of San Roque to Poblacion Road, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	4,949,999.73		4,949,999.73	Construction of Multi-Purpose Building
300109201071000	21KE0023 - Construction of Drainage System (Box Culvert), Poblacion, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	2,969,999.93		2,969,999.93	Construction of River Control
300104225204000	21KE0024 - Construction of Multi-Purpose Building, Government Center, Brgy. Poblacion, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225204000	21KE0025 - Construction of Multi-Purpose Building, Quoebe, San Miguel, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104225207000	21KE0026 - Construction of Multi-Purpose Building, South Poblacion, Guinsiliban, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	2,969,998.52		2,969,998.52	Construction of Multi Purpose Building
300104225208000	21KE0027 -Construction of Multi-Purpose Facility, (Covered Court), Barangay Bonbon, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-/30/2021	3/30/2021	12/31/2021	1/10/2022	GoP	4,949,999.07		4,949,999.07	Construction of Multi Purpose Building
300104225208000	21KE0028 - Improvement of Sagay Municipal Gym, Poblacion, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	2,969,999.15		2,969,999.15	Construction of Multi Purpose Building
300104225186000	21KE0029 - Construction (Completion) of Multi-Purpose Building, Barangay Anito, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	1,979,887.18		1,979,887.18	Construction of Multi Purpose Building
300104225188000	21KE0030 - Construction (Completion) of Multi-Purpose Building, Barangay Binone, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	2,969,999.38		2,969,999.38	Construction of Multi Purpose Building
300104225189000	21KE0031 - Construction (Completion) of Multi-Purpose Building, Barangay Bugang, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
300104225190000	21KE0032 - Construction (Completion) of Multi-Purpose Building, Barangay Liloan, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	2,841,735.34		2,841,735.34	Construction of Multi Purpose Building
300104225191000	21KE0033 - Construction (Completion) of Multi-Purpose Building, Barangay Looc, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	3,464,999.42		3,464,999.42	Construction of Multi Purpose Building
300104225192000	21KE0034 - Construction (Completion) of Multi-Purpose Building, Barangay Owakan, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	1,931,904.50		1,931,904.50	Construction of Multi Purpose Building
300104225193000	21KE0035 - Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	1,975,236.81		1,975,236.81	Construction of Multi Purpose Building
300104225194000	21KE0036 - Construction (Completion) of Multi-Purpose Building, Barangay Tangaro, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	2,474,998.65		2,474,998.65	Construction of Multi Purpose Building
300104225195000	21KE0037 - Construction (Completion) of Multi-Purpose Building, Barangay Tupsan, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	4,949,998.45		4,949,998.45	Construction of Multi Purpose Building


300104225197000	21KE0038 - Construction (Completion) of Multi-Purpose Building, Brgys. Benhaan and Magting, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	2,474,998.30		2,474,998.30	Construction of Multi Purpose Building
300104225198000	21KE0039 - Construction (Completion) of Multi-Purpose Building, Brgys. Manduaog and Sto Nino., Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/22-02/16/2021	2/16/2021	3/13/2021	3/23/2021	GoP	1,979,999.98		1,979,999.98	Construction of Multi Purpose Building
300104225199000	21KE0040 - Construction (Completion) of Multi-Purpose Building, Brgys. Tubod, San Roque and San Miguel, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	2,474,999.86		2,474,999.86	Construction of Multi Purpose Building
300104225200000	21KE0041 - Construction (Completion) of Various Multi-Purpose Building, Guinsiliban, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	2,655,437.67		2,655,437.67	Construction of Multi Purpose Building
300104225201000	21KE0042 - Construction (Completion) of Various Multi-Purpose Building, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	2,477,216.89		2,477,216.89	Construction of Multi Purpose Building
300104225202000	21KE0043 - Construction (Completion) of Multi-Purpose Building, Balbagon, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	4,949,999.07		4,949,999.07	Construction of Multi Purpose Building
300104225205000	21KE0045 - Construction (Completion) of Multi-Purpose Building, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	2,969,660.09		2,969,660.09	Construction of Multi Purpose Building
320101107077000	21KE0046 - Construction of Dinangasan River Control, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	12/23/2020-01/19/2021	1/19/2021	2/13/2021	2/23/2021	GoP	19,599,999.62		19,599,999.62	Construction of River Control
300203101892000	21KE0047 - Cross Country Road from Mainit, Catarman to Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/1-24/2021	2/24/2021	3/21/2021	3/31/2021	GoP	32,205,739.56		32,205,739.56	Construction of Slope Protection
310305101437000	21KE0049 - Widening of Bridge, Timayog Br. 2 (B00022CG) along Camiguin Circumferential Road	Camiguin District Engineering Office	NO	Competitive Bidding	12/23/2020-01/19/2021	1/19/2021	2/13/2021	2/23/2021	GoP	23,519,007.05		23,519,007.05	Widening of Bridge
310111100328000	21KE0050 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Road, Camiguin Circumferential Rd – K0012 + 784.20 – K0013 + 513.20, K0035 + 144.30 – K0035 + 368	Camiguin District Engineering Office	NO	Competitive Bidding	12/10-16/2020	12/16/2020	1/10/2021	1/20/2021	GoP	19,599,999.02		19,599,999.02	Construction of Drainage
300104218984000	21KE0051 - Construction (Completion) of Multi-Purpose Building (Camiguin Gymnasium), with site Development, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/5-3/2/2021	3/2/2021	3/27/2021	4/6/2021	GoP	176,699,446.52		176,699,446.52	Construction of Multi Purpose Building
300106200751000	21KE0075 - Construction of Hubangon I River Control, Hubangon Bridge I, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	4,949,999.96		4,949,999.96	Construction of Dike
300104225196000	21KE0076 - Construction (Completion) of Multi-Purpose Building, Lakas, Brgy. Poblacion, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	01/15-2/09/2021	2/9/2021	3/6/2021	3/16/2021	GoP	2,466,782.78		2,466,782.78	Construction of Multi Purpose Building
300104225203000	21KE0077 - Construction of Multipurpose Building, Barangay Manuyog	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	4/3/2021	4/13/2021	GoP	2,841,735.34		2,841,735.34	Construction of Multi Purpose Building
300104225187000	21KE0078 - Construction (Completion) of Multi-Purpose Building in Barangay Bonbon, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/12-3/9/2021	3/9/2021	12/31/2021	1/10/2022	GoP	4,789,617.96		4,789,617.96	Construction of Multi Purpose Building
300203101893000	21KE0079 - Service Road to Binangawan Falls including Bridge, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	24,499,868.23		24,499,868.23	Construction of Bridge
300118200331000	21KE0080 - Construction of Bridge, along Sto. Niño to Mainit Road, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	2/19-3/16/2021	3/16/2021	4/10/2021	4/20/2021	GoP	28,949,976.03		28,949,976.03	Construction of Bridge
300117210198000	21KE0081 - Concreting of Basio to Volcan Road, Naasag, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	9,899,999.72		9,899,999.72	Construction of Concrete Road
300106200750000	21KE0082 - Construction of Baylao River Control, along Baylao Bridge	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	4,899,999.88		4,899,999.88	Construction of Dike
300116204501000	21KE0083 - Construction of Balit to Cabunoan Road, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	7,349,998.99		7,349,998.99	Construction of Concrete Road
300116204498000	21KE0084 - Construction of Road Bura, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	5,389,999.75		5,389,999.75	Construction of Concrete Road
300116204497000	21KE0085 - Construction of Road Bacnit, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	9,799,999.52		9,799,999.52	Construction of Concrete Road
300116204496000	21KE0086 - Construction of Road, Naasag, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	6,860,017.02		6,860,017.02	Construction of Concrete Road
300116204499000	21KE0087 - Construction of Quipasa Road, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	9,899,999.55		9,899,999.55	Construction of Concrete Road
300116204500000	21KE0088 - Construction of Banaw to Tubos Road, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/8-30/2021	3/30/2021	4/24/2021	5/4/2021	GoP	9,899,922.30		9,899,922.30	Construction of Concrete Road
300103203727000	21KE0089 - Construction of New Building for Camiguin General Hospital, Poblacion, Mambajao, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	3/15-21/2021	4/6/2021	5/8/2021	5/18/2021	GoP	10,000,000.00		10,000,000.00	Construction of Building
	21KE0090 - Additional Structure of Anito Revetment	Camiguin District Engineering Office	NO	Competitive Bidding	4/5-11/2021	4/29/2021	5/29/2021	8/6/2021	GoP	3,000,000.00		3,000,000.00	Construction of Flood Control
	21KE0091 - Repair/Rehabilitation of Other Public Buildings (Registry Deeds, DTI Building TVET, DPWH Sub-Area)	Camiguin District Engineering Office	NO	Competitive Bidding	4/21-27/2021	12/5/2021	6/4/2021	6/14/2021	GoP	3,500,000.00		3,500,000.00	Construction of Public Building
	21KE0092 - Concreting of Kila-a, Brgy. Alga, FMR, Brgy. Alga, Catarman, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	6/14-20/2021	07/08/2021	8/7/2021	8/17/2021	GoP	12,437,491.93		12,437,491.93	Construction of Concrete Road
	21KE0093 - Concreting of Brgy. Bacnit FMR, Brgy. Bacnit, Sagay, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	6/14-20/2021	07/08/2021	8/7/2021	8/17/2021	GoP	12,437,498.70		12,437,498.70	Construction of Concrete Road
	21KE0094 - Concreting of Sitio Kinabcaban, Brgy. San Miguel to Brgy. Poblacion FMR, Brgy. San Miguel and Brgy. Poblacion, Mahinog, Camiguin	Camiguin District Engineering Office	NO	Competitive Bidding	6/14-20/2021	07/08/2021	8/7/2021	8/17/2021	GoP	11,939,999.44		11,939,999.44	Construction of Concrete Road
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			

			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date			-			
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date			-			

Submitted by:

EVELYN V. PADERANGA
Head BAC-Secretariat

Recommended for Approval:

MYRNA M. FIEL
BAC Chairperson

Approved:

ALBERTO L. CAINGHOG
District Engineer