


**DPWH - Camiguin DEO Updated Annual Procurement Plan (UAPP) as of December 31, 2021 (Consulting Services)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSKE001 - Conduct of Parcellary Survey, Land Appraisal and Titling along Camiguin Lone District National Roads.	Planning & Design Section	YES	Competitive Bidding	12/30/21-01/05/22	01/31/2022	02/21/2022	03/03/2022	GoP	2,250,000.00	-	2,250,000.00	Conduct of Parcellary Survey, Land Appraisal and Titling
	21CSKE002 - Conduct of Soil Exploration for Proposed FY 2023 Infra.	Planning & Design Section	YES	Competitive Bidding	12/30/21-01/05/22	01/31/2022	02/21/2022	03/03/2022	GoP	1,200,000.00	-	1,200,000.00	Conduct of Soil Exploration
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			

**DPWH - Camiguin DEO Updated Annual Procurement Plan (UAPP) as of December 31, 2021 (Consulting Services)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Postin g of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			

Submitted by:

  
**EVELYN V. PADERANGA**

Head BAC Secretariat

Recommended by:

  
**MYRNA M. FIEL**

BAC Chairman

Approved by:

  
**ALBERTO L. CAINGHOG**

District Engineer