

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (000)
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads, Abra-Ilocos Norte Road, K0427+000 - K0428+310		Yes	Competitive Bidding	28-Oct-19	18-Nov-19	10-Mar-20	8-May-20	others	50,000.00		50,000.00	Concrete Reconstruction with 280mm Slab
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Secondary Roads, Abra-Kalinga Rd, K0435+892 - K0436+025, K0436+343 - K0436+369, K0477+000 - K0479+000, K0481+924 - K0482+000, K0482+800 - K0482+900		Yes	Competitive Bidding	2-Dec-19	26-Dec-19	11-Mar-20	8-May-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0426+600 - K0426+700		Yes	Competitive Bidding	17-Mar-20	12-May-20	26-Oct-20	9-Nov-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0429+951 - K0430+028		Yes	Competitive Bidding	17-Mar-20	12-May-20	26-Oct-20	9-Nov-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0430+300 - K0430+495		Yes	Competitive Bidding	17-Mar-20	12-May-20	26-Oct-20	9-Nov-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Secondary Roads, Abra-Ilocos Norte Rd, K0430+665 - K0430+775		Yes	Competitive Bidding	17-Mar-20	12-May-20	26-Oct-20	9-Nov-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Tertiary Roads, Abra-Ilocos Norte Rd, K0437+(-1000) - K0437+600		Yes	Competitive Bidding	9-Oct-19	4-Nov-19	15-Jan-20	21-Jan-20	others	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	11-Mar-20	8-May-20	others	20,000.00		20,000.00	Paving of Unpaved Roads
	Off-Carriageway Improvement, Tertiary Roads, Abra-Cervantes Road, K0431+(-527) - K0431+400		Yes	Competitive Bidding	14-Oct-19	4-Nov-19	28-Jan-20	3-Feb-20	others	10,750.00		10,750.00	Shoulder Paving/ Construction

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of (BREI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (000)
	Paving of Unpaved Roads, Secondary Roads, Abra-Kalinga Rd, K0468+014-K0468+254, K0468+503-K0468+591, K0468+637-K0468+914, K0469+072-K0469+322, K0469+471-K0469+485, K0469+657-K0470+086		Yes	Competitive Bidding	14-Oct-19	5-Nov-19	4-Feb-20	13-Feb-20	others	50,000.00		50,000.00	Paving of Unpaved Roads
	Paving of Unpaved Roads, Tertiary Road, Abra-Ilocos Norte Rd, K0449+380-K0449+936		Yes	Competitive Bidding	8-Nov-19	4-Dec-19	15-Jan-20	21-Jan-20	others	22,250.00		22,250.00	Paving of Unpaved Roads
	Replacement of Permanent Weak Bridges, Alimaya Bridge (B0224L2) along Abra-Ilocos Sur Rd		Yes	Competitive Bidding	2-Mar-20	18-May-20	22-May-20	1-Jun-20	others	38,000.00		38,000.00	Replacement
	Construction of Barfacao Flood Control, Bangued, Abra, Sta. 33+024 - Sta. 33+2961		Yes	Competitive Bidding	16-Oct-19	5-Nov-19	23-Oct-20	30-Oct-20	others	16,023.00		16,023.00	Construction of Flood Mitigation Structure
	Construction of Mudeng Flood Control, La Paz, Abra, Sta. 33+024 - Sta. 33+296		Yes	Competitive Bidding	17-Oct-19	6-Nov-19	4-Feb-20	13-Feb-20	others	15,935.00		15,935.00	Construction of Flood Mitigation Structure
	Construction of San Antonio Flood Control, Bangued, Abra, Sta. 33+296 - Sta. 33+568		Yes	Competitive Bidding	18-Oct-19	7-Nov-19	6-Mar-20	4-May-20	others	16,023.00		16,023.00	Construction of Flood Mitigation Structure
	Construction of Taping Flood Control, Laganglang, Abra		Yes	Competitive Bidding	30-Oct-19	19-Nov-19	3-Feb-20	10-Feb-20	others	50,000.00		50,000.00	Construction of Flood Mitigation Structure
	Construction of Tuday-Poblacion Flood Control, Danglas, Abra		Yes	Competitive Bidding	30-Oct-19	19-Nov-19	4-Feb-20	13-Feb-20	others	50,000.00		50,000.00	Construction of Flood Mitigation Structure
	Construction of Tabiog Flood Control Project along Abra River, Bucay, Abra, Sta.0+000 - Sta.1+269		Yes	Competitive Bidding	23-Oct-19	13-Nov-19	15-Jan-20	21-Jan-20	others	50,000.00		50,000.00	Construction of Flood Mitigation Structure
	Construction of Toon Sur Flood Control Project, Bucay, Abra, Sta. 0+000 - Sta. 1+105, La Paz, Abra		Yes	Competitive Bidding	6-Nov-19	26-Nov-19	3-Feb-20	12-Feb-20	others	46,773.00		46,773.00	Construction of Flood Mitigation Structure
	Construction of Abang Flood Control Project, Sta. 0+000 - Sta. 1+180, Bucay, Abra		Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	21-Jan-20	others	48,515.00		48,515.00	Construction of Flood Mitigation Structure
	Construction of Bulbulala Flood Control Project, Sta. 44+280.8 - Sta. 44+702, La Paz, Abra		Yes	Competitive Bidding	5-Nov-19	25-Nov-19	5-Oct-20	20-Nov-20	others	49,400.00		49,400.00	Construction of Flood Mitigation Structure
	Construction of Catuloan Flood Control Project, Sta. 0+000 - Sta. 0+282, Bangued, Abra		Yes	Competitive Bidding	21-May-20	10-Jun-20	23-Jun-20	29-Jun-20	others	50,580.00		50,580.00	Construction of Flood Mitigation Structure
	Construction of Cardona Flood Control Project, Sta. 5+240.8 - Sta. 6+440, Dolores, Abra		Yes	Competitive Bidding	24-Oct-19	14-Nov-19	3-Feb-20	10-Feb-20	others	45,720.00		45,720.00	Construction of Flood Mitigation Structure

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Construction of Isit Flood Control Project, Sta. 0+000 - Sta. 1+580, Dolores, Abra		Yes	Competitive Bidding	6-Nov-19	26-Nov-19	12-Mar-20	11-May-20	others	20,273.00		20,273.00	Construction of Flood Mitigation Structure
	Construction of Mudeng Flood Control Project, Sta. 0+000 - Sta. 1+142, La Paz, Abra		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	4-Feb-20	10-Feb-20	others	48,904.00		48,904.00	Construction of Flood Mitigation Structure
	Construction of Quidaen Flood Control Project, Sta. 0+000 - Sta.0+885, San Juan, Abra		Yes	Competitive Bidding	22-Oct-19	12-Nov-19	4-Feb-20	13-Feb-20	others	40,000.00		40,000.00	Construction of Flood Mitigation Structure
	Construction of Sta. Rosa Flood Control Project, Sta. 0+000 - Sta.0+485, Banguet, Abra		Yes	Competitive Bidding	21-May-20	10-Jun-20	26-Oct-20	20-Nov-20	others	52,874.00		52,874.00	Construction of Flood Mitigation Structure
	Construction of Toon Norte Flood Control Project, Sta. 0+630.4 - Sta. 1+052, La Paz, Abra		Yes	Competitive Bidding	28-Oct-19	18-Nov-19	28-Jan-20	3-Feb-20	others	46,783.00		46,783.00	Construction of Flood Mitigation Structure
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Alimusan-Bal-Caganayan Road leading to Kaparkan Falls, Caganayan, Tineg, Abra		Yes	Competitive Bidding	29-Oct-19	21-Nov-19	3-Feb-20	13-Feb-20	others	45,000.00		45,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Manabo-Luba-Tubo Road leading to Kilil Falls and Holspring, Tubo, Abra		Yes	Competitive Bidding	28-Oct-19	18-Nov-19	10-Mar-20	8-May-20	others	45,000.00		45,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Quirsodan-Baquero Road leading to Panacisan River and Rock Formation, Licuan-Baay, Abra		Yes	Competitive Bidding	29-May-20	18-Jun-20	24-Jun-20	29-Jun-20	others	55,000.00		55,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Cervantes Road - Palaquio Road leading to Cacao, Processed Fruits and Bamboo Industry, Bucay, Abra		Yes	Competitive Bidding	29-Oct-19	18-Nov-19	3-Feb-20	12-Feb-20	others	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Iloocos Norte Road-Karkariskis Road in support of Bamboo Industry, La Paz, Abra		Yes	Competitive Bidding	14-Oct-19	4-Nov-19	5-Mar-20	4-May-20	others	20,000.00		20,000.00	Construction of Concrete Road

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (000)
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Alaoa-Lapat Balantay Road leading to Coffee Industry, Tineg, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	11-Mar-20	8-May-20	others	15,000.00		15,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra		Yes	Competitive Bidding	2-Dec-19	23-Dec-19	13-Mar-20	11-May-20	others	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones/Junction Silet San Juan-Tineg Boundary Road leading to Coffee and Bamboo Industry, Tineg, Abra		Yes	Competitive Bidding	2-Dec-19	23-Dec-19	13-Mar-20	11-May-20	others	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lamunan-Ableg Road leading to Coffee, Fruits and Homestyles Industry, Daguioman, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	13-Mar-20	11-May-20	others	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Nagpaoyan-Mapisia Road leading to Coffee and Fruits Industry, Licuan-Baay, Abra		Yes	Competitive Bidding	6-Nov-19	26-Nov-19	12-Mar-20	11-May-20	others	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tubo-Quirino Road leading to Loomweaving, Ginger Tea, Tiger Grass and Processed Food Industry, Tubo, Abra		Yes	Competitive Bidding	23-Oct-19	13-Nov-19	10-Mar-20	8-May-20	others	15,000.00		15,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Santo Tomas Manabo-Luba Road leading to Loomweaving, Fruit Processing and Furniture Industries, Manabo and Luba, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	28-Jan-20	3-Feb-20	others	10,000.00		10,000.00	Construction of Concrete Road
	Completion of DPWH Abra District Engineering Office, Bangued, Abra		Yes	Competitive Bidding	8-Nov-19	5-Dec-19	4-Feb-20	13-Feb-20	others	10,000.00		10,000	Completion

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO ('000)
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0432+1026 - K0433+070		Yes	Competitive Bidding	3-Feb-20	26-Feb-20	28-Sep-20	20-Nov-20	others	48,550.00		48,550	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0433+440 - K0433+740		Yes	Competitive Bidding	21-May-20	10-Jun-20	28-Sep-20	20-Nov-20	others	91,895.00		91,895	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+335 - K0447+460		Yes	Competitive Bidding	3-Feb-20	24-Feb-20	28-Sep-20	20-Nov-20	others	49,500.00		49,500	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+935 - K0448+055		Yes	Competitive Bidding	3-Feb-20	24-Feb-20	28-Sep-20	20-Nov-20	others	48,850.00		48,850	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0448+140 - K0448+260		Yes	Competitive Bidding	5-Feb-20	25-Feb-20	28-Sep-20	20-Nov-20	others	49,990.00		49,990	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0431+500 - K0431+700, Abra		Yes	Competitive Bidding	5-Feb-20	25-Feb-20	27-Aug-20	2-Sep-20	others	45,000.00		45,000	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0433+010 - K0433+400, Abra		Yes	Competitive Bidding	5-Feb-20	26-Feb-20	27-Aug-20	3-Sep-20	others	45,000.00		45,000	Construction of Road Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Road - Abra - Kalinga Road - K0444+417 - K0444+468, Barangay Lingas, Licuan-Baay, Abra		Yes	Competitive Bidding	15-May-20	4-Jun-20	26-Oct-20	20-Nov-20	others	64,000.00		64,000	Construction of Road Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Abra-Kalinga Road K0474+100 - K0474+350		Yes	Competitive Bidding	21-May-20	10-Jun-20	26-Oct-20	20-Nov-20	others	55,000.00		55,000	Construction of Road Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with Slips/Slope Collapse and Landslide Along Abra-Kalinga Road K0453+200 - K0453+450		Yes	Competitive Bidding	21-May-20	10-Jun-20	25-Nov-20	4-Dec-20	others	55,000.00		55,000	Construction of Road Slope Protection Structure
	Bocococ-Supili Road, Lagangiliang and San Juan, Abra		Yes	Competitive Bidding	3-Feb-20	24-Feb-20	28-Sep-20	20-Nov-20	others	49,990.00		49,990	Rehabilitation of Road

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	P/M/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (000)
	Bugbog-Sta. Rosa Road, Bucay and Peñarubia, Abra		Yes	Competitive Bidding	12-Feb-20	13-Mar-20	28-Sep-20	20-Nov-20	others	49,850.00		49,850	Rehabilitation of Road
	Improvement and Asphalt Overlay of Bangued Road, Abra		Yes	Competitive Bidding	26-Feb-20	12-May-20	27-Aug-20	4-Sep-20	others	45,000.00		45,000	Rehabilitation of Road
	Improvement and Asphalt Overlay of Bucay Road, Bucay, Abra		Yes	Competitive Bidding	13-Mar-20	12-May-20	27-Aug-20	8-Sep-20	others	50,000.00		50,000	Rehabilitation of Road
	Labaan-Carsoan Road, San Quintin, Abra		Yes	Competitive Bidding	13-Feb-20	4-Mar-20	28-Sep-20	20-Nov-20	others	49,890.00		49,890	Rehabilitation of Road
	Lamunan-Ableg Road, Daguioman, Abra		Yes	Competitive Bidding	24-Feb-20	16-Mar-20	28-Sep-20	20-Nov-20	others	49,995.00		49,995	Rehabilitation of Road
	Poblacion-Malapao Road, Langiden, Abra		Yes	Competitive Bidding	3-Feb-20	28-Feb-20	28-Sep-20	20-Nov-20	others	49,980.00		49,980	Rehabilitation of Road
	Rehabilitation and Asphalt Overlay of La Paz Road, Abra		Yes	Competitive Bidding	26-May-20	18-Jun-20	27-Aug-20	8-Sep-20	others	45,000.00		45,000	Rehabilitation of Road
	Rehabilitation/Improvement of Villaviciosa Road with Asphalt Overlay, Abra		Yes	Competitive Bidding	4-Mar-20	12-May-20	27-Aug-20	2-Sep-20	others	45,000.00		45,000	Rehabilitation of Road
	Rehabilitation/Reconstruction with Asphalt Overlay of Baac-Quiliat-Poblacion Road, Abra		Yes	Competitive Bidding	12-Feb-20	6-Mar-20	27-Aug-20	2-Sep-20	others	45,000.00		45,000	Rehabilitation of Road
	Tablog-Lubluhac-Abang Road, Bucay, Abra		Yes	Competitive Bidding	12-Feb-20	6-Mar-20	28-Sep-20	20-Nov-20	others	49,850.00		49,850	Rehabilitation of Road
	Construction of Multi-Purpose Building (Government Center Building), La Paz, Abra		Yes	Competitive Bidding	4-Dec-20	28-Dec-20	29-Dec-20	7-Jan-21	others	15,000.00		15,000	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building (Legislative Building), Peñarubia, Abra		Yes	Competitive Bidding	12-May-20	3-Jun-20	8-Oct-20	20-Nov-20	others	7,500.00		7,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), La Paz, Abra		Yes	Competitive Bidding	12-May-20	3-Jun-20	5-Oct-20	20-Nov-20	others	15,000.00		15,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Rural Health Unit), La Paz, Abra		Yes	Competitive Bidding	14-May-20	3-Jun-20	5-Oct-20	20-Nov-20	others	20,000.00		20,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Baug, San Juan, Abra		Yes	Competitive Bidding	22-Oct-19	22-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabcaburao, San Juan, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	13-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Collago, Lagayan, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	4-Feb-20	13-Feb-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Deet, Tayum, Abra		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gangal, Sallapadan, Abra		Yes	Competitive Bidding	6-Nov-19	26-Nov-19	11-Mar-20	8-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Kimalalaba, Dolores, Abra		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Labaarn, San Quintin, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	13-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building

(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	P/MO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO ('000)
	Construction of Multi-Purpose Building, Nagaparan, Danglas, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	13-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Naquilan, Salapadan, Abra		Yes	Competitive Bidding	22-Oct-19	12-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Namit-ingan, Dolores, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	13-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Pangal, Danglas, Abra		Yes	Competitive Bidding	24-Jan-20	13-Feb-20	23-Oct-20	30-Oct-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Patucanay, Tayum, Abra		Yes	Competitive Bidding	31-Oct-19	20-Nov-19	28-Jan-20	3-Feb-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multipurpose Building, Peñarrubia, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	13-Oct-20	20-Nov-20	others	25,000.00		25,000	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Poblacion, La Paz, Abra		Yes	Competitive Bidding	31-Oct-19	20-Nov-19	23-Oct-20	30-Oct-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pulot, Lagayan, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	4-Feb-20	13-Feb-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Riang, Peñarrubia, Abra		Yes	Competitive Bidding	9-Oct-19	29-Oct-19	6-Mar-20	4-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Salapadan Barrio, Salapadan, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Gregorio, La Paz, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Ramon West, Manabo, Abra		Yes	Competitive Bidding	22-Oct-19	12-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sta Rosa, Peñarrubia, Abra		Yes	Competitive Bidding	9-Oct-19	29-Oct-19	6-Mar-20	4-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tagodibod, Laganglang, Abra		Yes	Competitive Bidding	8-Nov-19	2-Dec-19	12-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tangedan, San Quintin, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Taping, Dolores, Abra		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	6-Mar-20	4-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Toon, La Paz, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Villa Mercedes, San Quintin, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction/Improvement of Abra Sports Complex, Bangued, Abra		Yes	Competitive Bidding	8-May-20	28-May-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Construction of Multi-Purpose Building
	Construction of Gabion type flood control structure along Abra River bank within the vicinity of Brgy. Sta. Rosa, Bangued, Abra		Yes	Competitive Bidding	20-Jan-20	13-Feb-20	5-Oct-20	20-Nov-20	others	20,000.00		20,000	Construction of Flood Mitigation Structure
	Construction/Rehabilitation of Local Roads, Brgy. Alangtin, Tubo, Abra		Yes	Competitive Bidding	17-Mar-20	12-May-20	5-Oct-20	20-Nov-20	others	12,500.00		12,500	Rehabilitation of Road


(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	P/MO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (000)
	Rehabilitation/Repair of Basbasa-Burnagcat, Tayum, Abra		Yes	Competitive Bidding	13-Feb-20	4-Mar-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Rehabilitation of Road
	Rehabilitation/Repair of Liguis-Salangsang Road, La Paz, Abra		Yes	Competitive Bidding	28-Jan-20	17-Feb-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Rehabilitation of Road
	Rehabilitation/Repair of Malamisit-Tamamoyan to Sta. Rosa Road, Peñarrubia, Abra		Yes	Competitive Bidding	29-Jan-20	24-Feb-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Rehabilitation of Road
	Rehabilitation/Repair of Salangsang-San Gregorio Road, La Paz, Abra		Yes	Competitive Bidding	30-Jan-20	19-Feb-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Rehabilitation of Road
	Rehabilitation/Repair of Sto. Tomas-Liagan Road, Manabo, Abra		Yes	Competitive Bidding	29-Jan-20	18-Feb-20	5-Oct-20	20-Nov-20	others	10,000.00		10,000	Rehabilitation of Road
	Construction of footbridge across Palsuguan River, Brgy. Collago Proper, Abra		Yes	Competitive Bidding	6-Feb-20	26-Feb-20	27-Aug-20	8-Sep-20	others	14,000.00		14,000	Construction of Footbridge
	Construction of Multi-Purpose Building, Barangay Bangbangcag, Bucay, Abra		Yes	Competitive Bidding	7-Nov-19	27-Nov-19	23-Oct-20	30-Oct-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Causapan, Danglas, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Cosili West, Bangued, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	23-Oct-20	30-Oct-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dumayco, Peñarrubia, Abra		Yes	Competitive Bidding	29-Nov-19	19-Dec-19	13-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Labon, Bucay, Abra		Yes	Competitive Bidding	22-Oct-19	12-Nov-19	10-Mar-20	8-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Liguis, La Paz, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Maguyep, Sallapadan, Abra		Yes	Competitive Bidding	6-Nov-19	26-Nov-19	11-Mar-20	8-May-20	others	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Malabagga, Sallapadan, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	12-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Peñarrubia, Abra		Yes	Competitive Bidding	7-Nov-19	27-Nov-19	11-Mar-20	8-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Saccaang, Sallapadan, Abra		Yes	Competitive Bidding	7-Nov-19	27-Nov-19	23-Oct-20	30-Oct-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sto. Tomas, Manabo, Abra		Yes	Competitive Bidding	26-Jan-20	5-Feb-20	10-Mar-20	8-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tablog, Eucey, Abra		Yes	Competitive Bidding	22-Oct-19	12-Nov-19	6-Mar-20	4-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Udangan, La Paz, Bucay, Abra		Yes	Competitive Bidding	8-Nov-19	29-Nov-19	11-Mar-20	11-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Calaba, Bangued, Abra		Yes	Competitive Bidding	23-Oct-19	13-Nov-19	6-Mar-20	4-May-20	others	3,000.00		3,000	Construction of Multi-Purpose Building


(Department of Public Works and Highways - Abra District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO (1000)
	Construction of Multi-Purpose Building (Convention Center) Phase II, Mudeng, La Paz, Abra		Yes	Competitive Bidding	4-Dec-20	28-Dec-20	29-Dec-20	31-Mar-21	others	60,000.00		60,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Convention Center) Phase III, Mudeng, La Paz, Abra		Yes	Competitive Bidding	4-Dec-20	28-Dec-20	29-Dec-20	31-Mar-21	others	50,000.00		50,000	Construction of Multi-Purpose Building
	Rehabilitation of Poblacion Labon Road, Bucay, Abra		Yes	Competitive Bidding	16-Oct-19	5-Nov-19	3-Feb-20	10-Feb-20	others	5,000.00		5,000	Rehabilitation of Road
	Rehabilitation with Road Opening of Lusac-Sarsarcat Road, Penarubia, Abra		Yes	Competitive Bidding	25-Oct-19	14-Nov-19	24-Jan-20	3-Feb-20	others	10,000.00		10,000	Rehabilitation of Road
													✓


Prepared by:


ORLINA J. TORRES
 Engineer III
 Date: _____

Recommended by:


CHONA LUCITA A. RAMOS
 Chairperson, BAC
 Date: _____

Approved by:


JOSE LITO A. ARAO
 Head of Procuring Entity
 Date: _____