

(DPWH Capiz 2nd DEO) Updated Indicative Annual Procurement Plan for FY- 2022 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Major Repair of Pamantawan Br. (B00237PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Bridge
	Widening of Maripo Br. (B00050PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd.	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	35,100,000.00		35,100,000.00	Widening of Bridge
	Widening Matubang Br. (B00051PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd.	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	25,000,000.00		25,000,000.00	Widening of Bridge
	Construction of River Control along Panay River Basin, Brgy. Dayhagon, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	58,000,000.00		58,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Pagbuntitan, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	58,000,000.00		58,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Poblacion Ilawod (Downstream of Jangustlob Overflow), Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	52,200,000.00		52,200,000.00	Construction of River Control
	Construction of River Control along Panay River Basin Brgy. Poblacion Ilawod (Upstream of Guinutos Overflow), Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	64,590,000.00		64,590,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Poblacion Sur-Dayhagon, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	65,250,000.00		65,250,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Sitio Ilaya Proper, Brgy. Atiplo, Mambusao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	58,000,000.00		58,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Dolores, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	43,500,000.00		43,500,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Tinayayan (Tinayayan Elem. School), Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	44,108,000.00		44,108,000.00	Construction of River Control

	Construction of River Control along Panay River Basin, Poblacion Proper, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	43,500,000.00		43,500,000.00	Construction of River Control
	Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 - Sta. 2+150, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+500, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Sto. Niño, Sta. 0+000 - Sta. 0+500, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of Lawaan-Nagsulang Bridge, Barangay Lawaan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	14,000,000.00		14,000,000.00	Construction of Bridge
	Construction of Poblacion-Guinotos Bridge, Barangay Poblacion Ilawod, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GoP	20,000,000.00		20,000,000.00	Construction of Bridge
	Construction (Completion) of Multi-Purpose Building, Barangay Abangay, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Agbun-od, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Aglalana, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Agloloway, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Astorga, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Capuyan, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balingasag, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bayog, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

	Construction (Completion) of Multi-Purpose Building, Barangay Calapawan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dangula, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Igang, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Janguslob, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Katipunan, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Lunayan, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Malonoy, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Mangoso, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pagbuntan, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pangbuan, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sagrada Familia, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Salcedo, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building

	Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel Ilawod, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Alipasiawan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bito-On Ilaya, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Traciano, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Nicolas, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Bongungan, Barangay San Antonio, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	5,000,000.00		5,000,000.00	Construction of Building
	Rehabilitation of Weighbridge Station, Barangay Aglailana, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	9,016,000.00		9,016,000.00	Construction of Building
	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	50,000,000.00		50,000,000.00	Construction of Building

	Construction of Quarters with Administration Office and Supply Room, Camp General Macario Peralta, Jr., Jaminan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	10,000,000.00		10,000,000.00	Construction of Building
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0064 + (-040) - K0064 + 153, K0064 + 444 - K0065 + 040.60	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	16,180,000.00		16,180,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0083 + 244 - K0084 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	16,000,000.00		16,000,000.00	Construction of Road
	Jct Natl Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0101 + 000 - K0102 + 444	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	21,852,000.00		21,852,000.00	Construction of Road
	Iloilo-Capiz Rd (Old Route) (S00280PN) - K0079 + 159 - K0080 + 617, K0080 + 830 - K0081 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	15,489,000.00		15,489,000.00	Construction of Road
	Tapaz-Jaminan-Altavaz Rd (S00294PN) - K0096 + 000 - K0096 + 805, K0097 + 000 - K0097 + 599	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	14,439,000.00		14,439,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0088 + 186 - K0088 + 323	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	4,653,000.00		4,653,000.00	Construction of Road
	Capiz-Aklan Rd (S00298PN) - K0341 + 215 - K0341 + 824.25	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	42,513,000.00		42,513,000.00	Construction of Road
	Jct Natl Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0106 + 000 - K0107 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	36,479,000.00		36,479,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) - K0085 + 160 - K0087 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	35,000,000.00		35,000,000.00	Construction of Road
	Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd - K0074 + 000 - K0074 + 300	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	30,000,000.00		30,000,000.00	Construction of Road
	Capiz-Aklan Rd - K0327 + 610 - K0328 + 742	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	10,860,000.00		10,860,000.00	Construction of Road
	Sigma-Mambusao-Jaminan Rd - K0094 + 792 - K0095 + 350	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	5,640,000.00		5,640,000.00	Construction of Road

	Iloilo-Capiz Rd (New Route) - K0100 + 438.70 - K0101 + 486	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	39,509,000.00		39,509,000.00	Construction of Road
	Dao By-Pass Rd - K0084 + (-315) - K0085 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	38,305,000.00		38,305,000.00	Construction of Road
	Guintas-Pinamatulan Road, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	92,000,000.00		92,000,000.00	Construction of Road
	Sigma Bypass Road, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	30,000,000.00		30,000,000.00	Construction of Road
	Access Road from Brgy. Balaing leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
	Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
	Access Road leading to Pangabikabton Falls, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	40,000,000.00		40,000,000.00	Concreting of Road
	Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	35,000,000.00		35,000,000.00	Concreting of Road
	Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	66,404,000.00		66,404,000.00	Concreting of Road
	Rehabilitation of Panit-an - Timpas - Mianay Provincial Road, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Road
	Rehabilitation of Astorga - Lawaan - Bungsuan Provincial Road in Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Road
	Construction of Multi-Purpose Building, Sitio Proper, Barangay San Rafael, Dumalag Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	5,000,000.00		5,000,000.00	Construction of Building
	Reconstruction to Concrete Pavement – Tapaz-Jamindan-Altavaz Rd. (S00294PN) – K0079+000 – K0079+755, K0079+924 – K0080+206, K0082+655 – K0083+000, K0085+000 – K0085+288	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	55,509,000.00		55,509,000.00	Construction of Road
	Reconstruction to Concrete Pavement – Tapaz-Jamindan-Altavaz Rd. (S00294PN) – K0093+004 – K0094+470	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	48,880,000.00		48,880,000.00	Construction of Road

Reconstruction to Concrete Pavement – Iloilo-Capiz Rd (Old Route) (S00280PN) – K0080+617 – K0080+798, K0081+661 – K0082+000, K0083+000 – K0083+782	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	Gdp	43,863,000.00	43,863,000.00	Construction of Road
Reconstruction to Concrete Pavement – Mambusao-Imbug Rd (S00306PN) – K0098+562 – K0098+617	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	Gdp	1,868,000.00	1,868,000.00	Construction of Road
Reconstruction to Concrete Pavement – Tapaz-Jamindan-Altavaz Rd. (S00294PN) – K0096+818 – K0079+000, K0101+742 – K0102+000, K0113+197 – K0113+64	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	Gdp	29,007,000.00	29,007,000.00	Construction of Road
Concrete of Road, Municipality of Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	Gdp	6,000,000.00	6,000,000.00	Construction of Road
Construction (Completion) of Multi- Purpose Building, Barangay San Rafael, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	Gdp	5,000,000.00	5,000,000.00	Construction of Road
Grand Total									1,860,714,000.00	1,860,714,000.00	

Submitted by:


ROSALIE D. DE JUSTO
 Head, Procurement Unit

Recommending Approval:


MARIA MERLE D. BELARMINO
 BAC, Vice Chairperson

Approved by:


JOSE AL V. FRUTOS
 Concurrent Head of Procuring Entity