

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (UACS/PAP)	Procurement Program/ Project	PM/END USER	Mode of Procurement	Schedule of Each Procurement Activity				SOURCE OF FUND	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/Project
				Advertisement/Post of IB	Submission/O pen of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
ON GOING PROCUREMENT ACTIVITIES												
21PC0001	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CABATACAN BRIDGE (802259LZ) ALONG KABUGAO-PUDTOL-LUNA CAGAYAN BDRY. ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P95,632,800.00	0	P95,632,800.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0002	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CARMELA BRIDGE (801051LZ) ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P4,410,000.00	0	P4,410,000.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0003	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAKARIG BRIDGE (801055LZ) ALONG CLAVERIA-CALAMASAN ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P7,565,600.00	0	P7,565,600.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0004	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MALINAO BRIDGE (801058LZ) ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P9,280,600.00	0	P9,280,600.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0005	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MUSLIM BRIDGE 1 (801047LZ) ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P6,272,000.00	0	P6,272,000.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0006	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN LORENZO BRIDGE (801052LZ) ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P9,133,600.00	0	P9,133,600.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES

21PC0007	NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS-ADAMS (LOCOS NORIE) CALAMASAN (APAYAO) ROAD, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 19-DEC. 8, 2020	DEC. 9, 2020	MAR 1, 2021	MAR 10, 2021	CY 2021 GAA FUND	P96,500,000.00	0	P96,500,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
21PC0008	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES SABANGAL BRIDGE (80+41.42) ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	JAN 26, 2021	FEB 4, 2021	CY 2021 GAA FUND	P9,800,000.00	0	P9,800,000.00	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES
21PC0009	CONSTRUCTION OF BAROCBAC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 20+135-STA.20+613(U/S) STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	MAR 1, 2021	MAR 10, 2021	CY 2021 GAA FUND	P96,500,000.00	0	P96,500,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
21PC0010	CONSTRUCTION OF SIPA-SAN MAGANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 25+380-STA. 25+700(U/S) STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 18-DEC. 8, 2020	DEC. 9, 2020	MAY 4, 2021	MAY 13, 2021	CY 2021 GAA FUND	P47,423,180.00	0	P47,423,180.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
21PC0011	NETWORK DEVELOPMENT PAVING UNPAVED TERTIARY ROADS ALONG CLAVERIA-CALAMASAN-KABUGAO ROAD K0701+393-K0702+689	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P45,800,300.00	0	P45,800,300.00	NETWORK DEVELOPMENT PAVING UNPAVED ROADS
21PC0013	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA CALAMASAN-KABUGAO ROAD K0713+383-K0713+503	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P5,488,000.00	0	P5,488,000.00	NETWORK DEVELOPMENT PAVING UNPAVED ROADS
21PC0014	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. MARA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BAWANA, RICE CORN AND TOURISM INDUSTRIES	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
21PC0015	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY-BATO, SABEI, ROAD IN SUPPORT CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFTS, FURNITURE, RUITT WINES AND COCONUT, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES

21PC0018	FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM- CONSTRUCTION OF POSLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER STA. 136+247.68 STA. 136+752.68(L/S)	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	MAR. 1, 2021	MAR. 10, 2021	GAA FY 2021	P96,500,000.00	0	P96,500,000.00	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM-CONSTRUCTION OF FLOOD CONTROL STRUCTURE
21PC0019	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITH IN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF CABICUNGAN FLOOD CONTROL STRUCTURE STA. 13+187-13+280(L/S), STA.13+580- 13+605(L/S), STA. 13+230-13+130(R/S), STA. 13+460-13+510(R/S)	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	MAY 4, 2021	MAY 13, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE
21PC0020	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALUBET-BAJIST-ATOK ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 15, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
21PC0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES, DOÑA LORETA-LYDIA ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BAWANA, VEGETABLES, RICE AND CORN INDUSTRIES, PUTUL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-2-22, 2020	DEC. 22, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P6,860,000.00	0	P6,860,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES
21PC0024	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN CARLOS-NIPIA-MARCELA ROAD LEADING TO BACUT LAKE STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-2-22, 2020	DEC.22, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0026	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS-AVACA-STA. MARCELA-FLORA-JASAM ROAD-K0697+057- K0697+457, FLORA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-2-22, 2020	DEC.22, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	NETWORK DEVELOPMENT PROGRAM- PAVING OF UNPAVED ROADS
21PC0027	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAYERTA- CALANAGAN-ABUGAO ROAD K0715+270- K0715+1042, K0716+129-K0716+277, CALANAGAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-2-22, 2020	DEC.22, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P41,591,200.00	0	P41,591,200.00	NETWORK DEVELOPMENT PROGRAM- PAVING OF UNPAVED ROADS

21PC0012	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS-CLAVERIA-CALAMASAN KABUGAO ROAD K0706+54-K0707+288	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P26,577,500.00	0	P26,577,500.00	NETWORK DEVELOPMENT PROGRAM-PAVING OF UNPAVED ROADS
21PC0016	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+(-366)-K0719+(-212)	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P48,020,000.00	0	P48,020,000.00	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS
21PC0017	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0645+410-K0645+500	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P37,485,000.00	0	P37,485,000.00	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS
21PC0021	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS CLAVERIA-CALAMASAN KABUGAO ROAD K0628+406-K0628+556	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 25-DEC. 15, 2020	DEC. 28, 2020	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P51,145,000.00	0	P51,145,000.00	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS
21PC0030	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS IYDIA-LALANGGAN ROAD LEADING TO RUDTOL TOURISM SITES, RUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0031	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
21PC0035	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION/IMPROVEMENT OF INSIGRT BARANGAY ROAD, CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	MAY 4, 2021	MAY 13, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION/IMPROVEMENT OF ROAD

21PC0036	LOCAL ROADS AND BRIDGES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION/IMPROVEMENT OF BUTAO-PILOT ROAD, CALANASAN, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	MAY 4, 2021	MAY 13, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION/IMPROVEMENT OF ROAD
21PC0038	LOCAL ROADS AND BRIDGES-LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF ROAD, CAPANINGAN, PUDOL, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,900,000.00	0	P9,900,000.00	LOCAL ROADS AND BRIDGES-LOCAL INFRASTRUCTURE PROGRAM
21PC0040	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-TUKOD BATUGAO ROAD LEADING TO BATUGAO WATERFALLS, LUNA, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0033	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SPECIAL ROAD FUND (MVIC R.A. 11239) REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES CLAVERA-CALANASAN ROAD K0646+400-K0646+450	CONSTRUCTION	COMPETITIVE BIDDING	DEC-8-28, 2020	DEC. 28, 2020	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES
21PC0041	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-IMPROVEMENT OF POBLACION-LANGUAO ROAD, POBLACION, CALANASAN, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	MAY 4, 2021	MAY 13, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	IMPROVEMENT OF ROAD
21PC0044	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), CALANASAN, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
21PC0045	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), FLORA, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
21PC0046	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), PUDOL, APAAYO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

21PC0047	BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
21PC0048	NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PEMCO APAYAO (BUDOT)-SAN ISIDRO-QUIRINO ROAD, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
21PC0049	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION-KABANGWEAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION
21PC0051	LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-CONCRETING OF ROAD, SISIRITAN MATAGUISI, PUDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	DEC-9-29 2020	DEC. 29, 2020	JAN 26, 2021	FEB 4, 2021	GAA FY 2021	P9,800,000.00	0	P9,800,000.00	CONCRETING OF ROAD
21PC0028	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-SAN ISIDRO SUR-POBLACION-LAPA-WARAG-CADACLAN-SALAGUANTING TOURISM ROAD LEADING TO MANACOTIA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BREG, CADACLAN, CALANASAN (BAYAG), APAYAO PACKAGE II	CONSTRUCTION	COMPETITIVE BIDDING	DEC-2-22, 2020	DEC. 29, 2020	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P96,500,000.00	0	P96,500,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0025	BRIDGE PROGRAM-REHABILITATION/MAJOR REPAIR MUSLIM BRIDGE 2 (B0104812) ALONG CLAVERA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P9,702,000.00	0	P9,702,000.00	BRIDGE PROGRAM-REHABILITATION OF BRIDGE
21PC0029	BRIDGE-WIDENING OF PERMANENT BRIDGES- SAN ISIDRO BR. 1 (B0225812) ALONG KABUGAO-PUDTOL-LUNA CAGAYAN BDRY. ROAD	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P9,820,000.00	0	P9,820,000.00	BRIDGE-WIDENING OF PERMANENT BRIDGES

21PC0032	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES- TERTIARY ROADS CALVERA-CALANASAN-KABUGAO ROAD K0634+640-K0634+992	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS
21PC0034	FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE- CONSTRUCTION OF SINIGIT FLOOD CONTROL, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF FLOOD CONTROL
21PC0039	NETWORK DEVELOPMENT PROGRAM- CONSTRUCTION OF MISSING LINKS/NEW ROADS- PIDIG-CAJAST-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
21PC0042	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FLORENTINA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, GAAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO PACKAGE II	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P23,030,000.00	0	P23,030,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
21PC0043	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MARINAS BRIDGE (B042391.2) ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P24,304,000.00	0	P24,304,000.00	BRIDGE PROGRAM- RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0050	BRIDGE-CONSTRUCTION OF NEW BRIDGE PASSAWAT BRIDGE ALONG CALVERA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 6-26, 2021	JAN 26, 2021	FEB 9, 2021	FEB 18, 2021	GAA FY 2021	P19,600,000.00	0	P19,600,000.00	BRIDGE-CONSTRUCTION OF NEW BRIDGE
21PC0052	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PIDTOL-BAGUONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PIDTOL, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 19-FEB 8, 2021	FEB 8, 2021	FEB 18, 2021	FEB 26, 2021	GAA FY 2021	P1,960,000.00	0	P1,960,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES

21PC0054	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-APAPA-MARAG-CADACLAN-SALAGUING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGT. CADACLAN, CALANSAN (BAYAG), APAYAO, HAR-DI BRIDGE	CONSTRUCTION	COMPETITIVE BIDDING	JAN 19-FEB 8, 2021	FEB 8, 2021	FEB 18, 2021	FEB 26, 2021	GAA FY 2021	P24,500,000.00	0	P24,500,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0055	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-APAPA-MARAG-CADACLAN-SALAGUING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGT. CADACLAN, CALANSAN (BAYAG), APAYAO, KIRUT BRIDGE	CONSTRUCTION	COMPETITIVE BIDDING	JAN 19-FEB 8, 2021	FEB 8, 2021	FEB 18, 2021	FEB 26, 2021	GAA FY 2021	P29,400,000.00	0	P29,400,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
21PC0057	LOCAL PROGRAM - NATIONAL BUILDING PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF DPMH APAYAO SECOND DEO MATERIAL TESTING LABORATORY, PAVANAN, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 19-FEB 8, 2021	FEB 8, 2021	FEB 18, 2021	FEB 26, 2021	GAA FY 2021	P4,950,000.00	0	P4,950,000.00	CONSTRUCTION OF BUILDING
21PC0022	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-MAKADIG BRIDGE (8010542), ALONG CLAVERIA-CALANSAN-KABUGAO ROAD, CALANSAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 28-FEB 17, 2021	FEB 17, 2021	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P12,642,000.00	0	P12,642,000.00	BRIDGE PROGRAM-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
21PC0059	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALANSAN-KABUGAO ROAD K0668+200- K0668+415	CONSTRUCTION	COMPETITIVE BIDDING	JAN 28-FEB 17, 2021	FEB 17, 2021	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P96,500,000.00	0	P96,500,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS
21PC0060	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN SEBASTIAN - SAN JOSE - SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	JAN 28-FEB 17, 2021	FEB 17, 2021	MAR 1, 2021	MAR 10, 2021	GAA FY 2021	P48,474,845.00	0	P48,474,845.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
21PC0061	LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES-MULTI PURPOSE/FACILITIES-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING APAYAO, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEB4-24, 2021	FEB 24, 2021	MAR 11, 2021	MAR 19, 2021	GAA FY 2021	P9,900,000.00	0	P9,900,000.00	CONSTRUCTION OF BUILDING

21PC0062	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE / FACILITIES - CONSTRUCTION OF PCL MULTI-PURPOSE BUILDING (PHILIPPINE COUNTELEADS LEAGUE) PAVANAN, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEB 16-MAR 8, 2021	MAR 8, 2021	MAR 22, 2021	MAR 31, 2021	GAA FY 2021	P9,900,000.00	0	P9,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
21PC0063	LOCAL INFRASTRUCTURE PROGRAM-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES- CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING, LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEB 16-MAR 8, 2021	MAR 8, 2021	MAR 22, 2021	MAR 31, 2021	GAA FY 2021	P24,750,000.00	0	P24,750,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
21PC0056	NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS - TERTIARY ROADS - APAYAO - ILOCOS NORTE ROAD - K0 640+060 - K0 640+727 CALAMASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	FEB 16-MAR 8, 2021	MAR 8, 2021	MAR 22, 2021	MAR 31, 2021	GAA FY 2021	P39,200,000.00	0	P39,200,000.00	NETWORK DEVELOPMENT PROGRAM - PAVING OF UNPAVED ROADS
21PC0037	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA-CALAMASAN-KABUGAO ROAD, K0631+023-K0631+123	CONSTRUCTION	COMPETITIVE BIDDING	FEB 19-MAR 11, 2021	MAR 11, 2021	MAR 26, 2021	APR 2, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE AND LANDSLIDES-TERTIARY ROADS
21PC0058	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS CLAVERIA- CALAMASAN-KABUGAO ROAD K0623+023 - K0623+078, K0623+304 -K0623+106, K0630+190 -K0630+315, K0638+321-K0638+367, K0663+301-K0663+352	CONSTRUCTION	COMPETITIVE BIDDING	FEB 19-MAR 11, 2021	MAR 11, 2021	MAR 26, 2021	APR 2, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS
21PC0064	INSTALLATION OF THERMOPLASTIC PAVEMENT MARKINGS, HAZARD MARKERS, REGULATORY SIGNS AND WARNING SIGNS ALONG APAYAO(CALAMASAN)-ILOCOS NORTE ROAD, K0632+669-K0633+465, K0634+(-0.8)-K0634+967 & K0693+ (-3.19)- K0697+493, CALAMASAN, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MAR 2-22, 2021	MAR 22, 2021	APR 5, 2021	APR 14, 2021	FY 2021 REGULAR MAINTENANCE FUND	P3,251,000.00	0	P3,251,000.00	INSTALLATION OF THERMOPLASTIC PAVEMENT MARKINGS, HAZARD MARKERS, REGULATORY SIGNS AND WARNING SIGNS
21PC0065	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN CARLOS-PALAT-MALEKESG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, STA. MARCELA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAR 2-22, 2021	MAR 22, 2021	APR 5, 2021	APR 14, 2021	GAA FY 2021	P7,781,200.00	0	P7,781,200.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES

21PC0066	CONSTRUCTION OF SLOPE PROTECTION ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD K0616+540-K0616+570 LAGAO SECTION, CALANASAN, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	MAR 9-29, 2021	MAR 29, 2021	APR 12, 2021	APR 21, 2021	FY 2021 REGULAR MAINTENANCE FUND	P9,950,000.00	0	P9,950,000.00	CONSTRUCTION OF SLOPE PROTECTION
21PC0067	LOCAL PROGRAM-LOCAL INFRASTRUCTURE -FLOOD CONTROL & DRAINAGE/PROTECTION WORKS- CONSTRUCTION OF STA. FILOMENA FLOODWAY, CALANASAN, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAR 17-APR 6, 2021	APR 27, 2021	APR 19, 2021	APR 28, 2021	GAA FY 2021	P9,900,000.00	0	P9,900,000.00	CONSTRUCTION OF STA. FILOMENA FLOODWAY
21PC0068	PACKAGE 1. 1. REPAIR /MAINTENANCE OF DILG BUILDING, BUREAU OF FIRE PROTECTION, STA. MARCELA STATION, SAN CARLOS, STA. MARCELA, APAYAO 2. REPAIR/MAINTENANCE OF DILG BUILDING, BUREAU OF FIRE PROTECTION LUNA, STATION/POBLACION, LUNA, APAYAO 3. REPAIR/MAINTENANCE OF DILG BUILDING, PNP-CAMP ALAN SWAT BUILDING, SAN FRANCISCO, LUNA, APAYAO	MAINTENANCE	COMPETITIVE BIDDING	APR. 17-27, 2021	APR. 27, 2021	MAY 18, 2021	MAY 27, 2021	MOOE FY 2021	P2,980,000.00	0	P2,980,000.00	REPAIR/MAINTENANCE OF BUILDING
21PC0069	REPAIR/MAINTENANCE OF BUNOT FLOOD CONTROL ALONG APAYAO (CALANASAN)-LOCOS NORTE ROAD K0608+(-080)-K0608+(-062)	MAINTENANCE	COMPETITIVE BIDDING	APR. 17-27, 2021	APR. 27, 2021	MAY 18, 2021	MAY 27, 2021	MOOE FY 2021	P1,600,000.00	0	P1,600,000.00	REPAIR/MAINTENANCE OF FLOOD CONTROL
21PC0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX (PHASE 2), LUNA, APAYAO	CONSTRUCTION	COMPETITIVE BIDDING	MAY 19-JUNE 8, 2021	JUNE 08, 2021	JUNE 21, 2021	JUNE 30, 2021	GAA FY 2021	P49,000,000.00	0	P49,000,000.00	CONSTRUCTION OF MPB
21PC0071	REHABILITATION /MAJOR REPAIR OF PERMANENT BRIDGES SAUGINTING BRIDGE 1 (B0104912) ALONG CLATERA-CALANASAN-KABUGAO ROAD	CONSTRUCTION	COMPETITIVE BIDDING	MAY 26-JUNE 15, 2021	JUNE 15, 2021	JUNE 28, 2021	JULY 07, 2021	GAA FY 2021	P24,900,000.00	0	P24,900,000.00	REHABILITATION/REPAIR OF BRIDGES

Prepared by:

CHERRY JOY A. CALARAMO

Head Procurement Unit/Head BAC Secretariat

Recommending Approval:

AUREL A. PEREZ

BAC Vice Chairman

Approved By:

RONALYN P. UBIÑA

Head of Procuring Entity (HOPE)

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY					SOURCE OF FUNDS	ESTIMATED BUDGET (P=₱)			REMARKS(Brief Description of Program/ Activity/Project)
				Advertisement/Bidding of IBREI	Sub/open of Bids	Notice of Award	Contract Signing			TOTAL	MODE	CO	
216PC0001	PACKAGE 1. 1. SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF BRIDGES ALONG VARIOUS ROAD SECTIONS 2. SUPPLY AND DELIVERY OF REFLECTORIZED TRAFFIC PAINT MATERIALS FOR THE REPAINTING OF GUARDRAILS ALONG 1. AYAGA-STA. MARCELA-FLORA-LASAM ROAD, K0671+820-K0680+296, 2. KABUGAO-PUTOL-LUNA-CAGAYAN BDRY. ROAD, K0642+170-K0650+452, K0661+190-K0668+436, AND K0669+030-K0675+705, 3. CLAVERIA-CALANASAN-KABUGAO ROAD, K0626+683-K0630+639, AND K0690+090-K0692+328, 4. APAYAO (CALANASAN)-ILOCOS NORTE ROAD, K0630+223-K0633+519	MAINTENANCE	COMPETITIVE BIDDING	MAR. 9-29, 2021	MAR. 29, 2021	APR. 12, 2021	APR. 21, 2021		FY 2021 GAA	P 1, 719,674.25	0	P 1, 719,674.25	SUPPLY & DELIVERY OF MATERIALS FOR THE REPAINTING OF BRIDGES ALONG VARIOUS ROAD
216PC0002	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE, EQUIPMENT AND GENERAL SERVICES FOR USE OF DPWH-ASDEO FOR 2ND QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	APR. 7-27, 2021	APR. 27, 2021	MAY 18, 2021	MAY 27, 2021		FY 2021 GAA	P 2,916,129.00	0	P 3,701,948.00	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT
216PC0003	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT FOR USE OF DPWH-ASDEO FOR 3RD QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	AUG.17-SEPT. 6, 2021	SEPT. 6, 2021	SEPT. 20, 2021	SEPT. 30, 2021		FY 2021 GAA	P 1,144,689.67	0	P 1,144,689.67	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT
216PC0004	SUPPLY AND DELIVERY OF IT EQUIPMENT FOR USE OF DPWH-ASDEO	CONSTRUCTION	COMPETITIVE BIDDING	AUG.17-SEPT. 6, 2021	SEPT. 6, 2021	SEPT. 20, 2021	SEPT. 30, 2021		FY 2021 GAA	P 2,064,330.00	0	P 2,064,330.00	SUPPLY AND DELIVERY OF IT EQUIPMENT
216PC0005	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT FOR USE OF DPWH-ASDEO FOR 4TH QUARTER	CONSTRUCTION	COMPETITIVE BIDDING	NOV. 04-24, 2021	NOV. 24, 2021	DEC. 06, 2021	DEC. 15, 2021		FY 2021 GAA	P 1,584,693.71	0	P 1,584,693.73	SUPPLY AND DELIVERY OF OFFICE SUPPLIES, FURNITURE AND EQUIPMENT

Prepared By:

CHERRY JOY A. CALARAMO

Head, Procurement Unit/Head BAC Secretariat

Recommending

AUREL A. PEREZ

BAC Vice Chairman

Approved By:

RONALYN P. UBIÑA

Head of Procuring Entity (HOPE)

(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY						ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/ Activity/Project)
				Advertisement/Posting of IBRBI	Subopen of Bids	Notice of Award	Contract Signing	SOURCE OF FUNDS	TOTAL	MOOE	CO		
21PC0001CS	GEOTECHNICAL INVESTIGATION OF VARIOUS BRIDGES AND FLOOD CONTROLS (1. TUMAS BRIDGE, CALANSAN, APAYAO 2. INNOL BRIDGE, CALANSAN, APAYAO 3. TUBBAN BRIDGE, CALANSAN, APAYAO 4. MALIG BRIDGE, FLORA, APAYAO 5. ALEM FLOOD CONTROL, PUDTOL, APAYAO 6. SAN SEBASTIAN FLOOD CONTROL, LUNA, APAYAO 7. EMILIANA FLOOD CONTROL, STA. MARCELA, APAYAO	PLANNING & DESIGN SECTION	COMPETITIVE BIDDING	APR. 7-27, 2021	APR 27, 2021	MAY 19, 2021	MAY 27, 2021	FY GAA 2021	P 1,094,000.00	0	P 1,094,000.00	GEOTECHNICAL INVESTIGATION OF VARIOUS BRIDGES AND FLOOD CONTROL	
21PC0002CS	GEOTECHNICAL INVESTIGATION OF VARIOUS BRIDGES AND FLOOD CONTROLS AT CALANSAN, FLORA, STA. MARCELA, LUNA AND PUDTOL, APAYAO	PLANNING & DESIGN SECTION	COMPETITIVE BIDDING	NOV 4-24, 2021	NOV. 24, 2021	DEC 6, 2021	DEC. 15, 2021	FY GAA 2021	P 1,415,000.00	0	P 1,415,000.00	GEOTECHNICAL INVESTIGATION OF VARIOUS BRIDGES AND FLOOD CONTROLS	
21PC0003CS	GEOTECHNICAL INVESTIGATION OF VARIOUS MULTI-PURPOSE BUILDING (MPB) AT CALANSAN, FLORA, STA. MARCELA, LUNA AND PUDTOL, APAYAO	PLANNING & DESIGN SECTION	COMPETITIVE BIDDING	NOV 4-24, 2021	NOV. 24, 2021	DEC 6, 2021	DEC. 15, 2021	FY GAA 2021	P 314,300.00	0	P 314,300.00	GEOTECHNICAL INVESTIGATION OF VARIOUS MULTI-PURPOSE BUILDING	

Recommending Approval:

Approved By:

CHERRY JOY A. CALARAMO

Head, Procurement Unit/Head, BAC Secretariat

AUREL A. PEREZ

BAC Vice Chairman

RONALYN P. URBINA

Head of Procuring Entity (HOPE)